



January 18, 2017

Mr. Brian Smith
Insituform Technologies USA, Inc.
17988 Edison Avenue
Chesterfield, MO 63005

Re: Contract No. 1130 – City Wide Sewer Main Rehabilitation FY 2015
Contract No. 1204 – Renewal #1 City Wide Sewer Main Rehabilitation FY 2016

Dear Mr. Smith,

Enclosed for your firm's records is a fully executed copy of Change Order No. 1 for Contracts:

Contract No. 1130 – City Wide Sewer Main Rehabilitation FY 2015
Contract No. 1204 – Renewal #1 City Wide Sewer Main Rehabilitation FY 2016

Should you have any questions concerning the change order, they may be directed to Ms. Karine Papikian of this office at (816) 513-0300.

Sincerely,

A handwritten signature in blue ink that reads "Cecilia Macato".

Cecilia Macato
Contract Coordinator

Enclosure

c: Karine Papikian, Project Manager
Denise Carroll, Insituform Technologies
Whittney Schulte, Insituform Technologies
City Clerk's Office, City Hall
Surety – Contract No. 1130 - Bond #106110679
Contract No. 1204 - Bond #106353006



CHANGE ORDER

Project Number 81000728 **Contract Number** 1130

Project Title City Wide Sewer Main Rehabilitation Fiscal Year 2015

Change Order No: 1 **Date of Issuance:** 12/27/2016

Ordinance No: 140544 **Ordinance Effective Date:** 7/31/2014
Contract Notice To Proceed Date: 8/25/2014

To CONTRACTOR: *Insituform Technologies, USA, LLC*

The Contract is changed as follows: **No Cost Change Order**
A time extension for an additional 614 calendar days is needed due to unforeseen field conditions




This Change Order constitutes compensation in full on behalf of the Contractor and its subcontractors and suppliers for all costs, including impact costs and extended general conditions, and markups directly and indirectly attributable to the Work changes ordered herein, for all delays related thereto and for performance of the changes within the time stated. Contractor hereby releases all claims for delay, interruption, extended general conditions, impact and cumulative impact claims for this Work.

See Attached Document(s).


The original Contract Price was	<u>\$4,500,000.00</u>
Net change by previously authorized Change Orders	<u>\$0.00</u>
The Contract Price prior to this Change Order was	<u>\$4,500,000.00</u>
The Contract Price will be <input type="checkbox"/> increased by) <input type="checkbox"/> decreased by) (x unchanged)	<u>\$0.00</u>
The new Contract Price including this Change Order will be	<u>\$4,500,000.00</u>

The Contract Time will be (X increased by) <input type="checkbox"/> decreased by) <input type="checkbox"/> unchanged)	<u>707 calendar days</u>
The date of Substantial Completion as of the date of this Change Order therefore is	<u>8/1/2017</u>
The date of Final Completion as of the date of this Change Order therefore is	<u>9/30/2017</u>

Project No. & Title 81000728 City Wide Sewer Main Rehabilitation Fiscal Year 2015
 CO No. 1

CONSTRUCTION MANAGER WSD KCMO	By:  KARINE PAPIKIAN Title: Project Manager	Date: 1-5-17
CONTRACTOR: Insituform Technologies USA, LLC	By:  BRIAN S SMITH Title: Project Manager	Date: 1/5/17
CITY: KCMO WSD	By:  Title: Director	Date: 1/14/17

Approved as to form: _____


 Assistant City Attorney

N/A

By: _____

Director WSD

Date

- Distribution: CITY
 CONTRACTOR
 DESIGN PROFESSIONAL

REMINDER: CONTRACTOR is responsible for considering the effect this Change Order may have on its ability to meet or exceed the D/M/WBE participation amounts in its Contractor Utilization Plan (CUP) as amended by any previously approved Request for Modification/Substitution. If CONTRACTOR will not be able to achieve the approved participation amounts in performing the work included within this Change Order, or if CONTRACTOR needs to retain the services of additional D/M/WBEs not previously listed in its CUP, CONTRACTOR is advised to submit a Request for Modification/Substitution.



CHANGE ORDER

Project Number 81000728 **Contract Number** 1204

Project Title Renewal #1 City Wide Sewer Main Rehabilitation Fiscal Year 2016

Change Order No: 1 **Date of Issuance:** 12/27/2016

Ordinance No: n/a **Ordinance Effective Date:** _____

Contract Notice To Proceed Date: 10/6/2015

To CONTRACTOR: *Insiteform Technologies, USA, LLC*

The Contract is changed as follows: **No Cost change order**
A time extension for an additional 300 calendar days is needed due to unforeseen field conditions

This Change Order constitutes compensation in full on behalf of the Contractor and its subcontractors and suppliers for all costs, including impact costs and extended general conditions, and markups directly and indirectly attributable to the Work changes ordered herein, for all delays related thereto and for performance of the changes within the time stated. Contractor hereby releases all claims for delay, interruption, extended general conditions, impact and cumulative impact claims for this Work.

See Attached Document(s).




The original Contract Price was	<u>\$7,000,000.00</u>
Net change by previously authorized Change Orders	<u>\$0.00</u>
The Contract Price prior to this Change Order was	<u>\$7,000,000.00</u>
The Contract Price will be (<input type="checkbox"/> increased by) (<input type="checkbox"/> decreased by) (x unchanged)	<u>\$0.00</u>
The new Contract Price including this Change Order will be	<u>\$7,000,000.00</u>


The Contract Time will be (X increased by) (decreased by) (unchanged) (300) calendar days

The date of Substantial Completion as of the date of this Change Order therefore is 8/1/2017

The date of Final Completion as of the date of this Change Order therefore is 9/30/2017

Project No. & Title 81000728 Renewal #1 City Wide Sewer Main Rehabilitaion Fiscal Year 2016
 CO No. 1

CONSTRUCTION MANAGER KCMO WSD	By:  Title: Project Manager	Date:
CONTRACTOR: Insituform Technologies, USA,LLC	By:  Title: Project Manager	Date: 1/5/17
CITY: KCMO WSD	By:  Title: Director	Date: 1/12/17

Approved as to form: 
 Assistant City Attorney

 Director WSD By: *n/a* Date

- Distribution: CITY
 CONTRACTOR
 DESIGN PROFESSIONAL

REMINDER: CONTRACTOR is responsible for considering the effect this Change Order may have on its ability to meet or exceed the D/M/WBE participation amounts in its Contractor Utilization Plan (CUP) as amended by any previously approved Request for Modification/Substitution. If CONTRACTOR will not be able to achieve the approved participation amounts in performing the work included within this Change Order, or if CONTRACTOR needs to retain the services of additional D/M/WBEs not previously listed in its CUP, CONTRACTOR is advised to submit a Request for Modification/Substitution.