

# CONTRACT

210451

## Ordinance Fact Sheet

<b>Brief Title</b>	<b>Approval Deadline</b>	<b>Reason</b>
Contract 62160465, Project 62200518 - Redesign Post Gates 1 & 28 at KCI Airport	Routine	To authorize execution of Amendment 6 to the Design Professional agreement.

### Details

**Reason for Contract**

Authorizing a \$266,640.00 Amendment No. 6 with Crawford, Murphy & Tilly for the Reconstruction of Post Gate 1 at KCI Airport; authorizing a maximum expenditure of \$293,304.00.

### Discussion

#### Project Justification

The design services involved in this amendment will relocate the site of the original April 7, 2020 bid for Project 62200518, Relocate Post Gate 1. The project was postponed due to Covid-19. The associated Construction Administration is, also, included in this change.

#### Project Description

The original agreement, executed on May 24, 2017 for \$178,165.22, provided studies for the 1970 era Post Gate 1 and new Post Gate 28.

**Amendment 1**, Ordinance 180051, executed on February 16, 2018, for \$288,728.68 completed the full design-bid-build and construction administration phases for Post Gate 28.

**Amendment 2**, executed on November 2, 2018, for \$16,552.87 provided a 90% design modification to the Post Gate 28 rejection lane to accommodate a 53 foot tractor-trailer and remove the originally designed south side turnstile with additional parking to aid in construction side cost savings.

**Amendment 3**, Ordinance 190497, executed on August 14, 2019 for \$279,284.18 provided A) 30% through Bid documents for Post Gate 1 B) Post Gate 1 bidding services C) Additional Post Gate 1 meetings D) Post Gate 1 expenses E) Additional Post Gate 28 construction phase services due to weather delays F) A Post Gate 28 credit for misordered two-headed light pole arms. (Single head arms were intended for the project)

**Amendment 4**, executed on January 10, 2020, for \$24,580.50 provided additional design to adjust entry & exit lanes per TSA trends and provide permit coordination due to accommodate CPD's new 'on line' permitting program.

**Amendment 5**, executed on September 24, 2020, for \$28,706.19 provided study services for Post Gate 6 at KCI

**Amendment 6** for \$266,640.00 will provide additional design for site relocation and the subsequent construction administration after Project 62200518's 'revised' NTP.

### Roles and Responsibilities

Sponsor	Aviation Department
Department or Programs Affected	Aviation Department
Recommended Awardee	Crawford, Murphy & Tilly, Inc.
Contract Compliance Certification Obtained?	<input type="checkbox"/> No <input checked="" type="checkbox"/> Yes
Opponents	Groups or Individuals  None known  Reason for Opposition
Responsibilities	Design Engineering: Crawford, Murphy & Tilly, Inc.  Inspections:  Construction or Project Management:  Service Monitoring:

### Policy/Program Impact

Policy or Program Emphasis Change	<input checked="" type="checkbox"/> No <input type="checkbox"/> Yes
Operational Impact Assessment	

(Continued on next page)

