

CONTRACT

140160

Ordinance Fact Sheet

Construction/Misc. Form

Brief Title	Approval Deadline	Reason
Authorizing an increase in the contingency of a contract for the NW 72nd Street project; and recognizing an emergency.		

Details

Reason for Contract

Authorizing an increase in the contingency of a contract with Hoy Excavating, LLC in the amount of \$43,000.00 for the N.W. 72nd Street project; and recognizing an emergency.

Discussion (explain all financial aspects of the proposed legislation, including future implications, any direct/indirect costs, specific account numbers, ordinance references, and budget page numbers.)

Project Justification
 Ordinance 130146 authorized to execute a \$1,422,423.02 contract with Hoy Excavating, LLC, for Project Nos. 89008136 and 80001680, N.W. 72nd Street - Route 9 to N.W. Prairie View Road. and also authorized the Director of Public Works to amend this contract and to increase the amount of the contract in an amount not to exceed \$100,000.00 without further City Council approval.

The project is nearing completion and the construction contingency needs to be increased in order to properly complete the project. Utility issues and weather delays required temporary access facilities and design changes in order to meet the schedule to have access to Plaza Middle School when school started in August.

Project Description
 The contract will provide for construction of a three lane urban street with curbs, storm system, sidewalk, and street lights. Waterline relocation is also included in the project.

Contract Summary	Amount	Ordinance
Original Contract	\$1,422,423.02	130146
Plus Contingency	\$100,000.00	130146
Additional Contingency	\$43,000	
TOTAL	\$1,565,423.02	

Roles and Responsibilities

Sponsor	Public Works Department
Department or Programs Affected	Water Services Department Public Works Department
Recommended Awardee	
Contract Compliance Certification Obtained?	<input type="checkbox"/> No <input checked="" type="checkbox"/> Yes
Opponents	Groups or Individuals Reason for Opposition
Responsibilities	Design Engineering: Walter P Moore Associates Inspections: City Staff Construction or Project Management: City Staff Service Monitoring: City Staff

Policy/Program Impact

Policy or Program Emphasis Change	<input checked="" type="checkbox"/> No <input type="checkbox"/> Yes
Operational Impact Assessment	

(Continued on reverse side)

