



Legislation Details

**File #:** 240212      **Version:** 1      **Name:**  
**Type:** Ordinance      **Status:** Passed  
**File created:** 2/8/2024      **In control:** Council  
**On agenda:** 3/7/2024      **Final action:** 3/7/2024  
**Title:** Sponsor: Director of Water Services Department

Authorizing an \$833,455.00 design professional services contract Amendment No. 5 with Black & Veatch Corporation, for the Buckeye Creek Pump Station Rehabilitation; authorizing an extension of the term of Contract No. 1137 for an additional 455 days for a total term of 3,597 days (approximately 9.86 years) for a total contract amount of \$4,541,868,00.

**Sponsors:** Director of Water Services

**Indexes:**

**Code sections:**

**Attachments:** 1. Docket Memo 240212, 2. 1137 DPS Original CUP Approval, 3. 1137 Amendment 5 RFM Approval, Submittal & Summary, 4. 240212 Executed DPS Contract + Amend 1-5, 5. 240212 TIO Presentation 3-6-2024, 6. Ordinance 240212-Revised CUP Summary-1137.pdf, 7. Contractors Notice of Intent to File Mechanics Lien 2.13.2024, 8. Authenticated Ordinance 240212

Date	Ver.	Action By	Action	Result
3/7/2024	1	Council	Passed	Pass
3/6/2024	1	Transportation, Infrastructure and Operations Committee		
2/22/2024	1	Council	referred	