DocuSign Envelope ID: E4C861EB-ACF7-495C-9092-B5D866813696

ENCUMBRANCE FORM
Kansas City, Missouri
Aviation Department

DOC ID P0# 6200011900

LINE NO.	FUND	DEPT/ORG	ACCT	PROJECT NO.	APPR. UNIT	ACTIVITY	AMOUNT	INCREASE/ DECREASE
01	8300	627270	611060	62190508	B	PLAN	0.00	I
02	8300	627270	611065	62190508	B	PLAN	0.00	I
03	8300	627270	611060	62230568	B	PLAN	1,756,000.00	(I)
04	8300	627270	611065	62230568	B	PLAN	351,200.00	(I)
05	___	___	____	___	___	___	0.00	(I / D)
06	___	___	____	___	___	___	0.00	(I / D)
07	___	___	____	___	___	___	0.00	(I / D)
						TOTAL	2,107,200.00	

EXPLANATION:

To increase the city's maximum obligation already encumbered under an agreement with Crawford, Murphy & Tilly for Project No. 62190508 - Design Airport Development at Charles B. Wheeler Downtown Airport.

Amendment No. 5 Ordinance # 220857 Vendor #0000065852

Increase contract: $1,756,000.00
Increase contingency: $351,200.00
Contingency balance after increase: $567,100.00

Approved By Contract Administrator Date

Sara Hurst 08/30/22

Approved By Project Manager Date

DocuSigned by: Mike Waller 10/7/2022

Approved By Deputy Director - P&E Date

DocuSigned by: Jade Liska 10/7/2022

LB 10-21-22
EBC 10/24/2022