
CONTRACT
Ordinance  Fact Sheet

Brief Title Approval Deadline Reason

Routine To authorize execution and expenditures of a  

Construction Change Order.

Details Roles and Responsibilities
Reason for Contract Sponsor

Aviation Department
Department 
or Programs
Affected Aviation Department
Recommended
Awardee B. Dean Construction.
Contract
Compliance
Certification No XXYes
Obtained?
OpponentsGroups or Individuals

None known

Reason for Opposition

Responsib Design Engineering:

Inspections:

Construction or Project Management:

Service Monitoring:

Policy/Program Impact
Policy or Program
Emphasis 
Change XXNo Yes

Operational
Impact
Assessment

(Continued on next page)

This proposed ordinance will be 
for the authorization of funds and 
execution of a Change Order 
No. 4 in the amount of $350,000 
for continued work on the 
construction project, which 

Project Description/JustificationOriginal Contract: City Council 
passed Ordinance Number 
210509 on June 17, 2021 
authorizing a $4,705,220.69 
construction contract with B. 
Dean Construction, LLC for the 
expansion of Park Air Express 
including nearly 1,300 additional 
parking spaces, construction of 
an outbound customer staging 
canopy to accommodate eight 
vehicles and landscaping 
consisting of approximately 65 
trees and 135 shrubs.   
Change Order 1: A $769.85 
change order increasing the 
contract price was approved on 
August 5, 2021 to provide a 
spare gate arm for the proposed 
outbound customer staging 
canopy.
Change Order 2: A $181,065.54 
change order increasing the 
contract price was approved on 
October 25, 2021 to provide soil 
remediation and stabilization; 
installed Tensar geogrid 
stabilization, additional grading; 
relocated conduit/circuitry 
associated with the monument 
sign; and relocated existing 
sewer force main.
Change Order 3: A $102,100.87 
change order increasing the 
contract price was approved on 
December 29, 2021 to install 
steel rebar over utility duct 
bank; completed additional soil 
stabilization; installed water 
main tap; completed roof drain 
repairs; and general conditions.

This Change Order 4: The 
proposed $350,000.00 change 
order authorizes funds for 
remobilization; additional soil 
stabilization; general conditions 
for time extension; and costs 
assoicated with additional 
asphalt paving.

Project No. 
62200531 - Park 
Air Parking Lot 
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Details Finances
City's Estimate
of Cost $ 350,000           
Bid or Lowest Contract
Proposal DCost Submitted $

 No .of Proposals Considered

Reason for rejecting lowest contract cost submitted

Other Bidders or Contract Costs
Contractors Consid Submitted

$
$
$
$
$
$
$
$
$
$
$
$
$
$

Fund Sour Aviation Fund
and Appropriation
Account C 23-8300-627270-611060-B-62200531
For This
Contract
Source of Aviation Fund
Future
Operating Funds
Maximum Amount
of Proposed
Change Order $ 350,000.00      
Amount of 
Contingency $
Engineering &
Administration $

TOTAL $ 350,000.00      

Council Committee Actions

Do  Pass Hold

Do Pass (as amended) W/o Recommendation

Reference N #### Committee Sub. Do Not Pass

Estimated Duration of Contract:  0 

CREO KC Approval
Contract information was 
submitted to CREO for review 
and determination.  The 
subcontracting goals for B. Dean 
Construction, LLC, 13% MBE 
and 9% WBE, will remain 
unchanged for the proposed 
change order.  B. Dean's 
Contractor’s Utilization Plan 
exceeded these goals with 
participation of (17.31%) MBE 
and (10.3%) WBE. 

Is it good for the children?
This reconstruction is important 
for the airport to continue to 
operate in a manner that is safe 
and efficient for the traveling 
public including the children.

How will this contribute to a 
sustainable Kansas City?
Continuous reconstruction of 
infrastructure at Kansas city 
International Airport is vital to the 
continuous operation of the 
Airport. 
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