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CHANGE ORDER 

Project Number 62200531  

 
Project Title Park Air Parking Lot Expansion 

 

 

Change Order No: 

Ordinance No: 

 
To CONTRACTOR: B. Dean Construction 

 
The Contract is changed as follows:   

 

23-March 2022 

 
 TMP-0555  

 
Ordinance Effective Date: 

 
6/17/2021 

 
Contract Notice To Proceed Date: 

 
  12-Jul-21 

A contingency amount of $350,000 to be used for the following anticipated scopes of work, the cost of which will be 
established by unit price or negotiated Work Change Directives: 

 

remobilization $12,000.00 

Soil stabilization 1&2 $150,000.00 

GCs for time extension $68,000.00 

asphalt cost increase $120,000.00 

Sub total $350,000.00 

 

Contract Time:  

 

Phase 1 and 2 dates of substantial completion remain unchanged for this change order, but will be determined by 
adding delay days to Jan 26, 2022 due to asphalt plants closing, and required days for rescheduling soil 
stabilization, asphalt placement, and striping. 

 

Phase 3 date of substantial completion is March 12, 2022. 

 
This Change Order constitutes compensation in full on behalf of the Contractor and its subcontractors 

and suppliers for all costs, including impact costs and extended general conditions, and markups 

directly and indirectly attributable to the Work changes ordered herein, for all delays related thereto 

and for performance of the changes within the time stated. Contractor hereby releases all claims for delay, 

interruption, extended general conditions, impact and cumulative impact claims for this Work. 
 

 

 
Not valid until signed by the Director of Finance. 

  ( 0 ) calendar days 

See above  

 

 
  4 

 
Date of Issuance: 

 

The original Contract Price was 

Net change by previously authorized Change Orders 

The Contract Price prior to this Change Order was 

The Contract Price will be ( increased by) (□ decreased by) (□ unchanged)  

The new Contract Price including this Change Order will be 

The Contract Time will be ( increased by) (□ decreased by) (□ unchanged 

The date of Substantial Completion as of the date of this Change Order therefore is 

The date of Final Completion as of the date of this Change Order therefore is 

 

  $4,705,220.69  

 $283,936.26  

  $4,989,156.95 

$350,000.00 

  $5,339,156.95 
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Project No. & Title: Park Air Parking Lot Expansion, 

Change Order No. 62200531 

 
DESIGN PROFESSIONAL: By: Julie Wellner Date: Dec 17th, 2021 

Wellner Architects, Inc. 

 

Title: Architect 

CONTRACTOR: By: Randy Dean 

B. Dean Construction 

 

Title: 

Date: 

CITY: Kansas City, Missouri By 

 
 

Title: Director of Aviation 

Date: 

 

 
Approved as to form:     

Assistant City Attorney 

 

 
I certify there is a balance otherwise unencumbered to the credit of the appropriation to which the above amount 

is chargeable, and a cash balance otherwise unencumbered in the treasury to the credit of the fund from 

which payment is to be made, each sufficient to meet the above obligation. 

 
 

Director of Finance Date 

 

❑ CONTRACTOR ❑ DESIGN PROFESSIONAL 

 
REMINDER: CONTRACTOR is responsible for considering the effect this Change Order may have on its ability 

to meet or exceed the D/M/WBE participation amounts in its Contractor Utilization Plan (CUP) as amended by 

any previously approved Request for Modification/Substitution. If CONTRACTOR will not be able to achieve 

the approved participation amounts in performing the work included within this Change Order, or if 

CONTRACTOR needs to retain the services of additional D/M/WBEs not previously listed in its CUP, 

CONTRACTOR is advised to submit a Request for Modification/Substitution. 

 
       
 

Distribution: ❑ CITY 

 

3.23.2022


