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	Legislation Number: 220710
	Approval Deadline: 
	LEGISLATION IN BRIEF: Authorizing Change Order No. 3 in the amount of $311,380.00 with Gunter Construction Company for the 62210543 – Rehabilitate Relief Wells Phase III Project; for a final contract amount of $2,176,568.00.
	What is the reason for this legislationRow1: Authorizing Change Order No. 3 in the amount of $311,380.00 with Gunter Construction Company for the 62210543 – Rehabilitate Relief Wells Phase III Project; for a final contract amount of $2,176,568.00.
	Sponsors: Aviation Department
	Programs Departments or Groups AffectedRow1: Aviation Department
	SubProgram in Budget page Row1: 
	City DepartmentAppilicants Proponents: Aviation Department
	Discussion  including relationship to other Council acitonsRow1: MoDOT is currently replacing the Buck O'Neil Bridge over the Missouri River, which is directly adjacent to Relief Well (RW) 48A and the floodwall. This new bridge alignment would span directly over RW 48A and the original proposed RW 48B location, interfering with construction, abandonment of RW 48A, and any future maintenance/pump testing on 48B. The proposed RW 48B was relocated to an area that is between the future north and south bound lanes of the Buck O'Neil Bridge. Due to safety both MoDOT and Massman-Clarkson Construction determined it would be safest to complete all 48B construction and abandonment prior to performing construction overhead. Completion of this work is scoped as shown for "Project Number 62210543 Rehabilitate Relief Wells - Phase 3 Change Order 2" plans.

	OtherAppilicants Proponents: 
	OtherBoard or Commission Recommendation: 
	OtherBoard or Commission Recommendation_2: 
	Future ImpactsRow1: None
	Cost of Legislation current Fiscal Year: $311,380.00
	Costs in Future Fiscal Years: 
	Citywide Business Plan GoalRow1: Infrastructure and Accessibility
	Annual Revenue IncreaseDecrease: 
	Applicable Dates: 
	Citywide Business Plan ObjectiveRow1: ngage in efforts to strategically invest in the City’s infrastructure and explore emerging technologies
	Prepared by: Sara Hurst
	Date Prepared: 7-20-22
	Prepared by_2: 
	Citywide Business Plan StrategyRow1: 
Develop and update sustainable infrastructure plans that include a comprehensive asset management plan for critical assets that include the goal of keeping infrastructure assets at good or better condition.
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