

EXHIBIT 4 - SUPPLEMENT

Estimated Redevelopment Schedule for **District** Wide- Design and Construction of  
Approximately 270 Stall **Parking Facility** and Approximately 200 Residential Units

Redevelopment/Planning	January 1, 2020 - April 1, 2021
Incentive Procurement/Financing	January 1, 2020 - December 1, 2021
Construction	December 1, 2021 – July 1, 2025
Rent-Up (Operations)	January 1 2025 – January 1, 2026