

Inter-Departmental Communication

Date: September 19, 2022

To: Mayor Quinton Lucas, Chair: Transportation, Infrastructure & Operations Committee

From: Andrea Dorch; Director; Civil Rights & Equal Opportunity Department

Subject: Revised Docket Memo for Amendment 1 #:220770

CONTRACTOR: Sarai Construction, Inc.
Address: 1405 Sunny Creek Lane
Blue Springs, MO 64014
Contract #: CS210098 / 89060881 – Corner Repair FY21-22: Citywide ADA, Amendment 1
Contract Amount: \$937,802.00 (\$250,000 on Amendment 1)
MBE Goal: 15%
WBE Goal: 13%
Total MBE Achieved: 15%
Total WBE Achieved: 13%

MBE SUBCONTRACTORS:
Name: RGS & Associates Development Co., LLC
Address: 9411 E. 63rd St.
Raytown, MO 64133
Scope of Work: Concrete Flatwork Installation
Dollar Amount: 9%
Ownership: Green, Rodney
Structure: African-American Male Code 15

MBE SUBCONTRACTORS:
Name: S & A Contracting, LLC
Address: 7101 College Blvd., Suite 1620
Overland Park, KS 66210
Scope of Work: Hauling
Dollar Amount: 6%
Ownership: Sarai, Sukhjinder
Structure: Asian-American Male Code 18

WBE SUBCONTRACTORS:

Name: EJ & Sons Construction, LLC
Address: 3910 Norton Ave.
Kansas City, MO 64130
Scope of Work: Concrete Flatwork / Hauling
Dollar Amount: 13%
Ownership: Jones, Elwanda
Structure: African-American Female Code 23

Comments:

Amendment 1 is adding \$250,000 to the contingency amount on the contract.

Original Contract Amount: \$687,802.00
Proposed Amendment 1: \$250,000.00
Proposed Contract Amount: \$937,802.00

According to the Dept., no payments have been made to date on this project.