



HRD Request for Modification or Substitution Approval

Date: July 4, 2019
 To: Phillip Yelder, Human Relations Department
 From: Leona Walton, Water Services Department
 Subject: Contract/Project No.: 1171 / 81000500
 Project Title: Birmingham Headworks and Electrical Improvements Project

<input checked="" type="checkbox"/> Amendment No. 1 <input type="checkbox"/> Change Order No. _____ (See Contract Summary on the next page.)	
Funding: <input checked="" type="checkbox"/> City (MBE/WBE/DBE) <input type="checkbox"/> Federal (DBE) ¹ <input type="checkbox"/> State (DBE) ¹ - Grant _____ <input type="checkbox"/> Other:	
Contract Category: <input type="checkbox"/> Construction <input type="checkbox"/> General Service <input type="checkbox"/> Facility Repair <input checked="" type="checkbox"/> Design Professional <input type="checkbox"/> Professional Services <input type="checkbox"/> Concession <input type="checkbox"/> Other:	
Company: CDM Smith, Inc. Contact: Amy Kliewer Contact Email: kliewerad@cdmsmith.com	Address: 9200 Ward Parkway, Suite 320, KCMO 64114 Phone: 816-412-3179 Fax:
Additional Information: The project title was <u>formerly</u> known as the Birmingham and Westside Wastewater Treatment Plants Grit Removal, Aeration, and Digester Improvements Project.	

cc: Blake Anderson, Project Manager

FOR HUMAN RELATIONS DEPARTMENT USE ONLY The attached <u>Request for Modification or Substitution</u> is:		The Request for Best Faith Efforts Waiver is:
<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved		<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved <input type="checkbox"/> Not Applicable
Contractor Utilization Plan Participation as Amended: <u>16</u> % MBE & <u>8</u> % WBE or _____ % DBE		
_____ Human Relations Department		_____ Date <u>07/16/19</u>

FOR GRANTING AGENCY USE ONLY² <input type="checkbox"/> N/A
Approved by: _____ _____ Date _____

¹ DBE Programs apply to specific federal or state grant requirements.

² Federal and state grant agreements may require granting agency approval of D/M/WBE participation changes.

CONTRACT SUMMARY³

Approved CUP:	15% MBE	Original Contract Maximum Obligation:	\$1,100,000.00
	10% WBE	Amendment/Change Order No. 1:	_____
	__% DBE	Amendment/Change Order No. 2:	_____
		Amendment/Change Order No. 3:	_____
		Amendment/Change Order No. 4:	_____
		Amendment/Change Order No. 5:	_____
		Current Maximum Obligation:	\$1,100,000.00
		<i>Proposed Amendment No. 1</i>	<i>\$1,063,000.00</i>
		<i>Proposed Revised</i>	
		<i>Contract Maximum Obligation</i>	<i>\$2,163,000.00</i>

Attach a copy of the most recent 00485.01 M/WBE Monthly Utilization Report

³ The CONTRACT SUMMARY information should match information and calculations gathered and computed on the Contract Amendment or Change Order Preparation Checklist. The Checklist forms are found on Contract Central.