



# ORDINANCE NO. 240493

**Water Main Replacement in the Area of Southwest Boulevard to Main Street, W. 43<sup>rd</sup> Street to Pershing Avenue, Change Order No. 3**

Authorizing a \$194,728.76 construction contract Change Order No. 3 with SHEDIGS IT, LLC, for the Water Main Replacement in the Area of Southwest Boulevard to Main Street, W. 43<sup>rd</sup> Street to Pershing Avenue project for a total contract amount of \$10,196,330.81.

June 11, 2024

Transportation, Infrastructure & Operations  
Committee





# ORDINANCE NO. 240493



THANK YOU

A decorative graphic at the bottom of the slide consisting of several overlapping, wavy bands of blue in various shades, from light to dark, creating a sense of water or movement.