



ENCUMBRANCE FORM
 Kansas City, Missouri
 Aviation Department

DOC ID P0# 6200012743

LINE NO.	FUND	DEPT/ORG	ACCT	PROJECT NO.	APPR. UNIT	ACTIVITY	AMOUNT	INCREASE/ DECREASE
01								
02	8300	627270	611065	62210541	B	Const	(95,994.80)	(D)
03	—	—	—	—	—	—	0.00	(I / D)
04	8300	627270	611060	62210541	B	Const	95,994.80	(I)
05	—	—	—	—	—	—	0.00	(I / D)
06	—	—	—	—	—	—	0.00	(I / D)
07	—	—	—	—	—	—	0.00	(I / D)
TOTAL \$							-	

EXPLANATION:

To increase the city's maximum obligation already encumbered funds under an agreement with MegaKC Corporation for Project No. 62210541 - Post Gate 6 Upgrade at KCI Airport at Kansas City International Airport.

Change Order #: 4 Vendor #: 0000003311 Ordinance #: 21117

Increase contract: \$ 95,994.80
 Decrease contingency: \$ 95,994.80

Contingency balance after Change Order: \$ 81.60 ✓

Approved By Contract Administrator

Date:

Sara Hurst

10/26/23

Approved By Project Manager

Date

DocuSigned by:

Mallie Hare

10/26/2023

Approved By Deputy Director - P&E

Date

DocuSigned by:

Jade Liska

10/30/2023

Handwritten notes:
 EBC
 11/3/23
 LB 11/7/23
 11/8/2023