



Legislation Details (With Text)

**File #:** 231026      **Version:** 1      **Name:**  
**Type:** Ordinance      **Status:** Passed  
**File created:** 12/1/2023      **In control:** Council  
**On agenda:** 12/14/2023      **Final action:** 12/14/2023  
**Title:** Sponsor: Director of Water Services Department

Authorizing a \$324,490.00 Amendment No. 3 to a design professional services contract with Water Resources Solutions, for the Stormwater On-Call Small Local Business Enterprise (SLBE) Engineering Services project for a total contract amount of \$487,586.00; and recognizing this ordinance as having an accelerated effective date.

**Sponsors:** Director of Water Services

**Indexes:**

**Code sections:**

**Attachments:** 1. Docket Memo 231026, 2. Ordinance 231026-Revised CUP Summary-420.pdf, 3. 420 Approved SLBE, 4. 231026 TIO Presentation 12-13-2023, 5. 420 Executed DPS Contract + Amendments 1-3, 6. Power Point Presentation 231026, 7. Authenticated Ordinance 231026

Date	Ver.	Action By	Action	Result
12/14/2023	1	Council	Passed	Pass
12/13/2023	1	Transportation, Infrastructure and Operations Committee	Adv and Do Pass, Debate	Pass
12/7/2023	1	Council	referred	

ORDINANCE NO. 231026

Sponsor: Director of Water Services Department

Authorizing a \$324,490.00 Amendment No. 3 to a design professional services contract with Water Resources Solutions, for the Stormwater On-Call Small Local Business Enterprise (SLBE) Engineering Services project for a total contract amount of \$487,586.00; and recognizing this ordinance as having an accelerated effective date.

WHEREAS, the City executed a \$5,000.00 under Project No. 60820043 for design professional services contract with Water Resources Solutions on August 12, 2021, for the Stormwater On-Call SLBE Engineering Services project; and

WHEREAS, the City executed a \$70,190.00 Amendments No. 1 with Water Resources Solutions under Project No. 82000329 on March 29, 2022, to meet the Federal Emergency Management Agency (FEMA) grant obligations for the City’s participation in the FEMA Cooperating Technical Partners (CTP) Program; and

WHEREAS, the City executed an \$87,906.00 Amendment No 2 with Water Resources Solutions under Project No. 82000255 on November 16, 2022, for design professional services work associated with Tiffany Lake banks stabilization; and

WHEREAS, this proposed \$324,490.00 Amendment No. 3 under Project No. 82000329 will add funds to the project to complete base level engineering for a 2D hydrology and hydraulics work for Dykes Branch and Indian Creeks using physical modeling by the U.S. Army Corps of Engineers for the City; NOW, THEREFORE,

BE IT ORDAINED BY THE COUNCIL OF KANSAS CITY:

Section 1. That the Director of the Water Services Department is authorized to execute Amendment No. 3 to Contract No. 420 in the amount of \$324,490.00, for a total contract amount of \$487,586.00, with Water Resources Solutions, for the Stormwater On-Call SLBE Engineering Services project, under Project No. 60820043. A copy of the amendment is on file in the office of Water Services.

Section 2. That the Director of the Water Services Department is authorized a maximum expenditure of \$324,490.00 from Account No. 24-8200-807760-611040-60820043, Stormwater Construction, to satisfy the cost of this amendment.

Section 3. That this ordinance, relating to the design, repair, maintenance or construction of a public improvement, is recognized as an ordinance with an accelerated effective date as provided by Section 503(a)(3) (D) of the City Charter and shall take effect in accordance with Section 503, City Charter.

---

I hereby certify that there is a balance, otherwise unencumbered, to the credit of the appropriation to which the foregoing expenditure is to be charged, and a cash balance, otherwise unencumbered, in the treasury, to the credit of the fund from which payment is to be made, each sufficient to meet the obligation hereby incurred.

---

Tammy L. Queen  
Director of Finance

Approved as to form:

---

Mark P. Jones  
Senior Associate City Attorney