



Legislation Details

File #: 220710 **Version:** 1 **Name:**
Type: Ordinance **Status:** Passed
File created: 7/29/2022 **In control:** Council
On agenda: 8/25/2022 **Final action:** 9/15/2022

Title: Authorizing Change Order No. 3 in the amount of \$311,380.00 with Gunter Construction Company for the 62210543 - Rehabilitate Relief Wells Phase III Project for a total contract amount of \$2,176,568.00.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 220710 Fact Sheet, 2. 220710 Fiscal Note, 3. Ord. 220710, 4. Authenticated Ordinance 220710

Date	Ver.	Action By	Action	Result
9/15/2022	1	Council		
8/25/2022	1	Council	Held on Docket	
8/24/2022	1	Transportation, Infrastructure and Operations Committee	Adv and Do Pass, Debate	Fail
8/18/2022	1	Council	referred	