



## Legislation Details

**File #:** 211106      **Version:** 1      **Name:**  
**Type:** Ordinance      **Status:** Passed  
**File created:** 12/9/2021      **In control:** Council  
**On agenda:** 1/6/2022      **Final action:** 1/6/2022  
**Title:** Authorizing an \$865,570.00 construction Change Order No. 1 with SHEDIGS IT, L.L.C., for the Emergency Contract for Cleaning the 120-Inch Shoal Creek Sanitary Sewer Interceptor project for a total contract amount of \$1,465,570.00; and recognizing this ordinance as having an accelerated effective date.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 211106 Fact Sheet, 2. 211106 Fiscal Note, 3. 211106 PP TIO Presentation, 4. 1657 Executed Construction Contract and Draft Change Order 1, 5. 211106-Docket Memo, 6. Authenticated Ordinance 211106

Date	Ver.	Action By	Action	Result
1/6/2022	1	Council		
1/5/2022	1	Transportation, Infrastructure and Operations Committee	Adv and Do Pass, Debate	Pass
12/16/2021	1	Council	referred	