



Legislation Details

File #: 210199 **Version:** 1 **Name:**

Type: Ordinance **Status:** Historical

File created: 3/4/2021 **In control:** Council

On agenda: **Final action:**

Title: Authorizing a \$1,834,100.00 construction Change Order No. 3 with Pyramid Excavation & Construction, Inc., for the Buckeye Creek Force Main project; authorizing a maximum expenditure of \$2,069,100.00 for a total contract amount of \$11,593,355.29; authorizing a \$880,900.00 design professional services Amendment No. 3 to Contract No. 1137 with Black & Veatch Corporation for the Buckeye Creek Pump Station Rehabilitation project for a total contract amount of \$3,463,413.00.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 1494 CO 3 and 1137 Amendment 3 Fact Sheet, 2. 94 CO 3 and 1137 Amendment 3 Fiscal Note

Date	Ver.	Action By	Action	Result
3/4/2021	1	Council	Referred to Transportation, Infrastructure and Operations Comm	