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 City of Kansas City, Missouri 
 Water Services Department 
 Kenneth C. Morgan P.E, Director 
 

 

Project Manual 
 

 
 

PROJECT/CONTRACT NO. 60800073/9848-1    
 

WATER DEPARTMENT EMERGENCY 
TRANSMISSION WATER MAIN REPAIR 

RENEWAL # 1  
 
 

BIDDER/ADDRESS 
 

Company Leath & Sons, Inc. 
Contact Jeffery B. Leath  
Address         9301 E 63rd Street 
 Raytown, MO 64133 
Phone            816-353-8623 
Email            clerical@leathandsons.com 

  
 
 

 
Project Manager: Tina Hawes 
Telephone: 816-513-0315 
Email:  Tina.Hawes@kcmo.org 

 

  Executed Contract File 
  Contractor 
  Finance 
  City Clerk 
  Surety 
  Granting Agency 
  Project Manager 
  CM/Inspector 
  Design Professional 
  __________________ 
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CERTIFICATION PAGE 
 
 Project Number: 60800073 / 9848-1  
 
 Project Title: WD Emergency Transmission Water Main Repair    

Renewal #1 
 
 
I am responsible for the following specifications and drawings: 
 
Drawings: Specifications: 
 
 
DIVISIONS 2 – 2200, 2250, 2320, 2575,  
 2608, 2618, 2641, 2645, 2669, 2675,  
 2930, 2931   
DIVISIONS 3 – 3001, 3100, 3200 
 
 
 
 
   (SEAL) 
 
I am responsible for the following specifications and drawings: 
 
Drawings: Specifications: 
 
 
 
 
 
 
 
   (SEAL) 
 
I am responsible for the following specifications and drawings: 
 
Drawings: Specifications: 
 
 
 
 
 
 
 
   (SEAL) 
 
 
EACH PROFESSIONAL WHOSE SIGNATURE AND PERSONAL SEAL APPEARS ABOVE ASSUMES RESPONSIBILITY IN THESE 
BIDDING DOCUMENTS ONLY FOR WHAT IS LISTED ABOVE AND DISCLAIMS (PURSUANT TO SECTION 327.411 RSMO) ANY 
RESPONSIBILITY FOR ALL OTHER PLANS, SPECIFICATIONS, ESTIMATES, REPORTS, OR OTHER DOCUMENTS OR 
INSTRUMENTS NOT SEALED BY THE SIGNED PROFESSIONAL RELATING TO OR INTENDED TO BE USED FOR ANY PART OR 
PARTS OF THE PROJECT. 

 

dpoirier88
PE_Seal_DPoirier
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[The above note must be at the bottom of every page, Be certain to delete this note 
before final contract document is printed] 
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BID FORM/CONTRACT 
 

 Project/Contract Numbers: 60800073/9848-1________________________ 
 
 Project Title:  WD Emergency Transmission Water Main Replacement 

Renewal No. 1  
 
 
1. Bidder, having examined the Bidding Documents, related documents and the Site of the Work, and 

being familiar with all the conditions affecting the construction of the proposed Work, including Laws 
and Regulations and the availability of materials and supplies, agrees, if this Bid is selected by CITY, 
this Bid Form/Contract will become the Contract between Bidder and CITY for Bidder to furnish all 
labor and materials, equipment and services necessary for the proper completion of the Work in 
accordance with the Contract Documents, including general construction work at the price(s) stated 
below, which stated sums include fees and all other charges applicable to materials, appliances, labor 
and all things subject to and upon which other charges may be levied. 

2. Bidder agrees the Contract Documents will comprise the entire agreement between CITY and Bidder.  
The Contract Documents are identified in the General Conditions and are incorporated into and made 
part hereof this Bid Form/Contract by reference. 

3. Bidder agrees that if this Bid Form/Contract is executed by CITY, Bidder’s offer is accepted and this 
Bid Form/Contract that incorporates all other Contract Documents shall constitute the Contract 
between the parties. Bidder authorizes the CITY to fill in the Contract Price on this Bid Form/Contract 
in accordance with Bidder’s Bid.  Bidder agrees that this Bid Form/Contract may be executed in one or 
more counterparts, each of which will be deemed an original copy of this Bid Form/Contract  and all of 
which, when taken together, will be deemed to constitute one and the same Bid Form/Contract.  This 
Bid Form/Contract shall be effective upon the execution of counterparts by both parties, 
notwithstanding that both parties may not sign the same counterpart.  The parties’ signatures 
transmitted by facsimile or by other electronic means shall be proof of the execution of this Bid 
Form/Contract and shall be acceptable in a court of law.  A copy of this Bid Form/Contract shall 
constitute an original and shall be acceptable in a court of law. 

4. The maximum obligation of the CITY for the Work is $1,650,000.00, includes Unit Prices. The sum of 
the extensions of the Unit Prices for is $  894,831.50              . The actual number of units worked and 
paid for under this Contract may be more or less than the estimated Quantity given or may be none. 

5. The Bidder agrees to enter into Three (3) successive renewals to this Contract if so requested by the 
CITY. The determination to renew the contract will be at the sole discretion of the CITY where such 
renewal would be in the best interest of the CITY and subject to the availability and appropriation of 
funds. An increase in a unit price, if any, will be determined solely by the CITY, and if needed, will not 
exceed the change in the Consumer Price Index for the period since the Contract was signed.  

6. The undersigned Bidder agrees that this Bid shall remain subject to selection by CITY, and may not be 
withdrawn for ninety (90) days after the day Bids are opened. 

7. The undersigned Bidder certifies that this Bid contains no modifications, deviations, riders or 
qualifications.   

8. The undersigned Bidder acknowledges receipt of the following addenda listed by number and date 
appearing on each addendum: 

Addendum Number Dated Addendum Number Dated 
 
( ) ( ) ( ) ( ) 
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( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
9. By submitting its bid, Bidder is agreeing to meet or exceed the minimum employment goals of 10% 

minority and 2% women during the term of its contract with the City, or request a waiver of the goals.  
If a waiver is requested, Bidder must establish good faith efforts towards meeting the goals as set forth 
in the CREO KC Instructions for Construction Contracts and the City’s Construction Employment 
Program Ordinance (commonly known as the “Workforce Ordinance”) (City Code Section 3-515). 
Within forty-eight (48) hours after bid opening, the construction contractor shall submit CREO KC 
Employee Identification Report Form, which shall include: the name, home address, job title, sex 
and race/ethnicity of each person the contractor anticipates will be performing construction labor hours 
creditable towards the minimum workforce goals applicable to the construction contractor individually.   

10. Should Bidder fail to meet or exceed the minimum employment goals or otherwise establish that 
Bidder is entitled to a waiver under circumstances in which Bidder has previously failed to meet or 
exceed the goals on one or more occasions with the twenty-four month period immediately preceding 
the completion of the Work under this Bid Form/Contract, Bidder may be suspended from 
participating, either as a contractor or subcontractor, on any future contract with the City for a period 
ranging from thirty days to six months as further specified in the Contract Documents. This program is 
distinguished from the M/WBE Program in that it is not based on company ownership but rather is 
based on workforce hours instead of a budgetary allocation of work.   

11. By submitting its bid, Bidder warrants that if its bid should exceed $300,000.00 and Bidder employs 
fifty (50) or more people, Bidder has an affirmative action program in place and will maintain the 
affirmative action program in place for the duration of its contract with the City.  Bidder further 
warrants that it will comply with the affirmative action requirements contained in the General 
Conditions as incorporated by reference into this Bid Form/Contract. 

12. Section 15 through Section 18 constitutes the Affidavit of Intended Utilization required to be submitted 
by Bidders. 

13. By submitting its bid, Bidder is agreeing to the following: (1) Bidder has made by bid opening a good 
faith effort to meet the MBE/WBE/DBE goals established for the project; or Bidder will continue to 
make during the 48 hours after bid opening a good faith effort to meet the MBE/WBE/DBE goals 
established for the project; and (2) Bidder will timely submit its 00450 CREO KC 08 Contractor 
Utilization Plan/Request for Waiver and 00450.01 CREO KC Letter of Intent to Subcontract for 
each MBE/WBE listed on the 00450 CREO KC 8 Construction Contractor Utilization Plan/Request for 
Waiver; and (3) Bidder will submit documentation of its good faith efforts to meet the 
MBE/WBE/DBE goals when  requested by the City.  Failure to meet these requirements in good faith 
will result in Bidder forfeiting its bid bond. 

PROJECT GOALS:               11%   MBE           11%   WBE                  0% DBE 
  
BIDDER PARTICIPATION:  ________%   MBE _______%   WBE   ________ % DBE 
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14. To the best of Bidder’s knowledge, the following are names of certified MBEs and/or WBEs  with 
whom Bidder, or Bidder’s subcontractors, presently intend to contract with if awarded the Contract on 
the above project: (All firms must currently be certified by Kansas City, Missouri Civil Rights & 
Equal Opportunity – CREO KC – Department) 

A. Name of M/WBE Firm  _________________________________________________ 
Address  ____________________________________________________________ 
Telephone No.  _______________________________________________________ 
I.R.S. No.  __________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
B. Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No.  _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
C. Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
D. Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
E.  Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
F.  Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
(List additional MBE/WBEs, if any, on additional pages and attach to this form) 

15. By submitting its bid, Bidder is agreeing it will identify and timely submit within 48 Hours after Bid 
opening those MBE/WBE subcontractors with dollar amounts and scopes of work, which apply to or 
exceed the MBE/WBE goals for the Project on the 00450 CREO KC 08 Contractor Utilization 
Plan/Request for Waiver. 
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16. Bidder agrees that failure to meet or exceed the MBE/WBE Goals for the above project will require the 
Director of the Civil Rights & Equal Opportunity (CREO KC) Department to recommend disapproval 
of the bid unless the Director of CREO KC finds the Bidder established good faith efforts towards 
meeting the goals as set forth in the CREO KC Forms and Instructions for Construction Projects and 
the City’s MBE/WBE Ordinance. 
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Business Entity Type:   
(__) Missouri Corporation BIDDER 
(__) Foreign Corporation Legal name & address of Bidder, person  
(__) Fictitious Name Registration firm, partnership, corporation, or 
(__) Sole Proprietor association submitting Bid: 
(__) Limited Liability Company ________________________________ 
(__) Partnership Phone No: _______________________ 
(__) Joint Venture Cell No: _________________________ 
(__) Other: (Specify)__________         Facsimile No: _____________________ 
 Bidder’s E-Mail: ___________________  
 ________________________________ 
 Federal ID. No. ___________________ 

 
I hereby certify that I have authority to execute this document on 
behalf of Bidder, person, firm, partnership, corporation or association 
submitting Bid. 
 
By:   
 (Signature) 
 
   
 (Print Name) 
 
Title:   
 
Date:   
 
(Attach corporate seal if applicable) 

 
NOTARY 
 

Subscribed and sworn to before me this ______ day of _____________________, 20__. 
 
My Commission Expires:  ___________________   _________________________________ 
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ACCEPTANCE OF BID 
 

CITY, by executing this Bid Form/Contract, hereby accepts Bidder’s Bid and this Bid Form/Contract that 
incorporates all other Contract Documents shall constitute the Contract between the Parties.   
 
CITY shall pay CONTRACTOR for completion of the Work in accordance with the Contract Documents a 
maximum amount of One Million Six Hundred Fifty Thousand Dollars and No/100, ($1,650,000.00). 
The Contract Price includes: 
 
 
00412 Unit Prices, included in the Bid, a copy of which is attached 
 

 
 
 
By executing this Bid Form/Contract, CITY accepts Bidder’s offer for 
the Contract Price stated above and this Bid Form/Contract that 
incorporates all other Contract Documents shall constitute the Contract 
between the parties 
 
 
 
 

      City of Kansas City, Missouri (OWNER or City) 
 
 
Approved as to form: 
 
 
 
 
  
Assistant City Attorney  
 

 
I hereby certify that there is a balance, otherwise unencumbered, to the credit of the appropriation to which 
the foregoing expenditure is to be charged, and a cash balance, otherwise unencumbered, in the treasury, to 
the credit of the fund from which payment is to be made, each sufficient to meet the obligation hereby 
incurred.  
 
 
 
 
  
Director of Finance   (Date) 



00410.03 Experience Reference Form 100106 Contract Central 

LIST OF EQUIPMENT AND STAFFING AVAILABLE FOR PROJECT 
                        

 Project/Contract Numbers: 60800073/9848-1  
 

 Project Title: _Water Department Emergency Transmission Water Main Repair___________________ 
 

Page _____ of ______ 
 

 EQUIPMENT AVAILABLE FOR 
CONSTRUCTION (OR ATTACH 

LIST) 

 STAFFING BREAKDOWN  
 

NUMBER OF EACH CATEGORY 

1.  
 
 

1. OFFICE STAFF  

2.  
 
 

2. SUPERVISORS  

3.  
 
 

3. FIELD STAFF – CREW FOREMEN  

4.  
 
 

4. FIELD STAFF – OPERATORS (NOT 
FOREMEN) 

 

5.  
 
 

5. FIELD STAFF – LABORERS (NOT FOREMEN)  

6.  
 
 

6.   

     
 



Bidder: Leath Sons, Inc. 

UNIT PRICES

Project /Contract Number: 60800073/9848-1

Project Title: Emergency Transmission Water Main Repair

NOTE:  IN THE EVENT OF DISCREPANCY, UNIT PRICE SHALL GOVERN.

Item No. Unit Quantity Item Description: Unit Price Extension
1 Hour 50 Two-Person Crew for Related Work w/o Excavation 201.82$           10,091.00$          

2 Hour 25 Two-Person Crew for Related Work w/o Excavation - Regular Over-time 273.24$           6,831.00$            

3 Hour 5 Two-Person Crew for Related Work w/o Excavation - Double Over-time 352.93$           1,764.65$            

4 Hour 150 Two-Person Crew for Repair/Replacements 307.39$           46,108.50$          

5 Hour 50 Two-Person Crew for Repair/Replacements - Regular Over-time 386.55$           19,327.50$          

6 Hour 25 Two-Person Crew for Repair/Replacements - Double Over-time 475.06$           11,876.50$          

7 Hour 800 Three-Person Crew for Repair/Replacements 435.73$           348,584.00$        

8 Hour 75 Three-Person Crew for Repair/Replacements - Regular Over-time 550.62$           41,296.50$          

9 Hour 30 Three-Person Crew for Repair/Replacements - Double Over-time 677.92$           20,337.60$          

10 Hour 200 Four-Person Crew for Repair/Replacements 506.11$           101,222.00$        

11 Hour 50 Four-Person Crew for Repair/Replacements - Regular Over-time 648.94$           32,447.00$          

12 Hour 25 Four-Person Crew for Repair/Replacements - Double Over-time 808.33$           20,208.25$          

13 Ton 500 Granular Embedment (One-Half-Inch Clean Rock) 28.98$             14,490.00$          

14 Ton 300 Untreated Aggregate Backfill 24.84$             7,452.00$            

15 Hour 50 Waste Material, Disposal - Single Axle Dump Truck 170.77$           8,538.50$            

16 Hour 100 Waste Material, Disposal - Tandem Axe Dump Truck 191.47$           19,147.00$          

17 Cu. Yd 200 Concrete 258.75$           51,750.00$          

18 Cu. Yd 250 Diggable Flowable Fill 196.65$           49,162.50$          

19 Each 30 Weekday On-call Per Crew (24 hour period) 207.00$           6,210.00$            

20 Each 190 Weekend/ Holiday On-call Per Crew (24 hour period) 258.75$           49,162.50$          

21 Hour 50 Two-Person Crew For Grade and Seed 307.39$           15,369.50$          

22 Cu. Yd 25 Topsoil 41.40$             1,035.00$            

23 Each 12 Monthly Project Superintendence 1,035.00$        12,420.00$          

24 Each TBD Specialized Traffic Control

25 Each TBD Street Plates

26 Each TBD Materials Not Available from Owner's Stores

27 Each TBD Other Specialized or Unique Services, Labor, Equipment

Total Unit Prices: (LAST PAGE ONLY) TOTAL $

894,831.50$        

Note: May be printed, for manual fill-in, or filled in on electronic excel spreadsheet version.

Updated 5-25-21

00412 Unit Prices Form  050113 1 Contract Central
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CREO KC INSTRUCTIONS 

FOR CONSTRUCTION CONTRACTS 

PART A.  ECONOMIC EQUITY & INCLUSION GOALS--MBE/WBE PROGRAM 

I. City’s Economic Equity & Inclusion Goals--MBE/WBE Program.

A. The City has adopted an Economic Equity & Inclusion Goals--Minority/Women Business

Enterprise (“MBE/WBE”) Program (Sections 3-421 through 3-469, Code of Ordinances)

(the “Program”) to implement the City’s policy of supporting the fullest possible

participation in City contracts and change orders of firms owned and controlled by

minorities and women. Each construction contract may have an MBE and/or WBE goal

for participation.   An MBE or WBE goal is a numerical objective the City has set for the

contract that may be awarded pursuant to these bid specifications.  Goals are stated as a

percentage of contract dollars.  For example, if an MBE goal for a contract is 10% and a

Bidder submits a bid of $100,000, the goal for MBE participation would equal $10,000.

The specific MBE/WBE goals on this contract are set forth elsewhere in the bid

specifications.

B. These Civil Rights & Equal Opportunity Department (“CREO KC”) Forms &

Instructions are part of the BIDDING DOCUMENTS and CONTRACT DOCUMENTS

as defined in the General Conditions.  By submitting a Bid, the Bidder agrees, as a

material term of the contract, to carry out the City’s MBE/WBE Program by making

good faith efforts to include certified MBE/WBEs in the contract work to the extent of

the goals listed for the contract and to the fullest extent consistent with submitting the

lowest and best bid to the City.  Bidder agrees that the Program is incorporated into this

document and agrees to follow the Program.  Although it is not a requirement that a

Bidder in fact meet or exceed both the MBE and WBE Goals, it is a requirement for

approval of the Bid that a Bidder objectively demonstrate to the City that good faith

efforts have been made to meet the Goals.  Bidders must attempt to meet both the MBE

and WBE goals and request a waiver if either is not met.

C. The following CREO KC Forms are attached and must be used for MBE/WBE

submittals:

1. Contractor Utilization Plan/Request for Waiver (CREO KC Form 8); and

2. Letter of Intent to Subcontract (CREO KC Form  00450.01); and

3. Timetable for MBE/WBE Utilization (CREO KC Form 10); and

4. Request for Modification or Substitution (CREO KC Form 11); and

5. Contractor Affidavit for Final Payment (Form 01290.14); and

6. Subcontractor Affidavit for Final Payment (Form 01290.15).

Warning: The City only gives MBE/WBE credit for a Bidder’s use of City certified 

MBE/WBEs.  A certified MBE/WBE firm is a firm that has been certified by the City’s 

Civil Rights & Equal Opportunity Department as such.  An MBE/WBE firm must be 

certified before the date on which the contractor utilization plan is due.  Certified MBEs 

and WBEs are listed in the M/W/DBE Kansas City Mo. Online Directory, which is 

available on the City’s website at www.kcmo.org.  Before a Bidder submits a bid, Bidder 
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should contact CREO KC and consult the directory to make sure any firm proposed for 

use for MBE/WBE participation has been certified. 

II. Required Submissions Following Bid Opening.

A. Bidder must submit the following documents within forty-eight (48) hours of bid

opening:

1. Contractor Utilization Plan/Request for Waiver (CREO KC Form 8). This form

states a Bidder’s plan to use specific certified MBE/WBEs in the performance of the

contract and includes the following:

a. The work to be performed by each MBE/WBE and the amounts each is to

be paid for the work; and

b. The name, address, race or ethnic origin, gender and employer

identification number or social security number of each MBE/WBE that

will perform the work.

c. An automatic request for waiver in the event Bidder has not met or

exceeded the MBE and/or WBE goals for the contract but believes that it

has made good faith efforts to meet or exceed the goals and desires a

waiver of the goals.   If a waiver is requested, CREO KC will examine the

Bidder’s documentation of good faith efforts and make a recommendation

to grant or deny the waiver.  CREO KC will recommend a waiver be

granted only if the Bidder has made good faith efforts to obtain

MBE/WBE participation.

2. Letter(s) of Intent to Subcontract (CREO KC Form 00450.01).   A letter

must be provided from each MBE/WBE listed on the Contractor Utilization

Plan.  These letters verify that the MBE/WBE has agreed to execute a formal

agreement for the work and indicate the scope of work to be performed and

the price agreed upon for the work.

III. Required Submission when Requested by City.

A. Bidder must submit the following documents when requested by City:

1. Timetable for MBE/WBE Utilization (CREO KC Form 10).

2. Documentation of good faith efforts.

IV. Required Monthly Submissions during term of Contract.

A. Bidder must submit the following report on a monthly basis if awarded the contract:

1. M/WBE Monthly Utilization Report.  This report must be submitted to the Director

by the 15th of each month.  Failure to submit timely reports may result in delays in

processing of current and future contract approvals and payment applications. The

method of submission of this report is through the B2GNow Diversity Management

System (B2GNow).

V. Required Submittals for Final Contract Payment.

A. Contractor must submit the following documents with its request for final payment under
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the contract: 

1. Contractor Affidavit for Final Payment (Form 01290.14)

2. Subcontractor Affidavit(s) for Final Payment (Form 01290.15)

3. Final B2GNow Monthly Contract Audit Report with all payment audits

confirmed.

VI. Additional Submittals.

A. Contractor may be required to make additional submittals during the term of the Contract,

including Request for Modification or Substitution (CREO KC Form 11).  Refer to

Section IX, Modification of the Contractor Utilization Plan or Substitution of an

MBE/WBE, for additional instructions on when this form must be submitted.

VII. MBE/WBE Participation Credit.

A. The following shall be credited towards achieving the goals:

1. The total contract dollar amount that a prime contractor has paid or is obligated to pay

to a subcontractor that is a certified MBE or WBE, except as otherwise expressly

provided for herein.

2. The total contract dollar amount that a prime contractor that is a certified MBE or

WBE performed itself.

3. Sixty percent (60%) of the total dollar amount paid or to be paid by a prime

contractor to obtain supplies or goods from a supplier who is a certified MBE or

WBE.

4. Ten percent (10%) of the total dollar amount paid or to be paid by a prime contractor

to obtain supplies or goods from a supply broker who is a certified MBE or WBE.

5. One hundred percent (100%) of the total dollar amount paid or to be paid by a prime

contractor to a manufacturer of construction supplies who is a certified MBE or

WBE.

6. Subcontractor participation with a lower tier MBE/WBE subcontractor using one of

the above methods of participation.

B. NO CREDIT, however, will be given for the following:

1. Participation in a contract by a MBE or WBE that does not perform a commercially

useful function as defined by the Program; and

2. Any portion of the value of the contract that an MBE or WBE subcontractor

subcontracts back to the prime contractor or any other contractor who is not a

qualified MBE/WBE; and

3. Materials and supplies used on the contract unless the MBE/WBE is responsible for

negotiating the price, determining quality and quantity, ordering the materials and

installing (where applicable) and paying for material itself; and

4. Work performed by an MBE or WBE in a scope of work other than that in which the

MBE or WBE is currently certified.
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VIII. Methods for Securing Participation of MBE/WBEs and Good Faith Efforts.

A. A bidder is required to make good faith efforts to achieve the MBE/WBE goals.  Good

faith efforts are efforts that, given all relevant circumstances, a Bidder actively and

aggressively seeking to meet the goals can reasonably be expected to make.  Good faith

efforts must be made before the Bidder submits a Contractor Utilization Plan, in other

words, within 48 hours of bid opening.  However, efforts made to increase participation

of MBEs and WBEs following submission of the CUP can be considered as evidence of

good faith efforts to meet the goals.

B. In evaluating good faith efforts, the Director of CREO KC will consider whether the

Bidder has performed the following, along with any other relevant factors:

1. Advertised for at least 15 calendar days prior to the bid or proposal due date

opportunities to participate in the contract in general circulation media, trade and

professional association publications, small and minority business media, and

publications of minority and women’s business organizations which are included in a

list along with their current contact information identified on the directory as the list

of publications available to publish such advertisements, which list shall be updated

by CREO KC no less than every three (3) month.

2. Sent written notices at least fifteen (15) calendar days prior to the bid or proposal due

date containing the information required in section (9) below, by certified mail, e-

mail, or facsimile, to at least 80% of MBEs and WBEs which are included in a list

along with their contact information identified on the directory as the list of

organizations available to receive such notices, which list shall be updated by CREO

KC no less than every three (3) months.

3. Sent written notices, containing the information required by section (9) below, by

certified mail, e-mail or facsimile, to at least 80% of MBEs and WBEs listed on the

directory certified in the applicable scopes of work for the particular bid soliciting

their participation in the contract at least 15 calendar days prior to the bid or proposal

due date.

4. Attempted to identify portions of the work for qualified MBE and/or WBE

participation in order to increase the likelihood of meeting the goals, including

breaking down contracts into economically feasible units that take into consideration

the capacity of available MBE/WBEs appearing on the CREO KC directory.

5. At any time prior to submission of the CUP or submittal of a request for modification

of a CUP, requested assistance in achieving the goals from the Director and acted on

the Director’s recommendations.

6. Conferred with certified MBEs and WBEs which inquired about or responded to the

bid solicitation and explained to such MBEs and WBEs the scope and requirements

of the work for which their bids or proposals were solicited, and if not all certified

MBEs and WBEs in the particular scopes listed on the directory have inquired about

or responded to the bid solicitation for each scope of work, then contact by certified

mail, e-mail or telephone the greater of ten (10) or 80% of additional certified MBEs

and WBEs in the particular scopes of work listed on the directory and offer to confer

with such MBEs and WBEs for such particular scope of work and request such MBEs
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and WBEs to submit a proposal. 

7. Attempted to negotiate in good faith with certified MBEs and WBEs which

responded to the bid solicitation or those certified MBEs and WBEs that were

conferred with as contemplated in section (6) above, and other qualified MBEs and

WBEs, at the option of the bidder, proposer, or contractor, as applicable, to perform

specific subcontracts, not rejecting them as unqualified without sound reasons based

on a thorough investigation of their capabilities by the bidder, proposer, or contractor;

in the event an MBE or WBE is the low bid, but rejected as unqualified, the bidder,

proposer, or contractor and the director or board, as applicable, shall provide sound

reasons for rejecting such MBE or WBE.

8. Attended pre-bid meeting when such meetings were indicated in the solicitation of

bids or otherwise by the bidder, proposer, or contractor, as applicable or by the

director provided the director provides written direction to the bidder, proposer, or

contractor at the time the goals are recommended.

9. Written notices and advertisements to be provided pursuant to sections (1), (2) and (3)

above shall include the following information:

a. The bid due date;

b. The name of the project;

c. The address or general location of the project;

d. The location of plans and specifications for viewing;

e. Contact information of the prime contractor;

f. A general description of the scopes of work that are the subject of the

solicitation;

g. The goals established for the applicable contract, and if the goals are still

subject to board approval, then a statement that the goals as stated are

preliminary and are subject to board approval;

h. If the project or any portion of the project is subject to prevailing wage

then a statement that all or a portion of the project will be subject to

prevailing wage, as applicable; and if only a portion of the scopes are

subject to prevailing wage, then identification of such scopes provided that

such scopes are known as of the time of bid solicitation;

i. The date and time of any pre-bid meeting(s), if any, which have been

scheduled by the bidder, proposer, contractor or developer as of the bid

solicitation; and

Any other information deemed relevant by the bidder, proposer, contractor or 

developer, as applicable, or the director to the extent the director provides written 

direction to the bidder, proposer, contractor or developer of such additional 

information at the time the goals are recommended by the director. 8.  Within five (5) 

working days after drawing the bid specifications, sent certified letters, verifiable e-

mails or proof of facsimiles to certified MBEs and WBEs listed in the M/W/DBE 

Kansas City Mo. Online Directory. 
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C. A Bidder may be required to give the City documentation to prove that it made good faith

efforts. The Bidder will be contacted by the City with further instructions about when this

documentation must be submitted.

IX. Modification of the Contractor Utilization Plan or Substitution of an MBE/WBE.

A. After bid opening, a Bidder or Contractor may need to substitute an MBE and/or WBE or

request that the amount of MBE/WBE participation listed in its Contractor Utilization

Plan be modified.  Bidder or Contractor must file a Request for Modification or

Substitution (CREO KC Form 11) prior to actual substitution and within a

reasonable time after learning that a modification or substitution is necessary. The

Director may approve substitutions or modifications and upon approval, the

modifications and substitutions will become an amendment to the Contractor Utilization

Plan.   Modifications or substitutions may be approved when:

1. The Director finds that the Bidder or Contractor made and provided evidence of good

faith efforts to substitute the MBE/WBE listed on the Contractor Utilization Plan with

other certified MBE/WBEs for the scope of work or any other scope of work in the

contract; and

2. The Bidder or Contractor has not attempted intentionally to evade the requirements of

the program and it is in the best interests of the City to allow a modification or

substitution; and

3. The Director also finds one of the following:

a. The listed MBE/WBE is non-responsive or cannot perform; or

b. The listed MBE/WBE has increased its previously quoted price to the

bidder, proposer or contractor without a corresponding change in the

scope of the work; or

c. The listed MBE/WBE has committed a material default or breach of its

contract with the contractor; or

d. Requirements of the scope of work of the contract have changed and

render subcontracting not feasible or not feasible at the levels required by

the goals established for the contract; or

e. The listed MBE/WBE is unacceptable to the contracting department; or

f. The listed MBE/WBE thereafter had its certification revoked; or

B. A modification shall not be made unless the modification or substitution has first

been requested and approved by the Director.  Once a modification has been

made, a Construction Contractor Employee Identification Report (CREO KC

Form 0485.04) for the newly approved subcontractor must be submitted at least

ten (10) days prior to the approved subcontractor commencing work on a City

contract.

X. Appeals.

A. In conformance with the Act, appeals may be made to the City Fairness in Construction

Board or Fairness in Professional Services and Goods Board on the following:
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1. The grant or denial of a Request for Waiver;

2. Substitution for an MBE/WBE listed on a Contractor Utilization Plan;

3. Modification of the percentage of MBE/WBE participation on a Contractor

Utilization Plan;

4. Liquidated Damages;

5. The amount of MBE/WBE credit the Contractor may receive for MBE/WBE

participation identified in the contractor utilization plan.

B. Any appeal must be filed in writing with the Director within fifteen (15) calendar days of

notice of the determination.  Mailing, faxing, personal delivery or posting at CREO KC

of determinations shall constitute notice. The appeal shall state with specificity why the

Bidder or Contractor believes the determination is incorrect

C. Failure to file a timely appeal shall constitute a waiver of a Bidder’s or Contractor’s right

to appeal such determination and such person shall be estopped to deny the validity of

any determination which could have been timely appealed.

XI. Access to Documents and Records.

A. By submitting a Bid, each Bidder agrees to permit the City, its duly authorized agents or

employees, access at all reasonable times to all books and business records of Bidder as

may be necessary to ascertain compliance with the requirements of this document and the

Act, within ten (10) calendar days of the date of the written request.

B. All Bidders agree to cooperate with the contracting department and CREO KC in studies

and surveys regarding the MBE/WBE program.

XII. Miscellaneous.

A. A Bidder or Contractor shall bear the burden of proof with regard to all issues on appeal.

B. In the event of any conflict between this document and the Program, the provisions of the

Program shall control.  The terms used in this document are defined in the Program.

C. Oral representations are not binding on the City.

D. The City Council may waive the requirements of this document and the Program and

award the contract to the lowest and best bidder if the City Council determines a waiver

is in the best interests of the City.

E. The Director may grant extensions of time to Bidders to submit Letters of Intent to

Subcontract (CREO KC Form 00450.01).

XIII. Liquidated Damages – Economic Equity & Inclusion Goals--MBE/WBE Program.

A. If Contractor fails to achieve the MBE/WBE goals stated in its Contractor Utilization

Plan, as amended, the City will sustain damages, the exact extent of which would be

difficult or impossible to ascertain.  Therefore, in order to liquidate those damages, the

monetary difference between either (1) the amount of the MBE/WBE goals set forth in

the Contractor Utilization Plan, as amended, or (2) the goals established (whichever is

lower) and the amount actually paid to qualified MBEs and WBEs for performing a

commercially useful function will be deducted from the Contractor’s payments as
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liquidated damages.   In determining the amount actually paid to qualified MBEs and 

WBEs, no credit will be given for the portion of participation that was not approved by 

the Director, unless the Director determines that the Contractor acted in good faith. No 

deduction for liquidated damages will be made when, for reasons beyond the control of 

the Contractor, the MBE/WBE participation stated in the Contractor Utilization Plan, as 

amended and approved by the Director is not met. 

PART B.  CONSTRUCTION EMPLOYMENT PROGRAM REQUIREMENTS 

IMPORTANT:  This Part B is applicable to City construction contracts estimated by the City 

prior to solicitation as: (1) requiring more than 800 construction labor hours and (2) valued in 

excess of $300,000.00.  This program is distinguished from the M/WBE Program in that it is 

based on workforce hours of the Bidder and all its participating subcontractors rather than the 

actual contract value of work.  The instructions herein detail the specifics related to this 

program.   This program is in addition to the M/WBE program. 

I. City’s Construction Employment Program.

A. The City has adopted a Construction Employment Program (Sections 3-501 through 3-

525, Code of Ordinances) (the “Workforce Program” or “Program”) to implement the

City’s policy of supporting the fullest possible utilization of minority and women workers

in the construction industry.

B. The minimum workforce goals are currently set by ordinance at 10% for minorities and

2% for women.  These goals are separate from M/WBE goals. Public recognition may be

provided if the bidder achieves at least twice the minimum participation.

C. Construction contracts subject to the Workforce Program and the company-wide and

project-specific workforce goals (“workforce goals”) are those contracts to construct,

reconstruct, improve, enlarge or alter any fixed work that is estimated by the City prior to

solicitation to: (1) require more than 800 construction labor hours, (2) has estimated costs

that exceed $300,000.00, and (3) involve the expenditure of public funds.

D. The successful bidder may meet company-wide goals by counting the bidder’s utilization

of minorities and women throughout the Kansas City metropolitan statistical area. In

addition, the successful Bidder is responsible to ensure that it and its subcontractors

cumulatively make good faith efforts to meet project-specific goals for utilization of

minorities and women.

E. These Civil Rights & Equal Opportunity Department (“CREO KC”) Forms &

Instructions are part of the BIDDING DOCUMENTS and CONTRACT DOCUMENTS

as defined in the General Conditions.  By submitting a Bid, the Bidder agrees, as a

material term of the contract, to carry out the City’s Construction Employment Program

by making good faith efforts to utilize minority and women workers to the fullest extent

consistent with submitting the lowest and best bid to the City.  Bidder agrees that the

Program is incorporated into this document and agrees to follow the Program.  Although

it is not a requirement that a Bidder in fact meet or exceed the construction employment

goals to receive approval from CREO KC, a Bidder not doing so is required to
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objectively demonstrate to CREO KC that good faith efforts have been made. 

F. The following reports are to be used for Construction Employment Program submittals:

1. Project Workforce Monthly Report

2. Company-Wide Workforce Monthly Report

II. Required Submissions.

A. Within forty-eight (48) hours after bid opening, the construction contractor shall submit

the Construction Employee Identification Report (CREO KC Form 00485.04) and

shall include: the name, home address, job title, sex and race/ethnicity of each person

working for the Prime.  The individuals to be listed on the form are those which the

construction contractor anticipates will be performing construction labor hours creditable

towards the minimum workforce goals applicable to the construction contractor

individually.

The following circumstances also require the submission of a Construction Employee

Identification Report:

a. Prior to contract execution for those City construction contracts awarded pursuant

to a request for proposals (RFP), the construction contractor shall submit a

Construction Employee Identification Report (CREO KC Form 00485.04).

b. At least ten (10) days prior to the date upon which any subcontractor is to

commence work under a City construction contract, the Prime shall submit a

Construction Employee Identification Report (CREO KC Form 00485.04) for

the subcontractor.

B. The CREO KC Director has established the B2GNow Diversity Management System

(“B2GNOW”) (an online reporting tool) as the preferred method for fulfilling reporting

requirements of the Workforce Program.  The CREO KC Director will allow paper

submission in lieu of on-line submission if the on-line submission process presents a

hardship to the contractor.

C. Bidder must submit the following documents through B2GNow on a monthly basis if

awarded the contract:

1. Project Workforce Monthly Report. This report is contract specific. This report

must be submitted to the Director by the 15th of each month for the Contractor and

each subcontractor. It will be utilized to report the Contractor’s own workforce

compliance data with regard to the City’s construction contract.  Failure to submit

timely reports may result in delays in processing of current and future contract

approvals and payment applications.

2. Company-Wide Workforce Monthly Report. This report is not contract specific; it

is used to report on the utilization of women and minorities, by trade, company-wide.

This report must be submitted to the Director by the 15th of each month.  It will be

utilized to report the Contractor’s own workforce compliance data with regard to
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every contract (both privately and publicly funded) that the Contractor has in progress 

throughout the Kansas City Metropolitan Statistical Area.   Failure to submit timely 

reports may result in delays in processing of current and future contract approvals and 

payment applications. 

III. Submittal Required for Final Contract Payment.

A. The final Project Workforce Monthly Report(s) and Company-Wide Workforce Monthly

Report must be submitted before final payment will be made and/or retainage released.

Contractor shall note the submittal of the final reports by notation in the box entitled

“Final Report”

IV. Methods for Securing Workforce Participation and Good Faith Efforts.

A. A bidder is required to make good faith efforts to achieve the construction employment

goals and ensure its subcontractors are making good faith efforts to achieve the

construction employment goals.   If a Bidder or its subcontractors will be unable to secure

enough minority and female participation to meet or exceed the construction employment

goals, a bidder must, within a reasonable time after so learning, request a waiver or

modification of the goals by the Director of CREO KC.  The Director will request

evidence of the Bidder’s and its’ subcontractors’ good faith efforts to meet the goals.  The

Director will examine the Bidder’s request and the Bidder’s documentation of good faith

efforts for itself and its subcontractors.  The Director will examine the Bidder’s request

and the Bidder’s documentation of good faith efforts and grant or deny a waiver or

modification.  The Director will grant a waiver or modification only if the Bidder has

made good faith efforts to secure minority and female participation.

IMPORTANT:  The Bidder’s subcontractors on a city construction contract must meet the 

workforce goals collectively. The bidder is responsible to ensure the subcontractors make 

good faith efforts to meet the workforce goals. Bidders are required to include language 

in its subcontracts that ensure the subcontractors make good faith efforts to meet or 

exceed the workforce goals.   

B. In evaluating good faith efforts, the Director will consider whether the Bidder and its

subcontractors have performed the following:

1. For those bidders that are not signatories to a collective bargaining agreement with

organized labor:

a. Requested in writing the assistance of the Director with respect to efforts to

promote the utilization of minorities and women in the workforce and acted

upon the Director’s recommendations; and

b. Advertised in minority or women trade association newsletters and/or

minority or women owned media at least 15 calendar days prior to the

utilization of any construction services on the city construction contract and

used terminology that sufficiently describes the work available, the pay scale,

the application process, and anything else that one might reasonably be

expected to be informed of relevant to the position being advertised; and

c. Maintained copies of each advertisement and a log identifying the publication

and date of publication; and
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d. Conducted real and substantial recruitment efforts, both oral and written,

targeting resident, minority and women community-based organization,

schools with a significant minority student population, and training

organizations serving the recruitment area; and

e. Established and maintained a current list of resident, minority and women

recruitment sources, providing written notification to the recruitment sources

of available employment opportunities, and maintained records of the notices

submitted to the organizations and any responses thereto; and

f. Maintained a current file for the time period of the city construction contract

with the name, address, and telephone number of each resident, minority and

woman job applicant, the source of the referral, whether or not the person was

hired, and in the event that the applicant was not hired, the reason therefore;

and

g. Promoted the retention of minorities and women in its workforce with the

goals of achieving sufficient annual hours for minorities and women to qualify

for applicable benefits; and

h. Required by written contract that all subcontractors comply with the above

efforts.

2. For those bidders that are signatories to collective bargaining agreements with

organized labor:

a. Requested in writing from each labor union representing crafts to be

employed that:

i. the labor union make efforts to promote the utilization of residents of

the City, minorities and women in the workforce; and

ii. the labor union identify any residents of the City, minorities and

women in its membership eligible for employment; and

b. Collaborated with labor unions in promoting mentoring programs for

journeypersons intended to assist minorities and women in increasing

retention with the goals of achieving sufficient annual hours to qualify for

applicable benefits; and

c. Maintained a current file with the name, address, and telephone number of

each resident, minority and women worker identified by the labor union,

whether or not the person was hired, and in the event the person was not hired,

the reason therefore.

d. To the extent the good-faith efforts applicable to bidders that are signatories to

collective bargaining agreements with organized labor conflict with the

procedures implemented by the bidder in order to comply with the relevant

bargaining agreement, the bidder shall substitute other procedures as may be

approved by the Director in writing, in order to accomplish the purpose and

intent of this section.

C. In the event workforce goals are not met or there is anticipation that goals will not be



00440 CREO KC Form 5 Construction Contract Instructions 10.12.2022 Contract Central 

  Page 12 of 13 

met, a Bidder will be required to give the City documentation to prove that it and/or it’s 

subcontractors made good faith efforts. The Bidder will be contacted by the City with 

further instructions about when this documentation must be submitted. 

V. Access to Documents and Records.

A. By submitting a Bid, each Bidder agrees to permit the City, its duly authorized agents or

employees, access at all reasonable times to all books and business records of Bidder as

may be necessary to ascertain compliance with the requirements of this document and the

Program, within ten (10) days of the date of the written request.  Each bidder further

agrees to require, if awarded the contract, that every subcontractor permit the City the

same access to documents and records.

B. All Bidders agree to cooperate with the contracting department and CREO KC in studies

and surveys regarding the construction employment program.

VI. Appeals.

A. In conformance with the Program, appeals may be made to the Construction Workforce

Board on the following:

1. Determinations by the Director that a contractor did not meet the construction

employment goals and did not make a good faith effort to meet the goals;

2. Recommendations by the Director to assess liquidated damages;

3. Recommendation by the Director that a contractor be declared ineligible to receive

any city construction contract for a period of time up to one year.

B. Any appeal must be filed in writing with the Director within ten (10) working days of

notice of the recommendation or determination.  The appeal shall state with specificity

why the Bidder or Contractor believes the recommendation or determination is incorrect.

C. Failure to file a timely appeal shall constitute a waiver of a Bidder’s or Contractor’s right

to appeal such determination or recommendation and such person shall be estopped to

deny the validity of any order, determination, recommendation or action of CREO KC

which could have been timely appealed.

VII. Miscellaneous.

A. A Bidder or Contractor shall bear the burden of proof with regard to all issues on appeal.

B. The successful bidder may be required to meet with the Director of CREO KC or the

Director’s designee for the purpose of discussing the construction employment program,

the bidder’s efforts to realize the goals, and any other problems and/or issues affecting

the realization of the goals or the program in general.

C. In the event of any conflict between this document and the Program, the provisions of the

Program shall control.  The terms used in this document are defined in the Program.

D. Oral representations are not binding on the City.

VIII. Failure to Meet Workforce Goals

A. If Contractor or its subcontractors fail to achieve the construction employment goals or

make good faith efforts to achieve those goals without having previously obtained a
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waiver or modification of those goals, the City will sustain damages, the exact extent of 

which would be difficult or impossible to ascertain.   These damages are magnified if the 

failure to abide by the requirements of the Workforce Program is recurring. Therefore, if 

the directory finds that the contractor or subcontractor have not met, or made good faith 

efforts to meet, the construction employment goals for any quarter, the director may:  

1. Assess liquidated damages against the construction contractor, as specified in the city

construction contract;

2. Require the contractor to attend mandatory training, as specified in the construction

contract;

3. Declare the contractor ineligible to receive any city construction contract or

participate as a subcontractor under any city construction contract for a period of time

up to six months, as specified in the construction contract.

IX. First Source Program

A. The City has established a labor force recruiting program intended to assist contractors in

identifying, interviewing and hiring qualified job applicants residing in Kansas City,

Missouri.  While the contractor awarded a City construction contract is not prohibited

from hiring persons residing outside Kansas City, Missouri, the recruiting resource

provided for herein (the “First Source Program”) must be utilized by the contractor

subject to the construction employment goals as set forth in this PART B,

CONSTRUCTION EMPLOYMENT PROGRAM REQUIREMENTS.

B. The City utilizes the services of the Full Employment Council, Inc., to administer the

First Source Program.   The contractor shall contact the Full Employment Council within

48 hours of contract award, regardless of whether the contractor has any hiring needs at

that time, and within 48 hours following any job vacancy which the contractor reasonably

anticipates filling during the term of the City construction contract.   The contractor shall

comply with the First Source Program requirements as implemented by the Full

Employment Council unless otherwise excused in writing by the Director of CREO KC

for good cause shown.  To ensure compliance with the First Source Program, the

contractor shall contact those persons at the Full Employment Council responsible for

administering the program, which may be identified by visiting their website at
www.feckc.org and clicking on the link for KCMO First Source Hiring Program.  The

contractor shall not hire any individual to provide construction services on a City

construction contract unless the contractor has met the requirements of the First Source

Program.

C. The contractor shall require that its subcontractors utilize the First Source Program to the

same extent that the contractor is required to do so, and shall incorporate the

requirements of this Section IX into every subcontract.  Every subcontractor shall be

required to contact the Full Employment Council within 48 hours of subcontract award,

regardless of whether the subcontractor has any hiring needs at that time, and within 48

hours following any job vacancy which the subcontractor reasonably anticipates filling

during the term of their subcontract on a City construction project.
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CONTRACTOR UTILIZATION PLAN/REQUEST FOR WAIVER 

Project Number 

Project Title   

(Department Project) Department 

(Bidder/Proposer) 

STATE OF  ) 

) ss 

COUNTY OF ) 

I, , of lawful age and upon my oath state as 

follows: 

1. This Affidavit is made for the purpose of complying with the provisions of the

MBE/WBE submittal requirements on the above project and the MBE/WBE Program and

is given on behalf of the Bidder/Proposer listed below. It sets out the Bidder/Proposer’s

plan to utilize MBE and/or WBE contractors on the project.

2. The project target goals are % MBE and % WBE. 

3. Bidder/Proposer assures that it will utilize a minimum of the following percentages of

MBE/WBE participation in the above project:

a. BIDDER/PROPOSER PARTICIPATION: %   MBE % 

WBE

b. POST-BID/POST-RFP ESTIMATED BUDGET: $

4. The following are the M/WBE subcontractors whose utilization Bidder/Proposer warrants

will meet or exceed the above-listed Bidder/Proposer Participation. Bidder/Proposer

warrants that it will utilize the M/WBE subcontractors to provide the goods/services

described in the applicable Letter(s) of Intent to Subcontract, copies of which shall

collectively be deemed incorporated herein). (All firms must currently be certified by

Kansas City, Missouri)

a. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.
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b. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

c. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

d. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

e. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

f. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

(List additional M/WBEs, if any, on additional page and attach to this form) 

4. The following is a breakdown of the percentage of the total contract amount that

Bidder/Proposer agrees to pay to each listed M/WBE:

MBE/WBE BREAKDOWN SHEET 

MBE FIRMS: 
Subcontract Weighted % of Total 

Name of MBE Firm Supplier/Broker/Contractor Amount* Value** Contract 
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TOTAL MBE $ / TOTAL MBE %: $ % 

WBE FIRMS: 
Subcontract Weighted % of Total 

Name of WBE Firm Supplier/Broker/Contractor Amount* Value** Contract 

TOTAL WBE $ / TOTAL WBE %: $ % 

*“Subcontract Amount” refers to the dollar amount that Bidder/Proposer has agreed to pay each 

M/WBE subcontractor as of the date of contracting and is indicated here solely for the purpose of 

calculating the percentage that this sum represents in proportion to the total contract amount. 

Any contract amendments and/or change orders changing the total contract amount may alter the 

amount due an M/WBE under their subcontract for purposes of meeting or exceeding the 

Bidder/Proposer participation. 

**“Weighted Value” means the portion of the subcontract amount that will be credited towards 

meeting the Bidder/Proposer participation. See CREO KC Forms and Instructions for allowable 

credit and special instructions for suppliers. 

5. Bidder/Proposer acknowledges that the monetary amount to be paid each listed M/WBE for

their work, and which is approved herein, is an amount corresponding to the percentage of the

total contract amount allocable to each listed M/WBE as calculated in the MBE/WBE

Breakdown Sheet. Bidder/Proposer further acknowledges that this amount may be higher than

the subcontract amount listed therein as change orders and/or amendments changing the total

contract amount may correspondingly increase the amount of compensation due an M/WBE

for purposes of meeting or exceeding the Bidder/Proposer participation
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6. Bidder/Proposer acknowledges that it is responsible for considering the effect that any change

orders and/or amendments changing the total contract amount may have on its ability to meet

or exceed the Bidder/Proposer participation. Bidder/Proposer further acknowledges that it is

responsible for submitting a Request for Modification or Substitution if it will be unable to

meet or exceed the Bidder/Proposer participation set forth herein.

7. If Bidder/Proposer has not achieved both the M/WBE goal(s) set for this Project,

Bidder/Proposer hereby requests a waiver of the MBE and/or WBE goal(s) that

Bidder/Proposer has failed to achieve

8. Bidder/Proposer will present documentation of its good faith efforts, a narrative summary

detailing its efforts and the reasons its efforts were unsuccessful when requested by the City.

9. I hereby certify that I am authorized to make this Affidavit on behalf of the Bidder/Proposer

named below and who shall abide by the terms set forth herein:

Bidder/Proposer primary contact:  

Address:   

Phone Number:   
Facsimile number: 

E-mail Address:

By: 

Title: 

Date: 

(Attach corporate seal if applicable) 

Subscribed and sworn to before me this day of , 20____. 

My Commission Expires:   

Notary Public 
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LETTER OF INTENT TO SUBCONTRACT 

PART I: Prime Contractor  agrees to enter into a contractual 

agreement with M/W/DBE Subcontractor   who will provide the following 

goods/services in connection with the above-reference contract: [Insert a brief narrative describing goods/services to be 

provided. Broad Categorizations (e.g., "electrical," "plumbing," etc.) or the listing of NAICS Codes in which M/W/DBE 

Subcontractor is certified are insufficient and may result in denial of this Letter of Intent to Subcontract.] 

for an estimated amount of $ (or % of the total estimated contract value.) 

M/WBE Vendor type: Subcontractor/manufacturer (counts as 100% of contract value towards goals) 

Supplier (counts as 60% of the total dollar amount paid or to be paid by a prime 

contractor for supplies or goods towards goals) 

Broker (counts as 10% of the total dollar amount paid or to be paid by a prime 

contractor for supplies or goods towards goals) 

M/W/DBE Subcontractor is, to the best of Prime Contractor's knowledge, currently certified with the City of Kansas 

City's Civil Rights & Equal Opportunity Department to perform in the capacities indicated herein. Prime Contractor 

agrees to utilize M/W/DBE Subcontractor in the capacities indicated herein, and M/W/DBE Subcontractor agrees to 

work on the above-referenced contract in the capacities indicated herein, contingent upon award of the contract to 

Prime Contractor. 

PART 2: This section is to be completed by the M/W/DBE subcontractor listed above. Please attach additional sheets 

as needed for more than one intended sub-tier contract. IMPORTANT: Falsification of this document will result in 

denial and other remedies available under City Code. 

Select one: The M/W/DBE Subcontractor listed above IS NOT subcontracting any portions of the above-stated 

scope of work(s). (Continue to Part 3.) 

The M/W/DBE Subcontractor listed above IS subcontracting certain portions of the above stated scope 

of work(s) to: 

(1) Company name:

Full address:

Street number and name City, State and Zip Code 

Primary contact:

Name Phone 

a) This subcontractor is (select one): MBE     WBE     DBE N/A 

i: If this subcontractor is an M/W/DBE certified with the City of Kansas City, Missouri, a separate Letter 

of Intent must be attached to this document. 

ii. If this subcontractor is NOT a certified M/W/DBE certified with the City of Kansas City, Missouri, the

firm must still be listed for reporting purposes but a Letter of Intent is not required.

b) Scope of work to be performed:

c) The dollar value of this agreement is:

Project Name/Title 

Project Location/Number 

Check one: 

Original LOI: 

Updated LOI: 
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PART 3: 

NOTE: SIGNATURES AND NOTARIZATIONS REQUIRED FOR NEW LETTERS OF INTENT (LOI); 

SIGNATURES ONLY FOR UPDATED LOI (ADDING VALUE TO EXISTING CONTRACT). 

PRIME CONTRACTOR BUSINESS NAME: 

_ 
Signature: Prime Contractor Print Name 

Title Date 

State of ) 

County of ) 

I, , state that the above and foregoing is based on my best knowledge 

and belief. 

Subscribed and sworn to before me, a notary public, on this 

day of  , 20  

STAMP: 

My Commission Expires: 
Notary Public 

MWDBE SUBCONTRACTOR BUSINESS NAME: 

_ 
Signature: Subcontractor Print Name 

Title Date 

State of ) 

County of ) 

I, , state that the above and foregoing is based on my best knowledge 

and belief. 

Subscribed and sworn to before me, a notary public, on this 

day of  , 20  

STAMP: 

My Commission Expires: 
Notary Public 
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TIMETABLE FOR MBE/WBE UTILIZATION 

(This form should be submitted to the City after contract award.) 

I, __________________________________, acting in my capacity as _____________________ 

(Name)                                                                             (Position with Firm) 

of __________________________________, with the submittal of this Timetable, certify that    

(Name of Firm) 

the following timetable for MBE/WBE utilization in the fulfillment of this contract is correct and 

true to the best of my knowledge. 

ALLOTTED TIME FOR THE COMPLETION OF THIS CONTRACT 
(Check one only) 

15 days ___   75 days ___ 135 days ___ 

30 days ___   90 days ___ 150 days ___ 

45 days ___ 105 days ___ 165 days ___ 

60 days ___ 120 days ___ 180 days ___ 

Other    _____________________ (Specify) 

Throughout ____________________________ Beginning 1/3 ___________________________ 

Middle 1/3 _____________________________ Final 1/3 _______________________________ 

Beginning 1/3 _________%               Middle 1/3 _________% Final 1/3 __________% 

PLEASE NOTE:  Any changes in this timetable require approval of the Civil Rights & Equal 

Opportunity Department in advance of the change. 

If you have any questions regarding the completion of this form, please contact the Civil Rights 

& Equal Opportunity Department at: (816) 513-1836. 

__________________________________________ 

        (Signature) 

__________________________________________ 

(Position with Firm) 

__________________________________________ 

(Date) 



00470 CREO KC 11 Request for Mod. or Sub. 10.12.2022 Page 1 of 2 Contract Central

REQUEST FOR MODIFICATION OR SUBSTITUTION 

(This Form must be submitted to CREO KC to request substitutions for an MBE/WBE listed in the Contractor 

Utilization Plan or for modification of the amount of MBE/WBE participation listed in the Contractor Utilization 

Plan.  This Form shall be an amendment to the Contractor Utilization Plan.) 

BIDDER/PROPOSER/CONTRACTOR: _________________________________________________ 

ADDRESS:   _________________________________________________________________________ 

PROJECT NUMBER OR TITLE:  ______________________________________________________ 

AMENDMENT/CHANGE ORDER NO: (if applicable)  ____________________________________ 

Project Goals:  ________%   MBE _______%   WBE 

Contractor Utilization Plan: ________%   MBE _______%   WBE 

1.  I am the duly authorized representative of the above Bidder/Contractor/Proposer and am authorized to

request this substitution or modification on behalf of the Bidder/Contractor/Proposer.

2. I hereby request that the Director of CREO KC recommend or approve: (check appropriate space(s))

a. ____ A substitution of the certified MBE/WBE firm _____________________________,

(Name of new firm) 

to perform ______________________________________________________, 

 (Scope of work to be performed by new firm) 

for the MBE/WBE firm ________________________________ which is currently 

(Name of old firm) 

listed on the Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan to 

perform the following scope of work: _____________________________. 

(Scope of work of old firm) 

b. ____A modification of the amount of MBE/WBE participation currently listed on the

Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan from

______ % MBE ______% WBE (Fill in % of MBE/WBE Participation currently listed 

on Contractor Utilization Plan) 

TO 

______% MBE ______% WBE (Fill in New % of MBE/WBE Participation requested for 

Contractor Utilization Plan) 

c. Attach 00450.01 Letter of Intent to Subcontract letter for each new MBE/WBE to be added.

d. Attach a copy of the most recent 00485.01 or on-line M/WBE Monthly Utilization Report

3. Bidder/Contractor/Proposer states that a substitution or modification is necessary because: (check

applicable reason(s) )
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___The MBE/WBE listed on the Contractor Utilization Plan is non-responsive or cannot perform. 

___The MBE/WBE listed on the Contractor Utilization Plan has increased its previously quoted 

price without a corresponding change in the scope of work. 

___The MBE/WBE listed on the Contractor Utilization Plan has committed a material default or 

breach of its contract. 

___Requirements of the scope of work of the contract have changed and make subcontracting not 

feasible or not feasible at the levels required by the goals established for the contract. 

___The MBE/WBE listed on the Contractor Utilization Plan is unacceptable to the City 

contracting department. 

___Bidder/Contractor/Proposer has not attempted intentionally to evade the requirements of the 

Act and it is in the best interests of the City to allow a modification or substitution. 

4. The following is a narrative summary of the Bidder’s/Contractor’s/Proposer’s good faith efforts

exhausted in attempts to substitute the MBE/WBE firm named above which is currently listed on the

Contractor Utilization Plan with other qualified, certified MBE/WBE firms for the listed scope of

work or any other scope of work in the project:

 

5. Bidder/Proposer/Contractor will present documentation when requested by the City to evidence its

good faith efforts.

Dated:_____________________________ _______________________________________ 

(Bidder/Proposer/Contractor) 

_______________________________________ 

  By:     (Authorized Representative) 
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CREO KC MONTHLY REPORTING INSTRUCTIONS 

M/WBE Monthly Utilization Report Instructions 

1. MBE/WBE Reporting applies to Contracts that have approved MBE/WBE goals assigned.

2. The City will utilize a web-based MBE/WBE Reporting System in the administration of this

Contract.  This web-based application database is a collaboration tool selected and provided

by the City, which will allow Contractors and Consultants/Subcontractors and

Subconsultants to enter data and report on compliance.

Prevailing Wage Certified Payroll Report Instructions 

1. Prevailing Wage Certified Payroll Report applies to Contracts that include Prevailing Wage

or Davis Bacon Provisions.

2. This web-based application database is provided by the City for reporting certified payrolls

and other related prevailing wage data.

3. Computer Requirements:  Minimum Intel Pentium® 4 Processor 2.4 GHz or equivalent

processor with 512MB of RAM; recommended Centrino Duo® Processors 1.6 GHz or

equivalent with 2GB of RAM, or higher.

a. Computer Operation System:  Windows XP, Windows Vista, or Windows 7

b. Web Browser: Google Chrome

c. Connection Speed/Minimum Bandwidth:  DSL, ADSL or T1 Line for transferring a

minimum of 3 Mbps Downstream and 512 Kbps Upstream

4. City will assist Contractor in providing training of personnel and Subcontractor’s personnel.

5. Contractor and Subcontractors shall have the responsibility for visiting the web site and

entering data in on timely basis, and as necessary to be in compliance with Prevailing Wage

Requirements included in their contracts.

Workforce Monthly Report Instructions 

1. Workforce Monthly Reporting only applies to Construction Contracts greater than $300,000

and greater than 800 projected labor hours.

2. The City will utilize a web-based Reporting System in the administration of this Contract.

This web-based application database is a collaboration tool selected and provided by the

City, which will allow Contractors and Subcontractors to enter data and report on Workforce

compliance.



CITY OF KANSAS CITY, MISSOURI
Human Relations Department

M/WBE MONTHLY UTILIZATION REPORT

Report Date: Project Name: City Project Number:

Project Address: Contract Award Date: City Vendor ID:

General Contractor (GC): City Contract Number: City Department Name

Contact Person/Phone: General Contract Amount:
$ $

General Contractor Address: Contract Goals:

Total Contract Days: Completion Date:
Email Address:

MBE/DBE Date of Date of Subcontract % of Total Estimated Amount Paid Amount Paid % of Contract
Subcontractor Certification Subcontract Amount Contract Start date This Period To Date Paid to Date

WBE/DBE 
Subcontractor

Totals

Narrative:

Report Submitted By:  __________________________________   Date _________________

REMINDER:  CONTRACTOR is responsible for meeting or exceeding the the D/M/WBE participation amounts in its 
Contractor Utilization Plan (CUP) as amended by any previously approved Request for Modification/Substitution. 
Any Change Orders or amendements modifying the amount CONTRACTOR is to be compensated will have 
correspondingly impacted the amount of compensation due D/M/WBEs for purposes of meeting or exceeding the 
Bidder/Proposer participation.  CONTRACTOR is again advised to consider the effect of any Change Order or
amendment, and to submit a Request for Modification/Substitution if appropriate.    

FAX:  816-513-1805

Phillip Yelder, Director
Human Relations Department
414 E. 12th Street, 4th Floor
Kansas City, MO  64106

Total Amount Paid By City To Date:

Contractor should submit report by the 15th
of each month. 

Phone:  816-513-1836

_____% DBE _____% MBE _____% WBE

00485.01 M/W/BE Monthly Utilization Report 050113 Contract Central
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M/WBE Monthly Compliance Audit Online Reporting Instructions 

PRIME INSTRUCTIONS:  

The Prime’s responsibility is to report payments made to subcontractors for the prior month. 

1. Log into B2GNow Diversity Management System (B2GNow)

2. On the Dashboard, click Contract Audits.

3. Select the specific audit that needs to be completed. Any and all money that changed hands during the month of

the audit must be reported to the specific audit month.

4. To complete audit select Report 1 Subcontractor Payment. Under the actions column, select Submit Response for

the specific subcontractor that needs reporting or select the Submit ALL Incomplete Records button to go to all

the subcontractors to report amounts. Under the audit information answer the following questions:

Once information has been entered, select review and save. Complete same steps for all subcontractors. If there 

were subcontractors that did not receive a payment for the specific audit month, click the Mark Remaining 

Subcontractors as Zero button to mark remaining subcontractors as 0. 

SUBCONTRACTOR INSTRUCTIONS: 

The responsibility of the Subcontractor is to confirm payment received for specific audit month. 

1. Log in to B2GNow Diversity Management System (B2GNow)

2. On the Dashboard, select Contract Audits.

3. Select the specific audit that needs to be completed.

4. To complete audit, select Confirm Payment Received. There will be two options: correct or incorrect. Select

correct if payment was in fact received OR if payment was not received or amount was different select incorrect.

Answer all questions and select save to complete.

NOTE: Complete one M/WBE report per project. 

An email notice will be sent from our organization monthly to notify Prime & Subcontractor users of incomplete audits. 



Report Date: Project Description:

Project Name: Contractor: Contract Awarded Date:
City Project Number: Contractor Address: City Contract Number: 
Project Address: City Vendor ID:

Contact Person/Phone:
E-mail Address:

G                                                            
KCMO               

Resident                           
Hours

M F M F M F M F M F M F Total #
Foreman/Supervisor   
Asbestos Worker 
Journeyman

  

Asbestos Worker 
Apprentice

  

Boilermaker Journeyman   
Boilermaker Apprentice   
Bricklayer Journeyman   
Bricklayer Apprentice   
Carpenter Journeyman   
Carpenter Apprentice   
Cement Mason 
Journeyman

  

Cement Mason Apprentice   
Electrician Journeyman   
Electrician Apprentice   
Elevator Constructor 
Journeyman

  

Elevator Constructor 
Apprentice

  

Glazier Journeyman   
Glazier Apprentice   
Iron Worker Journeyman   
Iron Worker Apprentice   
Laborer Journeyman   
Laborer Apprentice   
Operating Engineer 
Journeyman

  

Operating Engineer 
Apprentice

  

Painter Journeyman   
Painter Apprentice   
Pipe Fitter/Plumber 
Journeyman

  

Pipe Fitter/Plumber 
Apprentice

  

Plasterer Journeyman   
Plasterer Apprentice   
Roofer Journeyman   
Roofer Apprentice   
Sheet Metal Journeyman   
Sheet Metal Apprentice   
Sprinkler Fitter   
Sprinkler Fitter Apprentice   
Truck Driver Journeyman   
Truck Driver Apprentice   
Welder Journeyman   
Welder Apprentice   
Other   
Monthly Total Hours                                            -   
Total % of Monthly Hrs.

Report Submitted By:  __________________________________  
414 E. 12th Street, 4th Floor Kansas City, MO  64106
Phone:  816-513-1836     Email Date:                               ___________________________________

Reporting Period:

Contractor Report

HRDcontractcompliance@kcmo.org

JOB                             
CATEGORIES

 B                                 
Total Hours                      

Black Employees

A                                 
Total Hours                      

White Employees

Contractor shall submit report by the 15th of each month. 
Phillip Yelder, Director Human Relations Department

OVERALL TOTAL  
(Sum of all 

Columns, A thru F 
Male & Female)

Project-Specific Workforce Monthly Report 
Human Relations Department - City of Kansas City Missouri

D                                  
Total Hours                      

Asian/Pacific 
Islander

E                                
Total Hours                      

Native American 
Employee

F                                 
Total Hours                      

Other/Unknown Race 
Employee

C                                   
Total Hours                                           

Hispanic 
Employees

Report the total monthly hours of work performed by all workers on the City Construction Contract. Enter the total hours on all lines and in all columns.                             Reported 
workforce hours should be based on payroll records.

Final Cumulative Report:

Subcontractor Report

Yes No
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Workforce Monthly Report Forms only apply to Construction Contracts 

greater than $300,000.00 with greater than 800 projected labor hours. 

00485.02.1 Workforce Monthly Report Instructions 10.12.2022     Page 1 of 1 Contract Central 

 

Completing a Workforce Audit: 

To report your workforce hours: 

1. Log into B2GNow Diversity Management System (B2GNow)

2. Click on the red underlined number of 'Incomplete audits' under Workforce Audits

3. Click View for the incomplete audit that needs to be completed.

4. Click Fill in Audit

5. Complete the form including the Payroll Number. Select Add to Audit to report hours worked

for specific Craft/Trade.

6. Scroll down and select review once hours have been reported.

7. Save and Certify to submit OR Save but Certify Later (to save a draft of your audit response).

Audit must be certified for the workforce audit to be submitted for review. If there is an audit

where no work was performed, and have 0 hours to report, select the Mark as No Work Audit

button on step 4 to report 0 hours for all your employees. Select Certify & Release to

Organization to complete. Mark Final for Special Status if the audit being completed is the last

month of work, this will notify the system to stop generating monthly audits.

NOTE: If subcontractor has completed Workforce Audit, Prime MUST either accept audit and 

release to the organization or reject audit back to Subcontractor for correction. 

An email notice will be sent from our organization monthly to notify Prime & Subcontractor users of 

incomplete audits. 

Workforce Monthly Report Instructions 
(Instructions for online reporting) 



Report Date: Reporting Period: Contract Awarded Date:

Contact Person/Phone: Contractor Address: Contractor Report Subcontractor Report

E-mail Address: #:

OVERALL TOTAL  
(Sum of all Columns, 

A thru F Male & 
Female)

G                                                            
KCMO               

Resident                           
Hours

M F M F M F M F M F M F Total #
Foreman/Supervisor   
Asbestos Worker 
Journeyman

  

Asbestos Worker 
Apprentice

  

Boilermaker Journeyman   
Boilermaker Apprentice   
Bricklayer Journeyman   
Bricklayer Apprentice   
Carpenter Journeyman   
Carpenter Apprentice   
Cement Mason 
Journeyman

  

Cement Mason Apprentice   
Electrician Journeyman   
Electrician Apprentice   
Elevator Constructor 
Journeyman

  

Elevator Constructor 
Apprentice

  

Glazier Journeyman   
Glazier Apprentice   
Iron Worker Journeyman   
Iron Worker Apprentice   
Laborer Journeyman   
Laborer Apprentice   
Operating Engineer 
Journeyman

  

Operating Engineer 
Apprentice

  

Painter Journeyman   
Painter Apprentice   
Pipe Fitter/Plumber 
Journeyman

  

Pipe Fitter/Plumber 
Apprentice

  

Plasterer Journeyman   
Plasterer Apprentice   
Roofer Journeyman   
Roofer Apprentice   
Sheet Metal Journeyman   
Sheet Metal Apprentice   
Sprinkler Fitter   
Sprinkler Fitter Apprentice   
Truck Driver Journeyman   
Truck Driver Apprentice   
Welder Journeyman   
Welder Apprentice   
Other   

Total Monthly Hours
                                          -   

Total % of Hours

Report Submitted By:  __________________________________  

Phone:  816-513-1836     Email Date:                               ___________________________________

Have you hired any new 
construction workers this month?

Company-Wide Workforce Monthly Report
Human Relations Department - City of Kansas City, Missouri

Contractor shall submit report by the 15th of each month. 
Phillip Yelder, Director Human Relations Department

HRDcontractcompliance@kcmo.org

City Vendor ID:Contractor:

Final Cumulative Report:

414 E. 12th Street, 4th Floor, Kansas City, MO  64106

C                                   
Total Hours                                           

Hispanic 
Employees

D                                  
Total Hours                      

Asian/Pacific 
Islander

E                                
Total Hours                      

Native American 
Employee

JOB                             
CATEGORIES

A                                 
Total Hours                      

White Employees

 B                                 
Total Hours                      

Black Employees

F                                 
Total Hours                      

Other/Unknown Race 
Employee

Report total of all hours of work performed company-wide on all projects in the KCMO Metropolitan Statistical Area (MSA). Enter the total hours on all lines and in all columns.  Workforce hours should be based on payroll records.

Yes No

No

Yes
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Civil Rights & Equal Opportunity Department   Date: 
Economic Equity & Inclusion         Form Prepared By: 
Contract Closeout Approval Form 

 CREO KC EEI Contract Closeout Approval Form REV. 10-26-2022 

Contract/Project Number:  Project Name: 

Owning Department: Project Manager: 

Funding:           City  State      Federal  CO-OP  Grant:      Other: 
Project Requirements:      M/WBE  DBE        SLBE  Section 3  N/A
Tax Incentive:                     LCRA       TIF  PIEA  N/A  Other:
Prevailing Wage:                Yes           No
Davis-Bacon:                       Yes            No
Construction Employment Program:   Yes: Workforce goals are 10% Minority & 2% Women. There are over 800 Workforce hours and project cost is $300,000 or more.

 No:  Workforce hours are less than 800 and project cost is less than $300,000.

Developer/Prime: Address:  

Contract Type: 
 Construction  Design-Build  Design Professional  Professional Services
 General Service     Concession  Other Goods & Services     Non-Municipal Agency
 Co-Operative         Revenue Sharing         Facilities Maintenance/Repair/Renovation
 Other:

FOR CIVIL RIGHTS & EQUAL OPPORTUNITY DEPARTMENT (CREO) USE ONLY: 

Economic Equity & Inclusion Goals: 
 Approved  LD’s/Penalties Assessed

$
 Not Applicable

Electronic Record?  Yes  No

Economic Equity & Inclusion Division Signature: _____________________Date: __________________ 

Prevailing Wage:  
 Approved  LD’s/Penalties Assessed

$
 Not Applicable

Electronic Record?  Yes  No

Contract & Labor Standards Division Signature: _______________________Date: _________________ 

Workforce Program:  
 Approved  LD’s/Penalties Assessed

$
 Not Applicable

Electronic Record?                                       Yes  No
Public Commendation Recommended:  Yes    No

Contract & Labor Standards Division Signature: _______________________ Date: _________________ 

Additional Comments: 

This document is submitted with all available facts. Intentionally falsifying this document or omitting pertinent facts is grounds for disciplinary action 
pursuant to KCMO Human Resources Rules & Policy Manual (eff. August 4, 2014).
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CONTRACT REQUIRED SUBMISSIONS 
 
Project/Contract Number 60800073/9848-1  
 
Project/Contract Title/Description Water Department Emergency Transmission 
Water Main Repair 
 
 
 

These instructions are to assist Contractor in providing all necessary documents to enter into a contract 
with the City. 

MISSOURI SECRETARY OF STATE BUSINESS ENTITY REGISTRATION 

 For a corporation, current Certificate of Good Standing from the Missouri Secretary of State 
((816) 889-2925 or (816) 889-2926 or a web site print-out, dated no more than ninety (90) days 
before the date furnished to the City – One Copy. 

 For a business that is not a corporation and not doing business in the exact name of the proprietor, 
a copy from the Secretary of State, ((816) 889-2925 or (816) 889-2926 of the filed Registration of 
Fictitious Name dated no more than ninety (90) days before the date furnished to the City – One 
Copy. 

EMPLOYEE ELIGIBILITY VERIFICATION AFFIDAVIT [Required if the contract exceeds 
$5,000.00] 

 00515.01 Employee Eligibility Verification Affidavit – One Executed Affidavit 

 First and last pages of the E-Verify Program Memorandum of Understanding that your company 
has received from the U.S. Department of Homeland Security verifying enrollment in the 
program.  For assistance, contact E-Verify Operations at 888-464-4218 – One Copy. 

SUBCONTRACTORS LISTING [Applicable form provided] 

 Non-Construction Subcontractors List – One Copy 

 01290.09 Subcontractors & Major Material Suppliers List – One Copy 

PAYMENT BONDS (If applicable) 

 Each copy of the Payment bond must be signed and properly dated by the following, as 
applicable: 

Corporation - A corporate officer authorized to sign on behalf of the corporation and the 
signature must be attested by a witness to the signature; OR 

Limited Liability Company - A member of the limited liability company authorized to sign on 
behalf of the company and a witness to the signature must attest the signature; OR 

Partnership - A partner authorized to sign on behalf of the partnership and the signature must be 
attested by a witness to the signature; OR 

Sole Proprietor - By the proprietor and the signature must be attested by a witness to the 
signature; OR 

Joint Venture - The parties to the Joint Venture authorized to sign on behalf of each party to the 
Joint Venture, or a person authorized by each party to the Joint Venture to sign on behalf of all 
parties to the Joint Venture; AND 

Surety - A person authorized by the Surety to sign on behalf of the Surety.  A power of attorney 
issued by the Surety Company authorizing its representative to sign the Agreement must be 
attached to the Agreement and each copy. 
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PERFORMANCE AND MAINTENANCE BOND (If applicable) 

 As applicable, each copy of the Performance and Maintenance bond must be signed and properly 
dated by: 

Corporation - A corporate officer authorized to sign on behalf of the corporation and the 
signature must be attested by a witness to the signature; OR 

Limited Liability Company - A member of the limited liability company authorized to sign on 
behalf of the company and a witness to the signature must attest the signature; OR 

Partnership - A partner authorized to sign on behalf of the partnership and the signature must be 
attested by a witness to the signature; OR 

Sole Proprietor - By the proprietor and the signature must be attested by a witness to the 
signature; OR 

Joint Venture - The parties to the Joint Venture authorized to sign on behalf of each party to the 
Joint Venture, or a person authorized by each party to the Joint Venture to sign on behalf of all 
parties to the Joint Venture; AND 

Surety - A person authorized by the Surety to sign on behalf of the Surety.  A power of attorney 
issued by the Surety Company authorizing its representative to sign the Agreement must be 
attached to the Agreement and each copy. 

CERTIFICATES OF INSURANCE [Sample form provided] - If you have any questions regarding 
requirements for insurance certificates, please contact the City's Risk Management Office, 816 513-1299. 

 Provide a certificate of insurance for all insurance that may be required in the contract such as: 

Commercial General Liability  
Workers' Compensation and Employers' Liability 
Commercial Automobile Liability 
Railroad Protective Liability  
Environmental Liability  
Asbestos Liability  
Longshoremen's Insurance  
Property Insurance 

 List the NAIC Number (National Association of Insurance Commissioners) or A.M. Best Number 
for each Insurer listed on the Certificate of Insurance. 

 Certificate "Kansas City, Missouri” must named as an Additional Insured.   

 Check the insurance requirements of the Contract.  If Contract Documents require that other 
entities be included as additional insureds, each entity shall be listed on the certificate(s).   

 Description of Operations must include Project/Contract Number and Project/Contract 
Title/Description as contained in the Contract Documents.  The Certificate Holder and address 
block shall be completed as follows: 

Kansas City, Missouri 
[Name of applicable City Department] 
[Name of Contract Administrator, Buyer, or Project Manager] 
[Department Address] 
Kansas City, Missouri  [Zip Code] 

 If your insurance agent prepares an ACORD form, the automobile insurance must be "any auto" 
or better for acceptance by the City. 
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AFFIRMATIVE ACTION REQUIREMENTS 

 Proposed Affirmative Action Program or a copy of a Certificate of Affirmative Action 
Compliance – One copy. 

PRE-CONTRACT BIDDER’S CERTIFICATION (Prevailing Wage Contracts; Form provided) 

 Submit form 00490 - Bidder’s Pre-Contract Certification (provided). 

HEALTH AND SAFETY PLAN (If applicable) 

 Bidder’s Health and Safety Plan – One copy or one CD Rom. 
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EMPLOYEE ELIGIBILITY VERIFICATION AFFIDAVIT 
(Required for any contract with the City of Kansas City, Missouri in excess of $5,000.00) 
 
STATE OF ___________________ ) 
     ) ss 
COUNTY OF _________________ ) 
 
 On this ________ day of _______________________, 20___, before me appeared 

____________________________________________, personally known by me or otherwise 

proven to be the person whose name is subscribed on this affidavit and who, being duly sworn, 

stated as follows: 

 I am of sound mind, capable of making this affidavit, and personally swear or affirm that 

the statements made herein are truthful to the best of my knowledge.   I am the 

______________________________ (title) of _________________________________ 

(business entity) and I am duly authorized, directed or empowered to act with full authority on 

behalf of the business entity in making this affidavit.   

 I hereby swear or affirm that the business entity does not knowingly employ any person 

in connection with the contracted services who does not have the legal right or authorization 

under federal law to work in the United States as defined in 8 U.S.C. § 1324a(h)(3).   

 I hereby additionally swear or affirm that the business entity is enrolled in an electronic 

verification of work program operated by the United States Department of Homeland Security (E-

Verify) or an equivalent federal work authorization program operated by the United States 

Department of Homeland Security to verify information of newly hired employees, under the 

Immigration Reform and Control Act of 1986, and that the business entity will participate in said 

program with respect to any person hired  by the business entity to perform any work in 

connection with the contracted services.  I have attached hereto documentation sufficient to 

establish the business entity’s enrollment and participation in the required electronic verification 

of work program. 

 I am aware and recognize that unless certain contractual requirements are satisfied and 

affidavits obtained as provided in Section 285.530, RSMo, the business entity may face liability 

for violations committed by its subcontractors, notwithstanding the fact that the business entity 

may itself be compliant.   
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 I acknowledge that I am signing this affidavit as the free act and deed of the business 

entity and that I am not doing so under duress.   

 
 
 
     ____________________________________ 
     Affiant’s signature 
 
 
 Subscribed and sworn to before me this ______ day of ___________________, 20____. 
 
 
 
     ______________________________________ 
     Notary Public 
 
My Commission expires: 
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THE E-VERIFY  
MEMORANDUM OF UNDERSTANDING 

FOR EMPLOYERS  
 

ARTICLE I  
PURPOSE AND AUTHORITY  

The parties to this agreement are the Department of Homeland Security (DHS) and the 
_____________________ (Employer).  The purpose of this agreement is to set forth terms and 
conditions which the Employer will follow while participating in E-Verify. 

 

   

E-Verify is a program that electronically confirms an employee’s eligibility to work in the United States 
after completion of Form I-9, Employment Eligibility Verification (Form I-9). This Memorandum of 
Understanding (MOU) explains certain features of the E-Verify program and describes specific 
responsibilities of the Employer, the Social Security Administration (SSA), and DHS.   

Authority for the E-Verify program is found in Title IV, Subtitle A, of the Illegal Immigration Reform and 
Immigrant Responsibility Act of 1996 (IIRIRA), Pub. L. 104-208, 110 Stat. 3009, as amended (8 U.S.C. 
§ 1324a note). The Federal Acquisition Regulation (FAR) Subpart 22.18, “Employment Eligibility 
Verification” and Executive Order 12989, as amended, provide authority for Federal contractors and 
subcontractors (Federal contractor) to use E-Verify to verify the employment eligibility of certain 
employees working on Federal contracts.  

 
ARTICLE II  

RESPONSIBILITIES 

A. RESPONSIBILITIES OF THE EMPLOYER  

1.  The Employer agrees to display the following notices supplied by DHS in a prominent place that is 
clearly visible to prospective employees and all employees who are to be verified through the system: 

a. Notice of E-Verify Participation  

b. Notice of Right to Work 

2.  The Employer agrees to provide to the SSA and DHS the names, titles, addresses, and telephone 
numbers of the Employer representatives to be contacted about E-Verify.  The Employer also agrees to 
keep such information current by providing updated information to SSA and DHS whenever the 
representatives’ contact information changes.  

3.  The Employer agrees to grant E-Verify access only to current employees who need E-Verify access.  
Employers must promptly terminate an employee’s E-Verify access if the employer is separated from 
the company or no longer needs access to E-Verify.   
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4.  The Employer agrees to become familiar with and comply with the most recent version of the 
E-Verify User Manual.  

5.  The Employer agrees that any Employer Representative who will create E-Verify cases will 
complete the E-Verify Tutorial before that individual creates any cases.  

a. The Employer agrees that all Employer representatives will take the refresher tutorials when 
prompted by E-Verify in order to continue using E-Verify.  Failure to complete a refresher tutorial 
will prevent the Employer Representative from continued use of E-Verify.   

6. The Employer agrees to comply with current Form I-9 procedures, with two exceptions:  

a. If an employee presents a "List B" identity document, the Employer agrees to only accept "List 
B" documents that contain a photo. (List B documents identified in 8 C.F.R. § 274a.2(b)(1)(B)) can 
be presented during the Form I-9 process to establish identity.) If an employee objects to the photo 
requirement for religious reasons, the Employer should contact E-Verify at  
888-464-4218.  

b. If an employee presents a DHS Form I-551 (Permanent Resident Card), Form I-766 
(Employment Authorization Document), or U.S. Passport or Passport Card to complete Form I-9, 
the Employer agrees to make a photocopy of the document and to retain the photocopy with the 
employee’s Form I-9. The Employer will use the photocopy to verify the photo and to assist DHS 
with its review of photo mismatches that employees contest.  DHS may in the future designate 
other documents that activate the photo screening tool. 

Note: Subject only to the exceptions noted previously in this paragraph, employees still retain the right 
to present any List A, or List B and List C, document(s) to complete the Form I-9.  

7.  The Employer agrees to record the case verification number on the employee's Form I-9 or to print 
the screen containing the case verification number and attach it to the employee's Form I-9.  

8.  The Employer agrees that, although it participates in E-Verify, the Employer has a responsibility to 
complete, retain, and make available for inspection Forms I-9 that relate to its employees, or from other 
requirements of applicable regulations or laws, including the obligation to comply with the 
antidiscrimination requirements of section 274B of the INA with respect to Form I-9 procedures.  

a. The following modified requirements are the only exceptions to an Employer’s obligation to not 
employ unauthorized workers and comply with the anti-discrimination provision of the INA: (1) List B 
identity documents must have photos, as described in paragraph 6 above; (2) When an Employer 
confirms the identity and employment eligibility of newly hired employee using E-Verify procedures, 
the Employer establishes a rebuttable presumption that it has not violated section 274A(a)(1)(A) of 
the Immigration and Nationality Act (INA) with respect to the hiring of that employee; (3) If the 
Employer receives a final nonconfirmation for an employee, but continues to employ that person, 
the Employer must notify DHS and the Employer is subject to a civil money penalty between $550 
and $1,100 for each failure to notify DHS of continued employment following a final 
nonconfirmation; (4) If the Employer continues to employ an employee after receiving a final 
nonconfirmation, then the Employer is subject to a rebuttable presumption that it has knowingly 
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employed an unauthorized alien in violation of section 274A(a)(1)(A); and (5) no E-Verify participant 
is civilly or criminally liable under any law for any action taken in good faith based on information 
provided through the E-Verify.  

b. DHS reserves the right to conduct Form I-9 compliance inspections, as well as any other 
enforcement or compliance activity authorized by law, including site visits, to ensure proper use of 
E-Verify.  

9.  The Employer is strictly prohibited from creating an E-Verify case before the employee has been 
hired, meaning that a firm offer of employment was extended and accepted and Form I-9 was 
completed.  The Employer agrees to create an E-Verify case for new employees within three Employer 
business days after each employee has been hired (after both Sections 1 and 2 of Form I-9 have been 
completed), and to complete as many steps of the E-Verify process as are necessary according to the 
E-Verify User Manual. If E-Verify is temporarily unavailable, the three-day time period will be extended 
until it is again operational in order to accommodate the Employer's attempting, in good faith, to make 
inquiries during the period of unavailability.  

10.  The Employer agrees not to use E-Verify for pre-employment screening of job applicants, in 
support of any unlawful employment practice, or for any other use that this MOU or the E-Verify User 
Manual does not authorize. 

11. The Employer must use E-Verify for all new employees.  The Employer will not verify selectively 
and will not verify employees hired before the effective date of this MOU.  Employers who are Federal 
contractors may qualify for exceptions to this requirement as described in Article II.B of this MOU. 

12.  The Employer agrees to follow appropriate procedures (see Article III below) regarding tentative 
nonconfirmations.  The Employer must promptly notify employees in private of the finding and provide 
them with the notice and letter containing information specific to the employee’s E-Verify case.   The 
Employer agrees to provide both the English and the translated notice and letter for employees with 
limited English proficiency to employees.  The Employer agrees to provide written referral instructions 
to employees and instruct affected employees to bring the English copy of the letter to the SSA.  The 
Employer must allow employees to contest the finding, and not take adverse action against employees 
if they choose to contest the finding, while their case is still pending. Further, when employees contest 
a tentative nonconfirmation based upon a photo mismatch, the Employer must take additional steps 
(see Article III.B. below) to contact DHS with information necessary to resolve the challenge.  

13.  The Employer agrees not to take any adverse action against an employee based upon the 
employee's perceived employment eligibility status while SSA or DHS is processing the verification 
request unless the Employer obtains knowledge (as defined in 8 C.F.R. § 274a.1(l)) that the employee 
is not work authorized. The Employer understands that an initial inability of the SSA or DHS automated 
verification system to verify work authorization, a tentative nonconfirmation, a case in continuance 
(indicating the need for additional time for the government to resolve a case), or the finding of a photo 
mismatch, does not establish, and should not be interpreted as, evidence that the employee is not work 
authorized. In any of such cases, the employee must be provided a full and fair opportunity to contest 
the finding, and if he or she does so, the employee may not be terminated or suffer any adverse 
employment consequences based upon the employee’s perceived employment eligibility status 
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(including denying, reducing, or extending work hours, delaying or preventing training, requiring an 
employee to work in poorer conditions, withholding pay, refusing to assign the employee to a Federal 
contract or other assignment, or otherwise assuming that he or she is unauthorized to work) until and 
unless secondary verification by SSA or DHS has been completed and a final nonconfirmation has 
been issued. If the employee does not choose to contest a tentative nonconfirmation or a photo 
mismatch or if a secondary verification is completed and a final nonconfirmation is issued, then the 
Employer can find the employee is not work authorized and terminate the employee’s employment. 
Employers or employees with questions about a final nonconfirmation may call E-Verify at 1-888-464-
4218 (customer service) or 1-888-897-7781 (worker hotline).  

14.  The Employer agrees to comply with Title VII of the Civil Rights Act of 1964 and section 274B of 
the INA as applicable by not discriminating unlawfully against any individual in hiring, firing, 
employment eligibility verification, or recruitment or referral practices because of his or her national 
origin or citizenship status, or by committing discriminatory documentary practices. The Employer 
understands that such illegal practices can include selective verification or use of E-Verify except as 
provided in part D below, or discharging or refusing to hire employees because they appear or sound 
“foreign” or have received tentative nonconfirmations. The Employer further understands that any 
violation of the immigration-related unfair employment practices provisions in section 274B of the INA 
could subject the Employer to civil penalties, back pay awards, and other sanctions, and violations of 
Title VII could subject the Employer to back pay awards, compensatory and punitive damages. 
Violations of either section 274B of the INA or Title VII may also lead to the termination of its 
participation in E-Verify. If the Employer has any questions relating to the anti-discrimination provision, 
it should contact OSC at 1-800-255-8155 or 1-800-237-2515 (TDD).  

15.  The Employer agrees that it will use the information it receives from E-Verify only to confirm the 
employment eligibility of employees as authorized by this MOU. The Employer agrees that it will 
safeguard this information, and means of access to it (such as PINS and passwords), to ensure that it 
is not used for any other purpose and as necessary to protect its confidentiality, including ensuring that 
it is not disseminated to any person other than employees of the Employer who are authorized to 
perform the Employer's responsibilities under this MOU, except for such dissemination as may be 
authorized in advance by SSA or DHS for legitimate purposes.  

16.  The Employer agrees to notify DHS immediately in the event of a breach of personal information.  
Breaches are defined as loss of control or unauthorized access to E-Verify personal data.  All 
suspected or confirmed breaches should be reported by calling 1-888-464-4218 or via email at           
E-Verify@dhs.gov.  Please use “Privacy Incident – Password” in the subject line of your email when 
sending a breach report to E-Verify. 

17.  The Employer acknowledges that the information it receives from SSA is governed by the Privacy 
Act (5 U.S.C. § 552a(i)(1) and (3)) and the Social Security Act (42 U.S.C. 1306(a)). Any person who 
obtains this information under false pretenses or uses it for any purpose other than as provided for in 
this MOU may be subject to criminal penalties.  

18.  The Employer agrees to cooperate with DHS and SSA in their compliance monitoring and 
evaluation of E-Verify, which includes permitting DHS, SSA, their contractors and other agents, upon 

mailto:E-Verify@dhs.gov
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reasonable notice, to review Forms I-9 and other employment records and to interview it and its 
employees regarding the Employer’s use of E-Verify, and to respond in a prompt and accurate manner 
to DHS requests for information relating to their participation in E-Verify.  

19.  The Employer shall not make any false or unauthorized claims or references about its participation 
in E-Verify on its website, in advertising materials, or other media.  The Employer shall not describe its 
services as federally-approved, federally-certified, or federally-recognized, or use language with a 
similar intent on its website or other materials provided to the public.  Entering into this MOU does not 
mean that E-Verify endorses or authorizes your E-Verify services and any claim to that effect is false. 

20.  The Employer shall not state in its website or other public documents that any language used 
therein has been provided or approved by DHS, USCIS or the Verification Division, without first 
obtaining the prior written consent of DHS. 

21.  The Employer agrees that E-Verify trademarks and logos may be used only under license by 
DHS/USCIS (see M-795 (Web)) and, other than pursuant to the specific terms of such license, may not 
be used in any manner that might imply that the Employer’s services, products, websites, or 
publications are sponsored by, endorsed by, licensed by, or affiliated with DHS, USCIS, or E-Verify. 

22.  The Employer understands that if it uses E-Verify procedures for any purpose other than as 
authorized by this MOU, the Employer may be subject to appropriate legal action and termination of its 
participation in E-Verify according to this MOU.  

B. RESPONSIBILITIES OF FEDERAL CONTRACTORS  

1.  If the Employer is a Federal contractor with the FAR E-Verify clause subject to the employment 
verification terms in Subpart 22.18 of the FAR, it will become familiar with and comply with the most 
current version of the E-Verify User Manual for Federal Contractors as well as the E-Verify 
Supplemental Guide for Federal Contractors. 

2.  In addition to the responsibilities of every employer outlined in this MOU, the Employer understands 
that if it is a Federal contractor subject to the employment verification terms in Subpart 22.18 of the 
FAR it must verify the employment eligibility of any “employee assigned to the contract” (as defined in 
FAR 22.1801). Once an employee has been verified through E-Verify by the Employer, the Employer 
may not create a second case for the employee through E-Verify.  

a. An Employer that is not enrolled in E-Verify as a Federal contractor at the time of a contract 
award must enroll as a Federal contractor in the E-Verify program within 30 calendar days of 
contract award and, within 90 days of enrollment, begin to verify employment eligibility of new hires 
using E-Verify.  The Employer must verify those employees who are working in the United States, 
whether or not they are assigned to the contract. Once the Employer begins verifying new hires, 
such verification of new hires must be initiated within three business days after the hire date. Once 
enrolled in E-Verify as a Federal contractor, the Employer must begin verification of employees 
assigned to the contract within 90 calendar days after the date of enrollment or within 30 days of an 
employee’s assignment to the contract, whichever date is later.  

http://www.uscis.gov/USCIS/Verification/E-Verify/everifytrademark.pdf
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b. Employers enrolled in E-Verify as a Federal contractor for 90 days or more at the time of a 
contract award must use E-Verify to begin verification of employment eligibility for new hires of the 
Employer who are working in the United States, whether or not assigned to the contract, within 
three business days after the date of hire. If the Employer is enrolled in E-Verify as a Federal 
contractor for 90 calendar days or less at the time of contract award, the Employer must, within 90 
days of enrollment, begin to use E-Verify to initiate verification of new hires of the contractor who 
are working in the United States, whether or not assigned to the contract. Such verification of new 
hires must be initiated within three business days after the date of hire. An Employer enrolled as a 
Federal contractor in E-Verify must begin verification of each employee assigned to the contract 
within 90 calendar days after date of contract award or within 30 days after assignment to the 
contract, whichever is later.  

c. Federal contractors that are institutions of higher education (as defined at 20 U.S.C. 1001(a)), 
state or local governments, governments of Federally recognized Indian tribes, or sureties 
performing under a takeover agreement entered into with a Federal agency under a performance 
bond may choose to only verify new and existing employees assigned to the Federal contract. Such 
Federal contractors may, however, elect to verify all new hires, and/or all existing employees hired 
after November 6, 1986.  Employers in this category must begin verification of employees assigned 
to the contract within 90 calendar days after the date of enrollment or within 30 days of an 
employee’s assignment to the contract, whichever date is later.  

d. Upon enrollment, Employers who are Federal contractors may elect to verify employment 
eligibility of all existing employees working in the United States who were hired after November 6, 
1986, instead of verifying only those employees assigned to a covered Federal contract. After 
enrollment, Employers must elect to verify existing staff following DHS procedures and begin        
E-Verify verification of all existing employees within 180 days after the election.  

e. The Employer may use a previously completed Form I-9 as the basis for creating an E-Verify 
case for an employee assigned to a contract as long as: 

i. That Form I-9 is complete (including the SSN) and complies with Article II.A.6,  

ii. The employee’s work authorization has not expired, and  

iii. The Employer has reviewed the Form I-9 information either in person or in 
communications with the employee to ensure that the employee’s Section 1, Form I-9 
attestation has not changed (including, but not limited to, a lawful permanent resident alien 
having become a naturalized U.S. citizen).  

f. The Employer shall complete a new Form I-9 consistent with Article II.A.6 or update the 
previous Form I-9 to provide the necessary information if: 

i. The Employer cannot determine that Form I-9 complies with Article II.A.6,  

ii. The employee’s basis for work authorization as attested in Section 1 has expired or 
changed, or  

iii. The Form I-9 contains no SSN or is otherwise incomplete.  

Note:  If Section 1 of Form I-9 is otherwise valid and up-to-date and the form otherwise complies with 
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Article II.C.5, but reflects documentation (such as a U.S. passport or Form I-551) that expired after 
completing Form I-9, the Employer shall not require the production of additional documentation, or use 
the photo screening tool described in Article II.A.5, subject to any additional or superseding instructions 
that may be provided on this subject in the E-Verify User Manual.  

g. The Employer agrees not to require a second verification using E-Verify of any assigned 
employee who has previously been verified as a newly hired employee under this MOU or to 
authorize verification of any existing employee by any Employer that is not a Federal contractor 
based on this Article. 

3.  The Employer understands that if it is a Federal contractor, its compliance with this MOU is a 
performance requirement under the terms of the Federal contract or subcontract, and the Employer 
consents to the release of information relating to compliance with its verification responsibilities under 
this MOU to contracting officers or other officials authorized to review the Employer’s compliance with 
Federal contracting requirements.  

C. RESPONSIBILITIES OF SSA  

1.  SSA agrees to allow DHS to compare data provided by the Employer against SSA’s database.  SSA 
sends DHS confirmation that the data sent either matches or does not match the information in SSA’s 
database. 

2.  SSA agrees to safeguard the information the Employer provides through E-Verify procedures.  SSA 
also agrees to limit access to such information, as is appropriate by law, to individuals responsible for 
the verification of Social Security numbers or responsible for evaluation of E-Verify or such other 
persons or entities who may be authorized by SSA as governed by the Privacy Act (5 U.S.C. § 552a), 
the Social Security Act (42 U.S.C. 1306(a)), and SSA regulations (20 CFR Part 401).    

3.  SSA agrees to provide case results from its database within three Federal Government work days of 
the initial inquiry.  E-Verify provides the information to the Employer.   

4.  SSA agrees to update SSA records as necessary if the employee who contests the SSA tentative 
nonconfirmation visits an SSA field office and provides the required evidence.  If the employee visits an 
SSA field office within the eight Federal Government work days from the date of referral to SSA, SSA 
agrees to update SSA records, if appropriate, within the eight-day period unless SSA determines that 
more than eight days may be necessary.  In such cases, SSA will provide additional instructions to the 
employee.  If the employee does not visit SSA in the time allowed, E-Verify may provide a final 
nonconfirmation to the employer.   

Note: If an Employer experiences technical problems, or has a policy question, the employer should 
contact E-Verify at 1-888-464-4218. 

D. RESPONSIBILITIES OF DHS  

1.  DHS agrees to provide the Employer with selected data from DHS databases to enable the 
Employer to conduct, to the extent authorized by this MOU:  

a. Automated verification checks on alien employees by electronic means, and  
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b. Photo verification checks (when available) on employees.  

2.  DHS agrees to assist the Employer with operational problems associated with the Employer's 
participation in E-Verify. DHS agrees to provide the Employer names, titles, addresses, and telephone 
numbers of DHS representatives to be contacted during the E-Verify process.  

3.  DHS agrees to provide to the Employer with access to E-Verify training materials as well as an        
E-Verify User Manual that contain instructions on E-Verify policies, procedures, and requirements for 
both SSA and DHS, including restrictions on the use of E-Verify.  

4.  DHS agrees to train Employers on all important changes made to E-Verify through the use of 
mandatory refresher tutorials and updates to the E-Verify User Manual. Even without changes to        
E-Verify, DHS reserves the right to require employers to take mandatory refresher tutorials. 

5.  DHS agrees to provide to the Employer a notice, which indicates the Employer's participation in       
E-Verify. DHS also agrees to provide to the Employer anti-discrimination notices issued by the Office of 
Special Counsel for Immigration-Related Unfair Employment Practices (OSC), Civil Rights Division, 
U.S. Department of Justice.  

6.  DHS agrees to issue each of the Employer’s E-Verify users a unique user identification number and 
password that permits them to log in to E-Verify.     

7.  DHS agrees to safeguard the information the Employer provides, and to limit access to such 
information to individuals responsible for the verification process, for evaluation of E-Verify, or to such 
other persons or entities as may be authorized by applicable law. Information will be used only to verify 
the accuracy of Social Security numbers and employment eligibility, to enforce the INA and Federal 
criminal laws, and to administer Federal contracting requirements.  

8.  DHS agrees to provide a means of automated verification that provides (in conjunction with SSA 
verification procedures) confirmation or tentative nonconfirmation of employees' employment eligibility 
within three Federal Government work days of the initial inquiry.  

9.  DHS agrees to provide a means of secondary verification (including updating DHS records) for 
employees who contest DHS tentative nonconfirmations and photo mismatch tentative 
nonconfirmations. This provides final confirmation or nonconfirmation of the employees' employment 
eligibility within 10 Federal Government work days of the date of referral to DHS, unless DHS 
determines that more than 10 days may be necessary. In such cases, DHS will provide additional 
verification instructions.  

ARTICLE III  
REFERRAL OF INDIVIDUALS TO SSA AND DHS  

A.  REFERRAL TO SSA  

1.  If the Employer receives a tentative nonconfirmation issued by SSA, the Employer must print the 
notice as directed by E-Verify.  The Employer must promptly notify employees in private of the finding 
and provide them with the notice and letter containing information specific to the employee’s E-Verify 
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case.  The Employer also agrees to provide both the English and the translated notice and letter for 
employees with limited English proficiency to employees.  The Employer agrees to provide written 
referral instructions to employees and instruct affected employees to bring the English copy of the letter 
to the SSA.  The Employer must allow employees to contest the finding, and not take adverse action 
against employees if they choose to contest the finding, while their case is still pending.  

2.  The Employer agrees to obtain the employee’s response about whether he or she will contest the 
tentative nonconfirmation as soon as possible after the Employer receives the tentative 
nonconfirmation.  Only the employee may determine whether he or she will contest the tentative 
nonconfirmation.  

3.  After a tentative nonconfirmation, the Employer will refer employees to SSA field offices only as 
directed by E-Verify.  The Employer must record the case verification number, review the employee 
information submitted to E-Verify to identify any errors, and find out whether the employee contests the 
tentative nonconfirmation. The Employer will transmit the Social Security number, or any other 
corrected employee information that SSA requests, to SSA for verification again if this review indicates 
a need to do so.  

4.  The Employer will instruct the employee to visit an SSA office within eight Federal Government work 
days. SSA will electronically transmit the result of the referral to the Employer within 10 Federal 
Government work days of the referral unless it determines that more than 10 days is necessary.  

5.  While waiting for case results, the Employer agrees to check the E-Verify system regularly for case 
updates.  

6.  The Employer agrees not to ask the employee to obtain a printout from the Social Security 
Administration number database (the Numident) or other written verification of the SSN from the SSA.  

B. REFERRAL TO DHS  

1.  If the Employer receives a tentative nonconfirmation issued by DHS, the Employer must promptly 
notify employees in private of the finding and provide them with the notice and letter containing 
information specific to the employee’s E-Verify case.  The Employer also agrees to provide both the 
English and the translated notice and letter for employees with limited English proficiency to 
employees. The Employer must allow employees to contest the finding, and not take adverse action 
against employees if they choose to contest the finding, while their case is still pending. 

2.  The Employer agrees to obtain the employee’s response about whether he or she will contest the 
tentative nonconfirmation as soon as possible after the Employer receives the tentative 
nonconfirmation.  Only the employee may determine whether he or she will contest the tentative 
nonconfirmation. 

3.  The Employer agrees to refer individuals to DHS only when the employee chooses to contest a 
tentative nonconfirmation.  

4.  If the employee contests a tentative nonconfirmation issued by DHS, the Employer will instruct the 
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employee to contact DHS through its toll-free hotline (as found on the referral letter) within eight 
Federal Government work days.  

5.  If the Employer finds a photo mismatch, the Employer must provide the photo mismatch tentative 
nonconfirmation notice and follow the instructions outlined in paragraph 1 of this section for tentative 
nonconfirmations, generally.    

6.  The Employer agrees that if an employee contests a tentative nonconfirmation based upon a photo 
mismatch, the Employer will send a copy of the employee’s Form I-551, Form I-766, U.S. Passport, or 
passport card to DHS for review by:  

a. Scanning and uploading the document, or  

b. Sending a photocopy of the document by express mail (furnished and paid for by the employer).  

7.  The Employer understands that if it cannot determine whether there is a photo match/mismatch, the 
Employer must forward the employee’s documentation to DHS as described in the preceding 
paragraph.  The Employer agrees to resolve the case as specified by the DHS representative who will 
determine the photo match or mismatch.  

8.  DHS will electronically transmit the result of the referral to the Employer within 10 Federal 
Government work days of the referral unless it determines that more than 10 days is necessary. 

9.  While waiting for case results, the Employer agrees to check the E-Verify system regularly for case 
updates. 

ARTICLE IV  
SERVICE PROVISIONS  

A.  NO SERVICE FEES 

1.  SSA and DHS will not charge the Employer for verification services performed under this MOU. The 
Employer is responsible for providing equipment needed to make inquiries. To access E-Verify, an 
Employer will need a personal computer with Internet access.  

ARTICLE V 
MODIFICATION AND TERMINATION 

A.  MODIFICATION  

1.  This MOU is effective upon the signature of all parties and shall continue in effect for as long as the 
SSA and DHS operates the E-Verify program unless modified in writing by the mutual consent of all 
parties.  

2.  Any and all E-Verify system enhancements by DHS or SSA, including but not limited to E-Verify 
checking against additional data sources and instituting new verification policies or procedures, will be 
covered under this MOU and will not cause the need for a supplemental MOU that outlines these 
changes. 
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B.  TERMINATION 

1.  The Employer may terminate this MOU and its participation in E-Verify at any time upon 30 days 
prior written notice to the other parties.  

2.  Notwithstanding Article V, part A of this MOU, DHS may terminate this MOU, and thereby the 
Employer’s participation in E-Verify, with or without notice at any time if deemed necessary because of 
the requirements of law or policy, or upon a determination by SSA or DHS that there has been a breach 
of system integrity or security by the Employer, or a failure on the part of the Employer to comply with 
established E-Verify procedures and/or legal requirements. The Employer understands that if it is a 
Federal contractor, termination of this MOU by any party for any reason may negatively affect the 
performance of its contractual responsibilities.  Similarly, the Employer understands that if it is in a state 
where E-Verify is mandatory, termination of this by any party MOU may negatively affect the 
Employer’s business.   

3.  An Employer that is a Federal contractor may terminate this MOU when the Federal contract that 
requires its participation in E-Verify is terminated or completed. In such cases, the Federal contractor 
must provide written notice to DHS. If an Employer that is a Federal contractor fails to provide such 
notice, then that Employer will remain an E-Verify participant, will remain bound by the terms of this 
MOU that apply to non-Federal contractor participants, and will be required to use the E-Verify 
procedures to verify the employment eligibility of all newly hired employees. 

4. The Employer agrees that E-Verify is not liable for any losses, financial or otherwise, if the Employer 
is terminated from E-Verify. 

ARTICLE VI 
PARTIES 

A. Some or all SSA and DHS responsibilities under this MOU may be performed by contractor(s), and 
SSA and DHS may adjust verification responsibilities between each other as necessary. By separate 
agreement with DHS, SSA has agreed to perform its responsibilities as described in this MOU.  

B. Nothing in this MOU is intended, or should be construed, to create any right or benefit, substantive 
or procedural, enforceable at law by any third party against the United States, its agencies, officers, or 
employees, or against the Employer, its agents, officers, or employees.  

C. The Employer may not assign, directly or indirectly, whether by operation of law, change of control or 
merger, all or any part of its rights or obligations under this MOU without the prior written consent of 
DHS, which consent shall not be unreasonably withheld or delayed.  Any attempt to sublicense, assign, 
or transfer any of the rights, duties, or obligations herein is void. 

D. Each party shall be solely responsible for defending any claim or action against it arising out of or 
related to E-Verify or this MOU, whether civil or criminal, and for any liability wherefrom, including (but 
not limited to) any dispute between the Employer and any other person or entity regarding the 
applicability of Section 403(d) of IIRIRA to any action taken or allegedly taken by the Employer.  

E. The Employer understands that its participation in E-Verify is not confidential information and may be 
disclosed as authorized or required by law and DHS or SSA policy, including but not limited to, 
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Congressional oversight, E-Verify publicity and media inquiries, determinations of compliance with 
Federal contractual requirements, and responses to inquiries under the Freedom of Information Act 
(FOIA).  

F.  The individuals whose signatures appear below represent that they are authorized to enter into this 
MOU on behalf of the Employer and DHS respectively. The Employer understands that any inaccurate 
statement, representation, data or other information provided to DHS may subject the Employer, its 
subcontractors, its employees, or its representatives to: (1) prosecution for false statements pursuant to 
18 U.S.C. 1001 and/or; (2) immediate termination of its MOU and/or; (3) possible debarment or 
suspension. 

G. The foregoing constitutes the full agreement on this subject between DHS and the Employer.  

To be accepted as an E-Verify participant, you should only sign the Employer’s Section of the 
signature page. If you have any questions, contact E-Verify at 1-888-464-4218.   
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Approved by: 

 

Employer  
  
 

Name (Please Type or Print) 
 
 

Title 

 

 
Signature 

 

 

Date 

 

Department of Homeland Security – Verification Division 

Name (Please Type or Print) 

 

 

Title 

 

 
Signature 

 

 

Date 
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Information Required for the E-Verify Program 
 
Information relating to your Company: 

Company Name 

 

Company Facility Address 

 

Company Alternate Address 

 
 
 
 
 

County or Parish  

Employer Identification Number  

North American Industry 
Classification Systems Code  

Parent Company  

Number of Employees  

Number of Sites Verified for  
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Are you verifying for more than 1 site? If yes, please provide the number of sites verified for in 
each State: 

 

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  



 
Company ID Number: 

 

Page 16 of 17 E-Verify MOU for Employers | Revision Date 06/01/13    

Information relating to the Program Administrator(s) for your Company on policy questions or 
operational problems:  

  
  
  
  
 
  
  
  
  
 
  
  
  
  
 
  
  
  
  
 
  
  
  
  
 
  
  
  
  
 
  
  
  
  
 
  
  
  
  
 
  
  
  
  
 
  
  
  
  
  



 
Company ID Number: 

 

Page 17 of 17 E-Verify MOU for Employers | Revision Date 06/01/13    

 
  
  
  
  
 
  
  
  
  
 
  
  
  
  
 
  
  
  
  
 
  
  
  
  
 
  
  
  
  
 
  
  
  
  
 
  
  
  
  
 
  
  
  
  
 
  
  
  
  
 
  
  
  
  
 



Form

5060
Missouri Department of Revenue
Project Exemption Certificate

	 Taxation Division	 Phone: (573) 751-2836
	 P.O Box 358	 Fax: (573) 522-1271
	 Jefferson City, MO 65105-0358	 E-mail:  salestaxexemptions@dor.mo.gov  

Visit http://dor.mo.gov/business/sales/sales-use-exemptions.php for additional information.

Form 5060 (Revised 08-2015)

Name of Exempt Entity Issuing the Certificate			   Missouri Tax Exemption Number

Address			   City					    State	 ZIP Code

E-mail Address

Project Number		  Project Begin Date (MM/DD/YYYY)	 Estimated Project End Date (MM/DD/YYYY)

Description of Project

Project Location	 Certificate Expiration Date (MM/DD/YYYY)

Signature of Authorized Exempt Entity	 Printed Name of Authorized Exempt Entity	 Date (MM/DD/YYYY)

Provide a signed copy of this certificate, along with a copy of the exempt entity’s Missouri Sales and Use Tax Exemption 
Letter to each contractor or subcontractor who will be purchasing tangible personal property for use in this project. It is the 
responsibility of the exempt entity to ensure the validity of the information on the certificate. The exempt entity must issue a new 
certificate if any of the information changes.

	

       |        |        |        |        |        |        |        

E
xe
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pt

 E
nt

ity
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nd
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ro
je

ct
 In

fo
rm

at
io

n

___ ___ / ___ ___ / ___ ___ ___ ___

___ ___ / ___ ___ / ___ ___ ___ ___ ___ ___ / ___ ___ / ___ ___ ___ ___

___ ___ / ___ ___ / ___ ___ ___ ___

This form is to be completed and given to your contractor.

The Missouri exempt entity named above hereby authorizes the purchase, without sales tax, of tangible personal property to be 
incorporated or consumed in the construction project identified herein and no other, pursuant to Section 144.062, RSMo. Under 
penalties of perjury, I declare that the above information and any attached supplement is true, complete, and correct.

C
on

tr
ac

to
r

Name of Purchasing Contractor	 Signature of Contractor 	 Date (MM/DD/YYYY)

Address			   City		  State	 ZIP Code
___ ___ / ___ ___ / ___ ___ ___ ___

Name of Purchasing Subcontractor

Address			   City		  State	 ZIP Code

Signature of Contractor	 Contractor’s Printed Name	 Date (MM/DD/YYYY)

S
ub

co
nt

ra
ct

or

Contractors - Present this to your supplier in order to purchase the necessary materials tax exempt. Complete the Subcontractor 
portion if extending the certificate to your subcontractor. The contractor must sign the form in the space provided below.

___ ___ / ___ ___ / ___ ___ ___ ___

http://www.moga.mo.gov/mostatutes/stathtml/14400000621.html
bt8501
Highlight

bt8501
Highlight

bt8501
Highlight

bt8501
Highlight
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PERFORMANCE AND MAINTENANCE BOND 
 
 Project/Contract Numbers: 6080073/9848-1  
 
 Project Title: Emergency Transmission Water Main Repair Renewal 

No. 1  
 

 
 
KNOW ALL MEN BY THESE PRESENTS: That _Leath and Sons Inc., as PRINCIPAL 
(CONTRACTOR), and _____________________________________________, (SURETY), licensed to 
do business as such in the State of Missouri, hereby bind themselves and their respective heirs, 
executors, administrators, successors, and assigns unto Kansas City, Missouri, a constitutionally 
chartered municipal corporation, (OWNER), as obligee, in the penal sum of One Million Six Hundred 
and Fifty Thousand  Dollars ($ 1,650,000.00 ) for the payment whereof CONTRACTOR and SURETY 
bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, 
firmly by these presents. 
 
WHEREAS, 
 
CONTRACTOR has entered into a Contract with OWNER for Project/Contract # 60800073/9848-1-
Emergency Transmission Water Main Replacement Renewal No. 1), which Contract, including any 
present or future amendment thereto, is incorporated herein by reference and is hereinafter referred to as 
the Contract. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if CONTRACTOR shall 
promptly and faithfully perform said Contract including all duly authorized changes thereto, and including 
any maintenance requirements contained therein, according to all the terms thereof, including those 
under which CONTRACTOR agrees to pay legally required wage rates including the prevailing hourly rate 
of wages in the locality, as determined by the Department of Labor and Industrial Relations or by final 
judicial determination, for each craft or type of workman required to execute the Contract and, further, 
shall defend, indemnify, and hold harmless OWNER from all damages, including but not limited to, 
liquidated damages, loss and expense occasioned by any failure whatsoever of said CONTRACTOR and 
SURETY to fully comply with and carry out each and every requirement of the Contract, then this 
obligation shall be void; otherwise, it shall remain in full force and effect. 

 
WAIVER. That SURETY, for value received, hereby expressly agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or to the Work to be performed thereunder, shall in any 
way affect the obligations of this Bond; and it does hereby waive notice of any such change, extension of 
time, or alteration or addition to the terms of the Contract or the Work to be performed thereunder. 
 
IN WITNESS WHEREOF, the above parties have executed this instrument the ____ day of 
____________________, 20__. 
 

CONTRACTOR 
Name, address and facsimile number of Contractor 
  
  
  
  
 
I hereby certify that I have authority to execute 
this document on behalf of Contractor. 
 
By:   
Title:   
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(Attach corporate seal if applicable) 
 
SURETY 
Name, address and facsimile number of Surety: 
  
  
  
  
 
I hereby certify that (1) I have authority to execute this document 
on behalf of Surety; (2) Surety has an A.M. Best rating of A-, V, 
or better; (3) Surety is named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Reinsuring 
Companies: as published in Circular 570 (most current revision) 
by the Financial Management Service, Surety Bond Branch, U.S. 
Department of the Treasury; and (4) Surety is duly licensed to 
issue bonds in the State of Missouri and in the jurisdiction in 
which the Project is located. 
 
By:   
Title:   
Date:   
 
(Attach seal and Power of Attorney) 
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PAYMENT BOND 
 
 Project/Contract Numbers: 6080073/9848-1  
 
 Project Title: Emergency Transmission Water Main Repair Renewal 

No. 1  
 
 
KNOW ALL MEN BY THESE PRESENTS: That  Leath and Sons Inc., as PRINCIPAL (CONTRACTOR), 
and     , (SURETY), licensed to do business as such in the State of 
Missouri, hereby bind themselves and their respective heirs, executors, administrators, successors, and 
assigns unto Kansas City, Missouri, a constitutionally chartered municipal corporation, (OWNER), as 
obligee, in the penal sum of One Million Six Hundred and Fifty Thousand Dollars ($1,650,000.00) for 
the payment whereof CONTRACTOR and SURETY bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, 
 
CONTRACTOR has entered into a contract with OWNER for Project/Contract # 60800073/9848-1-
Emergency Transmission Water Main Replacement Renewal No. 1), which Contract, including any 
present or future amendment thereto, is incorporated herein by reference and is hereinafter referred to as 
the Contract. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if in connection with the 
Contract, including all duly authorized modifications thereto, prompt payment shall be made to all 
laborers, subcontractors, teamsters, truck drivers, owners or other suppliers or for equipment employed 
on the job, and other claimants, for all labor performed in such work whether done for CONTRACTOR, a 
subcontractor, SURETY, a completion contractor or otherwise (at the full wage rates required by any law 
of the United States or of the State of Missouri, where applicable), for services furnished and consumed, 
for repairs on machinery, for equipment, tools, materials, lubricants, oil, gasoline, water, gas, power, light, 
heat, oil, telephone service, grain, hay, feed, coal, coke, groceries and foodstuffs, either consumed, 
rented, used or reasonably required for use in connection with the construction of the work or in the 
performance of the Contract and all insurance premiums, both for compensation and for all other kinds of 
insurance on the work, for sales taxes and for royalties in connection with, or incidental to, the completion 
of the Contract, in all instances whether the claim be directly against CONTRACTOR, against SURETY or 
its completion contractor, through a subcontractor or otherwise, and, further, if CONTRACTOR shall 
defend, indemnify and hold harmless OWNER from all such claims, demands or suits by any such person 
or entity, then this obligation shall be void; otherwise, it shall remain in full force and effect. 
 
Any conditions legally required to be included in a Payment Bond on this Contract, including but not 
limited to those set out in §107.170 RSMo.are included herein by reference. 
 
SURETY agrees that, in the event that CONTRACTOR fails to make payment of the obligations covered 
by this Bond, it will do so and, further, that within forty-five (45) days of receiving, at the address given 
below, a claim hereunder stating the amount claimed and the basis for the claim in reasonable detail, it 
(a) will send an answer to the claimant, with a copy to OWNER stating the amounts that are undisputed 
and the basis for challenging any amounts that are disputed, and (b) will pay any amounts that are 
undisputed. The amount of this Bond shall be reduced by and to the extent of any payment or payments 
made in good faith hereunder. 
 
While this Bond is in force, it may be sued on at the instance of any party to whom any such payment is 
due, in the name of OWNER to the use for such party. OWNER shall not be liable for the payment of any 
costs or expenses of any such suit. 
 
No suit shall be commenced or pursued hereunder other than in a state court of competent jurisdiction in 
Jackson, Clay or Platte County, Missouri, or in the United States District Court for the Western District of 
Missouri. 
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WAIVER. That SURETY, for value received, hereby expressly agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or to the Work to be performed thereunder, shall in any 
way affect the obligations of this Bond; and it does hereby waive notice of any such change, extension of 
time, or alteration or addition to the terms of the Contract or the Work to be performed thereunder. 
 
IN WITNESS WHEREOF, the above parties have executed this instrument the    day of  
   , 20____. 
 

CONTRACTOR 
Name, address and facsimile number of Contractor 
  
  
  
  
 
I hereby certify that I have authority to execute 
this document on behalf of Contractor. 
 
By:   
Title:   
 
(Attach corporate seal if applicable) 
 
 
SURETY 
Name, address and facsimile number of Surety: 
  
  
  
  
 
I hereby certify that (1) I have authority to execute this document 
on behalf of Surety; (2) Surety has an A.M. Best rating of A-. or 
better; (3) Surety is named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies” as 
published in Circular 570 (most current revision) by the Financial 
Management Service, Surety Bond Branch, U.S. Department of 
the Treasury; and(4) Surety is duly licensed to issue bonds in the 
State of Missouri and in the jurisdiction in which the Project is 
located. 
 
By:   
Title:   
Date:   
 
(Attach seal and Power of Attorney) 
 



ACORD
® 

CERTIFICATE OF LIABILITY INSURANCE I
DATE (MM!DDIYYYYJ 

� 
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to 
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the 
certificate holder in lieu of such endorsement(s). 

PRODUCER CONTACT 
NAME: 

AGENT NAME AND ADDRESS I fHONE _ .. 
AIC No I if,� No': 

E-MAIL 
ADDRESS: 

INSURERfS)AFFORDING COVERAGE NAIC# 

INSURER A, ABC INSURANCE COMPANY 
INSURED INSURER B: 

··� 

CONTRACTOR NAME AND ADDRESS INSURERC: 

INSURER D: 
INSURER E: 
INSURER F: 

COVERAGES CERTIFICATE NUMBER· REVISION NUMBER· 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

INSRLTR 

A 

A 

A 

A 

TYPE OF INSURANCE 
GENERAL LIABILITY -
t/ COMMERCIAL GENERAL LIABILITY 

I CLAIMS-MADE 0 OCCUR 

' 

� 

1
�.§.

r
L AGGRE

�
E LIMIT APn

S PER: 
POLICY ti' P_F.P__: LDC 

AUTOMOBILE LIABILITY -
..!'.'. ANY AUTO 

ALL OWNED SCHEDULED 
'- AUTOS '- AUTOS 
J'.'.. � 

NON-OWNEDHIRED AUTOS AUTOS 

,.!'.. UMBRELLA LIAB rl OCCUR
EXCESS LIAB CLAIMS-MADE 
OED I ti' I RETENTION$ 1 0 oon

WORKERS COMPENSATION 
AND EMPLOYERS' LIABILITY YIN ANY PROPRIETOR!PARTNERJEXECUTIVE �OFFICER!MEMBER EXCLUDED? 
(Mandatory in NH) 
g�st�i;-¥r� ��igPERATIONS below 

Leased/Rented/Equip. 
Owned Equipment 
n. ' . r•--•-· 

1�1?..°� �-��R 

y y 

y y 

y y 

N/A y 

N/A y 

POLICY NUMBER 1r:shlg�\ 1POLICYEXP MM/DD'""'nn LIMITS 

EACH OCCURRENCE $ 1,000,000 

POLICY NUMBER 1/1/2011 Current ���i�J9e:���i�ence' $ 50,000 

MED EXP (Any one person) $ 10,000 

PERSONAL & ADV INJURY $ 1,000,000 

GENERAL AGGREGATE $ 2,000,000 

PRODUCTS - COMP/OP AGG $ 2,000,000 

$ 

�OMBINED SINGLE LIMIT Ea accident• • 1,000,000

POLICY NUMBER 1/1/2011  Current BODILY INJURY (Per person) $ 

BODILY INJURY (Per accident) $ 

PROPERTY DAMAGE 
$ IPer accident• 
$ 

EACH OCCURRENCE $ 2,000,000 
POLICY NUMBER 1/1/2011  Current AGGREGATE $ 2,000,000 

$ 

v' I T��JT!T.t.!� I iDJ,tJ-
POLICY NUMBER 1/1/2011  Current E.L. EACH ACCIDENT $ A --- ---

E.L. DISEASE -EA EMPLOYEF $ 1 000,000

E.L. DISEASE - POLICY LIMIT $ 1 0°0 000

POLICY NUMBER 1/1/2011  Current Limit; Deductible 
Limit; Deductible 
L i ........ it· n,,r1, •ctible 

DESCRIPTION OF OPERATIONS I LOCATIONS I VEHICLES (Attach ACORD 101, Additional Remarks Schedule, If more space is required) 
Project No. [Title]. Certholder (City) and (Design Professional) and any other entities named in 00800 SCs are named 

as primary, noncontributing Additional Insureds including products and completed operations, excluding workers compensation, employers liability and 
professional liability. Waiver of subrogation applies as allowed by law. [The policies required above shall contain no exclusions for work expressly within the 

subcontractors scope of work.I 

CERTIFICATE HOLDER CANCELLATION 

City of Kansas City, Missouri SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 

[Department] ACCORDANCE WITH THE POLICY PROVISIONS. 

[Address] AUTHORIZED REPRESENTATIVE 
Kansas City, MO [Zip] 

I 

--

© 1988-2010 ACORD CORPORATION. All rights reserved. 
ACORD 25 (2010/05) The ACORD name and logo are registered marks of ACORD 



�RD-C1 
f:2 (12/20)

City of Kansas City, Missouri - Revenue Division 

AUTHORIZATION TO RELEASE 

A REVENUE CLEARANCE LETTER 

Phone: 

Fax: 

(816) 513-1120

(816) 513-1264
KAN A CITY 

MIS S O U RI 

I authorize the City of Kansas City, Missouri, Finance Department, Revenue Division, to release a Revenue Clearance Letter for: 

Name of taxpayer: FEIN orSSN: 

(PRINT) 

Address: 

Check this box and complete this section to send the Clearance Letter to a contractor. 

D I authorize the City to provide a copy of the Taxpayer's Revenue Clearance Letter to the following:

NAME(PRINn BUSINESS NAME 

I
TITLE 

ADDRESS CITY, STATE, ZIP CODE 

PHONE NUMBER I FAXNUMBER EMAIL ADDRESS 

D I authorize the City to provide the Taxpayer's Revenue Clearance Letter to all City Departments to certify that the Taxpayer is

in compliance with the tax ordinances administered by the Commissioner of Revenue. 

Please send my first Revenue Clearance Letter to: 
(Print Name of City Department 7 Contact Person 7 Email 7 Fax Number) 

This authorization shall expire one (1) year from the date on the bottom of this form. 

The City, Commissioner of Revenue and the Revenue Division personnel (hereinafter "the City"), are hereby held harmless from any and 

all liability relating to unauthorized disclosure of confidential tax information resulting from release of information under all applicable 

confidentiality laws including federal, state, or local, including any damages sustained by wrongful transmission of confidential tax 

information to any other person. 

UNDER PENALTIES OF PERJURY, I DECLARE THAT I HAVE EXAMINED THIS AUTHORIZATION, AND TO THE BEST OF MY KNOWLEDGE AND 

BELIEF, IT IS TRUE, CORRECT AND COMPLETE. 

I hereby certify that I am the Taxpayer named herein or that I have the authority to execute this authorization on behalf of the Taxpayer and 
hold harmless agreement. 

NAME(PRINn TITLE (IF APPLICABLE) 

SIGNATURE PHONE NUMBER I DATE 

A FACSIMILE OF THIS DOCUMENT SHALL CONSTITUTE AN ORIGINAL 

Email completed form to business.license@kcmo.org or mail to:

City of Kansas City, Missouri, Business License Office, City Hall, 1st floor, 414 E. 12th St., 

Kansas City, MO 64106
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3.04 Amending and Supplementing Contract Documents 
3.05 Reuse of Documents 

ARTICLE 4 AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
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4.04. Physical Conditions - Underground Facilities 
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5.04 CONTRACTOR’s Liability Insurance 
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6.01 Indemnification 
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6.02 Supervision and Superintendence 
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6.04 Progress Schedule 
6.05 Recovery Schedules 
6.06 Substitutes and “Or-Equal” Items 
6.07 Concerning Subcontractors, Suppliers and Others 
6.08 Patent Fees and Royalties 
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6.10 Laws or Regulations 
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9.03 Clarifications and Interpretations 
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9.06 Determinations for Unit Prices 
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ARTICLE 11 CHANGE OF CONTRACT PRICE 
11.01 Change of Contract Price 
11.02 Cost of the Work 
11.03 Cash Allowances 
11.04 Unit Price Work 
11.05 Dispute Resolution 

ARTICLE 12 CONTRACT TIMES 
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Delays 
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ARTICLE 13 TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 
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13.02 Tests and Inspections 
13.03 Notice of Defects 
13.04 Uncovering Work 
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13.06 Correction or Removal of Defective Work 
13.07 Correction Period 
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ARTICLE 14 PAYMENTS TO CONTRACTOR AND COMPLETION 
14.01 Schedule of Values 
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14.03 Contractor’s Warranty of Title 
14.04 Substantial Completion 
14.05 Partial Utilization 
14.06 Final Inspection 
14.07 Final Payment 
14.08 Final Completion Delayed 
14.09 Waiver of Claims 
14.10 Completion of Work by City 

ARTICLE 15 SUSPENSION OF WORK AND TERMINATION 
15.01 CITY May Suspend Work 
15.02 CITY May Terminate for Default 
15.03 CITY May Terminate for Convenience 

ARTICLE 16 CLAIMS AND DISPUTES 
16.01 Definition 
16.02 Written Notice and Burden of Proof 
16.03 Time Limits on Claims 
16.04 Continuing Contract Performance 
16.05 Injury or Damage to Person or Property 
16.06 Initial Resolution of Claims and Disputes 
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ARTICLE 17 MISCELLANEOUS 
17.01 Giving Notice 
17.02 Computation of Times 
17.03 Cumulative Remedies 
17.04 Survival of Obligations 
17.05 Controlling Law 
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ARTICLE 1 DEFINITIONS AND TERMINOLOGY 
1.01 Defined Terms 

A. Wherever used in these General Conditions or in the other Contract Documents, the 
following terms have the meanings indicated which are applicable to both the singular and plural 
thereof: 

1. Addenda - Written or graphic instruments issued prior to the opening of Bids that 
clarify, correct or change the Bidding Requirements or the Contract Documents. 

2. Agreement—The written Contract between CITY and CONTRACTOR governing the 
Work to be performed; other Contract Documents are attached to the Agreement and made 
a part thereof as provided therein. 

3. Application for Payment—The form accepted by CITY’s Representative which is to 
be used by CONTRACTOR in requesting progress or final payments and which is to be 
accompanied by such supporting documentation as is required by the Contract Documents. 

4. Asbestos - Any material that contains more than one percent (1%) Asbestos and is 
friable or is releasing Asbestos fibers into the air above current action levels established by 
the United States Occupational Safety and Health Administration. 

5. Bid- The offer or proposal of the Bidder submitted on the Bid Form/Contract setting 
forth the prices for the Work to be performed.  A Bidder’s Bid becomes a Contract with CITY 
if the CITY executes the Bid Form/Contract submitted by Bidder.  If the CITY executes the 
Bid Form/Contract submitted by Bidder, the term “Bidder” shall mean CONTRACTOR. 

6. Bidder- One who submits a Bid directly to CITY, as distinct from a sub-bidder who 
submits a bid to a Bidder. If the CITY executes the Bid Form/Contract submitted by Bidder, 
the term “Bidder” shall mean CONTRACTOR in both the Bidding Documents and Contract 
Documents unless the context clearly indicates otherwise. 

7. Bidding Documents- The advertisement or Invitation to Bid, Instructions to Bidders, 
the Bid Form/Contract, and the proposed Contract Documents (including all Addenda issued 
prior to receipt of Bids). 

8. Bidding Requirements- The advertisement or invitation to bid, Instructions to 
Bidders, Bid security, and the Bid Form/Contract with any supplements. 

9. Bonds- Payment Bond and Performance and Maintenance Bond and other 
instruments of security.    

10. Calendar Day- Any day shown on the calendar, including Saturdays, Sundays, and 
holidays. 

11. Change Order- A written document issued by CITY that authorizes an addition, 
deletion or revision in the Work, or an adjustment in the Contract Price or the Contract 
Times, issued on or after the Effective Date of the Contract. 

12. CITY/OWNER- Kansas City, Missouri, a constitutionally chartered municipal 
corporation, with which CONTRACTOR has entered into the Contract and for whom the 
Work is to be provided. 

13. CITY’s Representative- Person or agency designated to act for the Director as 
provided in these Contract Documents. 

14. Consultant- Person,  firm or corporation having a contract with CITY or DESIGN  
PROFESSIONAL  to  furnish  services   as   an  independent  professional  associate  or 
Consultant with respect to the Project and who’s identified as such in the Supplementary 
Conditions. 



00700 Construction General Conditions 03012023 Page - 6 - of 63 Contract Central 

The Consultant(s) is identified and their seals affixed on the Certification Page(s). The 
certifications describe the respective responsibilities for the Drawings and Specifications 
prepared by the Consultant(s) and are incorporated into this Contract. 

15. Contract- The entire and integrated written agreement between CITY and 
CONTRACTOR concerning the Work that incorporates all Contract Documents.  The Bid 
Form/Contract submitted by Bidder is the Contract between CITY and CONTRACTOR upon 
execution by CITY. The Contract supersedes prior negotiations, representations, or 
agreements, whether written or oral. 

16. Contract Documents- The Contract Documents establish the rights and obligations 
of the parties and include the Contract, Addenda (which pertain to the Contract Documents), 
CONTRACTOR’s Bid Form/Contract (including documentation accompanying the Bid and 
any post Bid documentation submitted prior to the Notice of Intent to Contract), the  
Construction Project Instructions, the Contractor’s Utilization Plan/Request for Waiver, the 
Notice to Proceed, the Bonds, these General Conditions, the Supplementary Conditions, the 
Specifications and the Drawings as the same are more specifically identified in the Project 
Manual and the certification page(s) of the DESIGN PROFESSIONAL and Consultant(s), 
together with approved project baseline schedule and amendments thereto and all Written 
Amendments, Change Orders, Work Change Directives, and DESIGN PROFESSIONAL’s 
written interpretations and clarifications issued on or after the Effective Date of the Contract, 
and approved Shop Drawings. Reports and drawings of subsurface and physical conditions 
are not Contract Documents. Only printed or hard copies of the items listed in this 
Paragraph are Contract Documents. Files in electronic media format of text, data, graphics, 
and the like that may be furnished by CITY to CONTRACTOR are not Contract Documents, 
except project schedules submitted by CONTRACTOR and approved by CITY. 

17. Contract Price- The money payable by CITY to CONTRACTOR for completion of 
the Work in accordance with the Contract Documents as stated in the Agreement. 

18. Contract Times- The number of days or the dates stated in the Supplementary 
Conditions: (a) to achieve Substantial Completion, and (b) to complete the Work so that it is 
ready for final payment as evidenced by CITY’s Representative’s written recommendation of 
final payment. 

19. CONTRACTOR- The person, firm, partnership, company, corporation or association 
licensed or otherwise authorized by law to do business in Missouri, with whom CITY has 
entered into the Agreement. 

20. Day– Shall constitute a Calendar Day. 

21. DESIGN PROFESSIONAL- Architect, Engineer or other licensed professional who is 
either employed by or has contracted with CITY to serve in a design capacity and whose 
Consultants, members, partners, employees or agents have prepared and sealed the 
Drawings and Specifications. 

The DESIGN PROFESSIONAL(s) is identified and their seals affixed on the Certification 
Page(s). The certifications describe the respective responsibilities for the Drawings and 
Specifications prepared by the DESIGN PROFESSIONAL and are incorporated into this 
Contract. 

22. DESIGN PROFESSIONAL’s Project Representative- The authorized 
representative of DESIGN PROFESSIONAL who may be assigned to the Site or any part 
thereof.  

23. Director- The term Director shall mean the duly appointed executive officer of a 
department of City who is empowered by the City Charter or by the City Council to enter into 
a contract on behalf of City, or to grant a permit for improvements to land owned by City.  A 
Director is authorized to delegate this authority to a City employee so designated in writing. 
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24. Drawings- The drawings which graphically show the scope, extent and character of 
the Work to be furnished and performed by CONTRACTOR and which have been prepared 
by DESIGN PROFESSIONAL and are included in the Contract Documents. Shop Drawings 
are not Drawings as so defined. 

25. Effective Date of the Contract- The date indicated in the Contract on which it 
becomes effective, but if no such date is indicated it means the date on which the Contract 
is fully executed by CITY. 

26. General Requirements- Sections of Division 1 of the Specifications. The General 
Requirements pertain to all sections of the Specifications. 

27. Hazardous Environmental Condition- The presence at the Site of Asbestos, Lead-
Based Paint, PCBs, Petroleum, Hazardous Waste, or Radioactive Material in such quantities 
or circumstances that may present a substantial danger to persons or property exposed 
thereto in connection with the Work. 

28. Hazardous Waste- The term Hazardous Waste shall have the meaning provided in 
Section 1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time 
to time. 

29. Laws or Regulations- Any and all applicable laws, rules, regulations, ordinances, 
codes and orders of any and all governmental bodies, agencies, authorities and courts 
having jurisdiction. 

30. Lead-Based Paint- Any paint, varnish, stain, or other applied coating that has one 
(1) mg or more of lead per square centimeter. The terms “leaded paint” and “lead-containing 
paint” are synonymous with Lead-Based Paint. 

31. Liens- Liens, charges, security interests or encumbrances upon real property or 
personal property.  

32. Milestone- A principal event specified in the Contract Documents relating to an 
intermediate completion date or time prior to Substantial Completion of all the Work. 

33. Notice of Intent to Contract- The written notice by CITY to the apparent successful 
Bidder stating that upon compliance by that apparent successful Bidder with the conditions 
in the Bid Documents enumerated, within the time specified, and upon enactment of an 
appropriate ordinance or resolution, CITY will sign and deliver the Contract. 

34. Notice to Proceed- A written notice given by CITY to CONTRACTOR fixing the date 
on which the Contract Times will commence to run and on which CONTRACTOR shall start 
to perform CONTRACTOR’s obligations under the Contract Documents. 

35. Partial Utilization- Use by CITY of a substantially completed part of the Work for the 
purpose for which it is intended (or a related purpose) prior to Substantial Completion of all 
the Work. 

36. PCBs- Polychlorinated biphenyls. 

37. Petroleum- Petroleum, including crude oil or any fraction thereof which is liquid at 
standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds 
per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, 
kerosene, and oil mixed with other non-Hazardous Wastes and crude oils. 

38. Project- The total construction of which the Work to be provided under the Contract 
Documents may be the whole, or a part as indicated elsewhere in the Contract Documents. 

39. Project Manual- The documentary information prepared for bidding and constructing 
the Work. A listing of the contents of the Project Manual may be issued in one or more 
volumes and is contained in the table(s) of contents. 
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40. Radioactive Material- Source, special nuclear, or byproduct material as defined by 
the Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to 
time. 

41. Samples- Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and which establish the standards by which such 
portion of the Work will be judged. 

42. Shop Drawings- All drawings, diagrams, illustrations, schedules and other data or 
information which are specifically prepared or assembled by or for CONTRACTOR and 
submitted by CONTRACTOR to illustrate some portion of the Work. 

43. Site- Lands or areas indicated in the Contract Documents as being furnished by 
CITY upon which the Work is to be performed, including rights-of-way and easements for 
access thereto, and such other lands furnished by CITY which are designated for the use of 
CONTRACTOR. 

44. Specifications- Those portions of the Contract Documents consisting of written 
technical descriptions of materials, equipment, construction systems, standards and 
workmanship as applied to the Work and certain administrative details applicable thereto. 

45. Subcontractor- Any individual, firm, partnership, company, corporation or 
association licensed or otherwise authorized by law to do business in Missouri, to whom 
CONTRACTOR, with written notification to CITY, has entered into an agreement to perform 
a part of the Work. 

46. Substantial Completion- When Work (or a specified part thereof) has progressed to 
the point where, in the opinion of DESIGN PROFESSIONAL as evidenced by DESIGN 
PROFESSIONAL’s definitive certificate of Substantial Completion, it is sufficiently complete, 
in accordance with the Contract Documents, so that the Work (or specified part) can be 
utilized for the purposes for which it is intended. The terms “substantially complete” and 
“substantially completed” as applied to all or part of the Work refer to Substantial Completion 
thereof. 

47. Supplementary Conditions- The part of the Contract Documents which amends 
and/or supplements these General Conditions.  

48. Supplier- A manufacturer, fabricator, supplier, distributor, materialman or vendor 
having a direct contract with CONTRACTOR or with any Subcontractor to furnish materials 
or equipment to be incorporated into the Work by CONTRACTOR or any Subcontractor. 

49. Underground Facilities- All pipelines, conduits, ducts, cables, wires, manholes, 
vaults, tanks, tunnels or other such facilities or attachments, and any encasements 
containing such facilities which have been installed underground to furnish any of the 
following services or materials: electricity, gases, steam, liquid petroleum products, 
telephone or other communications, cable television, water, wastewater, storm water, other 
liquids or chemicals, or traffic or other control systems. 

50. Unit Price Work- Work to be paid for on the basis of unit prices. 

51. Work- The entire completed construction or the various separately identifiable parts 
thereof required to be furnished under the Contract Documents. Work includes and is the 
result of performing or furnishing labor, and furnishing and incorporating material and 
equipment into the construction, and furnishing documents, all as required by the Contract 
Documents. 

52. Work Change Directive- A written directive to CONTRACTOR, issued on or after 
the Effective Date of the Contract, signed by CITY and recommended by DESIGN 
PROFESSIONAL, ordering an addition, deletion or revision in the Work, or responding to 
differing or unforeseen subsurface or physical conditions under which the Work is to be 
performed, or to emergencies. A Work Change Directive will not change the Contract Price 
or the Contract Times, but is evidence that the parties expect that the change directed or 
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documented by a Work Change Directive will be incorporated in a subsequently issued 
Change Order following negotiations by the parties as to its effect, if any, on the Contract 
Price or Contract Times. 

53. Work Day - Any day during which the CONTRACTOR is able to work a period of six 
(6) hours or more. Days that are not Work Days are days during which the CONTRACTOR 
is unable to work for a period of six (6) hours by reason of strikes, boycotts, labor disputes, 
embargoes, unusual delays in transportation or shortage of material, acts of God, acts of the 
public enemy, acts of superior governmental authority, weather conditions, riots, rebellion, 
sabotage, or any other circumstances for which CONTRACTOR is not responsible or which 
is not within its control. Saturdays, Sundays, and holidays on which the CONTRACTOR’s 
forces engage in Work requiring the presence of an inspector, will be considered as Work 
Days. 

54. Written Amendment- A written statement modifying the Contract Documents, 
signed by CITY and CONTRACTOR on or after the Effective Date of the Contract and 
normally dealing with the non-engineering or non-technical rather than strictly construction-
related aspects of the Contract Documents. 

1.02 Terminology  
A. Intent of Certain Terms or Adjectives 

1. Whenever in the Contract Documents the terms “as ordered,” “as directed,” “as 
required,”  “as allowed,”  “as approved,” or terms of like effect or import are used, or the 
adjectives “reasonable,” “suitable,” “acceptable,”  “proper” or  “satisfactory”  or adjectives of 
like effect or import are used to describe a requirement, direction, review or judgment of 
DESIGN PROFESSIONAL as to the Work, it is intended that such requirement, direction, 
review or judgment will be solely to evaluate, in general, the completed Work for compliance 
with the requirements of and information in the Contract Documents and conformance with 
the design concept of the completed Project as a functioning whole as shown or indicated in 
the Contract Documents (unless there is a specific statement indicating otherwise). The use 
of any such term or adjective shall not be effective to assign to DESIGN PROFESSIONAL 
any duty or authority to supervise or direct the furnishing or performance of the Work or any 
duty or authority to undertake responsibility contrary to the provisions of Paragraph 9.08 or 
any other provision of the Contract Documents.  

B. Defective 
1. The word “defective,” when modifying the word  “Work,”  refers to Work that is 

unsatisfactory, faulty or deficient, in that it does not conform to the Contract Documents, or 
does not meet the requirements of any inspection, reference standard, test or approval 
referred to in the Contract Documents, or has been damaged prior to CITY ’s 
Representative’s recommendation of final payment (unless responsibility for the protection 
thereof has been assumed by CITY at Substantial Completion in accordance with 
Paragraph 14.04 or 14.05). 

C. Furnish, Install, Perform, Provide 
1. The word “furnish,”  when used in connection with services, materials, or equipment, 

shall mean to supply and deliver said services, materials, or equipment to the Site (or some 
other specified location) ready for use or installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or equipment, 
shall mean to put into use or place in final position said services, materials, or equipment 
complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, 
or equipment, shall mean to furnish and install said services, materials, or equipment 
complete and ready for intended use. 
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4. When “furnish,”  “install,”  “perform,” or “provide” is not used in connection with 
services, materials, or equipment in a context clearly requiring an obligation of 
CONTRACTOR, “provide” is implied. 

D. Unless stated otherwise in the Contract Documents, words and phrases which have a 
well-known technical or construction industry or trade meanings are used in the Contract 
Documents in accordance with such recognized meaning. 

ARTICLE 2 PRELIMINARY MATTERS 

2.01 Delivery of Bonds 
A.  CONTRACTOR shall deliver to CITY such Bonds as CONTRACTOR may be required to 

furnish. 

2.02 Evidence of Insurance 
A.  CONTRACTOR shall deliver to CITY certificates of insurance or other evidence of 

insurance that CITY may request, which CONTRACTOR is required to purchase and maintain 
in accordance with Article 5 or any other applicable provision in the Contract Documents. 

2.03 Copies of Documents 
A.  CITY shall furnish to CONTRACTOR one (1) copy of the Drawings and Specifications, 

including addenda.  

2.04 Commencement of Contract Times; Notice to Proceed 
A.  The Contract Times will commence to run on the date indicated in the Notice to Proceed. 

2.05 Starting the Work 
A.  CONTRACTOR shall start to perform the Work on the date when the Contract Times 

commence to run, but no Work shall be done at the Site prior to the date on which the Contract 
Times commence to run, unless otherwise indicated in the Notice to Proceed. 

2.06 Before Starting Construction  
A. CONTRACTOR's Review of Contract Documents: Before undertaking each part of the 

Work, CONTRACTOR shall carefully study and compare the Contract Documents and check 
and verify pertinent figures shown thereon and all applicable field measurements. 
CONTRACTOR shall promptly report in writing to DESIGN PROFESSIONAL any conflict, error, 
ambiguity or discrepancy which CONTRACTOR may discover and shall obtain a written 
interpretation or clarification from DESIGN PROFESSIONAL before proceeding with any Work 
affected thereby. CONTRACTOR shall not be liable to CITY or DESIGN PROFESSIONAL for 
failure to report any conflict, error, ambiguity or discrepancy in the Contract Documents, unless 
CONTRACTOR knew or reasonably should have known thereof. 

B. Preliminary Schedules: Within ten (10) days after the Effective Date of the Contract, or on 
such later date as CITY's Representative shall provide in writing, CONTRACTOR shall submit to 
CITY's Representative for review: 

1.  Preliminary Project Schedule: CONTRACTOR shall submit a proposed project 
schedule for CITY’s acceptance. The proposed project schedule shall include a detailed and 
comprehensive construction schedule utilizing a critical path method diagram network that 
(a) shows all major procurement and construction elements and phases of the Project; (b) 
breaks down each element or phase by trade; (c) shows early and late starts so that all float 
time will be accurately identified; (d) all other activities necessary for the timely completion of 
the Project in accordance with the scheduled dates for Substantial and Final Completion; 
and (e) highlights the project’s critical path. CITY’s acceptance is expressly limited to CITY’s 
acknowledgement that, based upon CITY’s limited review, the dates of Substantial 
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Completion and Milestone dates are acceptable.  After final acceptance of the preliminary 
project schedule by the CITY, it shall be considered the project baseline schedule pursuant 
to Paragraph 2.07(B). 

2.  Preliminary schedule of Shop Drawings and Sample submittals which will list each 
required submittal and the times for submitting, reviewing and processing such submittal; 
and 

3.  Preliminary 01290.02 Schedule of Values for all of the Work which will include 
quantities and prices of items which when added together equals the Contract Price and will 
subdivide the Work into component parts in sufficient detail to serve as the basis for 
progress payments during performance of the Work. Such prices will include an appropriate 
amount of overhead and profit applicable to each item of Work. 

C.  Preconstruction Conference: Before any Work at the Site may be started, a conference 
attended by CONTRACTOR, DESIGN PROFESSIONAL and others, as appropriate, will be 
scheduled by CITY's Representative to establish a working understanding among the parties as 
to the Work and to discuss the schedules referred to in Paragraph 2.06 B, procedures for 
handling Shop Drawings and other submittals, processing Applications for Payment, maintaining 
required records, Claims process, dispute resolution or any other applicable provisions of the 
Contract Documents. 

2.07 Acceptable Schedules 
A.  Acceptable schedule: The Contractor shall update and submit to the CITY for review the 

preliminary schedule within seven (7) Calendar Days after the Notice to Proceed.  

1. The CITY shall review and make any necessary comments and/or adjustments to the 
updated preliminary schedule.  The Contractor shall incorporate the CITY’s comments and 
resubmit the updated preliminary schedule within seven (7) Calendar Days from receipt of 
the CITY’s comments. 

B. Project Baseline Schedule: The accepted updated preliminary schedule shall be 
considered the project baseline schedule and shall be used by the CONTRACTOR for planning, 
scheduling, managing, and executing the Work. The project baseline schedule shall not be 
changed without the written consent of CITY.  The project baseline schedule may be further 
modified by the Supplemental Conditions. 

C. CONTRACTOR’s schedule of values will be acceptable to CITY’s Representative as to 
form and substance if it provides a reasonable allocation of the Contract Price to component 
parts of the Work. 

ARTICLE 3 CONTRACT DOCUMENTS : INTENT, AMENDING, REUSE 

3.01 Intent 
A. The Contract Documents comprise the entire Contract between CITY and 

CONTRACTOR concerning the Work.  

B. It is the intent of the Contract Documents to describe a functionally complete Project (or 
part thereof) to be constructed in accordance with the Contract Documents. Any Work, materials 
or equipment that may reasonably be inferred from the Contract Documents or from prevailing 
custom or trade usage as being required to produce the intended result will be furnished and 
performed whether or not specifically called for at no additional cost to CITY. Clarifications and 
interpretations of the Contract Documents shall be issued by DESIGN PROFESSIONAL as 
provided in Paragraph 9.03. 

C. Correlation and intent of documents: The Drawings and Specifications are intended to 
supplement each other. Any Work shown on the Drawings and not mentioned in the 
Specifications (or vice versa) shall be as binding and shall be completed the same as if 
mentioned or shown on both. In the event of conflicts or discrepancies among the Contract 
Documents, interpretations will be based on the following priorities: 
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1. Change Orders and Written Amendments 

2. Project Baseline Schedule Requirements 

3.  Approved Shop Drawings 

4 Addenda, with those of later date having precedence over those of earlier date 

5. The Supplementary Conditions 

6. The General Conditions 

7. Drawings and Specifications 

D. In the case of an inconsistency between Drawings and Specifications, the requirements 
of the Specifications shall govern. If Drawings are in conflict, larger scale details shall govern 
over smaller or no-scale Drawings. If Specification sections are in conflict with each other, the 
conflict shall be resolved by DESIGN PROFESSIONAL in accordance with reasonable 
interpretation of such documents. 

E. The general character of the detailed Work is shown on the Drawings, but minor 
modifications may be made in the full size or scale details. Where the word “similar” occurs on 
the Drawings, it shall be used in its general sense and not as meaning identical, and all details 
shall be worked out in relation to their location and their connection to the other parts of the 
Work. Where on any Drawings a portion of the Work is drawn out and the remainder is indicated 
in outline, the parts drawn out shall apply also to all other like portions of the Work. Where 
ornaments or other details are indicated by starting only, such details shall be continued 
throughout the courses or parts in which they occur and shall also apply to all other similar parts 
in the Work, unless otherwise indicated. 

3.02 Reference to Standards and Specifications of Technical Societies 
A.  Reference to standards, specifications, manuals or codes of any technical society, 

organization or association, or to Laws or Regulations, whether such reference be specific or by 
implication, shall mean the latest standard, specification, manual, code or Laws or Regulations 
in effect at the time of opening of Bids (or on the date of CONTRACTOR’s proposal if there are 
no Bids), except as may be otherwise specifically stated in the Contract Documents. 

1. No provision of any such standard, specification, manual, code or instruction of 
Supplier shall be effective to change the duties or responsibilities of CITY, CONTRACTOR 
or DESIGN PROFESSIONAL, or any of their Subcontractors, Consultants, agents, or 
employees from those set forth in the Contract Documents, nor shall it be effective to assign 
to CITY or DESIGN PROFESSIONAL or any of their Consultants, agents or employees any 
duty or authority to supervise or direct the furnishing or performance of the Work or any duty 
or authority to undertake responsibility inconsistent with the provisions of the Contract 
Documents. 

3.03 Reporting and Resolving Discrepancies 
A. Reporting Discrepancies: If, during the performance of the Work, CONTRACTOR 

discovers any conflict, error, ambiguity or discrepancy within the Contract Documents or 
between the Contract Documents and any provision of any Laws or Regulations applicable to 
the performance of the Work or of any standard, specification, manual, code or any instruction 
of any Supplier referred to in Paragraph 6.07, CONTRACTOR shall report it immediately to 
DESIGN PROFESSIONAL in writing. CONTRACTOR shall not proceed with the Work affected 
thereby (except in an emergency as authorized by Paragraph 6.17) until an amendment or 
supplement to the Contract Documents has been issued by one of the methods indicated in 
Paragraph 3.04; provided, however, that CONTRACTOR shall not be liable to CITY or DESIGN 
PROFESSIONAL for failure to report any such conflict, error, ambiguity or discrepancy unless 
CONTRACTOR knew or reasonably should have known thereof. 
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B. Resolving Discrepancies. The provisions of the Contract Documents shall take 
precedence in resolving any conflict, error, ambiguity or discrepancy between the provisions of 
the Contract Documents and: 

1. the provisions of any standard, specification, manual, code or instruction (whether or 
not specifically incorporated by reference in the Contract Documents); or 

2. the provisions of any Laws or Regulations applicable to the performance of the Work. 

3.04 Amending and Supplementing Contract Documents  
A. The Contract Documents may be amended to provide for additions, deletions and 

revisions in the Work or to modify the terms and conditions thereof in one or more of the 
following ways: 

1. a Written Amendment or 

2. a Change Order (pursuant to Article 10), whether pursuant to a Work Change 
Directive or otherwise. 

B. The requirements of the Contract Documents may be supplemented and minor 
variations and deviations in the Work may be authorized, in one or more of the following ways 

1. DESIGN PROFESSIONAL’s approval of a Shop Drawing or Sample (pursuant to 
Paragraph 6.18), or 

2. DESIGN PROFESSIONAL’s written interpretation or clarification (pursuant to 
Paragraph 9.03). 

3.05 Reuse of Documents 
A.  CONTRACTOR and any Subcontractor or Supplier or other person or organization 

performing or furnishing any of the Work under this Contract: 

1. shall not have or acquire any title to or ownership rights in any of the Drawings, 
Specifications or other documents (or copies of any thereof) prepared by or bearing the seal 
of DESIGN PROFESSIONAL or Consultant, and 

2. shall not reuse any of such Drawings, Specifications, other documents or copies 
thereof on extensions of the Project or any other project without written consent of CITY, 
and of DESIGN PROFESSIONAL or Consultant, as applicable, and specific written 
verification or adaptation by DESIGN PROFESSIONAL or Consultant. 

This prohibition will survive final payment, completion, and acceptance of the Work, or 
termination or completion of the Contract. Nothing herein shall preclude CONTRACTOR from 
retaining copies of the Contract Documents for record purposes. 

ARTICLE 4 AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
REFERENCE POINTS 

4.01 Availability of Lands 
A.  CITY shall furnish the Site. CITY shall identify any encumbrances or restrictions not of 

general application but specifically related to use of lands so furnished with which 
CONTRACTOR will have to comply in performing the Work. Easements for permanent 
structures or permanent changes in existing facilities will be obtained and paid for by CITY, 
unless otherwise provided in the Contract Documents. If CONTRACTOR and CITY are unable 
to agree on entitlement to or the amount or extent of any adjustments in the Contract Price or 
the Contract Times or both as a result of any delay in CITY’s furnishing these lands, rights-of-
way or easements, CONTRACTOR may make a Claim as provided in Article 16. 
CONTRACTOR shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment.  
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4.02 Subsurface and Physical Conditions  
A. Reports and Drawings: Reference is made to the Supplementary Conditions for 

identification of: 

1. Subsurface Conditions: Those reports of explorations and tests of subsurface 
conditions at or contiguous to the Site that have been utilized by DESIGN PROFESSIONAL 
in preparing the Contract Documents; and 

2. Physical Conditions: Those drawings of physical conditions in or relating to existing 
surface or subsurface structures at or contiguous to the Site (except Underground Facilities) 
that have been utilized by DESIGN PROFESSIONAL in preparing the Contract Documents. 

B. Limited Reliance by CONTRACTOR on Technical Data Authorized:  CONTRACTOR 
may rely upon the general accuracy of the technical data contained in reports and drawings of 
subsurface or physical conditions, but such reports and drawings are not Contract Documents. 
The technical data is identified in the Supplementary Conditions. Except for reliance on such 
technical data, CONTRACTOR may not rely upon or make any Claim against CITY, DESIGN 
PROFESSIONAL or any Consultant with respect to:  

1. the completeness of such reports and drawings for CONTRACTOR’s purposes, 
including, but not limited to, any aspects of the means, methods, techniques, sequences 
and procedures of construction to be employed by CONTRACTOR and safety precautions 
and programs incident thereto; or  

2. other data, interpretations, opinions and information contained in such reports or 
shown or indicated in such drawings, or  

3. any CONTRACTOR interpretation of or conclusion drawn from any technical data or 
any such other data, interpretations, opinions or information. 

4.03 Differing Subsurface or Physical Conditions 
A. Notice of Differing Subsurface or Physical Conditions.  If CONTRACTOR believes 

that any subsurface or physical condition at or contiguous to the Site that is uncovered or 
revealed either: 

1. is of such a nature as to establish that any technical data on which CONTRACTOR 
is entitled to rely as provided in Paragraphs 4.02 A and 4.02 B is materially inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered 
and generally recognized as inherent in work of the character provided for in the Contract 
Documents; then CONTRACTOR shall, promptly after becoming aware thereof and before 
further disturbing the subsurface or physical conditions or performing any Work in 
connection therewith (except in an emergency as required by Paragraph 6.17), notify CITY 
and DESIGN PROFESSIONAL in writing about such condition(s). CONTRACTOR shall not 
further disturb such conditions or perform any Work in connection therewith (except as 
aforesaid) until receipt of written order to do so. 

B. DESIGN PROFESSIONAL’s Review:  After receipt of notice as required by Paragraph 
4.03 A, DESIGN PROFESSIONAL will promptly review the pertinent conditions, determine the 
necessity for CITY to obtain additional exploration or tests with respect thereto and notify CITY 
in writing (with a copy to CONTRACTOR) of DESIGN PROFESSIONAL’s findings and 
conclusions. 

C. Possible Contract Documents Change:  If CITY concludes that a change in the 
Contract Documents is required as a result of a condition that meets one or more of the 
categories in Paragraph 4.03 A, a Work Change Directive or a Change Order will be issued as 
provided in Article 10 to reflect and document the consequences of such change. 
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D. Possible Price or Times Adjustments:  An equitable adjustment in the Contract Price 
or in the Contract Times, or both, will be allowed to the extent that the existence of a subsurface 
or physical condition causes an increase or decrease in CONTRACTOR’s cost of, or time 
required for, performance of the Work; subject, however, to the following: 

1. the condition must meet any one or more of the categories described in Paragraphs 
4.03 A.1 through 4.03 A.4, inclusive; 

2. a change in the Contract Documents pursuant to Paragraph 4.03 C will not be an 
automatic authorization of, nor a condition precedent to, entitlement to any such 
adjustments;  

3. with respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraphs 9.06 and 11.04; and 

4. CONTRACTOR shall not be entitled to any adjustment in the Contract Price or 
Contract Times if;  

a. CONTRACTOR knew, or by the exercise of ordinary care could have known, of 
such conditions at the time CONTRACTOR made a final commitment to CITY with 
respect to Contract Price and Contract Times by the submission of a Bid; or 

b. the existence of such condition could reasonably have been discovered or 
revealed as a result of any examination, investigation, exploration, test or study of the 
Site and contiguous areas required by the Bidding Requirements or Contract Documents 
to be conducted by or for CONTRACTOR prior to CONTRACTOR’s making such final 
commitment; or 

c. CONTRACTOR failed to give the written notice as required by Paragraph 4.03 A. 

E. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 
equitable adjustment in the Contract Price pursuant to Article 11 and/or Contract Times 
pursuant to Article 12, a Claim may be made therefore as provided in Article 16. However, 
CITY, DESIGN PROFESSIONAL and Consultants shall not be liable to CONTRACTOR for any 
costs, losses or damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all other dispute resolution costs) sustained 
by CONTRACTOR on or in connection with any other project or anticipated project. 

4.04. Physical Conditions – Underground Facilities 
A. Shown or Indicated:  The information and data shown or indicated in the Contract 

Documents with respect to existing Underground Facilities at or contiguous to the Site is based 
on information and data furnished to CITY or DESIGN PROFESSIONAL by the owners of such 
Underground Facilities or by others. 

1. CITY and DESIGN PROFESSIONAL shall not be responsible for the accuracy or 
completeness of any such information or data; and 

2. The cost of all of the following will be included in the Contract Price and 
CONTRACTOR shall have full responsibility for: 

a. reviewing and checking all such information and data,  

b. locating all Underground Facilities shown or indicated in the Contract 
Documents,  

c. coordination of the Work with the owners of such Underground Facilities during 
construction, and  

d. the safety and protection of all such Underground Facilities as provided in 
Paragraph 6.14 and repairing any damage thereto resulting from the Work. 

B. Not Shown or Indicated:  If an Underground Facility is uncovered or revealed at or 
contiguous to the Site, and was not shown or indicated in the Contract Documents, or was 



00700 Construction General Conditions 03012023 Page - 16 - of 63 Contract Central 

shown or indicated incorrectly in the Contract Documents, CONTRACTOR shall, promptly after 
becoming aware thereof and before further disturbing conditions affected thereby or performing 
any Work in connection therewith (except in an emergency as required by Paragraph 6.17), 
identify the owner of such Underground Facility and give written notice to that owner and to 
CITY and DESIGN PROFESSIONAL.  

C. DESIGN PROFESSIONAL’s Review:  After receipt of notice as required by Paragraph 
4.04 B, DESIGN PROFESSIONAL will promptly review the consequences of the existence of 
the Underground Facility and notify CITY in writing (with a copy to CONTRACTOR) of DESIGN 
PROFESSIONAL’s findings and conclusions. 

D. Possible Contract Documents Change: If CITY concludes that a change in the 
Contract Documents is required as a result of the existence of an Underground Facility that 
either was not shown, or was shown incorrectly, in the Contract Documents, a Work Change 
Directive or Change Order will be issued as provided in Article 10 to reflect and document the 
consequences of such change. 

E. Possible Price or Times Adjustments: An equitable adjustment in the Contract Price 
or in the Contract Times, or both, will be allowed to the extent that the existence of the 
Underground Facility causes an increase or decrease in CONTRACTOR’s cost of, or time 
required for, performance of the Work; subject, however, to the following: 

1. a change in the Contract documents pursuant to Paragraph 4.04 D will not be an 
automatic authorization of, nor a condition precedent to, entitlement to any such 
adjustments; 

2. with respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraphs 9.06 and 11.04; and 

3. CONTRACTOR shall not be entitled to any adjustment in the Contract Price or 
Contract Times if; 

a. CONTRACTOR knew, or by the exercise of ordinary care could have known, of 
the existence of the Underground Facility at the time CONTRACTOR made a final 
commitment to CITY with respect to Contract Price and Contract Times by the 
submission of a Bid; or 

b. the existence of the Underground Facility could reasonably have been 
discovered or revealed as a result of any examination, investigation, exploration, test or 
study of the Site and contiguous areas required by the Bidding Requirements or 
Contract Documents to be conducted by or for CONTRACTOR prior to CONTRACTOR’s 
making such final commitment; or 

c. CONTRACTOR failed to give the written notice as required by Paragraph 4.04 B. 

F. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 
equitable adjustment in the Contract Price pursuant to Article 11 and/or Contract Times 
pursuant Article 12, a Claim may be made therefore as provided in Article 16. However, CITY, 
DESIGN PROFESSIONAL and Consultants shall not be liable to CONTRACTOR for any costs, 
losses or damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all other dispute resolution costs) sustained by 
CONTRACTOR on or in connection with any other project or anticipated project. 

4.05 Reference Points 
A.  CITY shall provide engineering surveys to establish reference points for construction that 

in DESIGN PROFESSIONAL’s judgment are necessary to enable CONTRACTOR to proceed 
with the Work. CONTRACTOR shall be responsible for laying out the Work, shall protect and 
preserve the established reference points and property monuments, and shall make no changes 
or relocations without the prior written approval of CITY. CONTRACTOR shall report to DESIGN 
PROFESSIONAL whenever any reference point or property monument is lost or destroyed or 
requires relocation because of necessary changes in grades or locations, and shall be 
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responsible for the accurate replacement or relocation of such reference points or property 
monuments by professionally qualified personnel. 

4.06 Asbestos, Lead-Based Paint, PCBs, Petroleum, Hazardous Waste or Radioactive 
Material 

A. Reports and Drawings:  Reference is made to the Supplementary Conditions for the 
identification of those reports and drawings relating to a Hazardous Environmental Condition 
identified at the Site, if any, that have been utilized by the DESIGN PROFESSIONAL in the 
preparation of the Contract Documents. 

B. Limited Reliance by CONTRACTOR on Technical Data Authorized:  CONTRACTOR 
may rely upon the general accuracy of the technical data contained in reports and drawings 
relating to a Hazardous Environmental Condition at the Site, but such reports and drawings are 
not Contract Documents. Such technical data is identified in the Supplementary Conditions. 
Except for such reliance on such technical data, CONTRACTOR may not rely upon or make any 
Claim against CITY, DESIGN PROFESSIONAL or any Consultant with respect to: 

1. the completeness of such reports and drawings for CONTRACTOR’s purposes, 
including, but not limited to, any aspects of the means, methods, techniques, sequences 
and procedures of construction to be employed by CONTRACTOR and safety precautions 
and programs incident thereto; or 

2. other data, interpretations, opinions and information contained in such reports or 
shown or indicated in such drawings; or 

3. any CONTRACTOR interpretation of or conclusion drawn from any technical data or 
any such other data, interpretations, opinions or information. 

C. CONTRACTOR shall not be responsible for any Hazardous Environmental Condition 
uncovered or revealed at the Site which was not shown or indicated in Drawings or 
Specifications or identified in the Contract Documents to be within the scope of the Work. 
CONTRACTOR shall be responsible for all Hazardous Environmental Conditions created with 
any materials brought to the Site by CONTRACTOR, Subcontractors, Suppliers, or anyone else 
for whom CONTRACTOR is responsible. CONTRACTOR shall not be entitled to an extension of 
the Contract Times or an increase in the Contract Price if CONTRACTOR, Subcontractor, 
Supplier or anyone for whom CONTRACTOR is responsible created any Hazardous 
Environmental Condition at the Site or in connection with the Work. 

D. If CONTRACTOR encounters a Hazardous Environmental Condition at the Site or if 
CONTRACTOR or anyone for whom CONTRACTOR is responsible creates a Hazardous 
Environmental Condition at the Site, CONTRACTOR shall immediately: 

1. secure or otherwise isolate such condition; 

2. stop all Work in connection with such condition and in any area affected thereby 
(except in an emergency as required by Paragraph 6. 15); and 

3. notify CITY and DESIGN PROFESSIONAL (and promptly thereafter confirm such 
notice in writing). CITY shall promptly consult with DESIGN PROFESSIONAL concerning 
the necessity for CITY to retain a qualified expert to evaluate such condition or take 
corrective action, if any. 

E. CONTRACTOR shall neither resume Work nor be required to resume Work in 
connection with such condition or in any affected area until after CITY has obtained any 
required permits related thereto and delivered to CONTRACTOR written notice: 

1. specifying that such condition and any affected area is or has been rendered safe for 
the resumption of Work; or 

2. specifying any special conditions under which such Work may be resumed safely. If 
CITY and CONTRACTOR cannot agree as to entitlement to or on the amount or extent, if 
any, of any adjustment in Contract Price pursuant to Article 11and/or Contract Times to 
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pursuant to Article 12 as a result of such Work stoppage or such special conditions under 
which Work is agreed to be resumed by CONTRACTOR, a Claim may be made therefore as 
provided in Article 16. 

F. If after receipt of written notice as required in Paragraph 4.06 E, CONTRACTOR does 
not agree to resume Work based on a reasonable belief it is unsafe, or does not agree to 
resume such Work under special conditions specified in the notice, then CITY may order the 
portion of the Work that is in the area affected by such condition to be deleted from the Work. If 
CITY and CONTRACTOR cannot agree as to entitlement to or magnitude of an equitable 
adjustment in Contract Price pursuant to Article 11and/or Contract Times pursuant to Article 12 
as a result of deleting such portion of the Work, then a Claim may be made therefore as 
provided in Article 16. CITY may have such deleted portion of the Work performed by CITY’s 
own forces or others in accordance with Article 7. 

G. The provisions of Paragraphs 4.02, 4.03, and 4.04 are not intended to apply to a 
Hazardous Environmental Condition uncovered or revealed at the Site. 

H. All materials used, whether new or salvaged, shall be asbestos-free materials.  
CONTRACTOR shall immediately call to the attention of the CITY’s Representative any 
specified material or product which the CONTRACTOR knows or suspects to contain asbestos, 
whether new or salvaged. 

ARTICLE 5 BONDS AND INSURANCE 

5.01 Performance, Payment and Other Bonds 
A. CONTRACTOR shall furnish Performance and Maintenance and Payment Bonds, each 

in an amount at least equal to the Contract Price, as set out in the Contract Documents, as 
security for the faithful performance and payment of all CONTRACTOR’s obligations under the 
Contract Documents. These Bonds shall remain in effect at least until one (1) year after the date 
when final payment of the Contract becomes due, except as provided otherwise by Laws or 
Regulations or by the Contract Documents. CONTRACTOR shall also furnish such other Bonds 
as are required by the Supplementary Conditions. 

B. All Bonds shall be in the form prescribed by the Contract Documents except as provided 
otherwise by Laws or Regulations. A certified copy of the agent’s authority to act must 
accompany all Bonds signed by an agent. 

C. If the surety on any Bond furnished by CONTRACTOR is declared bankrupt or becomes 
insolvent, or its right to do business is terminated in any state where any part of the Project is 
located or it ceases to meet the requirement of Paragraph 5.01 B, CONTRACTOR shall within 
twenty (20) days thereafter substitute another Bond and surety, both of which must be 
acceptable to CITY. 

5.02 Licensed Sureties and Insurers 
A. All Bonds and insurance required by the Contract Documents to be purchased and 

maintained by CITY or CONTRACTOR shall be obtained from surety or insurance companies 
that are duly licensed in the State of Missouri and in the jurisdiction in which the Project is 
located, if not in Missouri, to issue Bonds or insurance policies for the limits and coverages so 
required. All surety and insurance companies shall hold an A.M. Best rating of A-, V, or better. 

5.03 Certificates of Insurance  
A. CONTRACTOR shall deliver to CITY and DESIGN PROFESSIONAL, prior to the start of 

any Work at the Project Site, properly completed certificates of insurance or other evidence that 
the required insurance is in full force and effect, in a form acceptable to CITY. The receipt or 
acceptance of a certificate of insurance that does not incorporate the required terms and 
coverage shall not constitute a waiver by the City of the insurance requirements contained in the 
Contract Documents. 
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B. All policies of insurance (and the certificates or other evidence thereof) required to be 
purchased and maintained by CONTRACTOR in accordance with Paragraphs 5.04 and 5.06 will 
contain waiver provisions in accordance with Paragraph 5.07 A.  The certificates of insurance 
will contain a provision stating that should any of the policies described in the certificate be 
cancelled before the expiration date thereof, notice will be delivered in accordance with the 
policy provisions. 

C. If the coverage afforded is cancelled or changed or its renewal is refused, 
CONTRACTOR shall give at least thirty (30) days prior written notice to CITY and to each other 
additional insured to whom a certificate of insurance has been issued. 

5.04 CONTRACTOR’s Liability Insurance 
A. CONTRACTOR shall purchase and maintain such liability and other insurance as is 

appropriate for the Work being performed and furnished, and will provide protection from claims 
set forth below which may arise out of or result from CONTRACTOR’s performance and 
furnishing of the Work and CONTRACTOR’s other obligations under the Contract Documents, 
whether it is to be performed or furnished by CONTRACTOR, any Subcontractor or Supplier, or 
by anyone directly or indirectly employed by any of them to perform or furnish any of the Work, 
or by anyone for whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits and other similar employee 
benefit acts; 

2. claims for damages because of bodily injury, occupational sickness or disease, or 
death of CONTRACTOR’s employees; 

3. claims for damages because of bodily injury, sickness or disease, or death of any 
person other than CONTRACTOR’s employees; 

4. claims for damages insured by customary personal injury liability coverage; 

5. claims for damages, other than to the Work itself, because of injury to or destruction 
of tangible property wherever located, including loss of use resulting therefore; and 

6. claims for damages because of bodily injury or death of any person or property 
damage arising out of the ownership, maintenance or use of any motor vehicle. 

B. The policies of insurance so required by Paragraph 5.04 A, to be purchased and 
maintained shall: 

1. with respect to insurance required by Paragraphs 5.04 A.3 through 5.04 A.5 
inclusive, include as additional insureds (subject to any customary exclusion for professional 
liability) CITY, DESIGN PROFESSIONAL, Consultants and any other individuals or entities 
identified in the Supplementary Conditions to be listed as additional insureds, and include 
coverage for the respective officers, directors, partners, employees, agents, and other 
consultants and subcontractors of each and any of all such additional insureds, and the 
insurance afforded to these additional insureds shall provide primary coverage for all claims 
covered thereby; 

2. include at least the specific coverages and be written for not less than the limits of 
liability provided in Paragraph 5.04 C or required by Laws or Regulations, whichever is 
greater; 

3. include completed operations insurance; 

4. include contractual liability insurance covering CONTRACTOR’s indemnity 
obligations; 

5. remain in effect at least until final payment and at all times thereafter when 
CONTRACTOR may be correcting, removing or replacing defective Work in accordance with 
Paragraphs 13.06 and 13.07;  
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6. with respect to completed operations insurance, and any insurance coverage written 
on a claims-made basis, remain in effect for at least two (2) years after final payment (and 
CONTRACTOR shall furnish CITY and each other additional insured identified in the 
Supplementary Conditions to whom a certificate of insurance has been issued evidence 
satisfactory to CITY and any such additional insured of continuation of such insurance); 

7. contain a cross-liability or severability of interest clause or endorsement. Insurance 
covering the specified additional insureds shall be primary insurance, and all other 
insurance carried by the additional insureds shall be excess insurance; 

8. with respect to commercial automobile liability, commercial general liability, and 
umbrella liability insurance, CONTRACTOR shall require its insurance carrier(s) to waive all 
rights of subrogation against CITY, and CITY’s officers, directors, partners, employees and 
agents; and 

9. contain a provision or endorsement that the costs of providing the insureds a 
defense and appeal, including attorneys’ fees, as insureds, shall be supplementary and shall 
not be included as part of the policy limits but shall remain the insurer’s responsibility. 

C. Specific policies of insurance required by this Paragraph 5.04 shall include: 

1. Workers’ Compensation and Employers’ Liability Insurance. This insurance shall 
protect CONTRACTOR against all claims under applicable state workers’’’ compensation 
laws, including coverage as necessary for the benefits provided under the United States 
Longshoremen’s and Harbor Workers’ Act and the Jones Act. CONTRACTOR shall also be 
protected against claims for injury, disease, or death of employees which, for any reason, 
may not fall within the provisions of workers’ compensation laws. This policy shall include an 
“all states” or “other states” endorsement. The liability limits shall be not less than:  

Workers’ Compensation: Statutory 

Employers’ liability: $1,000,000 each occurrence 

2. Commercial Automobile Liability Insurance. This insurance shall be occurrence type 
written in comprehensive form and shall protect CONTRACTOR, and CITY, DESIGN 
PROFESSIONAL and Consultants  against all claims for injuries to members of the 
public and damage to property of others arising from the use of motor vehicles, either 
on or off the Project Site, whether they are owned, non-owned, or hired.  

The liability limits shall be not less than: $2,000,000 

3. Commercial General Liability Insurance. This insurance shall be occurrence type 
written in comprehensive form acceptable to CITY. This insurance shall protect 
CONTRACTOR, and CITY, DESIGN PROFESSIONAL and Consultants as additional 
insureds, against claims arising from injuries, sickness, disease, or death of any person or 
damage to property arising out of performance of the Work. The policy shall also include 
coverage for personal injury liability; contractual liability; completed operations and products 
liability; and for blasting, explosion, and collapse of buildings; and damage to underground 
property. The liability limits for bodily injury and property damage shall be not less than: 

$2,000,000 combined single limit for each occurrence 

$2,000,000 general aggregate. 

4. The insurer’s costs of providing the insureds a defense and appeal as additional 
insureds, including attorney’s fees, shall be supplementary and shall not be included as part 
of the policy limits but shall remain the insurer’s separate responsibility.  

5.05 CITY’s Liability Insurance 
A. In addition to the insurance required to be provided by CONTRACTOR under Paragraph 

5.04, CITY, at CITY’s option, may purchase and maintain at CITY’s expense liability insurance 
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that will protect CITY against claims which may arise from operations under the Contract 
Documents. 

5.06 Property Insurance 
A. Unless otherwise provided in the Supplementary Conditions, CONTRACTOR shall 

purchase and maintain property insurance on the Work at the Site in the amount of the full 
replacement cost thereof (subject to such deductible amounts as may be provided in the 
Supplementary Conditions or required by Laws or Regulations). This insurance shall: 

1. include the interests of CITY, CONTRACTOR, Subcontractors, and any other 
persons or entities identified in the Supplementary Conditions, each of whom is deemed to 
have an insurable interest and shall be listed as an insured or additional insured; 

2. be written on a Builder’s Risk “all-risk” or open peril or special causes of loss policy 
form that shall at least include insurance for physical loss or damage to the Work, temporary 
buildings, falsework and materials and equipment in transit, and shall insure against at least 
the following perils or causes of loss: fire, lightning, extended coverage, theft, vandalism and 
malicious mischief, earthquake, tornado, collapse, debris removal, demolition occasioned by 
enforcement of Laws or Regulations, water damage, damage caused by frost and freezing, 
and acts of God;  

3. be maintained in effect until final payment is made unless otherwise agreed to in 
writing by CITY with thirty (30) days written notice to each other additional insured to whom 
a certificate of insurance has been issued. 

B. CITY shall not be responsible for purchasing and maintaining any property insurance to 
protect the interests of CONTRACTOR, Subcontractors or others involved in the Work to the 
extent of any deductible amounts. The risk of loss within the deductible amounts will be borne 
by CONTRACTOR, Subcontractor or others suffering any such loss and if any of them wishes 
property insurance coverage within the limits of such amounts, each may purchase and 
maintain it at the purchaser’s own expense. 

5.07 Waiver of Rights 
A. CITY and CONTRACTOR intend that all policies purchased in accordance with 

Paragraphs 5.04 and 5.06 will protect CITY, CONTRACTOR, DESIGN PROFESSIONAL 
Consultants, Subcontractors, and all other persons or entities identified in the Supplementary 
Conditions to be listed as insureds or additional insureds in such policies and will provide 
primary coverage for all losses and damages caused by the perils covered thereby. All such 
policies shall contain provisions to the effect that in the event of payment of any loss or damage 
the insurers will have no rights of recovery against any of the insureds or additional insureds 
thereunder. CITY and CONTRACTOR waive all rights against each other and their respective 
officers, directors, partners, employees and agents for all losses and damages caused by, 
arising out of or resulting from any of the perils covered by such policies and any other property 
insurance applicable to the Work, but only to the extent of insurance coverage; and, in addition, 
waive all such rights against DESIGN PROFESSIONAL, Consultants, Subcontractors, and all 
other persons or entities identified in the Supplementary Conditions to be listed as insureds or 
additional insureds (and the officers, directors, partners, employees, agents, and other 
consultants and subcontractors of any and each of them) under such policies for losses and 
damages so caused and covered by insurance. None of the above waivers shall extend to the 
rights that any party making such waiver may have to the proceeds of insurance held by CITY 
as trustee or otherwise payable under any policy so issued. None of the above waivers shall 
apply if specifically in conflict with Laws and Regulations. 
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5.08 Receipt and Application of Insurance Proceeds 
A. Any insured loss under the property insurance will be adjusted with CITY and made 

payable to CITY as fiduciary for the insureds, as their interests may appear, subject to the 
requirements of any indentures of indebtedness entered into by CITY. 

B. CITY as fiduciary shall have power to adjust and settle any loss with the insurers unless 
one of the parties in interest shall object to CITY’s exercise of this power in writing within fifteen 
(15) days after the occurrence of loss. If such objection is made, CITY as fiduciary shall make 
settlement with the insurers in accordance with such agreement as the parties in interest may 
reach. If no such agreement among the parties in interest is reached, CITY as fiduciary shall 
adjust and settle the loss with the insurers. 

5.09 Partial Utilization – Property Insurance 
A.  If CITY finds it necessary to occupy or use a portion or portions of the Work prior to 

Substantial Completion of all the Work, such use or occupancy may be accomplished in 
accordance with Paragraph 14.05; provided that no such use or occupancy shall commence 
before the insurers providing the property insurance have acknowledged notice thereof and in 
writing effected any changes in coverage necessitated thereby. The insurers providing the 
property insurance shall consent by endorsement on the policy or policies, but the property 
insurance shall not be canceled or permitted to lapse on account of any such partial use or 
occupancy. 

ARTICLE 6 CONTRACTOR’S RESPONSIBILITIES 

6.01 Indemnification 
A. For purposes of this Paragraph 6.01 only, the following terms shall have the meanings 

listed: 

1. Claims means all claims, damages, liability, losses, costs and expenses, including 
court costs and reasonable attorneys’’’ fees, including attorney’s fees incurred by the City in 
the enforcement of this indemnity obligation. 

2. CONTRACTOR’S Agents means CONTRACTOR’s officers, employees, sub-
consultants, subcontractors, successors, assigns, invitees, and other agents. 

3. CITY means CITY, its Program Manager/Construction Advisor and any of their 
agents, officials, officers, employees and program managers or construction advisors. 

B. CONTRACTOR’s obligations under this Paragraph with respect to indemnification for 
acts or omissions, including negligence, of CITY, shall be limited to the coverage and limits of 
insurance that CONTRACTOR is required to procure and maintain under this Contract.  
CONTRACTOR affirms that it has had the opportunity to recover the costs of the liability 
insurance required in this Contract in its contract price. 

C. CONTRACTOR shall defend, indemnify and hold harmless CITY from and against all 
Claims arising out of or resulting from all acts or omissions in connection with this Contract 
caused in whole or in part by CONTRACTOR or CONTRACTOR’s Agents, regardless of 
whether or not caused in part by any act or omission, including negligence, of OWNER.   

D. In any and all Claims against CITY, DESIGN PROFESSIONAL, CONSULTANT, or any 
of their respective agents, officers, directors or employees by any employee (or the survivor or 
personal representative of such employee) of CONTRACTOR, any Subcontractor, any Supplier, 
any person or organization directly or indirectly employed by any of them to perform or furnish 
any of the Work, or anyone for whose acts any of them may be liable, the indemnification 
obligation under Paragraph 6.01 C shall not be limited in any way by any limitation on the 
amount or type of damages, compensation or benefits payable by or for CONTRACTOR or any 
such Subcontractor, Supplier or other person or organization under workers’ compensation acts, 
disability benefit acts or other employee benefit acts. 
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E. The indemnification obligations of CONTRACTOR under Paragraph 6.01 C shall not 
extend to liability arising out of, resulting from, or caused by the professional negligence, errors 
or omissions of DESIGN PROFESSIONAL, CONSULTANT, or any of their respective agents, 
officers, directors or employees. 

6.02 Supervision and Superintendence 
A. CONTRACTOR shall supervise, inspect and direct the Work competently and efficiently, 

devoting such attention thereto and applying such skills and expertise as may be necessary to 
perform the Work in accordance with the Contract Documents. CONTRACTOR shall be solely 
responsible for the means, methods, techniques, sequences and procedures of construction, 
but CONTRACTOR shall not be responsible for the negligence of others in the design or 
specification of a specific means, method, technique, sequence or procedure of construction 
which is shown or indicated in and expressly required by the Contract Documents. 
CONTRACTOR shall be responsible to see that the completed Work complies accurately with 
the Contract Documents. 

B. At all times during the progress of the Work, CONTRACTOR shall assign a competent 
resident superintendent of the Work, who shall not be replaced without written request to and 
approval by CITY except under extraordinary circumstances. The superintendent will be 
CONTRACTOR’s representative at the Site and shall have authority to act on behalf of 
CONTRACTOR. All communications given to or received from the superintendent shall be 
binding on CONTRACTOR. 

C. If it is determined to be in the best interest of the Work, CONTRACTOR shall replace the 
project manager, resident superintendent or any other employee of the CONTRACTOR, 
Subcontractors, Suppliers or other persons or organizations performing or furnishing any of the 
Work on the project upon written request by the CITY. 

6.03 Services, Working Hours, Labor, Materials and Equipment 
A. CONTRACTOR shall provide competent, suitably qualified personnel to survey, lay out 

and construct or perform the Work as required by the Contract Documents. CONTRACTOR 
shall at all times maintain good discipline and order at the Site. Except as otherwise required for 
the safety or protection of persons or the Work or property at the Site or adjacent thereto, and 
except as otherwise indicated in the Contract Documents, all Work at the Site shall be 
performed during regular working hours. CONTRACTOR shall not permit overtime work or the 
performance of Work on Saturday, Sunday or any legal holiday without CITY’s written consent 
given after prior written notice to DESIGN PROFESSIONAL. 

B. Unless otherwise specified in Division 1, General Requirements, CONTRACTOR shall 
furnish and assume full responsibility for all services, materials, equipment, labor, 
transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, 
telephone, water, sanitary facilities, temporary facilities and all other facilities and incidentals 
necessary for the furnishing, performance, testing, start-up and completion of the Work. 

C. All materials and equipment shall be of good quality and new, except as otherwise 
provided in the Contract Documents. All warranties and guarantees specifically called for by the 
Specifications shall expressly run to the benefit of CITY. If required by DESIGN 
PROFESSIONAL, CONTRACTOR shall furnish satisfactory evidence (including reports of 
required tests) as to the source, kind, and quality of materials and equipment. All materials and 
equipment shall be stored, applied, installed, connected, erected, used, cleaned and 
conditioned in accordance with instructions of the applicable Supplier, except as otherwise 
provided in the Contract Documents. 

D. It is the policy of the CITY that any manufactured goods or commodities used or 
supplied in the performance of this Contract and any subcontract hereto shall be manufactured 
or produced in the United States whenever possible. 
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6.04 Progress Schedule 
A. CONTRACTOR shall adhere to the progress schedule established in accordance with 

Article 2 as it may be adjusted from time to time as provided below: 

1. CONTRACTOR shall provide, at least once every thirty (30) calendar days, updated 
information on the project schedule, including thirty (30) day look ahead schedules, 
projected variances per event category and per Subcontractor, identification of all variances 
and calculation of the number of Days difference  between the as-built critical path and the 
project schedule critical path 

2. CONTRACTOR shall, with each application for payment, provide completed monthly 
updated status report for the previous month on the project schedule and updated 
information indicating as-built and as-planned conditions. The updated information on the 
project schedule shall not modify any Milestone dates in the project schedule that CITY has 
previously approved. The updated information required is a condition precedent to payment 
pursuant to paragraph 14.02 and shall include at a minimum: 

a. a concise statement of the outlook for meeting project schedule dates and the 
reasons for any change in outlook from the previous report; 

b. a review of any significant technical problems encountered during the month; 

c. an explanation of any corrective action taken or proposed; and 

d. a summary of any Claims anticipated by CONTRACTOR with respect to the 
Work, including the anticipated costs and schedule impacts of any such Claims. 

6.05 Recovery Schedules 
A. If the CONTRACTOR should: 

1. fail, refuse or neglect to supply a sufficient number of workers or to deliver the 
materials or equipment with such promptness as to prevent the delay in the progress of the 
Work; 

2. fail in any respect to commence and diligently prosecute the Work in accordance 
with the approved baseline project schedule in order to achieve substantial completion; 

3. fail to commence, prosecute, finish, deliver or install the different portions of the 
Work on time as specified in the approved baseline project schedule; or 

4. fail in the performance of any of the material covenants of the Contract Documents; 

CITY shall have the right to direct the CONTRACTOR, upon seven (7) calendar days notice, 
to prepare a written recovery plan, for CITY’s approval, to accelerate the Work in order to 
conform to the approved baseline project schedule, including, without limitation, providing 
additional labor or expediting delivery of materials, performing overtime or re-sequencing the 
Work without adjustments to the Contract value. Upon CITY’s approval of the recovery plan, 
CONTRACTOR shall accelerate the Work in accordance with the plan. 

B. Proposed recovery schedules shall be submitted to the CITY as a separate project plan 
for review and approval by CITY prior to incorporation into the approved baseline schedule. The 
recovery schedule shall be submitted in a format compatible with the baseline schedule format. 
Each proposed revision shall be submitted as a separate schedule, with the following minimum 
requirements: 

1. A critical path method diagram showing revised and affected activities or Milestones. 

2. An activity report for all revised and affected activities or Milestones.  

C. Upon acceptance of the recovery schedule by CITY, data shall be added or revised for 
all new or revised activities and incorporated into the approved baseline project schedule. 
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6.06 Substitutes and “Or-Equal” Items 
A. Materials or equipment: Whenever an item of material or equipment is specified or 

described in the Contract Documents by using the name of a proprietary item or the name of a 
particular Supplier, the specification or description is intended to establish the type, function, 
appearance and quality required. Unless the specification or description contains, or is followed 
by, words reading that no like, equivalent or “or-equal” item or no substitution is permitted, other 
items of material or equipment or material or equipment of other Suppliers may be submitted to 
CITY for review by CITY’s Representative under the following circumstances: 

1. “Or-Equal”: If, prior to receipt of Bids, Bidder proposes an item of material or 
equipment as functionally equal to that named and sufficiently similar so that no change in 
related Work will be required, CITY’s Representative may request DESIGN 
PROFESSIONAL to consider it as an “or-equal” item. DESIGN PROFESSIONAL will review 
and recommend the acceptance, or rejection, of the proposed item to the CITY’s 
Representative. For the purposes of this Paragraph, a proposed item of material or 
equipment will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment DESIGN PROFESSIONAL determines 
that: 

(1) it is at least equal in quality, durability, appearance, strength, and design 
characteristics; and 

(2) it will reliably perform at least equally well the function imposed by the design 
concept of the completed Project as a functioning whole; and 

b. Bidder certifies that: 

(1) there is no increase in cost to the CITY; and 

(2) it will conform substantially, even with deviations, to the detailed requirements 
of the item named in the Contract Documents. 

If the CITY’s Representative approves the proposed item, it may be accepted by CITY. 

2. Substitute Items: If CONTRACTOR proposes an item of material or equipment as a 
substitute item, then CONTRACTOR shall submit sufficient information as provided below to 
allow CITY’s Representative to determine that the item of material or equipment proposed is 
essentially equivalent to that named and an acceptable substitute therefore. The procedure 
for review by the CITY’s Representative will include the following as supplemented in the 
General Requirements and as CITY’s Representative may determine is appropriate under 
the circumstances: 

a. Requests for review of proposed substitute items of material or equipment will 
not be accepted by CITY’s Representative from anyone other than CONTRACTOR. 

b. If CONTRACTOR wishes to furnish or use a substitute item of material or 
equipment, CONTRACTOR shall first make written application to CITY’s Representative 
for acceptance thereof. 

c. In the application, CONTRACTOR shall certify that the proposed substitute will 
perform adequately the functions and achieve the results called for by the general 
design, be similar in substance to that specified and be suited to the same use as that 
specified. The application will state the extent, if any, to which the evaluation and 
acceptance of the proposed substitute will impact CONTRACTOR’s achievement of 
Substantial Completion, whether or not acceptance of the substitute for use in the Work 
will require a change in any of the Contract Documents (or in the provisions of any other 
direct contract with CITY for work on the Project) to adapt the design to the proposed 
substitute and whether or not incorporation or use of the substitute in connection with the 
Work is subject to payment of any license fee or royalty. 
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d. All variations of the proposed substitute from that specified will be identified in the 
application and available maintenance, repair and replacement service will be indicated. 
The application will also contain an itemized estimate of all costs or credits that will result 
directly or indirectly from acceptance of such substitute, including costs of redesign and 
claims of other contractors affected by the resulting change, all of which will be 
considered by CITY’s Representative in evaluating the proposed substitute. CITY’s 
Representative may require CONTRACTOR to furnish additional data about the 
proposed substitute. 

If the CITY’s Representative approves the proposed item, CITY may accept it. 

B. Substitute Construction Methods or Procedures: If a specific means, method, technique, 
sequence or procedure of construction is shown or indicated in and expressly required by the 
Contract Documents, CONTRACTOR may furnish or utilize a substitute means, method, 
technique, sequence or procedure of construction acceptable to DESIGN PROFESSIONAL. 
CONTRACTOR shall notify CITY and submit sufficient information to allow DESIGN 
PROFESSIONAL, in DESIGN PROFESSIONAL’s sole discretion, to determine that the 
substitute proposed is equivalent to that expressly called for by the Contract Documents. 

C. Expenses: Bidder shall provide all data in support of any “or equal” at Bidder’s expense, 
and CONTRACTOR shall provide all data in support of any proposed substitute at 
CONTRACTOR’s expense. 

D. Evaluation: DESIGN PROFESSIONAL and CITY’s Representative will be allowed a 
reasonable time within which to evaluate each proposal or submittal made pursuant to 
Paragraphs 6.06 A, and 6.06 B. CITY will be the sole judge of acceptability. No “or-equal” or 
substitute will be ordered, installed or utilized without CITY’s prior written acceptance which will 
be evidenced by either a Change Order or an approved Shop Drawing. CITY may require 
CONTRACTOR to furnish at CONTRACTOR’s expense, a special performance guarantee or 
other surety with respect to any “or-equal’ substitute. DESIGN PROFESSIONAL will record time 
required by DESIGN PROFESSIONAL and Consultants in evaluating substitutes proposed or 
submitted by CONTRACTOR pursuant to Paragraphs 6.06 A and 6.06 B and in making 
changes in the Contract Documents (or in the provisions of any other direct contract with CITY 
for work on the Project) occasioned thereby. Whether or not CITY accepts a substitute so 
proposed or submitted by CONTRACTOR, CONTRACTOR shall reimburse CITY for the 
reasonable charges of DESIGN PROFESSIONAL and Consultants for evaluating each such 
proposed substitute. 

6.07 Concerning Subcontractors, Suppliers and Others 
A. CONTRACTOR shall not employ or retain any Subcontractor, Supplier or other person 

or organization (including those acceptable to CITY as indicated in Paragraph 6.07 B), whether 
initially or as a substitute, against whom CITY has a reasonable objection, including but not 
limited to debarment by City or another governmental entity or decertification of the 
Subcontractor from the City’s Minority and Women’s Business Enterprise Program as a result of 
the Subcontractor’s failure to comply with any of the requirements of the provisions of Chapter 3 
of the City’s Code as determined by the Director of the Civil Rights and Equal Opportunity 
Department. Contractor shall insert this provision in any subcontractor agreement associated 
with this Contract. CONTRACTOR shall not be required to employ any Subcontractor, Supplier 
or other person or organization to furnish or perform any of the Work against whom 
CONTRACTOR has reasonable objection.  CONTRACTOR shall submit required information for 
all Subcontractors on Form 01290.09 - Subcontractor and Major Material Suppliers List, 
provided in these Contract Documents, prior to Subcontractor beginning Work at the Site. 

B. The Supplementary Conditions require the identity of certain Subcontractors, Suppliers 
or other persons or organizations (including those who are to furnish the principal items of 
materials or equipment) to be submitted to CITY on or before the date specified in the 
Supplementary Conditions, for acceptance by CITY. If CONTRACTOR has submitted a list 
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thereof in accordance with the Supplementary Conditions, CITY may accept (either in writing or 
by failing to make written objection thereto by the date indicated for acceptance or objection in 
the Contract Documents) any such Subcontractor, Supplier or other person or organization so 
identified, or may reject same on the basis of reasonable objection after due investigation, in 
which case CONTRACTOR shall submit an acceptable replacement for the rejected 
Subcontractor, Supplier or other person or organization. The Contract Price will be adjusted by 
the difference in the cost occasioned by such substitution, and an appropriate Change Order will 
be issued or Written Amendment signed. No acceptance by CITY of any such Subcontractor, 
Supplier or other person or organization shall constitute a waiver of any right of CITY or 
DESIGN PROFESSIONAL to reject defective Work. 

C. CONTRACTOR shall be fully responsible to CITY for all acts and omissions of the 
Subcontractors, Suppliers and other persons and organizations performing or furnishing any of 
the Work under a direct or indirect contract with CONTRACTOR just as CONTRACTOR is 
responsible for CONTRACTOR’s own acts and omissions. Nothing in the Contract Documents 
shall create for the benefit of any such Subcontractor, Supplier or other person or organization 
any contractual relationship between CITY or DESIGN PROFESSIONAL and any such 
Subcontractor, Supplier or other person or organization, nor shall it create any obligation on the 
part of CITY or DESIGN PROFESSIONAL to pay or to see to the payment of any moneys due 
any such Subcontractor, Supplier or other person or organization except as may otherwise be 
required by Laws or Regulations. 

D. CONTRACTOR shall be solely responsible for scheduling and coordinating the Work of 
Subcontractors, Suppliers and other persons and organizations performing or furnishing any of 
the Work under a direct or indirect contract with CONTRACTOR. 

E. CONTRACTOR shall contractually require all Subcontractors, Suppliers and such other 
persons and organizations performing or furnishing any of the Work to communicate with CITY 
and DESIGN PROFESSIONAL through CONTRACTOR. 

F. The divisions and sections of the Specifications and the identifications of any Drawings 
shall not control CONTRACTOR in dividing the Work among Subcontractors or Suppliers or 
delineating the Work to be performed by any specific trade. 

G. All Work performed for CONTRACTOR by a Subcontractor or Supplier shall be pursuant 
to an appropriate written agreement between CONTRACTOR and the Subcontractor or Supplier 
that specifically binds the Subcontractor or Supplier to the applicable terms and conditions of 
the Contract Documents for the benefit of CITY. Whenever any such agreement is with a 
Subcontractor or Supplier who is listed as an additional insured on the property insurance 
provided in Paragraph 5.06, the agreement between the CONTRACTOR and the Subcontractor 
or Supplier will contain provisions whereby the Subcontractor or Supplier waives all rights 
against CITY, CONTRACTOR, DESIGN PROFESSIONAL, Consultants and all other additional 
insureds for all losses and damages caused by, arising out of or resulting from any perils, to the 
extent covered by such policies and any other property insurance applicable to the Work. If the 
insurers on any such policies require separate waiver forms to be signed by any Subcontractor 
or Supplier, CONTRACTOR will obtain the same.  

H. Except as otherwise provided in this subsection H and in accordance with the provisions 
of subsection C hereof, the agreement between CONTRACTOR and the Subcontractor or 
Supplier referred to in subsection G, shall provide that the CONTRACTOR and the 
Subcontractor or Supplier agree not to request CITY or CITY’s Representative to intervene in or 
facilitate the resolution of claims or contract disputes arising out of or related to the agreement 
between CONTRACTOR and the Subcontractor or Supplier. Furthermore, the Contracts 
between CONTRACTOR and Subcontractors or Suppliers shall provide that all unresolved 
claims and disputes between  CONTRACTOR and the Subcontractor or Supplier that remain 
unresolved after thirty (30) calendar days from the notice of claim, shall be subject to mediation 
as a condition precedent to the institution of legal proceedings by either party. Any such 
mediation shall be conducted in accordance with the CITY’s Code Section 3-467. 
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I. CONTRACTOR shall not insert any provision in any subcontractor agreement 
associated with this Contract that explicitly states or implies that the subcontractor shall only be 
paid for work performed if or when the general CONTRACTOR is paid by the CITY . 
Contractor’s compliance with this provision is a material term of this Contract. 

J. CONTRACTORS shall not deny any Subcontractor subcontracting opportunities solely 
because the Subcontractor is not a signatory to collective bargaining agreements with organized 
labor. 

6.08 Patent Fees and Royalties 
A. CONTRACTOR shall pay all license fees and royalties and assume all costs incident to 

the use in the performance of the Work or the incorporation into the Work of any invention, 
design, process, product or device which is the subject of patent rights or copyrights held by 
others. If a particular invention, design, process, product or device is specified in the Contract 
Documents for use in the performance of the Work, and if to the actual knowledge of CITY or 
DESIGN PROFESSIONAL its use is subject to patent rights or copyrights calling for the 
payment of any license fee or royalty to others, the existence of such rights shall be disclosed 
by CITY in the Contract Documents. To the fullest extent permitted by Laws or Regulations, 
CONTRACTOR shall defend, indemnify and hold harmless CITY, DESIGN PROFESSIONAL, 
Consultants and the officers, directors, employees, agents and other consultants of each and 
any of them from and against all claims, costs, losses and damages (including but not limited to 
all fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or resulting from any infringement of 
patent rights or copyrights incident to the use in the performance of the Work or resulting from 
the incorporation into the Work of any invention, design, process, product or device not 
specified in the Contract Documents. 

6.09 Permits 
A.  Unless otherwise provided in the Supplementary Conditions, CONTRACTOR shall 

obtain and pay for all construction permits and licenses. CITY shall assist CONTRACTOR, 
when necessary, in obtaining such permits and licenses. CONTRACTOR shall pay all 
governmental charges and inspection fees necessary for the prosecution of the Work, which are 
applicable at the time of opening of Bids, or, if there are no Bids, on the Effective Date of the 
Contract. CONTRACTOR shall pay all charges of utility owners for connections to the Work. 

B. CONTRACTOR, at its own expense, shall comply with all Federal, State and local laws 
and regulations, including, but not limited to the Missouri Clean Water Law (Chapter 644 RSMo) 
together with any accompanying regulation(s) contained in the Missouri Code of State 
Regulations (CSR Title 10), as well as any implementing permits, together with any CITY 
Provisions during the life of this Contract including but not limited to: 

1. Approvals and permits as required for construction or land disturbance activities. 

2. Compliance with the State of Missouri – Department of Natural Resources (“MDNR”) 
Missouri State Operating Permit (“Land Disturbance Permit”), MO-R100006 for all 
construction or land disturbance activity. 

3. Development and implementation of a Storm Water Pollution Prevention Plan 
(SWPPP). 

(a) Contractor shall not commence land disturbance activity until the initial SWPPP 
has been finalized.   

(b) Preparation and submittal of all applications, documentation and exhibits 
required to obtain MDNR approvals for uninterrupted Work at the Site.   

(c) Amending/Updating SWPPP. 

(d) Site Inspections and submittal of Inspection Reports 
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(e) Proper Operation and Maintenance to achieve compliance with the terms of the 
Permit. 

(f) Maintenance of required records in accordance with MDNR requirements and 
requirements included in Article 6 of these Contract Documents. 

4. In addition to requirements of Article 6, Contractor shall also provide record access 
to Missouri Department of Natural Resources (MDNR).  

5. Failure to control erosion and water pollution is a permit violation. CONTRACTOR 
shall have 24 hours after receiving notice of the violation to correct the problem.  If the 
CONTRACTOR fails to correct the problem after the time prescribed, the City will hire a 
remediation expert to fix the problem. In such an event, the CONTRACTOR shall be liable to 
the City for the remediation costs plus a 10% mark-up of the total contract price. If the 
CONTRACTOR receives three (3) notices of violation of the erosion control plan and the 
City’s MS4 permit, the Director may issue a stop work order and delay any payment until 
control measures are properly functioning and stream damage has been mitigated. In such 
an event, any delay to the project schedule will result in liquidated damages assessed 
against the CONTRACTOR. 

6.10 Compliance with Laws and Regulations 
A. CONTRACTOR shall comply with all federal, state and local laws, ordinances and 

regulations applicable to the work and this Contract.  CONTRACTOR shall give all notices and 
comply with all Laws or Regulations applicable to furnishing and performing the Work. Except 
where otherwise expressly required by applicable Laws or Regulations, neither CITY nor 
DESIGN PROFESSIONAL shall be responsible for monitoring CONTRACTOR’s compliance 
with any Laws or Regulations. The Laws or Regulations included in this Paragraph shall include, 
but not be limited to, those set forth in the Supplementary Conditions.  

B. Failure to Comply.  If CONTRACTOR performs any Work in violation of applicable 
Laws or Regulations, CONTRACTOR shall bear all claims, costs, losses and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) caused by, arising out 
of or resulting therefrom; however, it shall not be CONTRACTOR’s primary responsibility to 
make certain that the Specifications and Drawings are in accordance with Laws or Regulations, 
but this shall not relieve CONTRACTOR of CONTRACTOR’s obligations under Paragraph 3.03. 

C. Conflicts of Interest.  The provisions of City’s Code Sections 2-2001 and 3-301, 
prohibiting City officers and employees from having a financial or personal interest in any 
contract with City, and Code Sections 3-307, and 3-309, imposing sanctions for violations, shall 
apply to this Contract. CONTRACTOR certifies that no officer or employee of City has, or will 
have, a direct or indirect financial or personal interest in this Contract, and that no officer or 
employee of City, or member of such officer’s or employee’s immediate family, either has 
negotiated, or has or will have an arrangement concerning employment to perform services on 
behalf of CONTRACTOR on this Contract. 

D. Licenses and Permits.  CONTRACTOR, at its own expense, shall secure or cause to 
be secured all licenses and permits from public or private sources necessary for the fulfillment 
of its obligations under this Contract. All references in this Contract to the “Code” shall mean 
City’s Code of Ordinances, including any amendments thereto or re-codification thereof unless 
the context clearly indicates otherwise.  CONTRACTOR shall obtain copies of all necessary 
licenses and permits from Subcontractors required for the Work before Subcontractors begin 
Work at the Site.  CONTRACTOR shall retain such evidence in its files and make available to 
CITY within ten (10) days after CITY’s written request. 

E. Americans with Disabilities Act.  CONTRACTOR agrees to comply, during the course 
of this Contract, with all provisions of Title II of the 2010 ADA Standards for Accessible Design 
as amended from time to time. 
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F. Affirmative Action.  If the Contract Price exceeds $300,000.00 and CONTRACTOR 
employs fifty (50) or more people, CONTRACTOR shall comply with City’s Affirmative Action 
requirements in accordance with the provisions of Chapter 3 of City’s Code, the rules and 
regulations relating to those sections, and any additions or amendments thereto. 
CONTRACTOR shall not discriminate against any employee or applicant for employment 
because of race, color, sex, religion, national origin or ancestry, disability, sexual orientation, 
gender identity or age in a manner prohibited by Chapter 3 of City’s Code.  

CONTRACTOR shall: 
1. Submit, in print or electronic format, a copy of CONTRACTOR’S current certificate of 

compliance to the City’s Civil Rights and Equal Opportunity Department (CREO) prior to 
receiving the first payment under the contract, unless a copy has already been submitted to 
CREO at any point within the previous two calendar years.  If, and only if, CONTRACTOR does 
not possess a current certification of compliance, CONTRACTOR shall submit, in print or 
electronic format, a copy of its affirmative action program to CREO prior to receiving the first 
payment under the contract, unless a copy has already been submitted to CREO at any point 
within the previous two calendar years. 

2.  Require any Subcontractor awarded a subcontract exceeding $300,000.00 to affirm 
that Subcontractor has an affirmative action program in place and will maintain the affirmative 
action program in place for the duration of the subcontract. 

3.  Obtain from any Subcontractor awarded a subcontract exceeding $300,000.00 a 
copy of the Subcontractor’s current certificate of compliance and tender a copy of the same, in 
print or electronic format, to CREO within thirty (30) days from the date the subcontract is 
executed.  If, and only if, Subcontractor does not possess a current certificate of compliance, 
CONTRACTOR shall obtain a copy of the Subcontractor’s affirmative action program and tender 
a copy of the same, in print or electronic format, to CREO within thirty (30) days from the date 
the subcontract is executed. 
City has the right to take action as directed by City’s Civil Rights and Equal Opportunity 
Department to enforce this provision. If CONTRACTOR fails, refuses or neglects to comply with 
the provisions of Chapter 3 of City’s Code, then such failure shall be deemed a total breach of 
this Contract and this Contract may be terminated, canceled or suspended, in whole or in part, 
and CONTRACTOR may be declared ineligible for any further contracts funded by City for a 
period of one (1) year. This is a material term of this Contract. 

G. Minority and Women Business Enterprises and Workforce.  City is committed to 
ensuring that minorities and women participate to the maximum extent possible in the 
performance of City’s construction contracts.  If minority and women business enterprise 
(M/WBE) goals have been set for this Contract, CONTRACTOR agrees to comply with all 
requirements of City’s Minority and Women’s Business Enterprise Program as enacted in City’s 
Code, Sections 3-421 through 3-469 and as hereinafter amended. CONTRACTOR shall meet or 
exceed both the MBE and WBE goals set forth in its Contractor Utilization Plan/Request for 
Waiver. If workforce utilization goals are applicable to this Contract, CONTRACTOR agrees to 
comply with all requirements of City’s Construction Employment Program as enacted in City’s 
Code, Sections 3-501 through 3-527 and as hereinafter amended.  CONTRACTOR shall meet 
or exceed the construction employment goals unless the same shall have been waived in the 
manner provided by law.  CONTRACTOR’s compliance with this provision is a material part of 
this Contract. 

H. Records. 
1. For purposes of this section: 

(a) “City” shall mean the City Auditor, the City’s Internal Auditor, the City’s Director of 
Civil Rights and Equal Opportunity, the City Manager, the City department administering 
this Contract and their delegates and agents. 
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(b) “Record” shall mean any document, book, paper, photograph, map, sound 
recordings or other material, regardless of physical form or characteristics, made or 
received in connection with this Contract and all Contract amendments and renewals. 

2. CONTRACTOR shall maintain and retain all Records for a term of five (5) years that 
shall begin after the expiration or termination of this Contract and all Contract amendments.  
City shall have a right to examine or audit all Records and CONTRACTOR shall provide 
access to City of all records upon ten (10) days written  notice from the City. 

I. Prevailing Wage.   
1. CONTRACTOR shall comply and require its Subcontractors to comply with; 

a. sections 290.210 to 290.340, RSMO the State of Missouri Prevailing Wage Law 
(the “Law”);  and  

b. 8 CSR 30-3.010 to 8 CSR 30-3.060, the Prevailing Wage Law Rules (the 
“Rules”); and  

c. the Annual Wage Order (Wage Order) issued by the State of Missouri’s 
Department of Labor and Industrial Relations; and  

d. any applicable Annual Incremental Wage Increase (Wage Increase) to the 
Annual Wage Order. 

2. The Law, Rules, Annual Wage Order and any Wage Increase are incorporated into 
and made part hereof this Contract and shall be collectively referred to in this Section as the 
“Prevailing Wage Requirements.”      

3. CONTRACTOR shall pay and require its Subcontractors to pay to all workers 
performing work under this Contract not less than the prevailing hourly rate of wages for the 
class or type of work performed by the worker in accordance with the Law, Rules, Wage 
Order and any applicable Wage Increase.  CONTRACTOR shall take whatever steps are 
necessary to insure that the prevailing hourly wage rates are paid and that all workers for 
CONTRACTOR and each of its Subcontractors are paid for the class or type of work 
performed by the worker in accordance with the Prevailing Wage Requirements.  If 
CONTRACTOR shall fail to start to perform CONTRACTOR’s obligations under the Contract 
Documents within sixty (60) days from the Effective Date of the Contract, CONTRACTOR 
and each of its subcontractors shall be obligated to pay all workers in accordance with any 
new Wage Order, as subsequently amended by any applicable Wage Increase, issued by 
the Department of Labor and Industrial Relations within the aforementioned sixty (60) day 
period. The new Wage Order and any applicable Wage Increase shall govern 
notwithstanding the fact that the Wage Order being replaced might be physically attached or 
incorporated in the Contract Documents. 

4. Prior to each of its Subcontractors beginning Work on the Site, CONTRACTOR shall 
require each Subcontractor to complete CITY’s Form 00490 entitled “Pre-contract 
Certification” that sets forth the Subcontractor’s prevailing wage and tax compliance history 
for the two (2) years prior to the bid. CONTRACTOR shall retain one (1) year and make the 
Pre-contract Certifications available to CITY within five (5) days after written request. 

5. CONTRACTOR shall: 

a.  Keep and require each of its Subcontractors engaged in the construction of 
public works in performance of the Contract to keep full and accurate records on City’s 
“Daily Labor Force Report” Form indicating the worker’s name, occupational title or 
classification group & skill and the workers’ hours.  City shall furnish blank copies of the 
Daily Labor Force Report Form to Contractor for its use and for distribution to 
Subcontractors.  Contractor shall submit its and its  Subcontractors Daily Labor Force 
Reports to City each day; and 
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b. Submit, and require each of its Subcontractors engaged in the construction of 
public works in performance of the Contract to submit electronically, in a format 
prescribed by the City, Certified Payroll Report Information indicating the worker’s name, 
address, social security number, occupation(s), craft(s) of every worker employed in 
connection with the public work together with the number of hours worked by each 
worker and the actual wages paid in connection with the Project and other pertinent 
information as requested by the City; and  

c. Submit, and require each of its Subcontractors engaged in the construction of 
public works in performance of the Contract to submit, electronically, in format 
prescribed by the City, a Payroll Certification.  The Payroll Certification must be signed 
by the employee or agent who pays or supervises the payment of the workers employed 
under the Contract for the Contractor and each Subcontractor; and 

d. The Daily Labor Force Report, documents used to compile information for the 
Certified Payroll Report, and Payroll Certification are collectively referred to in this 
Section as the “Records.”      

6. CONTRACTOR shall submit its and its Subcontractors Daily Labor Force Reports to 
CITY each day.  CONTRACTOR shall make all of CONTRACTOR’s and Subcontractors’ 
Records open to inspection by any authorized representatives of OWNER and the Missouri 
Department of Labor and Industrial Relations at any reasonable time and as often as they 
may be necessary and such Records shall not be destroyed or removed from the State of 
Missouri for a period of one (1) year following the completion of the public work in 
connection with which the Records are made. CONTRACTOR shall have its and its 
Subcontractors Certified Payroll Reports and Payroll Certifications available at the 
CONTRACTOR’s office and shall provide the Records to the City electronically at City’s sole 
discretion.  In addition, all Records shall be considered a public record and CONTRACTOR 
shall provide the Records to the CITY in the format required by the CITY within three (3) 
working days of any request by CITY at the CONTRACTOR’s cost.   CITY, in its sole 
discretion, may require CONTRACTOR to send any of the Records directly to the person 
who requested the Record at CONTRACTOR’s expense.    

7. CONTRACTOR shall post and keep posted a clearly legible statement of all 
prevailing hourly wage rates to be paid to all workers employed by CONTRACTOR and 
each of its Subcontractors in the performance of this Contract in a prominent and easily 
accessible place at the Site of the Work by all workers. 

8. If the Contract Price exceeds $250,000.00, CONTRACTOR shall and shall require 
each Subcontractor engaged in any construction of public works to have its name, 
acceptable abbreviation or recognizable logo and the name of the city and state of the 
mailing address of the principal office of the company, on each motor vehicle and motorized 
self-propelled piece of equipment which is used in connection with the Project during the 
time the CONTRACTOR or Subcontractor is engaged on the project. The sign shall be 
legible from a distance of twenty (20’) feet, but the size of the lettering need not be larger 
than two (2”) inches. In cases where equipment is leased or where affixing a legible sign to 
the equipment is impractical, the CONTRACTOR may place a temporary stationary sign, 
with the information required pursuant to this section, at the main entrance of the Project in 
place of affixing the required information on the equipment so long as such sign is not in 
violation of any state or federal statute, rule or regulation. Motor vehicles which are required 
to have similar information affixed thereto pursuant to requirements of a regulatory agency 
of the state or federal government are exempt from the provisions of this subsection.  

9. CONTRACTOR must correct any errors in CONTRACTOR’s or any Subcontractors’ 
Records, or CONTRACTOR’s or any Subcontractors’ violations of the Law, Rules, Annual 
Wage Order and any Wage Increase within fourteen (14) calendar days after notice from 
CITY.   
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10. CONTRACTOR shall and shall require its Subcontractors to cooperate with the CITY 
and the Department of Labor and Industrial Relations in the enforcement of this Section, the 
Law, Rules, Annual Wage Order and any Wage Increase.  Contractor shall and shall require 
its Subcontractors to permit CITY and the Department of Labor and Industrial Relations to 
interview any and all workers during working hours on the Project at CONTRACTOR’s sole 
cost and expense. 

11. CONTRACTOR shall file with CITY, upon completion of the Project and prior to final 
payment therefore, affidavits from CONTRACTOR and each of its Subcontractors, stating 
that each has fully complied with the provisions and requirements of the Missouri Prevailing 
Wage Law.  CITY shall not make final payment until the affidavits, in proper form and order, 
from CONTRACTOR and each of its Subcontractors, are filed by CONTRACTOR. 

12. CONTRACTOR shall forfeit as a statutory penalty to the CITY one hundred dollars 
($100.00) for each worker employed, for each calendar day, or portion thereof, such worker 
is paid less than the prevailing hourly rates for any work done under this Contract, by 
CONTRACTOR or by any of CONTRACTOR’s Subcontractors.  If CONTRACTOR or any of 
its Subcontractors have violated any section(s) of 290.210 to 290.340, RSMo, in the course 
of the execution of the Contract, CITY shall when making payments to the CONTRACTOR 
becoming due under this Contract, withhold and retain therefrom all sums and amounts due 
and owing as a result of any violation of sections 290.210 to 290.340, RSMo. 

J. Prevailing Wage Damages.  CONTRACTOR acknowledges and agrees that, based on 
the experience of CITY, violations of the Missouri Prevailing Wage Act, whether by 
CONTRACTOR or its Subcontractors, commonly result in additional costs to CITY.  
CONTRACTOR agrees that additional costs to CITY for any particular violation are difficult to 
establish and include but are not limited to: costs of construction delays, additional work for 
CITY, additional interest expenses, investigations, and the cost of establishing and maintaining 
a special division working under the City Manager to monitor prevailing wage compliance.    

1. In the event of the failure by CONTRACTOR or any of its Subcontractors to pay 
wages as provided in the Missouri Prevailing Wage Act, CITY shall be entitled to deduct 
from the Contract Price, and shall retain as liquidated damages, one hundred dollars 
($100.00) per day, per worker who is paid less than the prevailing hourly rate of wages, to 
approximate the additional costs.  The sum shall be deducted, paid or owed whether or not 
the Contract Times have expired. 

2. CITY shall give written notice to CONTRACTOR setting forth the workers, who have 
been underpaid, the amount of the statutory penalty and the amount of the liquidated 
damages as provided for in this Subparagraph J.  CONTRACTOR shall have fourteen (14) 
calendar days to respond, which time may be extended by CITY upon written request.  If 
CONTRACTOR fails to respond within the specified time, the CITY’s original notice shall be 
deemed final.  If CONTRACTOR responds to CITY’s notice, CITY will furnish 
CONTRACTOR a final decision in writing within five (5) days of completing any 
investigation.   

K. Missouri Secretary of State Business Entity Registration.  CONTRACTOR shall 
obtain from all Subcontractors for the Project, a copy of their current certificate of good standing 
or fictitious name registration from the Missouri Secretary of State before they begin work on the 
Site.  CONTRACTOR shall retain such documents in its files and make available to CITY within 
ten (10) days after written request. 

L.  Tropical Hardwoods.  The provisions of Code Section 2-1872, restricting the use of 
tropical hardwoods, shall apply to this Contract. 

M.  Preference for Missouri Products.  Pursuant to Section 71.140 RSMo., preference 
shall be given to materials, products, supplies and all other articles produced, manufactured, 
made or grown within the State of Missouri. 

N. Guidelines for Open Excavations.  
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1. CONTRACTOR shall restore required excavations to the level of the adjacent 
surfaces as soon as practicable.  Unsupervised open excavations on public properties are 
discouraged at all times.  If CONTRACTOR, in performance of the Work, makes or causes 
to be made any excavation in, upon, under, through or adjoining any street, sidewalk, alley, 
park, boulevard, parkway or any other public properties, and shall leave any part or portion 
thereof open, CONTRACTOR shall provide effective protection to the public. 

2. CONTRACTOR shall protect and secure all excavations in roadways in compliance 
with existing federal, state and local codes and standards, including, but not limited to the 
most current edition of the Manual of Uniform Traffic Control Devices.  CONTRACTOR shall 
protect and secure all unsupervised excavations not within roadways, either by covering or 
fencing. 

a. Covering. A protective cover that can sustain the weight of persons or of objects 
that are placed upon it may be installed over an unsupervised excavation.  The cover 
shall be secured to the ground to prevent movement.  Protective covers shall have no 
opening(s) or protuberance(s) of sufficient size to cause a fall and/or injury.  Advance 
warning devices shall be installed as necessary.  

b. Fencing. Fencing to prevent entry may be installed surrounding an unsupervised 
excavation not protectively covered in its entirety.  The fencing shall be a minimum of 
42” in height.  The fencing shall be constructed in such a manner that it is adequately 
secured and will remain upright at all times under normal Site conditions.  All protective 
coverings and fences over and around excavations shall be inspected at least daily to 
assure integrity.  Protective coverings and/or fences in heavily trafficked areas shall be 
inspected more often as necessary. 

O.  Notification of Utilities.  CONTRACTOR shall adhere to the provisions of Sections 
319.010 et seq., RSMo., which requires that a person or firm making an excavation in any public 
street, road or alley, right of way dedicated to public use, utility easement of record, or within 
any private street or private property do so only after giving notice to, and obtaining information 
from, owners of Underground Facilities.  The 24-hour, toll-free accident prevention hotline 
number in Missouri is 1-800-344-7483 (1-800-Digrite). 

P.  Employee Eligibility Verification.  CONTRACTOR shall adhere to the provisions of 
Sections 285.525 et seq., RSMo., which requires that for any contract exceeding five thousand 
dollars ($5,000.00), CONTRACTOR shall execute and submit an affidavit, in a form prescribed 
by CITY, affirming that CONTRACTOR does not knowingly employ any person in connection 
with the contracted services who does not have the legal right or authorization under federal law 
to work in the United States as defined in 8 U.S.C.§ 1324a(h)(3). CONTRACTOR shall attach to 
the affidavit documentation sufficient to establish CONTRACTOR’S enrollment and participation 
in an electronic verification of work program operated by the United States Department of 
Homeland Security (E-Verify) or an equivalent federal work authorization program operated by 
the United States Department of Homeland Security to verify information of newly hired 
employees, under the Immigration Reform and Control Act of 1986.  CONTRACTOR may obtain 
additional information about E-Verify and enroll at https://e-
verify.uscis.gov/enroll/StartPage.aspx?JS=YES. For those Contractors enrolled in E-Verify, the 
first and last pages of the E-Verify Memorandum of Understanding that CONTRACTOR will 
obtain upon successfully enrolling in the program shall constitute sufficient documentation for 
purposes of complying with this Section. CONTRACTOR shall submit the affidavit and 
attachments to CITY prior to execution of the Contract, or at any point during the term of the 
Contract if requested by City. 

Q. OSHA 10-Hour Training Requirement.   CONTRACTOR and any subcontractor 
working under this Contract shall require every employee on the Site  to complete a ten-hour 
construction safety program which meets the requirements of Section 292.675, RSMo, except 
for those employees who shall have previously completed the required program and hold 
documentation to that effect.  CONTRACTOR shall remove or require the removal of any 

https://e-verify.uscis.gov/enroll/StartPage.aspx?JS=YES
https://e-verify.uscis.gov/enroll/StartPage.aspx?JS=YES


00700 Construction General Conditions 03012023 Page - 35 - of 63 Contract Central 

person from the Site who is subject to this requirement and who does not complete or is unable 
to produce documentation of their successful completion of the required program within the time 
limitations prescribed by Section 292.675, RSMo.  CONTRACTOR shall forfeit the sum of two 
thousand five hundred dollars ($2,500.00), in addition to one hundred dollars ($100.00) per 
employee each calendar day, or portion thereof, the employee(s) shall continue to be employed 
without having completed the required program within the time limitations prescribed by Section 
292.675, RSMo.  CITY shall be entitled to withhold and retain any amounts due and owing 
hereunder when making payment to CONTRACTOR.   

R. Clean Air Act and Clean Water Act.  CONTRACTOR shall comply with requirements of 
the Clean Air Act (42 U.S.C. 7401 et seq.); Clean Water Act (33 U.S.C. 1251 et seq.), Missouri 
Clean Water Law (Chapter 644 RSMo), Code of Federal regulations (Title 40: Protection of 
Environment, Title 33: Navigation and Navigable Waters) and the rules of the Missouri Code of 
State Regulations (CSR Title 10). 

S. Contract information Management System.  If applicable, CONTRACTOR shall 
comply with CITY’s Contract Information Management System requirements.  CONTRACTOR 
shall use CITY’s Internet web based Contract Information Management System/Project 
Management Communications Tool provided by CITY and protocols included in that software 
during the term of this Contract. CONTRACTOR shall maintain user applications to CITY’s 
provided system for all personnel, subcontractors or suppliers as applicable and shall require 
subcontractors/subconsultants to maintain same. 

T. Anti-Discrimination Against Israel.  If this Contract exceeds $100,000.00 and 
CONTRACTOR employs at least ten employees, pursuant to Section 34.600, RSMo., by 
executing this Contract, CONTRACTOR certifies it is not currently engaged in and shall not, for 
the duration of this contract, engage in a boycott of goods or services from the State of Israel; 
companies doing business in or with Israel or authorized by, licensed by, or organized under the 
laws of the State of Israel; or persons or entities doing business in the State of Israel. 

U. Ban the Box in Hiring and Promotion 

a. Pursuant to Section 38-104, City Code Ordinances, CONTRACTOR shall not 
base a hiring or promotional decision on an applicant's criminal history or 
sentence related thereto, unless the employer can demonstrate that the 
employment-related decision was based on all information available including 
consideration of the frequency, recentness and severity of a criminal record and 
that the record was reasonably related to the duties and responsibilities of the 
position.  

b. Notwithstanding subsection (a), CONTRACTOR may inquire about an 
applicant's criminal history after it has been determined that the individual is 
otherwise qualified for the position, and only after the applicant has been 
interviewed for the position. Any such inquiry may be made of all applicants who 
are within the final selection pool of candidates from which a job will be filled.  

c. This provision shall not apply to positions where employers are required to 
exclude applicants with certain criminal convictions from employment due to 
local, state or federal law or regulation.  

V. Title VI of the Civil Rights Act of 1964 
a. Title VI of the Civil Rights Act of 1964 requires that no person in the United 

States shall, on the grounds of race, color, or national or origin (including limited 
English proficient individuals), be excluded from participation in, be denied the 
benefits of, or be subjected to discrimination under any program or activity 
receiving federal financial assistance.  The City of Kansas City, Missouri requires 
compliance with the requirements of Title VI in all of its programs and activities 
regardless of the funding source.   
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b. CONTRACTOR shall not discriminate on the grounds of race, color, or national 
or origin (including limited English proficient individuals).   

W.  Non-discrimination in Employment 
CONTRACTOR shall not discriminate against any employee or candidate for employment 
on the basis of an individual’s race, hair texture or hair style associated with an individual’s 
race, color, sex, religion, national origin, or ancestry, disability, sexual orientation, gender 
identity or age in a manner prohibited by Chapter 38 of the City Code. CONTRACTOR shall 
not engage in any discrimination as prohibited by Chapter 3 of the City Code. 

X.  Quality Services Assurance Act 
If this Contract exceeds $160,000.00, CONTRACTOR certifies that CONTRACTOR will pay 
all employees who will work on this Contract in the city limits of Kansas City, Missouri at 
least $15.00 per hour in compliance with the City’s Quality Services Assurance Act, Section 
3-66, Code of Ordinances unless City has granted CONTRACTOR an exemption pursuant 
to the Quality Services Assurance Act.    

 

 

6.11 Taxes 
A. CONTRACTOR shall pay all sales, consumer, use and other similar taxes required to be 

paid by CONTRACTOR in accordance with the Laws or Regulations of the place of the Project 
which are applicable during the performance of the Work. 

B. Tax Compliance.  

1. As a condition precedent to CITY making its first payment to CONTRACTOR under 
this Contract, CONTRACTOR shall furnish to CITY sufficient proof from City’s 
Commissioner of Revenue, dated not more than one (1) year prior to the date provided to 
CITY, verifying that CONTRACTOR is in compliance with the license and tax ordinances 
administered by City’s Revenue Division of the Finance Department. 

2. As a condition precedent to Subcontractors performing any Work under this 
Contract, CONTRACTOR shall obtain from Subcontractor sufficient proof from City’s 
Commissioner of Revenue, dated not more than one (1) year before the date Subcontractor 
begins Work, verifying that the Subcontractor is in compliance with the license and tax 
ordinances administered by City’s Revenue Division of the Finance Department.  
CONTRACTOR shall retain such documentation in its files and make available to CITY 
within ten (10) days after a written request. 

3. As a condition precedent to CITY making final payment under this Contract, if this 
Contract is longer than one (1) year and exceeds the dollar threshold established by 
ordinance and included in the Supplementary Conditions, CONTRACTOR shall furnish to 
CITY sufficient proof from City’s Commissioner of Revenue, dated not more than one (1) 
year before the filing of a final Application for Payment, verifying that CONTRACTOR is in 
compliance with the license and tax ordinances administered by City’s Revenue Division of 
the Finance Department. 

4. If this Contract is longer than one (1) year and exceeds the dollar threshold 
established by ordinance and included in the Supplementary Conditions, CONTRACTOR 
shall obtain from Subcontractors sufficient proof from City’s Commissioner of Revenue, 
dated not more than one (1) year before the date of CONTRACTOR’s final payment to the 
Subcontractor, that the Subcontractor was or is in compliance with the license and tax 
ordinances administered by City’s Revenue Division of the Finance Department.  
CONTRACTOR shall retain such documentation in its files and make available to CITY 
within ten (10) days after written request. 
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5. If, at the time of final payment to CONTRACTOR, CONTRACTOR is unable to obtain 
from all its Subcontractors, if any, and furnish to CITY sufficient proof from City’s 
Commissioner of Revenue that all its Subcontractors are in compliance with the license and 
tax ordinances administered by City’s Revenue Division of the Finance Department, CITY 
may approve final payment to CONTRACTOR if CITY determines that CONTRACTOR has 
made a good faith effort to furnish evidence or that there are other extenuating 
circumstances which make it impossible for CONTRACTOR to furnish sufficient proof. 

C.  Missouri Sales Tax Exemption.  Pursuant to Section 144.062, RSMo, CITY is a 
Missouri exempt entity and tangible personal property to be incorporated or consumed in the 
construction of this Project may be purchased without sales tax.  CITY shall furnish 
CONTRACTOR a Missouri Project Exemption Certificate for Sales Tax at the time of issuance 
of the Notice to Proceed. 

6.12 Use of Site and Other Areas 
A. CONTRACTOR shall confine construction equipment, the storage of materials and 

equipment, and the operations of workers to the Site and other areas identified in and permitted 
by the Contract Documents and other areas permitted by Laws or Regulations. CONTRACTOR 
shall not unreasonably encumber the Site and the other areas with construction equipment or 
other materials or equipment. CONTRACTOR shall assume full responsibility for any damage to 
the Site or the other areas, or to the owner or occupant thereof, or of any adjacent land or 
areas, resulting from the performance of the Work. 

B.  Should any claim be made by any such owner or occupant because of the performance 
of the Work, CONTRACTOR shall promptly settle with such other party by negotiation or 
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law. In 
case of a failure on the part of the CONTRACTOR to restore such property or to make good 
such damage or injuries, the CITY may, upon forty-eight (48) hours written notice to the 
CONTRACTOR, repair, rebuild or otherwise restore such property as the CITY may deem 
necessary, and the cost thereof will be deducted from any moneys due or which may become 
due the CONTRACTOR under this Contract. 

C.  CONTRACTOR shall, to the fullest extent permitted by Laws or Regulations, defend, 
indemnify and hold harmless CITY, DESIGN PROFESSIONAL, Consultants and the officers, 
directors, employees, agents and other consultants of each and any of them from and against 
all claims, costs, losses and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or resulting from any claim or action, legal or equitable, 
brought by any such owner or occupant against CITY, DESIGN PROFESSIONAL or any other 
party indemnified hereunder to the extent caused by or based upon CONTRACTOR’s 
performance of the Work. 

D.  During the progress of the Work, CONTRACTOR shall keep the Site and the other areas 
free from accumulations of waste materials, rubbish and other debris resulting from the Work. At 
the completion of the Work CONTRACTOR shall remove all waste materials, rubbish and debris 
from Site and other areas as well as all tools, appliances, construction equipment and 
machinery and surplus materials. CONTRACTOR shall leave the Site clean and ready for 
utilization or occupancy by CITY at Substantial Completion of the Work. CONTRACTOR shall 
restore to all property not designated for alteration by the Contract Documents to its pre-Work 
condition. 

E.  CONTRACTOR shall not load nor permit any part of any structure to be loaded in any 
manner that will endanger the structure, nor shall CONTRACTOR subject any part of the Work 
or adjacent property to stresses or pressures that will endanger it. 

6.13 Record Documents 
A.  CONTRACTOR shall maintain in a safe place at the Site one record copy of all 

Drawings, Specifications, Addenda, the Contract, Written Amendments, Change Orders, Work 
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Change Directives, and written interpretations and clarifications in good order and annotated to 
show all changes made during construction. These record documents, together with all 
approved Samples and a counterpart of all approved Shop Drawings, will be available to CITY 
and DESIGN PROFESSIONAL for reference. Upon completion of the Work, these record 
documents, Samples and Shop Drawings will be delivered to DESIGN PROFESSIONAL for 
CITY. 

6.14 Safety and Protection 
A.  CONTRACTOR shall be solely responsible for initiating, maintaining and supervising all 

safety precautions and programs in connection with the Work. CONTRACTOR shall comply with 
all applicable Laws or Regulations relating to the safety of persons or property to protect them 
from damage, injury or loss; and shall erect and maintain all necessary safeguards for safety 
and protection. CONTRACTOR shall deliver to CITY a copy of CONTRACTOR’S Health and 
Safety Plan as provided in the Notice of Intent to Contract. 

B. CONTRACTOR shall notify owners of adjacent property and of Underground Facilities 
and other utility owners when prosecution of the Work may affect them, and shall cooperate with 
them in the protection, removal, relocation and replacement of their property. All damage, injury 
or loss to any property referred to in Paragraph 6.14 B.2 or 6.14 B.3 caused, directly or 
indirectly, in whole or in part, by CONTRACTOR, any Subcontractor, Supplier or any other 
person or organization directly or indirectly employed by any of them to perform or furnish any of 
the Work or anyone for whose acts any of them may be liable, shall be remedied by 
CONTRACTOR (except damage or loss attributable to the fault of Drawings or Specifications or 
to the acts or omissions of CITY, DESIGN PROFESSIONAL, Consultant, or anyone employed 
by any of them or anyone for whose acts any of them may be liable, and not attributable, directly 
or indirectly, in whole or in part, to the fault or negligence of CONTRACTOR, Subcontractor, 
Supplier or other person or organization directly or indirectly employed by any of them). 
CONTRACTOR’s duties and responsibilities for safety and for protection of the Work shall 
continue until such time as all the Work is completed and DESIGN PROFESSIONAL has issued 
a notice to CONTRACTOR in accordance with Paragraph 14.07 that the Work is acceptable 
(except as otherwise expressly provided in connection with Substantial Completion). 
CONTRACTOR shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury or loss to: 

1.  all persons on the Site or who may be affected by the Work; 

2.  all the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the Site; and 

3.  other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, utilities and Underground Facilities not designated for 
removal, relocation or replacement in the course of the Work. 

6.15 Safety Representative 
A. In accordance with OSHA standards, CONTRACTOR shall designate a qualified and 

experienced safety representative whose duties and responsibilities shall be the prevention of 
accidents and the maintaining and supervising of safety precautions and programs.  
CONTRACTOR’s safety representative shall remain at the Site whenever there is Work in 
progress and shall immediately notify CITY of any emergencies or accidents occurring at the 
Site 

6.16 Hazard Communication Programs 
A. CONTRACTOR shall be responsible for coordinating any exchange of material safety 

data sheets or other hazard communication information required to be made available to or 
exchanged between or among employers at the Site in accordance with Laws or Regulations. 
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6.17 Emergencies 
A. In emergencies affecting the safety or protection of persons or the Work or property at 

the Site or adjacent thereto, CONTRACTOR, without special instruction or authorization from 
CITY or DESIGN PROFESSIONAL, is obligated to act to prevent threatened damage, injury or 
loss. CONTRACTOR shall give CITY and DESIGN PROFESSIONAL prompt written notice if 
CONTRACTOR believes that any significant changes in the Work or variations from the 
Contract Documents have been caused thereby or are required as a result thereof. If CITY 
determines that a change in the Contract Documents is required because of the action taken by 
CONTRACTOR in response to an emergency, a Work Change Directive or Change Order will 
be issued. 

B. A change in the Contract Documents pursuant to Paragraph 6.15 A will not be an 
automatic authorization of, nor a condition precedent to, entitlement to adjustment in the 
Contract Price or Contract Times. If CITY and CONTRACTOR are unable to agree on 
entitlement to, or magnitude of, an equitable adjustment in the Contract Price or Contract Times, 
a Claim may be made therefore as provided in Article 16. However, OWNER, DESIGN 
PROFESSIONAL and Consultants shall not be liable to CONTRACTOR for any costs, losses or 
damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all other dispute resolution costs) sustained by CONTRACTOR on 
or in connection with any other project or anticipated project. 

6.18 Shop Drawings and Samples 
A.  CONTRACTOR shall submit Shop Drawings to DESIGN PROFESSIONAL for review 

and approval in accordance with the accepted schedule of Shop Drawings and Sample 
submittals (see Paragraph 2.07). All submittals shall be identified as DESIGN PROFESSIONAL 
may require and in the number of copies specified in the General Requirements. The data 
shown on the Shop Drawings shall be complete with respect to quantities, dimensions, specified 
performance and design criteria, materials and similar data to show DESIGN PROFESSIONAL 
the services, materials and equipment CONTRACTOR proposes to provide and to enable 
DESIGN PROFESSIONAL to review the information for the limited purposes required by 
Paragraph 6.18 D. 

B.  CONTRACTOR shall also submit Samples to DESIGN PROFESSIONAL for review and 
approval in accordance with said accepted schedule of Shop Drawings and Sample submittals. 
Each Sample shall be identified clearly as to material, Supplier, pertinent data such as catalog 
numbers and the use for which intended and otherwise as DESIGN PROFESSIONAL may 
require to enable DESIGN PROFESSIONAL to review the submittal for the limited purposes 
required by Paragraph 6.18 D. The numbers of each Sample to be submitted will be as 
specified in the Specifications. 

C.  Submittal Procedures: 

1.  Before submitting each Shop Drawing or Sample, CONTRACTOR shall have 
determined and verified: 

a.  all field measurements, quantities, dimensions, specified performance criteria, 
installation requirements, materials, catalog numbers and similar information with 
respect thereto; 

b.  all materials with respect to intended use, fabrication, shipping, handling, 
storage, assembly and installation pertaining to the performance of the Work; 

c.  all information relative to means, methods, techniques, sequences and 
procedures of construction and safety precautions and programs incident thereto; and 

d.  CONTRACTOR shall also have reviewed and coordinated each Shop Drawing or 
Sample with other Shop Drawings and Samples and with the requirements of the Work 
and the Contract Documents. 
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2.  Each submittal shall bear a stamp or specific written indication that CONTRACTOR 
has satisfied CONTRACTOR’s obligations under the Contract Documents with respect to 
CONTRACTOR’s review and approval of that submittal. 

3.  At the time of each submission, CONTRACTOR shall give DESIGN 
PROFESSIONAL specific written notice of such variations, if any, that the Shop Drawing or 
Sample submitted may have from the requirements of the Contract Documents, the notice to 
be in a written communication separate from the submittal, and, in addition, shall cause a 
specific notation to be made on each Shop Drawing and Sample submitted to DESIGN 
PROFESSIONAL for review and approval of each such variation. 

D.  DESIGN PROFESSIONAL’s Review: 

1.  DESIGN PROFESSIONAL will review and approve Shop Drawings and Samples in 
accordance with the schedule of Shop Drawings and Sample submittals accepted by 
DESIGN PROFESSIONAL as required by Paragraph 2.06. DESIGN PROFESSIONAL’s 
review and approval will be only to determine if the items covered by the submittals will, after 
installation or incorporation into the Work, conform to the information given in the Contract 
Documents and be compatible with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents. 

2.  DESIGN PROFESSIONAL’s review and approval will not extend to means, methods, 
techniques, sequences or procedures of construction (except where a particular means, 
method, technique, sequence or procedure of construction is specifically and expressly 
called for by the Contract Documents) or to safety precautions or programs incident thereto. 
The review and approval of a separate item as such will not indicate approval of the 
assembly in which the item functions. 

3.  DESIGN PROFESSIONAL’s review and approval of Shop Drawings or Samples 
shall not relieve CONTRACTOR from responsibility for any variation from the requirements 
of the Contract Documents unless CONTRACTOR has in writing called DESIGN 
PROFESSIONAL’s attention to each such variation at the time of submission as required by 
Paragraph 6.18 C.3, and DESIGN PROFESSIONAL has given written approval of each 
such variation by specific written notation thereof incorporated into or accompanying the 
Shop Drawing or Sample approval; nor will any approval by DESIGN PROFESSIONAL 
relieve CONTRACTOR from responsibility for complying with the requirements of Paragraph 
6.18 C.1. 

E. Where a Shop Drawing or Sample is required by the Contract Documents or the schedule 
of Shop Drawings and Sample submissions accepted by DESIGN PROFESSIONAL as required 
by Paragraph 2.06, any related Work performed prior to DESIGN PROFESSIONAL’s review 
and approval of the pertinent submittal will be at the sole expense and responsibility of 
CONTRACTOR. 

F. CONTRACTOR shall make corrections required by DESIGN PROFESSIONAL and shall 
return the required number of corrected copies of Shop Drawings and submit as required new 
Samples for review and approval. CONTRACTOR shall direct specific attention in writing to 
revisions other than the corrections called for by DESIGN PROFESSIONAL on previous 
submittals. 

6.19 Continuing the Work 
A. CONTRACTOR shall carry on the Work and adhere to the progress schedule during all 

disputes or disagreements with CITY No Work shall be delayed or postponed pending 
resolution of any disputes or disagreements, except as permitted by Paragraph 15.04 or as 
CITY and CONTRACTOR may otherwise agree in writing. 

6.20 CONTRACTOR’s General Warranty and Guarantee 
A. CONTRACTOR warrants and guarantees to CITY, DESIGN PROFESSIONAL and 

Consultants that all Work will be in accordance with the Contract Documents and will not be 
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defective. CONTRACTOR’s warranty and guarantee hereunder excludes defects or damage 
caused by: 

1.  abuse, modification or improper maintenance or operation by persons other than 
CONTRACTOR, Subcontractors, Suppliers or any other individual or entity for whom 
CONTRACTOR is responsible; or 

2.  normal wear and tear under normal usage. 

B.  CONTRACTOR’s obligation to perform and complete the Work in accordance with the 
Contract Documents shall be absolute. None of the following will constitute an acceptance of 
Work that is not in accordance with the Contract Documents or a release of CONTRACTOR’s 
obligation to perform the Work in accordance with the Contract Documents: 

1.  observations by DESIGN PROFESSIONAL; 

2.  recommendation of any progress or final payment by DESIGN PROFESSIONAL; 

3.  the issuance of a certificate of Substantial Completion or any payment related 
thereto by CITY to CONTRACTOR; 

4.  use or occupancy of the Work or any part thereof by OWNER; 

5.  any review and approval of a Shop Drawing or Sample submittal or the issuance of 
a notice of acceptability by DESIGN PROFESSIONAL; 

6.  any inspection, test or approval by others; or 

7.  any correction of defective Work by CITY. 

C. Nonconforming Work is rejected unless expressly accepted in writing by the CITY’s 
Representative. 

ARTICLE 7 OTHER WORK 
7.01 Related Work at Site 

A. CITY may perform other work related to the Project at the Site by CITY’s own forces, or 
let other direct contracts therefore, or have other work performed by utility owners. If such other 
work is to be performed and such fact was not noted in the Contract Documents, then: 

1.  Written notice thereof will be given to CONTRACTOR prior to starting any such other 
work, and 

2.  CONTRACTOR may make a Claim therefore as provided in Article 16 if 
CONTRACTOR believes that such performance involves additional expense to 
CONTRACTOR or requires additional time and the parties are unable to agree as to the 
amount or extent thereof. 

B. CONTRACTOR shall afford each other contractor who is a party to such a direct 
contract, and each utility owner (and CITY, if CITY is performing the additional work with CITY’s 
employees) proper and safe access to the Site and a reasonable opportunity for the introduction 
and storage of materials and equipment and the execution of such other work and shall properly 
connect and coordinate the Work with theirs. Unless otherwise provided in the Contract 
Documents, CONTRACTOR shall do all cutting, fitting and patching of the Work that may be 
required to properly connect or otherwise make its several parts come together and properly 
integrate with such other work. CONTRACTOR shall not endanger any work of others by 
cutting, excavating or otherwise altering their work and will only cut or alter their work with the 
written consent of CITY and the others whose work will be affected. The duties and 
responsibilities of CONTRACTOR under this Paragraph are for the benefit of such utility owners 
and other contractors to the extent that there are comparable provisions for the benefit of 
CONTRACTOR in said direct contracts between CITY and such utility owners and other 
contractors. 
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C. If the proper execution or results of any part of CONTRACTOR’s Work depends upon 
work performed by others under this Article 7, CONTRACTOR shall inspect such other work 
and promptly report to CITY and DESIGN PROFESSIONAL in writing any delays, defects or 
deficiencies in such other work that render it unavailable or unsuitable for the proper execution 
or results of CONTRACTOR’s Work. CONTRACTOR’s failure to report same will constitute an 
acceptance of such other work as fit and proper for integration with CONTRACTOR’s Work, 
except for latent or non-apparent defects and deficiencies in such other work. 

7.02 Coordination 
A. If CITY contracts with others for the performance of other work on the Project at the Site, 

the following will be set forth in Supplementary Conditions: 

1. the person, firm or corporation who will have authority and responsibility for 
coordination of the activities among the various prime contractors will be identified; 

2. the specific matters to be covered by such authority and responsibility will be itemized; 
and 

3. the extent of such authority and responsibilities will be provided. 

B. Unless otherwise provided in the Supplementary Conditions, CITY shall have sole 
authority and responsibility in respect of such coordination.  

ARTICLE 8 CITY’S RESPONSIBILITIES 
8.01 Communications to CONTRACTOR 

A. Except as otherwise provided in these General Conditions, CITY shall issue all 
communications to CONTRACTOR. 

8.02 Replacement of DESIGN PROFESSIONAL 
A. In case of termination of the employment of DESIGN PROFESSIONAL, CITY shall 

appoint a DESIGN PROFESSIONAL whose status under the Contract Documents shall be that 
of the former DESIGN PROFESSIONAL. 

8.03 Furnish Data and Prompt Payment 
A. CITY shall promptly furnish the data required of OWNER under the Contract Documents 

and shall make payments to CONTRACTOR when they are due. 

8.04  Lands and Easements; Reports and Tests 
A. CITY’s duties in respect of providing lands and easements and providing engineering 

surveys to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 
refers to CITY’s duty to identify and make available to CONTRACTOR copies of reports of 
explorations and tests of subsurface conditions at the Site and drawings of physical conditions 
in existing structures at or contiguous to the Site that have been utilized by DESIGN 
PROFESSIONAL in preparing the Contract Documents. 

8.05 Insurance 
A.  CITY’s responsibilities, if any, for purchasing and maintaining liability and property 

insurance are set forth in Article 5 and the Supplementary Conditions. 

8.06 Change Orders 
A.  CITY is obligated to execute Change Orders as indicated in Paragraph 10.03. 

8.07 Inspections, Tests and Approvals 
A. CITY’s responsibility for certain inspections, tests and approvals is set forth in Paragraph 

13.02 F. 
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8.08 Limitations on CITY’s Responsibilities 
A. The CITY shall not supervise, direct or have control or authority over, nor be responsible 

for, CONTRACTOR’s means, methods, techniques, sequences or procedures of construction, 
or the safety precautions and programs incident thereto, or for any failure of CONTRACTOR to 
comply with Laws or Regulations applicable to the furnishing or performance of the Work. CITY 
will not be responsible for CONTRACTOR’s failure to perform or furnish the Work in accordance 
with the Contract Documents. 

8.09 Undisclosed Hazardous Environmental Condition 
A. CITY’s responsibility for an undisclosed Hazardous Environmental Condition uncovered 

or revealed at the Site is set forth in Paragraph 4.06. 

8.10 Evidence of Financial Arrangements 
A.  CITY will furnish CONTRACTOR reasonable evidence that financial arrangements have 

been made to satisfy OWNER’s obligations under the Contract. 

8.11 CITY’s Representative 
A. CITY will provide a representative during the construction period. The duties, 

responsibilities and the limitations of authority of the CITY ‘‘‘s Representative during 
construction are set forth in the Contract Documents. 

8.12 Visits to Site 
A. CITY’s Representative will make visits to the Site at intervals appropriate to the various 

stages of construction as CITY’s Representative deems necessary in order to observe the 
progress that has been made and the quality of the various aspects of CONTRACTOR’s 
executed Work. Based on information obtained during such visits and observations, CITY’s 
Representative will endeavor to determine, in general, if the Work is proceeding in accordance 
with the Contract Documents. CITY’s Representative will not be required to make exhaustive or 
continuous on-Site inspections to check the quality or quantity of the Work. 

ARTICLE 9 DESIGN PROFESSIONAL’s STATUS DURING CONSTRUCTION 
9.01 General Scope of DESIGN PROFESSIONAL’s Duties 

A. DESIGN PROFESSIONAL’s efforts will be directed toward providing for CITY a greater 
degree of confidence that the completed Work will conform generally to the Contract 
Documents. On the basis of visits to the Site and on-Site observations, DESIGN 
PROFESSIONAL will keep CITY informed of the progress of the Work and will endeavor to 
guard CITY against defective Work. DESIGN PROFESSIONAL’s visits to the Site and on-Site 
observations are subject to all the limitations on DESIGN PROFESSIONAL’s authority and 
responsibility set forth in Paragraph 9.08. 

9.02 Resident Project Representative 
A. If CITY and DESIGN PROFESSIONAL agree, DESIGN PROFESSIONAL will furnish a 

resident Project representative to assist DESIGN PROFESSIONAL in providing more extensive 
observation of the Work. The responsibilities, authority and limitations thereon of any such 
resident Project representative and assistants will be as provided in Paragraph 9.08 and in the 
Supplementary Conditions. 

9.03  Clarifications and Interpretations 
A.  DESIGN PROFESSIONAL will issue with reasonable promptness written clarifications 

or interpretations (which may be in the form of Drawings) of the requirements of the Drawings 
and Specifications prepared by the DESIGN PROFESSIONAL as DESIGN PROFESSIONAL 
may determine necessary, which shall be consistent with the intent of and reasonably inferable 
from the Contract Documents. Such written clarifications and interpretations will be binding on 
CITY and CONTRACTOR. If CITY or CONTRACTOR believes that a written clarification or 
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interpretation justifies an adjustment in the Contract Price pursuant to Article 11 and/ or the 
Contract Times pursuant to Article 12 and the parties are unable to agree to the amount or 
extent thereof, if any, a Claim may be made therefore as provided in Article 16. 

9.04 Rejecting Defective Work 
A. DESIGN PROFESSIONAL will have authority to disapprove or reject Work which 

DESIGN PROFESSIONAL believes to be defective, that DESIGN PROFESSIONAL believes 
will not produce a completed Project that conforms to the Contract Documents, or that will 
prejudice the integrity of the design concept of the completed Project as a functioning whole as 
indicated by the Contract Documents. DESIGN PROFESSIONAL will also have authority to 
require special inspection or testing of the Work as provided in Paragraph 13.04 B, whether or 
not the Work is fabricated, installed or completed. 

9.05 Shop Drawings, Change Orders and Payments 
A.  In connection with DESIGN PROFESSIONAL’s authority as to Shop Drawings and 

Samples, see Paragraph 6.18. 

B. In connection with DESIGN PROFESSIONAL’s authority as to Change Orders, see 
Article 10. 

C. In connection with DESIGN PROFESSIONAL’s authority as to Applications for Payment, 
see Article 14. 

9.06 Determinations for Unit Prices 
A.  DESIGN PROFESSIONAL will initially determine the actual quantities and 

classifications of Unit Price Work performed by CONTRACTOR. DESIGN PROFESSIONAL will 
review with CONTRACTOR the DESIGN PROFESSIONAL’s preliminary determinations on 
such matters before rendering a written opinion thereon (by recommendation of an Application 
for Payment or otherwise to the CITY). CITY reserves the right to make a final determination of 
the actual quantities and classifications of Unit Price Work in reviewing an Application for 
Payment. Within ten (10) days after the date of receipt of any such decision, CONTRACTOR 
may deliver to CITY and to DESIGN PROFESSIONAL written notice of intention to appeal 
CITY’s decision pursuant to Article 16. 

9.07 Decisions on Requirements of Contract Documents and Acceptability of Work 
A.  DESIGN PROFESSIONAL will be the initial interpreter of the requirements of the 

Drawings and Specifications prepared by DESIGN PROFESSIONAL and judge of the 
acceptability of the Work thereunder. 

B. When functioning as interpreter and judge under this Paragraph 9.07, DESIGN 
PROFESSIONAL will not show partiality to OWNER or CONTRACTOR. 

C. Claims, disputes and other matters relating to the acceptability of the Work, quantities 
and classifications of Unit Price Work, or the interpretation of the requirements of the Contract 
Documents pertaining to the performance and furnishing of the Work will be referred initially to 
CITY’s Representative in writing with a request for a formal decision in accordance with Article 
16. 

9.08  Limitations on DESIGN PROFESSIONAL’s Authority and Responsibilities 
A.  Neither DESIGN PROFESSIONAL’s authority or responsibility under this Article 9 or 

under any other provision of the Contract Documents nor any decision made by DESIGN 
PROFESSIONAL in good faith either to exercise or not exercise such authority or responsibility 
or the undertaking, exercise or performance of any authority or responsibility by DESIGN 
PROFESSIONAL shall create, impose or give rise to any duty owed by DESIGN 
PROFESSIONAL to CONTRACTOR, any Subcontractor, any Supplier, any other person or 
organization, or to any surety for or employee or agent of any of them. 
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B.  DESIGN PROFESSIONAL will not supervise, direct, control or have authority over or be 
responsible for CONTRACTOR’s means, methods, techniques, sequences or procedures of 
construction, or the safety precautions and programs incident thereto, or for any failure of 
CONTRACTOR to comply with Laws or Regulations applicable to the furnishing or performance 
of the Work. DESIGN PROFESSIONAL will not be responsible for CONTRACTOR’s failure to 
perform or furnish the Work in accordance with the Contract Documents. 

C.  DESIGN PROFESSIONAL will not be responsible for the acts or omissions of 
CONTRACTOR or of any Subcontractor, any Supplier, or of any other person or organization 
performing or furnishing any of the Work. 

D.  DESIGN PROFESSIONAL’s review of the final Application for Payment and 
accompanying documentation, and all maintenance and operating instructions, schedules, 
guarantees, Bonds and certificates of inspection, tests and approvals and other documentation 
required to be delivered by Paragraph 14.07 will only be to determine generally that their 
content complies with the requirements of, and in the case of certificates of inspections, tests 
and approvals, that the results certified indicate compliance with, the Contract Documents. 

E.  The limitations upon authority and responsibility set forth in this Paragraph 9.08 shall 
also apply to DESIGN PROFESSIONAL’s Consultants, resident Project representative and 
assistants as identified in the Supplementary Conditions. 

ARTICLE 10 CHANGES IN THE WORK 
10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, CITY may, at any time 
or from time to time, order additions, deletions or revisions in the Work. Such additions, 
deletions or revisions will be authorized by a Written Amendment, a Change Order, or a Work 
Change Directive. Upon receipt of any such document, CONTRACTOR shall promptly proceed 
with the Work involved that will be performed under the applicable conditions of the Contract 
Documents (except as otherwise specifically provided). 

B. If CITY and CONTRACTOR are unable to agree on entitlement to, or on the amount or 
extent, if any, of an adjustment in the Contract Price pursuant to Article 11 or an adjustment of 
the Contract Times pursuant to Article 12 or both that should be allowed as a result of a Work 
Change Directive, a Claim may be made therefore as provided in Article 16. 

10.02  Unauthorized Changes in the Work 
A. CONTRACTOR shall not be entitled to an increase in the Contract Price or an extension 

of the Contract Times with respect to any work performed that is not required by the Contract 
Documents as amended, modified or supplemented as provided in Paragraph 3.04, except in 
the case of an emergency as provided in Paragraph 6.17 or in the case of uncovering Work as 
provided in Paragraph 13.04. 

10.03 Signing of Change Orders 
A. CITY and CONTRACTOR, and DESIGN PROFESSIONAL shall sign appropriate 

Change Orders covering: 

1.  changes in the Work which are: 

a. ordered by CITY pursuant to Paragraph 10.01 A; or  

b. required because of acceptance of defective Work under Paragraph 13.08 or 
correcting defective Work under Paragraph 13.09; or  

c. agreed to by the parties; 

2. changes in the Contract Price or Contract Times or both which are agreed to by the 
parties, including any undisputed sum or amount of time for Work actually performed in 
accordance with a Work Change Directive; and 
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3. changes in the Contract Price or Contract Times or both which embody the 
substance of any written decision recommended by DESIGN PROFESSIONAL and 
approved by CITY pursuant to Paragraph 9.06, provided that, in lieu of signing any such 
Change Order, an appeal may be taken from any such decision in accordance with the 
provisions of the Contract Documents and applicable Laws or Regulations, but during any 
such appeal, CONTRACTOR shall carry on the Work and adhere to the progress schedule 
as provided in Paragraph 6.19. 

10.04 Notification to Surety 
A. If notice of any change affecting the general scope of the Work or the provisions of the 

Contract Documents (including, but not limited to, Contract Price or Contract Times or both) is 
required by the provisions of any Bond to be given to a surety, the giving of any such notice will 
be CONTRACTOR’s responsibility, and the amount of each applicable Bond will be adjusted 
accordingly. 

ARTICLE 11 CHANGE OF CONTRACT PRICE 
11.01 Change of Contract Price 

A.  The Contract Price constitutes the total compensation (subject to authorized 
adjustments) payable to CONTRACTOR for performing the Work. All duties, responsibilities and 
obligations assigned to or undertaken by CONTRACTOR shall be at CONTRACTOR’s expense 
without change in the Contract Price. 

B. The Contract Price may only be changed by a Change Order. Any request for an 
adjustment in the Contract Price shall be based on written notice delivered within fourteen (14) 
calendar days after occurrence of the event giving rise to the request or within fourteen (14) 
calendar days after first recognition of the conditions giving rise to the request.  Prior notice is 
not required for requests or claims relating to an emergency endangering life or property as 
described in Paragraph 6.16.  Thereafter, the CONTRACTOR shall submit written 
documentation of its request, including appropriate supporting documentation, within ten (10) 
calendar days after giving notice, unless the CITY grants an extension based on good cause 
shown by the CONTRACTOR that such additional time is warranted. 

C. The value of any Work covered by a Change Order or of any request for an adjustment 
in the Contract Price will be determined as follows: 

1.  where the Work involved is covered by Unit Prices contained in the Contract 
Documents, by application of such Unit Prices to the quantities of the items involved (subject 
to the provisions of Paragraph 11.04); or 

2.  where the Work involved is not covered by Unit Prices contained in the Contract 
Documents, by a mutually agreed lump sum; or 

3.  where the Work involved is not covered by Unit Prices contained in the Contract 
Documents and agreement to a lump sum is not reached under Paragraph 11.01 C.2, on 
the basis of the Cost of the Work (determined as provided in Paragraphs 11.02 A and B) 
plus a CONTRACTOR’s fee for overhead and profit (determined as provided in Paragraph 
11.01 D). 

D. The CONTRACTOR’s fee allowed to CONTRACTOR for overhead and profit shall be 
determined as follows: 

1.  a mutually acceptable fixed fee; or 

2.  if a fixed fee is not agreed upon, then a fee based on the following percentages of 
the various portions of the Cost of the Work: 

a.  for costs incurred under Paragraphs 11.02 A.1 and 11.02 A.2, the 
CONTRACTOR’s fee shall be ten percent (10%); 
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b.  for costs incurred under Paragraph 11.02 A.3, the CONTRACTOR’s fee shall be 
five percent (5%); 

c.  where one or more tiers of subcontracts are on the basis of the Cost of the Work 
plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01 D.2 and 11.02 
A.1 through A.3 is that the Subcontractor who actually performs or furnishes the Work, at 
whatever tier, will be a paid a fee of ten percent (10%) of the costs incurred by such 
Subcontractor under Paragraphs 11.02 A.1 and 11.02 A.2 and that any higher tier 
Subcontractor and CONTRACTOR will each be paid a fee of five percent (5%) of the 
amount paid to the next lower tier Subcontractor; 

d.  no fee shall be payable on the basis of costs itemized under Paragraphs 11.02 
A.4, 11.02 A.5 and 11.02 B; 

e.  the amount of credit to be allowed by CONTRACTOR to CITY for any change 
which results in a net decrease in cost will be the amount of the actual net decrease in 
costs plus a deduction in CONTRACTOR’s fee by an amount equal to five percent (5%) 
of such net decrease; and 

f.  when both additions and credits are involved in any one change, the adjustment 
in CONTRACTOR’s fee shall be computed on the basis of the net change in accordance 
with Paragraphs 11.01 D.2.a through 11.01 D.2.e, inclusive. 

E. Whenever the Cost of the Work is to be determined pursuant to Paragraphs 11.02 A and 
B, CONTRACTOR shall establish and maintain records thereof in accordance with generally 
accepted accounting practices and submit in form acceptable to CITY an itemized cost 
breakdown together with supporting data. 

11.02 Cost of the Work 
A. The term “Cost of the Work” means the sum of all costs necessarily incurred and paid by 

CONTRACTOR in the proper performance of the Work. When the value of any Work covered by 
a Change Order or when a request for an adjustment in Contract Price is determined on the 
basis of Cost of the Work, the costs to be reimbursed to CONTRACTOR will be only those 
additional or incremental costs required because of the change in the Work or because of the 
event giving rise to the request. Except as otherwise agreed to in writing by CITY, costs covered 
by Change Orders or requests shall be in amounts no higher than those prevailing in the locality 
of the Project, shall include only the following items and shall not include any costs itemized in 
11.02 B: 

1.  Payroll costs for employees in the direct employ of CONTRACTOR in the 
performance of the Work, using occupational titles and job classifications agreed upon by 
CITY and CONTRACTOR. Such employees shall include, without limitation, job Site 
superintendents, foremen and other personnel employed full time at the Site. Payroll costs 
for employees not employed full time on the Work shall be apportioned on the basis of their 
time spent on the Work. Payroll costs shall include, but not be limited to, salaries and wages 
plus the cost of fringe benefits which shall include social security contributions, 
unemployment, excise and payroll taxes, workers’’’ compensation, health and retirement 
benefits, bonuses, sick leave, vacation and holiday pay applicable thereto. The expenses of 
performing the Work after regular working hours, on Saturdays, Sundays or legal holidays, 
shall be included in the above to the extent authorized by OWNER. 

2.  Cost of all materials and equipment furnished and incorporated into the Work, 
including costs of transportation and storage thereof, and Suppliers’ field services required 
in connection therewith. All cash discounts shall accrue to CONTRACTOR unless CITY 
deposits funds with CONTRACTOR with which to make payments, in which case the cash 
discounts shall accrue to CITY. All trade discounts, rebates and refunds and returns from 
sale of surplus materials and equipment shall accrue to CITY, and CONTRACTOR shall 
make provisions so that they may be obtained. 
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3.  Payments made by CONTRACTOR to Subcontractors for Work performed or 
furnished by Subcontractors. If required by CITY, CONTRACTOR shall obtain competitive 
bids from Subcontractors acceptable to OWNER and CONTRACTOR and shall deliver such 
bids to CITY who will then determine, with the advice of DESIGN PROFESSIONAL, which 
bids, if any, will be accepted. If any subcontract provides that the Subcontractor is to be paid 
on the basis of the Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and 
fee shall be determined in the same manner as CONTRACTOR’s Cost of the Work and fee 
as provided in Paragraphs 11.01 D and E and 11.02 A and B. All subcontracts shall be 
subject to the other provisions of the Contract Documents insofar as applicable. 

4.  Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys and accountants) employed for services specifically 
related to the Work when such services are approved in advance by CITY in writing. 

5.  Other costs including the following: 

a.  The proportion of necessary transportation, travel and subsistence expenses of 
CONTRACTOR’s employees incurred in discharge of duties connected with the Work. 

b.  Cost, including transportation and maintenance, of all materials, supplies, 
equipment, machinery, appliances, office and temporary facilities at the Site and hand 
tools not owned by the workers, which are consumed in the performance of the Work, 
and cost, less market value of such items used but not consumed which remain the 
property of CONTRACTOR. 

c.  Rentals of all construction equipment and machinery and the parts thereof 
whether rented from CONTRACTOR or others in accordance with rental agreements 
approved by CITY with the advice of DESIGN PROFESSIONAL, and the costs of 
transportation, loading, unloading, installation, assembly, dismantling and removal 
thereof, all in accordance with the terms of said rental agreements. The rental of any 
such equipment, machinery or parts shall cease when the use thereof is no longer 
necessary for the Work. 

d.  Applicable sales, consumer, use or similar taxes related to the Work, and for 
which CONTRACTOR is liable, imposed by Laws or Regulations. 

e.  Deposits lost for causes other than negligence of CONTRACTOR, any 
Subcontractor or anyone directly or indirectly employed by any of them or for whose acts 
any of them may be liable, and royalty payments and fees for permits and licenses 
required to perform the Work. 

f.  Losses and damages (and related expenses) caused by damage to the Work, 
not compensated by insurance or otherwise, sustained by CONTRACTOR in connection 
with the performance and furnishing of the Work (except losses and damages within the 
deductible amounts of property insurance established by CITY in accordance with Article 
5), provided they have resulted from causes other than the negligence of 
CONTRACTOR, any Subcontractor, or anyone directly or indirectly employed by any of 
them or for whose acts any of them may be liable. Such losses shall include settlements 
made with the written consent and approval of CITY. No such losses, damages and 
expenses shall be included in the Cost of the Work for the purpose of determining 
CONTRACTOR’s fee. If, however, any such loss or damage requires reconstruction and 
CONTRACTOR is placed in charge thereof, CONTRACTOR shall be paid for those 
services a fee proportionate to that stated in Paragraph 11.01 D.2. 

g.  The cost of utilities, fuel and sanitary facilities at the Site. 

h.  Minor expenses such as telegrams, long distance telephone calls, telephone 
service at the Site, expressage and similar petty cash items in connection with the Work. 

i.  Cost of premiums for additional or increased Bonds, or for insurance required 
because of approved changes in the Work. 



00700 Construction General Conditions 03012023 Page - 49 - of 63 Contract Central 

B. Costs excluded: The term “Cost of the Work” shall not include any of the following: 

1.  Payroll costs and other compensation of CONTRACTOR’s officers, executives, 
principals (of partnership and sole proprietorships), general managers, engineers, 
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, 
expediters, timekeepers, clerks and other personnel employed by CONTRACTOR whether 
at the Site or in CONTRACTOR’s principal or a branch office for general administration of 
the Work (if not specifically included in the agreed upon occupational titles and job 
classifications referred to in Paragraph 11.02 A.1 or specifically covered by Paragraph 11.02 
A.4), all of which are to be considered administrative costs covered by the CONTRACTOR’s 
fee. 

2.  Expenses of CONTRACTOR’s principal and branch offices other than 
CONTRACTOR’s office at the Site. 

3.  Any part of CONTRACTOR’s capital expenses, including interest on 
CONTRACTOR’s capital employed for the Work and charges against CONTRACTOR for 
delinquent payments. 

4.  Costs due to the negligence of CONTRACTOR, any Subcontractor, or anyone 
directly or indirectly employed by any of them or for whose acts any of them may be liable, 
including but not limited to, the correction of defective Work, disposal of materials, or 
equipment wrongly supplied, and making good any damage to property. 

5.  Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraph 11.02 A. 

11.03 Cash Allowances 
A.  It is understood that CONTRACTOR has included in the Contract Price all allowances 

so named in the Contract Documents and shall cause the Work so covered to be furnished and 
performed for such sums as may be acceptable to CITY. CONTRACTOR agrees that: 

1.  the allowances include the cost to CONTRACTOR (less any applicable trade 
discounts) of materials and equipment required by the allowances to be delivered at the 
Site, and all applicable taxes; and 

2.  CONTRACTOR’s costs for unloading and handling on the Site, labor, installation 
costs, overhead, profit and other expenses contemplated for the allowances have been 
included in the Contract Price and not in the allowances, and no demand for additional 
payment on account of any of the foregoing will be valid. 

B. Prior to final payment, an appropriate Change Order will be issued by CITY to reflect 
actual amounts due CONTRACTOR on account of Work covered by allowances, and the 
Contract Price shall be correspondingly adjusted. 

11.04 Unit Price Work 
A. Where the Contract Documents provide that all or part of the Work is to be Unit Price 

Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount 
equal to the sum of the established unit price for each separately identified item of Unit Price 
Work times the estimated quantity of each item as indicated in the Contract. The estimated 
quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of 
comparison of Bids and determining an initial Contract Price. Determinations of the actual 
quantities and classifications of Unit Price Work performed by CONTRACTOR will be made in 
accordance with Paragraph 9.06. 

B. Each unit price will be deemed to include an amount considered by CONTRACTOR to 
be adequate to cover CONTRACTOR’s overhead and profit for each separately identified item. 

C. CITY or CONTRACTOR may negotiate an adjustment of the price per unit of Unit Price 
Work stated in the Contract if: 
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1.  the quantity of any item of Unit Price Work performed by CONTRACTOR differs by 
twenty percent (20%) or more from the estimated quantity of such item indicated in the 
Contract; and 

2.  there is no corresponding adjustment with respect to any other item of Work; and 

3. CONTRACTOR believes that CONTRACTOR is entitled to an increase in Contract 
Price as a result of having incurred additional expense or CITY believes that CITY is entitled 
to a decrease in Contract Price. 

11.05 Dispute Resolution 
A. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 

equitable adjustment in the Contract Price in accordance with Article 11 within fourteen (14) 
calendar days from the receipt of supporting documentation of the request pursuant to 11.01.B., 
unless the CITY grants an extension based on good cause shown by the CONTRACTOR that 
such additional time is warranted, then a Claim for such adjustment may be made pursuant to 

Article 16. 

ARTICLE 12 CONTRACT TIMES 
12.01 Time of the Essence 

A. All times stated in the Contract Documents are of the essence of the Contract. 

12.02 Change of Contract Times 
A. The Contract Times (or Milestones) may only be changed by a Change Order. Any 

request for an adjustment in the Contract Times shall be based on written notice delivered 
within fourteen (14) calendar days after occurrence of the event giving rise to the request or 
within fourteen (14) calendar days after first recognition of the conditions giving rise to the 
request.  Thereafter, the CONTRACTOR shall submit written documentation of its requests, 
including appropriate supporting documentation, within ten (10) days after giving notice, unless 
the CITY grants an extension based on good cause shown by the CONTRACTOR that such 
additional time is warranted. 

12.03 Proof Required To Justify an Extension of Time For Excusable and Compensable 
Delays 

A. In support of any request for an extension of the Contract Times pursuant to this Article, 
CONTRACTOR must demonstrate to the reasonable satisfaction of the CITY that the critical 
path of the approved baseline project schedule was delayed. CONTRACTOR shall be entitled to 
an increase in contract time for the number of days that the critical path was delayed solely as a 
result of the compensable or excusable event. A compensable or excusable event includes, but 
is not limited to: 

1. unreasonable delay of issuance of Notice to Proceed by CITY; 

2.  CITY’s unreasonable delay of delivery furnished materials, equipment, or work; 

3. unreasonable delay responding to shop drawings and submittals; 

4. CITY’s unreasonable delay in issuing a Change Order; 

5.  an order by the CITY to stop the Work where the CONTRACTOR was not at fault; 
and 

6.  other reasonable grounds as determined by the City in its sole discretion. 

B.  CONTRACTOR shall compare the critical path of the approved baseline project 
schedule to the actual critical path of the Work, identifying the specific impact of the 
compensable or excusable event.  

C. CONTRACTOR shall submit to the CITY a written time impact analysis illustrating the 
influence of each compensable or excusable event on the date of Substantial Completion. The 
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time impact analysis shall demonstrate the time impact based on the date of the delay in time 
and the event time computations or all affected activities. 

D. If the critical path of the Work is delayed by “Force Majeure”, the CONTRACTOR shall 
be entitled only to an extension of the Contract Times for the number of days of delay to the 
critical path. For purposes of this paragraph, “Force Majeure” shall mean fire, tornado, flood, 
earthquake, war, act of terrorism, civil disturbance, or labor strikes away from the project site. 

E. Extensions of contract time pursuant to the this section will be granted only to the extent 
that the time adjustments exceed the total float time available when the event causing the delay 
occurred. 

12.04 Delays Within CONTRACTOR’s Control 
A.  The Contract Times (or Milestones) will not be extended due to delays within the control 

of CONTRACTOR. Delays attributable to and within the control of a Subcontractor or Supplier 
shall be deemed to be delays within the control of CONTRACTOR. 

12.05 Delays Beyond the CITY’s and CONTRACTOR’s Control 
A. Where CONTRACTOR is prevented from completing any part of the Work within the 

Contract Times (or Milestones) due to delay beyond the control of both CITY and 
CONTRACTOR, an extension of the Contract Times (or Milestones) in an amount equal to the 
time lost due to such delay shall be CONTRACTOR’s sole and exclusive remedy for such delay. 

12.06 Delay Damages 
A. In no event shall CITY be liable to CONTRACTOR, any Subcontractor, any Supplier, any 

other person or organization, or to any surety for or employee or agent of any of them, for 
damages arising out of or resulting from: 

1.  delays caused by or within the control of CONTRACTOR, or 

2.  delays beyond the control of CITY or CONTRACTOR including but not limited to 
fires, floods, epidemics, abnormal weather conditions, acts of God or acts or neglect by 
utility owners or other contractors performing other work as contemplated by Article 7. 

B. Nothing in this Paragraph 12.06 bars a change in Contract Price pursuant to this Article 
12 to compensate CONTRACTOR due to delay, interference, or disruption directly attributable 
to actions or inaction of CITY, DESIGN PROFESSIONAL, Consultant or anyone for whom 
CITY, DESIGN PROFESSIONAL or Consultant is responsible. 

12.07 Dispute Resolution 
A. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 

equitable adjustment in the Contract Time in accordance with Article 12 within fourteen (14) 
calendar days from the receipt of supporting documentation of the request pursuant to 12.02, 
unless the CITY grants an extension based on good cause shown by the CONTRACTOR that 
such additional time is warranted, then a Claim for such adjustment may be made pursuant to 
Article 16.  

ARTICLE 13 TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 
DEFECTIVE WORK 

13.01  Access to Work 
A. CITY, DESIGN PROFESSIONAL, Consultants, other representatives and personnel of 

CITY, independent testing laboratories and governmental agencies with jurisdictional interests 
will have access to the Site and Work at reasonable times for their observation, inspecting and 
testing. CONTRACTOR shall provide them proper and safe conditions for such access and 
advise them of CONTRACTOR’s Site safety procedures and programs so that they may comply 
therewith as applicable. 
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13.02 Tests and Inspections 
A. CONTRACTOR shall give DESIGN PROFESSIONAL and CITY’s Representative timely 

notice of readiness of the Work for all required inspections, tests or approvals, and shall 
cooperate with inspection and testing personnel to facilitate required inspections or tests. 

B. If any Work (or the work of others at the Site) that is to be inspected, tested or approved 
is covered by CONTRACTOR without written approval required by Paragraphs 13.02 D or 13.02 
E, it must, if requested by CITY’s Representative, be uncovered for observation. 

C. Uncovering Work as provided in Paragraph 13.02 B, shall be at CONTRACTOR’s 
expense unless CONTRACTOR has given DESIGN PROFESSIONAL and CITY’s 
Representative timely notice of CONTRACTOR’s intention to cover the same and DESIGN 
PROFESSIONAL and CITY’s Representative have not acted with reasonable promptness in 
response to such notice. 

D. If Laws or Regulations of any public body (including City) having jurisdiction require any 
Work (or part thereof) specifically to be inspected, tested or approved by an employee or other 
representative of such public body, CONTRACTOR shall assume full responsibility for arranging 
and obtaining such inspections, tests or approvals, pay all costs in connection therewith, and 
furnish DESIGN PROFESSIONAL and CITY’s Representative the required certificates of 
inspection or approval. 

E. CONTRACTOR shall be responsible for arranging and obtaining and shall pay all costs 
in connection with any inspections, tests or approvals required for CITY’s and DESIGN 
PROFESSIONAL’s acceptance of materials or equipment to be incorporated into the Work, or 
acceptance of materials, mix designs, or equipment submitted for approval prior to 
CONTRACTOR’s purchase thereof for incorporation into the Work. Such inspections, tests, or 
approvals shall be performed by organizations acceptable to CITY and DESIGN 
PROFESSIONAL. 

F. CITY shall employ and pay for the services of an independent testing laboratory to 
perform all inspections, tests, or approvals required by the Contract Documents except: 

1.  for inspections, tests or approvals covered by Paragraph 13.02 D and E; 

2.  that costs incurred in connection with tests or inspections conducted pursuant to 
Paragraph 13.04 B shall be paid as provided in said Paragraph 13.04 B; and 

3.  as otherwise specifically provided in the Contract Documents. 

13.03 Notice of Defects 
A. Prompt notice of all defective Work of which either CITY or DESIGN PROFESSIONAL 

has actual knowledge will be given to CONTRACTOR. Defective Work may be rejected, 
corrected or accepted as provided in this Article 13. 

13.04 Uncovering Work 
A. If any Work (or the work of others at the Site) is covered contrary to the written request 

of DESIGN PROFESSIONAL or CITY’s Representative, it must, if requested by CITY’s 
Representative, be uncovered for DESIGN PROFESSIONAL’s or CITY’s Representative’s 
observation and replaced at CONTRACTOR’s expense. 

B. If CITY considers it necessary or advisable that covered Work be observed by DESIGN 
PROFESSIONAL or CITY’s Representative or be inspected or tested by others, 
CONTRACTOR, at CITY’s request, shall uncover, expose or otherwise make available for 
observation, inspection or testing as may be required, that portion of the Work in question, 
furnishing all necessary labor, material and equipment. If it is found that such Work is defective, 
CONTRACTOR shall pay all costs, losses and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or arbitration 
or other dispute resolution costs) caused by, arising out of or resulting from such uncovering, 
exposure, observation, inspection and testing and of satisfactory replacement or reconstruction 
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(including but not limited to all costs of repair or replacement of work of others); and CITY shall 
be entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree as 
to the amount thereof, CITY may make a Claim therefore as provided in Article 16. If, however, 
such Work is not found to be defective, CONTRACTOR shall be allowed an increase in the 
Contract Price or an extension of the Contract Times (or Milestones), or both, directly 
attributable to such uncovering, exposure, observation, inspection, testing, replacement and 
reconstruction. If the parties are unable to agree as to the amount or extent thereof, 
CONTRACTOR may make a Claim therefore as provided in Article 16. 

13.05 CITY May Stop the Work 
A. If the Work is defective, or CONTRACTOR fails to supply sufficient skilled workers or 

suitable materials or equipment, or fails to furnish or perform the Work in such a way that the 
completed Work will conform to the Contract Documents, CITY may order CONTRACTOR to 
stop the Work, or any portion thereof, until the cause for such order has been eliminated; 
however, this right of CITY to stop the Work shall not give rise to any duty on the part of CITY to 
exercise this right for the benefit of CONTRACTOR, any Subcontractor, Supplier, other 
individual or entity or any surety or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 
A. If required by CITY, CONTRACTOR shall promptly, as directed, either correct all 

defective Work, whether or not fabricated, installed or completed, or, if the Work has been 
rejected by either DESIGN PROFESSIONAL or CITY’s Representative, remove it and replace it 
with Work that is not defective. CONTRACTOR shall pay all costs, losses and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) caused by or resulting 
from such correction or removal (including but not limited to all costs of repair or replacement of 
work of others). 

13.07 Correction Period 
A. If within one (1) year after the date of Substantial Completion, or such longer period of 

time as may be prescribed by Laws or Regulations, by the terms of any applicable special 
guarantee required by the Contract Documents, or by any specific provision of the Contract 
Documents, any Work is found to be defective, or if the repair of any damages to the land or 
areas made available for CONTRACTOR’s use by CITY or permitted by Laws and Regulations 
as contemplated in Paragraph 6.10 is found to be defective, CONTRACTOR shall promptly, 
without cost to CITY and in accordance with CITY’s written instructions:  

1.  correct the repair of damages to such land or areas; or 

2.  correct such defective Work, or if it has been rejected by CITY, remove it from the 
Site and replace it with Work that is not defective; and 

3.  satisfactorily correct or remove and replace any damage to other Work or to the work 
of others or damage to other lands or areas resulting therefrom. If CONTRACTOR does not 
promptly comply with the terms of such instructions, or in the event of an emergency where 
delay by CONTRACTOR would cause serious risk of loss or damage, CITY may have the 
defective Work corrected or the rejected Work removed and replaced, and all costs, losses 
and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute resolution 
costs) caused by or resulting from such removal and replacement (including but not limited 
to all costs of repair or replacement of work of others) will be paid by CONTRACTOR. 

B. In special circumstances where a particular item of equipment is placed in continuous 
service before Substantial Completion of all the Work, the correction period for that item may 
start to run from an earlier date if so provided in the Specifications or by Written Amendment. 

C. Where defective Work (and damage to other Work resulting therefrom) has been 
corrected or removed and replaced under this Paragraph 13.07, the correction period hereunder 
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with respect to such Work will be extended for an additional period of one (1) year, or such 
longer period of time as may be prescribed within Paragraph 13.07 A, after such correction or 
removal and replacement has been satisfactorily completed. 

D. CONTRACTOR’s obligations under this Paragraph 13.07 are in addition to any other 
obligation or warranty. The provisions of this Paragraph 13.07 shall not be construed as a 
substitute for or waiver of the provisions of any applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 
A. If, instead of requiring correction or removal and replacement of defective Work, CITY 

prefers to accept it, CITY may do so. CONTRACTOR shall pay all costs, losses and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) attributable to CITY’s 
evaluation of and determination to accept such defective Work and shall pay OWNER for the 
diminished value of the Work. If any such acceptance occurs prior to DESIGN 
PROFESSIONAL’s recommendation of final payment, a Change Order will be issued 
incorporating the necessary revisions into the Contract Documents with respect to the Work 
and, due to the diminished value of the Work, CITY shall be entitled to an appropriate decrease 
in the Contract Price. If the parties are unable to agree as to the amount thereof, CITY may 
make a Claim therefore as provided in Article 16. If the acceptance of defective Work occurs 
after such recommendation, an appropriate amount shall be paid by CONTRACTOR to CITY. 

13.09 CITY May Correct Defective Work 
A. If CONTRACTOR fails within a reasonable time after written notice from DESIGN 

PROFESSIONAL or CITY’s Representative to correct defective Work or to remove and replace 
rejected Work as required by CITY in accordance with Paragraph 13.06, or if CONTRACTOR 
fails to perform the Work in accordance with the Contract Documents, or if CONTRACTOR fails 
to comply with any other provision of the Contract Documents, CITY may, after seven (7) days 
written notice to CONTRACTOR, correct and remedy any such deficiency. 

B. CITY shall proceed expeditiously when exercising the rights and remedies under this 
Paragraph 13.09. In connection with such corrective and remedial action, CITY may exclude 
CONTRACTOR from all or part of the Site; take possession of all or part of the Work and 
suspend CONTRACTOR’s services related thereto; take possession of CONTRACTOR’s tools, 
appliances, construction equipment and machinery at the Site; and incorporate into the Work all 
materials and equipment stored at the Site or for which CITY has paid CONTRACTOR but 
which are stored elsewhere. CONTRACTOR shall allow CITY, CITY’s Representative, agents 
and employees, CITY’s other contractors, DESIGN PROFESSIONAL and Consultants access 
to the Site to enable CITY to exercise the rights and remedies under this Paragraph 13.09. 

C. All costs, losses and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred or sustained by CITY in exercising such rights and remedies 
will be charged against CONTRACTOR and a Change Order will be issued incorporating the 
necessary revisions into the Contract Documents with respect to the Work; and CITY shall be 
entitled to an appropriate decrease in the Contract Price. If CITY and CONTRACTOR are 
unable to agree as to the amount thereof, CITY may make a Claim therefore as provided in 
Article 16. Such Claims for costs, losses and damages will include but not be limited to all costs 
of repair or replacement of work of others destroyed or damaged by correction, removal and 
replacement of CONTRACTOR’s defective or rejected Work. 

D. CONTRACTOR shall not be allowed an extension of the Contract Times (or Milestones) 
because of any delay in the performance of the Work attributable to the exercise by CITY of 
CITY’s rights and remedies under Paragraphs 13.06 and 13.09. 

ARTICLE 14 PAYMENTS TO CONTRACTOR AND COMPLETION 
14.01 Schedule of Values 
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A. 01290.02 Schedule of Values established as provided in Article 2 will serve as the basis 
for progress payments and will be incorporated into form 01290.01 Application for Payment 
acceptable to DESIGN PROFESSIONAL and CITY. Progress payments for Unit Price Work will 
be based on the number of units completed. 

14.02 Application for Progress Payments 
A. Application for Payment 

1.  At least twenty (20) days before the date stipulated in the Supplementary Conditions 
for each progress payment (but not more often than once a month), CONTRACTOR shall 
submit to DESIGN PROFESSIONAL for review an Application for Payment filled out and 
signed by CONTRACTOR covering the Work completed as of the date of the Application 
and accompanied by such supporting documentation as is required by the Contract 
Documents. If payment is requested on the basis of materials and equipment not 
incorporated into the Work but delivered and suitably stored at the Site or at another location 
agreed to in writing, the Application for Payment shall also be accompanied by a bill of sale, 
paid invoice or other documentation warranting that CITY has received the materials and 
equipment free and clear of all Liens and evidence that the materials and equipment are 
covered by appropriate property insurance and other arrangements to protect CITY’’’s 
interest therein, all of which will be subject to CITY’s approval. 

2.   Beginning with the second Application for Payment, each Application shall include: 

a.  an affidavit of CONTRACTOR stating that all previous progress payments 
received for the Work have been applied to discharge CONTRACTOR’s legitimate 
obligations associated with prior Applications for Payment, and 

b.  a copy of the most recent 00485.01 M/WBE Monthly Utilization Report 
CONTRACTOR has submitted to the CITY’s Civil Rights and Equal Opportunity  
Department. 

c.  a copy of the most recent 00485.02 Project Workforce Monthly Report and 
00485.03 Company-Wide Workforce Monthly Report CONTRACTOR has submitted to 
the OWNER’s Civil Rights and Equal Opportunity  Department. 

d.  an update to the approved schedule pursuant to paragraphs 6.04 and 6.05. 

3.  The amount of retainage with respect to progress payments will be stated in the 
Supplementary Conditions. 

B. Review of Applications 
1.  DESIGN PROFESSIONAL will, within ten (10) days after receipt of each Application 

for Payment, either indicate in writing a recommendation of payment and present the 
Application to CITY, or return the Application to CONTRACTOR indicating in writing 
DESIGN PROFESSIONAL’s reasons for refusing to recommend payment. In the latter case, 
CONTRACTOR shall make the necessary corrections and resubmit the Application. 

a.  After presentation of the Application for Payment to CITY, and if CITY’s 
Representative agrees with DESIGN PROFESSIONAL’s recommendation, the amount 
recommended will (subject to the provisions of Paragraph 14.02 B.4) become due and 
will be paid by CITY to CONTRACTOR, subject to the provisions of Laws or 
Regulations. 

b.  No payment shall be approved until the CONTRACTOR has submitted with the 
Application accompanying documentation as required by the Contract Documents, 
including, but not limited to, the documentation required by paragraphs 6.04 and 6.05. 

2.  DESIGN PROFESSIONAL’s recommendation of any payment requested in an 
Application for Payment will constitute a representation by DESIGN PROFESSIONAL to 
CITY, based on DESIGN PROFESSIONAL’s observations of the executed Work as an 
experienced and qualified DESIGN PROFESSIONAL and on DESIGN PROFESSIONAL’s 
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review of the Application for Payment and the accompanying data and schedules, that to the 
best of DESIGN PROFESSIONAL’s knowledge, information and belief: 

a.  the Work has progressed to the point indicated; 

b.  the quality of the Work is generally in accordance with the Contract Documents 
(subject to an evaluation of the Work as a functioning whole prior to or upon Substantial 
Completion, to the results of any subsequent tests called for in the Contract Documents, 
to a final determination of quantities and classifications for Unit Price Work under 
Paragraph 9.06, and to any other qualifications stated in the recommendation); and 

c.  the conditions precedent to CONTRACTOR being entitled to such payment 
appear to have been fulfilled in so far as it is DESIGN PROFESSIONAL’s responsibility 
to observe the Work. 

3. DESIGN PROFESSIONAL’s recommendation of any payment, including final 
payment, shall not mean that DESIGN PROFESSIONAL is responsible for CONTRACTOR’s 
means, methods, techniques, sequence or procedures of construction, safety precautions 
and programs incident thereto, or any failure of CONTRACTOR to comply with Laws or 
Regulations applicable to the furnishing or performance of Work. 

4. DESIGN PROFESSIONAL may refuse to recommend the whole or any part of any 
payment if, in DESIGN PROFESSIONAL’s opinion, it would be incorrect to make the 
representations to CITY referred to in Paragraph 14.02 B.2. DESIGN PROFESSIONAL may 
also refuse to recommend any such payment or, because of subsequently discovered 
evidence or the results of subsequent inspections or tests, nullify any such payment 
previously recommended, to such extent as may be necessary in DESIGN 
PROFESSIONAL’s opinion to protect CITY from loss because: 

a.  the Work is defective, or completed Work has been damaged requiring correction 
or replacement; 

b.  the Contract Price has been reduced by Written Amendment or Change Orders; 

c. CITY has been required to correct defective Work or complete Work in accordance 
with Paragraph 13.09; or 

d.  DESIGN PROFESSIONAL has actual knowledge of the occurrence of any of the 
events enumerated in Paragraph 15.02. 

C. Reduction in Payment 
1.  CITY may refuse to make payment of the full amount recommended by DESIGN 

PROFESSIONAL because: 

a.  Claims have been made by third parties against CITY on account of 
CONTRACTOR’s performance or furnishing of the Work; or 

b.  Claims have been made by CITY against CONTRACTOR in connection with the 
Work, except where CONTRACTOR has delivered a specific Bond satisfactory to CITY 
to secure the satisfaction and discharge of such Claims; 

c.  there are other items entitling CITY to a set-off against the amount 
recommended; or 

d.  CITY has actual knowledge of the occurrence of any of the events enumerated in 
Paragraphs 14.02 B.4.a through c or 15.02 A.1 through 4; but CITY must give 
CONTRACTOR written notice (with a copy to DESIGN PROFESSIONAL) stating the 
reasons for such action and promptly pay CONTRACTOR the amount so withheld, or 
any adjustment thereto agreed to by CITY and CONTRACTOR, when CONTRACTOR 
corrects to CITY’s satisfaction the reasons for such action; or 

e.  CITY has made a different determination of the actual quantities and 
classifications of Unit Price Work. 
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14.03 CONTRACTOR’s Warranty of Title 
A. CONTRACTOR warrants and guarantees that title to all Work, materials and equipment 

covered by any Application for Payment, whether incorporated into the Project or not, will pass 
to CITY no later than the time of payment, free and clear of all Liens. 

14.04 Substantial Completion 
A.  When CONTRACTOR considers the entire Work ready for its intended use 

CONTRACTOR shall notify CITY and DESIGN PROFESSIONAL in writing that the entire Work 
is substantially complete (except for items specifically listed by CONTRACTOR as incomplete) 
and request that CITY issue a certificate of Substantial Completion. Within a reasonable time 
thereafter, CITY, together with CONTRACTOR and DESIGN PROFESSIONAL, shall make an 
inspection of the Work to determine the status of completion. If DESIGN PROFESSIONAL does 
not consider the Work substantially complete, DESIGN PROFESSIONAL will notify 
CONTRACTOR and CITY in writing giving the reasons therefore. If DESIGN PROFESSIONAL 
considers the Work substantially complete, DESIGN PROFESSIONAL will prepare and deliver 
to CITY a recommended certificate of Substantial Completion that shall establish the date of 
Substantial Completion. There shall be attached to the certificate a tentative list of items to be 
completed or corrected before final payment. CITY shall have seven (7) days after receipt of the 
recommended certificate during which to make written objection to DESIGN PROFESSIONAL 
as to any provisions of the certificate or attached list. At the time of delivery of the 
recommended certificate of Substantial Completion, DESIGN PROFESSIONAL will deliver to 
CITY and CONTRACTOR a written recommendation as to division of responsibilities pending 
final payment between CITY and CONTRACTOR with respect to security, operation, safety, 
protection of the Work, maintenance, heat, utilities, insurance and warranties and guarantees. 

B.  CITY shall have the right to exclude CONTRACTOR from the Site after the date of 
Substantial Completion, but CITY shall allow CONTRACTOR reasonable access to complete or 
correct items on the tentative list. 

14.05 Partial Utilization 
A.  Use by CITY at CITY’s option of any substantially completed part of the Work which has 

specifically been identified in the Contract Documents, or which CITY, DESIGN 
PROFESSIONAL and CONTRACTOR agree constitutes a separately functioning and usable 
part of the Work that can be used by CITY for its intended purpose without significant 
interference with CONTRACTOR’s performance of the remainder of the Work, may be 
accomplished prior to Substantial Completion of all the Work subject to the following: 

1.  CITY at any time may request CONTRACTOR in writing to permit CITY to use any 
such part of the Work which CITY believes to be ready for its intended use and substantially 
complete. If CONTRACTOR agrees that such part of the Work is substantially complete, 
CONTRACTOR will certify to CITY and DESIGN PROFESSIONAL that such part of the 
Work is substantially complete and request CITY to issue a certificate of Substantial 
Completion for that part of the Work. CONTRACTOR at any time may notify CITY and 
DESIGN PROFESSIONAL in writing that CONTRACTOR considers any such part of the 
Work ready for its intended use and substantially complete and request CITY to issue a 
certificate of Substantial Completion for that part of the Work. Within a reasonable time after 
either such request, CITY, together with CONTRACTOR and DESIGN PROFESSIONAL, 
shall make an inspection of that part of the Work to determine its status of completion. If 
DESIGN PROFESSIONAL does not consider that part of the Work to be substantially 
complete, DESIGN PROFESSIONAL will notify CITY and CONTRACTOR in writing, giving 
the reasons therefore. If DESIGN PROFESSIONAL considers that part of the Work to be 
substantially complete, the provisions of Paragraph 14.04 will apply with respect to 
certification of Substantial Completion of that part of the Work and the division of 
responsibility in respect thereof and access thereto. 
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2.  No occupancy or separate operation of part of the Work will be accomplished prior to 
compliance with the requirements of Paragraph 5.09 with respect to property insurance. 

14.06 Final Inspection 
A. Upon written notice from CONTRACTOR that the entire Work or an agreed portion 

thereof is complete, DESIGN PROFESSIONAL will make a final inspection with CITY and 
CONTRACTOR and will notify CONTRACTOR in writing of all particulars in which this 
inspection reveals that the Work is incomplete or defective. CONTRACTOR shall immediately 
take such measures as are necessary to complete such Work or remedy such deficiencies. 

14.07 Final Payment 
A. Application for Payment 

1.  After CONTRACTOR has completed all corrections required by Paragraph 14.06 to 
the satisfaction of DESIGN PROFESSIONAL and CITY’s Representative and delivered in 
accordance with the Contract Documents all maintenance and operating instructions, 
schedules, guarantees, Bonds, certificates or other evidence of insurance required by 
Paragraph 5.04, certificates of inspection, marked-up record documents (as provided in 
Paragraph 6.13) and other documents, CONTRACTOR may make application for final 
payment following the procedure for progress payments. 

2.  The final Application for Payment shall be accompanied (except as previously 
delivered) by: 

a. all documentation required by the Contract Documents, including but not limited 
to the evidence of insurance required by Subparagraph 5.04 B.7; and 

b.   01290.14 “Contractor Affidavit for Final Payment” from CONTRACTOR and 
01290.15 “Subcontractor Affidavit for Final Payment” from all Subcontractors, regardless 
of tier. 

B. Review of Application and Acceptance 
1.  If, on the basis of DESIGN PROFESSIONAL’s and CITY’s Representative’s 

observation of the Work during construction and final inspection, and DESIGN 
PROFESSIONAL’s and CITY’s Representative’s review of the final Application for Payment 
and accompanying documentation as required by the Contract Documents, DESIGN 
PROFESSIONAL and CITY’s Representative are satisfied that the Work has been 
completed and CONTRACTOR’s other obligations under the Contract Documents have 
been fulfilled, DESIGN PROFESSIONAL will, within ten (10) days after receipt of the final 
Application for Payment, indicate in writing DESIGN PROFESSIONAL’s and CITY’s 
Representative’s recommendation of payment and present the Application to CITY for 
payment. At the same time DESIGN PROFESSIONAL will also give written notice to CITY 
and CONTRACTOR that the Work is acceptable subject to the provisions of Paragraph 
14.09. 

2.  Otherwise, DESIGN PROFESSIONAL will return the Application to CONTRACTOR, 
indicating in writing the reasons for refusing to recommend final payment, in which case 
CONTRACTOR shall make the necessary corrections and resubmit the Application to 
DESIGN PROFESSIONAL. After the presentation to CITY of the Application and 
accompanying documentation, in appropriate form and substance, including applicable 
federal and state prevailing wage provisions, and with DESIGN PROFESSIONAL’s 
recommendation and notice of acceptability, the amount recommended by DESIGN 
PROFESSIONAL will become due and will be paid by CITY to CONTRACTOR in 
accordance with Laws and Regulations. 

14.08 Final Completion Delayed 
A.  If, through no fault of CONTRACTOR, final completion of the Work is significantly 

delayed and if DESIGN PROFESSIONAL so recommends and CITY concurs, CITY shall, upon 



00700 Construction General Conditions 03012023 Page - 59 - of 63 Contract Central 

receipt of CONTRACTOR’s final Application for Payment and recommendation of DESIGN 
PROFESSIONAL, and without terminating the Contract, make payment of the balance due for 
that portion of the Work fully completed and accepted. If the remaining balance to be held by 
CITY for Work not fully completed or corrected is less than the retainage stipulated in the 
Supplementary Conditions, and if Bonds have been furnished as required in Paragraph 5.01, 
the written consent of the surety to the payment of the balance due for that portion of the Work 
fully completed and accepted shall be submitted by CONTRACTOR to DESIGN 
PROFESSIONAL with the Application for Payment. Payment shall be made under the terms 
and conditions governing final payment, except that it shall not constitute a waiver of Claims. 

14.09 Waiver of Claims 
A. The making and acceptance of final payment will constitute: 

1.  a waiver of all claims by CITY against CONTRACTOR, except claims previously 
made in writing and still unsettled, or claims arising from defective Work appearing after final 
inspection pursuant to Paragraph 14.06, from failure to comply with the Contract Documents 
or the terms of any special guarantees specified therein, or from CONTRACTOR’s 
continuing obligations under the Contract Documents; and 

2.  a waiver of all Claims by CONTRACTOR against CITY other than those previously 
made in writing pursuant to Paragraphs 16.02 and 16.03 and still unsettled. 

14.10 Completion of Work by CITY 
A. If CITY must complete the Work, all costs and charges incurred by CITY, together with 

the cost of completing the Work under the Contract, will be deducted from any monies due or 
which may become due CONTRACTOR.  If such expense exceeds the sum which would have 
been payable under the Contract, then CONTRACTOR and the surety shall be liable and shall 
pay to CITY the amount of such excess. 

ARTICLE 15 SUSPENSION OF WORK AND TERMINATION 
15.01 CITY May Suspend Work 

A. Notwithstanding any other provision of this Contract, at any time and without cause, and 
at is sole and absolute discretion, CITY, may suspend the Work or any portion of the Work by 
written notice to CONTRACTOR, which will initially fix the date on which Work will be resumed.  
CONTRACTOR shall resume the Work on the date so fixed in the notice unless the date is 
changed by a subsequent written notice from CITY.  CONTRACTOR may be allowed an 
adjustment in the Contract Price or an extension of the Contract Times, or both, directly 
attributable to any suspension if CONTRACTOR makes a Claim therefore in accordance with 
Article 16.   

B. CONTRACTOR will not be allowed an adjustment in the Contract Price or an extension 
of the Contract Times if CITY suspends the Work because CONTRACTOR’s acts or omissions 
create or cause an emergency that CITY believes affects the safety or protection of persons, the 
Work, or property at the Site or adjacent thereto.  CITY may order CONTRACTOR to stop the 
Work, or any portion thereof, until the cause for such order has been adequately addressed by 
CONTRACTOR; however, this right of CITY to stop the Work shall not give rise to any duty on 
the part of CITY to exercise this right for the benefit of CONTRACTOR, any Subcontractor, 
Supplier, other individual or entity or any surety or employee or agent of any of them. 

15.02 CITY May Terminate for Default 
A. CONTRACTOR may be deemed in default and CITY may terminate the services of 

CONTRACTOR upon the occurrence of any one or more of the following events: 

1. CONTRACTOR fails to perform the Work in accordance with the Contract Documents 
(including, but not limited to, failure to supply sufficient skilled workers or suitable materials or 
equipment or failure to adhere to the progress schedule established under Paragraph 2.06 and 2.07 
as adjusted from time to time pursuant to Paragraphs 6.04, 6.05, 12.02 and 12.03); 
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2.  CONTRACTOR abandons the Work or declares its intention to abandon the Work; 

3.  CONTRACTOR assigns or attempts to assign its rights or obligations under this Contract or 
any part thereof to any third party without the prior written consent of CITY; 

4.  CONTRACTOR fails to make prompt payment duly owing to any subcontractor for Work 
completed in accordance to the Contract Documents or material supplier for materials delivered for 
incorporation into the Work within thirty (30) calendar days after payment was due; 

5.  CONTRACTOR fails to achieve the required dates of substantial and final 
completion; 

6.  CONTRACTOR disregards Laws or Regulations of any public body having 
jurisdiction; 

7.  CONTRACTOR disregards the authority of DESIGN PROFESSIONAL or OWNER; 
or 

8.  CONTRACTOR otherwise violates in any substantial way any provisions of the 
Contract Documents.  

B. CITY may, after giving CONTRACTOR (and the surety) seven (7) days written notice 
and to the extent permitted by Laws or Regulations, terminate the services of CONTRACTOR, 
exclude CONTRACTOR from the Site and take possession of the Work and of all 
CONTRACTOR’s tools, appliances, construction equipment and machinery at the Site and use 
the same to the full extent they could be used by CONTRACTOR (without liability to 
CONTRACTOR for trespass or conversion), incorporate into the Work all materials and 
equipment stored at the Site or for which CITY has paid CONTRACTOR but which are stored 
elsewhere, and finish the Work as CITY may deem expedient. In such case, CONTRACTOR 
shall not be entitled to receive any further payment until the Work is finished. If the unpaid 
balance of the Contract Price exceeds all costs, losses and damages (including but not limited 
to all fees and charges of engineers, architects, attorneys, and other professionals and all court 
or arbitration or other dispute resolution costs) sustained by CITY arising out of or resulting from 
completing the Work, such excess may be paid to CONTRACTOR. If such costs, losses and 
damages exceed such unpaid balance, CONTRACTOR shall pay the difference to CITY within 
fourteen (14) calendar days of CITY’S demand for payment. When exercising any rights or 
remedies under this Paragraph CITY shall not be required to competitively bid this work unless 
required by law. 

C.  Where CONTRACTOR’s services have been so terminated by CITY, the termination will 
not affect any rights or remedies of CITY against CONTRACTOR then existing or which may 
thereafter accrue. Any retention or payment of moneys due CONTRACTOR by CITY will not 
release CONTRACTOR from liability. 

D. If, after a default termination, it is determined that the CONTRACTOR was not in default, 
the rights and obligations of the parties shall be the same as if the termination had been issued 
for the convenience of the CITY.  The CITY shall then be liable to CONTRACTOR for only those 
costs enumerated in paragraph 15.03. 

15.03 CITY May Terminate for Convenience 
A. Notwithstanding any other provision of this Contract, upon seven (7) calendar days 

written notice to CONTRACTOR, CITY may, at its sole and absolute discretion, without cause 
and without prejudice to any other right or remedy of CITY, elect to terminate the Contract. In 
such case, CONTRACTOR shall, with thirty (30) calendar days of receiving notice of termination 
under this paragraph, submit to CITY its statement of costs and expenses and shall be paid: 

1.  for completed and acceptable Work executed in accordance with the Contract 
Documents prior to the effective date of termination, including fair and reasonable sums for 
overhead and profit on such Work; 
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2.  for expenses sustained prior to the effective date of termination in performing 
services and furnishing labor, materials or equipment as required by the Contract 
Documents in connection with uncompleted Work, plus fair and reasonable sums for 
overhead and profit on such expenses; 

3.  for all costs, losses and damages incurred in settlement of terminated contracts with 
Subcontractors, Suppliers and others; and 

4.  for reasonable expenses directly attributable to termination if approved in advance by 
CITY. 

B. CONTRACTOR shall not be paid on account of loss of anticipated profits or revenue or 
other economic loss arising out of or resulting from such termination. 

C. CONTRACTOR waives any costs not submitted to CITY pursuant to paragraph 15.03.A. 

D. CITY shall, within thirty (30) calendar days after receipt of CONTRACTOR’s statement, 
pay CONTRACTOR all amounts it determines are properly determined. 

ARTICLE 16 CLAIMS AND DISPUTES 
16.01 Definition  

A. A Claim is a demand or assertion by the CONTRACTOR seeking, as a matter of right, 
the adjustment of Contract price and/or times with respect to the terms of the Contract. 

16.02 Written Notice and Burden of Proof 
A. Claims must be made by written notice pursuant to Paragraph 17.01. The written notice 

shall clearly indicate that the CONTRACTOR is making a claim. The responsibility to 
substantiate Claims shall rest with the CONTRACTOR. No Claim may be made under this 
Contract except as provided in this Article. 

B. Certification of Claim: The written notice of Claim shall include the following statement 
signed by the CONTRACTOR’s representative: “The CONTRACTOR certifies that all 
statements made and the facts set out in this claim are true and correct and that no false 
records have been submitted in support of this claim.” Strict compliance with this paragraph 
shall be a condition precedent to the creation, existence or validity of any Claim. 

16.03 Time Limits on Claims 
A. The CONTRACTOR must give notice to the CITY within fourteen (14) calendar days after the 

denial of a request for or failure to reach an agreement on a change in Contract Price and/or change in 
Contract Time pursuant to Article 11 and Article 12 respectively. After the fourteen (14) day period for 
making Claims has expired, the Claim shall be considered waived. 

B. The CONTRACTOR shall submit the Claim to the CITY’s Representative. 

16.04 Continuing Contract Performance 
A. Pending final resolution of a Claim, unless otherwise agreed in writing, the 

CONTRACTOR shall proceed diligently with performance of the Work and the CITY shall 
continue to make payments in accordance with the Contract Documents. The CITY may, but is 
not obligated to, notify the Surety of the nature and amount of the Claim. 

16.05 Injury or Damage to Person or Property 
A. If either party to the Contract suffers injury or damage to person or property because of 

an act or omission of the other party, of any of the other party’s employees or agents, or of 
others for whose acts that party is legally liable, written notice of the injury or damage, whether 
or not insured, shall be given to the other party within a reasonable time not exceeding thirty 
(30) days after first observance. The notice shall provide sufficient detail to enable the other 
party to investigate the matter.  

16.06 Initial Resolution of Claims and Disputes 
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A. After the CONTRACTOR has submitted the Claim to the CITY’s Representative, the CITY’S 
Representative and CONTRACTOR’S Representative shall conduct a settlement conference within 
fourteen (14) calendar days from the date of receipt of the Claim.  If the Claim is not settled within 
seven (7) calendar days following the date of the settlement conference, the CITY’S Representative 
and the CONTRACTOR’s Representative shall state, in writing, following the conclusion of the seven 
(7) calendar day period, their respective position as to the matters in dispute. 

B. The CITY’S and CONTRACTOR’S statement of positions shall state all known factual grounds 
for each party’s position.  If the dispute remains unresolved at the end of the seven (7) calendar days 
from submission of the parties’ written position statements, the CONTRACTOR shall have the right to 
proceed with the pursuit of Claims pursuant to paragraph 16.07.  

C. If a Claim has been resolved, the OWNER will prepare or obtain appropriate 
documentation. 

16.07 Final Resolution of Claims and Disputes 

A. All administrative procedures set forth in this contract must first be exhausted before suit 
is filed.  

B. If the CITY’S Representative and the CONTRACTOR’S Representative are unable to 
resolve the dispute pursuant to 16.06, the parties must submit their statements of position to the 
Director, who shall review the Claim and make a decision within fourteen (14) calendar days. 

C. Absent fraud, gross mistake or bad faith, the Director’s decision shall be final and 
binding on CITY and CONTRACTOR within fourteen (14) calendar days after issuance.  The 
CONTRACTOR shall give written notice to the CITY stating its intent to submit its Claim to a 
court of law pursuant to paragraph 17.05.A. within thirty (30) calendar days after notice of 
Director’s decision.  

D. The time frames for the Director’s decision and for CONTRACTOR’S written notice of 
intent may be tolled by participation in voluntary mediation.  Mediator selection and the 
procedures to be employed in voluntary mediation shall be mutually acceptable to the parties.  
Costs of the mediator shall be shared equally among the parties participating in the mediation.  
In no event shall any time frame be tolled more than 30 days for mediation.  However, mediation 
may be employed at any time at the discretion and mutual agreement of the parties.  

E. If the dispute is not resolved during voluntary mediation, The CONTRACTOR agrees 
that it will file no suit based on facts or evidentiary materials that were not presented for 
consideration to the CITY during the mediation process or of which the CONTRACTOR had 
knowledge and failed to present during the administrative procedures. 

ARTICLE 17 MISCELLANEOUS 
17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, 
it will be given by personal delivery, by registered or certified mail, postage prepaid, to the last 
business address known to the giver of the notice or by confirmed electronic facsimile 
transmission. Notice is effective on the date of personal delivery, deposit of registered or 
certified mail, postage prepaid, or confirmed electronic facsimile transmission. 

17.02 Computation of Times 
A. When any period of time is referred to in the Contract Documents by days, it will be 

computed to exclude the first and include the last calendar day of such period. If the last day of 
such period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the 
applicable jurisdiction, such day will be omitted from the computation. 

17.03 Cumulative Remedies 
A. The duties and obligations imposed by these General Conditions and the rights and 

remedies available hereunder to the parties hereto, and, in particular but without limitation, the 
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warranties, guarantees and obligations imposed upon CONTRACTOR and all of the rights and 
remedies available to CITY and DESIGN PROFESSIONAL hereunder are in addition to, and 
are not to be construed in any way as a limitation of, any rights and remedies available to any or 
all of them which are otherwise imposed or available by Laws or Regulations, by special 
warranty or guarantee or by other provisions of the Contract Documents, and the provisions of 
this Paragraph will be as effective as if repeated specifically in the Contract Documents in 
connection with each particular duty, obligation, right and remedy to which they apply. 

17.04 Survival of Obligations 
A. All representations, indemnifications, warranties, and guarantees made in, required by, 

or given in accordance with the Contract Documents, as well as all continuing obligations 
indicated in the Contract Documents will survive final payment, completion, and acceptance of 
the Work or termination or completion of the Contract. 

17.05 Controlling Law 
A. This Contract shall be construed and governed in accordance with the laws of the State 

of Missouri without giving effect to Missouri’s choice of law provisions.  The CITY and 
CONTRACTOR: (1) shall submit exclusively to the jurisdiction of the state and federal courts 
located in Jackson County, Missouri and no other; (2) shall waive any and all objections to 
jurisdiction and venue; and (3) shall not raise forum non conveniens as an objection to the 
location of any litigation. 
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SUPPLEMENTARY CONDITIONS 

Project Title Project/Contract Number 60800073/9848 

Project Title Water Department Emergency Transmission Water Main Repair. 

These Supplementary Conditions amend or supplement the General Conditions of the 
Construction Contract and other provisions of the Contract Documents as indicated below.  All 
provisions that are not so amended or supplemented remain in full force and effect. 
SC-2.03 A. Article 2, Paragraph 2.03, Copies of Documents, is amended by deleting Paragraph 
2.03 A and replacing it with the following: 

A. CITY shall furnish to CONTRACTOR one (1) executed copy of the Project Manual
including all Addenda.

SC-4.02 Article 4, Paragraph 4.02, Subsurface and Physical Conditions; Subparagraphs A and 
B are supplemented as follows: 
In the preparation of the Contract Documents, no reports of explorations and tests of subsurface 
conditions at or contiguous to the Site of the Work have been prepared. 
In the preparation of the Contract Documents, no drawings of physical conditions in or relating to 
existing surface or subsurface structures which are at or contiguous to the Site of the Work are 
available. 
SC-4.06 Article 4, Paragraph 4.06, Asbestos, Lead-Based Paint, PCBs, Petroleum Waste or 
Radioactive Material, Subparagraphs A and B are supplemented as follows: 
In the preparation of the Contract Documents, no reports of explorations and tests of any 
Hazardous Environmental Condition(s) at the Site of the Work have been prepared. 
SC- 5.01 A. Article 5, Paragraph 5.01, Performance, Payment and Other Bonds, Subparagraph 
A, second sentence, is revised as follows: 
These Bonds shall remain in effect at least until three (3) years after the date when final payment 
becomes due, except as provided otherwise by Laws or Regulations or by the Contract 
Documents.    
SC-5.03 A. Article 5, Paragraph 5.03 Certificates of Insurance, Subparagraph A is amended by 
adding the following Subparagraph 1: 

1. CONTRACTOR shall obtain evidence that all Subcontractors have in force the
required coverage in the amounts required by these Contract Documents, and
evidence that each is current on its unemployment insurance payments before
Subcontractors begin Work at the Site.  CONTRACTOR shall retain such evidence in
its files and make available to CITY within ten (10) days after written request.

SC-5.06 A. Article 5, Paragraph 5.06, Property Insurance, Paragraph A, is amended by adding 
the following after the first sentence: 
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Property Insurance on the Work at the Site shall be written with a deductible amount not to exceed 
$10,000.00. 
SC-6.06 A.1 Article 6, Paragraph 6.06 Substitutes and "Or-Equal" Items, Paragraph A is amended 
by adding the following at the end of Paragraph A.1: 

Proposed "or-equal" items must be submitted to CITY at least eleven (11) days prior to 
Bid date at the following address: 
Water Services Department 
4800 East 63rd Street 
Kansas City, Missouri 64130 
Attn: Terry D. Thomas, Sr., Project Manager 
Only Bidders may submit proposed "or-equal" items and such items must require no 
change in related Work.  Acceptance by CITY of any proposed "or-equal" items will be 
made by Addendum only. 

SC-6.06 A.2. Article 6, Paragraph 6.06 Substitutes and "Or-Equal" Items, Paragraph A is 
amended by adding the following at the end of Paragraph A.2: 

Proposed substitute items must be submitted to CITY's Representative not later than ten 
(10) days prior to the time the item is to be incorporated into the Work.  Only 
CONTRACTOR may submit proposed substitute items, and such items must be submitted 
to CITY's Representative on the standard City form 01630 - Substitution Request.  
Acceptance by CITY of any proposed substitute item will be made by Change Order. 

 
SC-6.10. Article 6, Paragraph 6.10, Compliance with Laws and Regulations, is amended by 
adding the following new Subparagraphs immediately following Subparagraph 6.10 I 2: 

a. CONTRACTOR will be required to comply with wage rates as follows: 
County – Jackson 

Work Type: State –  Heavy 
 

SC-6.10. Article 6, Paragraph 6.10, Compliance with Laws and Regulations, is amended by 
adding the following new Subparagraph 6.10 S: 

1. “Resident Laborers” means laborers who have been residents of the State of Missouri 
for at least thirty days and who intend to remain Missouri residents, and residents of 
Nonrestrictive States. 

2. “Nonrestrictive States” means states identified by the Missouri Department of Labor 
and Industrial Relations Division of Labor Standards that have not enacted state laws 
restricting Missouri laborers from working on public works projects. A list of Nonrestrictive 
States can be found on the Division web site at http://www.dolir.mo.gov/ls/index.htm. 

3. A period of Excessive Unemployment is declared when the Missouri Department of 
Labor and Industrial Relations Division of Labor Standards provides notice of such 
declaration.  When in effect, notice will be provided on the Division web site at 
http://www.dolir.mo.gov/ls/index.htm.  It is CONTRACTOR’s obligation to determine whether 
a period of Excessive Unemployment is in effect when this Contract is let. 

4. CONTRACTOR agrees to follow the provisions of Section 290.560 - 290.575 RSMo 
and agrees that if a period of Excessive Unemployment has been declared at any point during 

http://www.dolir.mo.gov/ls/index.htm
http://www.dolir.mo.gov/ls/index.htm
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the term of this Contract, it will employ and require all Subcontractors of whatever tier to 
employ only Resident Laborers for the Work to be performed under this CONTRACT.  
Provided, however, CONTRACTOR may use laborers who are not Resident Laborers when 
Resident Laborers are not available or are incapable of performing the particular type of work 
involved if CONTRACTOR so certifies in writing to CITY and CITY issues a written approval. 
This provision does not apply to regularly employed nonresident executive, supervisory or 
technical employees. 

Article 6, Paragraph 6.10, Compliance with Laws and Regulations, is amended by adding the 
following new Subparagraph 6.10 T: 

Contract Information Management System.  CONTRACTOR shall comply with CITY’s 
Contract Information Management System requirements.   CONTRACTOR shall use CITY’s 
Internet web based Contract Information Management System/Project Management 
Communications Tool provided by CITY and protocols included in that software during the 
term of this Contract. CONTRACTOR shall maintain user applications to CITY’s provided 
system for all personnel, subcontractors or suppliers as applicable. 

SC-6.11. Article 6, Paragraph 6.11, Taxes, is amended by adding the following sentence to 
Subparagraph 6.11 B: 

B. Tax Compliance.  The following subparagraphs apply if the Contract is over $160,000.00. 
 

SC-12.01 Article 12, Paragraph 12.01, Time of the Essence is amended by adding the following 
new Subparagraphs immediately following Subparagraph 12.01 A: 

B. Starting and Completion 
1. The Work to be performed under this Contract shall begin on the date specified in the 

written Notice to Proceed issued by the Director of Water Services, and the Work shall 
be substantially complete, in accordance with Paragraph   14.04, within 270 Calendar 
Days thereafter.  Once the Work starts, CONTRACTOR shall continuously pursue 
completion of the Work. 

2. The Work shall be completed and ready for final payment in accordance with 
Paragraph 14.07 within 60 Calendar Days after the date of Substantial Completion of 
the Work.  

C. Liquidated Damages 
1. If the Work is not substantially completed, in accordance with Paragraph 14.04, within 

the period stated in Paragraph 12.01 B.1, CONTRACTOR shall pay to CITY  the 
amount of Six Hundred Dollars ($600.00) as liquidated damages and not as a penalty 
for each Calendar Day until the Work is substantially complete. The amount of 
liquidated damages shall be deducted from any payments due or to become due 
CONTRACTOR. 

2. If the Work is not completed and ready for final payment in accordance with 
Paragraph 14.07, within the period stated in Paragraph 12.01 B.2, CONTRACTOR 
shall pay  to CITY  the amount of Two Hundred ($200.00 ) as liquidated damages 
and not as a penalty for each Calendar Day until the Work is completed and ready 
for final payment.  The amount of liquidated damages shall be deducted from any 
payments due or to become due CONTRACTOR. 
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SC-13.07 Article 13, Paragraph 13.07, Correction Period, Subparagraph A is amended as follows:  
The correction period set forth in Paragraph 13.07 A shall be three( 3 ) years instead of one (1) 
year, which longer period of time shall also be applicable to the correction period set forth in 
Paragraph 13.07 C.  All other provisions of Paragraph 13.07 remain unchanged except as 
necessary to accommodate the revised length of the correction period. 
SC-14.02 A. Article 14, Paragraph 14.02, Application for Progress Payments, Subparagraph A is 
amended by deleting Item 3 and adding the following: 

3. CITY shall process payments to CONTRACTOR on a monthly basis.  Payments to 
CONTRACTOR will be made on the basis of ninety-five percent (95%) of the value of the 
Work satisfactorily completed plus ninety-five percent (95%) of the value of properly stored 
and insured, unused materials on hand on the Site of the Work.  CITY shall retain five 
percent (5%) of each partial payment until completion and acceptance of the Work 
covered by the Contract and final payment is due.  All Work covered by a payment 
becomes CITY’s property, provided that the Work paid for remains the sole responsibility 
of CONTRACTOR until all terms and conditions of the Contract have been met.  

SC-14.04. Article 14, Paragraph 14.04, Substantial Completion, Subparagraph A is supplemented 
as follows: 

A. To be considered substantially complete, the following items of the Work must be 
operational and ready for CITY’s continuous use as intended: 
1. Water distribution mains installed and successfully tested, disinfected, and connected 

to existing water distribution system. 
2. All service lines and appurtenances transferred. 
3. Restoration of pavement surface construction completed. 
4. All wastes and debris shall be removed from the site and properly disposed. 
5. All grading and surface restoration, including seeding and sodding, riprap, and road 

replacement work. 
6. All fencing, gates, and landscaping installed. 
7. All cleanup and miscellaneous repair work. 
8. All Record Drawings and Record Document Submittals shall be submitted and 

accepted by the City. 
The intent is for all restoration, repair, and cleanup work to be completed as the water main work 
progresses. The additional time to the specified Completion Date for all Work is to allow time if 
needed for determination of acceptance of seeding and sodding work and for completing any final 
seeding and sodding work and pavement replacement work that may not be able to be completed 
as a result of seasonal and weather limitations. 
SC-14.05 Article 14, Paragraph 14.05, Partial Utilization is amended by adding the following new 
Subparagraph A.3. immediately following Subparagraph 14.05 A.2: 

3.  CITY at any time may make a written request to CONTRACTOR to permit CITY to 
take over operation of any part of the Work although it is not substantially complete.  
A copy of the request will be sent to DESIGN PROFESSIONAL, and within a 
reasonable time thereafter CITY, CONTRACTOR and DESIGN PROFESSIONAL 
shall make an inspection of that part of the Work to determine its status of completion 
and will prepare a list of the items remaining to be completed or corrected thereon 
before final payment.  If CONTRACTOR does not make written objection to CITY and 
DESIGN PROFESSIONAL that such part of the Work is not ready for separate 
operation by CITY, DESIGN PROFESSIONAL will finalize the list of items to be 
completed or corrected and will deliver such lists to CITY and CONTRACTOR. 
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DESIGN PROFESSIONAL will also make a written recommendation as to the division 
of responsibilities pending final payment between CITY and CONTRACTOR with 
respect to security, operation, safety, maintenance, utilities, insurance, warranties and 
guarantees for that part of the Work, which recommendation will become binding upon 
CITY and CONTRACTOR at the time when CITY takes over such operation (unless 
they shall have otherwise agreed in writing and so informed DESIGN 
PROFESSIONAL).  During such operation and prior to Substantial Completion of such 
part of the Work, CITY shall allow CONTRACTOR reasonable access to complete or 
correct items on said list and to complete other related Work.  
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SECTION 00830 

PREVAILING WAGE 

1. Annual Wage Order No. 31
2. 0830.03 Division of Labor Standards Rules & Regulations are incorporated into and 

made part of this Contract and are available at
http://s1.sos.mo.gov/cmsimages/adrules/csr/current/8csr/8c30-3.pdf.

http://s1.sos.mo.gov/cmsimages/adrules/csr/current/8csr/8c30-3.pdf


 
 
 
 
 
 
 
 
     

 

 

Division of Labor Standards 
WAGE AND HOUR SECTION 

 

MICHAEL L. PARSON, Governor 
 

Annual Wage Order No. 31 
Section 019 

CASS COUNTY  

In accordance with Section 290.262 RSMo 2000, within thirty (30) days after a certified copy of 
this Annual Wage Order has been filed with the Secretary of State as indicated below, any person 
who may be affected by this Annual Wage Order may object by filing an objection in triplicate 
with the Labor and Industrial Relations Commission, P.O. Box 599, Jefferson City, MO 65102-
0599.  Such objections must set forth in writing the specific grounds of objection.  Each objection 
shall certify that a copy has been furnished to the Division of Labor Standards, P.O. Box 449, 
Jefferson City, MO 65102-0449 pursuant to 8 CSR 20-5.010(1).  A certified copy of the Annual 
Wage Order has been filed with the Secretary of State of Missouri. 

      Original Signed by   
       Todd Smith, Director 
       Division of Labor Standards 

Filed With Secretary of State:              March 8, 2024    
  
Last Date Objections May Be Filed:  April 8, 2024  

Prepared by Missouri Department of Labor and Industrial Relations 

Missouri 



Building Construction Rates for 
CASS County

Section 019

**Prevailing
OCCUPATIONAL TITLE Hourly 

Rate
Asbestos Worker $69.76
Boilermaker  $27.07*
Bricklayer-Stone Mason $62.58
Carpenter $65.51
  Lather
  Linoleum Layer 
  Millwright
  Pile Driver
Cement Mason $27.07*
  Plasterer
Communication Technician $60.00
Electrician (Inside Wireman) $70.56
Electrician Outside Lineman $27.07*
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Elevator Constructor $27.07*
Glazier $27.07*
Ironworker $69.62
Laborer $53.58  
  General Laborer
  First Semi-Skilled
  Second Semi-Skilled
Mason $27.07*
  Marble Mason
  Marble Finisher
  Terrazzo Worker
  Terrazzo Finisher
  Tile Setter
  Tile Finisher
Operating Engineer $63.62
  Group I
  Group II
  Group III   
  Group III-A
  Group IV
  Group V
Painter $27.07*
Plumber $79.79
  Pipe Fitter
Roofer $60.03
Sheet Metal Worker $76.56
Sprinkler Fitter $27.07*
Truck Driver $27.07*
  Truck Control Service Driver
  Group I
  Group II
  Group III   
  Group IV

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works contracting 
minimum wage is established for this occupational title using data provided by Missouri Economic Research and Information Center.
**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in RSMo Section 290.210.

ANNUAL WAGE ORDER NO. 31  3/24



Heavy Construction Rates for 
CASS County

Section 019

**Prevailing
OCCUPATIONAL TITLE Hourly

Rate
Carpenter $27.07*
   Millwright
   Pile Driver
Electrician (Outside Lineman) $27.07*
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Laborer $51.69
  General Laborer
  Skilled Laborer
Operating Engineer $59.65
  Group I
  Group II
  Group III
  Group IV
Truck Driver $27.07*
  Truck Control Service Driver
  Group I
  Group II
  Group III
  Group IV

Use Heavy Construction Rates on Highway and Heavy construction in accordance with the classifications of 
construction work established in 8 CSR 30-3.040(3).

Use Building Construction Rates on Building construction in accordance with the classifications of construction
work established in 8 CSR 30-3.040(2).

If a worker is performing work on a heavy construction project within an occupational title that is not listed on the 
Heavy Construction Rate Sheet, use the rate for that occupational title as shown on the Building 
Construction Rate Sheet. 

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. 
Public works contracting minimum wage is established for this occupational title using data provided by Missouri 
Economic Research and Information Center.

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title.

ANNUAL WAGE ORDER NO. 31  3/24



OVERTIME 
and 

HOLIDAYS 

ANNUAL WAGE ORDER NO. 31 3/24 

OVERTIME 

For all work performed on a Sunday or a holiday, not less than twice (2x) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work. 

For all overtime work performed, not less than one and one-half (1½) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work or contractual obligation. 
For purposes of this subdivision, "overtime work" shall include work that exceeds ten 
hours in one day and work in excess of forty hours in one calendar week; and 

A thirty-minute lunch period on each calendar day shall be allowed for each worker on a 
public works project, provided that such time shall not be considered as time worked. 

HOLIDAYS
January first; 
The last Monday in May; 
July fourth; 
The first Monday in September; 
November eleventh; 
The fourth Thursday in November; and 
December twenty-fifth; 

If any holiday falls on a Sunday, the following Monday shall be considered a holiday. 



 
 
 
 
 
 
 
 
     

 

 

Division of Labor Standards 
WAGE AND HOUR SECTION 

 

MICHAEL L. PARSON, Governor 
 

Annual Wage Order No. 31 
Section 024 

CLAY COUNTY  

In accordance with Section 290.262 RSMo 2000, within thirty (30) days after a certified copy of 
this Annual Wage Order has been filed with the Secretary of State as indicated below, any person 
who may be affected by this Annual Wage Order may object by filing an objection in triplicate 
with the Labor and Industrial Relations Commission, P.O. Box 599, Jefferson City, MO 65102-
0599.  Such objections must set forth in writing the specific grounds of objection.  Each objection 
shall certify that a copy has been furnished to the Division of Labor Standards, P.O. Box 449, 
Jefferson City, MO 65102-0449 pursuant to 8 CSR 20-5.010(1).  A certified copy of the Annual 
Wage Order has been filed with the Secretary of State of Missouri. 

      Original Signed by   
       Todd Smith, Director 
       Division of Labor Standards 

Filed With Secretary of State:              March 8, 2024    
  
Last Date Objections May Be Filed:  April 8, 2024  

Prepared by Missouri Department of Labor and Industrial Relations 

Missouri 



Building Construction Rates for 
CLAY County

Section 024

**Prevailing
OCCUPATIONAL TITLE Hourly 

Rate
Asbestos Worker $70.59
Boilermaker  $35.51*
Bricklayer-Stone Mason $62.37
Carpenter $64.44
  Lather
  Linoleum Layer 
  Millwright
  Pile Driver
Cement Mason $56.58
  Plasterer
Communication Technician $61.30
Electrician (Inside Wireman) $68.72
Electrician Outside Lineman $35.51*
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Elevator Constructor $35.51*
Glazier $58.94
Ironworker $69.61
Laborer $50.47
  General Laborer
  First Semi-Skilled
  Second Semi-Skilled
Mason $56.70
  Marble Mason
  Marble Finisher
  Terrazzo Worker
  Terrazzo Finisher
  Tile Setter
  Tile Finisher
Operating Engineer $63.28
  Group I
  Group II
  Group III   
  Group III-A
  Group IV
  Group V
Painter $56.98
Plumber $78.98
  Pipe Fitter
Roofer $59.93
Sheet Metal Worker $75.64
Sprinkler Fitter $71.38
Truck Driver $56.61
  Truck Control Service Driver
  Group I
  Group II
  Group III   
  Group IV

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works contracting 
minimum wage is established for this occupational title using data provided by Missouri Economic Research and Information Center.
**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in RSMo Section 290.210.

ANNUAL WAGE ORDER NO. 31  3/24



Heavy Construction Rates for 
CLAY County

Section 024

**Prevailing
OCCUPATIONAL TITLE Hourly

Rate
Carpenter $64.52
   Millwright
   Pile Driver
Electrician (Outside Lineman) $35.51*
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Laborer $51.51
  General Laborer
  Skilled Laborer
Operating Engineer $55.82
  Group I
  Group II
  Group III
  Group IV
Truck Driver $51.36
  Truck Control Service Driver
  Group I
  Group II
  Group III
  Group IV

Use Heavy Construction Rates on Highway and Heavy construction in accordance with the classifications of 
construction work established in 8 CSR 30-3.040(3).

Use Building Construction Rates on Building construction in accordance with the classifications of construction
work established in 8 CSR 30-3.040(2).

If a worker is performing work on a heavy construction project within an occupational title that is not listed on the 
Heavy Construction Rate Sheet, use the rate for that occupational title as shown on the Building 
Construction Rate Sheet. 

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. 
Public works contracting minimum wage is established for this occupational title using data provided by Missouri 
Economic Research and Information Center.

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title.

ANNUAL WAGE ORDER NO. 31  3/24



OVERTIME 
and 

HOLIDAYS 

ANNUAL WAGE ORDER NO. 31 3/24 

OVERTIME 

For all work performed on a Sunday or a holiday, not less than twice (2x) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work. 

For all overtime work performed, not less than one and one-half (1½) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work or contractual obligation. 
For purposes of this subdivision, "overtime work" shall include work that exceeds ten 
hours in one day and work in excess of forty hours in one calendar week; and 

A thirty-minute lunch period on each calendar day shall be allowed for each worker on a 
public works project, provided that such time shall not be considered as time worked. 

HOLIDAYS
January first; 
The last Monday in May; 
July fourth; 
The first Monday in September; 
November eleventh; 
The fourth Thursday in November; and 
December twenty-fifth; 

If any holiday falls on a Sunday, the following Monday shall be considered a holiday. 



 
 
 
 
 
 
 
 
     

 

 

Division of Labor Standards 
WAGE AND HOUR SECTION 

 

MICHAEL L. PARSON, Governor 
 

Annual Wage Order No. 31 
Section 048 

JACKSON COUNTY  

In accordance with Section 290.262 RSMo 2000, within thirty (30) days after a certified copy of 
this Annual Wage Order has been filed with the Secretary of State as indicated below, any person 
who may be affected by this Annual Wage Order may object by filing an objection in triplicate 
with the Labor and Industrial Relations Commission, P.O. Box 599, Jefferson City, MO 65102-
0599.  Such objections must set forth in writing the specific grounds of objection.  Each objection 
shall certify that a copy has been furnished to the Division of Labor Standards, P.O. Box 449, 
Jefferson City, MO 65102-0449 pursuant to 8 CSR 20-5.010(1).  A certified copy of the Annual 
Wage Order has been filed with the Secretary of State of Missouri. 

      Original Signed by   
       Todd Smith, Director 
       Division of Labor Standards 

Filed With Secretary of State:              March 8, 2024    
  
Last Date Objections May Be Filed:  April 8, 2024  

Prepared by Missouri Department of Labor and Industrial Relations 

Missouri 



Building Construction Rates for 
JACKSON County

Section 048

**Prevailing
OCCUPATIONAL TITLE Hourly 

Rate
Asbestos Worker $69.50
Boilermaker  $39.44*
Bricklayer-Stone Mason $62.06
Carpenter $64.94
  Lather
  Linoleum Layer 
  Millwright
  Pile Driver
Cement Mason $58.02
  Plasterer
Communication Technician $62.38
Electrician (Inside Wireman) $70.32
Electrician Outside Lineman $61.40
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Elevator Constructor $93.11
Glazier $59.07
Ironworker $70.66
Laborer $52.42
  General Laborer
  First Semi-Skilled
  Second Semi-Skilled
Mason $50.24
  Marble Mason
  Marble Finisher
  Terrazzo Worker
  Terrazzo Finisher
  Tile Setter
  Tile Finisher
Operating Engineer $66.05
  Group I
  Group II
  Group III   
  Group III-A
  Group IV
  Group V
Painter $54.25
Plumber $78.88
  Pipe Fitter
Roofer $60.69
Sheet Metal Worker $76.38
Sprinkler Fitter $69.92
Truck Driver $54.27
  Truck Control Service Driver
  Group I
  Group II
  Group III   
  Group IV

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works contracting 
minimum wage is established for this occupational title using data provided by Missouri Economic Research and Information Center.
**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in RSMo Section 290.210.

ANNUAL WAGE ORDER NO. 31  3/24



Heavy Construction Rates for 
JACKSON County

Section 048

**Prevailing
OCCUPATIONAL TITLE Hourly

Rate
Carpenter $65.11
   Millwright
   Pile Driver
Electrician (Outside Lineman) $90.71
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Laborer $51.85
  General Laborer
  Skilled Laborer
Operating Engineer $60.48
  Group I
  Group II
  Group III
  Group IV
Truck Driver $53.04
  Truck Control Service Driver
  Group I
  Group II
  Group III
  Group IV

Use Heavy Construction Rates on Highway and Heavy construction in accordance with the classifications of 
construction work established in 8 CSR 30-3.040(3).

Use Building Construction Rates on Building construction in accordance with the classifications of construction
work established in 8 CSR 30-3.040(2).

If a worker is performing work on a heavy construction project within an occupational title that is not listed on the 
Heavy Construction Rate Sheet, use the rate for that occupational title as shown on the Building 
Construction Rate Sheet. 

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. 
Public works contracting minimum wage is established for this occupational title using data provided by Missouri 
Economic Research and Information Center.

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title.

ANNUAL WAGE ORDER NO. 31  3/24



OVERTIME 
and 

HOLIDAYS 

ANNUAL WAGE ORDER NO. 31 3/24 

OVERTIME 

For all work performed on a Sunday or a holiday, not less than twice (2x) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work. 

For all overtime work performed, not less than one and one-half (1½) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work or contractual obligation. 
For purposes of this subdivision, "overtime work" shall include work that exceeds ten 
hours in one day and work in excess of forty hours in one calendar week; and 

A thirty-minute lunch period on each calendar day shall be allowed for each worker on a 
public works project, provided that such time shall not be considered as time worked. 

HOLIDAYS
January first; 
The last Monday in May; 
July fourth; 
The first Monday in September; 
November eleventh; 
The fourth Thursday in November; and 
December twenty-fifth; 

If any holiday falls on a Sunday, the following Monday shall be considered a holiday. 



 
 
 
 
 
 
 
 
     

 

 

Division of Labor Standards 
WAGE AND HOUR SECTION 

 

MICHAEL L. PARSON, Governor 
 

Annual Wage Order No. 31 
Section 083 

PLATTE COUNTY 

In accordance with Section 290.262 RSMo 2000, within thirty (30) days after a certified copy of 
this Annual Wage Order has been filed with the Secretary of State as indicated below, any person 
who may be affected by this Annual Wage Order may object by filing an objection in triplicate 
with the Labor and Industrial Relations Commission, P.O. Box 599, Jefferson City, MO 65102-
0599.  Such objections must set forth in writing the specific grounds of objection.  Each objection 
shall certify that a copy has been furnished to the Division of Labor Standards, P.O. Box 449, 
Jefferson City, MO 65102-0449 pursuant to 8 CSR 20-5.010(1).  A certified copy of the Annual 
Wage Order has been filed with the Secretary of State of Missouri. 

      Original Signed by   
       Todd Smith, Director 
       Division of Labor Standards 

Filed With Secretary of State:              March 8, 2024    
  
Last Date Objections May Be Filed:  April 8, 2024  

Prepared by Missouri Department of Labor and Industrial Relations 

Missouri 



Building Construction Rates for 
PLATTE County

Section 083

**Prevailing
OCCUPATIONAL TITLE Hourly 

Rate
Asbestos Worker $70.89
Boilermaker  $33.79*
Bricklayer-Stone Mason $62.40
Carpenter $64.93
  Lather
  Linoleum Layer 
  Millwright
  Pile Driver
Cement Mason $33.79*
  Plasterer
Communication Technician $65.26
Electrician (Inside Wireman) $70.09
Electrician Outside Lineman $33.79*
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Elevator Constructor $33.79*
Glazier $33.79*
Ironworker $69.26
Laborer $47.89
  General Laborer
  First Semi-Skilled
  Second Semi-Skilled
Mason $53.08
  Marble Mason
  Marble Finisher
  Terrazzo Worker
  Terrazzo Finisher
  Tile Setter
  Tile Finisher
Operating Engineer $63.82
  Group I
  Group II
  Group III   
  Group III-A
  Group IV
  Group V
Painter $33.79*
Plumber $77.57
  Pipe Fitter
Roofer $60.39
Sheet Metal Worker $75.86
Sprinkler Fitter $33.79*
Truck Driver $33.79*
  Truck Control Service Driver
  Group I
  Group II
  Group III   
  Group IV

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works contracting 
minimum wage is established for this occupational title using data provided by Missouri Economic Research and Information Center.
**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in RSMo Section 290.210.

ANNUAL WAGE ORDER NO. 31  3/24



Heavy Construction Rates for 
PLATTE County

Section 083

**Prevailing
OCCUPATIONAL TITLE Hourly

Rate
Carpenter $33.79*
   Millwright
   Pile Driver
Electrician (Outside Lineman) $33.79*
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Laborer $51.05
  General Laborer
  Skilled Laborer
Operating Engineer $60.01
  Group I
  Group II
  Group III
  Group IV
Truck Driver $53.04
  Truck Control Service Driver
  Group I
  Group II
  Group III
  Group IV

Use Heavy Construction Rates on Highway and Heavy construction in accordance with the classifications of 
construction work established in 8 CSR 30-3.040(3).

Use Building Construction Rates on Building construction in accordance with the classifications of construction
work established in 8 CSR 30-3.040(2).

If a worker is performing work on a heavy construction project within an occupational title that is not listed on the 
Heavy Construction Rate Sheet, use the rate for that occupational title as shown on the Building 
Construction Rate Sheet. 

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. 
Public works contracting minimum wage is established for this occupational title using data provided by Missouri 
Economic Research and Information Center.

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title.

ANNUAL WAGE ORDER NO. 31  3/24



OVERTIME 
and 

HOLIDAYS 

ANNUAL WAGE ORDER NO. 31 3/24 

OVERTIME 

For all work performed on a Sunday or a holiday, not less than twice (2x) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work. 

For all overtime work performed, not less than one and one-half (1½) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work or contractual obligation. 
For purposes of this subdivision, "overtime work" shall include work that exceeds ten 
hours in one day and work in excess of forty hours in one calendar week; and 

A thirty-minute lunch period on each calendar day shall be allowed for each worker on a 
public works project, provided that such time shall not be considered as time worked. 

HOLIDAYS
January first; 
The last Monday in May; 
July fourth; 
The first Monday in September; 
November eleventh; 
The fourth Thursday in November; and 
December twenty-fifth; 

If any holiday falls on a Sunday, the following Monday shall be considered a holiday. 



 
 
 
 
 
 
 
 
     

 

 

Division of Labor Standards 
WAGE AND HOUR SECTION 

 

MICHAEL L. PARSON, Governor 
 

Annual Wage Order No. 31 
Section 089 

RAY COUNTY 

In accordance with Section 290.262 RSMo 2000, within thirty (30) days after a certified copy of 
this Annual Wage Order has been filed with the Secretary of State as indicated below, any person 
who may be affected by this Annual Wage Order may object by filing an objection in triplicate 
with the Labor and Industrial Relations Commission, P.O. Box 599, Jefferson City, MO 65102-
0599.  Such objections must set forth in writing the specific grounds of objection.  Each objection 
shall certify that a copy has been furnished to the Division of Labor Standards, P.O. Box 449, 
Jefferson City, MO 65102-0449 pursuant to 8 CSR 20-5.010(1).  A certified copy of the Annual 
Wage Order has been filed with the Secretary of State of Missouri. 

      Original Signed by   
       Todd Smith, Director 
       Division of Labor Standards 

Filed With Secretary of State:              March 8, 2024    
  
Last Date Objections May Be Filed:  April 8, 2024  

Prepared by Missouri Department of Labor and Industrial Relations 

Missouri 



Building Construction Rates for 
RAY County

Section 089

**Prevailing
OCCUPATIONAL TITLE Hourly 

Rate
Asbestos Worker $25.52*
Boilermaker  $25.52*
Bricklayer-Stone Mason $25.52*
Carpenter $64.15
  Lather
  Linoleum Layer 
  Millwright
  Pile Driver
Cement Mason $25.52*
  Plasterer
Communication Technician $25.52*
Electrician (Inside Wireman) $69.12
Electrician Outside Lineman $25.52*
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Elevator Constructor $25.52*
Glazier $25.52*
Ironworker $25.52*
Laborer $25.52*
  General Laborer
  First Semi-Skilled
  Second Semi-Skilled
Mason $25.52*
  Marble Mason
  Marble Finisher
  Terrazzo Worker
  Terrazzo Finisher
  Tile Setter
  Tile Finisher
Operating Engineer $25.52*
  Group I
  Group II
  Group III   
  Group III-A
  Group IV
  Group V
Painter $25.52*
Plumber $25.52*
  Pipe Fitter
Roofer $25.52*
Sheet Metal Worker $25.52*
Sprinkler Fitter $25.52*
Truck Driver $25.52*
  Truck Control Service Driver
  Group I
  Group II
  Group III   
  Group IV

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works contracting 
minimum wage is established for this occupational title using data provided by Missouri Economic Research and Information Center.
**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in RSMo Section 290.210.

ANNUAL WAGE ORDER NO. 31  3/24



Heavy Construction Rates for 
RAY County

Section 089

**Prevailing
OCCUPATIONAL TITLE Hourly

Rate
Carpenter $25.52*
   Millwright
   Pile Driver
Electrician (Outside Lineman) $25.52*
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Laborer $43.07
  General Laborer
  Skilled Laborer
Operating Engineer $48.54
  Group I
  Group II
  Group III
  Group IV
Truck Driver $37.09
  Truck Control Service Driver
  Group I
  Group II
  Group III
  Group IV

Use Heavy Construction Rates on Highway and Heavy construction in accordance with the classifications of 
construction work established in 8 CSR 30-3.040(3).

Use Building Construction Rates on Building construction in accordance with the classifications of construction
work established in 8 CSR 30-3.040(2).

If a worker is performing work on a heavy construction project within an occupational title that is not listed on the 
Heavy Construction Rate Sheet, use the rate for that occupational title as shown on the Building 
Construction Rate Sheet. 

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. 
Public works contracting minimum wage is established for this occupational title using data provided by Missouri 
Economic Research and Information Center.

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title.

ANNUAL WAGE ORDER NO. 31  3/24



OVERTIME 
and 

HOLIDAYS 

ANNUAL WAGE ORDER NO. 31 3/24 

OVERTIME 

For all work performed on a Sunday or a holiday, not less than twice (2x) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work. 

For all overtime work performed, not less than one and one-half (1½) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work or contractual obligation. 
For purposes of this subdivision, "overtime work" shall include work that exceeds ten 
hours in one day and work in excess of forty hours in one calendar week; and 

A thirty-minute lunch period on each calendar day shall be allowed for each worker on a 
public works project, provided that such time shall not be considered as time worked. 

HOLIDAYS
January first; 
The last Monday in May; 
July fourth; 
The first Monday in September; 
November eleventh; 
The fourth Thursday in November; and 
December twenty-fifth; 

If any holiday falls on a Sunday, the following Monday shall be considered a holiday. 
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Finance Department

Revenue Division

414 E 12th St. 1st Floor

Kansas City, MO 64106-2786

EXAMPLE TAXPAYER
414 E 12TH ST
KANSAS CITY MO  64106-2702

Phone: (816) 513-1120
Fax: (816) 513-1264
Email: revenue@kcmo.org

Website: kcmo.gov/tax

Letter Id: L0000143555
Date: 07-Feb-2024

0000161779

DO NOT MAIL
atL003

Taxpayer Id:

 

TAX CLEARANCE STATUS: APPROVED
 

As of this date, this notice is to inform you that EXAMPLE TAXPAYER is current with all taxes and license fees
with the City of Kansas City, Mo., Finance Department/ Revenue Division.

 

Please note this could change if we perform a full review of your accounts in the future. We will let you know if
we need to review your accounts. You will need to pay any amounts that are found due at that time.

 

 

 

 

Eric Davison
Commissioner of Revenue

Visit kcmo.gov/quicktax to view the status of your account and for online filing.



00930 Request for Interpretation 050113  Contract Central 

 
 

REQUEST FOR INTERPRETATION 
 
 Project Number 60800073 / 9848-1  
 
 Project Title Water Department Emergency Transmission Water Main Repair  

 
 Contractor   
 

 RFI Number   Date    
 
From:    
   
To:    
   
Re:    
   
 
Spec. Sec. Ref: 
  

Paragraph: 
 

Drawing Ref: 
 

Detail: 
 

    
    
    
    
    
    
    
    
    
    
 
Signed:  
Response: 
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SECTION 01000 
PROJECT REQUIREMENTS 

1. GENERAL DESCRIPTION OF WORK: 
 

A.  Purpose of the Contract 
1.  The Contractor will provide two to three crews a week to supplement KC Water 
repair efforts.  It is anticipated that 3 to 5 work orders per week will be given to the 
Contractor.  Work will primarily relate to repair or replacement of water transmission 
assets, including large valves.  On occasion, work may also include repairs to 
distribution system assets.   
 
2. The KC Water will provide the work assignments to the Contractor.  Job 
assignments will be made in the form of a Hansen Work Order (WO) using a Hansen 
WO number.  Contractor shall complete work orders within the time frames stated in 
section 00800 – Supplementary General Conditions.  Once a work order is started, 
Contractor shall pursue the WO until it is completed.  Overtime or carrying the job 
over to the next day will be permitted only if specific approval is requested and 
given.  WOs will frequently be given for work on nights/weekends for emergency 
(Code 3) repairs which generally require a 1 to 2 hour response.   

 
B.  Contractor’s responsibility 

4.  The Contractor  shall: 
i. Identify and provide email addresses and mobile phone numbers for the 

Contractor’s Corporate person in-charge, project manager, 
superintendent, and crew chief(s).  All of these people will have mobile 
devices capable of sending and receiving emails. 

ii. Provide field crews with notebook computers or tablets of sufficient 
capacity to run the City’s GIS mapping software and to record daily 
work activities and work items electronically. 

iii. Contacting Missouri One Call.  
iv. Obtain permits not obtained by KC Water 
v. Advise affected consumers that they will be out of water for the time 

estimated to complete the repair. 
vi. Coordinate, as appropriate, with the KC Water repair inspector, Meter 

Field Services Division, Pipeline Division, KC Water Engineering, 
Water Dispatch, and other appropriate parties regarding details and 
schedule of the repair. 

vii. Provide traffic control and other safety devices 
viii. Perform test shuts.  Valves larger than 12” shall be operated by a KC 

Water repair inspector. 
ix. Notify KC Water Dispatch when starting or Completing a work order or 

valve shut. 
x. Complete the work in accordance with City and KC Water standards. 

xi. Take pre, during, and post-construction photos of each work site and 
uploading these photos to the WO associated with the work site. 
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xii. Provide daily E-Mail updates of status of assigned work orders. 
xiii. Complete other Contractor’s responsibilities described elsewhere in the 

Contract documents. 
 

 
C.  Work Order Process 

1.   KC Water will provide the work assignments . 
2.  WOs may be given for emergency (Code 3) repairs which generally require a 1 to 2 

hour response.  Code 3 repairs include large leaks with damage to property or other 
facilities, puts consumers out of water, or otherwise creates a hazard to public 
safety. 

3.   The WO will be given to the Contractor via email although the information may be 
initially conveyed verbally.  The WO details will include the WO number, location 
(generally a street address), asset size and type, and description of the problem with 
priority code. 

4.   Contractor’s personnel shall locate and operate valves required for valve repairs or 
replacements in accordance with KC Water procedures, including but not limited 
to, scheduling of test shuts and main shuts with KC Water and providing proper 
notification to customers impacted by the shuts.   

5. Contractor shall schedule shuts and repairs in coordination with KC Water repair 
inspector so as to minimize water disruptions to KC Water customers. 

6.   Once the work is begun, the Contractor will continue working on the job in an 
expeditious manner until it is completed.  

7.  The Contractor is responsible for protecting from damage any other utilities, 
services, lines, pipes, and other surface or subsurface features that are near the 
repair site. If such items are damaged by the Contractor, the Contractor shall be 
responsible for having such items repaired or replaced.   

8.  The Contractor shall minimize the damage to the street, curb, driveways, 
sidewalks, grassed areas, and surfaces during his repairs.   

9. The Contractor shall make the repairs in accordance with City and KC Water 
standards and at the direction of KC Water personnel. Contractor shall comply 
with KC Water standard operating procedures for preventing contamination of 
water mains, disinfection, flushing, de-chlorination, and putting mains back into 
service. 

10. The Contractor shall backfill the excavation as required by KC Water 
specifications and in accordance with the current Kansas City SR-1 specification 
for street patches. Contractor shall pour the concrete trench cap to surface level 
when working in asphalted areas. Concrete surface shall be smooth and level with 
the surrounding pavement with a medium broom finish. Contractor shall cause a 
restoration work order to be linked to the repair work order in CITY’s Hansen 
work order system at the time when the repair work order is closed.  

11. KC Water will obtain the Excavation and Pavement Degradation permits from the 
Public Works Department’s permit desk.  Unless otherwise directed by KC Water, 
the Contractor will be responsible for restoring the repair sites in accordance with 
current KCMO Public Works Standards and KC Water Standards and 
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Specifications for Water Main Extensions and Relocations, except asphalt will e 
completed by others. 

12. The Contractor shall utilize Dispatch and the Contractor Webapp to upload the 
following when completing a WO, and submit to KC Water: 

 
Hansen Number: Dispatch                                                           
Address: Dispatch                                               
Type of Work: Dispatch                                                
Reason for Work:  Dispatch   
Summary of Work Performed: Dispatch   
Type of Break and Type of Pipe: Dispatch      
Date & Time on Site: Dispatch                                                                          
Date & Time off Site:  Dispatch                                                                       
Restoration Needed: Dispatch                  
Street Plate:  Dispatch                        
Job Site Forman Name: Dispatch   
Dispatcher Name and Time Called: Dispatch   
Valve Shut #: Dispatch        
Construction Photos; Pre, During and Post (Attach to Hansen WO):Webapp 

  
 
 
 

2.   CONTRACT SPECIFICATIONS:  
 
A.  The work shall conform to these Project Specifications, contained within the Project 
Manual, and to the latest revision of the KC Water Standards and Specifications for Water 
Main Extensions and Relocations and the Rules and Regulations for Water Service Lines, 
which are made a part hereof by reference.  These Standards and Specifications in pdf format 
are available for viewing and printing from the City website at http:/www.kcmo.org.   

 
B.   The term “Engineer” as used in the aforesaid Standards and Specifications shall mean 
the Engineering Services Division of the Water Services Department of the City, or any 
engineer or agent designated by the Director in responsible charge of the work. 
 
C.  In cases where the WSD Standards and Specifications for Water Main Extensions and 
Relocations and Rules and Regulations for Water Service Lines, as referenced, conflict with 
these Project Specifications or the Project Drawings, the Project Specifications or the Project 
Drawings shall govern.   

3.  MATERIALS FURNISHED BY THE OWNER: The Owner will furnish the 
Contractor and without charge to the Contractor, the materials listed below. If the Owners 
stores are out-of-stock of materials requested by the Contractor, those materials shall be 
obtained by the Contractor.  Reimbursement for these materials shall be made in accordance 
with Article 11 of the General Conditions of this document.  All other materials required to 
complete the work in accordance with the Contract Documents shall be furnished and 
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installed by and at the expense of the Contractor. 

Item Quantity 
Ductile Iron Pipe as needed 
All hydrant overhaul parts as needed 
KCMO spec fire hydrant as needed 
Resilient wedge MJ gate valves as needed 
Butterfly valves as needed 
Valve bases, covers, boxes, risers, op nuts as needed  
Miscellaneous pipe & fittings as needed 

All material furnished by the Owner which is damaged, lost or stolen after its acceptance by 
the Contractor shall be replaced at the expense of the Contractor with like material 
purchased from the Owner. 

The Contractor, or his authorized representative, shall sign a bill of receipt for all 
materials withdrawn from the Water Services Department Stores.  The Contractor will be 
responsible for pickup of materials at the Water Services Department Stores and for 
delivery to the work site. 

All materials withdrawn from the Water Services Department Stores that are not 
incorporated in the work shall be returned to the Water Services Department Stores. All 
such material not returned shall be charged to the Contractor and deduction therefore 
shall be made from the final payment estimate. 

All salvaged hydrants and hydrant parts shall be returned to the Owner at Water 
Services Department Stores unless otherwise directed for disposal. 

4. BACKFILL . All backfill shall be thoroughly compacted in strict conformance with 
section 02200, Earthwork of the Contract Specifications, KC Water Standards and 
Specifications for Water Main Extensions and Relocations, and the Public Works 
Department Pavement Restoration Standards SR-1. 

5.  FACILITIES: 

A.  The Owner will furnish without charge all necessary water for filling, flushing, and 
testing the completed line.. Use of City's water facilities shall be at the direction of the Water 
Services Department so that water service to customers served by the facilities is not 
impaired. Under any conditions, water shall not be wasted. Any water furnished by the 
Owner must be obtained from the Owner's existing main. All material and service needed to 
obtain water for construction purposes shall be provided by the Contractor at his sole cost 
and expense. 
 
B.  All power for lighting, operation of the Contractor's plant or equipment, or for any other 
use which may be required for proper completion of the work to be performed shall be 
provided by the Contractor at his sole cost and expense. 



 
01000 -Page 5 of 7 Kansas City, Missouri 

  Water Services Department 
  

6. RIGHTS-OF-WAY: The Owner will provide right-of-way necessary for 
construction of the water main where it is in public thoroughfares, city streets, Park 
Board property, county roads, state highways, or where it crosses private property. The 
Contractor shall confine his construction operations to the immediate vicinity of the repair 
location, and shall use due care in placing construction tools, equipment, excavated 
materials, and pipeline materials and supplies so as to cause the least possible damage to 
property and interference with public traffic. 

Should it become necessary that the Contractor use or occupy the land outside the 
Owner's right-of-way, the Contractor shall obtain written consent from or execute a 
written agreement with the owner and tenant of such permitting such operation. The 
Contractor shall neither enter for pipe delivery nor occupy for any other purpose with men, 
tools, equipment, construction materials, or excavated materials any private property 
outside the right-of-way boundaries without such written permission from the owner and 
tenant of the entered or occupied property Each owner and tenant of land or other property 
so occupied shall be notified by the Contractor not less than five (5) days prior to such 
occupation. 
 
7.  POSITION, LINE OR GRADE: 
The Contractor shall furnish all labor and materials necessary in laying out the work. The 
Contractor shall be responsible for setting any offset stakes he may require or required by 
the Engineer. Contractor to locate right-of-ways as required to lay out work. 

8.  DISINFECTION:  
All disinfection work shall be in strict conformance with Section 02675 – Water Main 
Testing, Disinfection, and Dechlorination of KC Water Standards and Specifications for 
Water Main Extensions and Relocations. 

9. SETTING FIRE HYDRANTS: When installing hydrants, reaction backing shall be 
placed between the back of the elbow and the end of the trench as shown on the Standard 
Construction Details. The bottom of the hydrant shall be placed on a flat stone slab 
approximately two (2) feet square. Before backfilling the trench, one (1) cubic yard of coarse 
stone approximately six (6) inches in size shall be placed around the hydrant in conformance 
with the details shown on the Drawings. The weep holes of the hydrant shall stand 
plumb with the center of the steamer nozzle maintained at least eighteen (18) inches to 
twenty (20) inches above the existing ground grade at each hydrant location unless otherwise 
specified; and when placed behind curbs, the centerline of the hydrant shall be at least thirty-
six (36) inches from the back of the curb. Hydrants shall be rotated so as to have the steamer 
nozzle facing the street or, rotated to face any direction as required by the WSD. 

All new hydrant settings shall be as shown on the detail drawings and shall include all 
necessary excavation and backfill to make the installation complete. The area around 
each hydrant and hydrant valve cover shall be thoroughly compacted to prevent 
settlement of these areas. 

The Contractor will locate the installation point of each hydrant as shown on the Plans. The 
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Contractor shall furnish all labor and material necessary in laying out the work. The 
Contractor shall be responsible for setting any offset stakes he may require. The 
Engineer shall approve the staked location of each hydrant before its installation. 
 
10.  SANITARY PROVISIONS: The Contractor shall provide sanitary conveniences for 
use of all persons employed on the work. All sanitary conveniences shall conform 
to the regulations of the Health Department of the City, County, and State. At the completion 
of the work, all signs and traces of such sanitary provisions shall be removed. 
 
11.  CLEAN-UP:  
All excavated material in excess of that necessary to fill the trench shall be removed and 
disposed of by the Contractor. 

Surplus pipeline materials, tools, and temporary structures shall be removed by the 
Contractor; all rubbish shall be hauled away by the Contractor and the construction site shall 
be left clean.  

12.  PROJECT MEETINGS: 

Preconstruction Conference:  At a mutually agreeable time prior to starting work, a 
conference will be held to review schedules, submittal procedures, payment procedures, and 
to establish a working understanding between the parties. Attending shall be the Owner 
or his representative, the Contractor and his Superintendent, and representatives of his 
Subcontractors, if any. 

Progress Meetings: Contractor’s Superintendent shall attend monthly progress meetings 
at a facility determined by Owner.  At each meeting, the progress of the work shall be 
reviewed and any required adjustments shall be made in the construction schedule to insure 
completion in accordance with the contract documents. 

13. EROSION AND SEDIMENT CONTROL: All work shall conform to the latest 
revision of the Kansas City, Missouri Erosion and Sediment Control Specifications which is 
made a part hereof by reference.  

14. GUIDELINES FOR OPEN EXCAVATIONS: Required excavations shall be 
restored to the level of the adjacent surfaces as soon as practicable. Unsupervised open 
excavations on public properties are discouraged at all times. Every person who for any 
purpose makes or causes to be made any excavation in, upon, under, through or adjoining 
any street, sidewalk, alley, park, boulevard, parkway or any other public properties, and 
shall leave any part or portion thereof open shall provide effective protection to the 
public. 

All excavations in roadways shall be protected and secured in compliance with existing 
federal, state and local codes and standards, including, but not limited to the most current 
editions of the Manual of Uniform Traffic Control Devices. 
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All unsupervised excavations not within roadways shall be protected and secured. A 
protective cover over an excavation shall be installed so that it can sustain the weight of any 
persons and/or objects placed upon it. The cover shall be fixed to the ground so it cannot be 
moved. Protective .covers shall have no opening(s) or protuberance(s) of sufficient size to 
cause a fall and/or injury. Advance warning devices shall be installed as necessary. 

Any excavation that is not covered, shall be fenced in such a way that it surrounds the entire 
area under excavation so as to prevent entry by any persons. The fencing shall be a minimum 
of 42" in height. The fence shall be constructed in such a manner that it is adequately secured 
and will remain upright at all times under normal site conditions. 

All protective coverings and/or fences on excavations shall be inspected by Contractor at 
least daily to assure integrity. Protective coverings and/or fences in heavily trafficked areas 
shall be inspected more often as necessary. 

 

END OF SECTION 01000 
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SECTION 01016 
 

WATER MAINS NEAR SEWERS  
 
 
PART 1  GENERAL 
 
 
1.1 Section Description 
 

A. This section provides for the required procedures where water main construction 
work is in close proximity to existing sewers. 

 
1.2 Section Includes 
 

A.       Horizontal Separation 
 
B.       Vertical Separation 

 
1.3 Related Sections 

 
A.  Section 02200 - Excavation and Trenching 

 
1.4 Horizontal Separation 
 

A. Water mains shall be laid at least 10 feet, horizontally, from any sewer.  When local 
conditions prevent a horizontal separation of 10 feet, a water main may be laid 
closer than 10 feet to a sewer, provided that the water main is laid in a separate 
trench, or on an undisturbed earth shelf located on one side of the sewer, at such 
an elevation that the bottom of the water main is at least 18 inches above the top of 
the sewer.  Water mains shall be laid such that there is a minimum of 18” 
clearance between the pipe wall and the exterior of any manhole and/or inlet on 
the sewer line.  When it is impossible to obtain proper horizontal separation as 
stipulated above, the sewer must be reconstructed of ductile iron pipe meeting the 
requirements of Section 02618, prestressed concrete cylinder pipe meeting the 
requirements of Section 02619, or PVC pressure pipe and shall be pressure-tested 
to assure water-tightness before backfilling.  PVC pipe will conform to AWWA C-
900 or C-905. 

 
B. The required length of sewer to be replaced or constructed of pressure pipe  will be 

the length necessary to achieve 10 feet horizontal separation. 
 
1.5 Vertical Separation: 
  
 A.  Whenever water mains must cross above sewers, the water main shall be laid at 

such an elevation that the bottom of the water main is at least 18” above the top of 
the sewer.  A full length of pipe shall be centered over the sewer to be crossed so 
that the joints will be equally distant from the sewer and as far away as possible. 
This vertical separation shall be maintained for that portion of the water main 
located within 10 feet, horizontally, of any sewer it crosses. 
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When it is impossible to obtain minimum vertical separation set forth above the 
sewer must be reconstructed of ductile iron, prestressed concrete cylinder, or PVC 
pipe, and shall be pressure tested to assure water tightness, before backfilling. 
PVC pipe will conform to AWWA C-900 or C-905. 

 
B.   Whenever a water main must cross under a sewer, a vertical separation of 18 inches 

between the bottom of the sewer and the top of the water main shall be achieved.  A 
full length of pipe shall be centered under the sewer to be crossed so that the joints 
will be equally distant from the sewer and as far away as possible.  This vertical 
separation shall be maintained for that portion of the water main located within 10 
feet, horizontally, of any sewer it crosses.  The sewer shall be reconstructed of 
ductile iron pipe, prestressed concrete cylinder pipe, or PVC pressure pipe for a 
distance of 10 feet on either side of the crossing, and shall be pressure tested to 
assure water tightness before backfilling.  PVC pipe will conform to AWWA C-900 or 
C-905.  Where these conditions cannot be met, the CITY shall be consulted as to the 
precautions to be taken for protection of the public water supply. 

 
            C.      When PVC pipe is used for sewer reconstruction, the following guide shall 
                     apply: 
 
  Depth of cover over sewer  Use 

 Up to 22’    SDR-26 
 22’ up to 30’    SDR-21 
 

 
PART 2  PRODUCTS 
 

A. Not Used 
 
 
PART 3  EXECUTION 
 

A. Reconstruction of sewer lines included in this Work shall be done in 
 accordance with Construction Detail Drawing No. 01016-1.   

 
 

 
END OF SECTION 
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ALLOWANCE AUTHORIZATION 

 
 Project Number 60800073 / 9848-1   
 
 Project Title WD Emergency Transmission Water Main Repair  
 
 

 
 
To:    Authorization Number:   
   From:   
Re:    Date:   
  Contract For:   
 
You are authorized to perform the following item(s) of work and to adjust the Allowance Sum accordingly: 
 
 
 
 
 
 
 
 
 
 
 
 
This is NOT a CHANGE ORDER and does NOT INCREASE OR DECREASE the CONTRACT AMOUNT. 
 
Original Allowance  $  
Allowance Expenditures prior to this Authorization  $  
Allowance Balance prior to this Authorization  $  
Allowance will be [ increased] [ decreased] by this Authorization  $  
New Allowance Balance  $  
 
APPROVAL RECOMMENDED CITY APPROVAL 
 
    
Design Professional Date  City’s Representative Date 
 
 
 CONTRACTOR ACCEPTANCE 
 
    
Construction Manager Date  Contractor Date 
 
 
 Attachments: 
 
Distribution:  City 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant  
  Other  
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SECTION 01270 
MEASUREMENT AND PAYMENT 

 
PART 1 – GENERAL 
 
1.1   GENERAL  
 

A.  Payment for Work performed by the Contractor under these Contract 
Documents will be made in accordance with the General Conditions at the 
approved Contract Unit Price unless otherwise stated in the Contract 
Documents.  Such payment shall compensate the Contractor for all labor, 
including wages, fringe benefits, employee taxes, employee liability and 
worker compensation insurance, vehicles, equipment, tools, overhead and 
profit, bonding, insurance, and risk necessary to complete the work orders. 

 
B. Work required to complete assigned work orders, but which has no 

corresponding unit or lump sum price, shall be a subsidiary item unless 
otherwise stated in the Contract Documents.  Contractor’s cost to complete 
subsidiary items shall be included in the Unit Prices in the Bid Form. 

 
C. Along with each Application for Payment, Contractor shall include 

documentation of the quantities included in the pay application.  As part of 
this documentation, Contractor shall complete a Daily Crew Record for each 
crew for each assigned work order including Hanson Work Order No., work 
description, labor, hours, materials, specialized or unique labor, equipment 
or services used in the repair and other information as directed by Owner. 
Adequate written documentation must be provided with each Application 
for Payment to verify the quantities under Items 13 to 20, 22, and all costs 
incurred under the GC Article 11 Items 24-27. 

 
D.    All charges for crew hours must be fully documented in the hourly wages to 

workers that are reported in Contractor’s Daily Labor Force Reports. Costs 
for management, supervision, superintendence, and administration shall be 
included in Item 23 – Monthly Project Superintendence. 

  
PART 2 – DESCRIPTION OF UNIT PRICES 
 
2.1 TWO-PERSON CREWS WITH ALL EQUIPMENT FOR RELATED 

WORK W/O EXCAVATION (Items 1 -3): 
 

A. These unit prices include mobilization/demobilization, labor, vehicles, 
equipment and tools necessary to complete the assigned work orders as 
described below.  Overtime crew rates will be applied when all members of 
the crew are entitled to receive regular or double overtime pay. 
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B. Contractor shall access the City’s water GIS database and print system maps 
of areas required for water main shuts to repair water assets.  Field crews 
shall be equipped with notebook computers of sufficient capacity to run the 
City’s GIS software. Examples of field repairs without excavation include 
minor repairs to the valve which do not require excavation  such as replacing 
cover and lid, pouring concrete collar, uncovering valve lid and bringing 
cover and lid to grade with risers, exercising valves with valve keys, and 
replacing operating nuts using specialized op nut replacement equipment 
provided by Owner.  

 
C. Contractor shall locate valves in the field required for main shuts and 

determine if they are operable. Valves may need to be uncovered, brought to 
grade, and exercised to ensure operability. One or more backshuts may be 
necessary behind inoperable valves.  Contractor shall schedule the test shut, 
notify consumers, and conduct the main shuts in accordance with the 
Owner’s Standard Operating Instructions Repairing Water Mains for a 
Scheduled Shut & Repair and as directed by the Owner. 

   
2.2 TWO-PERSON, THREE-PERSON, OR FOUR-PERSON CREWS WITH 

ALL EQUIPMENT FOR WATER ASSET REPAIR/REPLACEMENTS 
(Items 4 – 12):  

 
A.   These unit prices include mobilization/demobilization, utility locates, labor, 

vehicles and all equipment and tools necessary to complete the assigned 
work orders as described below including but not limited to excavators,  
pickup trucks, pavement and pipe saws, hydraulic hammer, loaders, pumps, 
generators, air compressors and hammers, and small tools.  Cost of pickup of 
materials from the Owner’s stores and transport to the site shall be included 
in this unit price.  Overtime crew rates will be applied when all members of 
the crew are entitled to receive regular or double overtime pay. 

   
B. Each repair/replacement of water assets shall be made in accordance with 

Section 02641 of the Standards and Specifications for Water Extensions and 
Relocations and the Owner’s Standard Operating Instructions Repairing 
Water Mains by removing the leaking valve or pipe section to facilitate the 
installation of the pre-chlorinated new valve or ductile-iron pipe, spacer, long 
style solid sleeve(s), and restraining glands as necessary.  Ductile iron water 
pipe is assumed to have an average depth of cover of 5 feet.  Installed pipe, 
valves, fittings, and other appurtenances shall be entirely polywrapped.  Job 
excavated materials may be used for backfill in parkway (grassy) areas when 
material is suitable for such (i.e. not saturated).  Job excavated materials not 
suitable for use as backfill or surplus job excavated materials shall be 
removed from the jobsite.  Pavement areas shall be backfilled and a concrete 
pavement base constructed according to the Public Works SR-1 standard for 
pavement restoration.   
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The cost of labor and equipment for placing and compacting the pipe 
embedment and backfill material shall be paid using the appropriate unit 
price for the crew and equipment.  The cost of labor and equipment for 
preparing, placing, protecting and curing flowable fill and concrete at the 
work site shall be paid using the appropriate unit price for the crew and 
equipment.  The material costs for pipe embedment, granular backfill, 
flowable fill, and concrete are included in other Unit Prices.  The installation 
of an asphalt pavement patch and grade and seed in parkways are included in 
other Unit Prices.   

 
C.   Contractor shall secure each excavation and clean up the site before leaving 

the jobsite. 
 

D. All Work Orders shall be completed and signed-off by the Pipeline Area 
Superintendent or his designee prior to submitting for payment. 

 
2.3 GRANULAR EMBEDMENT (Item 13): The quantity of granular embedment 

needed for proper pipe bedding to complete each Work Order shall be identified 
per ton used.  Granular embedment shall be clean crushed rock with not less than 
95% passing a ½” screen and not more than 5% passing a #4 screen.   Payment 
will be made at the approved contract unit price for granular embedment on the 
basis of actual quantity of embedment delivered and placed.  The cost of labor 
and equipment for placing and compacting the material as pipe embedment at the 
work site shall be paid using the appropriate unit price for the crew and 
equipment. 

 
2.4 UNTREATED AGGREGATE BACKFILL (Item 14):   The quantity of 

untreated aggregate backfill needed for proper compaction to complete each Work 
Order shall be identified per ton used.  Untreated aggregate backfill shall meet the 
material specification for untreated compacted aggregate in Section 2202 of the 
Standard Specifications and Design Criteria of the APWA as adopted by KCMO 
or otherwise approved by City.  Payment for untreated aggregate backfill shall be 
made at the approved contract unit price for untreated aggregate backfill per ton 
delivered and placed.  The cost of labor and equipment for placing and 
compacting the material at the work site shall be paid using the appropriate unit 
price for the crew and equipment. 

 
2.5 WASTE MATERIAL, DISPOSAL (Items 15 & 16): Contractor shall be 

responsible for the removal of all waste materials generated during the completion 
of the Work Order. Job excavated materials not suitable for use as backfill or 
surplus job excavated soils, pavement materials removed for the repair or 
replacement, debris, abandoned pipe and valve materials not directed by Owner 
for salvage, etc. shall be removed from the jobsite and properly disposed of. 
Payment will be made per hour the hauling equipment is utilized for the 
workorder. The unit price shall include all equipment, labor, and disposal fees and 
any other costs to remove the material from the site and proper disposal. 
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2.6  CONCRETE (Item 17):  The quantity of concrete necessary to complete 

assigned Work Orders in accordance with all aspects of Contract specifications 
for pavement restoration (MCIB Mix WA738-3/4-4) and the construction of 
thrust blocks behind fittings (MCIB Mix WA530-1-4) shall be identified per 
cubic yard used.  Payment for concrete shall be made at the approved contract 
unit price for concrete per cubic yard delivered and placed.  The cost of labor and 
equipment for preparing, placing, protecting and curing the material at the work 
site shall be paid using the appropriate unit price for the crew and equipment. 

 
2.7 DIGGABLE FLOWABLE FILL (Item 18):   The quantity of diggable flowable 

fill necessary to complete assigned Work Orders in accordance with all aspects of 
Contract specifications shall be identified per cubic yard used.  Diggable flowable 
fill (Controlled Low Strength Material) shall meet APWA Section 2602.2 of the 
Standard Specifications and Design Criteria of the APWA as adopted by KCMO  
with maximum and minimum compressive strengths of 150 psi and 75 psi, 
respectively.  Payment for diggable flowable fill shall be made at the approved 
contract unit price for fill per cubic yard delivered and placed.  The cost of labor 
and equipment for preparing and placing the material at the work site shall be paid 
using the appropriate unit price for the crew and equipment. 

 
2.8 On-Call Per Crew (Items 19 & 20): 
  

A.   Item 19 Weekday On-Call Per Crew (24 Hour Period):  Payment for 
weekday emergency on-call will be for each 24 hour period each standby 
crew(s) is on-call during a weekday Monday 7am through Friday 7am. One 
to two crews may be needed due to workload. KC Water will notify the 
Contractor of on-call requirements at least 24 hours in advance. 

 
B.   Item 20 Weekend/Holiday On-Call Per Crew (24 Hour Period):  Payment 

for weekend/ holiday emergency on-call will be for each 24 hour period each 
standby crew(s) is on-call during weekends Friday 7am through Monday 7am 
or Federal holiday. One to two crews may be needed due to workload. KC 
Water will notify the Contractor of on-call requirements at least 24 hours in 
advance. 

   
2.9 TWO PERSON CREW WITH ALL EQUIPMENT AND MATERIALS 

FOR GRADE AND SEED (Item 21):  Such payment and price shall constitute 
full compensation for all mobilization/demobilization, labor, vehicles, equipment, 
and materials necessary for placement and spreading of top soil, grading, 
fertilizing, tilling, seeding, covering and firming, mulching, providing appropriate 
safety signage and traffic control, and cleanup.  This item does not include costs 
for topsoil in quantities ½ cubic yard or greater per site. 
 

2.10 TOPSOIL (Item 22): Payment for topsoil in quantities of ½ cubic yard or greater 
per site shall be made at the approved Contract Unit Price for Top Soil per cubic 
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yard delivered and placed on the site.  The cost of labor and equipment for 
placing, spreading, and firming the material at the work site shall be paid using 
the unit price for a two person crew for grade and seed.  

 
 

PART 3 – REIMBURSEMENT OF COSTS FOR SPECIALIZED ITEMS, 
EQUIPMENT, OR MATERIALS 

 
3.1  MONTHLY PROJECT SUPERINTENDENCE (Item 23): Payment for 

monthly project superintendence will be a lump sum monthly charge to account 
for overall project field superintendence, not included in other unit price items. 

 
3.2  SPECIALIZED TRAFFIC CONTROL (Item 24): Payment for specialized 

traffic control for an assigned Work Order will be made in accordance with 
Article 11 of the General Conditions of the Contract, including preparation of the 
traffic control plan, permit fees, and the provision and maintenance of appropriate 
traffic control devices for the work.  Minor traffic control such as placement of 
traffic cones or barricades at or around the work site or equipment shall be 
considered subsidiary to the other unit prices. 

 
3.2    STREET PLATES (Item 25):   Payment for the provision of street plate(s) over 

a pavement cut as directed by the Owner for an assigned Work Order will be 
made in accordance with Article 11 of the General Conditions of the Contract, 
including the permit fee, street plate rental with delivery and pickup. 

 
3.3    MATERIALS NOT AVAILABLE FROM OWNER’S STORES (Item 26):  If 

materials (pipe, fittings, valves, and appurtenances listed in Section 01000, 
Paragraph 3 to be furnished by Owner) required for an assigned work order are 
not available through the Owner’s Stores, upon approval by Owner those 
materials shall be obtained by the Contractor and delivered to the work site.  
Reimbursement for these materials shall be made in accordance with Article 11 of 
the General Conditions of the Contract.      

 
 3.4   OTHER SPECIALIZED SERVICES (Item 27): Payment for other specialized 

and unique services required for assigned work orders and pre-approved, in 
writing, by the Owner such as welding, close circuit TV of pipelines, shoring, and 
the cost of labor and equipment for installation/replacement of a valve with size 
16-inches in diameter or greater, will be made in accordance with Article 11 of 
the General Conditions of the Contract. 

 
END OF SECTION 



CHANGE ORDER

Project Number 

Project Title 

Change Order No:  Date of Issuance: 

Ordinance No: Ordinance Effective Date:

To CONTRACTOR: 

The Contract is changed as follows: 

This Change Order constitutes compensation in full on behalf of the Contractor and its subcontractors 
and suppliers for all costs, including impact costs and extended general conditions, and markups 
directly and indirectly attributable to the Work changes ordered herein, for all delays related thereto 
and for performance of the changes within the time stated. Contractor hereby releases all claims for delay, 
interruption, extended general conditions, impact and cumulative impact claims for this Work.

[Note: Identify the specific attachments; example:"Attachment A, Additional Scope of Services." Delete all notes before printing final]

 □ See Attached Document(s).

[Note: If the CO does not change the Contract Price, use "Director" instead of "Director of Finance"]
Not valid until signed by the Director of Finance.

The original Contract Price was $0.00
Net change by previously authorized Change Orders $0.00
The Contract Price prior to this Change Order was $0.00
The Contract Price will be (□ increased by) (□ decreased by) (□ unchanged) $0.00
The new Contract Price including this Change Order will be $0.00
[Note: If revised, establish and enter new dates. If unchanged, enter current contract dates. 
If you are only changing the Final Completion date, add the following reference:
"The Contract Time for Final Completion will be . . ."]

The Contract Time will be (□ increased by) (□ decreased by) (□ unchanged) (  ) calendar days
The date of Substantial Completion as of the date of this Change Order therefore is Enter Date
The date of Final Completion as of the date of this Change Order therefore is Enter Date

Contract Notice To Proceed Date:
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Change Order No. 

DESIGN PROFESSIONAL: By:  Date:

Title:  
CONTRACTOR: By: Date:

Title:  
CITY: By Date:

Title:  

Approved as to form:  ____________________________________
Assistant City Attorney

[Note: If this CO does not change the Contract Price, delete the cert. of funds by Finance Director but send signed copy to Finance.]

I certify there is a balance otherwise unencumbered to the credit of the appropriation to which the above amount 
is chargeable, and a cash balance otherwise unencumbered in the treasury to the credit of the fund from 
which payment is to be made, each sufficient to meet the above obligation.

By:
Director of Finance Date

Distribution:  CITY
 CONTRACTOR
 DESIGN PROFESSIONAL 

REMINDER:  CONTRACTOR is responsible for considering the effect this Change Order may have on its ability
to meet or exceed the D/M/WBE participation amounts in its Contractor Utilization Plan (CUP) as amended by 
any previously approved Request for Modification/Substitution.  If CONTRACTOR will not be able to achieve
the approved participation amounts in performing the work included within this Change Order, or if
CONTRACTOR needs to retain the services of additional D/M/WBEs not previously listed in its CUP,
CONTRACTOR is advised to submit a Request for Modification/Substitution. 

Project No. & Title

[Note:  Include any required additional signatures. ]
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WORK CHANGE DIRECTIVE 
 
 Project Number 60800073 / 9848-1   
 
 Project Title WD Emergency Transmission Water Main Repair  
 

 
No.:   Date of Issuance:   

 
TO: 
(CONTRACTOR) 
 
You are directed to proceed promptly with the following work: 
 
 
Description: 
 
 
Purpose of Work Change Directive: 
 
 
Attachments: (List documents supporting change) 
 
 
If the above work results on a change in the Contract Price or Contract Times, any request for a Change Order based 
thereon will involve one or more of the following methods of determining the effect of the change(s). 
 
 Method of determining change in Method of determining change in 
 Contract Price: Contract Times: 
 

 Unit Prices   CONTRACTOR’s Records 

 Lump Sum   DESIGN PROFESSIONAL’s Records 

 As Stipulated in General Conditions   City’s Records 

 Other    Other   

 

Estimated increase (decrease) in Contract Price:  Estimated increase (decrease) in Contract Times: 

$   Substantial Completion:   days; 

If the change involves an increase, the estimated  Final Completion:   days. 

Amount is not to be exceeded without further  If the change involves an increase, the estimated times 

authorization.  are not to be exceeded without further authorization. 

 Recommended: Recommended: Recommended: 
 
 
 DESIGN PROFESSIONAL Construction Manager City 
 
 
 By (Authorized Signature) By (Authorized Signature) By (Authorized Signature) 
 
 
Distribution:  City  Design Professional 
  Contractor  Consultant 
  Construction Manager  Other 
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 WORK CHANGE DIRECTIVE (“WCD”) INSTRUCTIONS 
 
[Note: Do not attach these instructions to the WCD Form] 
 
A. GENERAL INFORMATION 
 
This document was developed for use in situations involving changes in the Work which, if not processed 
expeditiously, might delay the Project. These changes are often initiated in the field and may affect the 
Contract Price or the Contract Times. This is not a Change Order, but only a directive to proceed with 
Work that may be included in a subsequent Change Order. If the WCD may result in an increase in the 
Contract Price, a contract impact cost analysis must be performed prior to issuing the WCD.  Availability 
of funds and authorization to expend funds must be part of the analysis.  
 
For supplemental instructions and minor changes not involving a possible change in the Contract Price or 
the Contract Times a Supplemental Design Instruction may be used. 
 
 
B. COMPLETING THE WORK CHANGE DIRECTIVE FORM 
 
Based on conversations between Design Professional, City’s Representative and CONTRACTOR, 
Design Professional must complete the following: 
 

DESCRIPTION: shall include a summary of the Work included in the WCD.  Additional information 
may be attached to the WCD to further define the scope. 
 
PURPOSE OF WORK CHANGE DIRECTIVE: will identify clearly if the Work included in the WCD is 
an addition, deletion, revision, or some combination. 
 
ATTACHMENTS: shall identify all attachments included in and made a part of the WCD.  Be certain 
that attachments are clearly labeled. 

 
METHOD OF DETERMINING CHANGE, IF ANY, IN CONTRACT PRICE: Mark the method to be 
used in determining the final cost of Work involved and the estimated net effect on the Contract 
Price. If the change involves an increase in the Contract Price and the estimated amount is 
approached before the additional or changed Work is completed, another WCD must be issued to 
change the estimated price. Do not leave blank spaces or write “To be determined” (or “TBD”). An 
estimated dollar figure must be assigned to the Work. If the WCD is not likely to change the 
Contract Price, the space for estimated increase (decrease) should be marked “No Change in 
Price”. 
 
METHOD OF DETERMINING CHANGE, IF ANY, IN CONTRACT TIMES: Mark the method to be 
used in determining the change in Contract Times and the estimated increase or decrease in 
Contract Times. If the change involves an increase in the Contract Times and the estimated times 
are approached before the additional or changed Work is completed, another WCD must be 
issued to change the times or CONTRACTOR may stop the changed Work when the estimated 
times are reached. Do not leave blank spaces or write “To be determined” (or “TBD”). If the WCD 
is not likely to change the Contract Times, the space for estimated increase (decrease) should be 
marked “No Change in Times”. 
 
Once Design Professional has completed and signed the form, all copies should be sent to CITY 
for authorization because Design Professional does not have authority to authorize changes in 
Price or Times. Once authorized by CITY, a copy must be sent by Design Professional to 
CONTRACTOR. Price and Times may only be changed by Change Order signed by CITY, 
Design Professional, and CONTRACTOR.  If the value of the work included in the WCD exceeds 
the contingency or budget available for the contract, staff must obtain written approval from the 
Director or his or her designee before the WCD is issued.  A Director or his or her designee may 
not approve a WCD that will exceed City Council authorization. If the work included in the WCD is 
needed as a result of an emergency, staff may proceed with the issuance of the WCD without 
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prior written approval even if the value of the work added is expected to exceed the contract 
contingency balance.  
 
Once the Work covered by this directive is completed or final cost and times are determined. 
CONTRACTOR must submit proper documentation for inclusion in a Change Order. 
 
 

IF THIS IS A DIRECTIVE TO PROCEED WITH A CHANGE THAT MAY AFFECT THE CONTRACT 
PRICE OR THE CONTRACT TIMES A CHANGE ORDER, IF ANY, MUST BE PROCESSED 
PROMPTLY. 
 



 
The City of Kansas City, Missouri (KCMO), Vendor and 3rd Party Vendor Cybersecurity 
Questionnaire (Short Version) 
 

KCMO PRELIMINARY VENDOR SECURITY QUESTIONNAIRE 
FORM 2- CONFIDENTIAL and PROPRIETARY 

 

This vendor or 3rd party-vendor cybersecurity questionnaire is required to be completed 
by all potential vendors proposing or already doing business with the City of Kansas 
City, Missouri (KCMO) or with any KCMO affiliated agency or department.  

Additional information may be requested depending on the answers or lack of answers 
that are provided. (Please attach all related information and documentation including 
contact information). 

This information has been deemed non-discoverable under the MO Sunshine Law. The 
City will not be releasing this form under the MO Sunshine Law.   

Vendor Questions: (Please provide requested details under each question or append 
to the end of this document with reference to the specific question being answered) 

☐ Yes ☐ No - As a supplier to the City of KCMO, does your company have a written 
controls plan that contains the administrative, technical, and physical safeguards you 
use to collect, process, protect, store, transmit, dispose, or otherwise handle KCMO 
data (e.g., Information Security Plan)?  Please provide.   

☐ Yes ☐ No - As a supplier to the City of KCMO, does your system or application which 
will be storing our company data provide access control mechanisms (e.g., unique user 
IDs, passwords standards, role-based access)? Please explain. 

☐ Yes ☐ No - As a supplier to the City of KCMO, does the system or application 
provide multi-tenant controls for separation of users and data within the service? If yes, 
please provide policy/procedures.   

☐ Yes ☐ No - As a supplier to the City of KCMO, does your company utilize encryption 
methods for data in transit and data at rest where technically possible and legally 
permissible? Please explain i.e. use of data serialization for privacy.  

☐ Yes ☐ No - As a supplier to the City of KCMO, does your company have a written 
business continuity/disaster recovery plan, which is tested on a periodic basis? Please 
elaborate and provide a copy your plan(s) 



 
The City of Kansas City, Missouri (KCMO), Vendor and 3rd Party Vendor Cybersecurity 
Questionnaire (Short Version) 
 

☐ Yes ☐ No - As a supplier to the City of KCMO, does your company ensure adequate 
steps are taken to guard against unauthorized access to KCMO data (e.g., firewall)? 
Please list the technology and processes that are in place. 

☐ Yes ☐ No - As a supplier to the City of KCMO, does your company maintain up-to-
date versions of anti-virus software, anti-malware, antispyware, and operating systems 
security patches? Please elaborate. 

☐ Yes ☐ No - As a supplier to the City of KCMO, will your company actively monitor 
and manage your IT security environment to prevent security incidents or breaches? 
Please elaborate. 

☐ Yes ☐ No - As a supplier to the City of KCMO, does your company perform 
application security testing? Please describe and provide samples along with 
methodology. 

☐ Yes ☐ No - As a supplier to the City of KCMO, does your company have a written 
plan to promptly identify, report, and respond to breaches of security related to KCMO 
data (e.g., incident response plan)? 

☐ Yes ☐ No - As a supplier to the City of KCMO, will third party vendors (e.g., 
subcontractor, managed shared hosting) be used by your company and be restricted 
from having access to the system or application data of KCMO? 

☐ Yes ☐ No - As a supplier to the City of KCMO, does your company provide 
assurance (in the form of a written report) for you and your third-party vendor's security 
and controls while KCMO data is being collected, processed, and retained?  If yes, 
please provide your most current report  

☐ Please provide the results of your last security audit you have for your company and 
any relevant third-party service provider your company contracts. 

☐ What specific services are included in KCMO monthly service fee? What services 
will be an additional fee? 

☐ What is or will be the length of this contract? What is or will be the Service Level 
Agreement (SLA) with KCMO and how often is KCMO able to change or modify this 
SLA? 

ADDITIONAL INFORMATION 
 

1. KCMO reserves the right to perform an audit at any time during the term of any 
agreement between KCMO and a vendor to verify their compliance with the 



 
The City of Kansas City, Missouri (KCMO), Vendor and 3rd Party Vendor Cybersecurity 
Questionnaire (Short Version) 
 

answers provided. 
 

2. KCMO may require additional information based the answers or lack of answered 
provided. 
 

3. Vendors should provide copies of requested documentation including any 
certifications, prior assessments, or test results. 
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SUPPLEMENTAL DESIGN INSTRUCTION 
 
 Project Number: 60800073/ 9848-1   
 
 Project Title: WD Emergency Transmission Water Main Repair  

 
 To Contractor   
 

 From:   SDI No   Issue Date:   
The Work shall be carried out in accordance with the following supplemental instructions issued in 
accordance with the Contract Documents without change in Contract Price or Contract Times. Proceeding 
with the Work in accordance with these instructions indicates your acknowledgement that there will be no 
change in the Contract Price or Contract Times. 
Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Attachments (List) 
 
 
(Signature) Design Professional Date 
 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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REQUEST FOR PROPOSAL 
 
 Project Number 60800073 / 9848-1  
 
 Project Title WD Emergency Transmission Water Main Repair  

 
 To Contractor   
 

 From:   RFP No   Issue Date:   

Please submit an itemized proposal for changes in the Contract Price and Contract Times for proposed 
modifications to the Contract Documents described herein.  Submit proposal within _______________ 
days, or notify the Owner in writing of the date on which you anticipate submitting your proposal. 
 
This is NOT a Change Order, a Work Change Directive or a direction to proceed with the work described 
in the proposed modifications. 
Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Attachments 
 
 
Prepared by Design Professional 
 
 
Prepared by Construction Manager 
 
 
REQUESTED by OWNER’S Representative 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   

 



              APPLICATION FOR PAYMENT
Project Number 60800073 / 9848-1
Project Title WD Emergency Transmission WMR

Final Payment5 
Application Number2: 

CONTRACTOR Date: 
Ordinance/Resolution Number: 

Address Effective: 
PO Number
Vendor Number

Application for Work Accomplished from to

Original Contract Price [1] -$                                         
Net by Change Orders___through___         [2] -$                                         

Current Contract Price (1+2) [3] -$                                         
          Completed Work [4] -$                                         
             Disputed Amounts3              [-] [4a] -$                                         
          Stored Material4 [5] -$                                         
             Disputed Amounts3              [-] [5a] -$                                         
Total Completed and Stored to Date (4+5) [6] -$                                         
          Previous Payments [7] -$                                         
          Previous Retainage [8] -$                                         
Total Previous Applications (7+8) [9] -$                                         
Amount This Application (6-9) [10] -$                                         
Less Retainage This Application (5%) [-] [11] -$                                         
Release of Retainage [12] -$                                         
Total Due This Application (10-11+12) [13] -$                                         
Liquidated Damages
Completion of Work [14] -$                                         [-] -$                                         
Prevailing Wage7 [15] -$                                         [-] -$                                         
MBE/WBE Program7 [16] -$                                         [-] -$                                         
Workforce Program7 [17] -$                                         [-] -$                                         
Total Amount Due Contractor (13 - 14 through 17) [18] -$                                         
Accompanying Documentation:  1, 2, 3, 4, 5, & 6 and any other information as necessary.
NOTE:  Initial all figures on this Application and on the Schedule of Values that are changed to correct errors or conform to the amount 
recommended.  Attach explanation of changes that have been made. 

CONTRACTOR’s Certification:
The undersigned CONTRACTOR certifies that (a) all previous progress payments received from OWNER on account of Work done 
under this Contract have been applied on account to discharge CONTRACTOR’s legitimate obligations incurred in connection with 
Work covered by all prior Applications for Payment; (b) at time of payment, title of all Work, materials and equipment incorporated into 
said Work or otherwise listed in or covered by this Application for Payment will pass to OWNER free and clear of all Liens, security 
interests and encumbrances (except such as are covered by a Bond acceptable to OWNER indemnifying OWNER against any such 
Lien, security interest or encumbrance); and (c) all Work covered by this Application for Payment is in accordance with the 
Contract Documents and not defective; and (d) all manufactured goods or commodities used or supplied for this Project are in 
compliance with Kansas City’s Buy America ordinance.

By
Contractor Authorized Representative (Print) Signature

Date__________________________

State of )
)SS

County of )

Subscribed and Sworn to before me this _____________________ day of _________________________, _____________ .

My commission expires:
Notary Public:
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DESIGN PROFESSIONAL’s Recommendation of Payment:

In accordance with the Contract Documents, based on on-Site observations and the data comprising this application, 
the DESIGN PROFESSIONAL recommends to the OWNER that to the best of the DESIGN PROFESSIONAL’s 
knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in 
accordance with the Contract Documents, and the CONTRACTOR is entitled to payment of the Amount above 
listed in this application.

Name of firm (Print) DESIGN PROFESSIONAL (Print) (Signature)

Date:

Construction/Program Manager’s Recommendation of Payment: (if applicable)

In accordance with the Contract Documents, based on on-Site observations and the data comprising this application, the
Construction/Program Manager recommends to the OWNER that to the best of the Construction/Program Manager's knowledge,
 information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents,
and the CONTRACTOR is entitled to payment of the Amount above listed in this application.

Construction/Program Manager firm (Print) Authorized Representative (Print) (Signature)

Date:

City's Representative's Agreement with Recommendation of Payment

City's Representative(print) (Signature) (Date)

City's Approval

The amount previously recommended is approved for payment.

Director or Designee (Print) (Signature) (Date)

1See General Conditions Article 14.02 A and B
2Proof of tax compliance if 1st payment and if Contract amount exceeds $150,000.00
3Schedule of Values–Denote any amounts currently disputed in this application.  Attach additional dispute documentation if required.
4If requesting payment for stored materials, see General Conditions Article 14.02 A.1
5If final payment, current proof of tax compliance if Contract is longer than 1 year and amount exceeds $150,000.00.

  Project Workforce Monthly Report and 00485.03 Company-Wide Workforce Monthly Report CONTRACTOR has submitted to the
  City's Human Relations Department
7Applicable only if final payment

REMINDER:  CONTRACTOR is responsible for meeting or exceeding the the D/M/WBE participation amounts in its Contractor 
Utilization Plan (CUP) as amended by any previously approved Request for Modification/Substitution.   Any Change Orders or
amendements modifying the amount CONTRACTOR is to be compensated will have correspondingly impacted the amount
of compensation due D/M/WBEs for purposes of meeting or exceeding the Bidder/Proposer participation.  CONTRACTOR
is again reminded to consider the effect of any Change Order or amendment, and to submit a Request for Modification/Substitution
if appropriate.    

Distribution: Owner Project Manager
Contractor Design Professional
Construction Manager

6 Per General Conditions Sec. 14.02 attach a copy of the most recent 00485.01 M/WBE Monthly Utilization Report, 00485.02
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SCHEDULE OF VALUES
HRD APPROVED CUP

Project Number MBE WBE DBE

$0.00 $0.00 $0.00

Project Title % % %

A B C D E F G H I J K L M N O P Q R S

UNIT PRICE CONTRACTS $ TOTAL COMPLETED AND 
STORED TO DATE

UNIT ITEM 
NO. UNIT ESTIMATED 

QUANTITY $ J+K % J/H $ MBE $ WBE $ DBE

P/L
O/L
N/L

SPEC 
SECTION

$ AMOUNT THIS 
APPLICATION

L-R

$ TOTAL OR LUMP 
SUM

NO. OF 
UNITS$ UNIT PRICEDESCRIPTION OF WORK

UNIT ITEM DESCRIPTION
$ COMPLETED 

WORK

UNITS 
COMPL

ETE

% AT 
BOTTO

M

$ TOTAL PREVIOUS 
APPLICATIONS

$ STORED 
MATERIAL

TOTALS TO DATE
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SUBCONTRACTORS AND MAJOR MATERIAL SUPPLIERS LIST 
 Project Title WD Emergency Transmission Water Main RepairProject/Contract No. 60800073/9848

From Contractor  To  Date 

Spec. 
No. 

Section 
Title 

4 Firm, Address 
(Check box if Supplier) 

Phone, FAX 
and e-mail 

Contact 

 Attachments:

Signed by:   Date 

Distribution:  Owner   Contractor   Construction Manager   Design Professional   Consultant   Other 
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DAILY LABOR FORCE REPORT 
 
 Project Number 60800073/ 9848-1 Day   Date   
 Project Title WD Emergency Transmission Water Main Repair  
 Contractor   
 Subcontractor   

 
Weather: (Indicate if weather prevented work and why)   
  
  
 
Shift: (circle)  5–8 hr Days  4–10 hr Days  Other   
 
 * This report MUST be completed and turned in for EACH DAY until FINAL COMPLETION. 

Worker’s Full Legal Name Occupational Title or 
Classification Group & 
Skill 

Hours Worked & 
Time (i.e. 10AM – 
4PM) 

Race & Gender 

    

    

    

    

    

    

    

    

    

    

    

    

 
I CERTIFY THAT ALL OF THE INFORMATION PROVIDED ABOVE IS TRUE AND COMPLETE. 
Contractor/Subcontractor Representative: 
 
Complete Name: (print)   Title: (print)   
 
 
Signature:    Page ____ of ____ 
 
Distribution:    City Department    Contractor    Subcontractor    Other 
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CERTIFICATE OF SUBSTANTIAL COMPLETION 
 
 Project Number 60800073 / 9848-1  
 
 Project Title WD Emergency Transmission Water Main Repair  
 

 
 
CONTRACT FOR:   
 
CONTRACTOR:   
 
DATE OF ISSUANCE:   
 
PROJECT OR DESIGNATED PORTION SHALL INCLUDE: 
 
The Work performed under this Contract has been reviewed and found, to the Design Professional’s 
and/or Construction Manager’s best knowledge, information and belief, to be substantially complete. 
Substantial Completion is the state in the progress of the Work when the Work or designated portion 
thereof is sufficiently complete in accordance with the Contract Documents so the Owner can occupy or 
utilize the Work for its intended use. The date of Substantial Completion of Project or portion thereof 
designated above is hereby established as   which is also the date 
of commencement of applicable warranties required by the Contract Documents, except as stated below: 
 

 
A list of items to be completed or corrected is attached hereto. The failure to include any items on such 
list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract 
Documents. 
 
      
CONSTRUCTION MANAGER BY DATE 
 
      
DESIGN PROFESSIONAL BY DATE 
 
The Contractor will complete or correct the Work on the list of items attached hereto within   
days from the above date of Substantial Completion. 
 
      
CONSTRUCTION MANAGER BY DATE 
 
      
DESIGN PROFESSIONAL BY DATE 
 
The Owner accepts the Work or designated portion thereof as substantially complete and will assume full 
possession thereof at   (time) on  (date). 
 
      
OWNER’S REPRESENTATIVE BY DATE 
 
Distribution:  Owner 

 Contractor 
 Construction Manager 
 Design Professional 
 Consultant   
 Other   
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PUNCH LIST 
 
 Project Number 60800073 / 9848-1  
 
 Project Title WD Emergency Transmission Water Main Repair  

 
 CONTRACTOR   
 

 From   Site Visit Date    
The following items require the attention of the CONTRACTOR for completion or correction.  This list may not be all-inclusive, and 
the failure to include any items on this list does not alter the responsibility of the CONTRACTOR to complete all Work in accordance 
with the Contract Documents. 
 
Item 
No. 

Location 
(Area) 

Description Correction/ 
Completion 

Date 

Verification 
Check 

     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
 Attachments 
 
 
Signed by: Date: 
DESIGN PROFESSIONAL (Firm/In House) 
 
Distribution:  OWNER 
  CONTRACTOR 
  DESIGN PROFESSIONAL 
  Consultant   
  Other   
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CONTRACTOR AFFIDAVIT FOR FINAL PAYMENT 

Project Number 

Project Title  

STATE OF ) 

)SS 

COUNTY OF ) 

The Undersigned,   of lawful 
 (Name) 

age, being first duly sworn, states under oath as follows: 

1. I am the  of  who is the general 
(Title)  (CONTRACTOR) 

CONTRACTOR for the CITY on Project No.  and Project Title . 

2. All payrolls, material bills, use of equipment and other indebtedness connected with the Work for this Project

have been paid and all Claims of whatever nature have been satisfied, as required by the Contract.

3 ()  Prevailing wage does not apply; or 

()   All provisions and requirements set forth in Chapter 290, Section 290.210 through and including 

290.340, Missouri Revised Statutes, pertaining to the payment of wages to workmen employed on public works 

projects have been fully satisfied and there has been no exception to the full and complete compliance with these 

provisions and requirements and the Annual Wage Order contained in the Contract in carrying out the Contract 

and Work.  CONTRACTOR has fully complied with the requirements of the prevailing wage law as required in 

the Contract and has attached affidavits from all Subcontractors on this Project, regardless of tier, affirming 

compliance with the prevailing wage law as stipulated in the Contract. 

4. I hereby certify that (a) at project completion and pursuant to contractor’s final request for payment, contractor

achieved (______%) Minority Business Enterprise (MBE) participation and (_____%) Women Business

Enterprise (WBE) participation on this contract, and (b) listed herein are the names of all certified M/WBE

subcontractors, regardless of tier, with whom I, or my subcontractors contracted.

1. Name of MBE/WBE Firm  ______________________________________________

Address _____________________________________________________________

_____________________________________________________________

Telephone Number   (_______) __________________________________________

IRS Number _________________________________________________________

Area/Scope*of Work __________________________________________________

Subcontract Final Amount ______________________________________________

2. Name of MBE/WBE Firm   _____________________________________________

Address _____________________________________________________________

_____________________________________________________________

Telephone Number (_______) ___________________________________________

IRS Number _________________________________________________________

Area/Scope*of Work___________________________________________________

Subcontract Final Amount ______________________________________________
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List additional subcontractors, if any, on a similar form and attach to the bid. 

Supplier** Final Amount:   ___________________________________ 

*Reference to specification sections or bid item number.

()  Met or exceeded the Contract utilization goals; or 

()  Failed to meet the Contract utilization goals (attach waiver, substitution or modification); or 

()  No goals applied to this Project. 

5. CONTRACTOR certifies that each Subcontractor has received full payment for its respective work in                        
connection with the Contract.

6. If applicable, I hereby certify that (1) at project completion and pursuant to contractor’s final request for 
payment, contractor achieved, company-wide, at least ten percent (10%) minority workforce participation and two 

percent (2%) women workforce participation and (2) a true and accurate copy of my final project workforce monthly 

report is attached.  NOTE:  This paragraph is only applicable if you completed a construction contract 

that was estimated by the City, prior to solicitation, as requiring more than 800 construction 

labor hours and costing in excess of $300,000.00.  If applicable you MUST attach copies of your 

final monthly workforce reports.

7. This affidavit is made in behalf of the CONTRACTOR for the purpose of securing from Kansas City, 

Missouri, the certification of completion of the Project and receiving payment therefore.

8. If the Contract amount exceeded $150,000, CONTRACTOR has submitted proof of compliance with the City 

tax ordinances administered by the City’s Commissioner of Revenue and has on file proof of tax compliance from 

all Subcontractors.  If the Contract term exceeded one (1) year, CONTRACTOR has provided proof of compliance 

with the City tax ordinances administered by the City’s Commissioner of Revenue prior to receiving final payment 

and has on file proof of tax compliance from all Subcontractors prior to the Subcontractor receiving final payment 

from CONTRACTOR.

 CONTRACTOR 

 By  
 (Authorized Signature) 

 Title 

On this  day of ,  , before me 

appeared , to me personally known to be the 

 of the , 

and who executed the foregoing instrument and acknowledged that (s)he executed the same on behalf of  

 as its free act and deed. 

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my official seal on the day and year first above 

written. 

My commission expires: 

Notary Public 

DocuSign Envelope ID: CF07562F-6A3B-4EF2-A92A-60C48F7AB190
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SUBCONTRACTOR AFFIDAVIT FOR FINAL PAYMENT 

Project Number 

Project Title  

STATE OF MISSOURI   ) 

 ) ss:  

COUNTY OF ______________ ) 

After being duly sworn the person whose name and signature appears below hereby states under penalty of perjury that: 

1. I am the duly authorized officer of the business indicated below  (hereinafter Subcontractor) and I make this
affidavit on behalf of Subcontractor in accordance with the requirements set forth in Section 290.290, RSMo.
Subcontractor has completed all of the Work required under the terms and conditions of a subcontract as follows:

Subcontract with:  __________________________________________________________________, Contractor 

Work Performed:  ____________________________________________________________________________ 

Total Dollar Amount of Subcontract and all Change Orders: $_________________________________________ 

City Certified         MBE      WBE      DBE     NA 
List certifications:  
____________________________________________________________________________ 

2. Subcontractor fully complied with the provisions and requirements of the Missouri Prevailing Wage Law set forth
in Sections 290.210, RSMo through 290.340, RSMo.

Business Entity Type: Subcontractor’s Legal Name and Address 
(___) Missouri Corporation 
(___) Foreign Corporation ___________________________________________ 
(___) Fictitious Name Corporation 
(___) Sole Proprietor ___________________________________________ 
(___) Limited Liability Company Phone No. __________________________________ 
(___) Partnership Fax: ______________________________________ 
(___) Joint Venture E:mail:_____________________________________ 
(___) Other (Specify) Federal ID No._______________________________ 

I hereby certify that I have the authority to execute this affidavit on behalf of Subcontractor. 

By: ______________________________________ __________________________________________ 
(Signature) (Print Name) 

      _______________________________________ __________________________________________ 
(Title) (Date) 

NOTARY 

Subscribed and sworn to before me this _____ day of ________________________, 20______. 

My Commission Expires:______________________ By_____________________________ 

__________________________________________ _______________________________ 
Print Name Title 
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DAILY FIELD OBSERVATION REPORT 
 
 Project Number 60800073 / 9848-1  
 
 Project Title WD Emergency Transmission Water Main Repair  

 
 Contractor   
 

 Report Number   Date   Time   
 
Weather  Site Conditions  Day 
 Clear   Snow   Warm    Clear   Dusty   Monday   Thursday 
 Overcast   Foggy   Hot   Muddy      Tuesday   Friday 
 Rain    Cold    Temperature Range     Wednesday     
 
Persons Contacted: 
 
 

Work Observed: 
 
 

Items Discussed: 
 
 

Materials Delivered: 
 
 

Requested Revisions or Interpretations: 
 
 

Nonconforming Work Reported This Date To Contractor: 
 
 

Remarks: 
 
 
 
 
 Attachments  
 
 
Signed by: Date: 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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PERIODIC FIELD OBSERVATION REPORT 
 
 Project Number 60800073 / 9848-1  
 
 Project Title WD Emergency Transmission Water Main Repair 
 
 Contractor   
 

 Report Number   Date   Time   
 
Weather  Site Conditions  Day 
 Clear   Snow   Warm    Clear   Dusty   Monday   Thursday 
 Overcast   Foggy   Hot   Muddy      Tuesday   Friday 
 Rain    Cold    Temperature Range     Wednesday     
 
Persons Contacted: 
 
 
 
 

Work Observed: 
 
 
 
 
 
 
 

Items Discussed: 
 
 
 
 
 
 
 

Remarks: 
 
 
 
 
 
 
 Attachments  
 
 
Signed by: Date: 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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WEEKLY REPORT OF WORKING DAYS 
 
 Project Number 60800073 / 9848-1  
 
 Project Title WD Emergency Transmission Water Main Repair  

 
 Contractor   
 

 Report Number   Week Ending:   
 
DATE: 

 
WORKING 

DAY 
REMARKS 

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

TOTAL THIS WEEK PREVIOUSLY TOTAL TO DATE WORKING DAYS IN 
CONTRACT 

REMAINING OR 
OVERTIME 

 
 

    

 
 
Signed by OWNER’S REPRESENTATIVE Date: 
 
 
Signed by CONTRACTOR Date: 
 
Distribution:  OWNER   CONTRACTOR   Construction Manager   Design Professional   Consultant   Other  
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 TRANSMITTAL LETTER 
 
 Project Number   
 
 Project Title   
 
 

 
  Date   
TO:   Re:   
    
    
    
ATTN:     
 
 
We are sending you  Attached  Under separate cover via    the following items: 
 Shop Drawings  Prints  Drawings  Samples  Specifications 
 Copy of Letter  Change Order    
 
  Copies  Date No. Description 
  
  
  
  
  
  
  
  
 
These are transmitted as checked below: 
 
 For Approval  Approved as Submitted  Resubmit   Copies for Approval 
 For Your Use  Approved as Noted  Submit   Copies for Distribution 
 As Requested  Returned for Corrections  Return   Corrected Prints 
 For Review and Comment     
 
Remarks:   
  
  
  
  
  
  
  
 
 
By:   
 
 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant 
  Other 
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SUBSTITUTION REQUEST 
 
 Project Number   
 
 Project Title   
 
 

 
 
To:    Authorization Number:   
   From:   
Re:    Date:   
  Contract For:   
 
 
Specification Title:     
Section:   Page:   Article/Paragraph:   
 
 
Proposed Substitution:   
Manufacturer:   Address:   Phone No.   
Trade Name:    Model No.   
Installer:   Address:   Phone No.   
History:     New Product     2-5 years old     5-10 years old     More than 10 years old 
Differences between proposed substitution and specified product:   
  
  
  Point-by-point comparative data attached – REQUIRED 
 
Undersigned certifies: 
• Proposed substitution has been fully investigated and determined to be equal or superior in all 

respects to specified product. 
• Same warranty will be furnished for proposed substitution as for specified product. 
• Same maintenance, service, and availability of replacement parts, as applicable, are available. 
• Proposed substitution will not affect or delay Progress Schedule, except as stated below. 
• Cost data as stated above is complete.  Claims for additional costs related to accepted substitution 

which may subsequently become apparent are to be waived. 
• Proposed substitution does not affect dimensions and functional clearances, except as stated below. 
• Payment will be made for changes to building design, including architectural or engineering design, 

detailing, licenses, royalties, and construction costs caused by the requested substitution. 
• Coordination, installation, and changes in the Work as necessary for accepted substitution will be 

completed in all respects. 

 
Reason for not providing specified item:   
  
  
  
Similar Installation: 
Project:   Design Professional:   
Address:   Owner:   
  Date Installed:   
Proposed substitution affects other parts of Work:    No    Yes; explain   
  
  
Savings to Owner for accepting substitution:   
Proposed substitution changes Contract Time:    No    Yes; add/deduct   days. 
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Supporting Data Attached: 
 Product Data    Drawings    Tests    Reports    Samples      
Attachments:   
  
  
  
  
 
Submitted by:   
Signature:   
Firm:   
Address:   
  
Telephone:   Fax:    E-Mail:   
 
 
Additional Comments:    Contractor    Subcontractor    Supplier    Manufacturer    DP      
  
  
  
 
DESIGN PROFESSIONAL’S REVIEW AND ACTION 
  Substitution approved – Make submittals in accordance with Specification Section 01300. 
  Substitution approved as noted – Make submittals in accordance with Specification Section 01300. 
  Substitution rejected – Use specified materials. 
  Substitution Request received too late – Use specified materials. 
 
Signed by:    Date:   
 
Distribution:  Owner   
  Design Professional 
  Contractor 
  Consultant 
  Construction Manager  
  Other  
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SECTION 01700 – TRAFFIC CONTROL 

PART 1 - GENERAL 

1.01 SUMMARY   
A. The Contractor shall provide all materials, labor and equipment (including permits, 

barricades, cones, drums, construction warning signs, flagmen incidental devices) to 
protect, warn and guide:  vehicular traffic, pedestrian traffic and to protect his 
personnel and equipment on the site.  This specification applies to work being done 
in conjunction with capital projects and not emergencies or other maintenance related 
activities.   

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements, or as otherwise 
indicated on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 01000 – General Project Requirements. 
B. Section 01015 – Specific Project Requirements. 
C. Section 01300 – Submittals. 
D. Section 01581 – Public Communications. 

1.04 CODES AND STANDARDS 
A. The publications listed below form a part of this specification to the extent 

referenced.  The publications referred to within the specification are by the basic 
designation only. 

B. American Traffic Safety Services Association (ATSSA). 
  “City of Kansas City, Missouri Public Works Department Construction and Material 

Specifications” (http://kcmo.gov/) (KCMO PW 2305 - Traffic Control – Pedestrian 
Traffic Control and Sidewalk Closure.)  

D. Manual on Uniform Traffic Control Devices (MUTCD). 
E. MODOT traffic control and regulations and permits. 

1.05 DEFINITIONS 
A. City Block – A segment of a street or roadway between two intersections. 
B. Working Hours – The Contractor must conduct construction operations in 

compliance with the City of Kansas City, Missouri Code of Ordinances, Chapter 46 – 
NOISE CONTROL which generally defines normal working hours as 7:00 am to 
6:00 pm on weekdays.  Working hours also include any time period approved in 
writing by the City (see Section 01000 – General Project Requirements, paragraph 
TEMPORARY ENVIRONMENTAL PROTECTION).  

C. Non-Working Hours – Any period of time not defined as Working Hours. 
D. Public Works Department – The City of Kansas City, Missouri - Public Works 

Department. 
E. Traffic Control Supervisor – The qualified employee of the Contractor designated to 

have overall responsibility of the implementation of the Traffic Control Plan, 
conformance to the Traffic Control Permit and maintenance of traffic control devices.  

http://kcmo.gov/
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F. Work Zone – An area of active construction activity along a single street that causes 
temporary disruption to pedestrian traffic, vehicular traffic, access to properties, or 
on-street parking.  

G. Extended Work Zone – Any work that encompasses more than one city block or 
street. 

1.06 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Shop Drawings: 

1. Not applicable. 
C. Product Data: 

1. Not applicable. 
D. Samples: 

1. Not applicable. 
E. Other Submittals: 

1. Traffic Control Plan(s): 
(a) Submit plan(s) directly to the Public Works Department for review and 

approval as required for permitting. Approval of the traffic control plan is 
required prior to submitting permit applications.  

(b) Submit the final, approved plan(s) in accordance with Section 01300 – 
Submittals for informational purposes only. 

(c) Submit changes or revisions to the plans(s) as required by the City’s Traffic 
Control Permit.  

(d) Submit changes or revisions to the Traffic Control Plan necessary for 
construction phasing. 

2. Traffic Control Permit – submit a copy of the traffic control permit upon 
approval from the Public Works Department. 

3. Traffic Control Supervisor: 
(a) Submit name, qualifications and contact information in accordance with 

Section 01300 – Submittals. 
(b) Submit name, qualifications and contact information directly to the Public 

Works Department. 
4. Public Works Department standard specifications. 
5. Public Works Department standard details. 
6. Maintenance records of traffic control devices. 

1.07 GENERAL 
A. When the requirements of this section conflict with the requirements of the approved 

Traffic Control Permit, then the requirements of the Traffic Control Permit shall 
govern.  In all instances, the Contractor shall comply with all KCMO ordinances. 

B. The Contractor shall maintain access for pedestrians, vehicles and all properties 
served by the streets and sidewalks within the site. 

C. All work shall be coordinated through the City of Kansas City, Missouri - Public 
Works Department.   

D. Coordination of the traffic control permit shall be conducted during normal business 
hours (8:00 am through 5:00 pm).   

1.08 SPECIFIC PROJECT REQUIREMENTS 
A. Specific traffic control requirements are provided in Section 01015 - Specific Project 

Requirements. 



01700 – 3 of 8  Kansas City, Missouri 
Revised 05-08-20  Water Services Department 
  Standard Specification 
   

1.09 RESPONSIBILITY 
A. The Contractor shall designate a Traffic Control Supervisor having the 

responsibilities defined in paragraph DEFINTIONS. 
B. The Traffic Control Supervisor’s name, contact information and qualifications shall 

be submitted to the City prior to the preconstruction conference.  
C. The Traffic Control Supervisor’s name and contact information shall be submitted to 

the Public Works Department as required by the Traffic Control Permit.  The contact 
information provided shall allow the City (Public Works Department) to contact the 
Traffic Control Supervisor during both working and non-working hours.  This 
information shall be submitted with the application for the Traffic Control Permit and 
in accordance with paragraph SUBMITTALS.   

1.10 SUBMITTAL OF STANDARD DETAILS AND SPECIFICATIONS 
 The Contractor shall obtain a copy of all Public Works Department’s standard 

specifications and details to be used as part of the project.  Copies shall be submitted 
in accordance with paragraph SUBMITTALS. 

1.11 ACCESS REQUIREMENTS 
A. Unless otherwise stated in Section 01015 – Specific Project Requirements, the 

Contractor shall maintain access for pedestrians and vehicles to all properties served 
by streets and sidewalks affected by the Work. 

B. Special Restrictions for Extended Work Zones: 
1. A maximum of two (2) consecutive city blocks shall be under construction at any 

one time. 
2. Where construction activities cause disruption (i.e. sidewalk closures and/or 

temporary restriction of on-street parking) to two (2) consecutive city blocks, the 
following restrictions shall apply: 
(a) At a minimum, pedestrian access shall be maintained on one side of the street 

only if work can be completed in less than 15 days.  Sidewalk closures shall 
be limited and temporary facilities shall be provided as necessary to allow 
pedestrian access to all occupied properties affected by construction 
activities. 

(b) If more than one (1) city block is affected by construction, then construction 
activities shall be conducted so that on-street parking is maintained on at 
least one side of the street, on one of the city blocks affected.  That is, if on-
street parking is eliminated within a city block, the adjacent city block (along 
the same street) must provide at least on-street parking on one side. 

(c) If a sidewalk will need to be closed more than 15 days, advance approval of 
the Bike Pedestrian Advisory Committee is required.  If a sidewalk closure is 
planned for more than 15 days in the Greater Downtown Area Plan region, 
advance approval is required from the Parking and Transportation 
Commission. 

C. Access to adjacent properties served by the street(s) within the project shall be 
maintained at all times.   

D. Traffic shall move through the construction site in accordance with the Traffic 
Control Permit.   

E. When required, flaggers shall coordinate the movement of traffic through the 
construction site. 
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F. Temporary Restoration of Access during Non-Working Hours: 
1. All roadways shall be re-opened to traffic in accordance with the Traffic Control 

Permit or to normal operating conditions (whichever applies) at the end of each 
work day.   

2. No construction related equipment or material shall be on the roadway outside of 
normal working hours unless approved by the City (see Section 01000 – General 
Project Requirements, paragraph CONSTRUCTION SITE PLAN). 

1.12 TRAFFIC CONTROL PLAN(S) 
A. Unless otherwise indicated on the Drawings or in Section 01015 – Specific Project 

Conditions, the Contractor shall be responsible for the development and 
implementation of the Traffic Control Plan necessary to obtain a Traffic Control 
Permit(s).   

B. All costs associated with development, revision or finalization of Traffic Control 
Plan(s) shall be included in the Contractor’s Bid.  

C.  General Traffic Control requirements shall include but are not limited to the 
following: 
1. MUTCD requirements shall be maintained on all traffic control plan submittals. 
2. Plans shall clearly identify all traffic control devices to be placed including the 

location, spacing and other pertinent data required for the traffic control plan 
reviews. 

3. Plan reviews and resubmittal reviews should be scheduled to be completed with 
at least two (2) weeks for City staff review on standard traffic control plan 
submittals.  This time may be extended if the plan is complex or of a large 
volume. 

4. All street typologies listed on the Major Street Plan (https://www.kcmo.gov/city-
hall/departments/city-planning-development/other-city-plans) will be required to 
maintain a minimum of one twelve foot (12’) lane in each direction for traffic at 
all times. 

5. Limited closures on street typologies listed on the Major Street Plan may be 
allowed but will likely be limited to weeknights and/or weekend work depending 
on the location of the proposed closure.  Full closures may not be possible in 
some areas of the City. 

6. Electronic Message Boards will be required as part of the communication plan 
for all lane closures or restrictions on street typologies listed on the Major Street 
Plan.  These signs will need to be in place at least one (1) week prior to the lane 
closure or restriction and will need to be maintained throughout the closure 
duration. 

7. Closures in and adjacent to the Streetcar Corridor will be required to have a 
Track Access Permit. 

8. Residential street traffic control plans will be developed in a way to allow safe 
travel and maintain access to all properties adjacent to and in the area of the 
traffic control area. 

9. The Contractor is required to maintain the road surface condition on the haul 
route to the condition that existed at the time of permit issuance.  All damage to 
the pavement on the haul route caused by the contractor shall be repaired by the 
contractor at no additional cost to the City. 

 
 

https://www.kcmo.gov/city-hall/departments/city-planning-development/other-city-plans
https://www.kcmo.gov/city-hall/departments/city-planning-development/other-city-plans
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1.13 TRAFFIC CONTROL PERMIT(S) 
A. The Contractor shall not submit Traffic Control Permit applications until the traffic 

control plan has been approved by the Public Works Department.  
B. The Contractor shall obtain a Traffic Control Permit before any construction activity 

occurs on any City street.  Permits shall be obtained and submitted in accordance 
with Section 01300 – Submittals shall be made no less than two (2) weeks in advance 
of the construction activity. 

C.   Specific requirements and the application for Traffic Control Permit can be 
downloaded from the City’s web site at http://kcmo.gov/.  

D. The associated permit fees, which may be time and street-type-dependent, are to be 
obtained from the Public Works Department.  

E. All residential, arterial and collector streets require a separate permit and are subject 
to peak hour restrictions.   

F. All costs associated with the Traffic Control Permit(s) shall be included in the 
Contractor’s Bid. 

1.14 NOTIFICATIONS 
A. Advance notification of affected property owners shall be done in accordance with 

Section 01581 – Public Communications. 
B. Electronic Message Boards are required at least one (1) week in advance of any 

arterial street closure(s). 
 

PART 2 - PRODUCTS 

2.01 TRAFFIC CONTROL DEVICES 
A. All traffic control devices shall conform to Part 6 of the “Manual on Uniform Traffic 

Control Devices” (MUTCD). 
B. No substitutions for the devices required by MUTCD or changes in the methods of 

traffic control as outlined herein will be allowed without written approval of the 
Director of Public Works or their designee. 

 

PART 3 - EXECUTION 

3.01 SAFETY PRECAUTIONS 
A. Contractor shall take any and all precautions to guard against injury to persons or 

damage to property until final acceptance of the work by the City or their 
representative.   

B. Precautions shall include, but not limited to, protection of vehicular and pedestrian 
traffic from injury or damage due to open excavations, operation of construction 
equipment, materials storage, etc. by the proper placement of appropriate safety 
devices.   

C. The Contractor shall maintain the safety devices and maintain their proper placement 
throughout the required period.   

D. Construction practices shall be followed that will eliminate all safety hazards. 
E. The roadway shall be kept clean and free of construction related debris at all time. 

http://kcmo.gov/
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3.02 DEVICE INSTALLATION AND MAINTENANCE 
A. Traffic control devices shall be installed and maintained in accordance with KCMO 

Specification 2305 with the exception that the paragraphs for Method of 
Measurement and Basis for Payment do not apply. 

B. The Contractor shall maintain records of any maintenance required and the date on 
which it was completed.  These records shall be maintained for the duration of the 
project and submitted in accordance with paragraph SUBMITTALS on a monthly 
basis.   

C. The contractor’s designated Traffic Control Supervisor shall make regular workday 
inspections of the traffic control devices installed as part of Work. 

D. It shall be the Contractor’s responsibility to maintain all traffic control devices in 
proper working condition and placement at all times.   

E. The Contractor shall immediately correct any deficiencies in traffic control. 
F. Any traffic control device not in use shall be covered, removed, or turned away from 

the view of oncoming traffic. 

3.03 CHANGES TO THE TRAFFIC CONTROL PLAN 
A. Whenever the work area changes, all construction warning signs and traffic 

channelization devices shall be made current. 
B. The Public Works Department reserves the right to adjust or revise the traffic 

handling requirements as necessary after construction on the project has started. 
These changes will be determined based on periodic inspections throughout the 
duration of the project by both the Water Services and Public Works inspection staff. 

C. Notice of such change will be transmitted to the Contractor and it shall be the 
Contractor’s responsibility to make the necessary changes as soon as practicable, but 
no more than one (1) calendar day, after receipt of the notification.  Immediate 
changes to the traffic control shall be required in situations that are deemed as a 
public safety matter by the City representatives. 

D. If the Contractor encounters conditions that would require a change in method of 
traffic control, the Contractor shall immediately notify the City’s representative.  At 
least 48 hours before the start of the proposed change, the City’s representative will 
request approval of the change in method of maintaining traffic from the Public 
Works Department.  The Contractor shall not proceed with the change without the 
approval of the Public Works Department.  

3.04 PEDESTRIAN TRAFFIC CONTROL 
A. Pedestrian traffic control shall conform to KCMO Specification 2305, paragraph-

Pedestrian Traffic Control. 

3.05 VEHICLE PARKING 
A. Parking of construction vehicles, equipment, vehicles of contractor’s personnel shall 

not interfere with public traffic, parking, access by emergency vehicles, or City 
operations. 

3.06 HAUL ROUTES 
A. The Contractor shall consult with the City (Water Services Department and Public 

Works Department) to establish public thoroughfares to be used for haul routes and 
site access. 

B. Residential streets shall not be used as part of the proposed haul routes. 
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3.07 EMERGENCY CONDITIONS 
A. Damage to existing utilities during construction of the Project which requires 

immediate repair may be considered as an emergency and as such may not be subject 
to all the restrictions contained herein.  These shall be reported to Water Services and 
Public Works immediately.  All subsequent emergency traffic control measures or 
adjustments shall be coordinated with the City representatives. 

B. The Contractor shall immediately contact the utility company whose facilities are 
involved that may require immediate repair.   

C. Such repair work, once declared an emergency by the utility company, shall be 
pursued on a continuous (24 hours per day) basis until complete or advanced to such 
a point that use of the roadway can be returned to normal operation and any 
subsequent repairs can be completed during regular working hours.   

D. The City reserves the right to determine which utility work will be considered an 
emergency.  Any costs incurred by the Contractor for such emergency utility repair, 
including the cost of any additional traffic control that may be required, shall be the 
Contractor’s sole responsibility. 

3.08 EMERGENCY NO PARKING SIGNS 
A. When it is necessary to eliminate parking on a part of a street to facilitate 

construction work, the Contractor shall, subject to the approval of the Public Works 
Department, post “Emergency No Parking” signs. 

B. Signs shall be fabricated with the following dimensions, text sizes and include the 
follow text: 

EMERGENCY 
NO 

PARKING 
DAY OR 
NIGHT 

or 

EMERGENCY 
NO 

PARKING 
7:00 A.M. to 

6:00 P.M. 

 
  Placard Height: 24 inches 

Placard Width: 18 inches 
Placard Color: Silver (reflective) 
 
Lettering Height: 3 inches 
Line Spacing:  1.1 inches 
Lettering Color: Red 
 
 
Border Thickness:  0.625 inches 
Border Margin from Edge of Placard:  0.375 inches 
Border Color:  Red 

C. The signs shall be made of aluminum, plastic or plywood panels.  Paper or cardboard 
signs are not allowed.   

D. The signs shall be installed on either steel drive posts or existing utility poles at a 
height of five (5) feet to the bottom of the sign.   

E. Signs shall be placed on the side of the street where parking is to be eliminated.   
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F. The signs are to be installed at the beginning and end of each block and at a 
maximum of 150-feet intervals in between.   

G. These signs must be installed a minimum of 18 hours and a maximum of 48 hours in 
advance of the time the Contractor plans to begin work. 

H. The Contractor shall contact the City’s representative as soon as the signs are 
installed.  The City’s representative will then contact the Public Works Department 
as soon as the signs are installed, so that a temporary regulation can be written by the 
Public Works Department and so that the Kansas City, Missouri, Police Department 
can be notified.  The signs cannot be enforced without this notification from the City.  
The notification to the City must be made by 12 noon for enforcement to be effective 
the following day. 

I. If there are existing parking signs with a lesser degree of restriction, the Contractor 
shall install the Emergency No Parking signs as outlined above and shall cover the 
existing signs with the Emergency No Parking sign or some type of semi-permanent 
cover (paper and tape will not be accepted).   

J. The Contractor shall immediately remove the Emergency No Parking signs and all 
semi-permanent sign covers as soon as work on the block has been completed.   

K. If it becomes apparent for any reason that work will cease for more than 72 hours, the 
same signs and covers shall be removed and must be reinstalled subject to the 
minimum 18 hours advance-notice before work can proceed.   

L. If work does not begin within 48 hours after the signs are posted, the same procedure 
must be followed.  Failure by the Contractor to abide by all the provisions concerning 
“Emergency No Parking” signs, shall result in the cancellation of the permit. 

M. The Contractor shall maintain a minimum of one (1) lane of traffic each direction at 
all times unless otherwise allowed by permit. 

N. The Contractor shall keep residents, schools, businesses, churches and other public 
entities informed of the work schedule that would interfere with access to their 
facility.  Notification shall be distributed at least 3 weeks in advance of work 
occurring near a facility. 

O. The Contractor shall coordinate with KCATA, as necessary, on proposed lane 
closures impacting bus travel routes.  
 

 

 
END OF SECTION 
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 SECTION 02200 
 
 EXCAVATION AND BACKFILL 
 
 
PART 1  GENERAL 
 
1.1 Section Description 
 

A. This section describes the procedures and soil material to be used with excavation, 
trenching, embedment, and backfill. 

 
1.2 Section Includes 
 

A. Granular Fills 
 
B. Embedment 
 
C. Backfill 
 
D. Filter Fabric 
 
E. Groundwater Barrier Material 
 
F. Topsoil 
 
G. Fills and Embankment Material 

 
1.3 Related Sections 
 

A. Section 01016 – Water Mains Near Sewers 
 
B. Section 01300 – Submittals 
 
C. Section 01600 – Materials and Equipment 
 
D. Section 02575 – Surface Restoration 
 

 
1.4 References 
 

A. ASTM C33 - Standard Specifications for Concrete Aggregates 
 
B. ASTM D698 - Test Method for Laboratory Compaction Characteristics of Soil Using - 

Standard Effort (12,400 ft-lb./ft) 
 
C. ASTM D1557 - Test Methods for Laboratory Compaction Characteristics of Soil 

Using - Modified Effort (56,000 ft-lb./ft) 
 
D. ASTM D3776 - Standard Test Methods for Mass Per Unit Area (Weight) of Fabric 
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E. ASTM D4253 - Standard Test Methods for Maximum Index Density and Unit Weight 

of Soils Using a Vibratory Table 
 
F. ASTM D4254 - Standard Test Method for Minimum Index Density and Unit Weight of 

Soils and Calculation of Relative Density 
 

G. ASTM D4632 - Standard Test Method for Grab Breaking Load and Elongation of 
Geotextiles 

 
1.5 Submittals 
 

A. Follow the procedures for submittals provided in Section 01300 - Submittals. 
 
B. Submit gradation test reports and quarry quality control reports for the following 

materials: 
 

1. Granular Fill 
2. Granular Embedment 
3. Graded Gravel Backfill 

 
C. Submit a Filter Fabric Manufacturer’s Data listing the average values of the 

properties specified herein. 
 

1.6 Quality Assurance 
 

A. In accordance with OSHA “Safety and Health Regulations for Construction”, 
Chapter XVII of Title 29, CFR, Part 1926, and the Contractor shall employ a 
competent person and, when necessary, a registered professional engineer, to act 
upon all pertinent matters of the work of this section. 

 
B. Backfilling and construction of fills and embankments during freezing weather shall 

not be done except by permission of the WSD.  No backfill, fill, or embankment 
materials shall be installed on frozen surfaces, nor shall frozen materials, snow, or 
ice be placed in any backfill, fill, or embankment. 

 
1.7 Delivery, Storage, and Handling 
 

A. Follow the procedures for the delivery, storage, protection and handling products to 
and at site provided in Section 01600 - Material and Equipment. 

 
B. Store and secure materials in neat stockpiles in locations that do not inconvenience 

public and WSD operations. 
 

C. Comply with manufacturers recommendations for storage. 
 
PART 2  PRODUCTS 
 
2.1 Materials 
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A. Granular Fills: 
 

A. Granular Fill material shall be clean crushed rock or gravel; free from dust, 
clay, and trash; and graded 1-1/2 inch to No. 4 as defined in ASTM C33. 
 

B. Type 5 Aggregate: Type 5 aggregate shall consist of crushed stone or sand 
and gravel. The aggregate shall not contain more than 15 percent deleterious 
rock and shale. If crushed stone is used, sand may be added only for the 
purpose of recusing the plasticity index of the fraction passing the no. 40 
sieve in the finished product. The fraction passing the No. 40 sieve shall have 
a plasticity index not to exceed six. Any sand, silt and clay and any 
deleterious rock and shale shall be uniformly distributed throughout the 
material. When sand and gravel aggregate is used, the fraction passing the 
No. 200 sieve shall be less than ½ that of the fraction passing the No. 30 
sieve.  
 
Type 5 Aggregate shall conform to the following gradation requirements and 
in addition shall be so graded that the aggregate will readily compact to the 
specified density and withstand construction traffic without distortion and 
displacement.  
 

Sieve Size Percent Passing by Weight 
1 inch 100 
½ inch 60 - 90 
No. 4 40 - 60 
No. 30 15 - 35 

No. 200 0 - 15 
 

 
C. Embedment: 

 
1. Granular Embedment:  Granular embedment shall be clean crushed rock with 

not less than 95% passing a 1/2” screen and not more than 5% passing a #4 
screen. 

 
2. Embedment material shall not contain cinders, clay lumps, or other materials 

that may cause pipe corrosion. 
 

D. Backfill: 
 

1. Compacted Backfill (under non-paved areas):  Compacted backfill may be 
suitable job excavated material or graded gravel, as described below: 

 
a.   Job Excavated Material: Job excavated material may be used for 

compacted backfill when the job excavated material is finely divided and 
free from debris, organic material, cinders, any corrosive material, and 
stones larger than 3 inches in greatest dimension.  Masses of moist, 
stiff clay shall not be used. 
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b.   Graded Gravel Backfill: Gravel for compacted backfill shall be clean and 
conform to the following gradation.  The gravel mixture shall contain no 
clay lumps or organic matter.  The fraction passing the No. 4 sieve shall 
have a liquid limit not greater than 25 and a plasticity index not greater 
than 5. 

 
Sieve Size Percent Passing by Weight 

1 inch 100 
3/4 inch  85 –100 
3/8 inch 50 – 80 
No. 4 35 – 60 

No. 40 15 – 30 
No. 200  5 – 10 

 
 

E. Filter Fabric: 
 

1. Nonwoven fabric consisting of only continuous chains of polymeric filaments 
or yarns of polyester formed into a stable network by needle punching.  The 
fabric shall be inert to commonly encountered chemicals; shall be resistant to 
mildew, rot, ultraviolet light, insects, and rodents; and shall have the following 
properties: 

 

Property Test Method Unit 

Minimum 
Average Roll 

Value 
(weakest 
principal 
direction) 

Fabric Weight ASTM D3776 Oz/yd2 4.5 
Grab Strength ASTM D4632 lb. 120 

Grab Elongation ASTM D4632 Percent 60 
Mullen Burst Strength ASTM D3776 Psi 190 

Apparent Opening Size CW-02215 U.S. Standard 
Sieve Size 

70 

 
 

2. Filter fabric shall be provided in rolls wrapped with protective covering to 
protect the fabric from mud, dirt, dust, and debris. 
 

F. Groundwater Barrier Material: 
 

1. Finely divided material free from stones, organic matter and debris meeting 
soil classification GC, SC, CL or ML-CL.  Job excavated material may be 
used if suitable. 

 
G. Topsoil: 
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1. Topsoil:  Naturally occurring gray or black fertile soil material containing 
humus, high in nutrients, free of large roots, rocks larger than 1/2 inch, 
subsoil, debris, large weeds and foreign matter. 

 
H. Fills and Embankment Material: 

 
1. All material placed in fills and embankments shall be free from rocks or 

stones larger than 6 inches in their greatest dimension, brush, stumps, logs, 
roots, debris, and other organic or deleterious materials.  No rocks or stones 
shall be placed in the upper 18 inches of any fill or embankment.  Rocks or 
stones within the allowable size limit may be incorporated in the remainder of 
fills and embankments, provided they are distributed so that they do not 
interfere with proper compaction.  Job excavated material meeting their 
requirements may be used. 

 
PART 3  EXECUTION 
 
3.1 General Guidelines 
 

A. Excavations shall be restored to the level of the adjacent surfaces as soon as 
practicable.  Unsupervised open excavations on public properties, including 
easements are not permitted.  Any person involved with open excavation on public 
properties shall provide effective protection to the public. 

 
B. Excavations in roadways shall be protected and secured in accordance with existing 

federal, state and local codes and standards, including, but not limited to, the most 
current edition of the Manual of Uniform Traffic Control Devices. 

 
C. Unsupervised excavations not within roadways shall be protected and secured.  A 

protective cover over an excavation shall be installed so that it can sustain the 
weight of any persons and/or objects placed upon it.  The cover shall be fixed to the 
ground so it cannot be moved.  Protective covers shall have no opening(s) or 
protuberance(s) of sufficient size to cause a fall and/or injury.  Advance warning 
devices shall be installed as necessary. 

 
D. Any excavation that is not covered shall be fenced in so that it surrounds the entire 

excavation area and prevents entry.  The fencing shall be a minimum of 42” in 
height.  The fence shall be secured and upright at all times. 

 
E. Protective excavation coverings and fences shall be inspected by the Contractor at 

least daily to assure integrity.  Protective excavation coverings and fences in heavy 
traffic areas shall be inspected more often as necessary. 

 
F. Permits shall be secured prior to any work on public properties.  In all instances the 

Contractor agrees to perform all work in accordance with the permit and to indemnify 
and hold harmless the City from all liability, judgments, costs, expenses and claims 
growing out of damages or alleged damages, of any nature to any person or 
property arising out of performance or non-performance of said work or the existence 
of facilities and/or appurtenances thereof. 
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3.2 Surface Preparation 
 

A. Clearing:  
 

1. Tag or identify existing trees, shrubs, and landscape materials to be 
removed, and obtain WSD approval prior to removal. 

 
2. Protect existing trees, plant life, and features that are to remain from damage 

by construction operations. 
 

3. Open burning of brush or debris will not be permitted unless the Contractor 
obtains a permit for open burning of trade wastes from the KCMO 
Environmental Health Division, Air Quality Program Manager. 

 
4. Dispose of all cleared and grubbed materials. 

 
B. Cutting Portland Cement Concrete Curbs and Pavement: 

 
1. Cuts in curbs and pavements shall provide the minimum working space for 

proper installation of pipe and appurtenances.  Utilize a concrete saw to cut a 
clean groove to a minimum depth of 3 inches. 

 
2. Curbs and concrete pavement excavated for pipelines shall be removed so 

that a shoulder not less than 12 inches in width at any point is left between 
the cut edge of the pavement and the top edge of the trench.  Trench width at 
the bottom shall not be greater than at the top and no undercutting will be 
permitted. 

 
3. Where the trench parallels the length of curbs or sidewalks, and the trench 

location is all or partially under the curb or walk, the entire structure shall be 
removed and replaced. Where the trench crosses surface construction 
(walks, curbs, etc.) the structures shall be removed and subsequently 
replaced between existing joints or between saw cuts.  Pipeline crossings at 
existing concrete driveways shall not be open cut unless approved by WSD. 

 
3.3  Trench Excavation 
 

A. General: 
 

1. Classification of excavated materials is not permitted.  Excavation and 
trenching work shall include the removal and handling of all materials 
necessary to place the pipeline and appurtenances at the line and grade on 
the drawings, regardless of the type, character, composition, or condition of 
the material. 

 
2. No more trenches shall be opened than is necessary to expedite the Work.  

Except where tunneling is required, all trench excavation shall be open cut 
from the surface. 

 
B. Depth of Excavation: 



02200 - 7 of 14  Kansas City, Missouri 
September 6, 2016  Water Services Department 
 
 

 
1. Trenches shall be excavated to a depth sufficient to provide a minimum depth 

of 42" backfill cover over the top of the pipe as indicated below.  Sixteen inch 
and larger diameter water lines shall be provided a minimum of 60” backfill 
cover.  Greater pipe cover depths may be necessary on vertical curves or to 
provide necessary clearance beneath existing pipes, conduits, drains, drainage 
structures, or other obstructions. 

 
2. Pipe cover depth shall be measured vertically from the outside top of pipe to 

finished ground or pavement surface elevation. 
 

C. Trench Bottoms in Rock: 
 

1. Rock excavations shall be carried to a minimum of six (6) inches below the 
bottom of the pipe.  Granular embedment material as specified in this section 
and as shown in the Construction Detail Drawings shall be used to restore the 
trench bottom to the desired elevation and grade and to provide a uniform 
bearing and continuous support for the pipe along its entire length.  

 
2. Prevent any portion of the pipe from coming to bear on solid rocks or boulders. 

 
D. Blasting: 

 
1. Blasting or other use of explosives for excavation will not be permitted without 

obtaining a blasting permit from the KCMO Public Works Department and 
KCMO Fire Department. 

 
2. Contractor shall provide a plan for pre-blast surveys, monitoring during blasting, 

and post blast surveys to WSD prior to use of explosives. 
 

3. All existing safety regulations, laws, and ordinances on the storage, 
transportation, and use of explosives shall be observed. 

 
4. Blasting will be permitted only when proper precautions are taken for the 

protection of persons, the work, private property, public utilities, and the public 
from damage or injury. Any damage done by blasting will be repaired. 

 
E. Limiting Trench Widths:  

 
1. Trenches shall be excavated to a width that will provide adequate working 

space and sidewall clearances for proper pipe installation, jointing, and 
embedment.  Trench widths shall be as follows: 
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TRENCH WIDTHS 
Ductile Iron Pipe 

 
Pipe Size Min. Trench 

Width in Earth 
Max. Trench 

Width in Earth 
Max. Trench 

Width in 
Rock 

4” 18” 24” 24” 
6” 24” 30” 24” 
8” 26” 32” 24” 
12” 28” 34” 28” 
16” 34” 40” 32” 
20” 38” 44” 36” 
24” 42” 48” 44” 

 
 

F. Dewatering: 
 

1. Obtain all necessary permits for the disposal of water from the excavation. 
 

2. Provide and maintain all dewatering equipment to remove and dispose of all 
surface water and groundwater entering excavations, trenches, or other parts 
of the Work. Excavation shall be kept dry throughout the Work to ensure that 
no damage from hydrostatic pressure, flotation, or other cause will result. 

 
3. All excavations for concrete structures or trenches that are within 12 inches of 

groundwater or extend below groundwater shall be dewatered 12 inches or 
more below the bottom of the excavation. 

 
4. Prevent surface water from entering excavations or trenches and causing 

damage to adjacent property. 
 

5. The Contractor shall be responsible for the condition of pipe or conduit 
including storm sewers, used for drainage. 

 
 
            G.         Sheeting and Shoring: 
 

1. Except where banks are cut back on a stable slope, excavations for 
structures and trenches shall be supported to prevent caving or sliding. 

 
2. Trench sheeting may be removed only if the pipe strength is sufficient to carry 

trench loads based on trench width to the back of sheeting.  Unless approved 
by the WSD, trench sheeting shall not be pulled after backfilling. 

 
3. Where trench sheeting is left in place, sheeting shall not be braced against 

the pipe, but shall be supported in a manner that will preclude concentrated 
loads or horizontal thrusts on the pipe.  Cross braces installed above the pipe 
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to support sheeting may be removed after pipe embedment has been 
completed. 

 
H. Subgrade Stabilization: 

 
1. Subgrades for trench bottoms shall be firm, dense, and thoroughly 

compacted and consolidated; free from mud and muck; and shall remain firm 
and intact under the feet of the workers.   

 
2. Subgrades for trench bottoms that are solid, but become mucky on top due to 

construction operations, shall be reinforced with clean crushed rock or gravel. 
The stabilizing material shall be spread and compacted to a depth of not 
more than 12 inches; the material shall be furnished and installed as 
specified for Granular Fills.  The finished elevation of stabilized subgrades 
shall not be above subgrade elevations. 

 
3. Soft areas of subgrade not capable of proper compaction shall be excavated 

and backfilled with granular fill material compacted to 95% modified Proctor 
per ASTM D4253 and D4254. 

 
I. Mechanical Excavation: 

 
1. The use of mechanical equipment will not be permitted in locations where its 

operation would cause damage to trees, buildings, culverts, or other existing 
property, utilities, or structures above or below ground.  In all such locations, 
hand excavating methods shall be used. 

 
2. Mechanical equipment used for trench excavation shall provide a smooth 

excavation bottom and alignment with the pipe centered in the middle of the 
trench with adequate sidewall clearance.  Undercutting the trench sidewall to 
obtain sidewall clearance will not be permitted. 

 
J. Excavation Below Pipe: 

 
1. Trenches shall be excavated to a sufficient depth to provide for the 

installation of Embedment as indicated on Construction Detail Drawings No. 
02200-1. 

 
K. Bell Holes: 

 
1. Bell holes shall provide adequate clearance for tools and methods used in 

installing pipe.  No part of any bell or coupling shall be in contact with the 
trench bottom, trench walls, or granular embedment when the pipe is jointed. 

 
L. Drainage Maintenance: 

 
1. Trenches across areas adjacent to drainage ditches or watercourses shall not 

be backfilled prior to completion of backfilling the trench on the upstream side 
of the area, to prevent impounding water after the pipe has been laid.  
Bridges and other temporary structures required to maintain traffic across 
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unfilled trenches shall be constructed and maintained by the Contractor. 
Backfilling shall be done so that water will not accumulate in unfilled or 
partially filled trenches.  Remove material deposited in roadway ditches or 
other watercourses crossed by the line of trench after backfilling is 
completed.  Restore the original section, grades, and contours of ditches or 
watercourses. Surface drainage shall not be obstructed longer than 
necessary. 

 
M. Stream Crossings: 

 
1. Stream crossings shall be constructed as shown on the Drawings. 

 
2. Pipe encasement, where required by the Drawings shall be in accordance 

with specification Section 02320 and Construction Detail Drawings. 
 
3. The construction of riprap for erosion prevention of ditch slopes shall be as 

specified in Section 02273. 
 
4. The Contractor shall furnish all labor, equipment, and materials, and perform 

all Work as required for shoring, forming, dewatering, trenching, backfilling, 
riprap, concrete or steel, or any other items necessary in constructing stream 
crossings. 

 
3.4  Fills and Embankment 
 

A. General: 
 

1. Embankments or fill materials shall be placed where indicated on the 
Drawings. 

 
2. Fill and embankment materials shall be placed in horizontal layers a 

maximum of eight (8) inches in thickness before being compacted.  Material 
deposited in piles or windrows by excavating and hauling equipment shall be 
spread and leveled before compaction. 

 
3. Each layer of material shall have the best practicable moisture content for 

satisfactory compaction.  The material in each layer shall be wetted or dried 
as required and thoroughly mixed to ensure uniform moisture content and 
adequate compaction.  Each layer shall be thoroughly compacted to 95 
percent of maximum density at optimum moisture content as determined by 
ASTM D698. 

 
4. Wherever a pipeline is to pass through a fill or embankment, the fill or 

embankment material shall be placed and compacted to an elevation not less 
than thirty-six (36) inches above the top of pipe elevation, and a trench shall 
be excavated in the embankment to permit placement of the pipe. 

 
5. Granular Fills shall be provided where indicated on the Drawings.  Granular 

Fills shall be placed on suitably prepared subgrades and compacted by 
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vibration. Granular Fills shall be compacted to not less than 95 percent 
relative density as determined by ASTM D1557. 

 
6. Where pipes are installed in embankments containing ground water, granular 

embedment material shall normally be omitted and the trench bottom shall be 
graded to provide uniform and continuous support for the pipe.  The pipe 
shall be embedded in embankment material containing no rocks or stones.  
The embedment material shall be compacted as specified for the 
embankment. 

 
3.5 Embedment and Backfill 
 

A. Pipe Embedment: 
 
         1.     Embedment materials both below and above the bottom of the pipe,  
                 Classes of embedment to be used, and placement and compaction of 
                 embedment material shall conform to the requirements  indicated on 
                 Figure 02200-1 and to the following supplementary requirements. 
 
         2.     Embedment material shall contain no cinders, clay lumps, or other 
                 Material which may cause pipe corrosion. 
 
         3.     All Embedment shall be Class A. 
 

                     4.     Placement and Compaction:  Granular embedment material shall be 
                             spread and the surface graded to provide a uniform and continuous 
                             support beneath the pipe at all points between bell holes or pipe joints. 

 
                    5.     After each pipe has been aligned, placed in final position on the 
                             embedment material, and shoved home, sufficient pipe embedment 
                             material shall be deposited and compacted under and around each 
                             side of the pipe and back of the bell to hold the pipe in proper position 
                             and alignment during subsequent pipe jointing and embedment 
                             operations.  Embedment material shall be deposited and compacted 
                             uniformly and simultaneously on each side of the pipe to prevent 
                             lateral displacement. 

 
                    6.     Granular Embedment shall be placed in maximum 6” layers and 
                             vibrated with a mechanical probe type vibrator during placement to 
                             ensure that all spaces beneath the pipe are filled.  Each lift of 
                             embedment material shall be compacted with a platform type vibrating 
                             compactor to at least 70 percent relative density as determined by 
                             ASTM D4253 and D4254. 

 
                     7.     Groundwater Barrier:  Interrupt continuity of embedment material by 
                             placing low permeability Groundwater Barrier Material to impede 
                             passage of groundwater through the embedment. Groundwater 
                             Barrier Material shall be placed around vault structures with cast-in- 
                             place bases and compacted to 95% of maximum density and along 
                             trenches at intervals approved by WSD not to exceed 250 feet. 
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                             a.     Groundwater Barriers (specified under pipe embedment) shall 
                                     extend to the top of the graded gravel backfill. 
 

B. Trench Backfill: Compacted Backfill:  Compacted Soil Backfill may be used above 
the granular embedment in non-paved areas.  

 
1. Job Excavated Materials (in non-paved areas):  Place in uniform layers not 

exceeding eight (8) inches in thickness before being compacted.  Each layer of 
material shall maintain optimum moisture content for compaction.  The material 
in each layer shall be wetted or dried as required and mixed to ensure uniform 
moisture content and compaction. Increased layer thickness not to exceed 12 
inches in thickness before being compacted may be permitted for non-cohesive 
material if the Contractor demonstrates to WSD satisfaction that the specified 
compacted density will be obtained.  The method of compaction and the 
equipment used shall be appropriate for the material to be compacted and shall 
not transmit damaging shocks to the pipe.  Job excavated material shall be 
compacted to 95 percent of maximum density at optimum moisture content, as 
determined by ASTM D698, or to 70 percent relative density, as determined by 
ASTM D4253 and D4254 when appropriate. 

 
2. Type 5 Aggregate Backfill: Place in uniform layers not exceeding twelve (12) 

inches in thickness before being compacted.  The backfill shall be compacted 
with a vibratory roller or platform vibrator to at least 70 percent relative density 
as determined by ASTM D4253 and D4254. 

 
 
3.6 Final Grading and Placement of Topsoil 
 

A. After completing backfilling, grade areas to the required elevations, slopes, and 
contours. All cuts, fills, embankments, and other areas that have been disturbed or 
damaged by construction operations shall be surfaced with topsoil to a depth of at 
least 4 inches. 

 
B. Use of graders or other power equipment will be permitted for final grading and 

dressing slopes. Grade surfaces to provide effective drainage.  Unless otherwise 
indicated, provide a slope of at least 1- percent. 

 
C. Final grades and surfaces shall be smooth, even, and free from clods and stones, 

weeds, brush, and other debris. 
 
3.7 Disposal of Excess Materials 
 

A. Excess excavated materials that are not utilized in trench backfill shall be disposed 
of at an approved site or landfill. 

 
B. Excess earth from excavations may be distributed directly over the pipe trench and 

within the pipeline right-of-way to a maximum depth of 6 inches above the original 
ground surface elevation along the trench centerline and sloping each way.  
Wasted material shall be carefully finished with a drag, blade machine, or other 
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suitable tool to a smooth, uniform surface without obstructing drainage.  Wasting of 
excess excavated material as described will not be permitted where the line of 
trench crosses or is within a railroad, public road, highway right-of-way or 
established lawn or other landscaped area.  The disposal of waste and excess 
excavated materials, including hauling, handling, grading, and surfacing, shall be 
an obligation of the Contractor. 
 

3.8 Maintenance 
 

A. The Contractor shall be responsible for all settlement of backfill, fills, and 
embankments that may occur. 

 
END OF SECTION 
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SECTION 02320 
 

UTILITY CASINGS - WATER MAIN CONSTRUCTION 
 

 
PART 1  GENERAL 
 
1.1 Section Description 
 

A. This section provides for installation of casing pipe at locations shown on the 
Drawings to protect the water main from surface loadings. 

 
1.2 Section Includes 
 

A. Steel Casing Pipe 
 
B. Reinforced Concrete Pipe (RCP) Casing Pipe 
 
C. FRP Casing Pipe 
 
D. Accessories 

 
E. PVC Casing Pipe near gas mains 

 
1.3 Related Sections 
 

A. Section 01300 – Submittals  
 
B. Section 01600 – Materials and Equipment 
 
C. Section 02200 – Excavation and Trenching 
 
D. Section 02618 – Ductile Iron Pipe Water Main 
 
E. Section 02669 – Thrust Restraints 
 

1.4 References 
 

A. API RP1102 - Recommended Practice for Liquid Petroleum Pipelines Crossing 
Railroads and Highways. 

 
B. API 1104 - Standard for Welding Pipelines and Related Facilities. 
 
C.   ASTM A36 - Structural Steel. 
 
D. ASTM A570 - Hot-Rolled Carbon Steel Sheet and Strip, Structural Quality. 
 
E. ASTM C33 - Standard Specifications for Concrete Aggregates. 
 
F. ASTM C76 - Standard Specifications for Reinforced Concrete Culvert, Storm Drain, 

and Sewer Pipe. 
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G. ASTM C361 - Standard Specifications for Reinforced Concrete Low-Head 

Pressure Pipe. 
 
H. AWWA C200 - Steel Water Pipe 6 Inches and Larger. 
 
I. AWWA C206 - Field Welding of Steel Water Pipe. 

 
J. SSPC SP3 - Power Tool Cleaning. 

 
K. AWWA C900 and C-905 – Polyvinylchloride Pipe 

 
1.5 Submittals 
 

A. Follow the procedures for submittals provided in Section 01300 – Submittals. 
 
B. Submit descriptive and engineering data for: 

 
1. Casing pipe material, coatings and linings. 
 
2. Pipe alignment skids. 
 
3. Guide spacer bands. 
 
4. Restrained casing spacers. 
 
5. End seals. 

 
1.6 Delivery, Storage, and Handling 
 

A. Follow the provisions for the delivery, storage, protection and handling projects to 
and at site provided in Section 01600 - Material and Equipment. 

 
B. Accept piping on site.  Inspect for damage and inventory. 

 
 
PART 2  PRODUCTS 
 
2.1 Materials 
 

A. Steel Casing Pipe:  
 

1. New, smooth wall, welded steel pipe fabricated from ASTM A36 plate or 
ASTM A570 sheet with a minimum yield point of 248 MPa (36,000 psi), 
conforming to AWWA C200. 

 
1. Casing Thickness:  Contractor shall provide casing pipe with a diameter and 

wall thickness as shown on the Contract Drawings but not less than the 
following minimum diameter and thickness per encased pipe diameter: 



02320 - 3 of 7  Kansas City, Missouri 
September 6, 2016  Water Services Department 
  
   

2.   Minimum Casing Diameters 
 

Encased Pipe 
Diameter 

Minimum Casing 
Diameter 

Wall Thickness (inches) 

(inches) (inches) (1) Under Highways Under Railroads 
6 18 0.250 0.312 
8 18 0.250 0.312 
12 24 0.281 0.375 
16 30 0.312 0.438 
20 36 0.344 0.563 
24 42 0.375 0.625 
30 44 0.375 0.625 
    

 
(1) Minimum casing inside diameter shall exceed outside diameter of 

carrier pipe joints or couplings by 4 inches. 
 

3. Joints:  All joints in steel pipe casings shall be field welded to conform to 
API 1104 or AWWA C206.  

 
a. Clean to SSPC-SP3 and apply iron oxide field coating to all exterior 

joints after field welding. 
 
b. Clean to SSPC-SP3 and apply iron oxide field coating to all interior 

joints on 24 inch diameter casings and larger after field welding. 
 

4. Factory Coatings and Linings:  Coat exterior and line interior of all casing 
pipe with iron oxide primer applied at 33 microns (1.5 mils) minimum 
thickness.  Hold coatings and linings back from end joints to be welded at 
least 2 inches each side of joint. 

 
B. Reinforced Concrete Pipe (RCP) Casing Pipe: 

 
1. Pipe:  ASTM C76 circular pipe of the strength class required by the drawings, 

or the highway, railroad, or utility having jurisdiction. 
 
2. Joints:  Steel end joints with a groove in the spigot end for an O-ring gasket. 
 
3. Gasket:  Synthetic Rubber, ASTM C361. 

 
C. Fiberglass Reinforced Pipes: 

 
1. Pipe to be manufactured by the centrifugal casting process to result in a 

dense, nonporous, corrosion-resistant, consistent composite structure 
conforming to ASTM D3262, ASTM D 4161, and ASTM D2412.  

 
2 . Joints:  Unless otherwise specified, the pipe shall be field connected with 

fiberglass sleeve couplings that utilize elastomeric sealing gaskets made of 
EPDM rubber compound as the sole means to maintain joint water tightness. 
The joints must meet the performance requirements of ASTM D4161. 
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         3.      The actual outside diameter and the minimum wall thickness of the 
                  pipes shall be in accordance with ASTM D3262.  Pipe shall be supplied 
                  in nominal lengths of 20 feet.  Minimum Pipe stiffness when tested in 
                  accordance with ASTM D2412 shall normally be 36 psi. 
 
 

            D.     Accessories 
 

1. Casing spacers: shall be used to install the carrier pipe inside the 
      encasement pipe. Casing spacers shall fasten tightly onto the carrier 
      pipe so that when the carrier pipe is being installed the spacers will 
      not move along the pipeline.  Casing spacers shall be doubled on 
      each end of the encasement. 

 
Each casing spacer shall be capable of providing support for the carrier pipe 
in service at a maximum spacing of 10’.  Calculations shall be provided to the 
ENGINEER by the casing spacer manufacturer showing that the casing 
spacer will support the service load at the recommended spacing, including a 
factor of safety of two (2).  Casing spacers used under this specification shall 
meet or exceed the specifications described herein as projection-type that 
has a minimum of projections around the circumference totaling the number 
of diameter inches. 
 
Projection-type casing spacers panels, risers and fasteners shall be 
constructed of Stainless Steel type 304.  Casing spacer skids shall be 
constructed of UHMV Polyethylene.  Projection-type casing spacers shall be 
Power Seal Model 4810 or approved equal. 
 

B. End Seals:  Power Seal Model 4810ES or approved equal. 
 

C. Sand:  Clean, natural sand in accordance with ASTM C33. 
 

E.      PVC Casing Pipe near gas mains 
  

1.   When a water main will cross under or over, or is in close proximity to a 
gas main with an impressed current cathodic protection system the water 
main shall be placed inside a PVC casing pipe conforming to AWWA C-
900 or AWWA C-905 for a distance of at least 10’ each side of the gas 
main being crossed. 
 
The water main shall also be protected by two layers of polyethylene 
encasement for a minimum distance of 25’ each side of the gas main 
being crossed or for the full length of any water main paralleling within 10’ 
of the gas main, or as indicated on the Drawings.  Install in accordance 
with Construction Detail Drawing 02320-2. 
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2.2 Quality Assurance 
 

A. Contractor:  Company specializing in the installation of the Products specified in 
this Section with minimum three years documented experience. 

 
 
PART 3  EXECUTION 
 
3.1 Installation 
 

A. All work shall meet the minimum requirements of API RP1102, and the highway, 
railroad, or utility having jurisdiction.  Installation shall be subject to their 
inspection and approval. 

 
B. Install Casing Pipes: 

 
1. Boring: Continuous flight auger, pneumatic or hydraulic jacking, or method 

approved by WSD.  Reinforce leading end of casing with jacking band. 
 
2. Install to line and grade indicated on the Drawings. 
 
3. Excavate working pits of adequate size to provide safe working conditions 

and in such a manner as not to disrupt traffic or damage the roadway grade 
or surface. 

 
4. Casings rejected due to misalignment or other failures shall be abandoned in 

place and filled with grout.  Casing pipe shall not be recovered for reuse. 
 
3.2 Casing Spacers 
 

A. Furnish casing spacers for pipe alignment guides as indicated on the Construction 
Detail Drawing No. 02320-1 for all carrier pipe to be installed in casing. 

 
1. Outside diameter of spacer to be sized slightly smaller than casing pipe 

inside diameter to limit carrier pipe movement. 
 
2. Install in accordance with spacer manufacturer’s recommendations. 

 
 
 
3.3 End Seals 
 

A. Install end seals as indicated on the Construction Detail Drawing No. 02320-1 and 
as follows: 

 
1. After inside of casing has been thoroughly cleaned. 
 
2. After carrier pipe has been permanently placed inside casing. 

 
                                                END OF SECTION 
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SECTION 02575  
 

SURFACE RESTORATION  
 

PART 1 GENERAL  
 
1.1 Section Description  
 

A. This section provides replacement of sidewalks, curbs, and pavement. 
  

1.2 Section Includes  
 

A. Embedment and Backfill  
 

B. Roadway Surfacing  
 

C. Brick or other Paver Material  
 

D. Sidewalk  
 
1.3 Related Sections  
 

A. Section 01300 – Submittals  
 

B. Section 01600 – Material and Equipment  
 

C. Section 02200 – Excavation and Trenching  
 

D. Section 03001 – Concrete  
 
1.4 References  
 

A. American Public Works Association (APWA) - Standard Specifications.  
 

B. KCMO Public Works - Standard Specifications.  
 
 C.  Missouri Department of Transportation (MoDOT) Standard Specifications. 
 
1.5 Submittals 
  

A. Follow the procedures for Submittals provided in Section 01300 - Submittals.  
 
1.6 Quality Assurance  
 

A. All work shall conform to the latest APWA Standard Specifications and KCMO 
Department of Public Works Standard Specifications and Detail Drawings.   In 
addition, for work specifically within MoDOT right-of-way, all restoration shall comply 
with MoDOT specifications and requirements.     
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B. Street cuts under Permit Work shall comply with KCMO Public Works Rules and 
Regulations for Excavation Permits. Excavations shall be protected at all times in 
accordance with Section 02200 and the Contract Documents.  
 

C. The manufacturer or supplier shall be a company specializing in the Products specified 
in this Section with minimum three years documented experience. 
 

D.  All tests required for compliance with MoDOT or KCMO Public Works restoration 
standards and any permit condition shall be at Contractor’s costs.  Contractor shall 
coordinate sample collection and testing.  Laboratory and test procedures shall be in 
accordance with KCMO Public Works standards within KCMO right-of-way and 
MoDOT standards within MoDOT right-of-way.  Tests results shall be provided to the 
KCMO Public Works, the KCMO Water Services Department, and MoDOT, where 
applicable.  

 
1.7 Delivery, Storage, and Handling  
 

A. Follow the provisions for the delivery, storage, protection and handling products to 
and at site provided in Section 01600 - Material and Equipment:  
 

B. Do not place asphalt when base surface temperature is less than 40° F (4° C), or 
surface is wet or frozen.  

 
PART 2 PRODUCTS  
 
2.1 Materials  
 

A.  Embedment and Backfill: Refer to Specification Section 02200 - Excavation and 
Backfill - Water Main Construction.  Within MoDOT right-of-way, backfill materials 
shall comply with MoDOT specifications and requirements.   

 
B.  Roadway Surfacing: In accordance with KCMO Public Works Standard Specifications 

and Street Cut Restoration Standard Drawing, SR-1.   For restoration within MoDOT 
right-of-way, all restoration materials shall comply with MoDOT specifications and 
requirements. 

 
C.  Brick or other Paver Material: Match existing.  

 
PART 3 EXECUTION  
 
3.1 General Requirements  
 

A. All excavation within City right-of-way requires a permit from the KCMO Public Works 
Department and within State Highway right-of-way requires a permit from MoDOT.  

 
B. All street or roadway pavement, driveway pavement, surfaced parking areas, 

sidewalks, curb and gutters, or other similar features encountered during water main 
construction shall be carefully demolished in accordance with the requirements 
herein, to allow for proper reconstruction of the feature.  
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C.  Existing pavements shall be cut parallel or perpendicular to the direction of traffic. 
Cuts shall be made with a concrete saw or similar tool designed for cutting pavement 
with a minimum of damage to the area to remain. The edges of cuts shall be smooth 
and straight. If, after trench excavation, cuts are less than one foot from the top of 
the trench in any location, the pavement shall be cut again, and additional pavement 
shall be removed to allow for proper pavement repair.  

 
D. All features subject to traffic (vehicular or foot) are to be reopened either permanently 

or temporarily, at the earliest possible time, to minimize inconvenience to the users 
of the feature. Trenches are to be backfilled or plated whenever no work is being 
conducted in the traffic location.  

 
E. Any surface feature damaged by construction activities, whether in the location of a 

trench or not, shall be removed and restored in accordance with these requirements.  
 
3.2 Examination  
 

A. During demolition, existing pavement wearing course, base, and sub-base conditions 
shall be carefully observed, and measured as necessary for proper duplication 
during restoration.  

 
B. During restoration, examine sub-base and base to verify proper moisture content and 

ability to support construction activities and imposed loads.  
 

C. Verify grades and elevations are correct.  
 
3.3 Curbs, Sidewalks, Sidewalk Ramps, Driveways, Bicycle/Pedestrian Paths  

and Concrete Features  
 

A. Concrete features are to be removed to the nearest joint in the existing material, 
provided that it is at least one foot from the top of the trench after excavation.  

 
B. Reconstruct curbs to match adjoining materials and dimensions. Curbs and curb 

ramps shall meet KCMO Public Works Standards sections 2209 and 2301 and 
Drawing C, and shall comply fully with all requirements in this section and with the 
requirements of ADAAG Section 4.7.  For restoration within MoDOT right-of-way, 
Contractor shall comply with MoDOT specifications and requirements. 

 
C. Reconstruct sidewalks and driveways to the current City standard or to match the 

existing materials and dimensions, whichever is the higher standard. Sidewalks and 
driveways shall meet KCMO Public Works Standards section 2301 and Drawings 
D1, D2, and D3, and shall comply fully with all requirements in this section and with 
the requirements of ADAAG Section 4.7.  For restoration within MoDOT right-of-way, 
Contractor shall comply with MoDOT specifications and requirements. 

 
D. Stone curbs, brick pavers and similar materials shall be carefully removed by hand, 

preserved for reuse, and replaced to match the existing feature. A concrete cap 
extending one foot beyond the top of trench shall be placed over the trench beneath 
the pavers. This supporting trench cap shall be 10 inches thick in areas subject to 
vehicular traffic, and 6 inches thick in areas subjected to foot traffic only. A sand bed 
shall be provided where required to properly level and install pavers.  
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3.4 Asphaltic Concrete Surfaces  
 

A.   Pavement shall be removed twelve (12) inches beyond the edge of the disturbed 
subgrade or pavement whichever is greater.  If the excavation is within three (3) feet 
of an existing joint or cut, the surface shall be extended to that joint or cut.  

 
E. B. Restoration of street cuts shall conform to the City “Street Cut Restoration 

Standards”, Street Cut Restoration Standard Drawing SR-1, and the requirements of 
the street cut permit. .  For restoration within MoDOT right-of-way, Contractor shall 
comply with MoDOT specifications and requirements. 

 
C. Restoration of parking lot, driveway, and similar surfaces shall match the existing 

surface or conform to current standard for the feature whichever standard is higher.  
 

3.5  Gravel and other Surfaces  
 

A. Oiled crushed rock (chip and seal) surfaces shall be replaced with a minimum of 6 
inches untreated compacted aggregate and 4 inches of Type 3 asphaltic concrete.  
 

B. Earth or crushed rock roads shall be restored with a minimum of 12 inches of 
untreated compacted aggregate over a trench cap as described above. The 
aggregate material shall closely resemble the original or surrounding material.  
 

C. All other surfaces shall be restored to match the surrounding surface, as directed by 
City.  

 
END OF SECTION  
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SECTION 02608 
 

CONCRETE VAULTS 
 
 
PART 1  GENERAL 
 
1.1 Section Description 
 

A. This section provides for the installation of vaults to house water main 
appurtenances in locations shown on the drawings. 

 
1.2 Section Includes 
 

A. Concrete Vaults 
 
B. Lids and Frames 
 
C. Vault Configuration 

 
1.3 Related Sections 
 

A. Section 01300 – Submittals 
 
B. Section 01600 – Material & Equipment 
 
C. Section 02200 - Excavation and Trenching 
 
D. Section 02575 – Surface Restoration 
 
E. Section 02618 – Ductile Iron Pipe Water Main 
 
F. Section 02641 – Valves  

 
1.4 References 
 

A. ASTM A48 - Gray Iron Castings. 
 
B. ASTM C33 - Standard Specification for Concrete Aggregates. 
 
C. ASTM C150 - Standard Specification for Portland Cement. 
 
D. ASTM C207 - Standard Specification for Hydrated Lime for Masonry Purposes. 
 
E. ASTM C478 - Precast Reinforced Concrete Manhole Sections. 
 
F. ASTM C923 - Resilient Connectors Between Reinforced Concrete Manhole 

Structures, Pipes, and Laterals. 
 
G. International Masonry Industry All-Weather Council (IMIAC): Recommended Practices 

and Guide Specification for Cold Weather Masonry Construction. 
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1.5 Submittals 
 

A. Follow the procedures for submittals provided in Section 01300 – Submittals. 
 
B. Provide information on materials and construction of vaults, vault lids and frames, 

component construction, features, configuration, and dimensions. 
 
1.6 Quality Assurance  
 

A. To ensure conformance to tensile strength requirements, the following procedure will 
be followed for each lot of castings used. 

 
1. All castings shall be Julian Heat dated. 
 
2. Two test bar specimens shall be poured when producing castings.  Test bar 

specimens shall be Julian Heat dated.  One test bar shall be sent to an 
independent laboratory for tensile strength testing.  The other test bar shall 
be held at the foundry for a period of not less than one year. 

 
3. A test report from an independent laboratory verifying tensile strength shall 

accompany each shipment of castings.  The heat date(s) on castings shall 
correspond to the tensile strength report(s). 

 
B. The manufacturer shall be a company specializing in manufacturing Products specified 

in this Section with minimum three years documented experience. 
 
C. Cold Weather Requirements:  IMIAC - Recommended Practices and Guide 

Specifications for Cold Weather Masonry Construction. 
 
1.7 Delivery, Storage and Handling 
 

A. Follow the provisions for the delivery, storage and handling of products to and at site 
provided in Section 01600 - Material and Equipment. 

 
 
PART 2  PRODUCTS 
 
2.1 Materials 
 

A. Concrete Vaults: 
 
                      1.     Vault Sections:  Reinforced precast concrete in accordance with ASTM 
                              C478 with gaskets in accordance with ASTM C923. 

 
                      2.     Mortar:  Proportions by volume shall be one part Portland cement, 
                              ASTM C150 Type I; two parts sand, ASTM C33; and 10 percent by 
                             volume of lime ASTM C207, Type S. 
 

B. Lids And Frames: 
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                       1.    Castings shall conform to the requirements of ASTM Designation 
                              A48, Class 35B. 

 
                 2.    The word "WATER" shall be cast in the cover in 3” letters.  The words 
                        Kansas City Missouri shall be cast in the cover in 1 ¼ “ letters.   

 
                       3.    UNPAVED/EASEMENTS/GREENWAY Locations:  Covers  
                              shall have “WATER” in the center. 
                               

                              a.  The frame and cover shall be Deeter Foundry, Inc. #1320A or               
                                   approved equal. 
 
                       4.    PAVED City/Public Street Right-of-way Locations:  Castings 
                              installed in Paved areas will be adjustable/self leveling.  Covers shall 
                              have “WATER” in the center. 
 

a.  24” East Jordon Iron Works 3024 Self-Level Manhole Frame and 
Cover with 1040AGS “T” Gasket Cover or approved equal. 

 
                              OR 
 

b.  25” CertainTeed PAM VIATOP ductile iron casting reference 
#CDVT60QG or approved equal.  ISO9000 certified foundry of all Ductile 
Iron components.  Castings shall be third party certified 65-45-12 ductile 
iron and all related standards.  Covers shall be hinged with drain and 
incorporate 90 degree blocking systems to prevent accidental closure.  
Casting shall have lifetime warranty for all components.  Reference: 
AASHTO H20 and ISO 1083 or approved equal.  

 
 

C. Vault Configuration 
 

1. Shaft Construction:  Concentric with lipped male/female joints; sleeve to 
receive pipe. 

 
2. Shape:  Cylindrical. 
 
3. Clear Inside Dimensions: 

 
a. 60” diameter 

 
                     4.      Clear Lid Opening:  26 inches diameter, minimum. 

 
                     5.      Pipe Entry:  Provide openings as required. 

 
                     6.      Steps:  See detail drawing No. 02608-1. 
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PART 3  EXECUTION 
 
3.1 Examination 
 

A. Verify items provided by other sections of Work are properly sized and located. 
 

B. Verify that built-in items are in proper location, and ready for roughing into Work. 
 

C. Verify excavation for vaults is correct. 
 

D. Verify that subgrade will support vault. 
 
3.2 Preparation 
 

A. Coordinate placement of inlet and outlet pipe or sleeves required by other sections. 
 
3.3 Placing Vault Sections 
 

A. Place concrete blocks. 
 
B. Place vault sections plumb and level, at correct elevations. 
 
C. Set cover frames and covers level without tipping, to correct elevations. 
 

3.4 Corrosion Protection 
 

A. Provide corrosion protection for the concrete and concrete reinforcement, when 
and as specified. 

 
B. Corrosion protection for concrete shall be required when the soil conditions 

indicate the need for sulfate resistant concrete and it is not available from the 
precast concrete member manufacturer. 

 
 
 

END OF SECTION 
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SECTION 02641 – WATER VALVES 

PART 1 - GENERAL 

1.01 SUMMARY   
A. This section provides valve specifications and installation requirements for all valves 

and the associated appurtenances required for the project. 
B. This section includes:  Gate Valves, Butterfly Valves, Air Release Valves, Tapping 

Valves, Valve Boxes, Bases, Lids and Covers, Torque Limiting Devices, Valve 
Seals, Coatings and Check Valves.  

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements or as otherwise 
indicated on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 01000 – General Project Requirements. 
B. Section 01015 – Specific Project Requirements. 
C. Section 01300 – Submittals. 
D. Section 02250 – Trenching, Pipe Embedment and Backfill. 
E. Section 03608 – Concrete Vaults. 
F. Section 05012 – Water Castings. 

1.04 CODES AND STANDARDS 
A. The publications listed below form a part of this specification to the extent 

referenced.  The publications are referred to within the text by the basic designation 
only. 

B. American Society for Testing and Materials (ASTM): 
ASTM A48 Standard Specifications for Gray-Iron Castings. 
ASTM A126 Standard Specifications for Gray-Iron Castings for Valves, 

Flanges, and Pipe Fittings. 
ASTM A276 Standard Specification for Stainless Steel Bars and Shapes. 
ASTM A536 Standard Specification for Ductile Iron Castings. 
ASTM A564 Standard Specification for Hot-Rolled and Cold-Finished 

Stainless Steel Bars and Shapes. 
ASTM D47 Standard Test Method for Rubber Property-Effect of 

Liquids. 
ASTM D1149 Standard Test Method for Rubber Deterioration-Surface 

Ozone Cracking in a Chamber. 
C. American Water Works Association (AWWA): 

ANSI A21.11/ 
AWWA C111 Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and 
 Fittings. 
AWWA C504 Rubber-Seated Butterfly Valves. 
AWWA C508 Swing-Check Valves for Waterworks Service, 2in. – 24 in. 
AWWA C509-94 Standard Specification for Resilient Seated Gate Valves for 

Water Supply Service. 
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AWWA C512-99 Performance Standards for Air Release, Air/Vacuum, and 
Combination Air Valves for Water Works Service. 

AWWA C515-09 Standard Specification for Reduced Wall Resilient Seated 
Gate Valves for Water Supply Service. 

AWWA C153 Standard Specification for Ductile Iron Watermain Fittings. 

1.05 MATERIALS PROVIDED BY THE CITY 
A. Valves and appurtenances to be provided by the City shall be as indicated in Section 

01015 – Specific Project Requirements. 

1.06 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Shop Drawings: 

1. Detailed drawings, data and descriptive literature on all valves and 
appurtenances; including, but not limited to, the following: 
(a) Manufacturer. 
(b) Dimensions . 
(c) Size. 
(d) Specification for materials of construction. 
(e) Weight. 
(f) Protective coating. 
(g) Actuator weight and turns to operate where applicable. 
(h) Calculations for actuator torque where applicable. 
(i) Proof of design tests in accordance with AWWA C504, Section 5 – 

Verification.  Tests shall include the following: 
(i) Hydrostatic test. 
(ii) Actuator proof of design testing. 
(iii) Test valve rehabilitation. 
(iv) Certification for proof of design. 

(j) Cross section drawings detailing all components. 
(k) Exploded assembly drawings. 
(l) Parts list. 

2. The Contractor shall submit descriptive literature describing the proposed valves 
and accessories. Contractor shall also furnish a copy of the manufacturer’s 
warranty that applies to the valves and actuators.  See part E. and Part 1.11 of this 
Section. 

C. Product Data: 
1. Gate Valves:  

(a) Provide catalog data, including illustration and a parts list that identify the 
materials used for various parts.  The information shall be in sufficient detail 
to serve as a guide in the assembly and disassembly of the valve and for 
ordering repair parts. 

(b) Provide manufacturer’s drawings showing the principal dimensions, 
construction detail, and materials used for valve parts. 

D. Other Submittals: 
1. Furnish the Butterfly Valve manufacturer’s warranty that applies to the valves 

and actuators being proposed.  The warranty period shall be for a minimum of 
three years after substantial completion of the contract under which the valve is 
installed or twenty years from the date of shipment, whichever comes first. 
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2. Furnish the Gate Valve manufacturer’s warranty.  See Paragraph 1.10 of this 
Section. 

3. Furnish Affidavits of Compliance from the Butterfly Valve manufacturer and 
Gate Valve manufacturer. 

4. Additional Affidavit of Compliance for Coatings:  Submit affidavit(s) of 
compliance associated with the painting of the interior and exterior of the valves.  

1.07 QUALITY ASSURANCE 
A. The Contractor is responsible for the quality assurance and quality control of the 

Work. 
B. Manufacturer: 

1. Valves shall be manufactured by a company specializing in the regular 
production of the Products specified herein and proven reliable in similar service 
for at least five (5) years. 

2. All valves of the same type shall be the product of one (1) manufacturer. 

1.08 PRODUCT DELIVERY, STORAGE AND HANDLING 
A. Follow the provisions for the delivery, storage, protection and handling of products to 

the site and on-site provided in Section 01000 – General Project Requirements. 
B. Butterfly Valves: 

1. All other requirements of AWWA C504 Section 6.2 "Shipping" shall apply.  
Requirements include, but are not limited to, the following:   
(a) Cavities: The manufacturer shall prepare valves for shipment by draining all 

valve cavities. 
(b) Fastening requirements: Valves larger than 36 in. (900 mm) shall be bolted 

or otherwise fastened to skids.  Each valve shall be fastened to and delivered 
on an individual pallet on 4” x 4”, or heavier, wood skids, high enough to 
protect the valve and actuator 

(c) Surfaces: Uncoated steel and iron-machined surfaces shall be coated with a 
corrosion inhibitor. 

(d) Flange protection: Full-face flange protectors of metal, waterproof plywood, 
or weather-resistant pressboard, of at least the outside diameter of the flange, 
shall be fastened to each flange to protect both the flange and the valve 
interior. 

(e) Small valves: Small valves may be fully packaged at the manufacturer’s 
option.  

(f) Valve components: Components shipped unattached shall be adequately 
protected and identified for correct field assembly. 

1.09 INFORMATION TO BE SUBMITTED WITH BID 
A. Butterfly Valves: 

1. Descriptive Literature:  The Bidder shall include literature describing the valves 
and actuators to be furnished. 

2. Warranty: The Bidder shall furnish three copies of the manufacturer’s warranty 
that applies to the valves and actuators proposed for the Work.  The warranty 
shall meet the requirements of paragraph WARRANTIES below. 
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3. The Contractor’s selection of butterfly valve manufacturer will be approved as 
part of the Bid process.  Changes to information submitted with the Bid will not 
be allowed unless otherwise approved.  

4. Butterfly valves and actuators that do not meet the minimum requirements of this 
specification may constitute a non-responsive bid. 

5. Failure to provide the requested information with the Bid may constitute a non-
responsive bid. 

1.10 WARRANTIES 
A. Gate valves: 

1. The manufacturer shall warranty that all gate valves provided for the Project will 
be free from defects in material and workmanship.    

2. The warranty period shall be for a minimum of three years after substantial 
completion of the Contract under which the valve is installed, or twenty (20) 
years from the date of shipment, whichever comes first. 

3. Submit in accordance with paragraph SUBMITTALS manufacturer’s warranty 
for all butterfly valves provided.  Warranty documentation shall include the date 
of shipment and unique serial number for each valve. 

B. Butterfly valves:   
1. The manufacturer shall warranty that all butterfly valves and actuators provided 

for the Project are free from defects in material and workmanship.    
2. The warranty period shall be for a minimum of three years after substantial 

completion of the Contract under which the valve is installed, or twenty (20) 
years from the date of shipment, whichever comes first. 

3. Submit in accordance with paragraph SUBMITTALS manufacturer’s warranty 
for all butterfly valves provided.  Warranty documentation shall include the date 
of shipment and serial number for each valve. 

PART 2 - PRODUCTS 

2.01 GENERAL 
A. Marking and identification of valves shall conform to AWWA C504 or AWWA 

C509/C515. 

2.02 GATE VALVES 
A. Approved gate valve manufacturers: 

1. Clow. 
2. Mueller. 
3. M&H. 
4. AVK. 
5. EJ 

B. Gate valves shall be used on all water mains 12-inches and smaller. 
C. Except as modified or provided herein, all gate valves shall be 200 psi, ductile iron 

body, resilient-seated, tight closure gate valves with non-rising stems conforming to 
the requirements of AWWA C509/C515. AWWA C515 Reduced-wall valves shall 
have a body and flange thickness/depth equal to or greater than AWWA C153. 
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D.  Valve Ends: 
1. Mechanical Joint or Push-on Joint:  Conforming to ANSI A21.11/AWWA C111 

except where flange ends are required.  Flanges shall be uniform in 
thickness/depth, thinning of flange face between bolt locations is prohibited. All 
glands shall be ductile iron. 

2. Flanged:  Conforming to the dimensions and drilling of ANSI B16.42 for ductile 
iron flanges and flange fittings, Class 150. The laying lengths of the flange 
valves shall conform to the dimensions of ANSI B16.42. 

E. Valve Gate: 
1. Wedge type gate with a minimum 3/8-inch thick resilient rubber, urethane 

rubber, Buna “N” or SBR rubber bonded to or mechanically attached to one side 
or both sides of the gate.   

2. No sliding or shear is permitted on the resilient seat, when compressed to a drop-
tight shut-off. 

F. Fasteners:  All exterior bolts and nuts shall be ASTM A276 Type 304 or Type 316 
stainless steel. 

G. Operating Nut:  The valve shall be equipped with a two-inch square operating nut 
produced from a material that is corrosion resistant (stainless steel, bronze, etc.) and 
has a minimum yield strength of 40 KSI.   Operating nut shall have a flanged base 
upon which shall be cast the word OPEN and an arrow indicating the direction to 
open.  The operating nut shall be securely pinned to the actuator shaft using a 
corrosion resistant (stainless steel, bronze, etc.) fastener. 

H. Valve Stems: The gate valve stems shall be produced from a material that is 
corrosion resistant to potable water and has a minimum yield strength of 40 KSI. 

I. Seals: Gate Valves shall be provided with stem seals of the “O” ring type.  Two “O” 
rings shall be used with at least one “O” ring inserted above the thrust collar.  The 
packing plate shall be attached to the valve bonnet by not less than two (2) bolts if 
bolts are required and one “O” ring below the thrust collar. 

J. Coatings: All exterior surfaces of each valve shall be cleaned and painted in the shop 
with two (2) coats of asphalt varnish conforming to Federal Specifications TT-V-51-
E.  The interior surface shall have a protective coating of fusion-bonded, non-toxic 
epoxy that is safe for potable water.  Non-toxic epoxy may also be used for exterior 
coating. 

K. Tapping Valves: The valves shall be 200 psi, ductile iron body, resilient-seated, tight 
closure gate valves with non-rising stems in conformance with AWWA C509/C515, 
except that the outlet end shall be a standard mechanical joint end conforming to 
ANSI A21.11/ AWWA C111 and the inlet end shall have an inlet flange conforming 
to ANSI B16.42 for ductile iron flanges, Class 150. Gland shall be ductile iron.   

2.03 BUTTERFLY VALVES 
A. Approved butterfly valve manufacturers: 

1. M&H. 
2. Dezurik. 
3. VSI. 

B. Butterfly valves shall be used on all mains 16-inches and larger. 
C. Affidavit of Compliance: 

1. For each butterfly valve or appurtenance provided as part of the Contract, the 
Contractor shall submit the manufacturer’s affidavit of compliance.   
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2. The affidavit shall certify that each butterfly valve or appurtenance meets the 
minimum requirements of the specifications.  

3. Affidavits shall be printed on the manufacturer's letterhead and signed by 
responsible officials of the manufacturer attesting that the product meets 
specification requirements. 

4. The affidavit must be dated after the award of the contract. 
D. Butterfly valves shall comply with AWWA C504 and as specified herein: 

1. Butterfly valves shall be rubber-seated. 
2. Size: 16-inches through 72-inches in diameter. 
3. Operating pH Range: 6 to 12. 
4. Operating temperature range: 33º to 125ºF. 
5. Maximum steady-state fluid working pressure: 250 psig. 
6. Maximum steady-state differential pressure: 250 psi. 
7. Maximum full open fluid velocity:  16 ft./sec (based on nominal valve size). 

E. Body Type: 
1. Vault Installation: 

(a) Short Body, Flanged Valves. 
(b) Material:  Ductile Iron cast to full gray cast iron thickness. 
(c) Class 150B for sizes 16-inches through 72-inches. 
(d) Class 250B in sizes 16-inches through 48-inches. 

2. Direct Bury Installation: 
(a) Short Body, Mechanical-Joint-End Valves. 
(b) Material:  Ductile Iron cast to full gray cast iron thickness. 
(c) Class 150B and Class 250B for sizes 16-inches through 24-inches. 
(d) Class 150B and 250B for sizes 30-inches through 48-inches. 

F. Actuators for Butterfly Valves: 
1. Limitorque Model HBC series. 
2. Auma Model GS series. 

G. Torque Limiting Devices: 
1. Model D86 Overtorque Protector Model D86 as manufactured by Aunspach 

Controls Company, Inc. 
H. Interior Coatings for Valves 54-inches and greater: 

1. Tnemec N141. 
I. Exterior Coatings for Valves 54-inches and greater: 

1. Tnemec N141. 
J. The valves and actuators shall be of the latest model with all standard accessories 

ordinarily furnished to the industry except as otherwise specified herein.   
K. All valves of one size shall be built by one manufacturer with actuators built by one 

manufacturer.   
L. Serial Number:  Each valve shall have a unique serial number, which shall be part of 

the information on the tag specified in paragraph MARKING REQUIREMENTS. 
M. Marking Requirements: 

1. Markings shall be cast on the body with raised letters or provided on a plate. 
2. Plates shall be corrosion-resistant and shall conform to ASTM A276 Type 304 or 

Type 316 stainless steel. 
3. At a minimum, the markings shall show the following information: 

(a) Valve size. 
(b) Manufacturer. 
(c) Class. 



02641 – 7 of 20  Kansas City, Missouri 
Revised 1/28/21  Water Services Department 
  Standard Specification 
   

(d) Year of manufacture. 
(e) Unique serial number. 
(f) The position of the valve seat in the valve body shall be marked on the 

outside of the valve body, within 12 inches of the actuator nut of upper valve 
trunnion, tagged or cast, in ¼-inch high print, “SEAT THIS SIDE.”  

(g) Number of turns to fully open or close the valve. 
4. If the design is such that there is a preferred seating direction, the seating 

direction shall be marked. 
5. Lettering Dimensions: 

(a) Cast letters:  ½-inch minimum. 
(b) Plate letters: ⅛-inch minimum.  Letters shall be etched or engraved. 

N. The quantity, pressure rating, valve material type, and size of each valve shall be as 
indicated on the Drawings. 

O. Design:  All valve parts shall be designed for a minimum safety factor of 3 based on 
yield strength, or a safety factor of 5 if based on tensile strength. 

P. Flow Coefficient: 
1. The flow coefficient in terms of velocity head (K), in the full open position, shall 

not be greater than indicated in Table 1: 

Table 1 - Maximum Allowable Flow Coefficients (K) 

Valve Size 

Valve Pressure Rating 

75 psi 150 psi 250 psi 

16-inch through 24-inch 0.40 0.45 0.55 

30-inch through 48-inch 0.40 0.40 0.50 

54-inch through 72-inch 0.40 0.40 --- 
2. Pressure measurements shall be made at two pipe diameters upstream of the 

valve and eight pipe diameters downstream of the valve in accordance with 
recommended procedures of ASME Report on Fluid Meters, Latest Edition. 

Q. Minimum Port Diameter: The minimum port diameter through the valve shall not be 
less than indicated in Table 2: 

Table 2 – Minimum Allowable Port Diameter 

Nominal Valve Size 
(inches) 

Allowable 
Difference in 

Diameter 
(inches) 

16 through 42 1 

48 through 54 1 ¼ 

60 through 72 1 ½ 
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R. Fasteners: All bolts and nuts inside and outside the valve, except Mechanical Joint 
bolts and nuts, shall be ASTM A276 Type 304 or Type 316 stainless steel or ASTM 
A564 Grade 630 stainless steel. 

S. Valve Body: The valve body shall be ductile iron poured to full gray iron thickness. 
T. End Plate: No bolt or end thrust adjusting screw shall extend through the End Plate. 
U. End Connections: 

1. The dimensions and drillings of end flanges shall conform to ANSI B16.42 for 
75 psi valves, ANSI B16.42 Table 5 for 150 psi valve and 250 psi valves, both 
with 150 psi drillings.   

2. If specified or shown on the Drawings, 250 psi dimensions and drillings of end 
flanges shall conform to ANSI B16.42 Table 8, to include but not be limited to, 
flange outside diameter, flange thickness, bolt circle diameter, bolt diameter, and 
bolt quantity.  

3. The mechanical joint valves are to include the following accessories: gaskets, 
ductile iron gland rings, mechanical joint bolts, and nuts. 

V. Shafts: 
1. All valve shafts shall be in accordance with AWWA C504 Table 3 unless 

otherwise amended herein.   
2. All valve shafts, dowels, and taper pins shall be ASTM A276 Type 304 or Type 

316 stainless steel or ASTM A564 Grade 630 condition H1100 stainless steel.  
3. The valve shaft shall have a means of clearly indicating the position of the disc 

on the actuator end of the shaft.  This mark shall be machine grooved and shall 
be visible when the cover and lubrication are removed and shall be offset to the 
same side as the disc.  

4. The valve shaft shall be completely enclosed between the valve body and the 
actuator body. 

W. Valve Disc: The valve disc shall be ductile iron and shall seat perpendicular to the 
centerline axis of the valve body. 

X. Valve Seats: 
1. The resilient seat shall be EPDM synthetic rubber applied to the valve disc.   
2. The resilient seat shall be mechanically secured to either the valve disc or valve 

body with ASTM A276 Type 304 or Type 316 stainless steel fasteners or non-
bonding epoxy.   

3. Resilient seats shall be field adjustable and replaceable without special tools or 
instruction. 

4. Mating surfaces for the valve seats shall be ASTM A276 Type 304 or Type 316 
stainless steel. 

5. All seats shall be designed to provide tight shut-off with flow in both directions. 
Y. Shaft Seals: 

1. Seal shall be provided by the use of standard V-type packing or standard “O” 
ring seals; pull-down packing is not acceptable.  

2. The valve shall be designed so that the actuator may be removed and replaced 
while the valve is in service without losing water. 

Z. Actuator: 
1. The actuator shall be a link lever traveling nut type, worm gear type, or yoke and 

nut type and shall be capable of withstanding submersion in water to a pressure 
of 10 psi.  

2. All exposed bolts, nuts, and shafts shall be of ASTM A276 Type 304 or Type 
316 stainless steel or ASTM A564 Grade 630 condition 1100 stainless steel.  
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3. All actuators shall have outside mechanical adjustments capable of adjusting 
valve travel without removing the valve from the pipeline or removing the 
actuator cover. 

4. Direction of Operation: 
(a) Buried service valves shall open right (clockwise).   
(b) Vault service valves shall open left (counterclockwise). 

5. Operating Nut:  The actuator shall be equipped with a two-inch square operating 
nut produced from a material that is corrosion resistant (stainless steel, bronze, 
etc.) and has a minimum yield strength of 40 KSI.  The operating nut shall have a 
flanged base upon which shall be cast the word OPEN and an arrow indicating 
the direction to open.  The operating nut shall be securely pinned to the actuator 
shaft using a stainless steel fastener. 

6. Handwheels:  For vault service valves, the actuator shall be supplied with a 
handwheel. The handwheel shall be no smaller in diameter than 30 inches and no 
larger in diameter than 36 inches.  Manual actuators shall be suitable for future 
adaptation to motor operation.  Vault service actuators shall have an indicator on 
the exterior of the actuator indicating the valve disc position.  This indicator shall 
be stainless steel. 

7. All gearing and actuator stops shall be enclosed in a suitable housing with a 
removable cover to permit inspection, repair, and adjustment of the mechanism.  

8. Adjustable stop limiting devices shall be provided inside the actuator housing to 
stop the input shaft at full open and full closed positions. The use of stop nuts or 
shaft collars which rely on clamping forces or set screws to prevent rotation of 
the nut or collar on the screw shaft will not be acceptable. 

9. The actuator shall rotate the disc from full open to full closed and vice-versa 
using not less than, nor more than, the number of turns indicated in Table 3: 

Table 3 – Minimum and Maximum Turns for 
Butterfly Valves 

Valve Size 
(inches) 

Minimum 
Turns 

Maximum 
Turns 

16 30 60 

20 40 80 

24 40 80 

30 40 200 

36 80 200 

42 80 220 

48 90 300 

54 90 700 

60 200 700 

72 200 700 

90 200 700 
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AA. Painting Interior of Valves: 
1. The interior of valves sizes 16-inch through 72-inch shall be coated with a white, 

NSF 61 certified, fusion-bonded or powder coated epoxy.   
2. Surface preparation and application shall be in accordance with SSPC PA-1.   
3. The dry film thickness of the coating shall be a minimum of 10 mils.   

BB. Painting Exterior of Valves: 
1. The exterior of valve sizes 16-inch through 48-inch shall be coated with an NSF 

61 certified, fusion-bonded or powder coated epoxy.    
2. The exterior of valve sizes 54-inch through 70-inch shall be coated with an epoxy 

paint.   
3. Surface preparation and application shall be in accordance with SSPC PA-1.  The 

dry film thickness of the coating shall be a minimum of 10 mils.   
CC. Factory Inspections: 

1. The City’s representative shall witness the performance, leakage and hydrostatic 
tests as prescribed in AWWA C504, Section 5 – Verification.  Factory tests shall 
be conducted at the Manufacturer's facility. 

2. The City’s representative will inspect all valves provided as part of the Contract 
for conformance to the Contract Documents.   

3. No valve shall be shipped from the manufacturer’s facility until it passes the 
factory inspection to the satisfaction of the City. 

4. All costs associated with the factory inspection shall be included in the Bid.  The 
Contractor (or valve manufacturer) shall pay all expenses for transportation, 
lodging, and meals required by the City’s representative to complete the 
inspection.  Absolutely no expenses are to be paid by the City’s representative at 
any time.  All transportation and lodging shall be subject to approval by the City. 

5. The Contractor shall coordinate with the City’s representative regarding the 
schedule for the factory inspection.  The inspection date and time shall be 
approved by the City. 

6. The need for multiple factory inspections is at the discretion of the Contractor (or 
valve manufacturer.) The costs to conduct multiple inspections, or to reschedule 
a factory inspection, shall be included in the Bid and shall be conducted at no 
additional cost to the City. 

DD. Post-Delivery Inspections: 
1. After the valves are delivered, the City may again test the valves and actuators 

for compliance with the Contract Documents.   
2. Any valve that does not meet specifications or fails testing will be considered 

defective work, and shall be addressed in accordance with Section 00700 – 
General Conditions, Article 13 – Tests and Inspection; Correction, Removal or 
Acceptance of Defective Work.  

3. The Contractor shall also be responsible for all testing expenses incurred by the 
City for all valves that fail to perform as specified herein. 

EE. Torque Limiting Devices: 
1. Contractor shall provide a Torque Limiting Device for each direct-bury butterfly 

valve as specified herein. 
2. The torque limiting device shall make over-torque, in either direction, 

impossible. The unit shall be preset and designed to release when the torque level 
exceeds 210 foot pounds on the operating nut, in either direction, OPENING or 
CLOSING the valve.  The torque unit shall reset automatically when the torque 
level drops below 200 foot pounds on the operating nut in either direction. 
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3. The torque level of the unit shall be adjustable so it may be field set to release at 
a desired torque limit. 

4. The unit shall be less than 5-1/4 inches in diameter and made to mount on the 
valve inside of the 6-inch diameter stem riser tube of the valve box or in the 
valve box. 

5. The unit shall be provided with a two-inch AWWA operating nut, securely 
attached to the device.  The nut shall have an arrow on the base indicating the 
valve opens to the “RIGHT” (clockwise) and the word “OPEN”.  The unit shall 
be provided with a two-inch square tapered AWWA socket securely attached to 
the device.  The socket shall fit a 2-inch AWWA nut. 

6. The unit shall be designed to withstand submersion in water to a pressure of 10 
psi; to endure long periods (years) of active or inactive use buried underground 
and submerged in water.  The unit shall be sealed to prevent water and direct 
from entering the mechanism.  The unit shall be packed with a suitable grease. 

7. All housing parts, including nut and socket, shall be coated inside and outside 
with catalyzed (2-part) epoxy.  A top coat of catalyzed (2-part) polyurethane 
enamel shall be applied over the epoxy for additional hardness and extra 
corrosion protection. 

8. Contractor shall mount the torque limiting device’s integral socket on each 
butterfly valve’s 2-inch AWWA operating nut inside of the stem riser tube before 
backfilling around the valve.  No fasteners or screws shall be used to secure the 
torque limiting device to the operating nut. 

2.04 AIR RELEASE VALVES AND COMBINATION VALVES 
A. Approved manufacturer: 

1. ARI Flow Control Accessories. 
B. Air Release Valves: 

1. Air release assemblies shall be manufactured in accordance with AWWA C512 
performance standards. 

2. All piping shall be brass pipe except the air outlet from the air release valve that 
shall be brass or copper tubing.  Brass piping shall be ASTM B43, Extra Strong 
with ASME 816.1 Class 250 fittings. 

C. Air Release Valves for mains 12-inches in diameter or smaller shall be 3/4-inch in 
Diameter unless otherwise specified. 
1. Isolation valves shall be ¾-inch stainless steel ball valves, 150 psi working 

pressure.  
2. Air release valves shall be installed in accordance with Drawing No. 02641-1. 
3. Provide vault cover with minimum one 1-inch diameter hole for air flow. 

D. Combination Air Release Valves for mains larger than 12-inches in diameter: 
1. The contractor shall submit to ARI Flow Control Accessories the bid documents 

so ARI may perform a sizing and placement analysis to verify the placement and 
sizing of the valves specified during the design of the waterline. 

2. Isolation valves shall be 2 inch stainless steel ball valves with screwed, non-
rising stems, 175 psi working pressure or wafer style BFV with handwheel or 
lever operator. 

3. Air release valves shall be installed in accordance with Drawing Nos. 02641-2 
and 02641-2B. 

4. Provide vault cover with a minimum of four 1-inch diameter holes for air flow.  
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E. Air Release Valves for mains 12-inches in diameter or smaller shall be 3/4-inch in 
diameter unless otherwise specified: 
1. Model S-050 as manufactured by ARI Flow Control Accessories. 

F. Combination Air Release Valves shall be used for mains larger than 12-inches in 
diameter: 
1. Model D-040 Combination Air Release Valve 2-inch as manufactured by ARI 

Flow Control Accessories.  
2.   Model D-060 Combination Air Release Valve 3-inch and larger as manufactured        

by ARI Flow Control Accessories.  

2.05 VALVE BOXES AND BASES 
A. Approved manufacturers: 

1. Ametek. 
2. MacLean Highline. 
3. Pentek Access Boxes. 

B. All valve boxes and bases shall be one-piece only. 
C. One-piece valve boxes and bases shall be injection molded plastic conforming to 

ANSI/ASTM 2853, Class 1212. 

2.06 VALVE BOX LIDS AND COVERS 
A. Approved manufacturers and models shall be in accordance with this section and 

section 05012 – Water Castings. 
B. Approved manufacturers: 

1. Clay & Bailey. 
2. Sigma Municipal Castings. 
3. Star Pipe Products. 
4. EJ. 
5. MacLean Highline. 
6. Pentek Access Boxes. 

C. The approved manufacturers shall submit their model in accordance with this Section 
and Section 01300 – Submittals for review and approval.  

2.07 CHECK VALVES 
A. Approved manufacturers: 

1. Kennedy Valve. 
2. ValMatic. 

B. Check valves shall be ductile iron body with reinforced Buna-N rubber flapper. 
C. Check Valves shall be rated for 250 psi working pressure, 500 psi hydrostatic test for 

structural soundness. 
D. Check Valves shall have ANSI 16.42 – Class 150 flanged end connections. 
E. The check valve body shall have full flow equal to nominal pipe diameter at all 

points in the valve.  The valve body shall be of ductile iron construction to ASTM-A-
536-65-45-12. Castings shall be clean, sound and without defects. No plugging or 
welding of such defects will be allowed. The seating surface will be at a 45 degree 
angle to minimize water hammer. 

F. Rubber Clapper & Hinge shall be constructed of ductile iron to ASTM-A 536-65-45-
12. Both Clapper and hinge shall have permanently bonded Buna-N rubber with a 
metal reinforcement connecting the hinge to the clapper. 
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G. The top cover plate will be of ductile iron to ASTM-A536-65-45-12 and must be of 
full size to allow removal of the disc without removing the valve from line. All 
exterior nuts and bolts shall be 304 or 316 stainless steel. 

H. All iron parts inside and out will be fusion bonded epoxy coated. All coatings must 
be NFS-61 approved for use in drinking water systems. 

I. Vault service check valves shall have an external mechanical position indicator. 

2.08 VAULTS 
A. Concrete vaults shall conform to Section 03608 – Concrete Vaults. 

PART 3 - EXECUTION 

3.01 INSPECTION 
A. Each valve shall be inspected before installation to ensure that all foreign substances 

have been removed from within the valve body. 
B. Valves shall be opened and closed to see that all parts are in required working 

condition. 

3.02 SETTING VALVES 
A. All valves and fittings shall be set and jointed in the manner specified herein. The 

valves shall be set vertical in the horizontal pipeline.  All valves shall be anchored 
directly to adjacent tees or crosses. 

B. One-piece valve box and base or a two-piece valve box and valve base shall be 
installed on all valves.  An approved valve box alignment device shall also be 
installed in all valve boxes.  Install in accordance with Standard Detail No. 02641-4 – 
Actuator Nut Extension. 

C. Valve covers, bases, and lids shall be supported and maintained, centered and plumb 
over the actuator nut.  Cover shall be flush with the roadway or ground surface or at 
such other as directed by the City. 

3.03 AIR RELEASE VALVES 
A. Air release valves shall be installed in accordance with the following Standard 

Details: 
1. Mains 12-inches and smaller: 

(a) Standard Detail No. 02641-1 – Typical Air Release, 12” Mains and Smaller. 
2. Mains 16-inches and larger: 

(a) Standard Detail No. 02641-2 – Typical Air Release, 16” Mains and Larger. 
(b) Standard Detail No. 02641-2a – Typical Air Release, 3” ARVs & CAVs, 

Type “A” Setting, 16” Mains and Larger. 
(c) Standard Detail No. 02641-2b – Typical Air Release, 3” ARVs & CAVs, 

Type “B” Setting, 16” Mains and Larger. 

3.04 BUTTERFLY VALVES 
A. Install in accordance with Standard Detail No. 02641-3 –Typical Butterfly Valve 

Installation. 
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3.05 QUALITY CONTROL 
A. Leak Tests for Butterfly Valves: 

1. Each valve shall be shop tested in both directions for leaks in the closed position.  
The test shall be conducted with the body in a horizontal plane. 

2. Air pressure shall be applied to the lower face of the disc for 5 minutes. 
3. Both 150-psi and 250-psi rated valves shall be leak tested to 250-psi pressure. 
4. The upper surface of the valve disc shall be visible and covered with a pool of 

water at "O" psi pressure.  There shall be no leakage past the valve disc. Bubbles 
will appear in the water on the disc if it is leaking. 

5. The valve body shall be tested with an internal hydrostatic pressure equivalent to 
two times the specified shutoff pressure.  There shall be zero leakage during the 
test through the casting, the end joints or the shaft seals.  Any part damaged by 
the Manufacturer’s factory testing shall be replaced or a new valve provided. 

6. The hydrostatic test period for 4-inch valve bodies through 20-inch bodies shall 
be at least 3 minutes.  Valve body’s 24-inch and larger shall be tested for at least 
10 minutes. 

B. Operational Test for all valves: 
1. Prior to installation, each valve shall be operated three times from the fully 

closed to the fully open position and vice versa.  
2. Each valve shall also be tested in the same manner following installation. 
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SECTION 02645 – HYDRANTS AND FLUSHING ASSEMBLIES 

PART 1 - GENERAL 

1.01 SUMMARY   
A. This section provides requirements for the furnishing and installation of hydrants and 

flushing assemblies. 

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements or as otherwise 
indicated on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 01000 – General Project Requirements. 
B. Section 01015 – Specific Project Requirements. 
C. Section 01300 – Submittals. 
D. Section 02250 – Trenching, Pipe Embedment and Backfill.  
E. Section 02618 – Ductile Iron Pipe Water Mains. 
F. Section 02669 – Thrust Restraints. 

1.04 CODES AND STANDARDS 
A. The publications listed below form a part of this specification to the extent 

referenced.  The publications are referred to within the text by the basic designation 
only. 

B. American Water Works Associations (AWWA): 
AWWA C111/A21.11-17 Rubber-Gasket Joints for Ductile-Iron Pressure Pipe 

and Fittings. 
AWWA C502 Dry-Barrel Fire Hydrants. 

1.05 DEFINITIONS 
A. Bury line:  The location on the lower barrel of the hydrant that intersects with the 

finished grade. 
B. Cover:  The distance from the ground line to the top of the connecting pipe. 
C. Hydrant Trench Depth:  The distance from the bottom of the hydrant base to the 

finished grade (bury line). 

1.06 MATERIALS PROVIDED BY THE CITY 
A. Materials provided by the City shall be as indicated in Section 01015 – Specific 

Project Requirements. 

1.07 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals and as required herein. 
B. Shop Drawings: 

1. Hydrants. 
C. Product Data: 

1. Submit catalog cuts and dimension data. 
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D. Other Submittals: 
1. Manufacturer’s experience as requested by City. 

1.08 QUALITY ASSURANCE 
A. The Contractor is responsible for the quality assurance and quality control of the 

Work. 
B. Manufacturer:   

1. The manufacturer shall be a company specializing in manufacturing the Products 
specified in this Section with a minimum of five years manufacturing experience 
of the specified Products. 

2. Manufacturer shall prove that their Products have been in reliable service for at 
least five (5) years. 

1.09 PRODUCT DELIVERY, STORAGE AND HANDLING 
A. Follow the provisions for delivery, storage, protection, and handling Products to the 

site and on site as provided in Section 01000 – General Project Requirements. 
B. After the units on site, inspect for damage and inventory. 
C. Packaging: 

1. All hydrants shall be bundled in a group no larger than three (3) hydrants wide by 
three (3) hydrants high.  All hydrants shall be shipped with the hydrant base inlet 
pointing down.  All hydrants shall be separated wood framing adequate to prevent 
the hydrants from touching the ground or each other.  Binding the hydrants 
together shall be a band or wrap adequate to per handling of the hydrant bundles 
with a crane truck or a forklift.  All hydrants shall be delivered with the hydrant 
nozzle cap installed. 

D.  Delivery: 
1. The Yard Store shall receive a notice of shipping at least 2 days prior to shipping 

the hydrants.  All hydrants shall be delivered to the Yard Store, 2409 E. 18th Street, 
Kansas City, Missouri, 64127.  Before payment is made on all deliveries, 
Engineering may be notified and the shipment inspected by Engineering or their 
designee for compliance with this specification.  

PART 2 - PRODUCTS 

2.01 APPROVED HYDRANT MANUFACTURERS AND MODEL 
A. Medallion Hydrant, as manufactured by Clow Valve Company. 
B. Regent 129i, as manufactured by M&H Valve Company. 
C. Super Centurion 200, as manufactured by Mueller Company. 
D. QPL245 Nostalgic Style Fire Hydrant – Model 2760, as manufactured by American 

AVK Company. 
E. WaterMaster as manufactured by EJ Company.  

2.02 HYDRANTS 
A. Hydrants shall be the current Kansas City, Missouri pattern hydrants manufactured 

specifically for the City of Kansas City, Missouri.   
B. No changes or modifications to an approved hydrant shall be made by the hydrant 

manufacturer without prior written approval from the City. 
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C. All hydrants shall be designed and manufactured in strict compliance with AWWA 
C502 unless otherwise approved. 

D. All hydrants shall be the traffic model type that incorporates a breakaway or traffic 
flange.   

E. Pump nozzle:  hydrants shall have one (1) pumper nozzle located in the horizontal 
plane.   

F. The upper barrel and lower barrel shall be sealed by an EPDM rubber gasket or O-
ring.  

G. Hydrant base: 
1. The hydrant base shall be provided with a mechanical joint inlet to accommodate 

6-inch diameter ductile iron pipe, in accordance with AWWA C111.   
2. The hydrant shall be supplied with necessary accessories for the mechanical 

joint.  
H. Main valve of the hydrant shall be 5-1/4-inch diameter compression type, which 

closes with water pressure. 
I. Operating nut: 

1. The operating nut shall be a truncated pentagon, 1-1/2 inches on the bottom, 1-
7/16 inches on the top, with a finished height of 1-1/8 inches.  See Detail 02645-
5 – Operating Nut (Stem Nut).   

J. Bonnet: 
1. The bonnet shall be so constructed that the opening nut shall not travel during 

opening and closing the hydrant.  
2. The bonnet shall house a Viton gasket or O-ring seal between the opening nut 

and the bonnet to prevent moisture and foreign material from entering the 
lubricant reservoir.   

3. The bonnet shall also house Viton gasket or O-ring seal between the bonnet and 
the upper stem to retain the lubricant in the reservoir. 

K. Tamper proof shield:  the hydrant shall be supplied with a tamper resistant shield for 
the operating nut.  The shield shall be in accordance with the detail, 02645-6 – 
Security Style Hold Down Nut. 

L. Direction of operation:  the hydrant shall open by turning the operating nut to the 
right (in a clockwise direction when viewing the hydrant from above). 

M. Pumper nozzle threads: 
1. The pumper nozzle threads shall be in accordance with the Federal Screw Thread 

Standard H28, Section 10, American National Hose Coupling and Fire Hose 
Coupling Threads.   

2. The pumper nozzle shall have right-hand threads and have a 4-inch nominal 
diameter with 4 (four) threads per inch.   

3. The nozzle threads shall be lightly greased from factory with a suitable food 
grade lubricant. 

N. Nozzle Cap: 
1. Nozzle cap shall be cast iron and shall be furnished with a synthetic rubber 

installed in a retaining groove in the inside of the cap.   
2. The dimensions and shape of the nozzle cap nut shall be the same as the 

operating nut as shown on Detail 02645-5 – Operating Nut (Stem Nut), except 
with a finished height of 1-inch. 
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O. Exterior Coatings: 
1. The exterior of the hydrant above the bury line, nozzle caps, the bonnet, hydrant 

extensions and the hydrant base shall be powder coated with epoxy or Triglycidyl 
Isocyanurate (TGIC) polyester.   

2. If epoxy powder is used, it shall be top-coated with a UV resistant, high-gloss 
acrylic polyurethane paint. 

3. The exterior of the hydrant below the bury line shall be coated with an asphalt 
varnish with a film thickness of at least 10 mils. 

P. Hydrant Color Coding: 
1. Manufacturer applied coatings shall comply with paragraph EXTERIOR 

COATINGS. 
2. Barrel section of the hydrant:   

(a) Manufacturer-applied.  
(b) International Orange. 
(c) Gloss finish. 

3. Hydrant extensions:  
(a) Manufacturer-applied.  
(b) International Orange. 
(c) Gloss finish.  

4. Nozzle caps: 
(a) Manufacturer applied.  
(b) Black. 
(c) Gloss finish. 

5. Bonnet sections: 
(a) Manufacturer applied: 

(i) Black. 
(ii) Gloss finish. 

(b) Field painted bonnet sections: 
(i) Reference paragraph HYDRANT INSTALLATION. 
(ii) Hydrants connected to mains less than 6-inches.: 

a. Contractor applied. 
b. Red (Krylon 5814 or approved equal). 
c. Gloss finish. 

(iii) Hydrants connected to mains equal to 6-inches and less than 12-inches: 
a. Manufacturer applied black, gloss finish.  

(iv) Hydrants connected to mains 12-inches or larger mains: 
a. Contractor applied. 
b. Green (Krylon 5816 or approved equal). 
c. Gloss finish. 

6. This color-coding is intended to provide firefighters and other emergency 
workers a permanent, quick visual reference to indicate the size of water main 
connected to each hydrant. 

Q. Interior Coatings: 
1. All non-thread, non-machines interior surfaces of the hydrant base shall be 

coated with a wet-applied NSF 61 certified white potable epoxy (such as Tnemec 
20-AA90) or powder coated with an NSF 61 certified white epoxy.   
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R. Hydrant Extensions: 
(a) Hydrant extensions (spool pieces), if shown on the Drawings or requested 

and approved by the City, shall be a complete assembly allowing for the 
hydrant’s height to be adjusted in six (6) inch increments.   

(b) The assembly shall be furnished with instructions and all required 
accessories necessary to adjust the height of the hydrant and maintain the 
hydrant’s traffic feature.   

(c) Hydrant extensions shall be coated in accordance with paragraphs 
EXTERIOR COATINGS and HYDRANT COLOR CODING. 

S. External Hardware: 
1. All external hardware shall be 304 or 316 stainless steel. 
2. The lower hydrant stem from the break-away coupling to the main valve and any 

attaching hardware securing the main valve assembly to the lower stem shall be 
304 or 316 stainless steel.  Any cross pins securing any part of the main valve 
assembly or break away stem coupler shall be 420 stainless steel.  The lower 
stem nut may be integral to the lower valve plate or main valve assembly. 

3. Main Valve Assemblies: 
(a) Main valve assemblies shall be of either three-piece (upper valve plate, main 

valve seat, lower valve plate) or one-piece EPDM encapsulated ductile iron 
design.   

(b) The lower valve plate of three-piece design main valve assemblies shall be 
powder coated with an NSF 61 certified epoxy. 

4. Seat Ring: 
(a) The upper surface of the seat ring shall have raised lugs allowing for positive 

engagement of a hydrant disassembly tool.   
(b) The raised lugs shall be of sufficient design to allow for the removal of the 

seat ring.  
T. Shop Drawings:   

1. Prior to manufacturing the hydrants, the manufacture shall submit shop drawings 
for approval in accordance with paragraph SUBMITTALS. 

2.03 FLUSHING ASSEMBLIES 
A. Mechanical joint plug: Drilled and tapped for 2-inch standard pipe threads. 
B. Elbows and outlet pipe: standard weight galvanized pipe and fittings. 
C. All discharge piping shall have a 2-inch PVC cap on top. 

2.04 POLYETHYLENE ENCASEMENT 
A. As specified in Section 02618 – Ductile Iron Pipe Water Mains. 

PART 3 - EXECUTION 

3.01 EXCAVATION 
A. Excavation shall be in conformance with Section 02250 – Trenching, Pipe 

Embedment and Backfill.  
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3.02 HYDRANT INSTALLATION 
A. Layout: 

1. The Contractor shall locate the installation point of each hydrant as shown on the 
Drawings. 

2. Hydrants shall be installed so that there is a minimum clear area of 5 feet in all 
directions to allow for operation of hydrant.  Notify City’s representative if the 
minimum clear distance cannot be met.   

3. The Contractor shall furnish all labor and material in laying out the work.   
4. The Contractor shall be responsible for setting all offset stakes that may be 

required.   
5. If it is necessary to change the location of a hydrant from that shown on the 

Drawings, then the City shall approve the staked location of each hydrant before 
its installation. 

B. The weep holes of the hydrant shall be kept clear and free to drain. 
C. Place 1-½ cubic yards of stone fill as indicated on the standard details. 
D. Hydrant Trench Depth:  Five (5) feet unless otherwise indicated. 
E. Hydrants shall stand plumb. 
F. When placed along roadways the centerline of the hydrant shall be as follows: 

1. A minimum of twenty-four (24) inches from the back of the curb. 
2. A minimum of 4 feet from the edge of pavement where no curb exists.  

G. Setting of Hydrants: 
1. Hydrants shall be set so that the breakaway (traffic) flange is installed at the 

manufacturer’s recommend height above finished grade (which is the top of the 
pavement in paved areas).   

2. Unless otherwise indicated on the Drawings the Contractor shall set the height of 
the traffic flange as follows: 
(a) Using an offset fitting or other combination of fittings between the valve and 

hydrant base.   
3. Fittings shall be as specified in Section 02618 – Ductile Iron Pipe Water Mains. 

H. Hydrants shall not be set in a drainage ditches. 
I. Hydrant shall be rotated so as to have the nozzle facing the street.  If site conditions 

dictate, at the direction of the City, the hydrant shall be rotated to face another 
direction. 

J. Hydrants are to be installed with mechanical joint anchoring fittings or approved 
restraint devices.  Refer to Section 02669 – Thrust Restraints. 

K. Hydrants are to be installed in accordance with the following standard Construction 
Detail Drawings: 
1. 02645-1 – Typical Hydrant Installation with 90 Degree Bend (Type “A” Setting). 
2. 02645-2 – Straight Set Hydrant Installation (Type “B” Setting). 
3. 02645-3 – Typical Hydrant Set in Back-slope. 

L. After installation and before hydrants are placed in service, Contractor shall field 
apply two separate coats of all surface spray enamel paint, in accordance with paint 
manufacturers recommendations, to completely cover each hydrant bonnet in 
accordance with paragraph HYDRANT COLOR CODING. 

M. After installation and before hydrants are placed in service, Contractor shall 
temporarily cover each hydrant with polyethylene encasement.  Polyethylene 
encasement shall be securely attached to the hydrant.  Inactive hydrants are to be 
covered so that the Fire Department knows the hydrants are not in service. 
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3.03 FLUSHING ASSEMBLIES 
A. Flushing assemblies shall be installed in accordance with the following standard 

Construction Detail Drawings: 
1. 02645-4 – Typical Flushing Assembly, 12-inch Mains and Smaller. 

3.04 POLYETHYLENE ENCASMENT 
A. Polyethylene encasement shall be installed on all ductile iron pipe, fittings, valves 

and other appurtenances including the hydrant sets.   
B. Install polyethylene encasement in accordance with Section 02618 – Ductile Iron 

Pipe Water Mains, paragraph POLYETHYLENE ENCASEMENT. 
C. Install polyethylene encasement to the bury line of fire hydrants. 
D. Cut holes in the polyethylene encasement at the base of fire hydrants to allow 

drainage from the weep holes into the underlying stone fill. 

3.05 BACKFILL AND COMPACTION 
A. The areas around each hydrant valve shall be thoroughly compacted to prevent 

settlement of these areas. 
B. Backfill and compaction shall be in accordance with Section 02250 – Trenching, Pipe 

Embedment and Backfill.  
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SECTION 02669 – THRUST RESTRAINTS 

PART 1 - GENERAL 

1.01 SUMMARY   
A. This section provides for the required restraining devices to prevent the movement of 

pipe and fittings.  
B. This section includes Restrained Joints and Concrete Blocking (backing blocks and 

straddle blocks). 
C. The specifications for concrete and appurtenances provided in this section only 

pertain to thrust restraint of water mains. 

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements, or as otherwise 
indicated on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 01000 – General Project Requirements. 
B. Section 01015 – Specific Project Requirements. 
C. Section 01300 – Submittals. 
D. Section 01566 – Cleanup Operations. 
E. Section 02618 – Ductile Iron Pipe Water Mains. 
F. Section 02619 – Pre-stressed Concrete Cylinder Pipe Water Mains. 

1.04 CODES AND STANDARDS 
 The publications listed below form a part of this specification to the extent 

referenced.  The publications are referred to within the text by the basic designation 
only. 

B. American Society for Testing and Materials (ASTM): 
ASTM A615 Standard Specification for Deformed and Plan Carbon-Steel 

Bars for Concrete Reinforcement. 
ASTM A616 Standard Specification for Rail-Steel Deformed and Plan 

Carbon-Steel Bars for Concrete Reinforcement. 
 City of Kansas City, Missouri Department of Public Works Construction and Material 

Specifications (http://kcmo.gov/publicworks/design-construction-standards/): 
KCMO PW 2208 Subsection Section 2208, Portland Cement Concrete 

Pavement. 

1.05 INFORMATION PROVIDED BY THE CITY 
A. As provided in the Contract Documents. 

1.06 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Shop Drawings: 

1. Submit shop drawings and descriptive details showing the size, length, and 
location of each fitting and adjacent pipe, and the details of all anchorage and 
harnessing proposed. 

http://kcmo.gov/publicworks/design-construction-standards/
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C. Other: 
1. Concrete Mix Design.  See paragraph 2.04, part A. 

1.07 QUALITY ASSURANCE 
A. The manufacturer shall be a company specializing in manufacturing the Products 

specified in this section with minimum three (3) years documented experience. 

1.08 PRODUCT DELIVERY, STORAGE AND HANDLING 
A. Follow the provisions for the delivery, storage, protection and handling products to 

and on site as provided in Section 01000 – General Project Requirements. 
B. Concrete Mix Design:  In accordance with KCMO PW 2208, a mix design, for all 

concrete mixes to be used, shall be submitted to the City in accordance with 
paragraph SUBMITTALS.  As a minimum the following information must be in the 
Quality Management file for the plant or included with the mix design: 
1. Mix design designation required by project. 
2. Project name, location, project number and date. 
3. Name and location of ready mix plant or plants. 
4. List the source and type of all materials from each plant supplying mix. 
5. CA and FA Sieve Analysis and quality checks from each plant supplying mix. 

CA-Ledge, quarry or mine name and location. FA- Sand plant name, location and 
source (MO or Kaw River) (less than 6 months old). 

6. ASR test results (less than 2 years old). 
7. Durability Factor test results for CA (less than 2 years old). 
8. Cement chemical analysis. 
9. Specific gravity of all materials. 
10. The mix design shall be based on one cubic yard of concrete or one cubic meter 

if required. 
11. The mix design shall contain the weight and volume of each mix component 

(S.S.D.). 
12. The results of 28-day compressive strengths shall be submitted when requested 

by the City. 

PART 2 - PRODUCTS 

2.01 RESTRAINED PUSH-ON JOINTS FOR DUCTILE IRON PIPE 
A. Flex-Ring® as manufactured by American Ductile Iron Pipe. 
B. Fast-Grip® as manufactured by American Ductile Iron Pipe. 
C. Super-Lock® as manufactured by McWane. 
D. TR Flex® as manufactured by McWane. 
E. Field Lok® as manufactured by McWane. 
F. Snap-Lok® as manufactured by Griffin Pipe Products. 

2.02 RESTRAINED MECHANICAL JOINTS FOR DUCTILE IRON PIPE 
A. MEGALUG® as manufactured by EBAA Iron, Inc. MEGALUG. 
B. Uni-Flange® as manufactured by The Ford Meter Box Company, Inc. 
C. Restrained joint fittings: One Bolt. 
D. Restrained mechanical joints shall not be used on plain end fittings. 
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2.03 RESTRAINED JOINTS FOR PCCP  
A. As specified in Section 02619 – Pre-Stressed Concrete Cylinder Pipe Water Main. 

2.04 CONCRETE BLOCKING 
A. Concrete: 

1. Concrete shall conform to KCMO PW 2208 except as follows: 
(a) Limestone may be used as coarse aggregate. 
(b) Design strength of concrete shall be 4,500 psi or greater. 
(c) Slump shall be 4 inches. 
(d) Coarse Aggregate:  1-inch maximum. 
(e) Air entrainment admixture is required. 
(f) Water reducing admixture is required. 

2. Ready mix concrete shall be supplied by a plant approved by the KCMO Public 
Works Department according to the Ready Mix Concrete Quality Management 
Plan.  Submit ready mix concrete plant information in accordance with paragraph 
SUBMITTALS. 

3. Submit concrete mix design in accordance with KCMO PW 2208.C and in 
accordance with the paragraph SUBMITTALS. 

B. Water for mixing and curing concrete shall be potable. 
C. Reinforcing Steel: 

1. Reinforcing steel bars shall conform to the requirements of the following 
Standards and Grades: 
(a) ASTM A615:  Grade 40 or 60. 
(b) ASTM A616: Grade 50 or 60. 

D. Forms: 
1. Suitable and substantial forms shall be provided.  All forms shall be constructed 

and maintained plumb and true to line, securely braced, tied, clamped and shored, 
and tight enough to prevent leakage of concrete. 

2. Where applicable, undisturbed earth may be used in lieu of forms. 
3. The deflection of the forms due to the weight of plastic concrete, placing 

equipment, and workmen shall be accurately figured and taken into account in 
the design of the forms so that finished concrete members will have surfaces, 
lines, planes, and elevations required within tolerances in accordance with ACI 
117. 

4. Forms for walls and thrust restraints shall be designed structurally for the rate of 
placement of concrete. 

5. All forms shall be removed prior to backfill unless the following conditions are 
met: 
(a) As directed by the City. 
(b) When constructed of unbrace plywood have a thickness of ½-inch or less, 

removal shall be optional unless otherwise directed by the City. 
6. Forms shall be constructed so that they can be removed without damage to the 

concrete. 
E. Formwork Accessories: 

1. Forms shall be securely braced and tied with approved form ties that do not leave 
any parts within 3/4 inch of the surface of the concrete.  Wire ties and wood 
spreaders will not be permitted. 
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PART 3 - EXECUTION 

3.01 REACTION ANCHORAGE AND BLOCKING 
A. Piping and fittings with push-on or mechanical joints, or similar joints subject to 

internal pressure shall be blocked, anchored, or harnessed to preclude separation of 
joints.   

B. All push-on and mechanical joint bends deflecting 11-1/4 degrees or more shall be 
provided with suitable blocking, anchors, joint harness, or other acceptable means for 
preventing movement of the pipe caused by internal pressure. 

C. Concrete backing blocks shall extend from the fitting to solid undisturbed earth and 
shall be installed so that all joints and bolts are accessible for repair. 

D. Standard Dimensions and Details:  The City’s standard details for backing blocks are 
provided for three (3) ranges of soil resistance.  The dimensions of backing blocks 
shall be as indicated on the following details: 
1. 2,000 PSF Soil Resistance:  Unless otherwise indicated on the Drawings or in 

Section 01015 – Specific Project Requirements, backing blocks shall be 
constructed in accordance with the following details: 
(a) Detail 02669-1 – Typical Backing Blocks for Tees and Plugs (2,000 PSF Soil 

Resistance). 
(b) Detail 02669-2 – Typical Backing Blocks for Horizontal Bends (2,000 PSF 

Soil Resistance). 
(c) Detail 02669-3 – Typical Straddle Block for 6 and 8-inch Pipe (2,000 PSF 

Soil Resistance). 
(d) Detail 02669-4 – Typical Straddle Block for 12 and 16-inch Pipe (2,000 PSF 

Soil Resistance). 
(e) Detail 02669-5 – Typical Straddle Block for 20, 24 and 30-inch Pipe (2,000 

PSF Soil Resistance). 
2. 2,500 PSF Soil Resistance:  When the Design Professional can justify through 

geotechnical investigation, laboratory testing and analysis that the soil conditions 
within the project area meet or exceed a 2,500 pounds per square foot soil 
resistance, the backing blocks may be constructed in accordance with the 
following details.  These details may only be used if noted on the Drawings or in 
Section 01015 – Specific Project Requirements: 
(a) Detail 02669-6 – Alternate Backing Blocks for Tees and Plugs (2,500 PSF 

Soil Resistance). 
(b) Detail 02669-7 – Alternate Backing Blocks for Horizontal Bends (2,500 PSF 

Soil Resistance). 
(c) Detail 02669-8 – Alternate Straddle Block for 6 and 8-inch Pipe (2,500 PSF 

Soil Resistance). 
(d) Detail 02669-9 – Alternate Straddle Block for 12 and 16-inch Pipe (2,500 

PSF Soil Resistance). 
(e) Detail 02669-10 – Alternate Straddle Block for 20, 24 and 30-inch Pipe 

(2,500 PSF Soil Resistance). 
3. 3,000 PSF Soil Resistance:  When the Design Professional can justify through 

geotechnical investigation, laboratory testing and analysis that the soil conditions 
within the project area meet or exceed a 3,000 pounds per square foot soil 
resistance, the backing blocks may be constructed in accordance with the 
following details.  These details may only be used only if noted on the Drawings 
or in Section 01015 – Specific Project Requirements: 
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(a) Detail 02669-11 – Alternate Backing Blocks for Tees and Plugs (3,000 PSF 
Soil Resistance). 

(b) Detail 02669-12 – Alternate Backing Blocks for Horizontal Bends (3,000 
PSF Soil Resistance). 

(c) Detail 02669-13 – Alternate Straddle Block for 6 and 8-inch Pipe (3,000 PSF 
Soil Resistance). 

(d) Detail 02669-14 – Alternate Straddle Block for 12 and 16-inch Pipe (3,000 
PSF Soil Resistance). 

(e) Detail 02669-15 – Alternate Straddle Block for 20, 24 and 30-inch Pipe 
(3,000 PSF Soil Resistance). 

3.02 CONCRETE AND REINFORCING STEEL 
A. Placing of Reinforcing Steel: 

1. Before being installed in the final position, all metal reinforcements shall be free 
of mud, clay, ice, grease, oil, loose rust and scale, and other coatings that would 
reduce or destroy the bond. 

2. Metal reinforcements shall be accurately formed and positioned to the required 
dimensions. 

3. Steel reinforcements shall be accurately positioned as required and shall be 
secured against displacement by using annealed wire ties or suitable clips at all 
intersections.  

4. The steel reinforcements shall be supported by metal supports, spacers, or 
hangers.  

5. The legs on the metal chair supports shall be plastic coated. 
B. Forms: 

1. Verify lines, levels and centers before proceeding with formwork. 
2. A coat of non-staining oil, lacquer, or other approved material shall be applied to 

protect form surface and to facilitate stripping.  Coating shall be applied in strict 
accordance with the directions of the manufacturer. 

3. Forms shall be removed in such manner as to assure the complete safety of the 
structure. In no case shall supporting forms or shoring be removed until the 
concrete has acquired sufficient strength. 

C. Placing of Concrete: 
1. Only those methods and arrangements of equipment shall be used which will 

reduce to a minimum any segregation of coarse aggregate from the concrete. 
2. Every consideration shall be given to the proper placement of all concrete and the 

proper care of all concrete after placement. 
3. Concrete shall be deposited into the forms or on the grade as nearly as practicable 

in its final position and in such manner that the concrete will completely fill the 
forms. 

4. Vibration shall not be used to move concrete in a horizontal direction after initial 
placement. 

5. Concrete that has partially hardened or has been contaminated by foreign 
material shall not be deposited in the Work and shall be removed from the Site at 
no additional cost to the City. 

6. When inclined chutes beyond the mixer are permitted by the City, a baffle shall 
be provided at the bottom end so that concrete will drop vertically without 
segregation. 
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7. No water shall be added to the concrete for any reason at the job site that will 
result in exceeding the specified water-cement ratio. 

8. Care shall be taken to assure proper concrete coverage of reinforcing steel as 
designed. 

9. Placement operations shall be performed in such a manner as to prevent loose 
earth falling into the excavation during placement of concrete. 

10. Concrete that might contact forms or reinforcing steel during placement shall be 
placed by the use of trunks or pipes whenever the drop exceeds six (6) feet for 
unexposed work, or three (3) feet for exposed work. 

11. When trunks or pipe are used, they shall be located at horizontal spacing of not to 
exceed ten (10) feet. 

12. Concrete for thrust restraints shall be placed in horizontal layers not exceeding 
two (2) feet in depth. 

13. Placing of concrete in thrust restraints shall be done in such manner as to prevent 
"cold joints," both horizontally and vertically. 

D. Vibrating: 
1. Mechanical internal vibrators shall be used whenever possible in all formed 

concrete work. 
2. Vibrators shall be inserted at uniform spacing of twelve (12) inches to twenty 

(20) inches to assure thorough consolidation of all concrete. 
3. Vibrators shall be inserted and withdrawn vertically to a depth, which will assure 

penetration into the previous lift with vibration periods of from five (5) to fifteen 
(15) seconds. 

4. Form vibration and/or hand spading will be required at points inaccessible for 
thorough internal vibration. 

5. During placement of concrete, stand-by vibrators shall be immediately available 
in the event of mechanical failure in the vibrators being used. 

E. Cleanup: 
1. Cleanup shall conform to Section 01566 – Cleanup Operations, paragraph 

CONCRETE WORK. 

3.03 RESTRAINED JOINTS 
A. Use of restrained joints shall be as indicated on the Drawings. 
B. Length of restrained joints shall be as indicated on the Drawings.  
C. Differing subsurface or physical conditions:  If the Contractor or City’s 

Representative discovers during performance of the Work that support for a backing 
block against undisturbed soil cannot be obtained, then use of restrained joint pipe 
may be necessary.  Refer to Section 00700 – General Conditions, Article 4: 
1. The Contractor shall notify the City that a restrained joint may be required. 
2. The Design Professional or the City shall provide the Contractor with the 

required length of restrained joints. 
3. Calculations for the required length of restrained pipe shall be subject to approval 

by the City. 

3.04 BACKFILL 
A. To aid in the curing of concrete, a maximum of eight (8) inches of uncompacted 

backfill material may be placed over the concrete backing block. 
B. No compaction shall occur or additional backfill placed over the backing block until 

the concrete has been in place for at least one (1) day. 
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3.05 SUPPORT FOR FITTINGS 
A. Backing blocks, anchorages, or other supports for fittings installed in fills or other 

unstable ground, above grade, or exposed within structures, shall be provided as 
shown on the Drawings, required by the Construction Detail Drawings and as 
directed by the City. 

3.06 EXTERIOR COATINGS 
A. All clamps, rods, bolts, and other metal accessories used in reaction anchorages, or 

joint harness subject to submergence or contact with earth or other fill material and 
not encased in concrete shall be protected from corrosion by two coats of approved 
coal tar epoxy applied in the field to clean, dry metal surfaces.  The first coat shall be 
dry and hard before the second coat is applied.   

B. Metal surfaces exposed above grade or within vaults shall be painted with one prime 
coat and two finish coats of a paint acceptable to the City. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

DETAILS 02669-1 THROUGH 02669-15 
ARE ON THE FOLLOWING 15 PAGES 
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DETAIL 02669-1 
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DETAIL 02669-2 
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DETAIL 02669-3 
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DETAIL 02669-4 
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DETAIL 02669-6 
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DETAIL 02669-8 
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END OF SECTION 
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SECTION 02675 
 
 WATER MAIN TESTING, DISINFECTION AND DECHLORINATION 
 
 
PART 1  GENERAL 
 
1.1 Section Description 
 

A. This section provides for the required procedure for the water main testing, 
disinfection, and dechlorination prior to placing water mains in service. 

 
1.2 Section Includes 
 

A. Corporation Cocks 
 

B. Hydrostatic Testing 
 
C. Disinfection of Water Mains 
 

1.3 Related Sections 
 

A. Section 01000 – General Requirements  
 
B. Section 01300 – Submittals  
 
C. Section 01600 – Material and Equipment 
 
D. Section 02618 – Ductile Iron Pipe 
 
E. Section 02641 – Valves  
 
F. Section 02645 – Hydrants, Blowoff and Flushing Assemblies 

 
1.4 References 
 

A. AWWA C651 - Standards for Disinfecting Water Mains. 
 
1.5 Submittals 
 

A. Follow the procedures for submittals provided in Section 01300 – Submittals. 
 
B. Certificate:  The Contractor shall certify in writing that cleanliness of water distribution 

system meets or exceeds specified requirements. 
 
C. At the completion of the disinfection procedures, Contractor shall prepare a 

Disinfection Report; including: 
 

1.      Type and form of disinfectant used. 
 
2.      Date and time of disinfectant injection start and time of completion. 
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3.      Test locations. 
 
4.      Initial and 24 hour disinfectant residuals (quantity in treated water) in parts per 

million for each outlet tested. 
 
5.      Date and time of post disinfectant flushing start and completion. 
 
6.      Disinfectant residual after flushing in parts per million for each outlet tested. 

 
C. Contractor shall provide, at their expense, water sample collection and testing by a 

MoDNR approved laboratory which shall prepare a Bacteriological Report; including: 
 

1.      Date issued, project name, and testing laboratory name, address, and 
telephone number. 

 
2.      Time and date of water sample collection, and testing. 
 
3.      Name of person collecting samples. 
 
4.      Test locations. 
 
5.      Initial and 24 hour disinfectant residuals in parts per million for each outlet 

tested. 
 
6.      Coliform bacteria test results for each outlet tested. 
 
7.      Certification that water conforms, or fails to conform, to bacterial standards of 

the Missouri Department of Natural Resources. 
 
8.      Bacteriologist's signature and authority. 

 
1.6 Quality Assurance 
 

A. Work shall be performed in accordance with AWWA C651. 
 
 
PART 2  PRODUCTS 
 
2.1 Corporation Cocks  
 

A. The Contractor will furnish and install a three-fourth inch (3/4") Corporation cock to be 
used in the testing and disinfection of each new main.  The location of these 
corporation cocks shall be as directed by the CITY. 

 
B. After the line has been tested and prior to placing the main in service, the Contractor 

shall remove the corporation cock and replace it with a tapered brass plug. 
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PART 3  EXECUTION 
 
3.1 Hydrostatic Testing 
 

A. General 
 

1.       The entire main shall be tested (pressure test and allowable leakage test) 
immediately after construction as directed and witnessed by the CITY. 

 
2.       With approval of the CITY, the pressure test and leakage test may be 

conducted simultaneously.  However, should the Contractor be granted 
permission to make both tests simultaneously, the required test pressure shall 
be equal to or greater than that for pressure tests as specified below. 

 
B. Pressure Test  

 
1.       After the trench has been backfilled, the test connections made and the main 

filled with water, a minimum pressure of not less than the normal operating 
pressure (for the lowest point on the line) plus 50% for surge but in no case less 
than 160 psi for 12” and smaller mains and 225 psi for 16” and larger mains, 
unless otherwise stated, shall be maintained on the new water main for at least 
two (2) hours. 

 
2.       The Contractor shall furnish all pumps, piping, gauges, labor and other 

materials and services necessary to bring the main up to the specified test 
pressure.  

 
3.       All exposed pipe, fittings, valves, hydrants and joints shall be inspected by the 

CITY and all evidence of moisture appearing on the surface of the ground 
during the test shall be investigated by the Contractor by excavation where the 
pipe has been covered with backfill. 

 
4.       All defective pipe, fittings, valves or hydrants discovered during the pressure 

test shall be removed and replaced by the Contractor and the pressure test 
shall be repeated until satisfactory to the CITY. 

 
5.       The  Contractor shall furnish and install all temporary blow-off assemblies, 

fittings, thrust blocks, and restraining devices required for temporary 
connections for flushing, pressure testing, chlorination, and de-chlorination of 
water mains. 

 
C. Leakage Test  

 
1.        An allowable leakage test shall be conducted after the pressure test has been 

satisfactorily completed.  The Contractor shall maintain a minimum pressure in 
the new water main of 150 psi (or a minimum of 10 psi greater than the normal 
operating pressure of the system, if the normal operating pressure is lower than 
140 psi ) for the lowest point on the line for at least two (2) hours. 
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2.       Leakage shall be defined as the quantity of water that must be supplied into the 
newly laid pipe to maintain the specified leakage test pressure after the air has 
been expelled and the pipe has been filled with water. 

 
3.       No water main, or section thereof will be accepted if and while it has a leakage 

rate in excess of that determined by the following formula: 
 

L = .0000075 SD(P)1/2 /2 
 
Where: 
 
L =  Maximum permissible leakage in gallons for two hours. 
 
S = Length of pipe tested, in feet. 
 
D =  Nominal internal diameter of the water main being tested in inches. 
 
P =  Average  test pressure in psi in the water main being tested. 

 
4.       Should the actual leakage exceed the allowable leakage, the test pressure shall 

be maintained for an additional period of time as directed by the CITY so that 
the leakage location may be detected. 

 
3.2 Disinfection of Water Mains 
 

A. General 
 

1. After completion of hydrostatic testing the Contractor shall flush and disinfect 
the entire main under the direction of CITY. 

 
2. The Contractor shall prepare the main for disinfection by exposing the pipe at 

all entry points where the chlorine will be introduced into the pipe and 
installing temporary blow-offs at all discharge ends.  

 
3. Continuous feed method of chlorination is required.  The slug method of 

chlorination may be used only when directed by CITY. 
 

B. Continuous Feed-Method 
 

1. Water supplied from an approved source of supply shall be made to flow at a 
constant, measured rate into the new water main.   

 
2. At a point not more than 10 ft downstream from the beginning of the new 

main, water entering the new main shall receive a dose of chlorine fed at a 
constant rate such that the water will have not less than 60 mg/L free 
chlorine.  To ensure that this concentration is achieved, the chlorine 
concentration should be measured at regular intervals. 

 
3. As an optional procedure, water used to fill the new water main during the 

application of chlorine shall be supplied through a temporary connection.  
This temporary connection shall be installed with an appropriate cross-
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connection control device for backflow protection of the active distribution 
system.  Chlorine application shall not cease until the entire main is filled with 
heavily chlorinated water.  The chlorinated water shall be retained in the main 
for at least 24 hours, during which time all valves and hydrants shall be 
operated to ensure disinfection of the appurtenances.  At the end of this 24-
hour period, the treated water in all portions of the main shall have a residual 
of at least 45 mg/L free chlorine. 

 
4. The preferred equipment for applying liquid chlorine is a solution-feed, 

vacuum-operated chlorinator and a booster pump.  The vacuum-operated 
chlorinator mixes the chlorine gas in solution water; the booster pump injects 
the chlorine-gas solution into the main to be disinfected.  All connections shall 
be checked for tightness before the solution is applied to the main. 

 
5. After the required retention period (24 hours), the 24 hour residual chlorine 

sample shall be pulled, the heavily chlorinated water shall then be 
dechlorinated to 0 mg/L chlorine.  A reducing agent shall be applied to the 
water before discharging, to neutralize thoroughly the chlorine residual 
remaining in the water. Two sets of Bac-T samples shall be taken, one 
immediately after the final flush, the second taken 24 hours later. 

 
6. Contractor shall coordinate disinfectant testing and bacteriological testing to 

demonstrate that the above requirements have been met. 
 

C. Slug Method 
 

1. Water supplied from an approved source of supply shall be made to flow at a 
constant, measured rate into the new water main.   

 
2. At a point not more than 10 ft downstream from the beginning of the new 

main, water entering the new main shall receive a dose of chlorine fed at a 
constant rate such that the water will have not less than 100 mg/L free 
chlorine.  To ensure that this concentration is achieved, the chlorine 
concentration should be measured at regular intervals. 

 
3. The chlorine shall be applied continuously and for a sufficient period to develop 

a solid column, or “slug” of chlorinated water that will, as it moves through the 
main, expose all interior surfaces to a concentration of approximately 100 mg/L 
for at least 3 hours 

 
4. If at any time chlorine residual drops below 50 mg/L, the flow shall be stopped. 

Then the chlorination equipment shall be relocated at the head of the slug, and, 
as flow is resumed, chlorine shall be applied to restore the free chlorine in the 
slug to not less than 100 mg/L. 

 
5. After the required retention period (at least 3 hours), the 3 hour residual 

chlorine sample shall be pulled, the heavily chlorinated water shall then be 
dechlorinated to 0 mg/L chlorine.  A reducing agent shall be applied to the 
water before discharging, to neutralize thoroughly the chlorine residual 
remaining in the water. Two sets of Bac-T samples shall be taken, one 
immediately after the final flush, the second taken 24 hours later. 
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6. Contractor shall co-ordinate disinfectant testing and bacteriological testing to 

demonstrate that the above requirements have been met. 
 

END OF SECTION 
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SECTION 02930 
 
 SEEDING 
 
PART 1  GENERAL 
 
1.1 Section Description 
 

A. This section provides for areas to be restored with seeding materials. 
 
1.2 Section Includes 
 

A. Soil for Repairs 
 
B. Mulch 
 
C. Fertilizer and Herbicide 
 
D. Seed 
 

1.3 Related Sections 
 
A. Section 01300 – Submittals 
 
B. Section 01600 – Material and Equipment 
 
C. Section 01900 – Project Closeout 
 
D. Section 02200 - Excavation and Trenching 
 
E. Section 02931 - Sodding 

 
1.4 References 
 

A. FS O-F-241 - Fertilizers, Mixed, Commercial. 
 
1.5 Definitions 
 

A. Seeding areas:  All areas disturbed by construction operations including areas of 
cut and fill, trenching, temporary roads, and temporary staging or storage areas 
shall be seeded unless otherwise specified. 

 
B. Sequence of Work:  Sequence shall be clearing, grading, fertilizing, tilling, seeding, 

covering and firming, and application of mulch.  All seeded areas shall be mulched 
with grain straw or wood cellulose fiber, or covered with erosion control fabric. 

 
C. Weeds:  Include Dandelion, Jimsonweed, Quackgrass, Horsetail, Morning Glory, 

Rush Grass, Mustard, Lambsquarter, Chickweed, Cress, Crabgrass, Canadian 
Thistle, Nutgrass, Poison Oak, Blackberry, Tansy Ragwort, Bermuda Grass, 
Johnson Grass, Poison Ivy, Nut Sedge, Nimble Will, Bindweed, Bent Grass, Wild 
Garlic, Perennial Sorrel, and Brome Grass. 
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1.6 Submittals 
 

A. Follow the procedures for submittals provided in Section 01300 - Submittals. 
 
B. Invoices and Analysis Labels:  A copy of the supplier’s invoices for all seed, mulch, 

and fertilizer which shows the quantity by weight purchased and a representative 
label bearing the manufacturer’s or vendor’s guaranteed statement of analysis 
shall be submitted to the CITY for review and approval to assure compliance with 
specified requirements for quality and application rates. 

 
1.7 Quality Assurance 
 

A. Comply with regulatory agencies for fertilizer and herbicide composition. 
 
B. Seed and Fertilizer shall be labeled in accordance with U.S. Department of 

Agriculture Rules and Regulations under the Federal Seed Act and State seed 
laws.  Seed shall be furnished in sealed standard containers of the vendor.  Each 
seed container shall bear the name, trade name, or trade mark, and a warranty of 
the producer and a certificate of the percentage of the purity and germination of 
each kind of seed specified.  Seed which has become wet, moldy, or otherwise 
damaged in transit or in storage will not be acceptable 

 
C. All seeding work shall be performed by a contractor having demonstrated 

experience in seeding on projects of similar size.  The work shall be prepared by 
experienced personnel who are familiar with the required work and who are under 
the supervision of a qualified foreman at all times when the work is in progress. 

 
D. The Contractor shall have access to equipment such as a fertilizer spreader, farm 

tractor with tilling equipment, grass seed drill or cultipacker type seeder, mulch 
blower, or hydromulcher for application of mulch, and straight serrated disk for 
crimping mulch into the soil. 

 
1.8  Delivery, Storage, and Handling 
 

A. Follow the provisions for the delivery, storage, protection and handling Product to 
and at site provided in Section 01600 - Material and Equipment. 

 
B. Deliver grass seed mixture in sealed containers.  Seed in damaged packaging is not 

acceptable. 
 
C. Deliver fertilizer in waterproof bags showing weight, chemical analysis, and name of 

manufacturer. 
 
 
PART 2  PRODUCTS 
 
2.2 Soil for Repairs 
 

A. The soil used in any repair work shall be of a quality at least equal to that in areas 
adjacent to the area to be repaired.  Soil shall be free from tree roots, clay balls, 
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stones, and other materials that hinder grading, planting, and maintenance 
operations and that is free from noxious and other objectionable weed seeds and 
toxic substances. 

 
2.3 Mulch 
 

A. Vegetative Type Mulch: 
 

1. Vegetative Type Mulch shall be baled, dry, unweathered, no discoloration or 
mold damage. 

 
2. A minimum of 50 percent of weight of the herbage making up the material 

shall be a minimum of 10 inches in length.  Mulch material containing an 
excessive amount of weed and crop seeds will not be acceptable. 

 
B. Wood Cellulose Fiber Mulch: 

 
1. Prepared from virgin wood fibers containing no substance that might inhibit 

germination or growth of grass seed.  Mulch shall be dyed an appropriate 
color to allow visual maintenance of its application and shall contain a tacking 
agent.  The wood cellulose fibers shall be evenly dispersed and suspended 
when agitated in water.  When sprayed uniformly on the surface of the soil, 
the fiber shall form a blotter-like ground cover that readily absorbs water and 
allows infiltration to the underlying soil.  Weight specifications from suppliers, 
and for all applications, shall refer only to air dry weight of the fiber, at a 
standard equivalent of 10 percent nominal moisture content. 

 
2. The mulch material shall be supplied in packages having a gross weight not 

in excess of 100 pounds and shall be marked by the manufacturer to show 
the air-dry weight.  Suppliers shall certify that laboratory and field testing of 
their product has been conducted.  Certificates shall be submitted in 
accordance with Section 01300 and that it meets all of the foregoing 
requirements pertaining to wood cellulose fiber mulch. 

 
2.4 Fertilizer and Herbicide 
 

A. Starter Fertilizer: 
 

1. Fertilizer shall be pelleted or granulated and shall be an approved brand 
composed of a “Slow Release Nitrogen” fertilizer in the 1-2-1 range, such as 
13-25-12 grade.  Fertilizer shall be uniform in composition, free flowing and 
suitable for application with approved equipment. 

 
B. Herbicide: 

 
1. Pre-emergent herbicide shall be siduron (Tupersan).  In areas where 

herbicide runoff may compromise water quality, herbicide should be 
Glyphosage, N-(phosphonomethyl) glycine in a form approved for aquatic 
applications. 
 
 



02930 - 4 of 9  Kansas City, Missouri 
April 14, 2014  Water Services Department    
      

2.5 Seed 
 

A. Pure Live Seed: 
 

1. The following formula shall be used to determine the amount of commercial 
seed required to provide each kind of seed for the specified quantities of pure 
live seeds: 

 
Pounds of Commercial Seed Required =    10,000 x Pure Live Seeds 

(lbs. Per acre)  
      Purity (percent) x Germination (percent) 
 

1. Type “A” Seed:  This seeding mixture will normally be used when seeding is 
required in areas of non-residential established lawns, shoulders and slopes 
in street right-of-way, and any other areas where a high-type seeding is 
deemed necessary.  The seed mixture will be 100 percent Turf-Type Tall 
Fescue composed of an equal mix of three of four compatible species.  The 
mixture shall not include any varieties of the slower growing Turf-Type Tall 
Fescue.  The species shall be one of the following or equal as approved by 
the CITY: 

 
 Apache Arid Austin 
 Bonanza Carefree Chieftan 
 Cimmaron Cochise Falcon 
 Guardian Houndog Jaguar II 
 Maverick II Mustang Olympic 
 Phoenix Rebel II Rebel 3D 
 Safari Shenandoah Thoroughbred 
 Titan Tribute Vegas 
 
  The seed mixture shall also include 100 percent Annual Rye grass to provide a 

temporary grass stand.  The seed mixture shall be sowed at a rate of 10 lbs. per 
1000 square feet (436 lbs. per acre) of the Turf-Type Tall Fescue and 2 lbs. per 
1000 square feet (87 lbs. per acre) of the Annual Rye. 

 
3. Type “B” Seed:  This seeding mixture will normally be used to seed areas off 

street right of ways that are not maintained. 
 

 
Kind of Seed 

 
Minimum Pure 

Live Seed 

Rate of Pure Live 
Seed 

(Lbs. per Acre) 
Alta Fescue or Kentucky 

31 Fescue (Festuca Elation 
Var. Arundinces) 

 
75 

 
90 

Rye grass (Lolium Perenne 
or L. Multiflorum) 

 
80 

 
50 

 
TOTAL 

  
140 
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4. Type “C” Seed:  This seeding mixture will normally be used in public parks, 
wildlife refuges, and any other areas where this seeding mixture is deemed 
necessary.  The types of seeding mixtures for different habitats will be as 
follows: 

 
Planting Habitat Scientific Name Common Name Initial or 

Permanent Cover 
Coverage 

Wet Woodland Elymus virginicus L. Virginia Wild 
Rye 

P 3 lbs./ac pls. 

 Cinna arundinacea 
L. 

Woodreed P 100 plants/ac 

 Sporobolis 
heterolepis A. Gray 

 
Prairie 

Dropseed 

 
I,P 

 
3 lbs./ac pls. 

 Elymus canadensis 
L. 

Canada Wild 
Rye 

P 3 lbs./ac pls. 

 Festuca octoflora Six-weeks 
Fescue 

I 0.5 lbs./ac pls. 

 Triticum aestivum L. Winter Wheat I 60 lbs./ac pls. 
 
 

Planting Habitat Scientific Name Common Name Initial or 
Permanent Cover 

Coverage 

Dry Woodland Elymus canadensis 
L. 

Canada Wild 
Rye 

P 3 lbs./ac pls. 

 Elymus virginicius L. Virginia Wild 
Rye 

P 3 lbs./ ac pls. 

 Sporobolis 
heterolepis A. Gray 

 
Prairie 

Dropseed 

 
I,P 

 
3 lbs./ac pls. 

 Triticum aestivum L. Winter Wheat I 60 lbs./ac pls. 
 
 

Planting Habitat Scientific Name Common Name Initial or 
Permanent Cover 

Coverage 

Wet Open Elymus canadensis 
L. 

Virginia Wild 
Rye 

P 3 lbs./ac pls. 

 Echinochloa 
muricata Fern. 

Rough Barnyard 
grass 

 
I,P 

 
2 lbs./ac pls. 

 Spartina pectinata Prairie 
Cordgrass 

P 200 rhiz./ac 

 Leersia oryzoides Redtop 
Bentgrass 

P 200 rhiz./ac 

 Triticum aestivum L. Winter Wheat I 60 lbs./ac pls. 
 
 

5. Adding Switchgrass (Panicum virgatum – 3 lbs./acre) to the wet open mix 
would be a good idea.  Of the native grasses listed, it provides the greatest soil 
erosion control because of its extensive root system.  It is also drought tolerant 
and a warm season grass while the others are primarily cool season. 

 
 



02930 - 6 of 9  Kansas City, Missouri 
April 14, 2014  Water Services Department    
      

PART 3  EXECUTION 
 
3.6 Preparation of Subsoil 
 

A. General: 
 

1.      The work shall not be started until substantially all earthwork has been 
completed in the area to be seeded. The topsoil spread and finish grading 
shall be completed immediately before the seeding work is started. 

 
B. Clearing: 

 
1. Prior to grading and tilling, vegetation that may interfere with operations shall 

be mowed, grubbed, and raked.  The collected material shall be removed 
from the site.  The surface shall be cleared of stumps, stones, cable, wire, 
and other materials that might hinder the work or subsequent maintenance. 

 
C. Grading: 

 
1. Establish and maintain grades, in a true and even condition.  Eroded areas 

and areas having inadequate drainage, as indicated by ponding of water, 
shall be filled.  Ruts, deep tracks, dead furrows, and ridges shall be 
eliminated. 

 
D. Cleanup: 

 
1. Within reasonable time after completion of the construction operations, the 

entire area shall be cleared of excess soil and waste material, including, but 
not limited to, stones, stumps, roots, brush, wire, grade stakes, and all 
objects that might be a hindrance to maintenance operations or affect the 
visual appearance of the site.  All roads over which hauling operations have 
been conducted, regardless of the type of surfacing, shall be kept clean, and 
soil clods and debris left on the surface shall be removed.  The wheels of 
vehicles shall be cleaned to avoid leaving soil upon the surface of roads, 
walks, and other surfaced areas. 

 
3.7 Fertilizing 
 

A. Application of Fertilizer:  Fertilizer as specified shall be applied within 24 hours 
prior to the tilling operation.  The fertilizer shall be distributed over the entire area to 
be seeded at the rate of 200 pounds per acre, and incorporated into the soil to a 
depth of at least 4 inches by disking or harrowing methods.  Fertilizing rate is 
equivalent to 2.3 pounds per 500 square feet. 
 

 
3.8 Seeding 
 

A. Preparation of Seed Bed: 
 
1. After fertilizer has been applied, the areas to be seeded shall be tilled to a 

depth of at least 4 inches by disking, plowing, harrowing, or other accepted 
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methods until the soil is well pulverized and smoothed with a weighted spike-
tooth harrow, railroad chains, or bridge timber float drag.  When a chisel plow 
is used, the chisels shall be set not more than 10 inches apart and the areas 
shall be cross or double-tilled.  All areas shall be left smooth for ease of 
mowing.  All operations shall be done in a direction parallel to the contour 
lines on the slope and not uphill or downhill.  Areas tilled shall be maintained 
until seeding and mulching is complete to insure a smooth area with no 
gullies or depressions. 

 
B. Application of Seed: 

 
1. Seeding equipment calibration tests shall be made in the presence of the 

CITY to determine the equipment setting required to apply the seed at the 
specified rates. Markers shall be used to ensure that no skips occur between 
successive passes of the seeder.  If unplanted skips and areas are noted 
after germination and the growth of the grass, the unplanted areas shall be 
prepared again, fertilized, seeded, compacted, protected with herbicide 
(Section 3.4.A) and mulched (Section 3.4.B) as if none of those steps had 
previously taken place.  The seed box shall be kept at least half full during 
seeding operations to ensure even distribution of seed over all the areas 
seeded. The types of acceptable seeding depending upon the area are as 
follows: 

 
2. All seeding work shall be done between the dates of February 1 and April 15 

for spring planting or August 15 and October 15 for fall planting.  Sowing shall 
be accomplished by use of an approved mechanical seeder or drill (hand 
spreader can be used in small areas), making sure that successive seed 
strips overlap to provide uniform coverage.  The mixtures shall be applied in a 
crossing pattern of two passes, each applying half of the seed required.  
Seed should be drilled to a depth of 1/2 inch.  The sprigs (rhizomes) shall be 
broadcast evenly and uniformly on the soil surface. 

 
C. Compaction: 

 
1. Immediately following the completion of seeding operations, the entire area 

shall be compacted by means of a roller weighing at least 60 but not more 
than 90 pounds per linear foot of roller or any other method approved by the 
CITY. 

 
3.9 Seed Protection 
 

A. Application of Herbicide: 
 

1. Following completion of seeding operations, pre-emergent herbicide as 
specified shall be applied to all seeded areas at the rate suggested by the 
manufacturer. 

 
B. Mulching: 

 
1. Mulching shall be done within 24 hours following the seeding operation 

except in the case of wood cellulose type mulch. 
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2. Vegetative Type Mulch:  Straw mulch shall be spread uniformly in a 

continuous blanket at a depth of not less than 1-1/2 inches and not more than 
2 inches loose measurement (approximately 1-1/2 to 2 tons per acre).  Mulch 
shall be spread by hand or by a blower type mulch spreader.  Blower type 
mulch spreaders shall be adjusted and operated in such a manner as to 
prevent excessive breakage of the mulch material.  If this cannot be 
accomplished, the mulch shall be spread by hand.  Care shall be exercised to 
ensure that all wire from baled hay is collected as it is removed from the bale.  
Mulching shall be started at the windward side of relatively flat areas, or at 
the upper part of a steep slope, and continued uniformly until the area is 
covered.  The mulch shall not be bunched. 

 
a. No mulch shall be spread unless it can be anchored on the same day. 

 
3. Anchoring Straw Mulch:  The straw mulch shall be anchored in the soil to a 

depth of 2 to 3 inches by a notched disk set straight or a mulch crimping 
machine.  The machine shall be weighted and operated in such a manner to 
secure the mulch firmly in the ground to form a soil binding mulch and 
prevent loss or bunching of straw by wind.  Two or more passes may be 
required to anchor the mulch to the satisfaction of the CITY. 

 
4. Application of Wood Cellulose Fiber:  Wood cellulose fiber mulch shall be 

applied with a hydromulcher at not less than 1000 pounds per acre.  
Precautionary measures shall be taken in preventing overspray on structures, 
paving, and plantings. 

 
3.10 Maintenance 
 

A. Watering: 
 

1. Promptly after seeding and mulching, wet the seedbed thoroughly. Watering 
shall continue so as to keep all areas moist throughout the germination 
period. 

 
B. Water Usage: 

 
1. Water used in this work shall be furnished by the Contractor and shall be 

suitable for irrigation and free from ingredients harmful to plant life.  All 
watering equipment required for the work shall be furnished by the 
Contractor.  Water shall be taken from adjacent fire hydrants or public water 
lines only through hydrant connections permitted and issued by CITY.  
Written approval from the property owner shall be obtained prior to the use of 
suitable water from ponds or creeks.  Water from private owners shall also be 
metered. 

 
C. Maintenance of Area:   

 
1. The Contractor shall be responsible for maintaining all seeded areas until 

acceptance by the CITY. If at any time before acceptance of the completed 
contract, any portion of the seeded surface becomes gullied or otherwise 
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damaged, or the seeding has been damaged or destroyed, the affected 
portion shall be cleared of stones, etc. and repaired to re-establish the 
specified condition prior to the acceptance of the work. 

 
2. In established yards, shoulders and slopes in street right-of-way, and any 

other areas where a Type “A” seeding is necessary, all newly seeded 
grassed areas shall be kept in a healthy growing condition by watering, 
weeding, mowing, trimming, edging, etc., until completion and acceptance by 
CITY.  The seeded areas shall be mowed with approved mowing equipment 
to a height of 3 inches whenever the average height of vegetation becomes 6 
inches. 

 
3. Turf grass of one-square foot or more that does not show definite growth and 

establishment shall be re-seeded in accordance with all requirements of this 
section including soil preparation and mulching.  The Contractor shall 
continue the care and maintenance of all seeded areas as specified above 
until all work of this project has been satisfactorily completed and all 
deficiencies have been corrected at which time final inspection shall be 
made. 

 
4. Areas Off of Street Right-of-Way (Type “B” Seed):  All seeded areas shall be 

maintained until acceptance by the Engineer.  Maintenance shall include 
repair of erosion damage, re-seeding, including all preparation requirements 
maintenance of mulch, and watering. 

 
END OF SECTION 
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SECTION 02931 
 
 SODDING 
 
 
PART 1  GENERAL 
 
1.1 Section Description 
 

A. This section provides for areas to be restored with sodding materials. 
 
1.2 Section Includes 
 

A. Sod 
 
B. Fertilizer 

 
1.3 Related Sections 

 
A. Section 01300 – Submittals 
 
B. Section 01600 – Material and Equipment 
 
C. Section 01900 – Project Closeout 
 
D. Section 02200 - Excavation and Trenching 
 
E. Section 02930 - Seeding 

 
1.4 References 
 

A. ASPA (American Sod Producers Association) - Guideline Specifications to Sodding. 
 
B. FS O-F-241 - Fertilizers, Mixed, Commercial. 

 
1.5 Definitions 
 

A. Sodding areas:  All established lawn areas that have been disturbed by construction 
operations including areas of cut and fill, trenching, temporary roads, and temporary 
staging or storage areas shall be sodded unless otherwise specified. 

 
B. Sequence of Work:  Sequence shall be clearing, grading, fertilizing, tilling, and 

sodding. 
 
C. Weeds:  Includes Dandelion, Jimsonweed, Quackgrass, Horsetail, Morning Glory, 

Rush Grass, Mustard, Lambsquarter, Chickweed, Cress, Crabgrass, Canadian 
Thistle, Nutgrass, Poison Oak, Blackberry, Tansy Ragwort, Bermuda Grass, 
Johnson Grass, Poison Ivy, Nut Sedge, Nimble Will, Bindweed, Bent Grass, Wild 
Garlic, Perennial Sorrel, and Brome Grass. 
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1.6 Submittals 
 

A. Follow the procedures for submittals provided in Section 01300 - Submittals. 
 
1.7 Quality Assurance 
 

A. Comply with regulatory agencies for fertilizer and herbicide composition. 
 
B. All sodding work shall be performed by a contractor having demonstrated 

experience in sodding on projects of similar size.  The work shall be prepared by 
experienced personnel who are familiar with the required work and who are under 
the supervision of a qualified foreman at all times when the work is in progress. 

 
C. Sod:  Shall be a minimum age of 18 months, with root development that will support 

its own weight without tearing, when suspended vertically by holding the upper two 
corners. 

 
D. Submit sod certification for grass species and the location of sod source. 
 
E. Sod Producer:  Shall be a company specializing in sod production and harvesting 

with minimum three years documented experience. 
 
1.8 Delivery, Storage, and Handling 
 

A. Follow the provisions for the delivery, storage, protection and handling Products to 
and at site provided in Section 01600 - Material and Equipment. 

 
B. Deliver sod in rolls.  Protect exposed roots from dehydration. 

 
C. Do not deliver more sod than can be laid within 24 hours.  Sod harvested more than 

48 hours prior to placement will be rejected and shall be removed immediately from 
the site. 

 
 
PART 2  PRODUCTS 
 
2.2 Sod 
 

A. General: 
 

1. The sod to be used as source material shall be a thick stand of Kentucky 
Blue Grass, Turf Type Tall Fescue, Bermuda Grass, Zoysia Grass or other 
grasses as required.  The sod shall contain a growth of not more than 1 
percent of other grasses and clovers, shall be free from all prohibited and 
noxious weeds. 

 
2. Broken pads and torn or uneven ends will not be acceptable.  Standard size 

sections shall be strong enough to support their own weight and should retain 
their size and shape when suspended vertically from a firm grasp on the 
upper 10 percent of the section.  Sod shall not be harvested or transplanted 
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with moisture content (excessively dry or wet) that will adversely affect its 
survival. 

 
3. Sod shall be relatively free of thatch, up to 1/2 inch allowable 

(uncompressed).  Sod shall be reasonably free of diseases, nematodes, and 
soil-borne insects.  State nursery and/or plant materials laws require that all 
sod entering inter-state commerce be inspected and approved for sale.  The 
same applies to sod being shipped intra-state.  The inspections and approval 
must be made by the state agricultural department, office of the state 
entomologist. 

 
4. Sod for golf courses and other areas as deemed necessary shall be of the 

Kentucky Blue Grass and Turf Type Tall Fescue Grass as specified above. 
Bermuda Grass and Zoysia Grass sod will not be acceptable for these areas. 

 
B. Turf Type Tall Fescue Sod: 

 
1. Composed of an equal mix of three or four compatible species of 100 percent 

Turf Type Tall Fescue.  The mixture shall not include any varieties of the 
slower growing Turf Type Tall Fescue “Dwarf”.  The species shall be one of 
the following: 

 
 

Apache Arid Austin 
Bonanza Carefree Chieftan 
Cimmaron Cochise Falcon 
Guardian Houndog Jaguar II 
Maverick II Mustang Olympic 
Phoenix Rebel II Rebel 3D 
Safari Shenandoah Thoroughbred 
Titan Tribute Vegas 

 
C. Kentucky Blue Grass and Turf Type Tall Fescue Sod:   

 
1. Cut in strips of uniform thickness, the range of acceptable thickness shall be 

1 1/2 to 2 inches; each strip containing at least one square yard.  Sod shall 
be cut in strips not less than 12 inches wide. 

 
D. Bermuda Grass or Zoysia Grass Sods:   

 
1. Cut into strips of uniform thickness, the range of acceptable thickness shall 

be 1 1/2 to 2 inches; each strip being not less than 12 inches wide and 24 
inches long.  Strips that crumble will not be acceptable. 

 
 
 
2.3 Fertilizer 
 

A. Fertilizer shall be inorganic 12.12.12 or 13.13.13 grade, uniform in composition, 
free flowing and suitable for application with approved equipment, delivered to the 
site in convenient containers, each fully labeled, conforming to applicable state 
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fertilizer laws, bearing the name, trade name, or trade mark and warranty of the 
producer. 

 
PART 3  EXECUTION 
 
3.4 Preparation of Subsoil 
 

A. General: 
 

1. The work shall not be started until all earthwork has been completed.  
Backfills and fills shall be properly compacted, the topsoil shall be spread and 
finish grading shall be completed immediately before the sodding work is 
started. 

 
B. Preparation of Area: 

 
1.      Preparation of areas to be sodded shall include filling, reshaping eroded 

areas, cleaning ditches and refinishing slopes to the established grade 
section. 

 
C. Cleanup:  

 
1.      Within reasonable time after completion of the construction operations, the 

entire area shall be cleared of excess soil and waste material, including, but 
not limited to, stones, stumps, roots, brush, wire, grade stakes, and all 
objects that might be a hindrance to maintenance operations or affect the 
visual appearance of the site.  All roads over which hauling operations have 
been conducted, regardless of the type of surfacing, shall be kept clean, and 
soil clods and debris left on the surface shall be removed.  The wheels of 
vehicles shall be cleaned to avoid leaving soil upon the surface of roads, 
walks, and other surfaced areas. 

 
D. Preparation of Sod Bed: 

 
1. After fertilizer has been applied, the areas to be sodded shall be tilled to a 

depth of at least 2 inches by disking, plowing, harrowing, or other accepted 
methods until the soil is well pulverized and smoothed with a weighted spike-
tooth harrow, railroad chains, or bridge timber float drag.  When a chisel plow 
is used, the chisels shall be set not more than 10 inches apart and the areas 
shall be cross or double-tilled.  All areas shall be left smooth for ease of 
mowing.  All operations shall be done in a direction parallel to the contour 
lines on the slope and not uphill or downhill. 

 
3.5 Fertilizing 
 

A. Before tilling operations, fertilizer shall be spread uniformly at the rate of 300 
pounds per acre.  Fertilizing rate is equivalent to 3.5 pounds per 500 square feet. 
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3.6 Laying Sod 
 

A. Application of Sod: 
 

1. Kentucky Blue Grass and Turf Type Fescue sod shall not be placed during a 
drought, or during the period from June 1 to September 1, unless authorized 
by the CITY, and shall not be placed on frozen ground.  Bermuda and Zoysia 
sods shall only be placed during the period from May 1 to October 15.  The 
CITY reserves the right to delay the sodding of all types of sod or to vary the 
permissible sodding seasons, due to weather, soil conditions, or for other 
causes. 

 
2. Sod shall be moist when it is placed.  Sod strips shall be laid along contour 

lines, commencing at the lowest point of the area and working upward.  The 
transverse joints of sod strips shall be staggered and the sod carefully placed 
to produce tight joints.  If necessary to walk excessively on newly laid sod, 
walking boards should be laid for this purpose.  The sod shall be firm and 
watered immediately after it is placed.  The “firming” shall be accomplished 
by application of a roller weighing not less than 60 nor more than 90 pounds 
per linear foot of roller or other approved method. 

 
B. Anchoring Sod: 

 
1. On 2:1 slopes, or steeper, the sod shall be anchored with 1/2 inch square by 

8 inch long wooden pegs.  The wooden pegs shall be driven into the ground 3 
pegs to the square yard or other approved methods.  Pegging shall be done 
immediately after sod is firmed. 

 
3.7 Maintenance 
 

A. Water Usage: 
 

1. Water used in this work shall be furnished by the Contractor and will be 
suitable for irrigation and free from ingredients harmful to plant life.  All 
watering equipment required for the work shall be furnished by the 
Contractor.  Water shall be taken from adjacent fire hydrants or public water 
lines only through hydrant connections permitted and issued by CITY.  
Written approval from the property owner shall be obtained prior to the use of 
suitable water from ponds or creeks.  Water from private owners shall also be 
metered. 

 
B. Maintenance:  

 
1. The Contractor shall be responsible for maintaining the installed grass sod 

until all areas are complete and accepted by the CITY.  Grass areas in 
excess of one square foot that are dead or in poor condition regarding color 
and quality shall be replaced including all sodded preparation steps, and 
fertilized at the Contractor’s expense prior to final acceptance. 

 
2. The Contractor shall maintain the grass area for a minimum period of 

approximately 30 days or until the grass reaches a mowing height of 4 
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inches.  The Contractor shall notify the City that the installed grass is ready to 
be mowed, and upon approval, the Contractor shall cut and “bag” grass 
clippings to a height of 2 1/2 inches.  Completion of the mowing and 
replanting of all dead or dying grass by the Contractor shall be required prior 
to final acceptance. 

 
 

END OF SECTION 
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SECTION 03001 
 

CONCRETE  
 
 
PART 1  GENERAL 
 
1.1 Section Description 
 

A. This section provides for the materials and procedures utilized in cast-in-place 
concrete for thrust restraints for water main construction.  Concrete for repair of 
pavement base, and curb or sidewalk replacement shall be in accordance with 
KCMO Public Works Department requirements and Section 02575 and the Missouri 
Department of Transportation (MoDOT) requirements for work within MoDOT right-
of-way. 
  

1.2 Section Includes 
 

A. Concrete Mixture 
 
B. Curing 
 
C. Form Work 
 
D. Reinforcement 
 

1.3 Related Sections 
 

A. Section 01300 – Submittals 
 
B. Section 01600 – Material and Equipment 
 
C. Section 02200 - Excavation and Trenching 

 
 D. Section 02575 - Pavement Restoration 

 
E.   Section 02608 - Concrete Vaults and Covers 

 
F. Section 02669 - Thrust Restraints 

 
1.4 References 
 

A. ACI 301 - Specifications for Structural Concrete Buildings 
 
B. ASTM C33 - Standard Specification for Concrete Aggregates. 
 
C. ASTM C94 - Standard Specification for Ready-Mixed Concrete. 
 
D. ASTM C150 - Standard Specification for Portland Cement. 
 
E. ASTM C171 - Standard Specification for Waterproof Paper for Curing Concrete. 
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F. ASTM C260 - Standard Specification for Air-Entraining Admixtures for Concrete. 
 
G. ASTM C309 - Standard Specification for Liquid Membrane-Forming Compounds for 

Curing Concrete. 
 
H. ASTM C494 - Standard Specification for Chemical Admixtures for Concrete. 
 
I. ASTM C881 - Standard Specification for Epoxy-Resin-Base Bonding Systems for 

Concrete. 
 
J. ASTM C1315 - Standard Specification for Liquid Membrane-Forming Compounds 

Having Special Properties for Curing and Sealing Concrete. 
 

K. MCIB – Specifications for Concrete Work. 
 

1.5 Submittals for Review 
 

A. Follow the procedures for submittals provided in Section 01300 - Submittals 
 
B. Submit proposed mix design of each class of concrete to CITY for review prior to 

commencement of work. 
 

1.6 Quality Assurance 
 

A. Perform work in accordance with ACI 301. 
 
B. Tests:  Testing firm will take cylinders and perform slump and air entrainment tests in 

accordance with ACI 301 and ASTM standards. 
 
 
PART 2  PRODUCTS 
 
2.1 Concrete Mixture 
 

A. Concrete Mixture: 
 

1.       The concrete shall be MCIB WA530-1-4 as designated by the Mid-West 
Concrete Industry Board, Inc., Kansas City, Missouri. 

 
B. Cement: 

 
1.       The cement shall be Portland Cement Type I unless high early strength is 

required in which instance Type III shall be used.  
 
2.       All cement shall conform to the "Standard Specification for Portland Cement," 

ASTM C150. 
 

C. Aggregate: 
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1.      All aggregates shall conform to the appropriate bulletins and specifications of 
the Mid-West Concrete Industry Board, Inc. 

 
D. Admixtures: 

 
1.      Air-entraining admixtures shall comply with ASTM C260 (AASHTO M154), 

current edition. 
 
2.      Chemical admixtures shall comply with ASTM C494 (AASHTO M194), current 

edition. 
 
3.      All Concrete shall include a water-reducing admixture and an air-entraining 

admixture. 
 
            E.      Water:  
 

1.       Water for mixing and curing concrete shall be clean and free from injurious 
amounts of sewage, oil, acid, alkali, salt, or organic matter. (Only potable water 
will be acceptable without testing.) 

 
F. Ready-Mix Concrete: 
 

1.       Ready-mixed concrete shall be used unless otherwise permitted by the CITY. 
 
2.       Ready-mixed concrete shall be mixed and delivered in accordance with the 

requirements set forth in the "Standard Specifications for Ready-Mixed 
Concrete," ASTM C94. 

 
2.2 Curing 
 

A. Cotton Mats:  American Association of State Highway Officials (AASHTO) - "Standard 
Specifications for Cotton Mats for Curing Concrete Pavements," Designation M-73, 
current edition. 

 
B. Burlap: AASHTO - "Standard Specifications for Burlap Cloth Made from Jute or 

Kenaf," M-182, Class 2, 3, or 4, current edition. 
 
C. Waterproof Paper: ASTM – “Standard Specification for Waterproof Paper for Curing 

Concrete”, Designation C-171, Current Edition. 
 
D. Liquid Membrane: ASTM – “Standard Specifications for Liquid Membrane Forming 

Compounds for Curing Concrete”, Designation C-309, current edition. 
 
E. Membrane Curing Compounds: ASTM C1315 - “Standard Specifications for Liquid 

Membrane-Forming Compounds Having Special Properties for Curing and Sealing 
Concrete”, current edition. 

 
F. Concrete Bonding Agent; ASTM C881 - Standard Specifications for Epoxy-Resin-

Base Bonding Systems for Concrete”, Type I and V, moisture insensitive, current 
edition. 
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            G.     Polyethylene Sheeting: AASHTO – “Standard Specifications for White 
                     Polyethylene Sheeting (Film) for Curing Concrete”, Designation M-171, 
                     current edition. 
 
2.3 Form Work 
 

A. Refer to Section 03100 - Concrete Formwork 
 
2.4 Reinforcement 
 

A. Refer to Section 03200 - Concrete Reinforcement 
 
PART 3  EXECUTION 
 
3.1 Surface Preparation 
 

A. General: 
 

1.       Concrete shall not be placed on muddy or frozen ground. 
 
2.       Dry sub-grade shall be wetted in advance of concrete placement. 
 
3.       All mud, freestanding water, loose dirt, and debris shall be removed prior to 

placement of concrete. 
 

B. Surface Preparation of Existing Concrete: 
 

1. Where new concrete is placed against existing concrete, the surface of the 
existing concrete shall be chipped to remove the existing surface to a depth that 
exposes a clean concrete surface. No oil, grease, or dirt stains shall be evident 
when the new concrete is poured. 

 
2. Latency or soft layers of mortar shall be removed from the top or face of 

previously hardened concrete prior to placing additional concrete in contact with 
the existing surfaces. 

 
3. If, in the opinion of the CITY, a structural bond is required between the old and 

new concrete, a concrete bonding agent shall be used. 
 

C. Under-Water Conditions: 
 

1.       Prior to placing concrete, any water flow into excavation or forms shall be 
controlled or stabilized. 

 
2.       Tremies shall be used in all cases unless other methods are specified. 
 
3.       Tremies shall be equipped with watertight valves or caps at the lower end that 

shall be kept submerged in freshly placed concrete when placing concrete. 
 
3.2 Formwork 
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A. Refer to Section 03100 – Concrete Formwork 
 
3.3 Reinforcement 
 
 A. Refer to Section 03200 – Concrete Reinforcement 
 
3.4 Placing Concrete 
 

A. General: 
 

1.       Only those methods and arrangements of equipment shall be used which will 
reduce to a minimum any segregation of coarse aggregate from the concrete. 

 
2.       Every consideration shall be given to the proper placement of all concrete and 

the proper care of all concrete after placement. 
 
3.       Sufficient capacity of manpower and placing equipment shall be provided so 

that the work may be kept free from cold joints and other defects in the finished 
product. 

 
4.       Concrete shall be deposited into the forms or on the grade as nearly as 

practicable in its final position and in such manner that the concrete will 
completely fill the forms. 

 
5.       Vibration shall not be used to move concrete in a horizontal direction after initial 

placement. 
 
6.       Placement of concrete on a slope shall begin at the lower end of the slope and 

progress upward. 
 
7.       Concrete that has partially hardened or has been contaminated by foreign 

material shall not be deposited in the work but shall be discarded. 
 
8.       When inclined chutes beyond the mixer are permitted by the CITY, a baffle shall 

be provided at the bottom end so that concrete will drop vertically without 
segregation. 

 
9.       No water shall be added to the concrete for any reason at the job site that will 

result in exceeding the specified water-cement ratio. 
 
10. Care shall be taken to fill the forms and to finish the concrete so that top surface 

is true to line and grade. 
 
11. Care shall be taken to assure proper concrete coverage of reinforcing steel and 

mesh as designed. 
 
12. Care shall be taken to maintain the proper location of all joint material, dowels, 

embedded items, etc., during concrete placement. 
 
13. No mud or other foreign materials shall be tracked into the concrete during 

placement operations, and all contaminated concrete shall be removed. 
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B. Footings: 

 
1.       Footings shall have sound and stable earth sides or assembled forms. 
 
2.       Placement operations shall be performed in such a manner as to prevent loose 

earth falling into footing area during placement of concrete. 
 

C. Walls And Thrust Restraints: 
 

1.       Collection hoppers shall be used wherever depth of wall or thrust restraints 
exceeds four (4) feet. 

 
2.       Concrete that might contact forms or reinforcing steel during placement shall be 

placed by the use of trunks or pipes whenever the drop exceeds six (6) feet for 
unexposed work, or three (3) feet for exposed work. 

 
3.       When trunks or pipe are used, they shall be located at horizontal spacing of not 

to exceed ten (10) feet. 
 
4.       Concrete for walls and thrust restraints shall be placed in horizontal layers not 

exceeding two (2) feet in depth. 
 
5.       Where concrete is to be placed for slabs monolithically with walls, beams, or 

columns which have a depth of four (4) feet or more, the placing of concrete for 
slab shall be delayed one (1) to three (3) hours after placing of concrete in lower 
portions to allow for subsidence. 

 
6.       Placing of concrete in slabs and thrust restraints shall be done in such manner 

as to prevent "cold joints," both horizontally and vertically. 
 

D. Slabs: 
 

1.       Strike-off screens shall be set to proper grades for all concrete slab 
construction, and the tolerance for screens for smooth finish slabs shall not 
exceed one-eighth (1/8) inch, plus or minus, in a distance of seven (7) feet. 

 
2.       Strike-off shall be accomplished by use of a straight edge of adequate weight 

and length. 
 
3.       Vibrating screens or other approved strike-off methods shall be used when 

concrete slump is less than three (3) inches and slab thickness is more than 
four (4) inches. 

 
4.       Jitterbugs shall not be used. 

 
E. Vibrating: 

 
1.  Mechanical internal vibrators shall be used whenever possible in all 
          formed concrete work. 
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2.  Vibrators shall be inserted at uniform spacing of twelve (12) inches to 
          twenty (20) inches to assure thorough consolidation of all concrete. 
 
3.  Vibrators shall be inserted and withdrawn vertically to a depth, which 

                               will assure penetration into the previous lift with vibration periods of 
                               from five (5) to fifteen (15) seconds. 

 
4.  Form vibration and hand spading will be required at points inaccessible 
          for thorough internal vibration. 
 
5.  During placement of concrete, stand-by vibrators shall be immediately 
          available in the event of mechanical failure in the vibrators being used. 

 
3.5 Concrete Curing 
 

A. General: 
 

1.       Curing and protection shall consist of providing adequate measures to prevent 
the loss of moisture so hydration of the cement can continue. Special care shall 
be taken to provide proper curing for all concrete, including edges. 

 
2.       All regular concrete shall be cured for a period of not less than five (5) days, and 

concrete made with high early strength cement shall be cured not less than 
three (3) days unless otherwise directed or specified by the CITY. 

 
3.       Whenever placing of concrete is interrupted, the concrete already placed shall 

be kept continuously moist with damp mats or burlap until placing is resumed. 
Concrete shall not be directly sprayed with water prior to obtaining initial set. 

 
B. Concrete In Forms: 

 
1. Concrete adjacent to wood forms shall be cured either by keeping the forms 

continuously wet, beginning not later than eighteen (18) hours after placing has 
been completed, or by loosening the forms as directed or approved by the 
Engineer and applying water to the top portion and allowing the water to run 
down between the forms and the concrete. 

 
2. When metal forms are used for vertical surfaces, the forms shall either be kept 

in contact with the concrete for the entire curing period, or the forms may be 
removed completely and one of the other acceptable curing methods used. 

 
3. Concrete slabs shall be cured by either wet covering, steel materials, or 

membrane curing compounds. 
 
4. Supporting forms under flat slabs will not be required to be kept moist. 

 
C. Curing Methods:  

 
1.       One of the following methods of curing shall be used as soon as possible after 

the final finishing operations and when the concrete has set sufficiently so that it 
will not be damaged in the process. 
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2.       Wet covering shall consist of either burlap, cotton mats, damp earth or sand, or 

ponded water.  Coverings shall be kept moist for the duration of the curing 
period.  Water shall be applied in a manner, which will not damage the 
concrete, and shall be free from impurities, which may damage or discolor the 
concrete. 

 
3.       The covering shall completely cover the concrete surfaces with sufficient 

material remaining at the sides for proper anchorage.  Adjoining sheets shall be 
lapped six (6) inches or be sealed.  All tears and holes shall be patched 
promptly with adhesive tape of other approved means.  The covering shall be 
anchored continuously around the edges and at laps, and shall be weighted on 
the surface as required to prevent billowing by the wind.  The covering material 
may be reused provided all holes and tears are properly repaired. 

 
4.       During hot weather, the membrane curing compound shall be a white 

pigmented compound when used on concrete exposed to sunlight and on all 
other concrete unless the CITY specifies a clear type with fugitive dye. 
Membrane curing compounds shall not be used where concrete is to be bonded 
to concrete.  Where concrete is to be painted or covered with floor covering, or 
where concrete is to be bonded to other construction material, membrane 
curing compound shall be applied by spraying in such a manner as to provide a 
uniform, continuous, and water-impermeable film using not less than the 
amount recommended by the manufacturer.  Compounds shall be stirred prior 
to and during use.  If an even covering cannot be obtained by one coat, the 
compound shall be applied in two (2) coats with the direction of application of 
the second coat at right angles to that of the first coat.  The membrane shall be 
protected from damage during the curing period, and any damage shall be 
repaired promptly. 

 
5.       Vertical faces of slabs on grade shall be cured by backfilling with moist earth or 

by use of one of the methods described herein. 
 
6.       If approved by CITY, a combination of various curing methods may be used 

providing the intermediate time of exposure to drying is less than one (1) hour. 
For example, concrete work may be initially cured for one (1) day with a wet 
covering followed by four (4) days curing with a sheet material or membrane 
curing compound. 

 
3.6 Concrete Protection 
 

A. General: 
 

1.       The provisions of this Section shall apply to all concrete work, which is done 
when the air temperature is below forty degrees Fahrenheit (40o F) or forecast 
to drop below that temperature within twenty-four (24) hours of the time 
concrete is to be placed. 

 
2.       Concrete Production:  Adequate equipment for heating the concrete materials 

shall be provided. No ingredient that is frozen or contains ice shall be placed in 
the mixer. 
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a. When air temperature is below 40° F, or forecast to fall below 40° F in the 

next 24 hours, concrete ingredients shall be heated. 
 
b. Temperature of concrete at time of delivery shall be not less than 60° F 

nor greater than 80° F, and 70° F is preferred. 
 
c. Heating shall be accomplished by heating either the aggregates or the 

mixing water or both.  When the water temperature is above 165° F, the 
aggregate shall be premixed with the water for one (1) minute before 
cement and admixtures are added.  Cement shall not be mixed with water 
or aggregates having temperature above 165° F. 

 
d. The addition of calcium chloride WILL NOT be permitted. 

 
3.       Placing and Finishing:  Concrete shall not be placed on or come in contact with 

frozen subgrade or forms and equipment containing ice or snow. 
 

a. Concrete, when placed, shall have a slump not to exceed four (4) inches 
for flat work or five (5) inches for walls and columns. 

 
b. During placing and finishing, concrete shall be maintained at a 

temperature of 50° F or above but not more than 80° F. 
 
c. Heating of enclosures for flat slab finishing shall be done by vented 

heating methods, and open-flame heating methods will not be permitted. 
 
d. Troweling shall be delayed in order to avoid bringing an excess of fines to 

the surface. 
 
e. During placing and finishing, the slabs shall be protected from wind to 

prevent loss of heat and rapid drying. 
 

4.       Protection:  When freezing temperatures are forecast, suitable and adequate 
facilities shall be provided prior to beginning concrete placement for maintaining 
the ambient air temperature at the surface of the concrete or forms for the times 
and temperatures specified herein. 

 
a. Type I (normal) cement concrete - not less than 50°F for five (5) days or 

70°F for three (3) days. 
 
b. Type II (low heat of hydration/moderate sulfate resistant) cement concrete 

- not less than 50°F for fourteen (14) days. 
 
c. Type III (high early strength) cement concrete - not less than 50°F for 

three (3) days or 70°F for two (2) days. 
 
d. Protective measures shall be maintained for at least four (4) days beyond 

the period specified above. 
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e. Sudden cooling (in excess of 20°F in any 24-hour period) of ambient air 
temperature at the surface of the concrete or forms shall not be permitted.  
During this period concrete shall not be allowed to drop to a temperature 
below 40°F. 

 
f. Newly finished flat work shall be covered and protected during cold 

weather for at least 14 days against exposure to rain, sleet, and ice. 
 
g. All methods for protecting concrete shall be subject to approval of the 

Director. 
 
h. Insulated forms may be used when approved by the CITY.  Care shall be 

taken to keep the internal concrete temperature below 130°F and avoid 
sudden cooling at end of protection period. 

 
i. During the entire protection period adequate means shall be provided to 

prevent loss of moisture from the concrete surface. 
 

B. Hot Weather Protection:   
 

1.       General:  The provisions of this Section shall apply to all concrete work that is 
done when the air temperature is above 80°F or forecast to rise above that 
temperature within 24 hours of the time concrete is to be placed. 

 
2.       Concrete Production:  Stockpiled aggregates shall be saturated and the surface 

kept moist by intermittent sprinkling or continuous fog spray. 
 

a. Mixing water shall be kept cool by adequate protection of storage tanks 
and piping. Supply lines shall be shaded, insulated, or buried. 

 
b. When necessary to produce and maintain concrete at an acceptable 

temperature, chopped or crushed ice shall be added directly to the mixer 
to the limit of 50% by weight of the total water required.  Ice shall be 
added at a rate and in a manner that it will be completely melted during 
the mixing period.  Chilled mixed water will also be acceptable. 

 
c. The cement factor required by the design mix shall be increased as 

necessary to maintain the specified water-cement ratio whenever 
additional water is added to compensate for loss of slump during 
transportation, handling, and placing. 

 
3.       Placing and Finishing:  Temperature of concrete when placed shall not exceed 

85°F. 
 

a. Forms, reinforcing, and subgrade surfaces shall be wet down immediately 
before concrete is placed.  Wetting down of areas around the work to cool 
the air and increase humidity is recommended. 
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b. Placing and finishing shall be done as quickly as possible.  Adequate 
manpower and equipment shall be available to handle and place the 
concrete immediately after its mixing and delivery to the site. 

 
c. Concrete shall be placed in layers in such manner as to insure bond and 

union with adjacent layers, thus avoiding cold joints. 
 

4. Protection:  In extremely hot weather or in very dry and/or windy weather, 
sunshades, wind breakers, fog nozzles, or a combination of such items will be 
required during flat slab finishing operations. 

 
a. If in the opinion of CITY proper protection is not being provided, CITY may 

order concrete operations to be suspended until adequate protective 
measures are provided. 

 
b. Concrete shall be kept cool and moist during the specified curing period. 
 
c. Top surface of slabs shall be cured as specified in Paragraph 6-" Curing 

and Protection."  Initial curing media shall be applied within 20 minutes 
after the final finishing has been completed in each area. 

 
d. When air temperature exceeds 90°F and as soon as practicable without 

damage to the surface finish, all exposed concrete shall be kept 
continuously moist by means of fog sprays, wet burlap. cotton mats, and 
other effective means.  This water cooling shall be in addition to the initial 
sealing by the membrane curing compound. 

 
 

END OF SECTION 
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SECTION 03100 
 
 CONCRETE FORMWORK  
 
PART 1  GENERAL 
 
1.1 Section Description 
 

A. This section provides for the materials and installation for cast-in-place concrete 
formwork for water main construction work. 

 
1.2 Section Includes 
 

A. Forms 
 
B. Form work accessories 

 
1.3 Related Sections 
 

A. Section 01300 – Submittals 
 
B. Section 01600 – Material and Equipment 
 
C. Section 03001 - Concrete 
 
D. Section 03200 - Concrete Reinforcement 

 
1.4 References 
 

A. ACI 347 - Recommended Practice For Concrete Formwork. 
 
1.5 Submittals 
 

A. Follow the procedures for submittals provided in Section 01300 - Submittals. 
 
B. Shop Drawings:  Indicate pertinent dimensions, materials, bracing, and arrangement 

of joints and ties. 
 

1.6 Quality Assurance 
 

A. Perform Work in accordance with ACI 347. 
 
1.7 Delivery, Storage, and Handling 
 

A. Follow the provisions for the delivery, storage, protection and handling products to 
and at site provided in Section 01600 - Material and Equipment. 

 
B. Store off ground in ventilated and protected manner to prevent deterioration from 

moisture. 
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PART 2  PRODUCTS 
 
2.1 FORMS 
 

A. Suitable and substantial forms shall be provided for all structural concrete and, where 
required, for plain concrete.  All forms shall be constructed and maintained plumb and 
true to line, securely braced, tied, clamped and shored, and tight enough to prevent 
leakage of mortar. 

 
B. The deflection of the forms due to the weight of plastic concrete, placing equipment, 

and workmen shall be accurately figured and taken into account in the design of the 
forms so that finished concrete members will have surfaces, lines, planes, and 
elevations required within tolerances in accordance with ACI 117. 

 
C. Forms shall be constructed so that they can be removed without damage to the 

concrete. 
 
D. Forms for walls and thrust restraints shall be designed structurally for the rate of 

placement of concrete. 
 
2.2 Formwork Accessories 
 

A. Forms shall be securely braced and tied with approved form ties that do not leave any 
parts within 3/4 inch of the surface of the concrete.  Wire ties and wood spreaders will 
not be permitted. 

 
 
PART 3  EXECUTION 
 
3.1 Preparation 
 

A. Verify lines, levels and centers before proceeding with formwork. 
 
B. A coat of non-staining oil, lacquer, or other approved material shall be applied to 

protect form surface and to facilitate stripping.  Coating shall be applied in strict 
accordance with the current directions of the manufacturer. 

 
C. Screens shall be constructed and located so as to produce continuous plane surfaces 

and shall be sturdy and designed so as to leave no undesirable parts permanently 
embedded in the concrete.  

 
D. Screens shall be set sufficiently in advance of placement of concrete to avoid 

interruption in the placing of concrete. 
 
E. All exterior surfaces of the forms shall be thoroughly cleaned with water or 

compressed air immediately prior to placing of concrete. 
 
F. All surfaces of forms that are to be reused shall be thoroughly cleaned and repaired 

prior to reuse. 
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3.2 Erection - Formwork 
 

A. Openings and chases of proper size shall be provided in the forms for piping, 
ductwork, etc., at the locations indicated or as otherwise approved. 

 
B. All approved embedded items shall be accurately located and securely fastened in 

place prior to placing of concrete. 
 
C. Control, contraction, expansion, and construction joints shall be provided at the 

locations indicated or specified. 
 
3.3 Form Removal 
 

A. Forms shall be removed in such manner as to assure the complete safety of the 
structure. In no case shall supporting forms or shoring be removed until the concrete 
members have acquired sufficient strength to support their weight safely. 

 
 
 

END OF SECTION 
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SECTION 03200 
 

CONCRETE REINFORCEMENT 
 

 
PART 1  GENERAL 
 
1.1 Section Description 
 

A. This section provides for the materials and installation for cast-in-place concrete 
reinforcement for water main construction work. 

 
1.2 Section Includes 
 

A. Reinforcing steel bars, wire fabric and accessories for cast-in-place concrete. 
 
1.3 Related Sections 

 
A. Section 01300 – Submittals 
 
B. Section 01600 – Material and Equipment 
 
C. Section 03001 – Concrete 
 
D. Section 03100 – Concrete Formwork 

 
1.4 References 
 

A. ASTM A615/A615M - Standard Specification for Deformed and Plain Billet Steel 
Bars for Concrete Reinforcement. 

 
B. ASTM A616/A616M - Standard Specification for Rail Steel Deformed and Plain Bars 

for Concrete Reinforcement. 
 
C. CRSI 63 - Recommended Practice For Placing Reinforcing Bars. 
 
D. CRSI 65 - Recommended Practice For Placing Bar Supports, Specifications and 

Nomenclature. 
 

1.5 Submittals for Review 
 

A. Follow the procedures for submittals provided in Section 01300 - Submittals. 
 
B. Shop Drawings:  Indicate reinforcement bar sizes, spacing, locations, and quantities 

of reinforcing steel and wire fabric; bending and cutting schedules; splicing and 
supporting and spacing devices. 
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1.6 Quality Assurance 
 

A. Perform work in accordance with CRSI 63, CRSI 65, and CRSI Manual of Standard 
Practice. 

 
 
PART 2  PRODUCTS 
 
2.1 Reinforcement 
 

A. Reinforcing steel bars shall conform to the requirements of the following Standards 
and Grades: 

 
 ASTM STANDARD Grade 
 
 A 615 - Billet Steel 40 or 60 
 A 616 - Rail Steel 50 or 60 
 A 617 - Axle Steel 40 or 60 
 

B. Welded steel wire fabric shall conform to the requirement of ASTM A185. 
 
 
PART 3  EXECUTION 
 
3.1 Preparation 
 

B. Before being installed in the final position, all metal reinforcements shall be free of 
mud, clay, ice, grease, oil, loose rust and scale, and other coatings that would reduce 
or destroy the bond. 

 
3.2 Placement 
 

A. Metal reinforcements shall be accurately formed and positioned to the required 
dimensions. 

 
B. Steel reinforcements shall be accurately positioned as required and shall be secured 

against displacement by using annealed wire ties or suitable clips at all intersections.  
 
C. The steel reinforcements shall be supported by metal supports, spacers, or hangers.  
 
D. The legs on the metal chair supports shall be plastic coated. 
 
E. The minimum center to center distance between parallel bars shall be not less than 

two and five-tenths (2.5) times the diameter of the bars so installed; but in no case 
shall the clear spacing between bars be less than one and five-tenths (1.5) times the 
maximum size of the course aggregate.  
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3.3 Protection 
 

A. Metal reinforcements (bars or mesh) shall be protected with concrete as stipulated in 
the following table.  The concrete cover shall be measured from the edge of the bar or 
mesh to the face of the concrete. 

 
  Minimum 
 Condition of Service Inches of Cover 
 Placed against undisturbed earth 3 inches 
 Formed face exposed to earth or liquid 2 inches 
 Other formed surfaces 3/4 inches 
 
 

END OF SECTION 
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	The parties to this agreement are the Department of Homeland Security (DHS) and the _____________________ (Employer).  The purpose of this agreement is to set forth terms and conditions which the Employer will follow while participating in E-Verify.
	E-Verify is a program that electronically confirms an employee’s eligibility to work in the United States after completion of Form I-9, Employment Eligibility Verification (Form I-9). This Memorandum of Understanding (MOU) explains certain features of the E-Verify program and describes specific responsibilities of the Employer, the Social Security Administration (SSA), and DHS.  
	Authority for the E-Verify program is found in Title IV, Subtitle A, of the Illegal Immigration Reform and Immigrant Responsibility Act of 1996 (IIRIRA), Pub. L. 104-208, 110 Stat. 3009, as amended (8 U.S.C. § 1324a note). The Federal Acquisition Regulation (FAR) Subpart 22.18, “Employment Eligibility Verification” and Executive Order 12989, as amended, provide authority for Federal contractors and subcontractors (Federal contractor) to use E-Verify to verify the employment eligibility of certain employees working on Federal contracts. 
	1.   The Employer agrees to display the following notices supplied by DHS in a prominent place that is clearly visible to prospective employees and all employees who are to be verified through the system:
	a. Notice of E-Verify Participation 
	b. Notice of Right to Work
	2.   The Employer agrees to provide to the SSA and DHS the names, titles, addresses, and telephone numbers of the Employer representatives to be contacted about E-Verify.  The Employer also agrees to keep such information current by providing updated information to SSA and DHS whenever the representatives’ contact information changes. 
	3.   The Employer agrees to grant E-Verify access only to current employees who need E-Verify access.  Employers must promptly terminate an employee’s E-Verify access if the employer is separated from the company or no longer needs access to E-Verify.  
	4.   The Employer agrees to become familiar with and comply with the most recent version of theE-Verify User Manual. 
	5.   The Employer agrees that any Employer Representative who will create E-Verify cases will complete the E-Verify Tutorial before that individual creates any cases. 
	a. The Employer agrees that all Employer representatives will take the refresher tutorials when prompted by E-Verify in order to continue using E-Verify.  Failure to complete a refresher tutorial will prevent the Employer Representative from continued use of E-Verify.  
	6.  The Employer agrees to comply with current Form I-9 procedures, with two exceptions: 
	a. If an employee presents a "List B" identity document, the Employer agrees to only accept "List B" documents that contain a photo. (List B documents identified in 8 C.F.R. § 274a.2(b)(1)(B)) can be presented during the Form I-9 process to establish identity.) If an employee objects to the photo requirement for religious reasons, the Employer should contact E-Verify at 888-464-4218. 
	b. If an employee presents a DHS Form I-551 (Permanent Resident Card), Form I-766 (Employment Authorization Document), or U.S. Passport or Passport Card to complete Form I-9, the Employer agrees to make a photocopy of the document and to retain the photocopy with the employee’s Form I-9. The Employer will use the photocopy to verify the photo and to assist DHS with its review of photo mismatches that employees contest.  DHS may in the future designate other documents that activate the photo screening tool.
	Note: Subject only to the exceptions noted previously in this paragraph, employees still retain the right to present any List A, or List B and List C, document(s) to complete the Form I-9. 
	7.   The Employer agrees to record the case verification number on the employee's Form I-9 or to print the screen containing the case verification number and attach it to the employee's Form I-9. 
	8.   The Employer agrees that, although it participates in E-Verify, the Employer has a responsibility to complete, retain, and make available for inspection Forms I-9 that relate to its employees, or from other requirements of applicable regulations or laws, including the obligation to comply with the antidiscrimination requirements of section 274B of the INA with respect to Form I-9 procedures. 
	a. The following modified requirements are the only exceptions to an Employer’s obligation to not employ unauthorized workers and comply with the anti-discrimination provision of the INA: (1) List B identity documents must have photos, as described in paragraph 6 above; (2) When an Employer confirms the identity and employment eligibility of newly hired employee using E-Verify procedures, the Employer establishes a rebuttable presumption that it has not violated section 274A(a)(1)(A) of the Immigration and Nationality Act (INA) with respect to the hiring of that employee; (3) If the Employer receives a final nonconfirmation for an employee, but continues to employ that person, the Employer must notify DHS and the Employer is subject to a civil money penalty between $550 and $1,100 for each failure to notify DHS of continued employment following a final nonconfirmation; (4) If the Employer continues to employ an employee after receiving a final nonconfirmation, then the Employer is subject to a rebuttable presumption that it has knowingly employed an unauthorized alien in violation of section 274A(a)(1)(A); and (5) no E-Verify participant is civilly or criminally liable under any law for any action taken in good faith based on information provided through the E-Verify. 
	b. DHS reserves the right to conduct Form I-9 compliance inspections, as well as any other enforcement or compliance activity authorized by law, including site visits, to ensure proper use of E-Verify. 
	9.   The Employer is strictly prohibited from creating an E-Verify case before the employee has been hired, meaning that a firm offer of employment was extended and accepted and Form I-9 was completed.  The Employer agrees to create an E-Verify case for new employees within three Employer business days after each employee has been hired (after both Sections 1 and 2 of Form I-9 have been completed), and to complete as many steps of the E-Verify process as are necessary according to the E-Verify User Manual. If E-Verify is temporarily unavailable, the three-day time period will be extended until it is again operational in order to accommodate the Employer's attempting, in good faith, to make inquiries during the period of unavailability. 
	10.   The Employer agrees not to use E-Verify for pre-employment screening of job applicants, in support of any unlawful employment practice, or for any other use that this MOU or the E-Verify User Manual does not authorize.
	11.  The Employer must use E-Verify for all new employees.  The Employer will not verify selectively and will not verify employees hired before the effective date of this MOU.  Employers who are Federal contractors may qualify for exceptions to this requirement as described in Article II.B of this MOU.
	12.   The Employer agrees to follow appropriate procedures (see Article III below) regarding tentative nonconfirmations.  The Employer must promptly notify employees in private of the finding and provide them with the notice and letter containing information specific to the employee’s E-Verify case.   The Employer agrees to provide both the English and the translated notice and letter for employees with limited English proficiency to employees.  The Employer agrees to provide written referral instructions to employees and instruct affected employees to bring the English copy of the letter to the SSA.  The Employer must allow employees to contest the finding, and not take adverse action against employees if they choose to contest the finding, while their case is still pending. Further, when employees contest a tentative nonconfirmation based upon a photo mismatch, the Employer must take additional steps (see Article III.B. below) to contact DHS with information necessary to resolve the challenge. 
	13.   The Employer agrees not to take any adverse action against an employee based upon the employee's perceived employment eligibility status while SSA or DHS is processing the verification request unless the Employer obtains knowledge (as defined in 8 C.F.R. § 274a.1(l)) that the employee is not work authorized. The Employer understands that an initial inability of the SSA or DHS automated verification system to verify work authorization, a tentative nonconfirmation, a case in continuance (indicating the need for additional time for the government to resolve a case), or the finding of a photo mismatch, does not establish, and should not be interpreted as, evidence that the employee is not work authorized. In any of such cases, the employee must be provided a full and fair opportunity to contest the finding, and if he or she does so, the employee may not be terminated or suffer any adverse employment consequences based upon the employee’s perceived employment eligibility status (including denying, reducing, or extending work hours, delaying or preventing training, requiring an employee to work in poorer conditions, withholding pay, refusing to assign the employee to a Federal contract or other assignment, or otherwise assuming that he or she is unauthorized to work) until and unless secondary verification by SSA or DHS has been completed and a final nonconfirmation has been issued. If the employee does not choose to contest a tentative nonconfirmation or a photo mismatch or if a secondary verification is completed and a final nonconfirmation is issued, then the Employer can find the employee is not work authorized and terminate the employee’s employment. Employers or employees with questions about a final nonconfirmation may call E-Verify at 1-888-464-4218 (customer service) or 1-888-897-7781 (worker hotline). 
	14.   The Employer agrees to comply with Title VII of the Civil Rights Act of 1964 and section 274B of the INA as applicable by not discriminating unlawfully against any individual in hiring, firing, employment eligibility verification, or recruitment or referral practices because of his or her national origin or citizenship status, or by committing discriminatory documentary practices. The Employer understands that such illegal practices can include selective verification or use of E-Verify except as provided in part D below, or discharging or refusing to hire employees because they appear or sound “foreign” or have received tentative nonconfirmations. The Employer further understands that any violation of the immigration-related unfair employment practices provisions in section 274B of the INA could subject the Employer to civil penalties, back pay awards, and other sanctions, and violations of Title VII could subject the Employer to back pay awards, compensatory and punitive damages. Violations of either section 274B of the INA or Title VII may also lead to the termination of its participation in E-Verify. If the Employer has any questions relating to the anti-discrimination provision, it should contact OSC at 1-800-255-8155 or 1-800-237-2515 (TDD). 
	15.   The Employer agrees that it will use the information it receives from E-Verify only to confirm the employment eligibility of employees as authorized by this MOU. The Employer agrees that it will safeguard this information, and means of access to it (such as PINS and passwords), to ensure that it is not used for any other purpose and as necessary to protect its confidentiality, including ensuring that it is not disseminated to any person other than employees of the Employer who are authorized to perform the Employer's responsibilities under this MOU, except for such dissemination as may be authorized in advance by SSA or DHS for legitimate purposes. 
	16.   The Employer agrees to notify DHS immediately in the event of a breach of personal information.  Breaches are defined as loss of control or unauthorized access to E-Verify personal data.  All suspected or confirmed breaches should be reported by calling 1-888-464-4218 or via email at           E-Verify@dhs.gov.  Please use “Privacy Incident – Password” in the subject line of your email when sending a breach report to E-Verify.
	17.   The Employer acknowledges that the information it receives from SSA is governed by the Privacy Act (5 U.S.C. § 552a(i)(1) and (3)) and the Social Security Act (42 U.S.C. 1306(a)). Any person who obtains this information under false pretenses or uses it for any purpose other than as provided for in this MOU may be subject to criminal penalties. 
	18.   The Employer agrees to cooperate with DHS and SSA in their compliance monitoring and evaluation of E-Verify, which includes permitting DHS, SSA, their contractors and other agents, upon reasonable notice, to review Forms I-9 and other employment records and to interview it and its employees regarding the Employer’s use of E-Verify, and to respond in a prompt and accurate manner to DHS requests for information relating to their participation in E-Verify. 
	19.   The Employer shall not make any false or unauthorized claims or references about its participation in E-Verify on its website, in advertising materials, or other media.  The Employer shall not describe its services as federally-approved, federally-certified, or federally-recognized, or use language with a similar intent on its website or other materials provided to the public.  Entering into this MOU does not mean that E-Verify endorses or authorizes your E-Verify services and any claim to that effect is false.
	20.   The Employer shall not state in its website or other public documents that any language used therein has been provided or approved by DHS, USCIS or the Verification Division, without first obtaining the prior written consent of DHS.
	21.   The Employer agrees that E-Verify trademarks and logos may be used only under license by DHS/USCIS (see M-795 (Web)) and, other than pursuant to the specific terms of such license, may not be used in any manner that might imply that the Employer’s services, products, websites, or publications are sponsored by, endorsed by, licensed by, or affiliated with DHS, USCIS, or E-Verify.
	22.   The Employer understands that if it uses E-Verify procedures for any purpose other than as authorized by this MOU, the Employer may be subject to appropriate legal action and termination of its participation in E-Verify according to this MOU. 
	1.   If the Employer is a Federal contractor with the FAR E-Verify clause subject to the employment verification terms in Subpart 22.18 of the FAR, it will become familiar with and comply with the most current version of the E-Verify User Manual for Federal Contractors as well as the E-Verify Supplemental Guide for Federal Contractors.
	2.   In addition to the responsibilities of every employer outlined in this MOU, the Employer understands that if it is a Federal contractor subject to the employment verification terms in Subpart 22.18 of the FAR it must verify the employment eligibility of any “employee assigned to the contract” (as defined in FAR 22.1801). Once an employee has been verified through E-Verify by the Employer, the Employer may not create a second case for the employee through E-Verify. 
	a. An Employer that is not enrolled in E-Verify as a Federal contractor at the time of a contract award must enroll as a Federal contractor in the E-Verify program within 30 calendar days of contract award and, within 90 days of enrollment, begin to verify employment eligibility of new hires using E-Verify.  The Employer must verify those employees who are working in the United States, whether or not they are assigned to the contract. Once the Employer begins verifying new hires, such verification of new hires must be initiated within three business days after the hire date. Once enrolled in E-Verify as a Federal contractor, the Employer must begin verification of employees assigned to the contract within 90 calendar days after the date of enrollment or within 30 days of an employee’s assignment to the contract, whichever date is later. 
	b. Employers enrolled in E-Verify as a Federal contractor for 90 days or more at the time of a contract award must use E-Verify to begin verification of employment eligibility for new hires of the Employer who are working in the United States, whether or not assigned to the contract, within three business days after the date of hire. If the Employer is enrolled in E-Verify as a Federal contractor for 90 calendar days or less at the time of contract award, the Employer must, within 90 days of enrollment, begin to use E-Verify to initiate verification of new hires of the contractor who are working in the United States, whether or not assigned to the contract. Such verification of new hires must be initiated within three business days after the date of hire. An Employer enrolled as a Federal contractor in E-Verify must begin verification of each employee assigned to the contract within 90 calendar days after date of contract award or within 30 days after assignment to the contract, whichever is later. 
	c. Federal contractors that are institutions of higher education (as defined at 20 U.S.C. 1001(a)), state or local governments, governments of Federally recognized Indian tribes, or sureties performing under a takeover agreement entered into with a Federal agency under a performance bond may choose to only verify new and existing employees assigned to the Federal contract. Such Federal contractors may, however, elect to verify all new hires, and/or all existing employees hired after November 6, 1986.  Employers in this category must begin verification of employees assigned to the contract within 90 calendar days after the date of enrollment or within 30 days of an employee’s assignment to the contract, whichever date is later. 
	d. Upon enrollment, Employers who are Federal contractors may elect to verify employment eligibility of all existing employees working in the United States who were hired after November 6, 1986, instead of verifying only those employees assigned to a covered Federal contract. After enrollment, Employers must elect to verify existing staff following DHS procedures and begin        E-Verify verification of all existing employees within 180 days after the election. 
	e. The Employer may use a previously completed Form I-9 as the basis for creating an E-Verify case for an employee assigned to a contract as long as:
	i. That Form I-9 is complete (including the SSN) and complies with Article II.A.6, 
	ii. The employee’s work authorization has not expired, and 
	iii. The Employer has reviewed the Form I-9 information either in person or in communications with the employee to ensure that the employee’s Section 1, Form I-9 attestation has not changed (including, but not limited to, a lawful permanent resident alien having become a naturalized U.S. citizen). 
	f. The Employer shall complete a new Form I-9 consistent with Article II.A.6 or update the previous Form I-9 to provide the necessary information if:
	i. The Employer cannot determine that Form I-9 complies with Article II.A.6, 
	ii. The employee’s basis for work authorization as attested in Section 1 has expired or changed, or 
	iii. The Form I-9 contains no SSN or is otherwise incomplete. 
	Note:  If Section 1 of Form I-9 is otherwise valid and up-to-date and the form otherwise complies with Article II.C.5, but reflects documentation (such as a U.S. passport or Form I-551) that expired after completing Form I-9, the Employer shall not require the production of additional documentation, or use the photo screening tool described in Article II.A.5, subject to any additional or superseding instructions that may be provided on this subject in the E-Verify User Manual. 
	g. The Employer agrees not to require a second verification using E-Verify of any assigned employee who has previously been verified as a newly hired employee under this MOU or to authorize verification of any existing employee by any Employer that is not a Federal contractor based on this Article.
	3.   The Employer understands that if it is a Federal contractor, its compliance with this MOU is a performance requirement under the terms of the Federal contract or subcontract, and the Employer consents to the release of information relating to compliance with its verification responsibilities under this MOU to contracting officers or other officials authorized to review the Employer’s compliance with Federal contracting requirements. 
	1.   SSA agrees to allow DHS to compare data provided by the Employer against SSA’s database.  SSA sends DHS confirmation that the data sent either matches or does not match the information in SSA’s database.
	2.   SSA agrees to safeguard the information the Employer provides through E-Verify procedures.  SSA also agrees to limit access to such information, as is appropriate by law, to individuals responsible for the verification of Social Security numbers or responsible for evaluation of E-Verify or such other persons or entities who may be authorized by SSA as governed by the Privacy Act (5 U.S.C. § 552a), the Social Security Act (42 U.S.C. 1306(a)), and SSA regulations (20 CFR Part 401).   
	3.   SSA agrees to provide case results from its database within three Federal Government work days of the initial inquiry.  E-Verify provides the information to the Employer.  
	4.   SSA agrees to update SSA records as necessary if the employee who contests the SSA tentative nonconfirmation visits an SSA field office and provides the required evidence.  If the employee visits an SSA field office within the eight Federal Government work days from the date of referral to SSA, SSA agrees to update SSA records, if appropriate, within the eight-day period unless SSA determines that more than eight days may be necessary.  In such cases, SSA will provide additional instructions to the employee.  If the employee does not visit SSA in the time allowed, E-Verify may provide a final nonconfirmation to the employer.  
	Note: If an Employer experiences technical problems, or has a policy question, the employer should contact E-Verify at 1-888-464-4218.
	1.   DHS agrees to provide the Employer with selected data from DHS databases to enable the Employer to conduct, to the extent authorized by this MOU: 
	a. Automated verification checks on alien employees by electronic means, and 
	b. Photo verification checks (when available) on employees. 
	2.   DHS agrees to assist the Employer with operational problems associated with the Employer's participation in E-Verify. DHS agrees to provide the Employer names, titles, addresses, and telephone numbers of DHS representatives to be contacted during the E-Verify process. 
	3.   DHS agrees to provide to the Employer with access to E-Verify training materials as well as an        E-Verify User Manual that contain instructions on E-Verify policies, procedures, and requirements for both SSA and DHS, including restrictions on the use of E-Verify. 
	4.   DHS agrees to train Employers on all important changes made to E-Verify through the use of mandatory refresher tutorials and updates to the E-Verify User Manual. Even without changes to        E-Verify, DHS reserves the right to require employers to take mandatory refresher tutorials.
	5.   DHS agrees to provide to the Employer a notice, which indicates the Employer's participation in       E-Verify. DHS also agrees to provide to the Employer anti-discrimination notices issued by the Office of Special Counsel for Immigration-Related Unfair Employment Practices (OSC), Civil Rights Division, U.S. Department of Justice. 
	6.   DHS agrees to issue each of the Employer’s E-Verify users a unique user identification number and password that permits them to log in to E-Verify.    
	7.   DHS agrees to safeguard the information the Employer provides, and to limit access to such information to individuals responsible for the verification process, for evaluation of E-Verify, or to such other persons or entities as may be authorized by applicable law. Information will be used only to verify the accuracy of Social Security numbers and employment eligibility, to enforce the INA and Federal criminal laws, and to administer Federal contracting requirements. 
	8.   DHS agrees to provide a means of automated verification that provides (in conjunction with SSA verification procedures) confirmation or tentative nonconfirmation of employees' employment eligibility within three Federal Government work days of the initial inquiry. 
	9.   DHS agrees to provide a means of secondary verification (including updating DHS records) for employees who contest DHS tentative nonconfirmations and photo mismatch tentative nonconfirmations. This provides final confirmation or nonconfirmation of the employees' employment eligibility within 10 Federal Government work days of the date of referral to DHS, unless DHS determines that more than 10 days may be necessary. In such cases, DHS will provide additional verification instructions. 
	1.   If the Employer receives a tentative nonconfirmation issued by SSA, the Employer must print the notice as directed by E-Verify.  The Employer must promptly notify employees in private of the finding and provide them with the notice and letter containing information specific to the employee’s E-Verify case.  The Employer also agrees to provide both the English and the translated notice and letter for employees with limited English proficiency to employees.  The Employer agrees to provide written referral instructions to employees and instruct affected employees to bring the English copy of the letter to the SSA.  The Employer must allow employees to contest the finding, and not take adverse action against employees if they choose to contest the finding, while their case is still pending. 
	2.   The Employer agrees to obtain the employee’s response about whether he or she will contest the tentative nonconfirmation as soon as possible after the Employer receives the tentative nonconfirmation.  Only the employee may determine whether he or she will contest the tentative nonconfirmation. 
	3.   After a tentative nonconfirmation, the Employer will refer employees to SSA field offices only as directed by E-Verify.  The Employer must record the case verification number, review the employee information submitted to E-Verify to identify any errors, and find out whether the employee contests the tentative nonconfirmation. The Employer will transmit the Social Security number, or any other corrected employee information that SSA requests, to SSA for verification again if this review indicates a need to do so. 
	4.   The Employer will instruct the employee to visit an SSA office within eight Federal Government work days. SSA will electronically transmit the result of the referral to the Employer within 10 Federal Government work days of the referral unless it determines that more than 10 days is necessary. 
	5.   While waiting for case results, the Employer agrees to check the E-Verify system regularly for case updates. 
	6.   The Employer agrees not to ask the employee to obtain a printout from the Social Security Administration number database (the Numident) or other written verification of the SSN from the SSA. 
	1.   If the Employer receives a tentative nonconfirmation issued by DHS, the Employer must promptly notify employees in private of the finding and provide them with the notice and letter containing information specific to the employee’s E-Verify case.  The Employer also agrees to provide both the English and the translated notice and letter for employees with limited English proficiency to employees. The Employer must allow employees to contest the finding, and not take adverse action against employees if they choose to contest the finding, while their case is still pending.
	2.   The Employer agrees to obtain the employee’s response about whether he or she will contest the tentative nonconfirmation as soon as possible after the Employer receives the tentative nonconfirmation.  Only the employee may determine whether he or she will contest the tentative nonconfirmation.
	3.   The Employer agrees to refer individuals to DHS only when the employee chooses to contest a tentative nonconfirmation. 
	4.   If the employee contests a tentative nonconfirmation issued by DHS, the Employer will instruct the employee to contact DHS through its toll-free hotline (as found on the referral letter) within eight Federal Government work days. 
	5.   If the Employer finds a photo mismatch, the Employer must provide the photo mismatch tentative nonconfirmation notice and follow the instructions outlined in paragraph 1 of this section for tentative nonconfirmations, generally.   
	6.   The Employer agrees that if an employee contests a tentative nonconfirmation based upon a photo mismatch, the Employer will send a copy of the employee’s Form I-551, Form I-766, U.S. Passport, or passport card to DHS for review by: 
	a. Scanning and uploading the document, or 
	b. Sending a photocopy of the document by express mail (furnished and paid for by the employer). 
	7.   The Employer understands that if it cannot determine whether there is a photo match/mismatch, the Employer must forward the employee’s documentation to DHS as described in the preceding paragraph.  The Employer agrees to resolve the case as specified by the DHS representative who will determine the photo match or mismatch. 
	8.   DHS will electronically transmit the result of the referral to the Employer within 10 Federal Government work days of the referral unless it determines that more than 10 days is necessary.
	9.   While waiting for case results, the Employer agrees to check the E-Verify system regularly for case updates.
	1.   SSA and DHS will not charge the Employer for verification services performed under this MOU. The Employer is responsible for providing equipment needed to make inquiries. To access E-Verify, an Employer will need a personal computer with Internet access. 
	1.   This MOU is effective upon the signature of all parties and shall continue in effect for as long as the SSA and DHS operates the E-Verify program unless modified in writing by the mutual consent of all parties. 
	2.   Any and all E-Verify system enhancements by DHS or SSA, including but not limited to E-Verify checking against additional data sources and instituting new verification policies or procedures, will be covered under this MOU and will not cause the need for a supplemental MOU that outlines these changes.
	1.   The Employer may terminate this MOU and its participation in E-Verify at any time upon 30 days prior written notice to the other parties. 
	2.   Notwithstanding Article V, part A of this MOU, DHS may terminate this MOU, and thereby the Employer’s participation in E-Verify, with or without notice at any time if deemed necessary because of the requirements of law or policy, or upon a determination by SSA or DHS that there has been a breach of system integrity or security by the Employer, or a failure on the part of the Employer to comply with established E-Verify procedures and/or legal requirements. The Employer understands that if it is a Federal contractor, termination of this MOU by any party for any reason may negatively affect the performance of its contractual responsibilities.  Similarly, the Employer understands that if it is in a state where E-Verify is mandatory, termination of this by any party MOU may negatively affect the Employer’s business.  
	2.   68BNotwithstanding Article V, part A of this MOU, DHS may terminate this MOU, and thereby the Employer’s participation in E-Verify, with or without notice at any time if deemed necessary because of the requirements of law or policy, or upon a determin

	ARTICLE VI
	PARTIES

	3.   An Employer that is a Federal contractor may terminate this MOU when the Federal contract that requires its participation in E-Verify is terminated or completed. In such cases, the Federal contractor must provide written notice to DHS. If an Employer that is a Federal contractor fails to provide such notice, then that Employer will remain an E-Verify participant, will remain bound by the terms of this MOU that apply to non-Federal contractor participants, and will be required to use the E-Verify procedures to verify the employment eligibility of all newly hired employees.
	4.  The Employer agrees that E-Verify is not liable for any losses, financial or otherwise, if the Employer is terminated from E-Verify.
	A. Some or all SSA and DHS responsibilities under this MOU may be performed by contractor(s), and SSA and DHS may adjust verification responsibilities between each other as necessary. By separate agreement with DHS, SSA has agreed to perform its responsibilities as described in this MOU. 
	B. Nothing in this MOU is intended, or should be construed, to create any right or benefit, substantive or procedural, enforceable at law by any third party against the United States, its agencies, officers, or employees, or against the Employer, its agents, officers, or employees. 
	C. The Employer may not assign, directly or indirectly, whether by operation of law, change of control or merger, all or any part of its rights or obligations under this MOU without the prior written consent of DHS, which consent shall not be unreasonably withheld or delayed.  Any attempt to sublicense, assign, or transfer any of the rights, duties, or obligations herein is void.
	D. Each party shall be solely responsible for defending any claim or action against it arising out of or related to E-Verify or this MOU, whether civil or criminal, and for any liability wherefrom, including (but not limited to) any dispute between the Employer and any other person or entity regarding the applicability of Section 403(d) of IIRIRA to any action taken or allegedly taken by the Employer. 
	E. The Employer understands that its participation in E-Verify is not confidential information and may be disclosed as authorized or required by law and DHS or SSA policy, including but not limited to, Congressional oversight, E-Verify publicity and media inquiries, determinations of compliance with Federal contractual requirements, and responses to inquiries under the Freedom of Information Act (FOIA). 
	F.  The individuals whose signatures appear below represent that they are authorized to enter into this MOU on behalf of the Employer and DHS respectively. The Employer understands that any inaccurate statement, representation, data or other information provided to DHS may subject the Employer, its subcontractors, its employees, or its representatives to: (1) prosecution for false statements pursuant to 18 U.S.C. 1001 and/or; (2) immediate termination of its MOU and/or; (3) possible debarment or suspension.
	G. The foregoing constitutes the full agreement on this subject between DHS and the Employer. 
	To be accepted as an E-Verify participant, you should only sign the Employer’s Section of the signature page. If you have any questions, contact E-Verify at 1-888-464-4218. 
	Approved by:
	Employer 
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	Date
	Signature
	Department of Homeland Security – Verification Division
	Title
	Name (Please Type or Print)
	Date
	Signature
	Information Required for the E-Verify Program
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	Number of Sites Verified for
	Are you verifying for more than 1 site? If yes, please provide the number of sites verified for in each State:
	Information relating to the Program Administrator(s) for your Company on policy questions or operational problems: 
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	PART 1 - GENERAL
	1.01 SUMMARY
	A. The Contractor shall provide all materials, labor and equipment (including permits, barricades, cones, drums, construction warning signs, flagmen incidental devices) to protect, warn and guide:  vehicular traffic, pedestrian traffic and to protect ...

	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this section these specifications may be modified by appropriate items in Section 01015 – Specific Project Requirements, or as otherwise indicated on the Contract Drawings.

	1.03 RELATED SECTIONS
	A. Section 01000 – General Project Requirements.
	B. Section 01015 – Specific Project Requirements.
	C. Section 01300 – Submittals.
	D. Section 01581 – Public Communications.

	1.04 CODES AND STANDARDS
	A. The publications listed below form a part of this specification to the extent referenced.  The publications referred to within the specification are by the basic designation only.
	B. American Traffic Safety Services Association (ATSSA).
	C.  “City of Kansas City, Missouri Public Works Department Construction and Material Specifications” (http://kcmo.gov/) (KCMO PW 2305 - Traffic Control – Pedestrian Traffic Control and Sidewalk Closure.)
	D. Manual on Uniform Traffic Control Devices (MUTCD).
	E. MODOT traffic control and regulations and permits.

	1.05 DEFINITIONS
	A. City Block – A segment of a street or roadway between two intersections.
	B. Working Hours – The Contractor must conduct construction operations in compliance with the City of Kansas City, Missouri Code of Ordinances, Chapter 46 – NOISE CONTROL which generally defines normal working hours as 7:00 am to 6:00 pm on weekdays. ...
	C. Non-Working Hours – Any period of time not defined as Working Hours.
	D. Public Works Department – The City of Kansas City, Missouri - Public Works Department.
	E. Traffic Control Supervisor – The qualified employee of the Contractor designated to have overall responsibility of the implementation of the Traffic Control Plan, conformance to the Traffic Control Permit and maintenance of traffic control devices.
	F. Work Zone – An area of active construction activity along a single street that causes temporary disruption to pedestrian traffic, vehicular traffic, access to properties, or on-street parking.
	G. Extended Work Zone – Any work that encompasses more than one city block or street.

	1.06 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals.
	B. Shop Drawings:
	1. Not applicable.

	C. Product Data:
	1. Not applicable.

	D. Samples:
	1. Not applicable.

	E. Other Submittals:
	1. Traffic Control Plan(s):
	(a) Submit plan(s) directly to the Public Works Department for review and approval as required for permitting. Approval of the traffic control plan is required prior to submitting permit applications.
	(b) Submit the final, approved plan(s) in accordance with Section 01300 – Submittals for informational purposes only.
	(c) Submit changes or revisions to the plans(s) as required by the City’s Traffic Control Permit.
	(d) Submit changes or revisions to the Traffic Control Plan necessary for construction phasing.

	2. Traffic Control Permit – submit a copy of the traffic control permit upon approval from the Public Works Department.
	3. Traffic Control Supervisor:
	(a) Submit name, qualifications and contact information in accordance with Section 01300 – Submittals.
	(b) Submit name, qualifications and contact information directly to the Public Works Department.

	4. Public Works Department standard specifications.
	5. Public Works Department standard details.
	6. Maintenance records of traffic control devices.


	1.07 GENERAL
	A. When the requirements of this section conflict with the requirements of the approved Traffic Control Permit, then the requirements of the Traffic Control Permit shall govern.  In all instances, the Contractor shall comply with all KCMO ordinances.
	B. The Contractor shall maintain access for pedestrians, vehicles and all properties served by the streets and sidewalks within the site.
	C. All work shall be coordinated through the City of Kansas City, Missouri - Public Works Department.
	D. Coordination of the traffic control permit shall be conducted during normal business hours (8:00 am through 5:00 pm).

	1.08 SPECIFIC PROJECT REQUIREMENTS
	A. Specific traffic control requirements are provided in Section 01015 - Specific Project Requirements.

	1.09 RESPONSIBILITY
	A. The Contractor shall designate a Traffic Control Supervisor having the responsibilities defined in paragraph DEFINTIONS.
	B. The Traffic Control Supervisor’s name, contact information and qualifications shall be submitted to the City prior to the preconstruction conference.
	C. The Traffic Control Supervisor’s name and contact information shall be submitted to the Public Works Department as required by the Traffic Control Permit.  The contact information provided shall allow the City (Public Works Department) to contact t...

	1.10 SUBMITTAL OF STANDARD DETAILS AND SPECIFICATIONS
	A. The Contractor shall obtain a copy of all Public Works Department’s standard specifications and details to be used as part of the project.  Copies shall be submitted in accordance with paragraph SUBMITTALS.

	1.11 ACCESS REQUIREMENTS
	A. Unless otherwise stated in Section 01015 – Specific Project Requirements, the Contractor shall maintain access for pedestrians and vehicles to all properties served by streets and sidewalks affected by the Work.
	B. Special Restrictions for Extended Work Zones:
	1. A maximum of two (2) consecutive city blocks shall be under construction at any one time.
	2. Where construction activities cause disruption (i.e. sidewalk closures and/or temporary restriction of on-street parking) to two (2) consecutive city blocks, the following restrictions shall apply:
	(a) At a minimum, pedestrian access shall be maintained on one side of the street only if work can be completed in less than 15 days.  Sidewalk closures shall be limited and temporary facilities shall be provided as necessary to allow pedestrian acces...
	(b) If more than one (1) city block is affected by construction, then construction activities shall be conducted so that on-street parking is maintained on at least one side of the street, on one of the city blocks affected.  That is, if on-street par...
	(c) If a sidewalk will need to be closed more than 15 days, advance approval of the Bike Pedestrian Advisory Committee is required.  If a sidewalk closure is planned for more than 15 days in the Greater Downtown Area Plan region, advance approval is r...


	C. Access to adjacent properties served by the street(s) within the project shall be maintained at all times.
	D. Traffic shall move through the construction site in accordance with the Traffic Control Permit.
	E. When required, flaggers shall coordinate the movement of traffic through the construction site.
	F. Temporary Restoration of Access during Non-Working Hours:
	1. All roadways shall be re-opened to traffic in accordance with the Traffic Control Permit or to normal operating conditions (whichever applies) at the end of each work day.
	2. No construction related equipment or material shall be on the roadway outside of normal working hours unless approved by the City (see Section 01000 – General Project Requirements, paragraph CONSTRUCTION SITE PLAN).


	1.12 TRAFFIC CONTROL PLAN(S)
	A. Unless otherwise indicated on the Drawings or in Section 01015 – Specific Project Conditions, the Contractor shall be responsible for the development and implementation of the Traffic Control Plan necessary to obtain a Traffic Control Permit(s).
	B. All costs associated with development, revision or finalization of Traffic Control Plan(s) shall be included in the Contractor’s Bid.
	C.  General Traffic Control requirements shall include but are not limited to the following:
	1. MUTCD requirements shall be maintained on all traffic control plan submittals.
	2. Plans shall clearly identify all traffic control devices to be placed including the location, spacing and other pertinent data required for the traffic control plan reviews.
	3. Plan reviews and resubmittal reviews should be scheduled to be completed with at least two (2) weeks for City staff review on standard traffic control plan submittals.  This time may be extended if the plan is complex or of a large volume.
	4. All street typologies listed on the Major Street Plan (https://www.kcmo.gov/city-hall/departments/city-planning-development/other-city-plans) will be required to maintain a minimum of one twelve foot (12’) lane in each direction for traffic at all ...
	5. Limited closures on street typologies listed on the Major Street Plan may be allowed but will likely be limited to weeknights and/or weekend work depending on the location of the proposed closure.  Full closures may not be possible in some areas of...
	6. Electronic Message Boards will be required as part of the communication plan for all lane closures or restrictions on street typologies listed on the Major Street Plan.  These signs will need to be in place at least one (1) week prior to the lane c...
	7. Closures in and adjacent to the Streetcar Corridor will be required to have a Track Access Permit.
	8. Residential street traffic control plans will be developed in a way to allow safe travel and maintain access to all properties adjacent to and in the area of the traffic control area.

	1.13 TRAFFIC CONTROL PERMIT(S)
	A. The Contractor shall not submit Traffic Control Permit applications until the traffic control plan has been approved by the Public Works Department.
	B. The Contractor shall obtain a Traffic Control Permit before any construction activity occurs on any City street.  Permits shall be obtained and submitted in accordance with Section 01300 – Submittals shall be made no less than two (2) weeks in adva...
	C.   Specific requirements and the application for Traffic Control Permit can be downloaded from the City’s web site at http://kcmo.gov/.
	D. The associated permit fees, which may be time and street-type-dependent, are to be obtained from the Public Works Department.
	E. All residential, arterial and collector streets require a separate permit and are subject to peak hour restrictions.
	F. All costs associated with the Traffic Control Permit(s) shall be included in the Contractor’s Bid.

	1.14 Notifications
	A. Advance notification of affected property owners shall be done in accordance with Section 01581 – Public Communications.
	B. Electronic Message Boards are required at least one (1) week in advance of any arterial street closure(s).


	PART 2 - PRODUCTS
	2.01 TRAFFIC CONTROL DEVICES
	A. All traffic control devices shall conform to Part 6 of the “Manual on Uniform Traffic Control Devices” (MUTCD).
	B. No substitutions for the devices required by MUTCD or changes in the methods of traffic control as outlined herein will be allowed without written approval of the Director of Public Works or their designee.


	PART 3 - EXECUTION
	3.01 SAFETY PRECAUTIONS
	A. Contractor shall take any and all precautions to guard against injury to persons or damage to property until final acceptance of the work by the City or their representative.
	B. Precautions shall include, but not limited to, protection of vehicular and pedestrian traffic from injury or damage due to open excavations, operation of construction equipment, materials storage, etc. by the proper placement of appropriate safety ...
	C. The Contractor shall maintain the safety devices and maintain their proper placement throughout the required period.
	D. Construction practices shall be followed that will eliminate all safety hazards.
	E. The roadway shall be kept clean and free of construction related debris at all time.

	3.02 DEVICE INSTALLATION AND MAINTENANCE
	A. Traffic control devices shall be installed and maintained in accordance with KCMO Specification 2305 with the exception that the paragraphs for Method of Measurement and Basis for Payment do not apply.
	B. The Contractor shall maintain records of any maintenance required and the date on which it was completed.  These records shall be maintained for the duration of the project and submitted in accordance with paragraph SUBMITTALS on a monthly basis.
	C. The contractor’s designated Traffic Control Supervisor shall make regular workday inspections of the traffic control devices installed as part of Work.
	D. It shall be the Contractor’s responsibility to maintain all traffic control devices in proper working condition and placement at all times.
	E. The Contractor shall immediately correct any deficiencies in traffic control.
	F. Any traffic control device not in use shall be covered, removed, or turned away from the view of oncoming traffic.

	3.03 CHANGES TO THE TRAFFIC CONTROL PLAN
	A. Whenever the work area changes, all construction warning signs and traffic channelization devices shall be made current.
	B. The Public Works Department reserves the right to adjust or revise the traffic handling requirements as necessary after construction on the project has started. These changes will be determined based on periodic inspections throughout the duration ...
	C. Notice of such change will be transmitted to the Contractor and it shall be the Contractor’s responsibility to make the necessary changes as soon as practicable, but no more than one (1) calendar day, after receipt of the notification.  Immediate c...
	D. If the Contractor encounters conditions that would require a change in method of traffic control, the Contractor shall immediately notify the City’s representative.  At least 48 hours before the start of the proposed change, the City’s representati...

	3.04 PEDESTRIAN TRAFFIC CONTROL
	A. Pedestrian traffic control shall conform to KCMO Specification 2305, paragraph-Pedestrian Traffic Control.

	3.05 VEHICLE PARKING
	A. Parking of construction vehicles, equipment, vehicles of contractor’s personnel shall not interfere with public traffic, parking, access by emergency vehicles, or City operations.

	3.06 HAUL ROUTES
	A. The Contractor shall consult with the City (Water Services Department and Public Works Department) to establish public thoroughfares to be used for haul routes and site access.
	B. Residential streets shall not be used as part of the proposed haul routes.

	3.07 EMERGENCY CONDITIONS
	A. Damage to existing utilities during construction of the Project which requires immediate repair may be considered as an emergency and as such may not be subject to all the restrictions contained herein.  These shall be reported to Water Services an...
	B. The Contractor shall immediately contact the utility company whose facilities are involved that may require immediate repair.
	C. Such repair work, once declared an emergency by the utility company, shall be pursued on a continuous (24 hours per day) basis until complete or advanced to such a point that use of the roadway can be returned to normal operation and any subsequent...
	D. The City reserves the right to determine which utility work will be considered an emergency.  Any costs incurred by the Contractor for such emergency utility repair, including the cost of any additional traffic control that may be required, shall b...

	3.08 EMERGENCY NO PARKING SIGNS
	A. When it is necessary to eliminate parking on a part of a street to facilitate construction work, the Contractor shall, subject to the approval of the Public Works Department, post “Emergency No Parking” signs.
	B. Signs shall be fabricated with the following dimensions, text sizes and include the follow text:
	Placard Height: 24 inches
	C. The signs shall be made of aluminum, plastic or plywood panels.  Paper or cardboard signs are not allowed.
	D. The signs shall be installed on either steel drive posts or existing utility poles at a height of five (5) feet to the bottom of the sign.
	E. Signs shall be placed on the side of the street where parking is to be eliminated.
	F. The signs are to be installed at the beginning and end of each block and at a maximum of 150-feet intervals in between.
	G. These signs must be installed a minimum of 18 hours and a maximum of 48 hours in advance of the time the Contractor plans to begin work.
	H. The Contractor shall contact the City’s representative as soon as the signs are installed.  The City’s representative will then contact the Public Works Department as soon as the signs are installed, so that a temporary regulation can be written by...
	I. If there are existing parking signs with a lesser degree of restriction, the Contractor shall install the Emergency No Parking signs as outlined above and shall cover the existing signs with the Emergency No Parking sign or some type of semi-perman...
	J. The Contractor shall immediately remove the Emergency No Parking signs and all semi-permanent sign covers as soon as work on the block has been completed.
	K. If it becomes apparent for any reason that work will cease for more than 72 hours, the same signs and covers shall be removed and must be reinstalled subject to the minimum 18 hours advance-notice before work can proceed.
	L. If work does not begin within 48 hours after the signs are posted, the same procedure must be followed.  Failure by the Contractor to abide by all the provisions concerning “Emergency No Parking” signs, shall result in the cancellation of the permit.
	M. The Contractor shall maintain a minimum of one (1) lane of traffic each direction at all times unless otherwise allowed by permit.
	N. The Contractor shall keep residents, schools, businesses, churches and other public entities informed of the work schedule that would interfere with access to their facility.  Notification shall be distributed at least 3 weeks in advance of work oc...
	O. The Contractor shall coordinate with KCATA, as necessary, on proposed lane closures impacting bus travel routes.
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	1.1 Section Description
	1.2 Section Includes
	1.3 Related Sections
	A. Section 01300 – Submittals
	C. Section 02200 – Excavation and Trenching
	E. Section 02669 – Thrust Restraints

	1.5 Submittals
	1.6 Delivery, Storage, and Handling
	A. Follow the provisions for the delivery, storage, protection and handling projects to and at site provided in Section 01600 - Material and Equipment.
	B. Accept piping on site.  Inspect for damage and inventory.
	A. Contractor:  Company specializing in the installation of the Products specified in this Section with minimum three years documented experience.


	02641-Water-Valves_012821.pdf
	PART 1 - GENERAL
	1.01 SUMMARY
	A. This section provides valve specifications and installation requirements for all valves and the associated appurtenances required for the project.
	B. This section includes:  Gate Valves, Butterfly Valves, Air Release Valves, Tapping Valves, Valve Boxes, Bases, Lids and Covers, Torque Limiting Devices, Valve Seals, Coatings and Check Valves.

	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this section these Specifications may be modified by appropriate items in Section 01015 – Specific Project Requirements or as otherwise indicated on the Contract Drawings.

	1.03 RELATED SECTIONS
	A. Section 01000 – General Project Requirements.
	B. Section 01015 – Specific Project Requirements.
	C. Section 01300 – Submittals.
	D. Section 02250 – Trenching, Pipe Embedment and Backfill.
	E. Section 03608 – Concrete Vaults.
	F. Section 05012 – Water Castings.

	1.04 CODES AND STANDARDS
	A. The publications listed below form a part of this specification to the extent referenced.  The publications are referred to within the text by the basic designation only.
	B. American Society for Testing and Materials (ASTM):
	C. American Water Works Association (AWWA):

	1.05 MATERIALS PROVIDED BY THE CITY
	A. Valves and appurtenances to be provided by the City shall be as indicated in Section 01015 – Specific Project Requirements.

	1.06 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals.
	B. Shop Drawings:
	1. Detailed drawings, data and descriptive literature on all valves and appurtenances; including, but not limited to, the following:
	(a) Manufacturer.
	(b) Dimensions .
	(c) Size.
	(d) Specification for materials of construction.
	(e) Weight.
	(f) Protective coating.
	(g) Actuator weight and turns to operate where applicable.
	(h) Calculations for actuator torque where applicable.
	(i) Proof of design tests in accordance with AWWA C504, Section 5 – Verification.  Tests shall include the following:
	(i) Hydrostatic test.
	(ii) Actuator proof of design testing.
	(iii) Test valve rehabilitation.
	(iv) Certification for proof of design.

	(j) Cross section drawings detailing all components.
	(k) Exploded assembly drawings.
	(l) Parts list.

	2. The Contractor shall submit descriptive literature describing the proposed valves and accessories. Contractor shall also furnish a copy of the manufacturer’s warranty that applies to the valves and actuators.  See part E. and Part 1.11 of this Sect...

	C. Product Data:
	1. Gate Valves:
	(a) Provide catalog data, including illustration and a parts list that identify the materials used for various parts.  The information shall be in sufficient detail to serve as a guide in the assembly and disassembly of the valve and for ordering repa...
	(b) Provide manufacturer’s drawings showing the principal dimensions, construction detail, and materials used for valve parts.


	D. Other Submittals:
	1. Furnish the Butterfly Valve manufacturer’s warranty that applies to the valves and actuators being proposed.  The warranty period shall be for a minimum of three years after substantial completion of the contract under which the valve is installed ...
	2. Furnish the Gate Valve manufacturer’s warranty.  See Paragraph 1.10 of this Section.
	3. Furnish Affidavits of Compliance from the Butterfly Valve manufacturer and Gate Valve manufacturer.
	4. Additional Affidavit of Compliance for Coatings:  Submit affidavit(s) of compliance associated with the painting of the interior and exterior of the valves.


	1.07 QUALITY ASSURANCE
	A. The Contractor is responsible for the quality assurance and quality control of the Work.
	B. Manufacturer:
	1. Valves shall be manufactured by a company specializing in the regular production of the Products specified herein and proven reliable in similar service for at least five (5) years.
	2. All valves of the same type shall be the product of one (1) manufacturer.


	1.08 PRODUCT DELIVERY, STORAGE AND HANDLING
	A. Follow the provisions for the delivery, storage, protection and handling of products to the site and on-site provided in Section 01000 – General Project Requirements.
	B. Butterfly Valves:
	1. All other requirements of AWWA C504 Section 6.2 "Shipping" shall apply.  Requirements include, but are not limited to, the following:
	(a) Cavities: The manufacturer shall prepare valves for shipment by draining all valve cavities.
	(b) Fastening requirements: Valves larger than 36 in. (900 mm) shall be bolted or otherwise fastened to skids.  Each valve shall be fastened to and delivered on an individual pallet on 4” x 4”, or heavier, wood skids, high enough to protect the valve ...
	(c) Surfaces: Uncoated steel and iron-machined surfaces shall be coated with a corrosion inhibitor.
	(d) Flange protection: Full-face flange protectors of metal, waterproof plywood, or weather-resistant pressboard, of at least the outside diameter of the flange, shall be fastened to each flange to protect both the flange and the valve interior.
	(e) Small valves: Small valves may be fully packaged at the manufacturer’s option.
	(f) Valve components: Components shipped unattached shall be adequately protected and identified for correct field assembly.



	1.09 INFORMATION TO BE SUBMITTED WITH BID
	A. Butterfly Valves:
	1. Descriptive Literature:  The Bidder shall include literature describing the valves and actuators to be furnished.
	2. Warranty: The Bidder shall furnish three copies of the manufacturer’s warranty that applies to the valves and actuators proposed for the Work.  The warranty shall meet the requirements of paragraph WARRANTIES below.
	3. The Contractor’s selection of butterfly valve manufacturer will be approved as part of the Bid process.  Changes to information submitted with the Bid will not be allowed unless otherwise approved.
	4. Butterfly valves and actuators that do not meet the minimum requirements of this specification may constitute a non-responsive bid.
	5. Failure to provide the requested information with the Bid may constitute a non-responsive bid.


	1.10 WARRANTIES
	A. Gate valves:
	1. The manufacturer shall warranty that all gate valves provided for the Project will be free from defects in material and workmanship.
	2. The warranty period shall be for a minimum of three years after substantial completion of the Contract under which the valve is installed, or twenty (20) years from the date of shipment, whichever comes first.
	3. Submit in accordance with paragraph SUBMITTALS manufacturer’s warranty for all butterfly valves provided.  Warranty documentation shall include the date of shipment and unique serial number for each valve.

	B. Butterfly valves:
	1. The manufacturer shall warranty that all butterfly valves and actuators provided for the Project are free from defects in material and workmanship.
	2. The warranty period shall be for a minimum of three years after substantial completion of the Contract under which the valve is installed, or twenty (20) years from the date of shipment, whichever comes first.
	3. Submit in accordance with paragraph SUBMITTALS manufacturer’s warranty for all butterfly valves provided.  Warranty documentation shall include the date of shipment and serial number for each valve.



	PART 2 - PRODUCTS
	2.01 GENERAL
	A. Marking and identification of valves shall conform to AWWA C504 or AWWA C509/C515.

	2.02 Gate VALVES
	A. Approved gate valve manufacturers:
	B. Gate valves shall be used on all water mains 12-inches and smaller.
	C. Except as modified or provided herein, all gate valves shall be 200 psi, ductile iron body, resilient-seated, tight closure gate valves with non-rising stems conforming to the requirements of AWWA C509/C515. AWWA C515 Reduced-wall valves shall have...
	D.  Valve Ends:
	1. Mechanical Joint or Push-on Joint:  Conforming to ANSI A21.11/AWWA C111 except where flange ends are required.  Flanges shall be uniform in thickness/depth, thinning of flange face between bolt locations is prohibited. All glands shall be ductile i...
	2. Flanged:  Conforming to the dimensions and drilling of ANSI B16.42 for ductile iron flanges and flange fittings, Class 150. The laying lengths of the flange valves shall conform to the dimensions of ANSI B16.42.

	E. Valve Gate:
	1. Wedge type gate with a minimum 3/8-inch thick resilient rubber, urethane rubber, Buna “N” or SBR rubber bonded to or mechanically attached to one side or both sides of the gate.
	2. No sliding or shear is permitted on the resilient seat, when compressed to a drop-tight shut-off.

	F. Fasteners:  All exterior bolts and nuts shall be ASTM A276 Type 304 or Type 316 stainless steel.
	G. Operating Nut:  The valve shall be equipped with a two-inch square operating nut produced from a material that is corrosion resistant (stainless steel, bronze, etc.) and has a minimum yield strength of 40 KSI.   Operating nut shall have a flanged b...
	H. Valve Stems: The gate valve stems shall be produced from a material that is corrosion resistant to potable water and has a minimum yield strength of 40 KSI.
	I. Seals: Gate Valves shall be provided with stem seals of the “O” ring type.  Two “O” rings shall be used with at least one “O” ring inserted above the thrust collar.  The packing plate shall be attached to the valve bonnet by not less than two (2) b...
	J. Coatings: All exterior surfaces of each valve shall be cleaned and painted in the shop with two (2) coats of asphalt varnish conforming to Federal Specifications TT-V-51-E.  The interior surface shall have a protective coating of fusion-bonded, non...
	K. Tapping Valves: The valves shall be 200 psi, ductile iron body, resilient-seated, tight closure gate valves with non-rising stems in conformance with AWWA C509/C515, except that the outlet end shall be a standard mechanical joint end conforming to ...

	2.03 BUTTERFLY VALVES
	A. Approved butterfly valve manufacturers:
	B. Butterfly valves shall be used on all mains 16-inches and larger.
	C. Affidavit of Compliance:
	1. For each butterfly valve or appurtenance provided as part of the Contract, the Contractor shall submit the manufacturer’s affidavit of compliance.
	2. The affidavit shall certify that each butterfly valve or appurtenance meets the minimum requirements of the specifications.
	3. Affidavits shall be printed on the manufacturer's letterhead and signed by responsible officials of the manufacturer attesting that the product meets specification requirements.
	4. The affidavit must be dated after the award of the contract.

	D. Butterfly valves shall comply with AWWA C504 and as specified herein:
	1. Butterfly valves shall be rubber-seated.
	2. Size: 16-inches through 72-inches in diameter.
	3. Operating pH Range: 6 to 12.
	4. Operating temperature range: 33º to 125ºF.
	5. Maximum steady-state fluid working pressure: 250 psig.
	6. Maximum steady-state differential pressure: 250 psi.
	7. Maximum full open fluid velocity:  16 ft./sec (based on nominal valve size).

	E. Body Type:
	1. Vault Installation:
	(a) Short Body, Flanged Valves.
	(b) Material:  Ductile Iron cast to full gray cast iron thickness.
	(c) Class 150B for sizes 16-inches through 72-inches.
	(d) Class 250B in sizes 16-inches through 48-inches.

	2. Direct Bury Installation:
	(a) Short Body, Mechanical-Joint-End Valves.
	(b) Material:  Ductile Iron cast to full gray cast iron thickness.
	(c) Class 150B and Class 250B for sizes 16-inches through 24-inches.
	(d) Class 150B and 250B for sizes 30-inches through 48-inches.


	F. Actuators for Butterfly Valves:
	1. Limitorque Model HBC series.
	2. Auma Model GS series.

	G. Torque Limiting Devices:
	1. Model D86 Overtorque Protector Model D86 as manufactured by Aunspach Controls Company, Inc.

	H. Interior Coatings for Valves 54-inches and greater:
	1. Tnemec N141.

	I. Exterior Coatings for Valves 54-inches and greater:
	1. Tnemec N141.

	J. The valves and actuators shall be of the latest model with all standard accessories ordinarily furnished to the industry except as otherwise specified herein.
	K. All valves of one size shall be built by one manufacturer with actuators built by one manufacturer.
	L. Serial Number:  Each valve shall have a unique serial number, which shall be part of the information on the tag specified in paragraph MARKING REQUIREMENTS.
	M. Marking Requirements:
	1. Markings shall be cast on the body with raised letters or provided on a plate.
	2. Plates shall be corrosion-resistant and shall conform to ASTM A276 Type 304 or Type 316 stainless steel.
	3. At a minimum, the markings shall show the following information:
	(a) Valve size.
	(b) Manufacturer.
	(c) Class.
	(d) Year of manufacture.
	(e) Unique serial number.
	(f) The position of the valve seat in the valve body shall be marked on the outside of the valve body, within 12 inches of the actuator nut of upper valve trunnion, tagged or cast, in ¼-inch high print, “SEAT THIS SIDE.”
	(g) Number of turns to fully open or close the valve.

	4. If the design is such that there is a preferred seating direction, the seating direction shall be marked.
	5. Lettering Dimensions:
	(a) Cast letters:  ½-inch minimum.
	(b) Plate letters: ⅛-inch minimum.  Letters shall be etched or engraved.


	N. The quantity, pressure rating, valve material type, and size of each valve shall be as indicated on the Drawings.
	O. Design:  All valve parts shall be designed for a minimum safety factor of 3 based on yield strength, or a safety factor of 5 if based on tensile strength.
	P. Flow Coefficient:
	1. The flow coefficient in terms of velocity head (K), in the full open position, shall not be greater than indicated in Table 1:
	2. Pressure measurements shall be made at two pipe diameters upstream of the valve and eight pipe diameters downstream of the valve in accordance with recommended procedures of ASME Report on Fluid Meters, Latest Edition.

	Q. Minimum Port Diameter: The minimum port diameter through the valve shall not be less than indicated in Table 2:
	R. Fasteners: All bolts and nuts inside and outside the valve, except Mechanical Joint bolts and nuts, shall be ASTM A276 Type 304 or Type 316 stainless steel or ASTM A564 Grade 630 stainless steel.
	S. Valve Body: The valve body shall be ductile iron poured to full gray iron thickness.
	T. End Plate: No bolt or end thrust adjusting screw shall extend through the End Plate.
	U. End Connections:
	1. The dimensions and drillings of end flanges shall conform to ANSI B16.42 for 75 psi valves, ANSI B16.42 Table 5 for 150 psi valve and 250 psi valves, both with 150 psi drillings.
	2. If specified or shown on the Drawings, 250 psi dimensions and drillings of end flanges shall conform to ANSI B16.42 Table 8, to include but not be limited to, flange outside diameter, flange thickness, bolt circle diameter, bolt diameter, and bolt ...
	3. The mechanical joint valves are to include the following accessories: gaskets, ductile iron gland rings, mechanical joint bolts, and nuts.

	V. Shafts:
	1. All valve shafts shall be in accordance with AWWA C504 Table 3 unless otherwise amended herein.
	2. All valve shafts, dowels, and taper pins shall be ASTM A276 Type 304 or Type 316 stainless steel or ASTM A564 Grade 630 condition H1100 stainless steel.
	3. The valve shaft shall have a means of clearly indicating the position of the disc on the actuator end of the shaft.  This mark shall be machine grooved and shall be visible when the cover and lubrication are removed and shall be offset to the same ...
	4. The valve shaft shall be completely enclosed between the valve body and the actuator body.

	W. Valve Disc: The valve disc shall be ductile iron and shall seat perpendicular to the centerline axis of the valve body.
	X. Valve Seats:
	1. The resilient seat shall be EPDM synthetic rubber applied to the valve disc.
	2. The resilient seat shall be mechanically secured to either the valve disc or valve body with ASTM A276 Type 304 or Type 316 stainless steel fasteners or non-bonding epoxy.
	3. Resilient seats shall be field adjustable and replaceable without special tools or instruction.
	4. Mating surfaces for the valve seats shall be ASTM A276 Type 304 or Type 316 stainless steel.
	5. All seats shall be designed to provide tight shut-off with flow in both directions.

	Y. Shaft Seals:
	1. Seal shall be provided by the use of standard V-type packing or standard “O” ring seals; pull-down packing is not acceptable.
	2. The valve shall be designed so that the actuator may be removed and replaced while the valve is in service without losing water.

	Z. Actuator:
	1. The actuator shall be a link lever traveling nut type, worm gear type, or yoke and nut type and shall be capable of withstanding submersion in water to a pressure of 10 psi.
	2. All exposed bolts, nuts, and shafts shall be of ASTM A276 Type 304 or Type 316 stainless steel or ASTM A564 Grade 630 condition 1100 stainless steel.
	3. All actuators shall have outside mechanical adjustments capable of adjusting valve travel without removing the valve from the pipeline or removing the actuator cover.
	4. Direction of Operation:
	(a) Buried service valves shall open right (clockwise).
	(b) Vault service valves shall open left (counterclockwise).

	5. Operating Nut:  The actuator shall be equipped with a two-inch square operating nut produced from a material that is corrosion resistant (stainless steel, bronze, etc.) and has a minimum yield strength of 40 KSI.  The operating nut shall have a fla...
	6. Handwheels:  For vault service valves, the actuator shall be supplied with a handwheel. The handwheel shall be no smaller in diameter than 30 inches and no larger in diameter than 36 inches.  Manual actuators shall be suitable for future adaptation...
	7. All gearing and actuator stops shall be enclosed in a suitable housing with a removable cover to permit inspection, repair, and adjustment of the mechanism.
	8. Adjustable stop limiting devices shall be provided inside the actuator housing to stop the input shaft at full open and full closed positions. The use of stop nuts or shaft collars which rely on clamping forces or set screws to prevent rotation of ...
	9. The actuator shall rotate the disc from full open to full closed and vice-versa using not less than, nor more than, the number of turns indicated in Table 3:

	AA. Painting Interior of Valves:
	1. The interior of valves sizes 16-inch through 72-inch shall be coated with a white, NSF 61 certified, fusion-bonded or powder coated epoxy.
	2. Surface preparation and application shall be in accordance with SSPC PA-1.
	3. The dry film thickness of the coating shall be a minimum of 10 mils.

	BB. Painting Exterior of Valves:
	1. The exterior of valve sizes 16-inch through 48-inch shall be coated with an NSF 61 certified, fusion-bonded or powder coated epoxy.
	2. The exterior of valve sizes 54-inch through 70-inch shall be coated with an epoxy paint.
	3. Surface preparation and application shall be in accordance with SSPC PA-1.  The dry film thickness of the coating shall be a minimum of 10 mils.

	CC. Factory Inspections:
	1. The City’s representative shall witness the performance, leakage and hydrostatic tests as prescribed in AWWA C504, Section 5 – Verification.  Factory tests shall be conducted at the Manufacturer's facility.
	2. The City’s representative will inspect all valves provided as part of the Contract for conformance to the Contract Documents.
	3. No valve shall be shipped from the manufacturer’s facility until it passes the factory inspection to the satisfaction of the City.
	4. All costs associated with the factory inspection shall be included in the Bid.  The Contractor (or valve manufacturer) shall pay all expenses for transportation, lodging, and meals required by the City’s representative to complete the inspection.  ...
	5. The Contractor shall coordinate with the City’s representative regarding the schedule for the factory inspection.  The inspection date and time shall be approved by the City.
	6. The need for multiple factory inspections is at the discretion of the Contractor (or valve manufacturer.) The costs to conduct multiple inspections, or to reschedule a factory inspection, shall be included in the Bid and shall be conducted at no ad...

	DD. Post-Delivery Inspections:
	1. After the valves are delivered, the City may again test the valves and actuators for compliance with the Contract Documents.
	2. Any valve that does not meet specifications or fails testing will be considered defective work, and shall be addressed in accordance with Section 00700 – General Conditions, Article 13 – Tests and Inspection; Correction, Removal or Acceptance of De...
	3. The Contractor shall also be responsible for all testing expenses incurred by the City for all valves that fail to perform as specified herein.

	EE. Torque Limiting Devices:
	1. Contractor shall provide a Torque Limiting Device for each direct-bury butterfly valve as specified herein.
	2. The torque limiting device shall make over-torque, in either direction, impossible. The unit shall be preset and designed to release when the torque level exceeds 210 foot pounds on the operating nut, in either direction, OPENING or CLOSING the val...
	3. The torque level of the unit shall be adjustable so it may be field set to release at a desired torque limit.
	4. The unit shall be less than 5-1/4 inches in diameter and made to mount on the valve inside of the 6-inch diameter stem riser tube of the valve box or in the valve box.
	5. The unit shall be provided with a two-inch AWWA operating nut, securely attached to the device.  The nut shall have an arrow on the base indicating the valve opens to the “RIGHT” (clockwise) and the word “OPEN”.  The unit shall be provided with a t...
	6. The unit shall be designed to withstand submersion in water to a pressure of 10 psi; to endure long periods (years) of active or inactive use buried underground and submerged in water.  The unit shall be sealed to prevent water and direct from ente...
	7. All housing parts, including nut and socket, shall be coated inside and outside with catalyzed (2-part) epoxy.  A top coat of catalyzed (2-part) polyurethane enamel shall be applied over the epoxy for additional hardness and extra corrosion protect...
	8. Contractor shall mount the torque limiting device’s integral socket on each butterfly valve’s 2-inch AWWA operating nut inside of the stem riser tube before backfilling around the valve.  No fasteners or screws shall be used to secure the torque li...


	2.04 AIR RELEASE VALVES AND COMBINATION VALVES
	A. Approved manufacturer:
	1. ARI Flow Control Accessories.

	B. Air Release Valves:
	1. Air release assemblies shall be manufactured in accordance with AWWA C512 performance standards.
	2. All piping shall be brass pipe except the air outlet from the air release valve that shall be brass or copper tubing.  Brass piping shall be ASTM B43, Extra Strong with ASME 816.1 Class 250 fittings.

	C. Air Release Valves for mains 12-inches in diameter or smaller shall be 3/4-inch in Diameter unless otherwise specified.
	1. Isolation valves shall be ¾-inch stainless steel ball valves, 150 psi working pressure.
	2. Air release valves shall be installed in accordance with Drawing No. 02641-1.
	3. Provide vault cover with minimum one 1-inch diameter hole for air flow.

	D. Combination Air Release Valves for mains larger than 12-inches in diameter:
	1. The contractor shall submit to ARI Flow Control Accessories the bid documents so ARI may perform a sizing and placement analysis to verify the placement and sizing of the valves specified during the design of the waterline.
	2. Isolation valves shall be 2 inch stainless steel ball valves with screwed, non-rising stems, 175 psi working pressure or wafer style BFV with handwheel or lever operator.
	3. Air release valves shall be installed in accordance with Drawing Nos. 02641-2 and 02641-2B.
	4. Provide vault cover with a minimum of four 1-inch diameter holes for air flow.

	E. Air Release Valves for mains 12-inches in diameter or smaller shall be 3/4-inch in diameter unless otherwise specified:
	1. Model S-050 as manufactured by ARI Flow Control Accessories.

	F. Combination Air Release Valves shall be used for mains larger than 12-inches in diameter:
	1. Model D-040 Combination Air Release Valve 2-inch as manufactured by ARI Flow Control Accessories.
	2.   Model D-060 Combination Air Release Valve 3-inch and larger as manufactured        by ARI Flow Control Accessories.


	2.05 VALVE BOXES AND BASES
	A. Approved manufacturers:
	1. Ametek.
	2. MacLean Highline.
	3. Pentek Access Boxes.

	B. All valve boxes and bases shall be one-piece only.
	C. One-piece valve boxes and bases shall be injection molded plastic conforming to ANSI/ASTM 2853, Class 1212.

	2.06 VALVE BOX LIDS AND COVERS
	A. Approved manufacturers and models shall be in accordance with this section and section 05012 – Water Castings.
	B. Approved manufacturers:
	1. Clay & Bailey.
	2. Sigma Municipal Castings.
	3. Star Pipe Products.
	4. EJ.
	5. MacLean Highline.
	6. Pentek Access Boxes.
	C. The approved manufacturers shall submit their model in accordance with this Section and Section 01300 – Submittals for review and approval.

	2.07 CHECK VALVES
	A. Approved manufacturers:
	1. Kennedy Valve.
	2. ValMatic.

	B. Check valves shall be ductile iron body with reinforced Buna-N rubber flapper.
	C. Check Valves shall be rated for 250 psi working pressure, 500 psi hydrostatic test for structural soundness.
	D. Check Valves shall have ANSI 16.42 – Class 150 flanged end connections.
	E. The check valve body shall have full flow equal to nominal pipe diameter at all points in the valve.  The valve body shall be of ductile iron construction to ASTM-A-536-65-45-12. Castings shall be clean, sound and without defects. No plugging or we...
	F. Rubber Clapper & Hinge shall be constructed of ductile iron to ASTM-A 536-65-45-12. Both Clapper and hinge shall have permanently bonded Buna-N rubber with a metal reinforcement connecting the hinge to the clapper.
	G. The top cover plate will be of ductile iron to ASTM-A536-65-45-12 and must be of full size to allow removal of the disc without removing the valve from line. All exterior nuts and bolts shall be 304 or 316 stainless steel.
	H. All iron parts inside and out will be fusion bonded epoxy coated. All coatings must be NFS-61 approved for use in drinking water systems.
	I. Vault service check valves shall have an external mechanical position indicator.

	2.08 VAULTS
	A. Concrete vaults shall conform to Section 03608 – Concrete Vaults.


	PART 3 - EXECUTION
	3.01 INSPECTION
	A. Each valve shall be inspected before installation to ensure that all foreign substances have been removed from within the valve body.
	B. Valves shall be opened and closed to see that all parts are in required working condition.

	3.02 SETTING VALVES
	A. All valves and fittings shall be set and jointed in the manner specified herein. The valves shall be set vertical in the horizontal pipeline.  All valves shall be anchored directly to adjacent tees or crosses.
	B. One-piece valve box and base or a two-piece valve box and valve base shall be installed on all valves.  An approved valve box alignment device shall also be installed in all valve boxes.  Install in accordance with Standard Detail No. 02641-4 – Act...
	C. Valve covers, bases, and lids shall be supported and maintained, centered and plumb over the actuator nut.  Cover shall be flush with the roadway or ground surface or at such other as directed by the City.

	3.03 AIR RELEASE VALVES
	A. Air release valves shall be installed in accordance with the following Standard Details:
	1. Mains 12-inches and smaller:
	(a) Standard Detail No. 02641-1 – Typical Air Release, 12” Mains and Smaller.

	2. Mains 16-inches and larger:
	(a) Standard Detail No. 02641-2 – Typical Air Release, 16” Mains and Larger.
	(b) Standard Detail No. 02641-2a – Typical Air Release, 3” ARVs & CAVs, Type “A” Setting, 16” Mains and Larger.
	(c) Standard Detail No. 02641-2b – Typical Air Release, 3” ARVs & CAVs, Type “B” Setting, 16” Mains and Larger.



	3.04 BUTTERFLY VALVES
	A. Install in accordance with Standard Detail No. 02641-3 –Typical Butterfly Valve Installation.

	3.05 QUALITY CONTROL
	A. Leak Tests for Butterfly Valves:
	1. Each valve shall be shop tested in both directions for leaks in the closed position.  The test shall be conducted with the body in a horizontal plane.
	2. Air pressure shall be applied to the lower face of the disc for 5 minutes.
	3. Both 150-psi and 250-psi rated valves shall be leak tested to 250-psi pressure.
	4. The upper surface of the valve disc shall be visible and covered with a pool of water at "O" psi pressure.  There shall be no leakage past the valve disc. Bubbles will appear in the water on the disc if it is leaking.
	5. The valve body shall be tested with an internal hydrostatic pressure equivalent to two times the specified shutoff pressure.  There shall be zero leakage during the test through the casting, the end joints or the shaft seals.  Any part damaged by t...
	6. The hydrostatic test period for 4-inch valve bodies through 20-inch bodies shall be at least 3 minutes.  Valve body’s 24-inch and larger shall be tested for at least 10 minutes.

	B. Operational Test for all valves:
	1. Prior to installation, each valve shall be operated three times from the fully closed to the fully open position and vice versa.
	2. Each valve shall also be tested in the same manner following installation.
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	PART 1 - GENERAL
	1.01 SUMMARY
	A. This section provides requirements for the furnishing and installation of hydrants and flushing assemblies.

	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this section these Specifications may be modified by appropriate items in Section 01015 – Specific Project Requirements or as otherwise indicated on the Contract Drawings.

	1.03 RELATED SECTIONS
	A. Section 01000 – General Project Requirements.
	B. Section 01015 – Specific Project Requirements.
	C. Section 01300 – Submittals.
	D. Section 02250 – Trenching, Pipe Embedment and Backfill.
	E. Section 02618 – Ductile Iron Pipe Water Mains.
	F. Section 02669 – Thrust Restraints.

	1.04 CODES AND STANDARDS
	A. The publications listed below form a part of this specification to the extent referenced.  The publications are referred to within the text by the basic designation only.
	B. American Water Works Associations (AWWA):

	1.05 DEFINITIONS
	A. Bury line:  The location on the lower barrel of the hydrant that intersects with the finished grade.
	B. Cover:  The distance from the ground line to the top of the connecting pipe.
	C. Hydrant Trench Depth:  The distance from the bottom of the hydrant base to the finished grade (bury line).

	1.06 MATERIALS PROVIDED BY THE CITY
	A. Materials provided by the City shall be as indicated in Section 01015 – Specific Project Requirements.

	1.07 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals and as required herein.
	B. Shop Drawings:
	1. Hydrants.

	C. Product Data:
	1. Submit catalog cuts and dimension data.

	D. Other Submittals:
	1. Manufacturer’s experience as requested by City.


	1.08 QUALITY ASSURANCE
	A. The Contractor is responsible for the quality assurance and quality control of the Work.
	B. Manufacturer:
	1. The manufacturer shall be a company specializing in manufacturing the Products specified in this Section with a minimum of five years manufacturing experience of the specified Products.
	2. Manufacturer shall prove that their Products have been in reliable service for at least five (5) years.


	1.09 PRODUCT DELIVERY, STORAGE AND HANDLING
	A. Follow the provisions for delivery, storage, protection, and handling Products to the site and on site as provided in Section 01000 – General Project Requirements.
	B. After the units on site, inspect for damage and inventory.
	C. Packaging:
	1. All hydrants shall be bundled in a group no larger than three (3) hydrants wide by three (3) hydrants high.  All hydrants shall be shipped with the hydrant base inlet pointing down.  All hydrants shall be separated wood framing adequate to prevent ...

	D.  Delivery:
	1. The Yard Store shall receive a notice of shipping at least 2 days prior to shipping the hydrants.  All hydrants shall be delivered to the Yard Store, 2409 E. 18th Street, Kansas City, Missouri, 64127.  Before payment is made on all deliveries, Engi...



	PART 2 - PRODUCTS
	2.01 APPROVED HYDRANT MANUFACTURERS AND MODEL
	A. Medallion Hydrant, as manufactured by Clow Valve Company.
	B. Regent 129i, as manufactured by M&H Valve Company.
	C. Super Centurion 200, as manufactured by Mueller Company.
	D. QPL245 Nostalgic Style Fire Hydrant – Model 2760, as manufactured by American AVK Company.
	E. WaterMaster as manufactured by EJ Company.

	2.02 HYDRANTS
	A. Hydrants shall be the current Kansas City, Missouri pattern hydrants manufactured specifically for the City of Kansas City, Missouri.
	B. No changes or modifications to an approved hydrant shall be made by the hydrant manufacturer without prior written approval from the City.
	C. All hydrants shall be designed and manufactured in strict compliance with AWWA C502 unless otherwise approved.
	D. All hydrants shall be the traffic model type that incorporates a breakaway or traffic flange.
	E. Pump nozzle:  hydrants shall have one (1) pumper nozzle located in the horizontal plane.
	F. The upper barrel and lower barrel shall be sealed by an EPDM rubber gasket or O-ring.
	G. Hydrant base:
	1. The hydrant base shall be provided with a mechanical joint inlet to accommodate 6-inch diameter ductile iron pipe, in accordance with AWWA C111.
	2. The hydrant shall be supplied with necessary accessories for the mechanical joint.

	H. Main valve of the hydrant shall be 5-1/4-inch diameter compression type, which closes with water pressure.
	I. Operating nut:
	1. The operating nut shall be a truncated pentagon, 1-1/2 inches on the bottom, 1-7/16 inches on the top, with a finished height of 1-1/8 inches.  See Detail 02645-5 – Operating Nut (Stem Nut).

	J. Bonnet:
	1. The bonnet shall be so constructed that the opening nut shall not travel during opening and closing the hydrant.
	2. The bonnet shall house a Viton gasket or O-ring seal between the opening nut and the bonnet to prevent moisture and foreign material from entering the lubricant reservoir.
	3. The bonnet shall also house Viton gasket or O-ring seal between the bonnet and the upper stem to retain the lubricant in the reservoir.

	K. Tamper proof shield:  the hydrant shall be supplied with a tamper resistant shield for the operating nut.  The shield shall be in accordance with the detail, 02645-6 – Security Style Hold Down Nut.
	L. Direction of operation:  the hydrant shall open by turning the operating nut to the right (in a clockwise direction when viewing the hydrant from above).
	M. Pumper nozzle threads:
	1. The pumper nozzle threads shall be in accordance with the Federal Screw Thread Standard H28, Section 10, American National Hose Coupling and Fire Hose Coupling Threads.
	2. The pumper nozzle shall have right-hand threads and have a 4-inch nominal diameter with 4 (four) threads per inch.
	3. The nozzle threads shall be lightly greased from factory with a suitable food grade lubricant.

	N. Nozzle Cap:
	1. Nozzle cap shall be cast iron and shall be furnished with a synthetic rubber installed in a retaining groove in the inside of the cap.
	2. The dimensions and shape of the nozzle cap nut shall be the same as the operating nut as shown on Detail 02645-5 – Operating Nut (Stem Nut), except with a finished height of 1-inch.

	O. Exterior Coatings:
	1. The exterior of the hydrant above the bury line, nozzle caps, the bonnet, hydrant extensions and the hydrant base shall be powder coated with epoxy or Triglycidyl Isocyanurate (TGIC) polyester.
	2. If epoxy powder is used, it shall be top-coated with a UV resistant, high-gloss acrylic polyurethane paint.
	3. The exterior of the hydrant below the bury line shall be coated with an asphalt varnish with a film thickness of at least 10 mils.

	P. Hydrant Color Coding:
	1. Manufacturer applied coatings shall comply with paragraph EXTERIOR COATINGS.
	2. Barrel section of the hydrant:
	(a) Manufacturer-applied.
	(b) International Orange.
	(c) Gloss finish.

	3. Hydrant extensions:
	(a) Manufacturer-applied.
	(b) International Orange.
	(c) Gloss finish.

	4. Nozzle caps:
	(a) Manufacturer applied.
	(b) Black.
	(c) Gloss finish.

	5. Bonnet sections:
	(a) Manufacturer applied:
	(i) Black.
	(ii) Gloss finish.

	(b) Field painted bonnet sections:
	(i) Reference paragraph HYDRANT INSTALLATION.
	(ii) Hydrants connected to mains less than 6-inches.:
	a. Contractor applied.
	b. Red (Krylon 5814 or approved equal).
	c. Gloss finish.

	(iii) Hydrants connected to mains equal to 6-inches and less than 12-inches:
	a. Manufacturer applied black, gloss finish.

	(iv) Hydrants connected to mains 12-inches or larger mains:
	a. Contractor applied.
	b. Green (Krylon 5816 or approved equal).
	c. Gloss finish.



	6. This color-coding is intended to provide firefighters and other emergency workers a permanent, quick visual reference to indicate the size of water main connected to each hydrant.

	Q. Interior Coatings:
	1. All non-thread, non-machines interior surfaces of the hydrant base shall be coated with a wet-applied NSF 61 certified white potable epoxy (such as Tnemec 20-AA90) or powder coated with an NSF 61 certified white epoxy.

	R. Hydrant Extensions:
	(a) Hydrant extensions (spool pieces), if shown on the Drawings or requested and approved by the City, shall be a complete assembly allowing for the hydrant’s height to be adjusted in six (6) inch increments.
	(b) The assembly shall be furnished with instructions and all required accessories necessary to adjust the height of the hydrant and maintain the hydrant’s traffic feature.
	(c) Hydrant extensions shall be coated in accordance with paragraphs EXTERIOR COATINGS and HYDRANT COLOR CODING.

	S. External Hardware:
	1. All external hardware shall be 304 or 316 stainless steel.
	2. The lower hydrant stem from the break-away coupling to the main valve and any attaching hardware securing the main valve assembly to the lower stem shall be 304 or 316 stainless steel.  Any cross pins securing any part of the main valve assembly or...
	3. Main Valve Assemblies:
	(a) Main valve assemblies shall be of either three-piece (upper valve plate, main valve seat, lower valve plate) or one-piece EPDM encapsulated ductile iron design.
	(b) The lower valve plate of three-piece design main valve assemblies shall be powder coated with an NSF 61 certified epoxy.

	4. Seat Ring:
	(a) The upper surface of the seat ring shall have raised lugs allowing for positive engagement of a hydrant disassembly tool.
	(b) The raised lugs shall be of sufficient design to allow for the removal of the seat ring.


	T. Shop Drawings:
	1. Prior to manufacturing the hydrants, the manufacture shall submit shop drawings for approval in accordance with paragraph SUBMITTALS.


	2.03 FLUSHING ASSEMBLIES
	A. Mechanical joint plug: Drilled and tapped for 2-inch standard pipe threads.
	B. Elbows and outlet pipe: standard weight galvanized pipe and fittings.
	C. All discharge piping shall have a 2-inch PVC cap on top.

	2.04 POLYETHYLENE ENCASEMENT
	A. As specified in Section 02618 – Ductile Iron Pipe Water Mains.


	PART 3 - EXECUTION
	3.01 EXCAVATION
	A. Excavation shall be in conformance with Section 02250 – Trenching, Pipe Embedment and Backfill.

	3.02 HYDRANT INSTALLATION
	A. Layout:
	1. The Contractor shall locate the installation point of each hydrant as shown on the Drawings.
	2. Hydrants shall be installed so that there is a minimum clear area of 5 feet in all directions to allow for operation of hydrant.  Notify City’s representative if the minimum clear distance cannot be met.
	3. The Contractor shall furnish all labor and material in laying out the work.
	4. The Contractor shall be responsible for setting all offset stakes that may be required.
	5. If it is necessary to change the location of a hydrant from that shown on the Drawings, then the City shall approve the staked location of each hydrant before its installation.

	B. The weep holes of the hydrant shall be kept clear and free to drain.
	C. Place 1-½ cubic yards of stone fill as indicated on the standard details.
	D. Hydrant Trench Depth:  Five (5) feet unless otherwise indicated.
	E. Hydrants shall stand plumb.
	F. When placed along roadways the centerline of the hydrant shall be as follows:
	1. A minimum of twenty-four (24) inches from the back of the curb.
	2. A minimum of 4 feet from the edge of pavement where no curb exists.

	G. Setting of Hydrants:
	1. Hydrants shall be set so that the breakaway (traffic) flange is installed at the manufacturer’s recommend height above finished grade (which is the top of the pavement in paved areas).
	2. Unless otherwise indicated on the Drawings the Contractor shall set the height of the traffic flange as follows:
	(a) Using an offset fitting or other combination of fittings between the valve and hydrant base.

	3. Fittings shall be as specified in Section 02618 – Ductile Iron Pipe Water Mains.

	H. Hydrants shall not be set in a drainage ditches.
	I. Hydrant shall be rotated so as to have the nozzle facing the street.  If site conditions dictate, at the direction of the City, the hydrant shall be rotated to face another direction.
	J. Hydrants are to be installed with mechanical joint anchoring fittings or approved restraint devices.  Refer to Section 02669 – Thrust Restraints.
	K. Hydrants are to be installed in accordance with the following standard Construction Detail Drawings:
	1. 02645-1 – Typical Hydrant Installation with 90 Degree Bend (Type “A” Setting).
	2. 02645-2 – Straight Set Hydrant Installation (Type “B” Setting).
	3. 02645-3 – Typical Hydrant Set in Back-slope.

	L. After installation and before hydrants are placed in service, Contractor shall field apply two separate coats of all surface spray enamel paint, in accordance with paint manufacturers recommendations, to completely cover each hydrant bonnet in acco...
	M. After installation and before hydrants are placed in service, Contractor shall temporarily cover each hydrant with polyethylene encasement.  Polyethylene encasement shall be securely attached to the hydrant.  Inactive hydrants are to be covered so ...

	3.03 FLUSHING ASSEMBLIES
	A. Flushing assemblies shall be installed in accordance with the following standard Construction Detail Drawings:
	1. 02645-4 – Typical Flushing Assembly, 12-inch Mains and Smaller.


	3.04 Polyethylene ENCASMENT
	A. Polyethylene encasement shall be installed on all ductile iron pipe, fittings, valves and other appurtenances including the hydrant sets.
	B. Install polyethylene encasement in accordance with Section 02618 – Ductile Iron Pipe Water Mains, paragraph POLYETHYLENE ENCASEMENT.
	C. Install polyethylene encasement to the bury line of fire hydrants.
	D. Cut holes in the polyethylene encasement at the base of fire hydrants to allow drainage from the weep holes into the underlying stone fill.

	3.05 BACKFILL AND COMPACTION
	A. The areas around each hydrant valve shall be thoroughly compacted to prevent settlement of these areas.
	B. Backfill and compaction shall be in accordance with Section 02250 – Trenching, Pipe Embedment and Backfill.
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	PART 1 - GENERAL
	1.01 SUMMARY
	A. This section provides for the required restraining devices to prevent the movement of pipe and fittings.
	B. This section includes Restrained Joints and Concrete Blocking (backing blocks and straddle blocks).
	C. The specifications for concrete and appurtenances provided in this section only pertain to thrust restraint of water mains.

	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this section these Specifications may be modified by appropriate items in Section 01015 – Specific Project Requirements, or as otherwise indicated on the Contract Drawings.

	1.03 RELATED SECTIONS
	A. Section 01000 – General Project Requirements.
	B. Section 01015 – Specific Project Requirements.
	C. Section 01300 – Submittals.
	D. Section 01566 – Cleanup Operations.
	E. Section 02618 – Ductile Iron Pipe Water Mains.
	F. Section 02619 – Pre-stressed Concrete Cylinder Pipe Water Mains.

	1.04 CODES AND STANDARDS
	A. The publications listed below form a part of this specification to the extent referenced.  The publications are referred to within the text by the basic designation only.
	B. American Society for Testing and Materials (ASTM):
	C. City of Kansas City, Missouri Department of Public Works Construction and Material Specifications (http://kcmo.gov/publicworks/design-construction-standards/):

	1.05 INFORMATION PROVIDED BY THE CITY
	A. As provided in the Contract Documents.

	1.06 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals.
	B. Shop Drawings:
	1. Submit shop drawings and descriptive details showing the size, length, and location of each fitting and adjacent pipe, and the details of all anchorage and harnessing proposed.

	C. Other:
	1. Concrete Mix Design.  See paragraph 2.04, part A.


	1.07 QUALITY ASSURANCE
	A. The manufacturer shall be a company specializing in manufacturing the Products specified in this section with minimum three (3) years documented experience.

	1.08 PRODUCT DELIVERY, STORAGE AND HANDLING
	A. Follow the provisions for the delivery, storage, protection and handling products to and on site as provided in Section 01000 – General Project Requirements.
	B. Concrete Mix Design:  In accordance with KCMO PW 2208, a mix design, for all concrete mixes to be used, shall be submitted to the City in accordance with paragraph SUBMITTALS.  As a minimum the following information must be in the Quality Managemen...
	1. Mix design designation required by project.
	2. Project name, location, project number and date.
	3. Name and location of ready mix plant or plants.
	4. List the source and type of all materials from each plant supplying mix.
	5. CA and FA Sieve Analysis and quality checks from each plant supplying mix. CA-Ledge, quarry or mine name and location. FA- Sand plant name, location and source (MO or Kaw River) (less than 6 months old).
	6. ASR test results (less than 2 years old).
	7. Durability Factor test results for CA (less than 2 years old).
	8. Cement chemical analysis.
	9. Specific gravity of all materials.
	10. The mix design shall be based on one cubic yard of concrete or one cubic meter if required.
	11. The mix design shall contain the weight and volume of each mix component (S.S.D.).
	12. The results of 28-day compressive strengths shall be submitted when requested by the City.



	PART 2 - PRODUCTS
	2.01 RESTRAINED PUSH-ON JOINTS FOR DUCTILE IRON PIPE
	A. Flex-Ring® as manufactured by American Ductile Iron Pipe.
	B. Fast-Grip® as manufactured by American Ductile Iron Pipe.
	C. Super-Lock® as manufactured by McWane.
	D. TR Flex® as manufactured by McWane.
	E. Field Lok® as manufactured by McWane.
	F. Snap-Lok® as manufactured by Griffin Pipe Products.

	2.02 RESTRAINED MECHANICAL JOINTS FOR DUCTILE IRON PIPE
	A. MEGALUG® as manufactured by EBAA Iron, Inc. MEGALUG.
	B. Uni-Flange® as manufactured by The Ford Meter Box Company, Inc.
	C. Restrained joint fittings: One Bolt.
	D. Restrained mechanical joints shall not be used on plain end fittings.

	2.03 Restrained joints for PCCP
	A. As specified in Section 02619 – Pre-Stressed Concrete Cylinder Pipe Water Main.

	2.04 CONCRETE BLOCKING
	A. Concrete:
	1. Concrete shall conform to KCMO PW 2208 except as follows:
	(a) Limestone may be used as coarse aggregate.
	(b) Design strength of concrete shall be 4,500 psi or greater.
	(c) Slump shall be 4 inches.
	(d) Coarse Aggregate:  1-inch maximum.
	(e) Air entrainment admixture is required.
	(f) Water reducing admixture is required.

	2. Ready mix concrete shall be supplied by a plant approved by the KCMO Public Works Department according to the Ready Mix Concrete Quality Management Plan.  Submit ready mix concrete plant information in accordance with paragraph SUBMITTALS.
	3. Submit concrete mix design in accordance with KCMO PW 2208.C and in accordance with the paragraph SUBMITTALS.

	B. Water for mixing and curing concrete shall be potable.
	C. Reinforcing Steel:
	1. Reinforcing steel bars shall conform to the requirements of the following Standards and Grades:
	(a) ASTM A615:  Grade 40 or 60.
	(b) ASTM A616: Grade 50 or 60.


	D. Forms:
	1. Suitable and substantial forms shall be provided.  All forms shall be constructed and maintained plumb and true to line, securely braced, tied, clamped and shored, and tight enough to prevent leakage of concrete.
	2. Where applicable, undisturbed earth may be used in lieu of forms.
	3. The deflection of the forms due to the weight of plastic concrete, placing equipment, and workmen shall be accurately figured and taken into account in the design of the forms so that finished concrete members will have surfaces, lines, planes, and...
	4. Forms for walls and thrust restraints shall be designed structurally for the rate of placement of concrete.
	5. All forms shall be removed prior to backfill unless the following conditions are met:
	(a) As directed by the City.
	(b) When constructed of unbrace plywood have a thickness of ½-inch or less, removal shall be optional unless otherwise directed by the City.

	6. Forms shall be constructed so that they can be removed without damage to the concrete.

	E. Formwork Accessories:
	1. Forms shall be securely braced and tied with approved form ties that do not leave any parts within 3/4 inch of the surface of the concrete.  Wire ties and wood spreaders will not be permitted.



	PART 3 - EXECUTION
	3.01 REACTION ANCHORAGE AND BLOCKING
	A. Piping and fittings with push-on or mechanical joints, or similar joints subject to internal pressure shall be blocked, anchored, or harnessed to preclude separation of joints.
	B. All push-on and mechanical joint bends deflecting 11-1/4 degrees or more shall be provided with suitable blocking, anchors, joint harness, or other acceptable means for preventing movement of the pipe caused by internal pressure.
	C. Concrete backing blocks shall extend from the fitting to solid undisturbed earth and shall be installed so that all joints and bolts are accessible for repair.
	D. Standard Dimensions and Details:  The City’s standard details for backing blocks are provided for three (3) ranges of soil resistance.  The dimensions of backing blocks shall be as indicated on the following details:
	1. 2,000 PSF Soil Resistance:  Unless otherwise indicated on the Drawings or in Section 01015 – Specific Project Requirements, backing blocks shall be constructed in accordance with the following details:
	(a) Detail 02669-1 – Typical Backing Blocks for Tees and Plugs (2,000 PSF Soil Resistance).
	(b) Detail 02669-2 – Typical Backing Blocks for Horizontal Bends (2,000 PSF Soil Resistance).
	(c) Detail 02669-3 – Typical Straddle Block for 6 and 8-inch Pipe (2,000 PSF Soil Resistance).
	(d) Detail 02669-4 – Typical Straddle Block for 12 and 16-inch Pipe (2,000 PSF Soil Resistance).
	(e) Detail 02669-5 – Typical Straddle Block for 20, 24 and 30-inch Pipe (2,000 PSF Soil Resistance).

	2. 2,500 PSF Soil Resistance:  When the Design Professional can justify through geotechnical investigation, laboratory testing and analysis that the soil conditions within the project area meet or exceed a 2,500 pounds per square foot soil resistance,...
	(a) Detail 02669-6 – Alternate Backing Blocks for Tees and Plugs (2,500 PSF Soil Resistance).
	(b) Detail 02669-7 – Alternate Backing Blocks for Horizontal Bends (2,500 PSF Soil Resistance).
	(c) Detail 02669-8 – Alternate Straddle Block for 6 and 8-inch Pipe (2,500 PSF Soil Resistance).
	(d) Detail 02669-9 – Alternate Straddle Block for 12 and 16-inch Pipe (2,500 PSF Soil Resistance).
	(e) Detail 02669-10 – Alternate Straddle Block for 20, 24 and 30-inch Pipe (2,500 PSF Soil Resistance).

	3. 3,000 PSF Soil Resistance:  When the Design Professional can justify through geotechnical investigation, laboratory testing and analysis that the soil conditions within the project area meet or exceed a 3,000 pounds per square foot soil resistance,...
	(a) Detail 02669-11 – Alternate Backing Blocks for Tees and Plugs (3,000 PSF Soil Resistance).
	(b) Detail 02669-12 – Alternate Backing Blocks for Horizontal Bends (3,000 PSF Soil Resistance).
	(c) Detail 02669-13 – Alternate Straddle Block for 6 and 8-inch Pipe (3,000 PSF Soil Resistance).
	(d) Detail 02669-14 – Alternate Straddle Block for 12 and 16-inch Pipe (3,000 PSF Soil Resistance).
	(e) Detail 02669-15 – Alternate Straddle Block for 20, 24 and 30-inch Pipe (3,000 PSF Soil Resistance).



	3.02 CONCRETE AND REINFORCING STEEL
	A. Placing of Reinforcing Steel:
	1. Before being installed in the final position, all metal reinforcements shall be free of mud, clay, ice, grease, oil, loose rust and scale, and other coatings that would reduce or destroy the bond.
	2. Metal reinforcements shall be accurately formed and positioned to the required dimensions.
	3. Steel reinforcements shall be accurately positioned as required and shall be secured against displacement by using annealed wire ties or suitable clips at all intersections.
	4. The steel reinforcements shall be supported by metal supports, spacers, or hangers.
	5. The legs on the metal chair supports shall be plastic coated.

	B. Forms:
	1. Verify lines, levels and centers before proceeding with formwork.
	2. A coat of non-staining oil, lacquer, or other approved material shall be applied to protect form surface and to facilitate stripping.  Coating shall be applied in strict accordance with the directions of the manufacturer.
	3. Forms shall be removed in such manner as to assure the complete safety of the structure. In no case shall supporting forms or shoring be removed until the concrete has acquired sufficient strength.

	C. Placing of Concrete:
	1. Only those methods and arrangements of equipment shall be used which will reduce to a minimum any segregation of coarse aggregate from the concrete.
	2. Every consideration shall be given to the proper placement of all concrete and the proper care of all concrete after placement.
	3. Concrete shall be deposited into the forms or on the grade as nearly as practicable in its final position and in such manner that the concrete will completely fill the forms.
	4. Vibration shall not be used to move concrete in a horizontal direction after initial placement.
	5. Concrete that has partially hardened or has been contaminated by foreign material shall not be deposited in the Work and shall be removed from the Site at no additional cost to the City.
	6. When inclined chutes beyond the mixer are permitted by the City, a baffle shall be provided at the bottom end so that concrete will drop vertically without segregation.
	7. No water shall be added to the concrete for any reason at the job site that will result in exceeding the specified water-cement ratio.
	8. Care shall be taken to assure proper concrete coverage of reinforcing steel as designed.
	9. Placement operations shall be performed in such a manner as to prevent loose earth falling into the excavation during placement of concrete.
	10. Concrete that might contact forms or reinforcing steel during placement shall be placed by the use of trunks or pipes whenever the drop exceeds six (6) feet for unexposed work, or three (3) feet for exposed work.
	11. When trunks or pipe are used, they shall be located at horizontal spacing of not to exceed ten (10) feet.
	12. Concrete for thrust restraints shall be placed in horizontal layers not exceeding two (2) feet in depth.
	13. Placing of concrete in thrust restraints shall be done in such manner as to prevent "cold joints," both horizontally and vertically.

	D. Vibrating:
	1. Mechanical internal vibrators shall be used whenever possible in all formed concrete work.
	2. Vibrators shall be inserted at uniform spacing of twelve (12) inches to twenty (20) inches to assure thorough consolidation of all concrete.
	3. Vibrators shall be inserted and withdrawn vertically to a depth, which will assure penetration into the previous lift with vibration periods of from five (5) to fifteen (15) seconds.
	4. Form vibration and/or hand spading will be required at points inaccessible for thorough internal vibration.
	5. During placement of concrete, stand-by vibrators shall be immediately available in the event of mechanical failure in the vibrators being used.

	E. Cleanup:
	1. Cleanup shall conform to Section 01566 – Cleanup Operations, paragraph CONCRETE WORK.


	3.03 RESTRAINED JOINTS
	A. Use of restrained joints shall be as indicated on the Drawings.
	B. Length of restrained joints shall be as indicated on the Drawings.
	C. Differing subsurface or physical conditions:  If the Contractor or City’s Representative discovers during performance of the Work that support for a backing block against undisturbed soil cannot be obtained, then use of restrained joint pipe may be...
	1. The Contractor shall notify the City that a restrained joint may be required.
	2. The Design Professional or the City shall provide the Contractor with the required length of restrained joints.
	3. Calculations for the required length of restrained pipe shall be subject to approval by the City.


	3.04 BACKFILL
	A. To aid in the curing of concrete, a maximum of eight (8) inches of uncompacted backfill material may be placed over the concrete backing block.
	B. No compaction shall occur or additional backfill placed over the backing block until the concrete has been in place for at least one (1) day.

	3.05 SUPPORT FOR FITTINGS
	A. Backing blocks, anchorages, or other supports for fittings installed in fills or other unstable ground, above grade, or exposed within structures, shall be provided as shown on the Drawings, required by the Construction Detail Drawings and as direc...

	3.06 EXTERIOR COATINGS
	A. All clamps, rods, bolts, and other metal accessories used in reaction anchorages, or joint harness subject to submergence or contact with earth or other fill material and not encased in concrete shall be protected from corrosion by two coats of app...
	B. Metal surfaces exposed above grade or within vaults shall be painted with one prime coat and two finish coats of a paint acceptable to the City.
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