
STANDARD CITY CONTRACT 
 
 

MASTER CONTRACT FOR PRODUCTS AND SERVICES - THE CITY OF KANSAS 
CITY, MISSOURI 

 
CONTRACT NO.: EV3765-02 
TITLE/DESCRIPTION: Community-Based Program to Support-Urban Forestry, Blue 
River Watershed Restoration Plan, and Climate Protection & Resiliency Plan 
 

THIS Contract is between KANSAS CITY, MISSOURI, a constitutionally chartered 
municipal corporation (“CITY”), and Bridging the Gap, Inc. (“CONTRACTOR”). 
 
Sec. 1. The Contract.  The Contract between the CITY and CONTRACTOR consists of 
the following Contract Documents: 
 

A. this Contract; 
 

B. any and all Attachments and Exhibits attached to the Contract.  All 
documents listed in this Section 1 shall be collectively referred to as the 
“Contract Documents” and are incorporated into this Contract. CITY and 
CONTRACTOR agree that the terms “Agreement” and “Contract” and 
“Contract Documents” are used interchangeably in this Contract and the 
terms “Agreement” and “Contract” and “Contract Documents” each include 
all “Contract Documents.” 

 
           Attachment A: Scope of Work 
 Attachment B: Final Restoration Work Plan 092324 

Attachment C: ARPA Plans and Specifications Requirements: Non-
Competitive Procurement 

           Attachment D: Pricing Addendum 
  

Sec. 2. Term of Contract. The work to be performed under this Contract shall begin on 
the date specified in the written Notice to Proceed issued by the Director. The work shall 
be completed by October 31, 2026. The City is authorized to extend the term of this 
contract and time of performance for this Contract. 
 
Sec. 3. Compensation. 
 

A. The maximum amount the CITY shall pay CONTRACTOR under this Contract 
shall not exceed $1,766,060.00. CONTRACTOR shall provide all services and 
materials set forth in Attachment A: Scope of Work, Attachment B: Final 
Restoration Work Plan 092324, and Attachment C: ARPA Plans and Specifications 



Requirements (collectivity the “Work”), and CITY shall pay CONTRACTOR in 
accordance with Attachment D: Pricing Addendum. 
 

B. CITY shall order all services to be provided by CONTRACTOR under this Contract 
by means of a Purchase Order issued by the CITY’s Manager of Procurement 
Services for which funds have been certified and encumbered by the City’s 
Director of Finance.  CITY shall not have any financial obligations to 
CONTRACTOR under this Contract until the CITY issues a Purchase Order to 
CONTRACTOR.  CONTRACTOR shall not provide any services in excess of the 
dollar amount contained in any Purchase Order and CONTRACTOR shall not be 
entitled to any payment in excess of the dollar amount of the Purchase Orders from 
CITY. 

 
Sec. 4. Effective Date of Contract. 
 

A. Notwithstanding Section 2 of this Contract, neither party has any obligation under 
this Contract until the Manager of Procurement Services issues a Purchase Order 
which shall be signed by the City’s Director of Finance certifying there is a balance, 
otherwise unencumbered, to the credit of the appropriation to which the 
expenditure is to be charged, and a cash balance, otherwise unencumbered, in 
the treasury, to the credit of the fund from which payment will be made, each 
sufficient to meet the obligation incurred in the Purchase Order.  
 

B. The date of the first Purchase Order issued by the CITY is the effective date of this 
Contract. 

 
C. The date of the first Purchase Order issued by the CITY after the CITY renews this 

Contract shall be the effective date of the renewal term or transition term.  
 
Sec. 5. Invoices. 
 

A. CONTRACTOR shall submit to CITY a request for payment (hereinafter “Invoice”) 
for services performed in sufficient detail for the CITY to determine that the amount 
CONTRACTOR is requesting is in fact due and payable. 
 

B. CITY shall not pay any Invoice from CONTRACTOR unless CONTRACTOR is in 
compliance with, and not in breach or default of, all terms, covenants and 
conditions of this Contract.  If damages are sustained by CITY as a result of breach 
or default by CONTRACTOR, CITY may withhold payment(s) to CONTRACTOR 
for the purpose of set off until such time as the exact amount of damages due to 
CITY from CONTRACTOR may be determined. 
 

C. CITY shall not process CONTRACTOR’s Invoice unless CONTRACTOR’s Invoice 
is in proper form, correctly computed, and is approved by CITY as payable under 
the terms of this Contract. 
 



D. CITY is not liable for any obligation incurred by CONTRACTOR except as 
approved under the provisions of this Contract. 
 

E. If CONTRACTOR is required to meet MBE/WBE goals for this Contract, 
CONTRACTOR shall not submit an Invoice to the City unless CONTRACTOR’s 
Invoice is accompanied by a copy of the most recent 00485.01 M/WBE Monthly 
Utilization Report submitted by CONTRACTOR to the City’s Human Relations 
Department.  CONTRACTOR shall remain current on CONTRACTOR’s filing of 
00485.01 M/WBE Monthly Utilization Reports. CITY shall not pay 
CONTRACTOR’s Invoice unless CONTRACTOR is current on CONTRACTOR’s 
filing of 00485.01 M/WBE Monthly Utilization Reports. 

 
Sec. 6. Representations and Warranties of CONTRACTOR.  CONTRACTOR hereby 
represents and warrants to the CITY the following: 
 

A. CONTRACTOR is in good standing under the laws of the state of Missouri and 
each state in which it does business, except any such state where the failure to be 
in good standing would not have a material adverse effect on CONTRACTOR’s 
ability to perform this Contract in accordance with its terms. 
 

B. The execution, delivery and performance by CONTRACTOR of this Contract have 
been duly authorized by all necessary corporate action and do not and will not (i) 
require any consent or approval of CONTRACTOR's board of directors; (ii) require 
any authorization, consent or approval by, or registration, declaration or filing with, 
or notice to, any governmental department, commission, board, bureau, agency or 
instrumentality, or any third party, except such authorization, consent, approval, 
registration, declaration, filing or notice as has been obtained prior to the date 
hereof; (iii) violate any provision of any law, rule or regulation or of any order, writ, 
injunction or decree presently in effect having applicability to CONTRACTOR or its 
articles or by-laws; and (iv) result in a breach of or constitute a default under any 
material agreement, lease or instrument to which CONTRACTOR is a party or by 
which it or its properties may be bound or affected. 
 

C. CONTRACTOR shall not enter into any contract for the services to CITY that 
purports to grant a security interest or right of repossession to any person or entity 
respecting the services, or any portions thereof or chattels placed thereon. 
 

D. There is no litigation, proceeding or other investigation pending or, to the 
knowledge of CONTRACTOR, threatened against CONTRACTOR which would 
prevent consummation of the transaction contemplated by this Contract or would 
have a materially adverse effect on CONTRACTOR. 

 
Sec. 7. Survival of the Representations, Warranties and Covenants. All 
representations, warranties and covenants expressed herein shall survive the execution 
of this Contract for the benefit of the parties hereto. 
 



Sec. 8. Governing Law. This Contract shall be construed and governed in accordance 
with the laws of the State of Missouri without giving effect to Missouri’s choice of law 
provisions.  The CITY and CONTRACTOR: (1) submit to the jurisdiction of the state and 
federal courts located in Jackson County, Missouri; (2) waive any and all objections to 
jurisdiction and venue; and (3) will not raise forum non conveniens as an objection to 
the location of any litigation. 
 
Sec. 9. Termination for Convenience.  CITY may, at any time upon fifteen (15) days 
written notice to CONTRACTOR specifying the effective date of termination, terminate 
this Contract, in whole or in part. 
 
Sec. 10.  Default and Remedies. 
 

A. If CONTRACTOR shall be in default or breach of any provision of this Contract, 
CITY may terminate this Contract, suspend CITY’s performance, withhold 
payment or invoke any other legal or equitable remedy after giving CONTRACTOR 
ten (10) days written notice and opportunity to cure such default or breach. 
 

B. If CITY shall be in default or breach of any provision of this Contract, 
CONTRACTOR may terminate this contract or suspend CONTRACTOR’s 
performance after giving CITY ten (10) days written notice and opportunity to cure 
such default or breach. 

 
Sec. 11.  Waiver. Waiver by CITY of any term, covenant, or condition hereof shall not 
operate as a waiver of any subsequent breach of the same or of any other term, covenant 
or condition.  No term, covenant, or condition of this Contract can be waived except by 
written consent of CITY, and forbearance or indulgence by CITY in any regard 
whatsoever shall not constitute a waiver of same to be performed by CONTRACTOR to 
which the same may apply and, until complete performance by CONTRACTOR of the 
term, covenant or condition, CITY shall be entitled to invoke any remedy available to it 
under this Contract or by law despite any such forbearance or indulgence. 
 
Sec. 12.  Acceptance. No payment made under this Contract shall be proof of 
satisfactory performance of the Contract, either wholly or in part, and no payment shall 
be construed as acceptance of deficient or unsatisfactory services. 
 
Sec. 13.  Records. 
 

A. For purposes of this Section: 
 

1. “CITY” shall mean the City Auditor, the City’s Internal Auditor, the 
City’s Director of Human Relations, the City Manager, the City 
department administering this Contract and their delegates and 
agents. 

 



2. “Record” shall mean any document, book, paper, photograph, map, 
sound recordings or other material, regardless of physical form or 
characteristics, made or received in connection with this Contract 
and all Contract amendments and renewals.  

 
B. CONTRACTOR shall maintain and retain all Records for a term of five (5) years 

that shall begin after the expiration or termination of this Contract and all Contract 
amendments.  CITY shall have a right to examine or audit all Records, and 
CONTRACTOR shall provide access to CITY of all Records upon ten (10) days 
written notice from the CITY. 
 

C. The books, documents and records of CONTRACTOR in connection with this 
Contract shall be made available to the City Auditor, the City’s Internal Auditor, the 
City’s Director of Human Relations and the City department administering this 
Contract within ten (10) days after the written request is made. 

 
Sec. 14. Reserved.  
 
Sec. 15.  Tax Compliance. If the CITY’s payments to CONTRACTOR exceed 
$160,000.00 for the period of May 1st through April 30th, CONTRACTOR shall provide 
proof of compliance with the CITY’s tax ordinances administered by the CITY’s 
Commissioner of Revenue as a precondition to the CITY making the first payment under 
this Contract. CONTRACTOR also shall submit to the CITY proof of compliance with the 
CITY’s tax ordinances administered by the CITY’s Commissioner of Revenue as a 
condition precedent to the CITY making final payment under the Contract. 
 
Sec. 16. Buy American Preference. It is the policy of the CITY that any manufactured 
goods or commodities used or supplied in the performance of any CITY Contract or any 
subcontract thereto shall be manufactured or produced in the United States whenever 
possible. 
 
Sec. 17.  Notices. All notices to be given hereunder shall be in writing and may be given, 
served or made by depositing the same in the United States mail addressed to the party 
to be notified, postpaid and registered or certified with return receipt requested or by 
delivering the same in person to such person.  Notice deposited in the mail in accordance 
with the provisions hereof shall be effective unless otherwise stated in such notice or in 
this Contract from and after the second day next following the date postmarked on the 
envelope containing such notice.  Notice given in any other manner shall be effective only 
if and when received by the party to be notified.  All notices shall be sent to the following 
addresses: 
  
 
 
 
 
 



If to the CITY:    City of Kansas City, Missouri 
  Attn: Cedric Rowan 

     Interim Chief Procurement Officer/Deputy Director 
  Procurement Services Division 
  414 East 12th Street, 1st Floor, Room 102 W 
  Kansas City, Missouri  64106 
  Telephone: (816) 513-0798 

     Facsimile: (816) 513-1066 
 
With copies to:  Matthew J. Gigliotti, Esq. 

 City Attorney 
 Law Department of Kansas City, Missouri 
 414 East 12th Street, 23rd Floor 
 Kansas City, Missouri  64106 
 Telephone: (816) 513-3153 

 
 
If to the CONTRACTOR: Sarah Crowder, Director of Forestry and Natural Systems 
    Bridging the Gap, Inc. 
                                           1427 W. 9th Street 
                                           Kansas City, Missouri 64101 
    sarah.crowder@bridgingthepgap.org   
 
Sec. 18. General Indemnification. 
 

A. For purposes of this Section only, the following terms shall have the meanings 
listed: 

 
1. Claims means all claims, damages, liability, losses, costs and 

expenses, court costs and reasonable attorneys' fees, including 
attorneys’ fees incurred by the CITY in the enforcement of this 
indemnity obligation. 

 
2. CONTRACTOR's Agents means CONTRACTOR's officers, 

employees, subcontractors, successors, assigns, invitees, and other 
agents. 

 
3. CITY means CITY, its Agencies, its agents, officials, officers and 

employees. 
 

B. CONTRACTOR's obligations under this Section with respect to indemnification for 
acts or omissions, including negligence, of CITY, shall be limited to the coverage 
and limits of insurance that CONTRACTOR is required to procure and maintain 
under this Contract.  CONTRACTOR affirms that it has had the opportunity to 
recover all costs of the insurance requirements imposed by this Contract in its 
contract price. 

mailto:sarah.crowder@bridgingthepgap.org


 
C. CONTRACTOR shall defend, indemnify and hold harmless CITY from and against 

all claims arising out of or resulting from all acts or omissions in connection with 
this Contract caused in whole or in part by CONTRACTOR or CONTRACTOR's 
Agents, regardless of whether or not caused in part by any act or omission, 
including negligence, of CITY.  CONTRACTOR is not obligated under this Section 
to indemnify CITY for the sole negligence of CITY. 
 

D. In no event shall the language in this Section constitute or be construed as a waiver 
or limitation of the CITY’s rights or defenses with regard to sovereign immunity, 
governmental immunity, or other official immunities and protections as provided by 
the federal and state constitutions or by law. 

 
Sec. 19.  Indemnification for Professional Negligence. If this contract is for 
professional services, CONTRACTOR shall indemnify, and hold harmless CITY and any 
of its agencies, officials, officers, or employees from and against all claims, damages, 
liability, losses, costs, and expenses, including reasonable attorneys’ fees, arising out of 
any negligent acts or omissions in connection with this Contract, caused by 
CONTRACTOR, its employees, agents, subcontractors, or caused by others for whom 
CONTRACTOR is liable, in the performance of professional services under this Contract.  
CONTRACTOR is not obligated under this Section to indemnify CITY for the negligent 
acts of CITY or any of its agencies, officials, officers, or employees. 
 
Sec. 20. Insurance. 
 

A. CONTRACTOR shall procure and maintain in effect throughout the term of this 
Contract insurance policies with coverage not less than the types and amounts 
specified in this Section. CONTRACTOR must have: 
 

1. Commercial General Liability Insurance Policy: with limits of $1,000,000 per 
occurrence and $2,000,000 aggregate, written on an “occurrence” basis. 
The policy shall be written or endorsed to include the following provisions: 

a. Severability of Interests Coverage applying to Additional Insureds 
b. Contractual Liability 
c. Per Project Aggregate Liability Limit or, where not available, the 

aggregate limit shall be $2,000,000 
d. No Contractual Liability Limitation Endorsement 
e. Additional Insured Endorsement, ISO for CG20 10, current edition, 

or its equivalent 
 

2. Workers’ Compensation Insurance and Employers Liability Policies as 
required by Missouri law. 
 

3. Commercial Automobile Liability Insurance Policy: with a limit of $1,000,000 
per occurrence, covering owned, hired, and non-owned automobiles. The 
Policy shall provide coverage on an “any auto” basis and on an “occurrence” 



basis. This insurance policy will be written on a Commercial Business Auto 
form, or acceptable equivalent, and will protect against claims arising out of 
the operation of motor vehicles, as to acts done in connection with the 
Contract, by CONTRACTOR. 

4. If this Contract is for professional services, CONTRACTOR shall obtain 
Professional Liability Insurance with limits per claim and annual aggregate 
of $1,000,000. 

 
B. All insurance policies required in this Section shall provide that the policy will not 

be canceled until after the Insurer provides the CITY ten (10) days written notice 
of cancellation in the event that the cancellation is for CONTRACTOR’s 
nonpayment of premiums and thirty (30) days written notice of cancellation to CITY 
for all other reasons of cancellation.  
 

C. The Commercial General and Automobile Liability Insurance Policies specified 
above shall provide that CITY and its agencies, agents, officials, officers, and 
employees, while acting within the scope of their authority, will be named as 
additional insureds for the services performed under this Contract. CONTRACTOR 
shall provide to CITY at execution of this Contract a certificate of insurance 
showing all required endorsements and additional insureds. 

 
D. All insurance policies must be provided by Insurance Companies that have an A.M. 

Best’s rating of A-, V or better, and are licensed or approved by the State of 
Missouri to provide insurance in Missouri. 

 
E. Regardless of any approval by CITY, CONTRACTOR shall maintain the required 

insurance coverage in force at all times during the term of this Contract. 
CONTRACTOR’s failure to maintain the required insurance coverage will not 
relieve CONTRACTOR of its contractual obligation to indemnify the CITY pursuant 
to this Section of this Contract. In the event CONTRACTOR fails to maintain the 
required insurance coverage in effect, CITY may declare CONTRACTOR in 
default. 

 
F. In no event shall the language in this Section constitute or be construed as a waiver 

or limitation of the CITY’s rights or defenses with regard to sovereign immunity, 
governmental immunity, or other official immunities and protections as provided by 
the federal and state constitutions or by law. 

 
Sec. 21. Interpretation of the Contract. 
 

A. CITY selected CONTRACTOR through a negotiated procurement process rather 
than an Invitation for Bids (IFB) solicitation.  Unlike the IFB, this process allows the 
CITY and CONTRACTOR to discuss and negotiate a contract at arms length prior 
to entering a final contract that is acceptable to both the CITY and the 
CONTRACTOR.  After negotiation and discussion, CONTRACTOR and CITY have 
incorporated multiple documents into this Agreement and the meaning of some of 



the words used in the Agreement may be uncertain, incomplete or duplicative and 
the Agreement may promise something at one place and take that promise away 
at another.  In sum, the Agreement may contain words and provisions that are 
susceptible of more than one meaning so that reasonable persons of average 
intelligence may fairly and honestly differ in their construction of the words and 
provisions.  It is the intent of the CITY and the CONTRACTOR that the CITY’s 
taxpayers receive the benefit or advantage in the construction and interpretation 
of this Agreement, regardless of the normal judicial rules of contract construction 
even if the construction and interpretation of the Agreement will cost the 
CONTRACTOR more money and time. CITY and CONTRACTOR agree that 
CITY’s Manager of Procurement Services shall resolve all disagreements as to the 
meaning of this Agreement or any ambiguity in this Agreement, in favor of the CITY 
and its taxpayers even if it will cost the CONTRACTOR more money and time. The 
decision of CITY’s Manager of Procurement shall be final and conclusive if the 
Manager of Procurement Services acted in good faith. 
 

B. CONTRACTOR acknowledges and agrees that the CITY has provided 
CONTRACTOR with an opportunity to have CONTRACTOR’s attorney review and 
advise CONTRACTOR on the Agreement and any potential ambiguities or areas 
of disagreement and the potential adverse legal consequences of CONTRACTOR 
agreeing to this Section as well as the entire Agreement. CONTRACTOR certifies 
that CONTRACTOR has provided the CITY written notice of all ambiguities, 
conflicts, errors or discrepancies that it has discovered in the Agreement and the 
written resolution thereof by the CITY as embodied in this final Agreement is 
acceptable to CONTRACTOR. 
 

C. CONTRACTOR certifies that CONTRACTOR has either (1) waived its right to have 
CONTRACTOR’s attorney review this Section and Agreement; or (2) 
CONTRACTOR has consulted with an attorney on this Section and Agreement. 
 

D. CONTRACTOR knowingly and voluntarily agrees to this Section and the entire 
Agreement.  CONTRACTOR certifies that this contract was not procured by fraud, 
duress or undue influence. 

 
Sec. 22.  Contract Execution. This Contract may be executed in one or more 
counterparts, each of which will be deemed an original copy of this Contract and all of 
which, when taken together, will be deemed to constitute one and the same Contract.  
This Contract shall be effective upon the execution of counterparts by both parties, 
notwithstanding that both parties may not sign the same counterpart. The parties' 
signatures transmitted by facsimile or by other electronic means shall be proof of the 
execution of this Contract and shall be acceptable in a court of law. 
 
Sec. 23.  Guaranteed Lowest Pricing. CONTRACTOR certifies that this Contract 
contains CONTRACTOR’s lowest and best pricing for all services supplied by 
CONTRACTOR to any government, governmental entity, political subdivision, city, state, 
school district or any other public entity in the United States as of the date of this Contract. 



 
Sec. 24. Assignability and Subcontracting. 
 

A. Assignability. Contractor shall not assign or transfer any part or all of Contractor’s 
obligation or interest in this Contract without prior written approval of City. If 
Contractor shall assign or transfer any of its obligations or interests under this 
Contract without the City’s prior written approval, it shall constitute a material 
breach of this Contract. This provision shall not prohibit contractor from 
subcontracting as otherwise provided for herein. 
 

B. Subcontracting. Contractor shall not subcontract any part or all of Contractor’s 
obligations or interests in this Contract unless the subcontractor has been 
identified in a format required by City. If Contractor shall subcontract any part of 
Contractor’s obligations or interests under this Contract without having identified 
the subcontractor, it shall constitute a material breach of this Contract.  The 
utilization of subcontractors shall not relieve Contractor of any of its responsibilities 
under the Contract, and Contractor shall remain responsible to City for the 
negligent acts, errors, omissions or neglect of any subcontractor and of such 
subcontractor’s officers, agents and employees.  City shall have the right to reject, 
at any point during the term of this Contract, any subcontractor identified by 
Contractor, and to require that any subcontractor cease working under this 
Contract.  City’s right shall be exercisable in its sole and subjective discretion. City 
shall not be obligated to pay or be liable for payment of any monies which may be 
due to any subcontractor.  Contractor shall include in any subcontract a 
requirement that the subcontractor comply with all requirements of this Contract in 
performing Contractor’s services hereunder. 

 
Sec. 25. Professional Services – Conflict of Interest Certification. If this Contract is 
for professional services other than for medical doctors or appraisers, CONTRACTOR 
certifies that CONTRACTOR is not an expert witness for any party in litigation against the 
CITY at the time of the issuance of this Contract. 
 
Sec. 26.  Intellectual Property Rights. CONTRACTOR agrees, on its behalf and on 
behalf of its employees and agents, that it will promptly communicate and disclose to 
CITY all computer programs, documentation, software and other copyrightable works 
(“copyrightable works”) conceived, reduced to practice or made by CONTRACTOR or its 
agents, whether solely or jointly with others, during the term of this Contract resulting from 
or related to any work CONTRACTOR or its agents may do on behalf of CITY or at its 
request.  All inventions and copyrightable works that CONTRACTOR is obligated to 
disclose shall be and remain entirely the property of CITY.  It is agreed that all inventions 
and copyrightable works are works made for hire and shall be the exclusive property of 
CITY.  CONTRACTOR hereby assigns to CITY any rights it may have in such 
copyrightable works.  CONTRACTOR shall cooperate with CITY in obtaining any 
copyrights or patents. 
 
Sec. 27. Minority and Women’s Business Enterprises. RESERVED. 



 
Sec. 28.  Employee Eligibility Verification. CONTRACTOR shall execute and submit an 
affidavit, in a form prescribed by the CITY, affirming that CONTRACTOR does not 
knowingly employ any person in connection with the contracted services who does not 
have the legal right or authorization under federal law to work in the United States as 
defined in 8 U.S.C. §1324a(h)(3).  CONTRACTOR shall attach to the affidavit 
documentation sufficient to establish CONTRACTOR’s enrollment and participation in an 
electronic verification of work program operated by the United States Department of 
Homeland Security to verify information of newly hired employees, under the Immigration 
and Reform and Control Act of 1986. CONTRACTOR may obtain additional information 
about E-Verify and enroll at https://e-verify.uscis.gov/enroll/StartPage.aspx?JS=YES.  
For those CONTRACTORs enrolled in E-Verify, the first and last pages of the E-Verify 
Memorandum of Understanding that CONTRACTOR will obtain upon successfully 
enrolling in the program shall constitute sufficient documentation for purposes of 
complying with this section.  CONTRACTOR shall submit the affidavit and attachments 
to the CITY prior to execution of the contract, or at any point during the term of the contract 
if requested by the CITY. 
 
Sec. 29.  Emergencies. 
 

A. Disaster means any large scale event such as an act of terrorism, fire, wind, 
flood, earthquake or other natural or man-made calamity which results in, or has 
the potential to result in a significant loss of life or property. 
 

B. During and after a disaster, CONTRACTOR shall provide special services to the 
CITY including CONTRACTOR shall open CONTRACTOR’s facilities even on 
nights and weekends as necessary to meet the needs of the City during a 
disaster. 
 

C. CONTRACTOR shall not charge CITY any fee for opening facilities during an 
emergency or for extending CONTRACTOR’s hours of operation during a 
disaster. CITY shall pay CONTRACTOR the agreed upon contract prices for all 
purchases made by CITY during the disaster and CONTRACTOR shall not 
charge CITY any additional mark-up, fee or cost for any purchases made by 
CITY during a disaster. 
 

D. CONTRACTOR shall quickly mobilize CONTRACTOR’s internal and external 
resources to assist CITY when a disaster unfolds. 
 

E. Extended hours and personnel.  During disasters, CONTRACTOR’s facilities 
shall stay open 24 hours if requested by the CITY.  CONTRACTOR shall utilize 
additional CONTRACTOR personnel to take CITY orders if necessary. 
CONTRACTOR’s Call Center shall accept phone orders 24 hours a day. 
 

F. CONTRACTOR shall have contingency plans with CONTRACTOR’s suppliers to 
provide additional supplies and equipment quickly to CITY as needed. 

https://e-verify.uscis.gov/enroll/StartPage.aspx?JS=YES


 
G. CONTRACTOR shall cooperate with CITY to properly document any and all 

expenses incurred by CITY with CONTRACTOR and CONTRACTOR shall assist 
CITY in meeting any and all documentation requirements of the Federal 
Emergency Management Agency (FEMA). 

 
Sec. 30.  Trade-In. If the solicitation requests a price or value for one or more pieces of 
equipment to be traded in as part of the purchase of new equipment, the CITY retains the 
option to purchase the new equipment at the full price or to reduce the price of the new 
equipment by the amount of the trade-in offered. The CITY is not obligated to accept the 
trade-in offer and may withdraw equipment offered for trade-in at any time up to award. 
 
Sec. 31.  Time of Delivery. Delivery is required to be made in accordance with the 
schedule shown in the solicitation and purchase order. 
 
Sec. 32.  F.O.B. Destination. Unless otherwise directed in the solicitation and purchase 
order, all deliveries shall be F.O.B. Destination and all freight charges shall be included 
in the total price.  Supplies shall be delivered to the destination consignee’s warehouse 
unloading platform, or receiving dock, at the expense of the CONTRACTOR.  The CITY 
shall not be liable for any delivery, storage, demurrage, accessorial, or other charges 
involved prior to the actual delivery (or “constructive placement” as defined in carrier 
tariffs) of the supplies to the destination, unless such charges are caused by an act or 
order of the CITY acting in its contractual capacity.  If rail carrier is used, supplies will be 
delivered to the specified unloading platform of the consignee.  If motor carrier (including 
“piggy-back”) is used, supplies will be delivered to truck tailgate at the unloading platform 
of the consignee. If the CONTRACTOR uses rail carrier or freight forwarder for less than 
carload shipments, he shall assure that the carrier will furnish tailgate delivery if transfer 
to truck is required to complete delivery to consignee.  One of the following statements 
usually will appear on the purchase order, although others may be used.  If no statement 
appears, paragraph 22(a) is applicable. 
 

A. F.O.B. Destination, Freight Prepaid by Seller.  The seller pays and bears all freight 
charges. 

 
B. F.O.B. Destination, Freight Prepaid and Charged Back on Invoice. The seller pays 

the freight and charges the CITY by adding it to the invoice. 
 

C. F.O.B. Destination, Freight Collect.  The CITY pays and bears the freight charges. 
 

D. F.O.B. Destination, Freight Collect and Allowed on Invoice. The CITY pays the 
freight charges and deducts the amount from the seller’s invoice. 

 
Sec. 33. Quality.  Unless otherwise required by terms of the solicitation, all goods, 
supplies, and materials furnished shall be new, in current production, and the best of their 
kind. When applicable, parts and maintenance shall be reasonably available.  New 
equipment that is obsolete or technically outdated is not acceptable. Remanufactured or 



reconditioned items are not considered new.  Items shall be properly packaged, packed, 
labeled, and identified in accordance with commercial standards acceptable to the trade 
and as required by ICC and other federal and state regulations. Packing slips will 
accompany the shipment. 
 
Sec. 34.  Price.  Prices quoted are to be firm and final.  All prices quoted shall be net and 
shall reflect any available discount except for discounts for timely payment.  All prices are 
to be F.O.B. designated delivery point.  All shipping, packing, and drayage charges are 
the responsibility of the supplier.  C.O.D. shipments will not be accepted unless otherwise 
agreed to by the City. 
 
Sec. 35.  Brand Name or Equal.  Whenever the name of the manufacturer or the supplier 
is mentioned on the face hereof and the words “or equal” do not follow, it shall be deemed 
that the words “or equal” shall follow such designations unless the face hereof specifies 
“no substitutions”.  The CITY may assume that items submitted are equal or it may 
request samples and proof thereof and unless approved before shipment, reserves right 
to return at the CONTRACTOR’S expense all items that are not acceptable as equals, 
said items to be replaced by the CONTRACTOR with satisfactory items at the original 
submitted price. 
 
Sec. 36.  Commercial Warranty. The CONTRACTOR agrees that the supplies or 
services furnished under this contract shall be covered by the most favorable commercial 
warranties the CONTRACTOR gives to any customer for such supplies or services and 
that the rights and remedies provided herein are in addition to and do not limit any rights 
afforded to the CITY by any other clause of this contract. 
 
Sec. 37.  Discounts. 
 

A. Prompt payment discounts offered for payment within less than twenty (20) 
calendar days will not be considered in evaluating proposals for award, unless 
otherwise specified in the solicitation. However, offered discounts of less than 
twenty (20) days will be taken if payment is made within the discount period, 
even though not considered in the evaluation of proposals. 
 

B. In connection with any discount offered, time will be computed from date of 
delivery of the supplies to the carrier when acceptance is at the point of origin, or 
from date of delivery at destination when delivery and acceptance is at 
destination, or from the date the correct invoice or voucher is received in the 
office specified by the CITY, if the latter is later than the date of delivery.  
Payment is deemed to be made for the purpose of earning the discount on the 
date of mailing of the CITY check. 
 

C. Any discount offered other than for prompt payment should be included in the net 
price quoted and not included in separate terms.  In the event this is not done, 
the CITY reserves the right to accept the discount offered and adjust prices 
accordingly on the purchase order. 



 
Sec. 38.  Sellers Invoice. Invoices shall be prepared and submitted in duplicate to 
address shown on the purchase order. Separate invoices are required for each purchase 
order. Invoices shall contain the following information: purchase order number, item 
number, description of supplies or services, sizes, unit of measure, quantity, unit price, 
and extended totals. 
 
Sec. 39. Inspection and Acceptance. Inspection and acceptance will be at destination 
unless specified otherwise, and will be made by the CITY department shown in the 
shipping address or other duly authorized representative of the CITY.  Until delivery and 
acceptance, and after any rejection, risk of loss will be on the CONTRACTOR unless loss 
results from negligence of the CITY. CONTRACTOR will be notified of rejected 
shipments.  Unless agreed otherwise, items will be returned freight collect. 
 
Sec. 40.  Loss and Damaged Shipments. Risk of loss or damage to items prior to the 
time of their receipt and acceptance by the CITY is upon the CONTRACTOR.  The CITY 
has no obligation to accept damaged shipments and reserves the right to return at 
CONTRACTOR’s expense damaged merchandise even though the damage was not 
apparent or discovered until after receipt of the items. 
 
Sec. 41.  Late Shipments. Supplier or CONTRACTOR is responsible to notify the CITY 
department receiving the items and the Senior Buyer of any late or delayed shipments.  
The CITY reserves the right to cancel all or any part of an order if the shipment is not 
made as promised. 
 
Sec. 42.  Tax Exemption – Federal and State. 
 

A. The CITY is exempt from Federal Excise and Transportation taxes on purchases 
under Chapter 32, Internal Revenue Code.  The federal tax registration number 
issued by the St. Louis District Director on November 11, 1974 is No. 
43740340K.  
 

B. The CITY is exempt from payment of Missouri Sales and Use Tax in Accordance 
with Section 39(10) Article 3, of the Missouri Constitution and Sections 144.040 
and 144.615 RSMo 1969 and supplement thereto.  A copy of the exemption from 
Missouri Sales and Use Tax is available upon request. 

 
Sec. 43.  Annual Appropriation of Funds. 
 

A. Multi-year term supply and service contracts and leases and the exercise of 
options to renew term contracts are subject to annual appropriation of funds by 
the City Council. Payments made under term contracts and leases are 
considered items of current expense. Purchase orders are funded when issued, 
therefore are current expense items and are not subject to any subsequent 
appropriation of funds. 
 



B. In the event sufficient funds are not appropriated for the payment of lease 
payments or anticipated term contract payments required to be paid in the next 
occurring lease or contract term and if no funds are legally available from other 
sources, the lease or contract may be terminated at the end of the original term 
or renewal term and the CITY shall not be obligated to make further payments 
beyond the then current original or renewal term.  The CITY will provide notice of 
its inability to continue the lease or contract at such time as the Manager of 
Procurement Services is aware of the nonappropriation of funds; however, failure 
to notify does not renew the term of lease or contract.  If a lease is cancelled, the 
events of default will occur as described in the lease and/or the section titled 
TERMINATION FOR DEFAULT.  The CITY has no monetary obligations in event 
of termination or reduction of a term contract since such contracts represent 
estimated quantities and are not funded as a contract, but only to the extent of 
purchase orders issued. 

 

Sec. 44. Non-discrimination in Employment. CONTRACTOR shall not discriminate 
against any employee or candidate for employment on the basis of an individual’s race, 
hair texture or hair style associated with an individual’s race, color, sex, religion, national 
origin, or ancestry, disability, sexual orientation, gender identity, age, or in any other 
manner prohibited by Chapter 38 of the City Code. Contractor shall not engage in any 
discrimination as prohibited by Chapter 3 of the City Code. 

Sec. 45. Ban the Box in Hiring and Promotion. 

A. Pursuant to Section 38-104, City Code Ordinances, CONTRACTOR shall not 
base a hiring or promotional decision on an applicant's criminal history or 
sentence related thereto, unless the employer can demonstrate that the 
employment-related decision was based on all information available    including    
consideration    of    the    frequency,    recentness    and    severity    of    a 
criminal record and that the record was reasonably related to the duties and 
responsibilities of the position. 
 

B. Notwithstanding   subsection A,    CONTRACTOR    may    inquire    about    an    
applicant's criminal history after it has been determined that the individual is 
otherwise qualified for the position, and only after the applicant has been 
interviewed for the position. Any such inquiry may be made of all applicants who 
are within the final selection pool of candidates from which a job will be filled. 
 

C. This provision shall not apply to positions where employers are required to 
exclude applicants with certain criminal convictions from employment due to 
local, state or federal law or regulation. 

 
Sec. 46. Title VI of the Civil Rights Act of 1964. Title VI of the Civil Rights Act of 1964 
requires that no person in the United States shall, on the grounds of race, color, or 
national or origin (including limited English proficient individuals), be excluded from 
participation in, be denied the benefits of, or be subjected to discrimination under any 



program or activity receiving federal financial assistance. The City of Kansas City, 
Missouri requires compliance with the requirements of Title VI in all of its programs and 
activities regardless of the funding source. CONTRACTOR shall not discriminate on the 
grounds of race, color, or national or origin (including limited English proficient 
individuals). 
 
Sec. 47. Quality Services Assurance Act. If this Contract exceeds $160,000.00, 
CONTRACTOR certifies CONTRACTOR will pay all employees who will work on this 
Contract in the city limits of Kansas City, Missouri at least $15.00 per hour in compliance 
with the City’s Quality Services Assurance Act, Section 3-66, Code of Ordinances or 
City has granted Contractor an exemption pursuant to the Quality Services Assurance 
Act. 
 
Sec. 48. Anti-Discrimination Against Israel.  If this Contract exceeds $100,000.00 and 
CONTRACTOR employs at least ten employees, pursuant to Section 34.600, RSMo., 
by executing this Contract, CONTRACTOR certifies it is not currently engaged in and 
shall not, for the duration of this contract, engage in a boycott of goods or services from 
the State of Israel; companies doing business in or with Israel or authorized by, licensed 
by, or organized under the laws of the State of Israel; or persons or entities doing 
business in the State of Israel. 
 
Sec. 49. Affirmative Action. If this Contract exceeds $300,000.00 and CONTRACTOR 
employs fifty (50) or more people, CONTRACTOR shall comply with City’s Affirmative 
Action requirements in accordance with the provisions of Chapter 3 of City’s Code, the 
rules and regulations relating to those sections, and any additions or amendments 
thereto; in executing any Contract subject to said provisions, CONTRACTOR warrants 
that it has an affirmative action program in place and will maintain the affirmative action 
program in place for the duration of the Contract. CONTRACTOR shall not discriminate 
against any employee or applicant for employment because of race, color, sex, religion, 
national origin or ancestry, disability, sexual orientation, gender identity or age in a 
manner prohibited by Chapter 3 of City’s Code. CONTRACTOR shall: 
 

A. Execute and submit the City of Kansas City, Missouri CREO Affirmative Action 
Program Affidavit warranting that the CONTRACTOR has an affirmative action 
program in place and will maintain the affirmative action program in place for the 
duration of the Contract. 
 

B. Submit, in print or electronic format, a copy of CONTRACTOR’S current 
certificate of compliance to the City’s Civil Rights and Equal Opportunity 
Department (CREO) prior to receiving the first payment under the Contract, 
unless a copy has already been submitted to CREO at any point within the 
previous two (2) calendar years. If, and only if, CONTRACTOR does not possess 
a current certification of compliance, CONTRACTOR shall submit, in print or 



electronic format, a copy of its affirmative action program to CREO prior to 
receiving the first payment under the Contract, unless a copy has already been 
submitted to CREO at any point within the previous two (2) calendar years. 
 

C. Require any Subcontractor awarded a subcontract exceeding $300,000.00 to 
affirm that Subcontractor has an affirmative action program in place and will 
maintain the affirmative action program in place for the duration of the 
subcontract. 
 

D. Obtain from any Subcontractor awarded a subcontract exceeding $300,000.00 a 
copy of the Subcontractor’s current certificate of compliance and tender a copy 
of the same, in print or electronic format, to CREO within thirty (30) days from the 
date the subcontract is executed. If, and only if, Subcontractor does not possess 
a current certificate of compliance, CONTRACTOR shall obtain a copy of the 
Subcontractor’s affirmative action program and tender a copy of the same, in print 
or electronic format, to CREO within thirty (30) days from the date the subcontract 
is executed. 

 
CITY has the right to take action as directed by City’s Civil Rights and Equal Opportunity 
Department to enforce this provision. If CONTRACTOR fails, refuses or neglects to 
comply with the provisions of Chapter 3 of City’s Code, then such failure shall be deemed 
a total breach of this Contract and this Contract may be terminated, cancelled or 
suspended, in whole or in part, and CONTRACTOR may be declared ineligible for any 
further contracts funded by CITY for a period of one (1) year. This is a material term of 
this Contract. 
 
Sec. 50. Compliance with Laws. CONTRACTOR shall comply with all federal, state 
and local laws, ordinances and regulations applicable to the work and this Agreement. 
CONTRACTOR shall maintain in effect all the licenses, permissions, authorizations, 
consents and permits that it needs to carry out its obligations under this Agreement. 
 
Sec. 51. Prevailing Wage. If the Agreement exceeds $75,000.00 and any of the Services 
performed by CONTRACTOR includes construction, reconstruction, improvement, 
enlargement, alteration, painting and decorating, or major repair, that is subject to the 
Missouri Prevailing Wage Law (Section 290.210, RSMo – 290.340, RSMo), 
CONTRACTOR shall immediately notify the CITY prior to performing Services so the 
parties can execute an agreement that incorporates, the appropriate Wage Order. 
CONTRACTOR shall comply with all requirements of Section 290.210, RSMo – 290.340, 
RSMo even if Contractor fails to notify the CITY. 
 
 
 
 



CONTRACTOR 

I hereby certify that I have the authority to execute 

this document on behalf of CONTRACTOR. 

Contractor:    

By:    

Title:    

Date:    
 
 
APPROVED AS TO FORM 
 
 
         
Assistant City Attorney (Date) 
 
 
KANSAS CITY, MISSOURI 
By:    

Title:    

Date:    
 
 
 
  



Attachment A: Scope of Work 
 

Bridging The Gap proposes a community-based program to support the Urban Forestry Master Plan, the 
Blue River Watershed Restoration Plan, and the Climate Protection & Resiliency Plan made possible 
through American Rescue Plan Act of 2021 funding. This will be accomplished by: 

- Natural Resources Planning: Collect baseline habitat assessment data to synthesize 5-year 
sub watershed management plans 

- Ecosystem Management: Removal of invasive species followed by broadcasting of 
hand- collected local ecotype native seed 

- Neighborhood Planting: 1-inch caliper trees in neighborhoods throughout the Blue 
River watershed 

- Park Planting: 1-inch caliper trees in parks throughout neighborhoods in the Blue 
River watershed 

- Community Outreach and Engagement: Door to door communication, tabling, and 
attending public meetings 

- Education and Technical Support: Presentations, providing consultation and follow up 
support for recently accomplished work, synthesizing educational materials, and marketing 

- KC Tree Corps: Workforce training in arboriculture and riparian restoration 

PROJECT 1: WATERSHED RESTORATION 
 

SERVICE COST PER UNIT TOTAL 
Site-specific management plans including baseline assessments 
and restoration work recommendations (occurs pre-restoration 
work) 

$500 200 acres $100,000 

Riparian restoration work on KC Wildland parcels $3,000 87 acres $261,000 
Subcontracted restoration work for targeted areas $2,000 60 acres $120,000 

 
Project 1 Description: Kansas City WildLands (KCWL) conserves, protects, and restores priority areas 
located on public lands to rewild the Kansas City metro. Restoring landscapes using KCWL’s citizen 
ecology approach builds resilience within communities and mitigates the intertwined biodiversity and 
climate crisis. Identified project areas along the Blue River face exponential threats to habitat, limiting 
the ecosystem services available to communities within the watershed. Additionally, lack of suitable 
riparian habitat is a leading cause of species decline, biodiversity loss, impaired water quality, and 
increased flood risk. KCWL has identified priority riparian restoration areas in the southern project area 
totaling between 75-100 acres, reserving the additional space to work on contiguous acreage as 
identified.

Project 1 Deliverables: Restoration is necessary to prevent further watershed degradation and 
subsequent large-scale biodiversity and climate resiliency loss. KCWL will accomplish this work through 
the following: 

- Synthesize baseline data for total project acreage through community health index surveys 
- Synthesize restoration plans for total project acreage informed by baseline data and 

adaptive management 



- Hire and manage ecological restoration contractors on identified project acreage to 
remove large-scale populations of established invasive species 

- Hire a Program Coordinator that will coordinate and conduct ecological restoration within 
the project area, both overseeing contractors and manually restoring project acreage: 

• Invasive species removal in identified project areas 
• Seed collection and broadcasting 
• Other restoration tools and techniques as deemed appropriate 
• Track data, including staff hours and acres impacted 

- Coordinate and conduct 10 volunteer ecological restoration workdays within the project 
area. Workday activities may include but are not limited to: 

• Invasive species removal 
• Recruit, train, and manage volunteers for involvement in this project 
• Lead education at each workday to engage volunteers in the long-term stewardship 

and importance of this project 
• Track volunteer data, including numbers of volunteers, number of volunteer hours, 

and acres impacted 
- Coordinate and conduct 10 volunteer seed workdays of local ecotype seed from high 

quality habitat across metro to be redistributed back on public land within the project 
area. Activities may include but are not limited to: 

• Seed collection, seed processing, and seed broadcasting 
• Recruit, train, and manage volunteers for involvement in this project 
• Lead educational training at each collection workday to engage volunteers in the 

long- term stewardship and importance of this project 
• Advanced training and coordination of independent citizen scientist volunteers 
• Surveying and tagging high value plants for collection 
• Seed storage to meet restoration timelines 

- Track data including numbers of volunteers, number of volunteer hours, species 
collected, species dispersed, and acres impacted 

Coordinate and lead at least one community event annually to foster environmental education and 
increase outreach and awareness for local natural resources 

Project 2: Neighborhood Tree Program 
 

SERVICE COST PER UNIT TOTAL 
Watershed neighborhood tree planting (with 2 years watering 
and establishment) $600 1,700 trees $1,020,000 

 
Project 2 Description: An important element of the program is public education. We will stress the 
importance of maintaining and adding to our urban forest through public speaking engagements, 
handouts, door hangers, neighborhood canvassing, and volunteer workdays. Choosing the right tree for 
the right location will be a repeated theme. 



Because the Heartland Tree Alliance (HTA) capitalizes on a volunteer workforce, we can plant quality 
trees with a high level of success. HTA also involves the adjacent property owners and other stake 
holders into the process creating buy-in for the program. Other benefits we provide include: 

- On-site forester and Certified Arborists, which provides high-level expertise not typically 
offered by landscape companies 

- One-on-one community engagement including but not limited to outreach, presentations, 
door- to-door canvassing, and workday activities 

- Establishment of a long-term maintenance plan, where homeowners and/or HTA 
take responsibility for watering the trees for two years 

- Follow up reminders, support, education, and expert advice either by phone, email, E-News 
or in person 

- GIS data points of each planted tree with inventory information such as species and size 
 
Project 2 Deliverables: For this contract, HTA will: 

- Partner with neighborhoods/property owners to plant 1-inch caliper trees 
• BTG will have at minimum three touch points with neighborhoods (for more 

information see the community engagement and outreach section - Project 3) 
• BTG will plant trees, which includes: 

o Identifying tree-planting locations and selecting species 
o Calling utilities / Dig Rite 
o Creating a map of planting sites for approval by a Forester or 

representative 
o Ordering trees and mulch

- Providing additional support and supplemental water to the tree annually, at a higher cost 
per tree. These projects would be approved by the forester prior to planting and would 
target neighborhoods within the Quality-of-Life Improvement District or defined in the 
Urban Forest Master Plan to have low tree canopy cover 

• Recruiting volunteers and community partners 
• Hosting workday 

o As much as possible, the workday should be treated as a community 
event, with a formal beginning and a celebration of the 
accomplishments at the end. The goal is to create a unified 
community feeling that leads to stronger support of trees and 
momentum that can lead to other tree projects in this and other 
Kansas City neighborhoods 

o Provide educational overview for volunteers and conduct tree-
planting demonstrations 

o Divide volunteers into teams; provide tools; promote safety 
o Plant, mulch, and water trees 



o Create spatial data points and inventory information for each planted 
tree. This information will be transferred to the Kansas City Parks & 
Recreation Department for use in Arc Map/Cartegraph 

o Distribute door hangers and follow-up postcards to recipients with 
watering and maintenance instructions 

• Conducting 1-year visual inspection with replacement 
o Engage residents and/or leave watering reminders at each home 
o Report mortality rates to the Kansas City Parks & Recreation 

Department 
o Replant trees that did not survive the 1-year guarantee 

- Park Planting 
• Kansas City Parks & Recreation Department will identify parks or public spaces 

where more trees could be planted 
• BTG will plant trees within parks and public spaces which includes: 

o Selecting appropriate species in partnership with the Kansas City Parks & 
Recreation Department and the Jackson County Parks & Recreation 
Department 

o Call utilities/Dig Rite 
o Order trees, mulch, and water bag  
o Plant, mulch, water, and protect trees 

• Create spatial data point and simple inventory information 
for each planted tree that will then be transferred to the 
Kansas City Parks & Recreation Department for use in Arc 
Map/Cartegraph 

• Water trees, as needed, during the 2-year maintenance 
period, utilizing water from the Kansas City Parks & 
Recreation District Offices

• Install deer protection when necessary 
o Conduct 2-year visual inspection with replacement 

• Re-mulch the tree, utilizing mulch from the 
Kansas City Parks & Recreation Department 

• Report mortality rates to the Kansas City 
Parks & Recreation Department 

• Schedule replacement of dead trees prior to the 
end of the 2-year maintenance period 

 
Project 3: Community Environmental Education 

 
SERVICE COST PER UNIT TOTAL 

Public education and engagement (community engagement 
services and expenses, public education materials and 
marketing, education-related recreational amenity 
enhancements, participant stipends, tours, community 
meetings and notifications, etc.) 

 
$4,170 

 
18 months 

 
$75,060 

 



Project 3 Description: Bridging The Gap consistently centers environmental education and community 
outreach in the work we accomplish, and one of our measures of success is how engaged a community 
or volunteers feel while the work is progressing. Providing consistent environmental education to the 
communities that will be involved in this work is key to creating and empowering natural resources 
stewards and fostering momentum for years to come. Heartland Conservation Alliance, a separate 
organization partnering on this overall opportunity, has committed to creating the messaging and 
educational campaign for the Blue River Watershed. Bridging The Gap will use Project 3 to disseminate 
and support the messaging Heartland Conservation Alliance creates. Fees for Project 3 will be tracked 
monthly. 
 
Project 3 Deliverables: 

- Perform door to door engagement in neighborhoods to recruit stewards and engage residents 
- Attend community meetings and table at events 
- Organize at least one community event focused on natural resources education within the 

watershed 
- Gather input from community groups through surveys, interviews, and/or focus groups 

• Address community specific concerns 
• Provide opportunities for feedback and collaboration 

- BTG will present at neighborhood/community meetings 
- Host a landing page where homeowners can learn about the projects, reference FAQs, sign up 

to adopt a tree, sign up to volunteer, etc. 
- Provide educational e-newsletters and blogs for at least the first year
- Staff foresters, ecologists, and certified arborists will be available for questions or consultations 

via phone, email, or in person visits 
BTG will publish related educational posts through social media outlets 

 
Project 4: KC Tree Corps 

 
SERVICE COST PER UNIT TOTAL 

KC Tree Corps $38,000 5 Cohorts $190,000 

 
Project 4 Description: 
Commercial tree care companies, municipalities, and utility companies are the top employers in the 
arboriculture field and have historically struggled to recruit and retain a diverse workforce. Many 
people are unaware of forestry or green infrastructure maintenance as a career, or do not understand 
the opportunities for advancement throughout their lifetime. KC Tree Corps is a 10-week pre-
apprenticeship that upon completion, will provide knowledgeable and willing workers to an industry 
responsible for quality maintenance of Kansas City’s urban forest canopy. Program goals include: 

- Support the 2018 Kansas City, MO Urban Forestry Master Plan recommendation of improved 
maintenance and development of Kansas City’s urban forest canopy. 

- Equip workers for employment in an industry that has demand for knowledgeable and willing 
workers. 



- Develop positive environmental attitudes in participants such as encouraging individual 
advocacy for urban forests. 

- Build a viable, replicable job training model for urban neighborhoods. 
- Improve local neighborhood physical infrastructure. 
- Create a successful local “Green Jobs” workforce training program. 

 
Project 4 Deliverables: 

- Participants will learn in-depth topics such as tree ID, biology, planting, pruning, and pest 
identification. Emphasis will be placed on trees as green infrastructure, specifically in storm 
water management, and the importance of healthy resilient riparian ecosystems in flood 
mitigation. 

- Nationally recognized certifications offered include training in Grounds Operation through the 
Tree Care Industry Association, first aid/CPR, and OSHA 10. 

- BTG will support and instruct participants for a 10-week period completing a work readiness 
curriculum including fundamental skills for the workforce and project-based learning. 

- Project based learning will include tree planting projects, riparian restoration work, and 
community engagement related to projects detailed above. 

 
Lastly, all the work listed herein will adhere to Section 5 of the Restoration Work 
Plan, including applicable performance objectives, monitoring methods, reporting 
requirements, and scheduling.

https://docs.google.com/document/d/19RvZXMLlM7bqCj9hpXaNZFvWN6DS7QAV/edit?usp=sharing&ouid=107304473747188056726&rtpof=true&sd=true
https://docs.google.com/document/d/19RvZXMLlM7bqCj9hpXaNZFvWN6DS7QAV/edit?usp=sharing&ouid=107304473747188056726&rtpof=true&sd=true
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This project seeks to restore 200-250 acres of riparian habitat along the Blue River, restore green 

infrastructure in three nodes along the Blue River corridor (Blue River Park, Blue Valley 

Parkway, as well as the restoration of a 9-acre wetland in Alex George Wetland Park), plant up to 

2,000 trees in neighborhoods adjacent to the corridor, and work with adjacent neighborhoods to 

increase privately installed and managed native plant landscapes. Complementary to the 

restoration and planting work, this project will also update stormwater standards and policy and 

provide riparian and green infrastructure training to expand workforce capacity. This work will be 

led by a collaboration between the City of Kansas City, Missouri’s Office of Environmental 

Quality (OEQ), the Jackson County Parks & Recreation Department (JCPRD), and community 

and nonprofit contractors Bridging the Gap, Inc. (BTG), Heartland Conservation Alliance, Inc. 

(HCA), Mid-America Regional Council (MARC), and Deep Roots Kansas City (DRKC). 

 
The proposed green infrastructure enhancements, riparian restoration, stormwater standards, and 

policy development and trainings will improve channel stability, reduce peak velocities during 

storm events, and provide water quality benefits for nonpoint source pollution. In addition, the 

proposed enhancements will add to green infrastructure previously implemented by the Kansas 

City, MO Smart Sewer Program in the Blue River basin under Kansas City's Consent Decree, 

addressing critical combined sewer water quality issues. Importantly, riparian restoration will help 

reduce flood flows and pollutant loads from upstream areas in Kansas that are beyond the scope of 

Smart Sewer and Consent Decree activities. 

 
Riparian restoration and urban forestry have long been recognized as important stormwater 

management tools. Riparian restoration is recognized as the most important and cost-effective way 

of reducing peak flows, while at the same time substantially improving water quality, creating 

wildlife habitat, alternative transportation assets, and conserving energy through heat island 

mitigation. The City of Kansas City, MO’s Urban Forest Master Plan and Overflow Control Plan, 

JCPRD’s Blue River Parkway Master Plan, MARC’s MetroGreen Regional Greenways Plan and 

Regional Green Infrastructure Framework, and HCA’s Blue River Action 

1.0 INTRODUCTION 

https://kcparks.org/wp-content/uploads/2019/10/KCMO-UFMP_Final.pdf
https://www.kcsmartsewer.us/home/showpublisheddocument/5668/637323039033530000
https://www.kcsmartsewer.us/home/showpublisheddocument/5668/637323039033530000
https://www.makeyourdayhere.com/files/assets/parksrec/v/1/parks/documents/jcpr_brp_masterplan.pdf
https://www.marc.org/sites/default/files/2022-05/MetroGreen-plan.pdf
https://www.marc.org/sites/default/files/2022-05/MetroGreen-plan.pdf
https://www.marc.org/sites/default/files/2022-04/Phase1_GreenInfrastructureFramework.pdf
https://www.heartlandconservationalliance.org/wp-content/uploads/2023/11/BlueRiverActionPlan2022web.pdf
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Plan each provide professional guidance pertaining to the problem statement, project scope, evaluation 

of alternatives, cost estimates, and maps needed to advance these efforts. 

 
A comprehensive hydrologic and hydraulic model of the Blue River watershed developed by 

Kansas State University with funding from The Nature Conservancy, MARC, and the Federal 

Highway Administration, with input from HCA (Hutchinson, Stacy, McDonough, Kelsey, 

Stanton, Jessica, and Thomas, Victoria. 2020). The results are informing the riparian corridor 

restoration strategy, which was identified as the most cost-effective means of reducing flooding in 

the watershed. This restoration work plan also draws on riparian restoration expertise from HCA, 

the Kansas Forest Service (KFS), Kansas City Wildlands (KCWL), and other contractor 

organizations. Neighborhood tree plantings will follow plans and guidelines developed by the 

Heartland Tree Alliance (HTA) for the Kansas City, MO Parks & Recreation Department 

(KCPRD). The restoration and expansion of Alex George Wetlands will follow a Restoration 

Plan developed for JCPRD (Echols, 2021). 

 
This Restoration Plan will be used to issue a request for proposals (RFP) for a design-build 

subcontractor to coordinate the riparian restoration and wetland restoration efforts with support 

from restoration crews employed by contractor organizations. A design-build approach will enable 

restoration activities to rapidly advance in cost-effective, practical ways while helping to build 

restoration and long-term maintenance capacity among the contractor organizations. 

Additionally, this project may serve as a template for further restoration efforts within the entire 

Blue River Greenway and beyond when further funding becomes available. 

 
Improved riparian protection and green stormwater infrastructure design at the metro scale will be 

enabled through the modernization of the Kansas City Metropolitan Chapter of the American 

Public Works Association (APWA) Design Criteria Section 5600: Storm Drainage Systems & 

Facilities. This $1.2 million effort incentivizes mimicking natural systems hydrology in 

development through increased site-scale preservation, restoration, and runoff reduction volume 

control. Many municipalities in the Kansas City region have adopted the current standards and are 

anticipated to adopt the updated standards. Training on restoration and green infrastructure 

https://www.heartlandconservationalliance.org/wp-content/uploads/2023/11/BlueRiverActionPlan2022web.pdf
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design, installation, and maintenance best practices has been identified by stakeholders as a need to 

maintain the project installation and expand restoration in the Blue River watershed region. 

 

The following section provides information related specifically to the Blue River Greenway 

Restoration project. The section discusses the project location, historic land use, current land use, 

and a summary of project activities. 
 

The geography for this project encompasses multiple areas along and adjacent to the Blue River: 
 

● The contiguous northern section from roughly 23rd Street to 53rd Street along the 

Blue River, an area of approximately 227 acres. 

● The noncontiguous southern section along the Blue River Parkway and Blue 

River Road, an area of approximate 397 acres consisting of: 

o Blue River Glade from roughly East 77th Terrace to East 83rd Street 
 

o Alex George Wetlands from roughly 107th Street to East Red Bridge Road 
 

o South Minor Park from roughly East 115th Street to East 121st Street 
 

● Residential neighborhoods within the project area. 
 
See Figure 1 for an overview of the project area and Attachment 1 for a detailed project map of 

the Restoration Areas at the parcel level. 

2.0 PROJECT DESCRIPTION 

2.1 LOCATION 
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Figure 1 - Blue River Riparian Restoration Map: Figure 1 shows a broad overview of the project area as 

submitted to the Missouri Department of Natural Resources for the ARPA Grant. See Attachment 1 for a detailed, 

parcel-level view of the restoration areas. 
 

The Blue River got its name from the onetime blue waters flowing from its headwaters in 

Johnson County, Kansas, northeast to the Missouri River. It was identified as Blue Water River 

when the Lewis and Clark Expedition encountered the tributary in 1804. It has also been 

commonly referred to as the Big Blue or simply the Blue. During Kansas City’s economic boom 

of the 1880s, investors began purchasing land just east of the city limits in the Blue River Valley. 

The railroads brought manufacturing, and the industrial towns of Centropolis, Manchester, 

Sheffield, and Leeds were established. 

2.2 HISTORIC LAND USE 

https://www.kclibrary.org/blog/kc-q-dives-story-leeds-where-black-families-flourished-garden-eden
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The Blue River not only had the potential for commercial traffic, but also provided swimming, 

fishing, and other outdoor recreation for the residents of these emerging communities. It was a 

short ride by streetcar, automobile, or wagon for Kansas Citians to enjoy the serenity of the Blue 

River’s wooded banks and picturesque scenery. Boating and fishing were popular activities. The 

spring and summer months also attracted swimmers, campers, and picnickers. In 1912, the Board 

of Park Commissioners drew up an ambitious plan to address these growing and diverse 

constituencies. The Blue River Valley would be protected from further encroachment by 

incorporating it as part of the park system. 

Despite the potential benefit for residents and the parks system, the Blue Valley Parkway proposal 

failed to get traction in City Hall, largely due to lack of funding for such a massive project. So, as 

predicted, the Blue River became more polluted and fell out of favor with recreationists in the 

years to follow. In 1920, The Kansas City Star referred to it as one of the city’s most underutilized 

assets, describing it as “a stagnant little stream poisoned by sewers, sick with trash and 

inaccessible along much of its course.” 
 

A destructive flash flood in 1928 spurred the desire to straighten and widen the river to protect 

manufacturing interests in the lower Blue River Valley from high water. In 1935, the federal 

Works Progress Administration continued the city’s efforts to channelize the stream. More than $8 

million over nearly five years was expended on manpower, with an average of 3,000 laborers per 

day working on the project. After additional flood events in the fifties and sixties, Congress 

authorized a flood mitigation project in 1970, which was completed in 2016. The channel was 

concrete-lined from Independence Avenue to the mouth at the Missouri River, transitioning to a 

riprap- and vegetation-lined trapezoidal channel to Swope Park. Levees and floodwalls extend 

further south through the Dodson Industrial District and Bannister Road. The channel then 

transitions to a natural river corridor that extends upstream to the Alex George Wetlands. 

Current land use is mostly industrial, with some pockets of residential in the lower and middle 

Blue River Corridor, punctuated with parks including Blue Valley Park, Swope Park, and the Blue 

River Parkway. The upper Blue River Corridor (south of Bannister Road) is 

2.3 CURRENT LAND USE 
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primarily parkland surrounded by residential neighborhoods. Riparian vegetation is absent from 

Blue Valley Park to 53rd Street due to the channelization and flood mitigation projects and is 

patchy farther upstream due to industrial encroachment and past active recreation areas. 
 

Restoration of the Blue River Greenway will lead our region’s efforts to use nature-based 

solutions to adapt to and mitigate the effects of climate change. Protecting and restoring 

woodlands, prairies, and other native vegetation is one of the most important and effective actions 

we can take because it is one of the rare strategies that helps our region both adapt to climate 

change by helping reduce the impacts of extreme weather on our communities and mitigate 

climate change by drawing down carbon dioxide and other climate-warming greenhouse gasses 

from the atmosphere and sequestering them in plants and soils (HCA, 2023). The current Blue 

River Greenway Project Restoration Plan consists of three phases and includes the following 

tasks: 

Phase 1: Planning and Contracting 

1. Designating a project manager and coordinator from each contractor organization, 

including hiring if needed to supplement existing organizational capacity. 

2. Procuring restoration contractor(s) to implement the restoration plan, based upon 

this restoration work plan, and with support from the contractor restoration crews. 

a. Developing a contracting plan to recruit qualified small, disadvantaged, and 

local businesses to lead the team on proposals, including direct mailings and 

pre-proposal meeting(s). 

b. Developing and advertising an inclusive RFP that satisfies project objectives 

and small business objectives. 

c. Firm/team interviews, selection, and contract negotiation(s). 

d. Oversight and approval of the selected contractor(s)’ development of a detailed 

restoration plan timeline. 

2.4 SUMMARY OF PROJECT ACTIVITIES 



7 

 

 

3. Baseline gathering of data and documentation. Determine vegetated and 

non-vegetated areas and present species, perform soil sampling, walkthroughs with contractors, 

and review of any existing documentation. 

4. Hiring and training contractor work crew(s). Utilize and expand existing 

workforce development programs with HTA at BTG. 

5. Complete coordination of APWA Stormwater Standards update project. In 

progress as of July 2023 in consultation with regional jurisdiction partners and the 

Kansas City Chapter of the APWA. Criteria development will be accomplished 

through contracted services with Burns & McDonnell, Vireo, Black & Veatch, and 

the Center for Watershed Protection. 

6. Develop additional Riparian and Green Infrastructure training with support from 

DRKC and MARC to further expand workforce capacity. Training will include 

in-person classroom and field components. Content will be developed through 

consultation with regional and national experts to address jurisdiction-identified 

maintenance needs and may include online training content dependent on 

jurisdiction and regional employer needs. 

7. Coordination and communication among the KCPRD, JCPRD, and other affected 

city and county departments to introduce the proposed work, inform them of the 

project goals, obtain approvals, and solicit input for planning, scheduling, and 

logistics. 

8. Engagement with neighborhoods through door to door interactions discussing the 

value of trees for their property and the community. Gathering buy-in and 

stewardship from adjacent properties when trees are planted in the right-of-way 

near their homes. 

9. Continuation of KC Tree Corps education and the young tree pruning program. 

This workforce training program will recruit, train, and prepare participants for a 

job/career in arboriculture or ecosystem restoration. Participants will learn 

through hands-on project based learning tree pruning, planting, identification, 

invasive plant removal techniques, and basic ecology. Emphasis will be placed on 

trees as green infrastructure, specifically in stormwater management, and the 

importance of healthy resilient riparian ecosystems in flood mitigation. 
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10. Engagement with neighborhoods and residents highlighting native plant 

landscapes and gardens through garden tours, providing community outreach and 

trainings, and demonstration gardens. 

11. Aligning project goals and objectives with APWA 5600 updated criteria. 

12. Assessment and/or design of planting site access points and creation of access 

points or public rights-of-ways where necessary or desired. 

Phase 2: Restoration 

1. The restoration subcontractor(s) and contractor crews will begin site preparation. 

a. Some areas will be bare to begin with; where applicable, eradicate invasive 

species. 

b. Remove grass and plant cover crop in riparian restoration areas. 

2. Implement riparian plantings over 200-250 acres, where applicable, using a 

combination of volunteer labor and tree plantings. Plant bottomland hardwood 

species native to Missouri and forecast to be resilient for the Kansas City region 

under future climate conditions by the U.S. Forest Service’s Climate Change Tree 

Atlas. For example, walnuts will be excluded based on their vulnerability to 

warmer temperatures forecasted due to climate change. 

3. Partner with neighborhoods to plant up to 2,000 1-inch caliper trees. Species will 

be from the City of Kansas City, MO approved street tree list (Kansas City Parks 

& Recreation, 2010). 

4. Complete the restoration and expansion of Alex George Wetland (Echols, 2021). 

a. Work should be coordinated between the KCPRD, JCPRD, and the selected 

contractor(s). 

b. The contractor(s) will be responsible for developing a plan covering long-term 

establishment, monitoring, and long-term maintenance to be delivered at the end 

of the project period. 

Phase 3: Establishment Riparian Plantings 

1. Maintenance mowing, weeding, etc. will continue after planting until the end of the grant 

period to promote the establishment of healthy stands of trees and mitigate the regrowth of 

invasive species. 

https://www.fs.usda.gov/nrs/atlas/tree/
https://www.fs.usda.gov/nrs/atlas/tree/
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Neighborhood Tree Program 

1. BTG and HTA will complete annual monitoring and data collection of all neighborhood tree 

plantings until the grant period ends. 

Alex George Wetland 

1. Watering, weeding, and monitoring/data collection of the Alex George Wetlands plantings will be 

conducted until the end of the grant period. 

The goals, objectives, and performance criteria are described in the following section, and a 

detailed restoration work plan follows in Section 4.0. In order to foster community engagement, 

awareness, and buy-in, HCA, BTG, and other contractors will also participate in and lead 

environmental education and outreach throughout the different project phases. A separate media 

plan and calendar of community events will be developed by HCA and BTG as a supplement to 

this plan and provided to all project partners. 
 

As proposed in KCPRD’s American Rescue Plan Act of 2021 (ARPA) Grant application, the main 

objectives of this project are to restore 200-250 acres of riparian habitat along the Blue River, 

restore green infrastructure in three nodes along the Blue River corridor (Blue River Park, Blue 

Valley Parkway, as well as the restoration of a 9-acre wetland in Alex George Wetland Park), 

plant up to 2,000 trees in neighborhoods adjacent to the corridor, and work with adjacent 

neighborhoods to increase privately installed and managed native plant landscapes. Floodplains 

provide a significant ecological benefit to water quality and wildlife. The restored floodplain will 

be similar in ecological function and value to what the area was before the invasion of non-native 

plants. This means that restoration areas will consist of self-regulating vegetation with minimal or 

manageable invasives management. To meet these proposed objectives, this Restoration Plan 

outlines six goals described below. 

Goal 1: Document Existing Conditions – A full understanding of existing conditions at the project 

sites is needed in order to establish a baseline to measure overall restoration success. 

Geographically relevant plans, topically relevant studies, and other publicly available relevant 

information will be reviewed prior to conducting the necessary baseline assessments. 

3.0 GOALS OF RESTORATION 
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Goal 2: Suppress Invasive and Unwanted Plant Encroachment – The riparian habitat in the Blue 

River Greenway has been significantly impacted by invasive species. Reforestation is needed in 

many areas in addition to invasive plant species removal being necessary in most existing wooded 

areas. In the bottomland hardwood forest, there is very little to no regeneration of native seedlings 

because of the large number of invasive species, including bush honeysuckle (Lonicera maackii) 

and Tree of Heaven (Ailanthus altissima). In more open areas, Johnsongrass (Sorghum halepense) 

has become established and is a strong competitor of native species which will eventually become 

a monoculture, without proper management. 

Goal 3: Establish Healthy Riparian Stands, While Comparing Different Planting Methods – 

Establishing healthy riparian stands in this area will ultimately come down to establishing a 

healthy, self-sustaining native plant community that can naturally fill the spaces non-native 

species could use to spread into open habitat. This will minimize (but not eliminate) the need for 

long-term management, helping to suppress any remaining non-native plants from the site and 

allow the native plant community to proliferate. 

Goal 4: Expansion of Neighborhood Tree Canopy – According to the 2018 Kansas City, MO 

Urban Forestry Master Plan, the City’s tree canopy cover is currently at 31% and the city has set a 

goal of achieving a 35% canopy cover. This goal calls for the creation of a community-based 

program that will meet the goals set forth in the plan thereby increasing Kansas City’s tree 

canopy cover through outreach and improving public tree management. This goal is also intends 

to diffuse the Blue River Greenway canopy benefits into the adjacent neighborhoods. This will be 

accomplished by planting 1-inch caliper trees in Kansas City neighborhoods within the defined 

project area utilizing volunteers and/or Kansas City Tree Corps participants. 

Goal 5: Alex George Wetland Restoration - Restoration of the 9-acre wetland and adjacent areas in 

Alex George Wetland Park will focus on three areas: 1) revegetating and stabilizing degraded 

shoreline and streambank that flows into the lake to prevent additional sedimentation of the 

wetland, 2) removal of honeysuckle and replacement with appropriate mesic and emergent native 

vegetation around the shoreline to create healthy and stable habitat, and 3) removal of woody 

species and maintenance of existing pollinator gardens (Echols, 2021). 
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Goal 6: Increase Native Plant Landscaping and Rain Gardens - Residential adoption of native 

plant landscapes and rain gardens helps manage stormwater upstream. Urban neighborhoods’ 

existing landscapes are dominated by hardscapes: streets, roofs, lawns, and even turf grass. 

When instead, neighborhoods emphasize native plants, stormwater runoff percolates through the 

soil instead of running into stormwater management systems. Native plants’ deep roots slow down 

the flow of water preventing soil erosion and reducing stormwater runoff, filtering it along the 

way. Demonstration gardens, community programming, and onsite consultations will help 

residents increase regenerative landscapes. 
 
 

Restoration will include the enhancement of riparian corridor and bottomland hardwood forested 

areas, neighborhood street trees, and wetland and pollinator habitat as noted above. The following 

restoration work plan includes a description of proposed implementation measures to meet the 

restoration goals discussed above in Section 3.0. 
 

As described in Section 3.0, Goal 1, fieldwork will be a necessary step to understand existing 

conditions at the restoration areas. Fieldwork will be performed by HCA, KCWL, and additional 

contractors, as needed. This fieldwork will entail site visits and complete walkthroughs of 

proposed restoration areas to document areas of bare land and areas in need of invasive clearing. 

This step will allow participating partners to gain an understanding of how much restoration will 

be needed, areas that should be focused on within restoration areas, and how much equipment and 

supplies will be required. If necessary, global positioning system (GPS) points and precise 

markings of restoration areas will be documented using geographic information systems (GIS). 
 

The Blue River floodplain has been significantly affected by prior activities in the area and the 

riparian habitat has been impacted by invasive species. Reforestation is needed in many areas and 

invasive plant species removal is needed in existing wooded areas. In the 

4.0 RESTORATION WORK PLAN 

4.1 BASELINE DOCUMENTATION 

4.2 INVASIVE SPECIES REMOVAL 
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bottomland hardwood forest, there is very little to no regeneration of native seedlings because of 

the large number of invasive species, including bush honeysuckle (Lonicera maackii.) and Tree 

of Heaven (Ailanthus altissima). In more open areas, Johnsongrass (Sorghum halepense) has 

become established and is a strong competitor of native species which may eventually become a 

monoculture without proper management. The overall goal for invasive species management in 

this area is to establish a healthy, self-sustaining native plant community that can naturally 

regenerate in those areas of former heavy invasion. This will allow for limited long-term 

management to help suppress any remaining non-native plants from the site and allow the native 

plant community to proliferate. 

The next step in the Restoration Plan is to begin targeting invasive and unwanted woody plants 

and herbaceous plants where applicable. Abundance, density, and species of present invasives 

will determine the preferred approach and treatment methods needed. The types of tools to be 

used for invasive management include but are not limited to hand-operated reciprocating cutters, 

flail mowers, and a forestry attachment deck mounted on a skid steer. Chainsaws and a forestry 

mulching machine to cut and mulch woody invasives to manageable sizes may be required after 

the cutting work is finished. Herbicides such as glyphosate, Tordon, and Milestone will also play 

a crucial role in invasive suppression. Only experienced and qualified individuals and contractors 

will use this equipment. 

 

The woody, invasive and undesirable species described below and listed in Table 1 are a 

significant concern for the project Restoration Areas. These species will be first eradicated during 

early restoration. Eradication of invasives can start as soon as planning and contracting are 

complete. 

In areas with densely established desirable species, crews with mechanical reciprocating cutters 

will remove the invasive species at the base of the stump level to the ground. As stated previously, 

depending on the intensity of invasives present, the use of reciprocating cutters or front-mounted 

forestry mower attachments and/or front-mounted flail mowers may be used where applicable. 

Immediately following cutting, glyphosate or Tordon will be applied to the cut stump to ensure 

death (cut-stump method). This is best performed as 

4.2.1  
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teams of two whereas one individual is cutting while the other follows immediately applying 

herbicide. In the case of a forestry attachment and/or flail mower being used, teams of two to 

five can move in to apply herbicide after the skid steer is finished with the area. Herbicide 

mixed with blue pond dye for easy identification of treated stumps will be used in all restoration 

areas. 

Cut plants may be mulched into plant biomass which will open the canopy and expose the 

understory, removed entirely, or left to decompose in situ. The understory will then be seeded with 

a cool season native seed mix (see Section 4.4 for seed mixes) to occupy space available to 

potential invasive species and to establish a fuel source for potential future prescribed burns that 

will aid in the eradication of undesired plants. This will all take place within the first year to 

remove all competition and create space for the future planting of trees. 

A qualified contractor with specific experience in invasives removal for woodland restoration is 

expected to perform the work or supervise the work of subcontractors and additional contractor 

restoration crews. Only licensed pesticide applicators will perform any spraying activities. 

Table 1 - Woody Invasive Species Control: This table shows a list of the anticipated woody invasive species to be 

encountered in this project and how they will be eradicated. 

 

Table 1: Woody Invasive Species Control 

 
Common Name 

 
Scientific Name 

Cut-Stump 
(Initial 

removal) 

Foliar Spray 
(Regrowth) 

 
Herbicide 

Amur/Bush 
Honeysuckle 

Lonicera 
maackii X X 

Glyphosate, 
Tordon 

Japanese 
Honeysuckle 

Lonicera 
japonica X X Glyphosate 

Tree of Heaven 
Ailanthus 
altissima X X Glyphosate 

Autumn Olive Elaegnus 
umbellate X X Glyphosate 
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Callery/ Bradford 
Pear 

Pyrus 
calleryana X X Glyphosate 

Wintercreeper Euonymus 
fortune 

 
X Glyphosate 

Multiflora Rose Rosa multiflora X X Glyphosate 

In the first growing season after initial removal, there will inevitably be new growth and 

sprouting from both the seed bank in the soil and from missed/untreated stumps. The smaller 

regrowth can be more easily managed by deploying targeted broadcasting and foliar-spraying 

herbicide techniques to further stunt plant numbers and provide a high rate of mortality. A 

second round of herbicide applications to additional re-sprouts is anticipated based on the density 

of the existing invasive woody species. This second application will be completed as a dormant 

season spray relative to any herbaceous grasses already seeded. Honeysuckle remains active 

beyond the point when most herbaceous grasses have gone dormant during the fall/early winter 

providing an opportunity for secondary treatment. The secondary application will fully suppress 

bush honeysuckle without affecting herbaceous plantings. 

 

Unlike the woody invasive species, the herbaceous species are not expected to impact as large of 

an area of the restoration areas due to their smaller size. This will be confirmed during the initial 

site visits described in Section 4.1 and once the restoration areas have been cleared of the heavier 

woody invasive species. Removal of herbaceous species can be performed using the same 

methods described in section 4.1.1. However, herbaceous species can be less resilient and may 

only require being foliar sprayed. Target species to be removed from restoration areas are listed in 

Table 2 below. 

Table 2 - Herbaceous Invasive Species Control: This table shows a list of the anticipated herbaceous invasive 

species to be encountered in this project and how they will be eradicated. 

4.2.2    
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Table 2: Herbaceous Invasive Species Control 

Common Name Scientific Name Foliar Spray Herbicide 
Johnsongrass Sorghum halepense X Out Rider 
Crown Vetch Securigera varia X Glyphosate 
Garlic Mustard Alliaria petiolata X Glyphosate 
Musk Thistle Carduus nutans X Milestone 
Sericea Lespedeza Lespedeza cuneata X PastureGard or Remedy 
Burning Bush Euonymus alatus X Glyphosate 
English Ivy Hedera helix X Glyphosate 

 

Green infrastructure and riparian restoration in the Blue River Greenway as outlined in the ARPA 

Grant describes using several restoration approaches: 

1. Bottomland Hardwood Forest Restoration Plantings (Approximately 200-250 acres) 

2. Expansion of Neighborhood Tree Canopy (up to 2,000 trees) 

3. Wetland Restoration (Approximately 2,600-feet of shoreline, 3,000-feet of 
streambank, 1.5 acres of pollinator garden) 

4. Passive Restoration (Approximately 97 acres) 

The following sections describe each restoration approach, the chosen method of restoration, and 

their associated location. The first restoration approach laid out by the ARPA Grant has been 

divided into different Restoration Areas and will describe using two different methods of 

restoration. The rationale for using two methods rather than one is to assess the cost, success of 

initial establishment, and long-term effectiveness of one over the other to be used for further 

riparian restoration in the Blue River corridor. 

 

High Density Direct Seeding is a non-traditional approach to forest restoration. It has been 

developed by Andrew Klein of the Kansas Forest Service (KFS) and applied in rural riparian 

corridors in northeastern and north-central Kansas to stabilize streambanks and protect reservoirs 

from sedimentation. KFS agreed to incorporate their method into this Restoration Plan and may 

provide technical assistance or actively participate if possible. 

4.3 RESTORATION METHODS 

4.3.1   
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Direct seeding has shown promise of being an effective restoration strategy for maximizing space, 

allowing for more dense plantings while saving money and most importantly, establishing healthy, 

robust stands requiring less establishment effort. 

Taking lessons derived from no-till agriculture, High Density Direct Seeding refers to inserting 

tree seeds directly into the ground utilizing a specifically designed seeder towed behind a tractor 

or truck to achieve tighter spacing between tree plantings allowing for more plantings. Direct 

Seeding emphasizes a “soils first” approach to tailoring the soils from degraded, to healthy soils 

like those found in high functioning, mature forest communities, as quickly as possible. Soils 

found in highly disturbed areas with degraded soils contain low quality vegetation and will 

naturally be more bacterial dominated soils. Healthy soils like those found in high functioning and 

diverse communities will have increased fungi and mycorrhizal activity. Direct seeding fosters 

these conditions by incorporating a cover crop selected to condition the soil and provide surface 

organic matter, followed by a heavy seed application rate (30,000 to 40,000 seeds per acre) that 

fosters nearly 100% infusion of the site with root mass to introduce organic matter and promote 

microbial growth throughout the site. 

Chosen locations for the Direct Seeding method are staggered on both the west and east banks of 

the Blue River between East 23rd Street and 53rd Street. This will only be completed on publicly 

owned land. The Direct Seeding areas will be referred to as Restoration Area 1 (RA-1) (see 

Figure 2). 
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Figure 2 - Restoration Areas 1 and 2: This figure shows the chosen locations for the Direct Seeding method as 

staggered on both the west and east banks of the Blue River between East 23rd Street and 53rd Street highlighted in 

light blue and the Bare Root plantings highlighted in green. These will only be completed on publicly owned land. 

Please disregard the reference title to Figure 4-3. For the purposes of this Restoration Work Plan, this will be 

referred to as Figure 2. 

 

The Bare Root method is a common way to plant trees for large restoration projects. “Bare Root” 

refers to young trees that are planted with uncovered roots rather than from a container or burlap 

bag with soil. Trees shipped directly from a nursery are placed in the 

4.3.2    
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ground as soon as possible to prevent dehydration (Arbor Day Foundation), and typically spaced 4 

to 8 feet on-center (Kansas Forest Service, 2018). By contrast, traditional tree planting is labor 

intensive, and results in much lower initial planting density and potentially greater establishment 

effort. 

The bare root method requires a hole wider than the natural spread of the tree’s root mass and 

must be deep enough to allow for the roots to be fully covered. After the tree is placed in the hole, 

the hole is backfilled with soil and tamped firmly but not tightly to maintain sufficient soil pore 

space for the transmission of air and water to the roots. The next step is to construct a water-

holding basin around the base of the tree at the boundary of the hole creating a moat-like structure. 

This is done by using a 3-foot diameter layer of 2” 

double-ground hardwood mulch applied over the roots, leaving a saucer around the base of the 

tree creating the moat. The newly planted tree is then generously watered. The area selected for 

the Bare Root method is also staggered on both banks of the Blue River between East 23rd street 

and 53rd street. The Bare Root restoration areas will be referred to as Restoration Area 2 (RA-2) 

(Figure 2). 

 

Focusing an intensive, community-based tree planting program on the project area will play an 

important role in reforesting the Blue River Greenway and meeting Kansas City’s broader 

reforestation goals. According to the 2018 Kansas City, MO Urban Forestry Master Plan, tree 

canopy coverage in the City is 31% and faces many threats. The plan also shares several similar 

goals to this Restoration Plan such as alleviating urban heat islands, carbon sequestration, and 

providing healthy recreational areas. Utilizing volunteers, NGO partners such as HTA plant and 

maintain thousands of trees throughout the city while educating the public on their importance. 

For this project, HTA will focus on low-income and minority neighborhoods immediately adjacent 

to the Blue River Greenway within the project map submitted for the ARPA Grant. This 

Neighborhood Tree Program (NTP) program will address gaps in neighborhood tree canopy, 

including street trees, and will focus on picking the right tree for the right location, with willing 

neighbors and volunteers to provide upkeep and pruning. 

4.3.3    
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The NTP areas will collectively be referred to as RA-3. While these areas are dependent on 

specific neighborhood interest levels, Figure 3 shows neighborhoods that exist within the Blue 

River Greenway and represent good candidates for initial consideration. 

 

 
Figure 3 - Neighborhood Tree Program: This figure shows the locations within the Blue River Corridor that serve as 

focal points for the Neighborhood Tree Program. Please disregard the reference title to Figure 4-4. 

For the purposes of this Restoration Work Plan, this will be referred to as Figure 3. 

 

4.3.4     
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Alex George Wetland (AGW) is a 9-acre wetland located within Alex George Wetland Park between 

Interstate 435 and East Red Bridge Road (Figure 4). The park is approximately 

20-acres of JCPRD’s 21,000-acre system. The restoration plan for AGW is intended to meet the 

objectives of the ARPA Grant and is derived from another document, the Alex George Wetland 

Park: Master Plan, Assisting the Natural Progression from Lake to Wetland (Echols, 2021). For 

the purposes of this project, this will be known as Restoration Area 4 (RA-4). 

 

 
Figure 4 - Alex George Wetland: This figure shows the location of Alex George Wetland and the pollinator gardens 

situated to its northeast. Please disregard the reference title to Figure 4-5. For the purposes of this Restoration Work 

Plan, this will be referred to as Figure 4. 
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AGW used to be Alex George Lake. With a depth of approximately 15-25 feet deep when the lake 

was built, it was used for recreational purposes such as boating and fishing. Since then, the failure 

of a dam on the west side of the lake has resulted in years of sedimentation filling in the shallow 

lake (Echols, 2021). In an effort to understand existing conditions after years of erosion and 

sedimentation, the Missouri Department of Conservation (MDC) assessed the lake. With a depth 

now around 2-3 feet deep, MDc determined the lake would cost approximately $750,000-

$1,000,000 to restore (Echols, 2021). After it was decided that this approach was financially 

unfeasible, JCPRD made the decision to transition the lake into a wetland with assistance from 

HCA and MDC. The project kicked off in late 2018 and stalled due to the COVID-19 pandemic. 

The wetland is important as a water quality filter due to its location relative to the Blue River. 

Wetlands are highly effective filters of pollutants which are vital, especially if the Blue River is 

ever to be removed from the Clean Water Act Section 303(d) list. 

Enhancements at RA-4 will include seeding the bare banks and planting shoreline vegetation 

along the stream feeding the wetland from the southeast, invasive species removal along the 

southern and western shoreline, thinning of aggressive natives on the eastern shoreline, planting 

bare or sparsely vegetated shoreline areas with wetland plantings, and removal of woody species 

to restore pollinator habitat northeast of the wetland. 

 

Passive restoration will take place in Restoration Area 5 (RA-5) and is a method of ecological 

restoration that involves ecosystem processes returning independently after a major disturbance is 

removed from an ecosystem. Passive restoration relies on ecological succession, and its success 

largely depends on dynamic equilibriums and resilience within an ecosystem. Pre-existing 

variables like seed bank viability and diversity and in-tact ecosystem form and function can 

greatly influence the success of passive restoration. 

Because many of the ARPA site locations bare remnant ecosystem qualities and are KCWL sites, 

passive restoration was identified as an appropriate method. These passive restoration 

4.3.5   
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locations that KCWL will support include Blue River Glades, sections of AGW, and sections of 

Minor Park along the Blue River Parkway. 

Passive restoration will be employed by first managing large populations of invasive species, most 

namely bush honeysuckle (L. maackii). Extensive monitoring will occur to ensure ecosystem 

processes are returning independently and efficiently, and an adaptive management approach will 

be foundational to the success of passive restoration sites. 

Should a more active approach be deemed necessary based on successional variables, contractor 

feedback will be petitioned to inform the use of more additive methods, like broadcasting 

additional native local ecotype and site-appropriate seed. 
 

Existing conditions in AGW and areas RA-1 and RA-2 are characterized as open patches of 

grassland mixed with dense patches of honeysuckle and other invasive species. Before any work 

is performed in any restoration areas, the removal of invasive species must be performed as 

described in Section 4.1. This is paramount to remove competition for the newly planted trees and 

shrubs. Within both RA-1 and RA-2, the plantings will be placed within an approximately 100-

foot buffer from the river. Trees will not be planted within 6-8 feet of paved multi-use trails 

present in all restoration areas to allow for clear space and enough standoff for mowing and 

general upkeep. It is worth noting that one of the performance goals when choosing species will 

be planting diverse tree species, using the 10-20-30 rule (no more than 10% of any one species, 

20% of any one genus, or 30% of any family of trees). 

The following section provides an overview of the planting plan laid out for each restoration area 

and its associated method. 

 

After invasive species removal, Klein advised an annual or cereal rye cover crop to be laid down, 

which could include radish, turnip, and peas. Beginning in the spring of the second restoration year, 

Direct Seeding can begin. One to two people are required for the Direct Seeding approach. Seeding 

should take approximately 1-2 weeks to complete. Springtime 

4.4 PLANTING PLAN 
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planting allows for better moisture uptake and to prevent predation. When seeding RA-1, the 

recommended method is to plant strips or laps along the contours of the land with approximately 

30 inches between rows and one seed every two feet. Klein advises this spacing should result in 

35,000-40,000 seeds per acre using large-seed tree species. This produces a much tighter spacing 

among stands. Table 3 contains tree species selected that will be planted in RA-1. 

Table 3 - Restoration Area 1 Tree Species: This table shows a list of the anticipated tree species that will be planted in 

Restoration Area 1 (RA-1). 

 

Table 3: RA-1 Tree Species 

Common Name Scientific Name 

Cottonwood Populus deltoides 

Sycamore Platanus occidentalis 

Silver maple Acer saccharinum 

Swamp White Oak Quercus bicolor 

Paw Paw Asimina triloba 

 

Planting preparation for RA-2 is identical to RA-1. After invasive suppression and application of 

cover crop takes place in the first year, the removal and mowing of all herbaceous vegetation will 

take place. In the spring of the second restoration year, Bare Root planting can begin after an 

initial mowing of the cover crop. Trees shipped directly from a nursery are placed in the ground as 

soon as possible to prevent dehydration (Arbor Day Foundation), and typically spaced 4 to 8 feet 

on-center (Kansas Forest Service, 2018), for an initial density of 700 to 2,800 seedlings per acre. 

Alternatively, larger 

root-pruned-method (RPM) bare root trees may be planted at a lower density. Due to the Bare 

Root method’s time consuming nature, progress is expected to take longer, and planting will likely 

take up much of the spring season and possibly into summer. A team of five to ten individuals is 

recommended to complete plantings in the spring season but can 
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be adjusted as needed. Similarly, the planting schedule, data collection and monitoring for RA-2 

will be the same as RA-1 to ensure accurate counts and can be performed simultaneously. Table 

4 contains tree species that will be planted in RA-2. 

Table 4 - Restoration Area 2 Tree Species: This table shows a list of the anticipated tree species that will be planted in 

Restoration Area 2 (RA-2). 

 

Table 4: RA-2 Tree Species 

Common Name Scientific Name 

Bur Oak Quercus macrocarpa 

Sycamore Platanus occidentalis 

Pecan Carya illinoensis 

Swamp White Oak Quercus bicolor 

Sugar Maple Acer saccharum 

Hackberry Celtic occidentalis 

 

The NTP initiative will aim to partner with neighborhood associations within the Blue River 

Greenway to plant 1-inch caliper trees based on community participation in the program. This 

will be carried out in three phases that are outlined below. 

Phase 1: Establishing Planting Areas 
 
Meeting and presenting at neighborhood community meetings will help gauge their interest level 

in the program. Of those neighborhoods selected to participate, neighborhoods can be canvassed to 

recruit homeowners to adopt trees. While canvassing is happening, a website landing page created 

by HTA can be created to provide homeowners information on the program, as well as a place to 

sign up for tree adoption, volunteering, FAQ’s, etc. As neighborhoods agree to participate, 

neighborhood planting plans complete with maps will be created using GIS and approved by the 

Kansas City, MO Forester or representative. 

HTA will procure trees and mulch, as well as coordinate the location of utilities 
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underground so as to not damage them when digging holes for trees. Tree species will be selected in 

the same manner as they were for the other Restoration Areas, using the Kansas City, MO Urban 

Forest Master Plan. 

Phase 2: Tree Planting 
 
Phase two will begin after a sufficient number of neighborhoods have committed (determined by 

HTA’s available resources) and equipment and trees have been acquired. Workdays can then be 

hosted at the chosen locations. Each workday will begin with an educational overview provided 

by HTA for the volunteers, as well as a tree-planting demonstration, and how to care for the tree 

after planting. As much as possible, the workday should be treated as a community event, with a 

formal beginning and a celebration of the accomplishments at the end. The goal of this format is 

to create a unified community feeling that leads to a stronger support of the trees, and a 

momentum that can lead to other tree projects in this and other neighborhoods. 

Phase 3: Monitoring 
 
Phase three begins after all the workdays have been completed. Volunteers are left with watering 

and tree maintenance information. With every tree that is planted, neighborhood, precise location, 

and species are recorded in GIS. This data will be transferred to KCPRD for incorporation into the 

overall Restoration Plan geodatabase. HTA will conduct one-year visual inspections of the trees 

updating the spatial data with mortality rates. 

 

In Echols’ Restoration Plan for AGW, she lays out three main restoration objectives; 1) Improve 

the riparian corridor by stabilizing the banks of the wetland and the stream that feeds the wetland 

from the southeast, 2) Remove honeysuckle from the western and southern wetland shorelines and 

replant with herbaceous shoreline species and wet mesic species, and 3) Remove woody species 

from the previously established pollinator gardens northeast of the wetland to allow herbaceous 

species to thrive. 

4.4.4       
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The timeline for RA-4 follows the same cadence as the previous Restoration Areas for both the 

invasive suppression and planting steps. Invasive suppression will be performed using the same 

methods as discussed for RA’s 1 and 2 in Section 4.2. Immediately following the removal of 

invasive species, cover crops are applied to the bare shoreline. Following the first year of invasive 

suppression, the restoration of RA-4’s shoreline and streambanks can begin. Stabilizing the banks 

of the stream feeding the wetland with fresh water is imperative. This will be addressed for as 

much of the feeder stream that is within the project area. Additionally, due to the severely eroded 

condition, it is possible that minor grading or sloping may be required to reestablish the wetlands 

shoreline’s natural slope (Echols, 2021). 

The establishment of native plants will reduce erosion, increase diversity, and improve filtration of 

toxins at AGW (Echols, 2021). The native wetland seed mix for shoreline and streambank 

stabilization are listed in Table 5 below. The selection of these species serves as a starting point 

and is not comprehensive. It is possible that there are desired species present already that could be 

used in place of species in Table 5. 

The re-establishment of native plants may be performed by broadcasting seed and plug planting. If 

targeted broadcast seeding is employed, it will be conducted on the banks above the waterline and 

involves the use of a properly calibrated reciprocating spreader (e.g., Vicon), or a properly 

calibrated rotary spreader (e.g., Scott’s model R-8), or similar equipment, which is equipped with 

an agitator to ensure continuous mixing. The grass and forb seed intended for RA-4 (Table 5) shall 

be pre-mixed or combined on-site in a barrel or other suitable container with one or more coarse, 

low density, non-toxic building agents such as calcined clay (kitty litter or similar product), fine 

cocoa shell mulch, coarse vermiculite, or coarse perlite, and thoroughly mixed at the time of 

seeding. Thorough mixing and the use of one or more bulking agents is required to ensure 

continuous seed flow through the spreader, and to improve seed distribution by preventing seed 

mix segregation. 

Table 5 - Restoration Area 4 Seed & Shrub Species: This table shows a list of the anticipated seed and shrub species 

that will be planted in Restoration Area 4 (RA-4), Alex George Wetland. 
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Table 5: RA-4 Seed & Shrub Species 

Common Name Scientific Name 

Virginia Wild-Rye Elymus virginicus 

River Oats Chasmanthium latifolium 

Black-eyed Susan Rudbeckia hirta 

Switchgrass Panicum virgatum 

Arrowhead Sagittaria latifolia 

Softstem bulrush Schoenoplectus tabernaemontani 

Swamp Milkweed Asclepias incarnata 

Lurid Sedge Carex lurida 

Fox Sedge Carex vulpinoidea 

Palm Sedge Carex muskingumensis 

Lizards Tail Saururus cernuus 

Copper and Blue Flag Iris spp. 

Tussocks Sedge Carix stricta 

After seeding, the seed shall be raked or dragged into the soil surface to an average depth of 0.10 

to 0.25-inch. When the soil is in a loose or fluffy condition, the seedbed shall be rolled with a 

weighted roller, so the grass and forb seed is firmly pressed into the soil. 

If plugs are employed, they will be planted along the waterline to promote initial growth and 

stabilize the toe of the shoreline. Plug planting refers to the planting of small plants shortly after 

germination that have been grown off-site in celled containers. Crews will need small shovels for 

digging 3–6-inch holes to accommodate plugs. Plugs are then placed in the holes and filled in. 

Figure 5 depicts a pattern typical of wetland and shoreline plantings. 
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Figure 5 - Plug Planting Pattern: This figure depicts adequate plug planting patterns for wetland and shoreline 
plantings. Source: Vireo 
 

As noted in Section 4.3.5, planting is not anticipated in the RA-5 passive restoration areas. 

However, should a more active approach be deemed necessary based on successional variables, 

contractor feedback will be petitioned to inform the use of more additive methods, like 

broadcasting additional native local ecotype and site-appropriate seed. 
 

The selected contractors will be tasked with developing a maintenance plan for each RA 

covering both establishment monitoring and long-term maintenance to be delivered to OEQ at 

the end of the grant term. Monitoring and maintenance elements that are needed and feasible 

     

4.5 OVERVIEW OF MAINTENANCE 



29 

 

 

during the grant period will be implemented under the grant terms. Implementation of 

longer-term monitoring and maintenance will be conducted with as-yet-to-be-determined 

personnel and funding and is not part of this grant. 

Initially, monitoring of nuisance species and invasive regrowth will be required. This requires a 

knowledgeable person who can differentiate between species that have been planted and what 

needs to be removed. After approximately three years, established monitoring can turn into long-

term maintenance as the RA’s become self-sustaining. It is worth noting that regular 

watering of all RA’s is not possible, however, if an extended period of drought conditions would 

threaten the survivorship of the planted vegetation, KCPRD can utilize local water trucks for 

transport to RA’s. The following section is a discussion of the established monitoring and the 

long-term maintenance activities proposed for the RA’s. 

 

The following establishment monitoring will begin as soon as a given area is restored or planted 

and will continue until the end of the grant period. 

Restoration Area 1: After RA-1 seeding is complete, Klein recommends check-ins every three to 

four weeks for monitoring and weed control in the first year. A high mow can take place as needed 

during these monitoring visits to control weeds and invasives regrowth while seedling height is 

less than 6-inches (typically within 12-months after seeding takes place). Weeds should be mowed 

prior to setting seeds. Mowing is preferred over chemical spray due to cost effectiveness, but spot-

spraying can be utilized if warranted. Data collection on seed germination will be recorded as the 

number of trees per acre based on representative transects across the buffers. Three tree counts are 

required over the growing season: two over the summer and one immediately before winter. 

Planted and volunteer species will be noted if possible. 

Restoration Area 2: Established monitoring for RA-2 will be the same as RA-1 for consistency 

apart from mowing. Trees planted in RA-2 will be too tall to mow over when established, so 

mowing should be performed between planting rows with extreme caution 
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to avoid damaging saplings. Spot spraying with selective herbicides that will not harm woody 

species may be utilized where mowing is not advised. 

Restoration Area 3: Part of the NTP will be to enlist the help of volunteer tree adopters not just for 

planting, but for regular watering of their trees. Volunteers will be trained and provided with 

watering and tree care information. 

Restoration Area 4: Seeded areas in RA-4 will require periodic mowing and weeding. A high-

mow may be employed on dry, stable bank areas to prevent weeds from setting seed, before 

wetland species have reached mower height. Weeds in plug planted areas should be carefully 

pulled by hand to avoid disturbing the plugs. If conditions are hot and dry, landscape sprinklers 

may be required - utilizing the water from the wetland if possible - to water wetland plugs and 

seeds. 

Restoration Area 5: Monitoring of passive restoration in RA-5 will involve growing season 

surveying at two times during the year. Representative samples will be divided into at least three 

(3) transects for surveying and botanizing plant communities, both native and 

non-native. Additional monitoring data may be obtained during seed collection workdays on 

passive restoration sites in that seed available to collect could indicate presence or absence of 

expected populations. 

 

The following long-term maintenance will begin as soon as a given area is restored or planted and 

will continue until the end of the grant period. 

Restoration Area 1: Moving into long-term maintenance, emphasis is placed on mowing and 

continued invasive and nuisance species management. Data collection on tree performance can be 

taken once per year at the end of the growing season. 

Restoration Area 2: Long-term maintenance for RA-2 is the same as RA-1. Mowing and nuisance 

species suppression and annual monitoring visits for counts and data collection. 
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Restoration Area 3: In addition to volunteer assistance in tree watering, annual check-ins to planted 

trees in all neighborhoods will be performed to assess tree health by HTA. Any necessary replants 

can be performed during these visits as well. Tree data points will be updated accordingly to allow 

for complete and accurate data. 

Restoration Area 4: Similar to RA’s 1 and 2, mowing and nuisance species will be addressed as 

needed at AGW and in pollinator gardens. Hand pulling or other methods of weeding may be 

needed along the shoreline and banks if significant weed issues are encountered. Monitoring will 

continue to take place keeping accurate tree and shrub counts. 

Restoration Area 5: Maintenance of passive restoration in RA-5 will involve continued removal 

and management of invasive species using cut-stump treatments, supplemented with hand-

broadcast native local ecotype seed as needed and available. Removal and management of 

invasives, as well as potential seeding, will primarily be accomplished through volunteer 

workdays led with an environmental education focus in partnership and resource-sharing with 

city and county partners. 

 

The following section provides an overview of the restoration site performance standards and 

monitoring methods used to determine site success. A full discussion of the proposed monitoring 

methods to be carried out by the contractors will be provided in an Annual Monitoring Plan to be 

developed and provided to OEQ by BTG, HCA, MARC, and DRKC. 
 

Monitoring and reporting to the Missouri Department of Natural Resources per the terms of the ARPA 

grant award will be completed by: 

Contact: Andy Savastino, Chief Environmental Officer  
City Manager’s Office – Office of Environmental Quality  
City Hall, 414 E. 12th Street, Suite 401 
Kansas City, MO 64106  
Andy.savastino@kcmo.org | (816) 513-3460 

5.0 OVERVIEW OF THE MONITORING PLAN 

5.1 RESPONSIBLE PARTIES 

mailto:Andy.savastino@kcmo.org
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Responsible Parties for the Contractor Partners in charge of carrying out the Restoration Work 

Plan, monitoring RA’s, and reporting to the City of Kansas City, MO are as follows: 

1. Sarah Crowder, Director of Forestry and Natural Systems 
Bridging the Gap/Heartland Tree Alliance 
1427 9th Street, Suite 201 
Kansas City, MO 64101 
Sarah.crowder@bridgingthegap.org | (816) 561-1087 

2. Jess Hartel, Senior Director of Conservation and Education 
Heartland Conservation Alliance 
6601 93rd Street 
Kansas City, MO 64138 
jess@heartlandconservationalliance.org | (816) 945-8505 

 
3. Tom Jacobs, Chief Resilience Officer and Environmental Programs Director 

Mid-America Regional Council 
600 Broadway Boulevard, Suite 200 
Kansas City, MO 64105 
tjacobs@marc.org | (816) 474-4240 

 
4. Stacia Stelk, Executive Director 

Deep Roots KC 
P.O. Box 32131 
Kansas City, MO 64171  
stacia@deeprootskc.org | (816) 301-7545 

 

The end points described below are for the project’s ultimate success; however, progress toward 

the performance objectives will be measured one year before the end of the grant period and at 

end of the grant period. No additional monitoring and reporting will be conducted under the terms 

of this grant. 

Restoration Areas 1 and 2 (Direct Seeding and Bare Root areas): The performance goals will be: 

1) The presence of 5 native tree species (including both planted and preexisting species) and a) a 

minimal success of 4,000-8,000 stems per acre for Direct Seeded for survivorship by the end of 

the grant period, or b) a minimum of 200 to 400 stems per acre for Bare Root planted areas; 2) 

80% coverage of native cool season understory vegetation; 3) minimal presence of woody 

invasive species, particularly shrub honeysuckle and tree of heaven; and 4) limited management 

necessary after the initial establishment. 

5.2 PERFORMANCE OBJECTIVES 

mailto:Sarah.crowder@bridgingthegap.org
mailto:jess@heartlandconservationalliance.org
mailto:tjacobs@marc.org
mailto:stacia@deeprootskc.org
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Restoration Area 3 (Neighborhood Tree Program): The performance goals will be planting 

diverse tree species, using the 10-20-30 rule (no more than 10% of any one species, 20% of any 

one genus, or 30% of any family of trees). Trees will be placed either in public right-of-ways to 

maximize street shade and combat the heat island effect, or in public parks. Trees will be watered 

by volunteers or HTA for two summer seasons following planting. The mortality rate after two 

seasons will be no more than 10%. 

Restoration Area 4 (Alex George Wetland): The performance goals will be: 1) the effective 

removal of all invasive species within the planting areas such that regrowth can be relatively easily 

managed with annual spraying by County staff and selected contractors; 2) vegetated and 

stabilized streambanks along the southeastern stream within the project area, with at least 80% 

cover of herbaceous vegetation, and 50% shoreline vegetative coverage with facultative wetland 

vegetation (planted and preexisting) that requires limited management after the initial 

establishment period 3) a stabilized shoreline buffer consisting of 80% total vegetative coverage 

and 50% coverage with facultative vegetation that is self-managing after the initial establishment 

period, and 4) minimal presence of invasive species that can be effectively managed by annual 

brush hogging, burning, hand pulling, and spot application of herbicides by County staff or 

selected contractors. 

Restoration Area 5 (Passive Restoration): The performance goals may vary between the three sites 

comprising RA-5 (Alex George Wetland, Blue River Glades, Blue River Parkway at Minor Park) 

due to the varying biophysical structure of each site, but will largely be based around invasive 

species removal and monitoring of native forb establishment to inform the adaptive management 

approach required by passive restoration. 

1. Remove invasive bush honeysuckle (Lonicera maackii), reducing the population to no 

more than 20% across site. 

a. Conduct a honeysuckle site survey and input survey data in GIS system to 

calculate goal and inform more targeted management events 

i. Optimal condition: < 20% cover of L. maackii 

ii. Good: 25% cover of L. maackii 

iii. Moderate: 30% cover of L. maackii 
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iv. Low: > 30% cover of L. maackii 

v. Poor: unknown cover of L. maackii 

2. Synthesize baseline vegetative community data to inform further restoration efforts by 

using the community health index method (Missouri Department of Conservation, 2023). 

i. Optimal: Baseline data synthesized and available. 

ii. Good: Baseline data synthesized. 

iii. Moderate: 75% of baseline data synthesized and available. 

iv. Low: 75% or less of baseline data synthesized. 

v. Poor: No baseline data synthesized. 
 
Policy and Training Development: The performance goals will be: 1) a complete stormwater 

standards package of materials including: a document of design criteria requirements, engineering 

design and calculation templates, restoration best practice guidance, stream setback 

recommendations, and operations and maintenance tracking materials for maintenance 

professionals; 2) a series of 4 workshops and training sessions for Kansas City Regional Parks & 

Recreation Directors, as well as maintenance supervisors and crews as determined necessary 

through jurisdiction stakeholder engagement. 

Increasing Native Plant Landscapes: The performance goals will be 1) managing a native plant 

demonstration garden on public property, highlighting plants that thrive in most environments. 

The demonstration garden will include interpretive signs and resources for the budding native 

plant gardener; 2) develop and present native plant education programs in targeted neighborhoods 

and provide free garden designs and native plants; 3) host native plant garden tours to inspire new 

garden enthusiasts, answer questions, and discuss the ecosystem benefits; and 4) offer Nature 

Advisor Consultations to residents in targeted neighborhoods. Nature Advisor consultations meet 

residents onsite to address residents’ landscaping goals through native plants. This outreach and 

engagement will help to bolster neighborhood interest in native plants and therefore the ongoing 

restoration of the Blue River Greenway. 
 

Monitoring during the initial establishment phase will be performed by the selected restoration 

contractors and representatives from the organizations specified by the restoration work plan. 

5.3 MONITORING METHODS 



35 

 

 

Monitoring must be sufficient to measure overall performance and success rates against the 

identified goals and performance objectives within each RA. In addition to baseline monitoring at 

the start of the grant period and a final monitoring report at the end of the grant period, monitoring 

will include routine inspection seasonally, an assessment of species growth success determined by 

relative coverage and relative frequency, and data points recorded using GIS in order to keep a 

complete spatial record of the Restoration Work Plan. Survey methods will be determined by the 

contractors, but may consist of random sampling at a specified density, transect surveys at a 

specified spacing, timed meander surveys, or other appropriate strategies. Survey methods and 

density may vary by RA and sub-area as appropriate. Where performance objectives are not met, 

surveyors will recommend remedial measures, including maintenance and revegetation. 
 

Contractors will be required to report to OEQ with the results of the baseline monitoring activities, 

quarterly throughout the grant period (every three months), and once at the end of the grant period. 

Annual Reports (December 2025 and December 2026) will include the analysis of qualitative and 

quantitative monitoring data, maps identifying monitoring areas, transects, etc., copies of field 

data sheets and an assessment of restoration site trends relative to previous year monitoring. These 

reports will also include remedial measures recommended to maintain restoration site success as 

needed. Informed by adaptive management principles, a narrative of corrective measures 

completed for the previous year and an assessment of their success will also be included in the 

report. The December 2025 Annual Report will include both the baseline site data and the work 

completed in that calendar year. Quarterly reports will be a less formal 

check-in with the OEQ project manager to update them on the status of the restoration project. 

These reports will include the status of plantings and check-ins at each of the project sites. 
 

The following represents the tentative schedule of work associated with the Blue River Greenway 

Riparian Corridor Restoration Plan. The timeline presented in Table 5 only covers work 

occurring during the grant period. The timelines for restoration approaches will be dynamic. 

Certain areas will perform better than others based on several environmental factors. 

5.4 REPORTS 

5.5 SCHEDULE 
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Exact outcomes and successes cannot be predicted, thus, small changes in techniques and timelines 

for each restoration method must be allowed. 

Table 6 - Restoration Schedule: This table provides a tentative timeline for the restoration and reporting schedule for 

the grant period. 

 
Table 6: Restoration Schedule 

Year Season Action 

2025 

Phase 1: 
Planning & 
Contracting 

All year and may 
concurrently 
overlap with 
elements of 

Phase 2 

● Contractor advertisement and selection 
● Develop design-build plan for RA-1, RA-2, RA-3, 

and RA-4 
● Baseline vegetation surveys, documentation and 

walkthroughs of all Restoration Areas 
● Communication with participating landowners 

 
 
 
 
 
 
 
 
 
 

2025 

Phase 2: 
Restoration 

 
 

Spring 

● Initial round of invasive removal as contractors 
are secured: Cutting and mulching beginning at 
RA-1, RA-3, and RA-4 

● Neighborhood Tree Planting Program initiated 
● Quarterly Contractor Report Due to OEQ 

 
Summer 

● Invasive removal continued on new sites 
● Mowing of RA’s where applicable 
● Planning for fall growing season 
● Quarterly Contractor Report due to OEQ 

 

 
Fall 

● Invasive removal continued on new sites 
● Spot treatment of invasives on already treated sites 
● Native plantings in select treated areas begins 
● Wetland improvements 
● Neighborhood Tree Planting program continues 
● Quarterly Contractor 

 
Winter 

● Invasive removal continued on new sites 
● Spot treatment of invasives on already treated sites 
● Seeding in select treated areas begins 
● Initial Annual Report/Baseline Due to OEQ 

2026 

Phase 2: 
Restoration 
(continued) 

 

 
Spring 

● Invasive removal continued on new sites 
● Spot treatments of invasives continues 
● Native plantings and seeding continues 
● Neighborhood Tree Planting program continues 
● Quarterly Contractor Report due to OEQ 
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Phase 3: 
Establishment 

 
 

Summer 

● Invasive removal continues 
● Spot treatments of invasives 
● Mowing of RA’s where applicable 
● Planning for fall growing season 
● Quarterly Contractor Report due to OEQ 

 
 
 

Fall 

● Invasive removal (final) 
● Spot treatments of invasives (final) 
● Mowing of RA’s where applicable (final) 
● Native plantings and seeding (final) 
● Neighborhood Tree Planting program (final) 
● Site assessment for all RA’s begins 
● Quarterly Contractor Report due to OEQ 

Winter ● Site assessment for all RA’s finishes 
● Final Annual Report Due to OEQ 
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https://www.kansasforests.org/conservation_trees/careandtips/spacing.html#%3A%7E%3Atext%3DEvergreens%20should%20be%20separated%20by%2C4%20to%208%20feet%20apart.%26text%3DChristmas%20Trees%20should%20utilize%20spacing%2Cto%207%20x%207%20feet
https://www.kansasforests.org/conservation_trees/careandtips/spacing.html#%3A%7E%3Atext%3DEvergreens%20should%20be%20separated%20by%2C4%20to%208%20feet%20apart.%26text%3DChristmas%20Trees%20should%20utilize%20spacing%2Cto%207%20x%207%20feet
https://www.kansasforests.org/conservation_trees/careandtips/spacing.html#%3A%7E%3Atext%3DEvergreens%20should%20be%20separated%20by%2C4%20to%208%20feet%20apart.%26text%3DChristmas%20Trees%20should%20utilize%20spacing%2Cto%207%20x%207%20feet
https://kcmo.maps.arcgis.com/apps/mapviewer/index.html?webmap=de956e11cf634f68acfa1c5c9fbf28e2
https://kcmo.maps.arcgis.com/apps/mapviewer/index.html?webmap=de956e11cf634f68acfa1c5c9fbf28e2
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Attachment C: 
 ARPA Plans and Specifications Requirements - Non-Competitive Procurement 

 
Equal Employment Opportunity and Nondiscrimination in Employment – 41 CFR 60-4; E.O. 
11246: 41 CFR 60-4 published April 7, 1978 and amended October 3, 1980, requires that the ARPA 
funding applicant and selected bidders comply with Executive Order 11246 for bids, contracts, and 
subcontracts for all federally assisted construction contracts exceeding $10,000. The specifications 
explain the requirements for bidders and contractors under E.O. 11246. Bidders please see document 
titled “Standard Federal Equal Employment Opportunity Construction Contract Specifications 
(Executive Order 11246)” 

Contracting with Small and Minority Businesses, Women’s Business Enterprises, and Labor 
Surplus Area Firms – 2 CFR 200.321; E.O. 11625 and 12138: Prior to awarding contracts, the ARPA 
funding applicant and any contractor awarding subcontracts must take the following affirmative steps in 
accordance with 2 CFR 200.321: 

a. Placing qualified small and minority businesses and women's business enterprises on solicitation lists; 
b. Assuring that small and minority businesses, and women's business enterprises are solicited 

whenever they are potential sources; 
c. Dividing total requirements, when economically feasible, into smaller tasks or quantities 

to permit maximum participation by small and minority businesses, and women's 
business enterprises; 

d. Establishing delivery schedules, where the requirement permits, which encourage participation 
by small and minority businesses, and women's business enterprises; 

e. Using the services and assistance, as appropriate, of such organizations as the Small 
Business Administration and the Minority Business Development Agency of the 
Department of Commerce; 

f. Bidders please also see Missouri Executive Order 15-06 
 

Employment of Unauthorized Aliens Prohibited – §285.530 RSMo: Pursuant to §285.530.1, RSMo, the 
contractor assures that it, as well as its subcontractors, does not knowingly employ, hire for employment, or 
continue to employ an unauthorized alien to perform work within the State of Missouri, and shall affirm, 
by sworn affidavit and provision of documentation, its enrollment and participation in a federal work 
authorization program with respect to the employees working in connection with the contracted services. 
Further, the contractor assures that it, as well as its subcontractor shall sign an affidavit affirming that it 
does not knowingly employ any person who is an unauthorized alien in connection with the contracted 
services. 

 
In accordance with §285.525 to 285.550, RSMo a general contractor or subcontractor of any tier shall not 
be liable when such contractor or subcontractor contracts with its direct subcontractor who violates 
subsection 1 of §285.530, RSMo if the contract binding the contractor and subcontractor affirmatively states 
that the direct subcontractor is not knowingly in violation of subsection 1 of §285.530, RSMo and shall not 
henceforth be in such violation and the contractor or subcontractor receives a sworn affidavit under the 
penalty of perjury attesting to the fact that the direct subcontractor’s employees are lawfully present in the 
United States. 

 The selected contractor(s) must complete the “Business Entity Certification, Enrollment 
Documentation, and Affidavit of Work Authorization” form. 

 In addition, the selected contractor(s) must enroll in the federal E-verify system, provide 
supporting documentation of enrollment, and provide verification documentation for 
enrollment in the Federal E- Verify system. 

 
Contract Work Hours and Safety Standards Act – 40 U.S.C. 327-330: The contractor(s) and 
subcontractor(s) shall comply with Sections 103 and 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 327–330) as supplemented by Department of Labor regulations (29 CFR part 
5). 
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OSHA Training – §292.675, RSMo: Any person signing a contract to work on the construction of public 
works for any public body shall provide a ten-hour Occupational Safety and Health Administration 
(OSHA) construction safety program for their on-site employees which includes a course in construction 
safety and health approved by OSHA or a similar program approved by the Missouri Department of Labor 
and Industrial Relations which is at least as stringent as an approved OSHA program. All employees are 
required to complete the program within sixty days of beginning work on such construction project. 
 
Debarment and Suspension – 2 CFR 180; E.O. 12549: The Code of Federal Regulations at Title 2, Part 
180, prohibits participation in federally funded contracts by persons excluded or disqualified from doing 
business with the federal government. Bidders are responsible for advising the Owner if they are excluded 
or disqualified, and to check whether subcontractors they intend to use are excluded or disqualified. All 
tiers of subcontractors have the same responsibility to notify the one for which they are providing services 
if they are excluded or disqualified, and to check the status of any subcontractors they intend to use. Status 
can be checked on the System for Award Management (SAM) located on the Internet at 
https://www.sam.gov/SAM/. All subcontracts at any tier should include this language. The selected 
bidders must complete the “Certification Regarding Debarment and Suspension” form. 

Small Business Act – P.L. 100-590: Prior to awarding contracts, the ARPA funding applicant and any 
contractor awarding subcontracts must take the following affirmative steps in accordance with Section 129 
of Public Law 100- 590, Small Business Administration Reauthorization and Amendment Act of 1988: 

a. Placing Small Business in Rural Areas (SBRA) on solicitation lists; 
b. Ensuring that SBRAs are solicited whenever they are potential sources; 
c. Dividing total requirements, when economically feasible, into small tasks or quantities to permit 

maximum participation by SBRAs; 
d. Establishing delivery schedules, where the requirements of work will permit which would 

encourage participation by SBRAs; and 
e. Utilizing the services of the Small Business Administration and the Minority Business 

Development Agency of the U.S. Department of Commerce, as appropriate. 

Central Contractor Registration – P.L. 109-282: In accordance with the Federal Funding 
Accountability Act of 2006, the contractor assures that it, as well as its subcontractor(s), shall register in 
the System for Award Management (SAM). 

 
SAM is the Official U.S. Government system that consolidated the capabilities of Central Contractor 
Registration (CCR)/FedReg, Online Representations and Certifications Application (ORCA), and Excluded 
Parties List System (EPLS). There is NO fee to register for this site. If you had an active record in CCR, 
you have an active record in SAM. You do not need to do anything in SAM at this time, unless a change in 
your business circumstances requires updates to your Entity record(s) in order for you to be paid or receive 
an award, or you need to renew your Entity(s) prior to its expiration. To update or renew your Entity 
records(s) in SAM, you will need to create a SAM User Account located on the Internet at 
https://www.sam.gov and link it to your migrated Entity records. You will need a user account to search 
for registered entities in SAM. 

If the prime contractor is not currently registered in SAM, they are required to do so, as their status will be 
checked in SAM using the Unique Entity Identifier (UEI) provided by SAM. 

 
Privity of Contract: The Missouri Department of Natural Resources, its divisions, nor its employees are or 
will be a party to the contract(s) at any tier. 

 
Protests – 2 CFR 200.318(k): Neither the U.S. Department of Treasury nor the Missouri Department of 
Natural Resources will be involved in protest(s) and their resolution. 

Domestic Products Procurement Law – §§34.350 - 34.359 RSMo: All manufactured goods or 
commodities used or supplied in the performance of any contract or subcontract awarded on this project 
shall be manufactured, assembled or produced in the United States, unless obtaining American-made 
products would increase the cost of the contract by more than ten percent (10%). In accordance with 

https://www.sam.gov/SAM/
https://www.sam.gov/
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§34.350 through 34.359 RSMo, a waiver may be requested from the owner. The selected bidders must 
complete the “Domestic Products Procurement Act – §§34.350 - 34.359 RSMo Certification” form. 

 
Anti-Lobbying Act – P.L. 101-121: Sub-recipients who request or receive from the grant recipient a sub-
grant, contract, or sub-contract exceeding $100,000, at any tier under a federal grant shall comply with the 
Anti-Lobbying Act, Section 319 of Public Law 101-121, and file an Anti-Lobbying Certification form, 
and the Disclosure of Lobbying Activities form, if required, to the next tier above. Selected bidders must 
complete one of the following forms: 

 If the selected bidder lobbied on the behalf of this project, the contractor will complete the 
“Disclosure of Lobbying Activities” form. 

 If the selected bidder did not lobby on the behalf of this project, the contractor will complete 
the “Certification Regarding Lobbying” form. 

Record Retention – 2 CFR 200.334; §109.255 RSMo: The contractor(s) and sub-contractor(s) shall 
retain all project related records for three years after final payment(s) and all other pending matters are 
closed. An extended period of record retention may be required per the Local Record Retention Schedules 
created by the Local Records Board as authorized by §109.255 RSMo. 

 
Access to Construction Site and Contract Records: The contractor shall provide access to the project 
site and project records by, the Missouri State Auditor, the Missouri Department of Natural Resources, the 
USEPA, the Comptroller General of the United States, or any of their duly authorized representatives to 
any books, documents, papers, and records of the contractor which are directly pertinent to that specific 
contract for the purpose of making audit, examination, excerpts, and transcriptions. 

 
Payment Provisions – §8.260 RSMo; §8.960 RSMo: The owner shall make payment to the contractor 
in accordance with §8.260 and §8.960 RSMo. Retainage can be no more than 5%. 

 
False Claims Act – 31 USC §3729: The contractor(s) and sub-contractor(s)s, if required by future OMB 
guidance, shall promptly refer to the State of Missouri or other appropriate Inspector General any credible 
evidence that a principal, employee, agent, contractor, sub-grantee, subcontractor or other person has 
submitted a false claim under the False Claims Act or has committed a criminal or civil violation of laws 
pertaining to fraud, conflict of interest, bribery, gratuity or similar misconduct involving those funds. 

 
Clean Air Act - 42 U.S.C. 7506(C): The contractor(s) and sub-contractor(s) shall comply with the Clean Air 
Act. 

Clean Water Act - 33 U.S.C. 1368: The contractor(s) and sub-contractor(s) shall comply with the Clean Water 
Act. 

 
Energy Efficiency Requirements – Energy Policy and Conservation Act (P.L.94-163, 89 Stat. 871): 
The contractor(s) and sub-contractor(s) shall comply with the mandatory standards and policies relating 
to energy efficiency which are contained in the State energy conservation plan issued in compliance with 
the Energy Policy and Conservation Act (P.L. 94-163, 89 Stat. 871). 

Recycled Materials – U.S.C. 6962 (RCRA Section 6002): In accordance with Section 6002 of the 
Resource Conservation and Recovery Act (RCRA), preference shall be given to the procurement of specific 
products containing recycled materials identified in guidelines developed by the USEPA. Current 
guidelines are contained in 40 CFR Part 247-254. 

Historical and Archaeological – P.L. 93-291: If during the course of construction evidence of deposits of 
historical or archaeological interest is found, the contractor shall cease operations affecting the find and 
shall notify the owner who shall notify the Missouri Department of Natural Resources and the Director, 
Division of State Parks, P.O. Box 176, Jefferson City, Missouri 65102-0176, Telephone (573) 751-2479. 
The contractor shall halt any further disturbances of the deposits until notified by the owner that they may 
proceed. The owner will issue a notice to proceed only after the state official has surveyed the find and 
made a determination to the Missouri Department of Natural Resources and the owner. Compensation to 
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the contractor, if any, for lost time or changes in construction to avoid the find, shall be determined in 
accordance with changed conditions or change order provisions of the specifications. 

 
Prohibition on certain telecommunications and video surveillance services or equipment 
Certification – 2 CFR 200.216: In accordance with 2 CFR 200.216, recipients and sub-recipients are 
prohibited from obligating or expending loan or grant funds to procure or obtain, extend or renew a 
contract to procure or obtain, or enter into a contract (or extend or renew a contract) to procure or obtain 
equipment, services, or systems that uses covered telecommunications equipment or services as a 
substantial or essential component of any system, or as critical technology as part of any system. As 
described in Public Law 115-232, section 889, covered telecommunications equipment is 
telecommunications equipment produced by Huawei Technologies Company or ZTE Corporation (or 
any subsidiary or affiliate of such entities). 
 
For the purpose of public safety, security of government facilities, physical security surveillance of 
critical infrastructure, and other national security purposes, video surveillance and telecommunications 
equipment produced by Hytera Communications Corporation, Hangzhou Hikvision Digital Technology 
Company, or Dahua Technology Company (or any subsidiary or affiliate of such entities). 

 
Anti-Discrimination Against Israel Act – §34.600 RSMo: In compliance with §34.600 RSMo, the 
contracting company certifies that it is not currently engaged in and shall not, for the duration of the 
contract, engage in a boycott of goods or services from the State of Israel; companies doing business in or 
with Israel or authorized by, licensed by, or organized under the laws of the State of Israel; or persons or 
entities doing business in the State of Israel, in accordance with §34.600, RSMo. Any contract that fails to 
comply with the provisions of this section shall be void against public policy. This provision does not apply 
to contracts with a total potential value of less than one hundred thousand dollars or to contractors with 
fewer than ten employees. 
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY 
CONSTRUCTION CONTRACT SPECIFICATIONS 

(EXECUTIVE ORDER 11246) 

1. As used in these specifications: 
a. “Covered area” means the geographical area described in the solicitation from which this contract resulted; 
b. “Director” means Director, Office of Federal Contract Compliance Programs United States Department of 

Labor, or any person to whom the Director delegates authority; 
c. “Employer identification number” means the Federal Social Security number used on the Employer’s 

Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 
d. “Minority” includes: 

(i) Black (all persons having origins in any of the Black African racial groups not of Hispanic origin); 
(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other Spanish 

Culture or origin, regardless of race); 
(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, 

Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 
(iv) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North 

America and maintaining identifiable tribal affiliations through membership and participation or 
community identification). 

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work involving any 
construction trade, it shall physically include in each subcontract in excess of $10,000 the provisions of these 
specifications and the Notice which contains the applicable goals for minority and female participation and which 
is set forth in the solicitations from which this contract resulted. 

3. If the contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the U.S. 
Department of Labor in the covered area either individually or through an association, its affirmative action 
obligations on all work in the Plan area (including goals and timetables) shall be in accordance with that Plan for 
those trades which have unions participating in the Plan. Contractors must be able to demonstrate their 
participation in and compliance with the provisions of any such Hometown Plan. Each Contractor or 
Subcontractor participating in an approved Plan is individually required to comply with its obligations under the 
EEO clause, and to make a good faith effort to achieve each goal under the Plan in each trade in which it has 
employees. The overall good faith performance by other Contractors or Subcontractors toward a goal in an 
approved Plan does not excuse any covered Contractor’s or Subcontractor’s failure to take good faith efforts to 
achieve the Plan goals and timetables. 

4. The Contractor shall implement the specific affirmative action standards provided in paragraphs 7 a through p of 
these specifications. The goals set forth in the solicitation from which this contract resulted are expressed as 
percentages of the total hours of employment and training of minority and female utilization the Contractor should 
reasonably be able to achieve in each construction trade in which it has employees in the covered area. Covered 
Construction Contractors performing construction work in geographical areas where they do not have a Federal 
or federally assisted construction contract shall apply the minority and female goals established for the 
geographical area where the work is being performed. Goals are published periodically in the FEDERAL 
REGISTER in notice form, and such notices may be obtained from any Office of Federal Contract Compliance 
Programs office or from Federal procurement contracting officers. The Contractor is expected to make 
substantially uniform progress in meeting its goals in each craft during the period specified. 

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom the Contractor 
has a collective bargaining agreement, to refer either minorities or women shall excuse the Contractor’s 
obligations under these specifications, Executive Order 11246, or the regulations promulgated pursuant thereto. 

6. In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals, such 
apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must 
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the 
availability of employment opportunities. Trainees must be trained pursuant to training programs approved by 
the U.S. Department of Labor. 

7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity. The evaluation of 
the Contractor’s compliance with these specifications shall be based upon its effort to achieve maximum results 
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from its actions. The Contractor shall document these efforts fully, and shall implement affirmative action steps 
at least as extensive as the following: 
a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at all sites, and in 

all facilities at which the Contractor’s employees are assigned to work. The Contractor, where possible, will 
assign two or more women to each construction project. The Contractor shall specifically ensure that all 
foremen, superintendents, and other on-site supervisory personnel are aware of and carry out the Contractor’s 
obligation to maintain such a working environment, with specific attention to minority or female individuals 
working at such sites or in such facilities. 

b. Establish and maintain a current list of minority and female recruitment sources, provide written notification to 
minority and female recruitment sources and to community organizations when the Contractor or its unions 
have employment opportunities available, and maintain a record of the organizations’ responses. 

c. Maintain a current file of the names, addresses and telephone numbers of each minority and female off-the- 
street applicant and minority or female referral from a union, a recruitment source or community organization 
and of what action was taken with respect to each such individual. If such individual was sent to the union 
hiring hall for referral and was not referred back to the Contractor by the union or, if referred, not employed by 
the Contractor, this shall be documented in the file with the reason therefore, along with whatever additional 
actions the Contractor may have taken. 

d. Provide immediate written notification to the Director when the union or unions with which the Contractor has 
a collective bargaining agreement has not referred to the Contractor a minority person or woman sent by the 
Contractor, or when the contractor has other information that the union referral process has impeded the 
Contractor’s efforts to meet its obligations. 

e. Develop on-the-job training opportunities and/or participate in training programs for the area which expressly 
include minorities and women, including upgrading programs and apprenticeship and training programs 
relevant to the Contractor’s employment needs, especially those programs funded or approved by the 
Department of Labor. The Contractor shall provide notice of these programs to the sources compiled under 7b 
above. 

f. Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and training programs and 
requesting their cooperation in assisting the Contractor in meeting it’s EEO obligations; by including it in any 
policy manual and collective bargaining agreement; by publicizing it in the company newspaper, annual report, 
etc.; by specific review of the policy with all management personnel and with all minority and female employees 
at least once a year; and by posting the company EEO policy on bulletin boards accessible to all employees at 
each location where construction work is performed. 

g. Review, at least annually, the company’s EEO policy and affirmative action obligations under these 
specifications with all employees having any responsibility for hiring, assignment, layoff, termination or other 
employment decisions including specific review of these items with onsite supervisory personnel such as 
Superintendents, General Foremen, etc., prior to the initiation of construction work at any job site. A written 
record shall be made and maintained identifying the time and place of these meetings, persons attending, subject 
matter discussed, and disposition of the subject matter. 

h. Disseminate the Contractor’s EEO policy externally by including it in any advertising in the news media, 
specifically including minority and female news media, and providing written notification to and discussing the 
Contractor’s EEO policy with other Contractors and Subcontractors with whom the Contractor does or 
anticipates doing business. 

i. Direct its recruitment efforts, both oral and written, to minority, female and community organizations, to schools 
with minority and female students and to minority and female recruitment and training organizations serving 
the Contractor’s recruitment area and employment needs. Not later than once month prior to the date for the 
acceptance of applications for apprenticeship or other training by any recruitment sources, the Contractor shall 
send written notification to organizations such as the above, describing the openings, screening procedures, and 
tests to be used in the selection process. 

j. Encourage present minority and female employees to recruit other minority persons and women and, where 
reasonable, provide after school, summer and vacation employment to minority and female youth both on the 
site and in other areas of a Contractor’s work force. 

k. Validate all tests and other selection requirements where there is an obligation to do so under CFR Part 60-3. 
l. Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for 

promotional opportunities and encourage these employees to seek or to prepare for, through appropriate 
training, etc., such opportunities. 
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m. Ensure that seniority practices, job classifications, work assignments and other personnel practices, do not have 
a discriminatory affect by continually monitoring all personnel and employment related activities to ensure that 
the EEO policy and the Contractor’s obligations under these Specifications are being carried out. 

n. Ensure that all facilities and company activities re nonsegregated except that separate or single-user toilet and 
necessary changing facilities shall be provided to assure privacy between the sexes. 

o. Document and maintain a record of all solicitations of offers for subcontracts from minority and female 
construction contractors and suppliers, including circulation of solicitations to minority and female contractor 
associations and other business associations. 

p. Conduct a review, at least annually, of all supervisors’ adherence to and performance under the Contractor’s 
EEO policies and affirmative action obligations. 

8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or more of their 
affirmative action obligations (7a through p). The efforts of a contractor association, joint contractor-union, 
contractor-community, or other similar group of which the contractor is a member and participant, may be asserted 
as fulfilling any one or more of its obligations under 7a through p of these Specifications providing that the 
Contractor actively participates in the group, makes every effort to assure that the group has a positive impact on 
the employment of minorities and women in the industry, ensures that the concrete benefits of the program are 
reflected in the Contractor’s minority and female workforce participation, makes a good faith effort to meet its 
individual goals and timetables, and can provide access to documentation which demonstrates the effectiveness 
of actions taken on behalf of the Contractor. The obligation to comply, however, is the Contractor’s and failure 
of such a group to fulfill an obligation shall not be a defense for the Contractor’s noncompliance. 

9. A single goal for minorities and a separate single goal for women have been established. The Contractor, however, 
is required to provide equal employment opportunity and to take affirmative action for all minority groups, both 
male and female, and all women, both minority and non-minority. Consequently, the Contractor may be in 
violation of the Executive Order if a particular group is employed in a substantially disparate manner (for example, 
even though the Contractor has achieved its goals for women generally, the Contractor may be in violation of the 
Executive Order if a specific minority group of women is underutilized). 

10. The Contractor shall not use the goals and timetables or affirmative action standards to discriminate against any 
person because of race, color, religion, sex, or national origin. 

11. The Contractor shall not enter into any Subcontract with any person or firm debarred from Government contracts 
pursuant to Executive Order 11246. 

12. The Contractor shall carry out such sanctions and penalties for violation of these Specifications and of the Equal 
Opportunity Clause, including suspension, termination and cancellation of existing subcontracts as may be 
imposed or ordered pursuant to Executive Order 11246, as amended, and its implementing regulations, by the 
Office of Federal Contract Compliance Programs. Any Contractor who fails to carry out such sanctions and 
penalties shall be in violation of these Specifications and Executive Order 11246, as amended. 

13. The Contractor, in fulfilling its obligation under these Specifications, shall implement specific affirmative action 
steps, at least as extensive as those standards prescribed in paragraph 7 of these Specifications, so as to achieve 
maximum results from its efforts to ensure equal employment opportunity. If the Contractor fails to comply with 
the requirements of the Executive Order, the implementing regulations, or these Specifications, the Director shall 
proceed in accordance with 41-CFR 60-4.8. 

14. The Contractor shall designate a responsible official to monitor all employment related activity to ensure that the 
company EEO policy is being carried out, to submit reports relating to the provisions hereof as may be required 
by the Government and to keep records. Records shall at least include for each employee the name, address, 
telephone numbers, construction trade, union affiliation if any, employee identification number when assigned, 
social security number, race, sex, status (e.g., mechanic, apprentice trainee, helper, or laborer), dates of changes 
in status, hours worked per week in the indicated trade, rate of pay, and locations at which the work was performed. 
Records shall be maintained in an easily understandable and retrievable form; however, to the degree that existing 
records satisfy this requirement, Contractors shall not be required to maintain separate records. 

15. Nothing herein provided shall be construed as a limitation upon the application of other laws which establish 
different standards of compliance or upon the application of requirements for the hiring of local or other area 
residents (e.g., those under the Public Works Employment Act of 1977 and the Community Development Block 
Grant Program).    
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE 
ACTION TO ENSURE EQUAL EMPLOYMENT 
OPPORTUNITY (EXECUTIVE ORDER 11246) 

1. The Offeror’s or Bidder’s attention is called to the “Equal Opportunity Clause” and the 
“Standard Federal Equal Employment Specifications” set forth herein. 

2. The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor’s aggregate workforce in each trade on all construction work in the 
covered area, are as follows: 

 
Timetables Goals for minority 

participation for 
each trade 

Goals for female 
participation in each trade 

All years 12.7% 6.9% 

These goals are applicable to all the Contractor’s construction work (whether or not it is 
Federal or federally assisted) performed in the covered area. If the contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply the 
goals established for such geographical area where the work is actually performed. With regard 
to this second area, the contractor also is subject to the goals for both its federally involved and 
nonfederally involved construction. 

The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative 
action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to 
meet the goals. The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each trade, and the contractor 
shall make a good faith effort to employ minorities and women evenly on each of its projects. 
The transfer of minority or female employees or trainees from Contractor to Contractor or from 
project to project for the sole purpose of meeting the Contractor’s goals shall be a violation of 
the contract, the Executive Order and the regulations in 41 CFR Part 60-4. Compliance with the 
goals will be measured against the total work hours performed. 

3. The Contractor shall provide written notification to the Director of the Office of Federal 
Contract Compliance Programs within 10 working days of award of any construction 
subcontract in excess of $10,000 at any tier for construction work under the contract resulting 
from this solicitation. The notification shall list the name, address and telephone number of 
the subcontractor; employer identification number of the subcontractor; estimated dollar 
amount of the subcontract; estimated starting and completion dates of the subcontract; and the 
geographical area in which the subcontract is to be performed. 

4. As used in this Notice, and in the contract resulting from this solicitation, the “covered 
area” is (insert description of the geographical areas where the contract is to be performed giving 
the state, county and city, if any). 



 

 

Participation Goals for Minority Contractors per the 
October 2019 Department of Labor OFCCP - Technical Assistance Guide 

Missouri Counties 
 

Adair ............................. 4.0 
Andrew ......................... 3.2 
Atchison ..................... 10.0 
Audrain ......................... 4.0 
Barry ............................. 2.3 
Barton ........................... 2.3 
Bates ........................... 10.0 
Benton ........................ 10.0 
Bollinger ..................... 11.4 
Boone ........................... 4.0 
Buchanan ...................... 3.2 
Butler .......................... 11.4 
Caldwell ..................... 10.0 
Callaway ....................... 4.0 
Camden ........................ 4.0 
Cape Girardeau ........... 11.4 
Carroll ........................ 10.0 
Carter .......................... 11.4 
Cass ............................ 12.7 
Cedar ............................ 2.3 
Chariton ........................ 4.0 
Christian ....................... 2.0 
Clark ............................. 3.4 
Clay ............................ 12.7 
Clinton ........................ 10.0 
Cole .............................. 4.0 
Cooper .......................... 4.0 
Crawford .................... 11.4 
Dade ............................. 2.3 
Dallas............................ 2.3 
Daviess ....................... 10.0 
De Kalb ...................... 10.0 
Dent ............................ 11.4 
Douglas ........................ 2.3 
Dunklin ....................... 26.5 
Franklin ...................... 14.7 
Gasconade .................. 11.4 
Gentry ......................... 10.0 
Greene .......................... 2.0 
Grundy ....................... 10.0 
Harrison ...................... 10.0 
Henry .......................... 10.0 
Hickory ......................... 2.3 
Holt ............................. 10.0 

Howard ......................... 4.0 
Howell .......................... 2.3 
Iron ............................. 11.4 
Jackson ....................... 12.7 
Jasper ............................ 2.3 
Jefferson ..................... 14.7 
Johnson ....................... 10.0 
Knox ............................. 4.0 
Laclede ......................... 2.3 
Lafayette ..................... 10.0 
Lawrence ...................... 2.3 
Lewis ............................ 3.1 
Lincoln ....................... 11.4 
Linn .............................. 4.0 
Livingston................... 10.0 
McDonald ..................... 2.3 
Macon ........................... 4.0 
Madison ...................... 11.4 
Maries ......................... 11.4 
Marion .......................... 2.4 
Mercer ........................ 10.0 
Miller ............................ 4.0 
Mississippi .................. 11.4 
Moniteau ...................... 4.0 
Monroe ......................... 4.0 
Montgomery ............... 11.4 
Morgan ......................... 4.0 
New Madrid ............... 26.5 
Newton ......................... 2.3 
Nodaway .................... 10.0 
Oregon .......................... 2.3 
Osage ............................ 4.0 
Ozark ............................ 2.3 
Pemiscot ..................... 26.5 
Perry ........................... 11.4 
Pettis ........................... 10.0 
Phelps ......................... 11.4 
Pike ............................... 3.1 
Platte ........................... 12.7 
Polk .............................. 2.3 
Pulaski .......................... 2.3 
Putnam ......................... 4.0 
Ralls ............................. 3.1 
Randolph ...................... 4.0 

Ray ............................. 12.7 
Reynolds ..................... 11.4 
Ripley ......................... 11.4 
St. Charles .................. 14.7 
St. Clair ...................... 14.7 
St. Francois ................. 11.4 
Ste. Genevieve ............ 11.4 
St. Louis ..................... 14.7 
St. Louis City ............. 14.7 
Saline .......................... 10.0 
Schuyler ........................ 4.0 
Scotland ........................ 4.0 
Scott ........................... 11.4 
Shannon ........................ 2.3 
Shelby ........................... 4.0 
Stoddard ..................... 11.4 
Stone ............................. 2.3 
Sullivan ........................ 4.0 
Taney ............................ 2.3 
Texas ............................ 2.3 
Vernon .......................... 2.3 
Warren ........................ 11.4 
Washington................. 11.4 
Wayne ........................ 11.4 
Webster ........................ 2.3 
Worth ......................... 10.0 
Wright .......................... 2.3 
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MISSOURI DEPARTMENT OF NATURAL RESOURCES 
DIVISION OF ENVIRONMENTAL QUALITY 
FINANCIAL ASSISTANCE CENTER 

CERTIFICATION REGARDING DEBARMENT AND SUSPENSION 

Applicant Name:   

Project Name:   

Project No.:   SAM.gov UEI No.:   

The prospective participant certifies to the best of its knowledge and belief that it and its principals: 

a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any governmental (federal, state, or local) 
entity; 

 
b) Have not within a three-year period preceding this certification been convicted of or had a civil 

judgment rendered against them for: 
1) Commission of fraud or a criminal offense in connection with obtaining, attempting 

to obtain, or performing a public (federal, state, or local) transaction or contract under 
a public transaction; 

2) Violation of federal or state antitrust statutes relating to the submission of offers; or 
3) Commission of embezzlement, theft, forgery, bribery, falsification ordestruction of 

records, making false statements, or receiving stolen property; 
 

c) Are not presently indicted for, or otherwise criminally or civilly charged by a governmental 
entity (federal, state, or local) with, commission of any of the offenses enumerated in paragraph 
(1)(b) of this certification; and 

 
d) Have not, within a three-year period preceding this certification, had one or more public 

transactions (federal, state, or local) terminated for cause or default. 
 

I understand that a false statement on this certification may be grounds for rejection of this proposal or 
termination of the award. 

 
I am able to certify to the above statements. 

 
I am unable to certify to the above statements and attached my explanation. 

 
 

 
Typed Name of Authorized Representative Title of Authorized Representative 

 

 
Signature of Authorized Representative Date 



Last Revised March 25, 
 

 

 

MISSOURI DEPARTMENT OF NATURAL RESOURCES 
DIVISION OF ENVIRONMENTAL QUALITY 
FINANCIAL ASSISTANCE CENTER 

 
Certification Regarding Debarment and Suspension 

Instructions 

 
The Missouri Department of Natural Resources receives assistance from the federal government, and 
the funds provided to a community constitute a sub-agreement. Accordingly, each prospective 
recipient of a grant, loan, or cooperative agreement and any contractor or subcontractor must agree to 
fully comply with Executive Order 12549, 2 C.F.R. Part 180, and 2 C.F.R. Part 1532 regarding 
Debarment and Suspension. 

 
“Principals,” for the purposes of this certification, means officers; directors; owners; partners; and 
persons having primary management or supervisory responsibilities within an entity (e.g., general 
manager; plant manager; head of a subsidiary, division, or business segment, and similar positions). 

 
The prospective grant, loan, or cooperative agreement recipient should return the signed certification, 
and explanation if needed, with its application to: 

 
Missouri Department of Natural Resources 
Financial Assistance Center 
PO Box 176 
Jefferson City, MO 65102-0176 

Or email to fac@dnr.mo.gov. 

The recipient of funding should also obtain a certification from their consulting engineer and prime 
contractor. The funding recipient shall also check the status on the System for Award Management 
(SAM) located on the Internet at https://www.sam.gov/portal/public/SAM/. 

 
Each prospective subcontractor should submit a completed certification or explanation to the prime 
contractor for the project

mailto:fac@dnr.mo.gov
http://www.sam.gov/portal/public/SAM/


 

 

 
CERTIFICATION OF NONSEGREGATED FACILITIES 

 
(Applicable to federally assisted construction contracts and related sub-contracts exceeding 
$10,000 which are not exempt from the Equal Opportunity clause.) 

 
The federally assisted construction contractor certifies that he does not maintain or 

provide for his employees any segregated facilities at any of his establishments, and that he does 
not permit his employees to perform their services at any location, under his control, where 
segregated facilities are maintained. The federally assisted construction contractor certifies 
further that he will not maintain or provide for his employees any segregated facilities at any of 
his establishments, and that he will not permit his employees to perform their services at any 
location, under his control, where segregated facilities are maintained. The federally assisted 
construction contractor agrees that a breach of this certification is a violation of the Equal 
Opportunity clause in this contract. As used in this certification, the term “segregated facilities” 
means any waiting rooms, work areas, rest rooms and wash rooms, restaurants and other eating 
areas, time clocks, locker rooms and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing facilities provided for 
employees which are segregated by explicit directive or are in fact segregated on the basis of 
race, creed, color, or national origin, because of habit, local custom, or otherwise. The federally 
assisted construction contractor agrees that (except where he has obtained identical certifications 
from proposed subcontractors for specific time periods) he will obtain identical certifications 
from proposed subcontractors prior to the award of subcontracts exceeding $10,000 which are 
not exempt from the provisions of the Equal Opportunity clause, and that he will retain such 
certifications in his files. 

 
Signature   

Date  
 

Name and Title of Signer   
(Print or Type) 

 
Firm Name   

 
NOTE:  The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 



 

 

BUSINESS ENTITY CERTIFICATION, ENROLLMENT DOCUMENTATION, 
AND AFFIDAVIT OF WORK AUTHORIZATION 

 
BUSINESS ENTITY CERTIFICATION: 
The vendor must certify their current business status by completing either Box A or Box B 
or Box C on this Exhibit. 

 
 

Business entity, as defined in section 285.525, RSMo, pertaining to section 285.530, RSMo, is any person or group of persons 
performing or engaging in any activity, enterprise, profession, or occupation for gain, benefit, advantage, or livelihood. The term 
“business entity” shall include but not be limited to self-employed individuals, partnerships, corporations, contractors, and 
subcontractors. The term “business entity” shall include any business entity that possesses a business permit, license, or tax 
certificate issued by the state, any business entity that is exempt by law from obtaining such a business permit, and any business 
entity that is operating unlawfully without such a business permit. The term “business entity” shall not include a self-employed 
individual with no employees or entities utilizing the services of direct sellers as defined in subdivision (17) of subsection 12 of 
section 288.034, RSMo. 

Note: Regarding governmental entities, business entity includes Missouri schools, Missouri universities, out of state agencies, out 
of state schools, out of state universities, and political subdivisions. A business entity does not include Missouri state agencies and 
federal government entities. 

 
BOX A – CURRENTLY NOT A BUSINESS ENTITY 

I certify that   (Company/Individual Name) DOES NOT 
CURRENTLY MEET the definition of a business entity, as defined in section 285.525, 
RSMo pertaining to section 285.530, RSMo as stated above, because: (check the applicable 
business status that applies below) 

- I am a self-employed individual with no employees; OR 
- The company that I represent employs the services of direct sellers as 
defined in subdivision (17) of subsection 12 of section 288.034, RSMo. 

I  certify  that  I  am  not  an  alien  unlawfully  present  in  the  United  States  and  
if 
  (Company/Individual Name) is awarded a contract for the services 
requested herein under    (IFB Number) and if the business status changes during 
the life of the contract to become a business entity as defined in section 285.525, RSMo 
pertaining to section 285.530, RSMo then, prior to the performance of any services as 
a business entity, 
  (Company/Individual Name) agrees to complete Box B, comply 
with the requirements stated in Box B and provide the Department with all documentation 
required in Box B of this exhibit. 

Authorized Representative’s Name 
(Please Print) 

 Authorized Representative’s Signature 

 

Company Name (if applicable)  
 

Date 

BOX A:  To be completed by a non-business entity as defined below. 
BOX B: To be completed by a business entity who has not yet completed and submitted 

documentation pertaining to the federal work authorization program as described at 
https://www.e-verify.gov/. 

BOX C:  To be completed by a business entity who has current work authorization 
documentation on file with a Missouri Department including Office of 

    

https://www.e-verify.gov/


 

 

(Complete the following if you DO NOT have the E-Verify documentation and a current 
Affidavit of Work Authorization already on file with the State of Missouri. If completing Box 
B, do not complete Box C.) 

 
BOX B – CURRENT BUSINESS ENTITY STATUS 

I certify that   (Business Entity Name) MEETS the definition of a 
business entity as defined in section 285.525, RSMo pertaining to section 285.530. 

Authorized Business Entity 
Representative’s Name (Please Print) 

 Authorized Business Entity 
Representative’s Signature 

Business Entity Name  Date 

 

E-Mail Address   

As a business entity, the vendor must perform/provide each of the following. The vendor 
should check each to verify completion/submission of all of the following: 

- Enroll and participate in the E-Verify federal work authorization program (Website: 
https://www.e-verify.gov/; Phone: 888-464-4218; Email: e-verify@dhs.gov) with 
respect to the employees hired after enrollment in the program who are proposed to 
work in connection with the services required herein; 

AND 
- Provide documentation affirming said company’s/individual’s enrollment and 

participation in the E-Verify federal work authorization program. Documentation 
shall include EITHER the E-Verify Employment Eligibility Verification page listing 
the vendor’s name and company ID OR a page from the E-Verify Memorandum of 
Understanding (MOU) listing the vendor’s name and the MOU signature page 
completed and signed, at minimum, by the vendor and the Department of Homeland 
Security – Verification Division. If the signature page of the MOU lists the vendor’s 
name and company ID, then no additional pages of the MOU must be submitted; 

AND 
-  Submit a completed, notarized Affidavit of Work Authorization provided on the next 

page of this Exhibit. 

https://www.e-verify.gov/
mailto:e-verify@dhs.gov


 

 

AFFIDAVIT OF WORK AUTHORIZATION: 

The vendor who meets the section 285.525, RSMo, definition of a business entity must complete 
and return the following Affidavit of Work Authorization. 

Comes now   (Name of Business Entity Authorized Representative) as 
   (Position/Title)  first  being  duly  sworn  on  my  oath,  affirm 
  (Business Entity Name) is enrolled and will continue to participate in the 
E- Verify federal work authorization program with respect to employees hired after enrollment in 
the program who are proposed to work in connection with the services related to contract(s) with 
the State of Missouri for the duration of the contract(s), if awarded in accordance with subsection 
2 of section 285.530, RSMo. I also affirm that    (Business Entity Name) does not 
and will not knowingly employ a person who is an unauthorized alien in connection with the 
contracted services provided under the contract(s) for the duration of the contract(s), if awarded. 

 
 

In Affirmation thereof, the facts stated above are true and correct. (The undersigned 
understands that false statements made in this filing are subject to the penalties provided under 
section 575.040, RSMo.) 

 
 

 
Authorized Representative’s Signature  Printed Name 

Title  Date 

E-Mail Address  E-Verify Company ID Number 
 
 
 

 
Subscribed and sworn to before me this   of  . I am 

(DAY) (MONTH, YEAR) 

commissioned as a notary public within the County of  , State of 
(NAME OF COUNTY) 

 , and my commission expires on  . 
(NAME OF STATE) (DATE) 

 
 

 
Signature of Notary  Date 



 

 

(Complete the following if you have the E-Verify documentation and a current Affidavit 
of Work Authorization already on file with the State of Missouri. If completing Box C, do not 
complete Box B.) 

 
BOX C – AFFIDAVIT ON FILE - CURRENT BUSINESS ENTITY STATUS 

 
I certify that   (Business Entity Name) MEETS the definition of a 
business entity as defined in section 285.525, RSMo pertaining to section 285.530, RSMo and 
have enrolled and currently participates in the E-Verify federal work authorization program 
with respect to the employees hired after enrollment in the program who are proposed to work 
in connection with the services related to contract(s) with the State of Missouri. We have 
previously provided documentation to a Missouri Department that affirms enrollment and 
participation in the E-Verify federal work authorization program. The documentation that was 
previously provided included the following. 

 The E-Verify Employment Eligibility Verification page OR a page from the E-Verify 
Memorandum of Understanding (MOU) listing the vendor’s name and the MOU 
signature page completed and signed by the vendor and the Department of Homeland 
Security – Verification Division 

 A current, notarized Affidavit of Work Authorization (must be completed, signed, and 
notarized within the past twelve months). 

 
 
Name  of  Missouri  Department  to  Which  Previous  E-Verify  Documentation  
Submitted: 

 
 

Date of Previous E-Verify Documentation Submission:   
 
Previous Bid/Contract Number for Which Previous E-Verify Documentation Submitted:   
(if known) 

 

Authorized Business Entity 
Representative’s Name (Please Print) 

 
 

Authorized Business Entity 
Representative’s Signature 

Business Entity Name  Date 

E-Mail Address  E-Verify MOU Company ID Number 

FOR STATE OF MISSOURI USE ONLY 
Documentation Verification Completed By:   

 
 

 

Buyer  Date 



 

 

Domestic Products Procurement Act – RSMo 34.350 – 34.359 Certification 
 

Each contract for the purchase or lease of manufactured goods or commodities by any 
public agency, and each contract made by a public agency for construction, alteration, 
repair, or maintenance of any public works shall contain a provision that any 
manufactured goods or commodities used or supplied in the performance of that contract 
or any subcontract thereto shall be manufactured or produced in the United States. 
(34.353.1 RSMo) 

 
Project Name:   

Project Number:   
 

Contract Name:   
 

Please check one of the following and sign where indicated. 
 

All of the manufactured goods used in the project are produced in the United States. 
 

A waiver is being requested from the  to the domestic 
 

(owner) 
products provision due to the following exception: 

 
The specified products are not manufactured or produced in the United 
States in sufficient quantities or manufactured or produced in the United 
States within the necessary time frames in sufficient quantities. 

The cost for the specified products would increase the contract by more than 
10 percent*; or 

Only one line of a product is manufactured or produced in the United States. 
 

Documentation of at least one of the cases above must be provided. List below the 
materials that cannot comply with the Domestic Product Procurement Act provisions. 

 

 

 
 Additional sheets (attach if necessary) 

 

 
Name of Contracting Firm Signature Date 



 

 

OMB Control No. 2030-0020 
Approval expires 04/30/2021 

 

 
ARPA Project Number 

 
CERTIFICATION REGARDING LOBBYING 

CERTIFICATION FOR CONTRACTS, GRANTS, 
LOANS AND COOPERATIVE AGREEMENTS 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal loan, the entering 
into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement. 

 
(2) If any funds other than Federal appropriated funds have been paid or will be paid to 
any person for influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
“Disclosure Form to Report Lobbying,” in accordance with its instructions. 

 
(3) The undersigned shall require that the language of this certification be included in the 
award documents for all sub-awards at all tiers (including sub-contracts, sub-grants, and 
contracts under grants, loans, and cooperative agreements) and that all sub-recipients 
shall certify and disclose accordingly. 

 
This certification is a material representation of fact upon which reliance was placed 
when this transaction was made or entered into. Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by section 1352, 
title 31 U.S. Code. Any person who fails to file the required certification shall be 
subject to a civil penalty of not less than $10,000 and not more than $100,000 for 
each such failure. 

 
Typed Name & Title of Authorized Representative 

 

 
Signature and Date of Authorized Representative 



 

 

 

Disclosure of Lobbying Activities 
Complete this form to disclose lobbying activities pursuant to 31 

U.S.C. 1352 (See reverse for public burden disclosure) 

Approved by 
OMB 

0348-
0046 

 
1. Type of Federal Action: 

a. contract 
  b. grant 

c. cooperative agreement 
d. loan 
e. loan guarantee 
f. loan insurance 

 
2. Status of Federal Action: 

a. bid/offer/application 
  b. initial award 

c. post-award 

 
3. Report Type: 

a. initial filing 
  b. material change 

 
For material change only: 
Year   quarter   
Date of last report   

4. Name and Address of Reporting Entity: 
  Prime   Subawardee 

Tier , if Known: 
 
 
 
 
 

Congressional District, if known: 

5. If Reporting Entity in No. 4 is Subawardee, 
Enter Name and Address of Prime: 

 
 
 
 
 
 

Congressional District, if known: 
6. Federal Department/Agency: 7. Federal Program Name/Description: 

 
CFDA Number, if applicable:   

8. Federal Action Number, if known: 9. Award Amount, if known: 
$ 

10. a. Name and Address of Lobbying Registrant 
(if individual, last name, first name, MI): 

b. Individuals Performing Services (including address if 
different from No. 10a) 

(last name, first name, MI): 

11. Information requested through this form is authorized by 
title 31 U.S.C. section 1352. This disclosure of lobbying 
activities is a material representation of fact upon which 
reliance was placed by the tier above when this transaction 
was made or entered into. This disclosure is required 
pursuant to 31 U.S.C. 1352. This information will be reported 
to the Congress semi-annually and will be available for public 
inspection. Any person who fails to file the required 
disclosure shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 

Signature:   

Print Name:   
 

Title:   

Telephone No.:   Date:   

 
Federal Use Only 

 
Authorized for Local Reproduction 
Standard Form - LLL (Rev. 7-97) 



 

 
 
 

INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING ACTIVITIES 

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the initiation 
or receipt of a covered Federal action, or a material change to a previous filing, pursuant to title 31 U.S.C. section 1352. The 
filing of a form is required for each payment or agreement to make payment to any lobbying entity for influencing or attempting 
to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with a covered Federal action. Complete all items that apply for both the initial filing 
and material change report. Refer to the implementing guidance published by the Office of Management and Budget for 
additional information. 

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the 
outcome of a covered Federal action. 

 
2. Identify the status of the covered Federal action. 

 
3. Identify the appropriate classification of this report. If this is a followup report caused by a material change to the 

information previously reported, enter the year and quarter in which the change occurred. Enter the date of the last 
previously submitted report by this reporting entity for this covered Federal action. 

4. Enter the full name, address, city, State and zip code of the reporting entity. Include Congressional District, if 
known. Check the appropriate classification of the reporting entity that designates if it is, or expects to be, a prime or 
subaward recipient. Identify the tier of the subawardee, e.g., the first subawardee of the prime is the 1st tier. 
Subawards include but are not limited to subcontracts, subgrants and contract awards under grants. 

5. If the organization filing the report in item 4 checks “Subawardee,” then enter the full name, address, city, State and 
zip code of the prime Federal recipient. Include Congressional District, if known. 

6. Enter the name of the federal agency making the award or loan commitment. Include at least one organizational level 
below agency name, if known. For example, Department of Transportation, United States Coast Guard. 

 
7. Enter the Federal program name or description for the covered Federal action (item 1). If known, enter the full 

Catalog of Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans, and loan 
commitments. 

 
8. Enter the most appropriate Federal identifying number available for the Federal action identified in item 1 (e.g., 

Request for Proposal (RFP) number; Invitations for Bid (IFB) number; grant announcement number; the contract, 
grant, or loan award number; the application/proposal control number assigned by the Federal agency). Included 
prefixes, e.g., “RFP-DE-90-001.” 

 
9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the 

Federal amount of the award/loan commitment for the prime entity identified in item 4 or 5. 
 

10. (a) Enter the full name, address, city, State and zip code of the lobbying registrant under the Lobbying Disclosure Act 
of 1995 engaged by the reporting entity identified in item 4 to influence the covered Federal action. 

(b) Enter the full names of the individual(s) performing services, and include full address if different from 10(a). 
Enter Last Name, First Name, and Middle Initial (MI). 

 
11. The certifying official shall sign and date the form, print his/her name, title, and telephone number. 

 
According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays 
a valid OMB control Number. The valid OMB control number for this information collection is OMB No. 0348-0046. Public reporting 
burden for this collection of information is estimated to average 10 minutes per response, including time for reviewing instructions, 
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. 
Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, DC 20503 

 
 



 

 
 
 

Attachment D: Pricing Addendum 

 

 
 

Bridging The Gap Watershed Restoration and Community Tree Program 
______________________________________________________________________________ 

 
Pricing Addendum 

 
Bridging The Gap proposes a community-based program to support the Urban Forestry Master Plan, the 
Blue River Watershed Restoration Plan, and the Sustainability Plan made possible through ARPA funding. 
 

 
 

 
 
 
 
 
 
 
 
 
 

 

SERVICE COST PER UNIT TOTAL  
KC Tree Corps $38,000 5 cohorts $190,000 
Public education and engagement (community 
engagement services and expenses, public education 
materials and marketing, participant stipends, tours, 
community meetings and notifications, etc.) 

$4,170 18 months $75,060 

Watershed neighborhood tree planting (with 2 years 
establishment) $600 1700 trees $1,020,000 

Site-specific management plans including baseline 
assessments and restoration work recommendations 
(occurs pre-restoration work) 

$500 200 acres $100,000 

Riparian restoration work on KC Wildland parcels $3,000 87 acres $261,000 
Subcontracted restoration work for targeted areas $2,000 60 acres $120,000 
BTG Total Not to Exceed    $1,766,060 
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