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 City of Kansas City, Missouri 
 Water Services Department 
 Wes Minder, P.E., Director 
 

Project Manual 
 

FOR 
 
 

PROJECT/CONTRACT NO.  80002377/9718 
CITY WIDE AUTOMATED METERING 

INFRASTRUCTURE 2 
 
 

BIDDER/ADDRESS 
 

Company __________________________________ 
Contact __________________________________ 
Address __________________________________ 
 __________________________________ 
Phone __________________________________ 
Fax __________________________________ 
Email __________________________________ 
 
 
 
 

 
Project Manager: Terry Thomas  
Telephone: 816-513-0262   
Email: Terry.D.Thomas@kcmo.org 

 

  Executed Contract File 
  Contractor 
  Finance 
  City Clerk 
  Surety 
  Granting Agency 
  Project Manager 
  CM/Inspector 
  Design Professional 
  __________________ 

mailto:Terry.D.Thomas@kcmo.org


00910 Construction Addendum No.1  2.24.22 1 of 1 Contract Central 

 

ADDENDUM NUMBER 1 

 

 Project/Contract Number   80002377 / 9718 

 

 Project Title City-Wide Automated Metering Infrastructure 2 

 
 

 

ISSUE DATE:  02-24-2022  
 

Bidders are hereby notified that the Bidding and Contract Documents for the above project, for 

which Bids are to be received on  03-1-2022 , are amended as follows:  

 

Bidding Requirements 

 

1. Delete and replace the following sections: 

a. Delete document 00412 Unit Prices Form and replace with 00412 Unit Prices Form – 

Addendum 1. 

Note1: On item 6, “City furnished” has been removed 

 

 

Information to Bidders The following is provided to Bidders for information only: 

 

1.  

Q1. For any meter tile/lid replacements, are they City furnished? 

A1. No 

 

2. Please use the following link to the recording of the Pre-bid meeting: https://kcmo-

my.sharepoint.com/:v:/g/personal/terry_d_thomas_kcmo_org/ETtdyqAhdFJBjOe6GrM-

9C0BqEnx4IrYdgzAkR-be0m0ng  

 

NOTE: Bidders must acknowledge receipt of this Addendum by listing the number and 

date, where provided, on the Bid Form - Document 00410. 

 

 

https://kcmo-my.sharepoint.com/:v:/g/personal/terry_d_thomas_kcmo_org/ETtdyqAhdFJBjOe6GrM-9C0BqEnx4IrYdgzAkR-be0m0ng
https://kcmo-my.sharepoint.com/:v:/g/personal/terry_d_thomas_kcmo_org/ETtdyqAhdFJBjOe6GrM-9C0BqEnx4IrYdgzAkR-be0m0ng
https://kcmo-my.sharepoint.com/:v:/g/personal/terry_d_thomas_kcmo_org/ETtdyqAhdFJBjOe6GrM-9C0BqEnx4IrYdgzAkR-be0m0ng


Bidder:  ________________________________________________

UNIT PRICES

Project Number  80002377/9718

Project Title Citywide Automated Metering Infrastructure 2

NOTE:  IN THE EVENT OF DISCREPANCY, UNIT PRICE SHALL GOVERN.

Item No. Unit Quantity Item Description: Unit Price Extension

1 Each 1000 Site Visit (No work is done, leaving a notice only)

2 Each 800 Install AMR (City Furnished) [Exchange Meter Set, 

Replace MTU and Wire the System]

3 Each 50 Repair wires only [No meter/MTU exchange. 

Connecting/Reconnecting wires]

4 Each 500 Exchange meter/Program MTU (City Furnished) 

[Exchange Meter Set, Program MTU, no wiring]

5 Each 750 Exchange out MTU/program [Includes low battery 

replacements]

6 Each 50 Replace Meter Ring &  Lid Meter Tile Lid [Replacement 

Labor Only] 

7 Each 950 Replace Meter Pit for 1" meter and smaller

8 Each 300 Meter Brass Repair

9 Each 50 Square meter pit replacement (for AMI) Core drill

10 LF 500 Repair / replace meter brass/msc repair with PEX due to 

leak inside

11 Each 25 Replace Curb Stop, Curb Box, Ring, & Lid

12 LF 500 Curb Stop Top-End Replace/Rebuild

13 Each 1 Clean out curb box

14 Each 50 Service Shut [Turn Off Service at the Curb Box]

15 Each 35 Temporary Kill [Dig up and Offset Curb Box]

16 Hour 35 Renew Service [Dig up and properly set/turn on Curb Box]

17 Each 10 Work Repair/Leaking Curb Stop in Parkway

18 Each TBD Other services not within scope of items 1 through 19 as 

assigned by the CITY. Contractor to provide 

documentation of invoiced quantities (Time and Material).

Alternate Unit 

Prices for Other 

Services

Total Unit Prices: (LAST PAGE ONLY) TOTAL $

Note 1: May be printed, for manual fill-in, or filled in on electronic excel spreadsheet version.

Note 2: If unspecified above or in Section 01000 'Project Requirements', materials shall be furnished by the Contractor.

Note 3: Item 23 added as part of Change Order No. 1, executed under contract 9339

00412 Unit Prices Form  Addendum No. 1 1 Contract Central
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ADDENDUM NUMBER 2 

 

 Project/Contract Number   80002377 / 9718 

 

 Project Title City-Wide Automated Metering Infrastructure 2 

 
 

 

ISSUE DATE: 02-24-2022  
 

Bidders are hereby notified that the Bidding and Contract Documents for the above project, for 

which Bids are to be received on Tuesday March 1, 2022, are amended as follows: 

 

Due to the current “KC Re-Opening Plan” which includes limiting the number of individuals in 

City Hall, we would like to communicate the plans for handling the Public Bid Opening for 

March 1, 2022   

 

1. We will allow Bidders to submit their bids at City Hall, however the Bid Box will be 

placed in the vestibule area on the outside of the security checkpoint on the North 

Entrance.   

 

2.   The Bid Box will be removed at 2:00 PM per the Bidding Instructions.  

 

3. We are offering a virtual meeting via the link and information for Microsoft 

Teams.  The Bid Reading will be “Live” through any computer, tablet or 

mobile device using the provided link.  You can also choose to call-in using the 

number provided as well 
 

 

4. The Bid Results will be posted to the KCMO Planroom like our normal 

process. 

 

Microsoft Teams meeting  

Join on your computer or mobile app  

Click here to join the meeting  

Or call in (audio only)  

+1 872-212-5076,,877395196#   United States, Chicago  

Phone Conference ID: 877 395 196#  

Find a local number | Reset PIN  

Learn More | Meeting options  

 

NOTE: Bidders must acknowledge receipt of this Addendum by listing the number and 

date, where provided, on the Bid Form - Document 00410. 

 

 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZjNiYTBhMGEtNDNlZS00ZGRiLTlmMTgtZDRhMjA4NThlMjA0%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22990e7cf3-1630-4b76-bb77-e8f49cc590f9%22%7d
tel:+18722125076,,877395196# 
https://dialin.teams.microsoft.com/1ed7a2c0-9103-4d5d-9027-4f1a88a06d98?id=877395196
https://mysettings.lync.com/pstnconferencing
https://aka.ms/JoinTeamsMeeting
https://teams.microsoft.com/meetingOptions/?organizerId=990e7cf3-1630-4b76-bb77-e8f49cc590f9&tenantId=ec240911-5979-4419-a8ec-c808b076019b&threadId=19_meeting_ZjNiYTBhMGEtNDNlZS00ZGRiLTlmMTgtZDRhMjA4NThlMjA0@thread.v2&messageId=0&language=en-US
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ADDENDUM NUMBER _3_ 

 

 Project/Contract Number   80002377 / 9718 

 

 Project Title City-Wide Automated Metering Infrastructure 2  

 
 

 

ISSUE DATE:  03-01-2022     
 

Bidders are hereby notified that the Bidding and Contract Documents for the above project, for 

which Bids are to be received on  03-1-2022  , are amended as follows:  

 

The Bid date for this Project stated in Document 00130 - Invitation to Bid shall be changed to: 

2:00 PM, on March 8, 2022.  

 

 

Bidding Requirements 

 

1. Delete and replace the following sections: 

a. Delete document 00130 Invitation to Bid and replace with 00130 Invitation to Bid – 

Addendum 2. 

b. Delete document 00210 Instruction to Bidders and replace with 00210 Instruction to 

Bidders – Addendum 2. 

c. Delete document 00412 Unit Prices Form – Addendum 1 and replace with 00412 

Unit Prices Form – Addendum 2. 

d. Delete document 01015 Specific Project Requirements and replace with 01015 

Specific Project Requirements – Addendum 2. 

e. Delete document 01260 Measurement and Payment and replace with 01260 

Measurement and Payment  - Addendum 2. 

 

Information to Bidders The following is provided to Bidders for information only: 

 

 

 

 

 

NOTE: Bidders must acknowledge receipt of this Addendum by listing the number and 

date, where provided, on the Bid Form - Document 00410. 
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INVITATION TO BID 
 
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering Infrastructure_2_ 
 
 
 

The Water Services Department of Kansas City, Missouri will receive sealed Bids until 2:00 PM, 
on Tuesday, March 8, 2022 at 414 East 12th Street, First Floor Room 102W, Kansas City, 
Missouri  64106, Project/Contract No.80002377/9718 – City Wide Automated Metering 
Infrastructure 2.  Bids will be opened after that time at the same location.   
 
City desires that Minority Business Enterprises (MBE) and Women’s Business Enterprises 
(WBE) have a maximum opportunity to participate in the performance of City contracts.  The 
goals for this specific Project are (12%) MBE participation and (12%) WBE participation.   
 
Bidding Documents will be available online to all interested parties at the Kansas City, Missouri 
Plan Room, http://www.kcmoplanroom.org.  All addenda will be posted at this location.  Any 
document or plan may be viewed or downloaded from this location. 
 
Bidders are requested to attend the Non-Mandatory Pre-Bid Conference at 2:00 PM, on 
Thursday, February 17, 2022 via Microsoft Teams with the Project Manager. Please use the 
following link in order to access the meeting. 
 
https://teams.microsoft.com/l/meetup-
join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%4
0thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-
c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d 
 
 
Project Manager: Terry D. Thomas, Sr.  
Phone Number: 816-513-0262  
Fax Number: 816-513-0288  
E-mail: terry.d.thomas@kcmo.org  
 
Procurement Officer: Darrell Everette 
Phone Number: (816) 513-0798 
E-mail: Darrell.everette@kcmo.org 
 
 
 

View all procurement and contracting opportunities at http://www.kcmo.gov 

 

http://www.kcmoplanroom.org/
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d
mailto:Darrell.everette@kcmo.org
http://www.kcmo.org/
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INSTRUCTIONS TO BIDDERS 
  
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering Infrastructure 2 __ 
  
 

 
 
1. Sealed Bids for City Wide Automated Metering Infrastructure 2 - Contract/Project No. 
80002377/9718, will be received by the General Services Department at City Hall 414 E. 12th Street 1st 
Floor, Room102W, Kansas City, Missouri, 64106 on, Tuesday, March 8, 2022 until 2:00 P.M., at which 
time bidding will be closed.   

a. All Bids will be opened and read aloud.  The Bid Envelope must contain all required submissions 
to be included with the Bid.  No Bid may be withdrawn for a period of hundred twenty (120) days 
after the Bid is opened.  Bid security shall likewise continue for the same hundred twenty (120) 
days unless earlier released by the City.  The successful Bidder shall comply with all Bidding and 
contract requirements.  Bids, once opened and read, may not be withdrawn without forfeiture of 
the Bid security. 

b. All Bids shall be addressed to the Manager of Procurement, shall state on the outside of the sealed 
Bid envelope “Bid Enclosed”, title and Project number, and shall be deposited in the locked Bid 
box.  All Bids must comply with the Bidding Requirements of Kansas City, Missouri (CITY).   

2. Consideration of Bids   
a. The City will determine the lowest and best Bid.  The City may reject any or all bids.  If the City 

rejects all Bids, the City may: (1) resolicit Bids following the City’s normal solicitation procedure; 
or (2) solicit Bids only from those Bidders that submitted a Bid pursuant to the original solicitation; 
or (3) use an expedited Bid submission schedule with or without readvertising or issuing any other 
public notice when the City determines that the delay from the normal City solicitation procedure 
would not be in the City's best interests. 

b. Alternates.  If this solicitation includes Bid Alternates, the City, in its sole discretion, may include 
any, all or none of the Alternates in determining the lowest and best Bid.  In determining lowest 
and best Bid, the City may include the Alternates in any combination and in any order or priority 
or choose none of the Alternates.  The City may make this determination at any time after Bid 
Closing and prior to Contract award.  The City will act in the best interest of the City in determining 
whether to include any, all or none of the Alternates and the combination and priority of any 
Alternates selected.  If additional funding becomes available after Contract award, City may add 
any or all of the Alternates to the Contract by change order.   

3. Evidence of Competency to Perform.  Each bidder shall furnish with the bid satisfactory evidence of 
Bidder’s competency to perform the proposed work.  Such evidence of competency shall consist of the 
following: 

a. Completed Form 00410.01 Experience Reference Summary for three projects of similar scope 
performed within the past 5 years, including reference information. Completed Form 00410.02 
Experience Reference Summary for similar projects currently being performed. Completed Form 
00410.03 List of Equipment and Staffing available for the success and completion of this project. 

b. Statement that, during the three (3) years immediately preceding the date of the Bid, Bidder has 
received no written notices of violations of any federal or state prevailing wage statute in which 
prevailing wage penalties were assessed against the Bidder or  Bidder has been found in such  but 
has made restitution to affected workmen and complied with any statutory penalty; and a statement 
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that Bidder is current on payment of Federal and State income tax withholdings and unemployment 
insurance payments 

c. Statement that Bidder participates in a training program that facilitates entry into the construction 
industry and which may include an on-the-job or in-house training program.  By submitting its 
Bid, Bidder is agreeing to timely submit during the 48 hours after Bid opening an affidavit of 
describing such program and Bidder’s participation.  

d. Identify the following Key Personnel proposed for the Project.  (NOTE:  Key Personnel must be 
committed to the Project for its duration, and may not be removed or substituted without the City's 
prior written consent.) 

(1) GC Project Manager 

(2) On-Site Field Superintendent 

(3) QC/QA Manager 

(4) Safety Officer 

e. For each of the Key Personnel, provide the following background information. 

(1) Years of employment with current employer 

(2) City of residence 

(3) Identify any other projects this person will be involved with concurrently with the Project, 
and state the time commitment for the Project and each other project 

(4) Discuss professional registrations, education, certifications, and credentials held by this 
person that are applicable to the Project  

f. Illustrate clearly and concisely Bidder's understanding of the technical elements that must be 
addressed for successful completion of the Project.   

g. Summary of the Project Safety Plan for the Project. 

(1) Describe how Bidder proposes to address any unique safety issues for the Project 

(2) Describe your safety record and environmental compliance record along with your Firm’s 
OSHA reportable accident rates on recent comparable size projects 

(3) Statement of Bidder’s Experience Modification Ratio (EMR) 

h. Discuss Bidder's understanding of the traffic control required for the Project, if applicable, and 
how traffic control will impact the Project schedule.  Discuss any major traffic control issues that 
need to be addressed and Bidder's proposed solutions. 

i. Describe any difficulties Bidder anticipates encountering in serving the City, in light of the City's 
status as a municipality and public entity.  Explain how Bidder plans to manage them. 

j. Summary of Bidder’s Quality Assurance/Quality Control Plan for this project 

k. Statement regarding all work performed two (2) years immediately preceding the date of the Bid, 
that contains either (a) a contract by contract listing of any written notices of violations of any 
federal, state or local DBE/MBE/WBE Program and any damages assessed; or (b) a statement that 
there have been no such written notices of violations or such penalties assessed; and a statement 
that Program requirements have been met. 

l. Statement that the Bidder has not been rescinded or debarred from any bidding, contractual, 
procurement, or other such programs by federal, state or local entities.  

m. Statement that Bidder is current on payment of Federal and State income tax withholdings and 
unemployment insurance payments 

n. Statement of Bidder’s litigation and/or arbitration history over the past five (5) years including 
final ruling. 
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o. Statement of Bidder’s bond history over the past five (5) years including any incidences of failure 
to perform. 

p. MBE / WBE past project performance and compliance with participation goals in comparable size 
commercial projects. 

4. Waiver of Bid Requirements The City Manager or his delegate at any time may waive any requirements 
imposed by this solicitation or by any City regulation when failure to grant the waiver will result in an 
increased cost to the City and the requirement waived would be waived for all Bidders for this solicitation 
and it is in the best interest of the City to grant the waiver.  The City Council at any time may waive any 
requirements imposed in this solicitation by the City’s Code of Ordinances when it finds failure to grant 
the waiver will result in an increased cost to the City and the waived requirement would be waived for all 
Bidders for this solicitation and it is in the best interest of the City to grant the waiver.  The City reserves 
the right to waive any irregularities and/or formalities as deemed appropriate. 

5. Late Bids  Bids and modifications of Bids received after the exact hour and date specified for receipt 
will not be considered unless: (1) the Bid is sent via the U.S. Postal Service, common carrier or contract 
carrier, by a delivery method that guarantees the Bid will be delivered to the City prior to the submission 
deadline; or (2) if the Bid is submitted by mail, common carrier or contract carrier it is determined by the 
City that the late receipt was due solely to an error by the U.S Postal Service, common carrier or contract 
carrier; or (3) the Bid is timely delivered to the City but is at a different City location than that specified in 
this IFB; or (4) the City extends the time after the deadline for a force majeure event that could potentially 
affect any or all Bidders meeting the deadline. 

6. Interpretations and Addenda All questions about the meaning or intent of the Bidding Documents may 
be directed to the Project Manager listed at the end of these Instructions to Bidders.  Interpretations or 
clarifications considered necessary by the Project Manager in response to such questions will be issued by 
Addenda to all parties recorded as having received the Bidding Documents.  Questions received less than 
ten (10) days prior to the date for opening of Bids may not be answered.  Only answers issued by formal 
written Addenda will be binding.  Oral and other interpretations or clarifications will be without legal effect.  
Addenda may also be issued to modify the Bidding Documents as deemed advisable by the City. 

7. Bid Security Requirements  All Bids submitted must be accompanied by a Bid deposit in the amount 
of five percent (5%) of the base Bid which shall be in the form of a Bid Bond (on the form provided in 
these Bidding Documents), Cashier’s Check, Letter of Credit, Certificate of Deposit or other instrument 
approved in advance by the City.  Prior to submittal of the Bid the City Treasurer must approve both the 
financial institution and text of a Letter of Credit.  A Cashier’s Check or a Certificate of Deposit shall be 
payable to the City Treasurer.  

8. Forfeiture of Security   If a Bidder fails or refuses to execute the Contract when requested by the City, 
any Bid security given to the City shall immediately become due and payable and forfeited to the City as 
liquidated damages. 

9. Mistake in Bid Security By submitting a Bid, Bidder is agreeing to correct any mistakes on a Bid 
security submission when requested by the City.  When such a mistake occurs and a Bidder fails or refuses 
to correct the mistake or execute the Contract when requested by the City, any Bid security shall be forfeited 
to the City and the Bidder shall also be subject to debarment and damages. 

10. Bids that Exceed the Engineer’s Estimate The City may offer the apparent lowest and best Bidders the 
option of performing the Work for the Engineer’s estimate for the Project with no changes to the Bid 
requirements or scope of the Project if the Bid is not more than five percent higher than the Engineer’s 
estimate. 

11. Post Bid Required Submissions The successful Bidder will be required to submit the following 
documents with the signed copies of the Bid Form/Contract or within the timeframes specified in the Notice 
of Intent to Contract letter.  Copies of the City’s forms that the successful Bidder will be required to sign 
are bound into this Project Manual for information: 

a. Properly signed, dated, and sealed Performance and Maintenance Bond and Payment Bond; 

b. Properly completed certificates of insurance; 
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c. Copies of licenses required by the City to do the Work;  

d. A copy of CONTRACTOR’s current Certificate of Good Standing or Fictitious Name Registration 
from the Missouri Secretary of State, or other acceptable proof; and 

12. Indemnification – City of Kansas City.  The contract documents contains a requirement that Contractor 
shall indemnify, defend and hold harmless the City and any of its agencies, officials, officers, or employees 
from and against all claims, damages, liability, losses, costs, and expenses, including reasonable attorneys’ 
fees, arising out of or resulting from any acts or omissions in connection with the contract, caused in whole 
or in part by Contractor, its employees, agents, or Subcontractors, or caused by others for whom Contractor 
is liable, including negligent acts or omissions of the City, its agencies, officials, officers, or employees.  
The contract requires Contractor to obtain specified limits of insurance to insure the indemnity obligation.  
Contractor has the opportunity to recover the cost of the required insurance in the Contract Price by 
including the cost of that insurance in the Bid amount. 

13. City’s Buy American and Missouri Preference Policies  It is the policy of the City that any manufactured 
goods or commodities used or supplied in the performance of any City contract or any subcontract thereto 
shall be manufactured or produced in the United States whenever possible.  When Bids offer quality, price, 
conformity with specifications, term of delivery and other conditions imposed in the specifications that are 
equal, the City shall select the Bid that uses manufactured goods or commodities that are manufactured or 
produced in the United States. The City shall give preference to all commodities manufactured, produced, 
or grown within the State of Missouri and to all firms, corporations, or individuals doing business as 
Missouri firms, corporations or individuals,  when quality is equal or better and delivered price is the same 
or less. It is the bidder’s responsibility to claim these preferences. 

14. Affirmative Action   It is the policy of the City that any person or entity entering into a contract with 
the City, will employ applicants and treat employees equally without regard to their race, color, sex, 
religion, national origin or ancestry, disability, sexual orientation, gender identity or age.  Bidder will be 
required to comply with the City’s Affirmative Action ordinance if Bidder is awarded a contract from the 
City totaling more than $300,000.00.  If you have any questions regarding the City’s Affirmative Action 
requirements, please contact HRD at (816) 513-1836 or visit the City’s website at www.kcmo.gov. 

15. Tax Clearance  Bidder will be required to furnish to CITY sufficient proof from City’s Commissioner 
of Revenue, verifying that Bidder is in compliance with the license and tax ordinances administered by 
City’s Revenue Division as a precondition to CITY making its first payment under any CONTRACT over 
$160,000.00.  Bidder will also be required to obtain proof of City tax compliance from all of its 
Subcontractors prior to the Subcontractors performing any Work. 

16. Substitutions or "Or-Equal" Items The procedure for submission of substitutions or "or-equal" items is 
set forth in the General Conditions and Supplementary Conditions. 

17. Prevailing Wage Requirements  The successful Bidder shall pay the prevailing hourly rate of wages as 
determined by the Missouri Annual Wage Order and/or Federal Wage Determination set forth in the Project 
Manual. In case of a conflict between Missouri and Federal wage rates, the higher rate shall apply. 

Successful Bidder shall be required to use City’s Internet web based Prevailing Wage Reporting System 
provided by City and protocols included in that software during the term of this  Contract.  When requested 
by the City, Bidder shall submit user applications to City’s provided Prevailing Wage Reporting System 
for all applicable personnel and shall require subcontractors to submit same. 

18. Contract Information Management System.  Successful Bidder shall be required to use City’s Internet 
web based Contract Information Management System/Project Management Communications Tool 
provided by City and protocols included in that software during the term of this Contract.  Bidder/Proposer 
shall submit user applications to City’s provided Contract Information Management System for all 
personnel, subcontractors or suppliers as applicable. 

19. MBE/WBE Program Requirements City desires that Minority Business Enterprises (MBE) and 
Women’s Business Enterprises (WBE) have a maximum opportunity to participate in the performance of 
City contracts.  The goals for this specific Project are (12%) MBE participation and (12%) WBE 
participation.  The City’s HRD Forms and HRD Instructions for Construction Projects are incorporated into 
these Bidding Documents and the Contract Documents.  The MBE/WBE Directory is available on the 

http://www.kcmo.gov/
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City’s website at www.kcmo.gov.  Please call the Human Relations Department at (816) 513-1836 for 
assistance. 

Successful Bidder shall be required to use City’s Internet web based MBE/WBE Program Reporting System 
provided by City and protocols included in that software during the term of this Contract.  When requested 
by the City, Bidder shall submit user applications to City’s provided MBE/WBE Program Reporting System 
for all applicable personnel and shall require subcontractors/subconsultants to submit same. 

20. Waiver of MBE/WBE Requirements The City Council may waive any and all MBE/WBE requirements 
imposed by any Bidding Document or the MBE/WBE Ordinance and Contract with the lowest and best 
Bidder if the City Council determines a waiver is in the best interests of the City. 

21. Forfeiture of Bid Bond for Failure to Make MBE/WBE Submissions  By submitting its Bid, Bidder is 
agreeing to the following:  (1) Bidder has made by Bid opening a good faith effort to meet the MBE/WBE 
goals established for the Project; or Bidder will continue to make during the 48 hours after Bid opening a 
good faith effort to meet the MBE/WBE goals established for the Project; and (2) Bidder will timely submit 
its 00450 HRD Construction Contractor Utilization Plan/Request for Waiver (HRD Form 8) and 00450.01 
Letter of Intent to Subcontract for each MBE/WBE listed on the 00450 HRD Construction Contractor 
Utilization Plan/Request for Waiver; and (3) Bidder will submit documentation of its good faith efforts to 
meet the MBE/WBE goals when requested by the City.  Failure to meet these requirements in good faith 
will result in Bidder being debarred and forfeiting its Bid Bond. 

22. Workforce Program Requirements.  City desires that minorities and women have a maximum 
opportunity to practice their trades on city construction projects.  The minimum company-wide goals are a 
ten percent (10%) minority workforce and two percent (2%) women workforce. The City’s HRD Forms 
and HRD Instructions for Construction Projects are incorporated into these Bidding Documents and the 
Contract Documents. 

Successful Bidder shall be required to use City’s Internet web based Workforce Program Reporting System 
provided by City and protocols included in that software during the term of this Contract.  When requested 
by the City, Bidder shall submit user applications to City’s provided Workforce Program Reporting System 
for all applicable personnel and shall require subcontractors to submit same. 

23. Subcontractors, Suppliers and Others   

a. If the Contract Documents require the identity of certain Subcontractors, Suppliers and other persons and 
organizations (including those who are to furnish the principal items of material and equipment) to be 
submitted to City, the apparent lowest and best Bidder, and any other Bidder so requested, shall submit to 
City a list of all such Subcontractors, Suppliers and other persons and organizations proposed for those 
portions of the Work for which such identification is required.  An experience statement shall accompany 
such list with pertinent information regarding similar projects and other evidence of qualification for each 
such Subcontractor, Supplier or organization if requested by City.  If City has reasonable objection to any 
proposed Subcontractor, Supplier or other person or organization, City may request the apparent lowest and 
best Bidder to submit an acceptable substitute without an increase in Bid price. 

b. By submitting its Bid, Bidder agrees that it has read and understands all the provisions of General 
Condition No. 6.07, Concerning Subcontractors, Suppliers and Others, and that it will comply with all those 
provisions including but not limited to mandatory mediation of disputes and the prohibition against paid-
if-paid and paid-when-paid contract clauses. It is the City’s expectation that all Subcontractors and 
Suppliers will be treated fairly and in good faith by the successful Bidders and that the successful Bidder 
will make all reasonable efforts to resolve contract disputes with a Subcontractor or Supplier in a prompt 
and fair manner. If the City is notified by a Subcontractor or Supplier of a contract claim  with the successful 
Bidder, City will notify the successful Bidder and will request prompt resolution of the claim. City will 
provide any such Subcontractor or Supplier information regarding mandatory mediation as well as a copy 
of the Payment Bond. City may notify the Surety that City has taken cognizance of such claim. 

c. In accordance with the Missouri Prompt Payment Act, City reserves the right to withhold payment(s) in 
good faith from the successful Bidder due to: i)the successful Bidder’s failure to comply with any material 
provision of the contract; ii)third party claims filed or reasonable evidence that a claim will be filed; iii)the 
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successful Bidder’s failure to make timely payments for labor, equipment or materials; or iv)for damage to 
a Subcontractor or Supplier. 

d.  By submitting its Bid, Bidder agrees it will not deny any Subcontractor subcontracting opportunities 
solely because the Subcontractor is not a signatory to collective bargaining agreements with organized 
labor. 

e. The provisions of GC 6.07 are a material term of the Contract with the City and failure by the successful 
Bidder to comply with the provisions of this section will be taken into consideration by City in making the 
determination of lowest and best bidder in any subsequent City contracts. 

24. Pre-Bid Conference  The Kansas City Water Services Department will hold a pre-Bid conference on 
Thursday, February 17, 2022, at 2:00 PM via Microsoft Teams. Please use the following link to access 
the meeting: 

https://teams.microsoft.com/l/meetup-
join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v
2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-
c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d 

Attendance at the pre-Bid conference is encouraged for all Bidders on this Project.   

25. On-Site Inspection  The Project Site will be available for inspection by Bidders.  Bidders visiting the 
Project Site shall be responsible for their own safety. 

26. Signatures  Each copy of the Bid Form/Contract must be signed and properly dated by the following, 
as applicable: 

Limited Liability Company: 

□  a member of the limited liability Company authorized to sign on behalf of the company. 

Partnership: 

□  a partner authorized to sign on behalf of the partnership. 

Sole Proprietor: 

□  the proprietor. 

Joint Venture: 

□  the parties to the Joint Venture authorized to sign on behalf of each party to the Joint Venture, 
or a person authorized by each party to the Joint Venture to sign on behalf of all parties to the Joint 
Venture. 

Corporation: 

□  a corporate office authorized to sign on behalf of the corporation.  Corporation’s seal must be 
attached to the signature. 

27. Forward all questions in writing to the following Project Manager and Contract Administrator.  
Questions received less than five (5) days prior to the Bid Date may not be answered.  Interpretations or 
clarifications considered necessary by the Project Manager in response to such questions will be issued by 
Addenda to all Bidders.  Oral or other interpretations or clarifications shall be without legal effect, even if 
made at a Pre-Bid Meeting.   

 

 
Terry Thomas, Project Manager 
Water Services Department 
4800 E. 63rd. Street 
Kansas City, MO  64130 
(816) 513-0262 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d
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(816) 513-0266 
E-mail: terry.d.thomas@kcmo.org 
 
Darrell Everette, Procurement Manager 
General Services Department 
City Hall  
414 E. 12th Street 
1st Floor-Room 102W 
Kansas City, Missouri 64106 
(816) 513-0798 
(816) 513-2812 Fax 
E-mail: Darrell.everette@kcmo.org 

 

For persons with disabilities needing reasonable accommodations please contact Jean Lawson at 816-
513-6566.  If you need to use the Relay Service, please dial 711. 

 

mailto:terry.d.thomas@kcmo.org
mailto:Darrell.everette@kcmo.org


Bidder:  ________________________________________________

UNIT PRICES

Project Number  80002377/9718

Project Title Citywide Automated Metering Infrastructure 2

NOTE:  IN THE EVENT OF DISCREPANCY, UNIT PRICE SHALL GOVERN.

Item No. Unit Quantity Item Description: Unit Price Extension
1 Each 1000 Site Visit (No work is done, leaving a notice only)

2 Each 150 Install AMR (City Furnished) [Exchange Meter Set, Replace 
MTU and Wire the System]

3 Each 50 Repair wires only [No meter/MTU exchange. 
Connecting/Reconnecting wires]

4 Each 1200 Exchange meter/Program MTU (City Furnished) [Exchange 
Meter Set, Program MTU, no wiring]

5 Each 750 Exchange out MTU/program [Includes low battery 
replacements]

6 Each 50 Replace Meter Ring & Meter Tile Lid
7 Each 15 Replace Meter Pit for 1" meter and smaller
8 Each 5 Square meter pit replacement (for AMI) Core drill

9 LF 100 Repair or Replace Meter Brass

10 LF 50 Miscellanoues repair with PEX due to leak inside

11 Each 25 Replace Curb Stop, Curb Box, Ring, & Lid (Includes Dig Up)

12 Each 750 Curb Stop Top-End Replacement with existing materials

13 Each 250 Clean out curb box

14 Each 50 Service Shut [Turn Off Service at the Curb Box]

15 Each 35 Temporary Kill [Dig up and Offset Curb Box]

16 Each 35 Renew Service [Dig up and properly set/turn on Curb Box]

17 Each 30 Work Repair/Leaking Curb Stop in Parkway

18 Hour TBD Other services not within scope of items 1 through 19 as 
assigned by the CITY. Contractor to provide documentation of 
invoiced quantities (Time and Material).

Alternate Unit 
Prices for Other 
Services

Total Unit Prices: (LAST PAGE ONLY) TOTAL $

Note 1: May be printed, for manual fill-in, or filled in on electronic excel spreadsheet version.
Note 2: If unspecified above or in Section 01000 'Project Requirements', materials shall be furnished by the Contractor.
Note 3: Item 23 added as part of Change Order No. 1, executed under contract 9339

00412 Unit Prices Form  050113 1 Contract Central
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  SECTION 01015 
 

SPECIFIC PROJECT REQUIREMENTS  
 

PART 1 GENERAL 
 

1.1 Section Description 
 

A.  This section provides for certain administrative and construction requirements 
relating to this project. The purpose of this project is to provide for the repair or 
replacement of inoperable curb boxes on existing water service lines; to upgrade 
existing meter sets for Automatic Meter Reading (AMR); and to replace other items 
such as galvanized pipes as needed. 

 
B. The work to be performed under this Contract consists of furnishing all labor, 

materials (except those materials specifically listed under Materials Furnished By 
Owner), equipment, tools, superintendence, and all services necessary to perform 
the following work complete with all appurtenances: 
 

Item No.1 
Site Visit (No work is done, leaving a notice only) 

• Visit site of service request. 
• Leave a no work card/notice 
• Site visits are NOT to be additionally charged on any other item 

listed herein, as site visits are strictly for when no work is being 
performed. 

 
Item No.2 
Install AMR (Exchange Meter Set, Replace MTU, and Wire the System) 

• Replace lid with approved composite material, if required. 
• Install MTU on underside of lid. 
• Remove existing meter. 
• Replace with new AMR meter. 
• Install wiring from MTU to meter. 
• Program MTU. 

 
Item No.3 
Repair Wires Only (No Meter/MTU Exchange. Connect/Reconnect wires) 

• Install wiring from MTU to meter. 
 

Item No.4 
Exchange Meter/Program MTU (Exchange meter set, Program MTU. No 
wiring) 

• Replace lid with approved composite material, if required. 
• Remove existing meter. 
• Replace with new AMR meter. 
• Program MTU. 

 
Item No.5 
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Exchange MTU/Program MTU (Includes Low Battery Replacements) 
• Remove existing MTU. 
• Replace with new MTU. 
• Install wiring from MTU to meter. 
• Program MTU.   

 
Item No.6 
Replace Meter Ring & Meter Tile Lid 

• Replace meter ring. 
• Replace lid with approved composite material. 

 
Item No.7 
Replace Meter Pit for 1” meter or smaller 

• Locate existing meter 
• Excavate and expose existing water service line and meter 
• Replace lid with approved composite material. 
• Install MTU on underside of lid. 
• Remove existing meter pit 
• Replace with new meter pit. 
• Install wiring from MTU to meter, if necessary. 
• Program MTU. 

 
Item No. 8 
Square Meter Pit Replacement (for AMI) Core Drill 

• Pull up existing meter lid. 
• Drill a 1.5-inch diameter hole into the meter lid. 
• Install MTU on underside of lid. 
• Install wiring from MTU to meter. 
• Program MTU. 

 
Item No. 9 
Repair or Replace Meter Brass 

• Replace existing galvanized water services with K-copper tubing. 
• Connect the new K-copper water service to existing corporation 

stop at main. 
• Restore disturbed areas excluding pavement 

 
Item No. 10 
Miscellaneous Repair With PEX due to Leak: 

• Remove existing meter set. 
• Replace entire meter assembly, including yoke, valve, unmeasured 

flow reducer, fittings, and appurtenances using PEX pipe. 
 
Item No.11 
Replace Curb Stop, Curb Box, Ring & Lid (Includes Dig Up) 

• Excavate and remove existing curb stop, curb box, ring and lid. 
• Install new curb stop, curb box, ring and lid, and operate new curb 

stop. 
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• Restore disturbed areas excluding pavement. 
 
  Item No. 12 

Curb Stop Top-End Replace with existing materials 
• Excavate and remove existing curb box. 
• Reinstall existing curb box & adjust so the curb stop is operable. 
• Reinstall the existing ring & lid. 

 
  Item No. 13 
  Clean Out Curb Box 

• Remove any debris from the curb box. 
 

 
C. All materials furnished and all work done shall be in complete conformance with 

the current KCMO Standards and Specifications. 
 

D. The Owner shall provide a list containing the addresses of the curb boxes to be 
repaired with priority indicated. 

 
The Contractor shall perform curb box shuts after a property owner has received 
two (2) required notices, but does not schedule an appointment for the installation 
of the AMR Meter set and MTU. These curb box shuts are to be performed with 
the addition of installing “concrete bullets”, furnished by the Owner. Shuts may 
only be performed during the days and times established by the Owner. 

 
1.2  Materials Furnished by the Owner 

 
A.    Owner will furnish, upon written request from the Contractor and without charge 

to the Contractor, the materials tabulated below through the Water Services 
Department Stores or a third-party supplier if specified below.  All other materials 
required to complete the work in accordance with the Contract Documents shall 
be furnished and installed by and at the expense of the Contractor. 

 
 
 
 
 

 
B.    
 
 
 
 
 
 
 
 
 
Contractor shall pick up owner-furnished materials, to be supplied directly from the 
Meter Field Services at 1720 Wabash Ave, Kansas City, MO or other locations as  

Quantity Units Item 
As Required to 

Complete the Work 
Each MTU (Meter Transmitting Unit) 

As Required to 
Complete the Work 

Each AMR for Meters 

As Required to 
Complete the Work 

Each Meters 

Three Each Tablets (MTU Programmer) [If lost, 
Contractor fully responsible for 
replacement cost of $3,500.00] 

   



01015 - 4 of 11  Kansas City, Missouri                    
March 1, 2022  Water Services Department  

required.   
 

C.  All materials furnished by the Owner which are damaged, lost or stolen after its 
acceptance by the Contractor shall be replaced at the expense of the Contractor.  
The Contractor, or his authorized representative, shall sign a bill of receipt for all 
materials withdrawn from Meter Field Services or furnished by the Owner through 
a supplier.  All owner-furnished materials that are not incorporated in the work 
shall be returned to the Water Services Department Stores.  All such material not 
returned shall be charged to the Contractor and deduction therefore shall be made 
from the final payment. 

 
1.3 Prevailing Wage Rate   

 
A. The prevailing wage rate provisions have been reviewed with respect to this work 

and it has been determined that the following classifications apply. 
 

Wage Rates:  County – Cass, Clay, Jackson, and Platte 
 
   State - Heavy 

 
B.  The Contractor is required to pay the higher hourly rate for each occupational title. 

 
1.4    Contract Specifications  

 
A. The work shall conform to these Project Specifications, contained within the 

Project Manual, and to the latest revision of the KCMO Standards and 
Specifications for Water Main Extensions and Relocations and the Rules and 
Regulations for Water Service Lines, which are made a part hereof by reference.  
These Standards and Specifications in pdf format are available for viewing and 
printing from the City website at http:/www.kcmo.gov.   

 
B. The term “Engineer” as used in the aforesaid Standards and Specifications shall 

mean the Engineering Services Division of the Water Services Department of the 
City, or any engineer or agent designated by the Director in responsible charge of 
the work. 

 
C. In cases where the KCMO Standards and Specifications for Water Main 

Extensions and Relocations and Rules and Regulations for Water Service Lines, 
as referenced, conflict with these Project Specifications or the Project Drawings, 
the Project Specifications or the Project Drawings shall govern.   

 
1.5 Water Service Permits and Fees 
  

A.   The Contractor shall obtain water service permits from the Water Services 
Department as required in the KCMO Rules & Regulations for Water Service 
Lines.  However, the Contractor will not be required to pay permit fees for water 
service permits or water taps. 

 
B.   The Contractor will be required to pay all permit fees of other City Departments. 
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1.6 Rights-Of-Way 
  

A.  The Owner will provide right-of-way necessary for the Work where it is in public 
thoroughfares, city streets, Park Board property, county roads, state highways, 
or where it crosses private property.  The Contractor shall confine his 
construction operations to the immediate vicinity of the location shown on the 
Plans, and shall use due care in placing construction tools, equipment, 
excavated materials, and pipeline materials and supplies so as to cause the least 
possible damage to property and interference with public traffic. 

 
B.   Should it become necessary that the Contractor use or occupy the land outside 

the Owner's right-of-way, the Contractor shall obtain written consent from or 
execute a written agreement with the owner and tenant of such permitting such 
operation.  The Contractor shall neither enter for pipe delivery nor occupy for any 
other purpose with men, tools, equipment, construction materials, or excavated 
materials any private property outside the right-of-way boundaries without such 
written permission from the owner and tenant of the entered or occupied 
property.  Each owner and tenant of land or other property so occupied shall be 
notified by the Contractor not less than five (5) days prior to such occupation. 

 
1.7 Traffic Control 

 
A. Contractor shall be responsible to provide all necessary traffic control devices to 

safely construct this project.  The contractor shall furnish and erect all traffic 
control signs, barricades, markings, and other traffic control devices that are 
required to control vehicular and pedestrian traffic.  The size, shape, color and 
placement of all signs, barricades, markings, and other traffic control devices 
signs shall comply with the latest revision of the Manual of Uniform Traffic 
Control Devices and specific requirements of the KCMO Street and Traffic 
Division of Public Works Department. 

 
B.   Contractor shall prepare and submit for approval a specific traffic control plan 

related to his proposed approach to constructing the work.  The Contractor shall 
secure approval of the traffic control plan from the KCMO Public Works 
Department, Water Services Department, and all other governing authorities. 

 
1.8 Facilities 

 
A.  Water:  The Owner will furnish to the Contractor without charge all necessary 

water for filling, flushing, and testing the completed line and other construction 
requirements.  The Contractor shall make arrangements with the Owner for all 
water used.  Use of City’s water facilities shall be at the direction of the Water 
Services Department so that water service to customers served by the facilities 
is not impaired or water wasted.  Any water furnished by the Owner must be 
obtained from the Owner’s existing main.  All material, labor and equipment 
needed to obtain water for construction purposes and to comply with Water 
Services Department’s requirements shall be provided by the Contractor at his 
sole cost and expense. 

 
B. Operation of Existing Valves:   
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    Distribution Mains 

The Contractor will perform test shuts and main shuts on the Water 
Services Department’s distribution mains (any main 12” or smaller) without 
direct supervision at no extra cost to the Water Services Department.  All 
test shuts and main shuts require the Water Services Department’s 
approval.  The request form for test shuts and main shuts shall be sent to 
the Project Manager and Area Supervisor at least one week prior to 
needing the shut.  The Contractor will be responsible for notifying all 
residents who will be affected which includes, but is not limited to, filling out 
and distributing shut notices. The Contractor must still coordinate with both 
the resident inspector and the project manager. The Contractor must follow 
the City’s standard procedures when filling and flushing distribution mains 
including but not limited to, notifying City’s Dispatch Office. 

 
C.  Power:  All power for lighting, operation of the Contractor’s plant or equipment, 

or for any other use which may be required for the proper completion of the 
Work shall be provided by the Contractor at his sole cost and expense. 

 
1.9 Cutting Existing Pavement 

 
A.   When pavement cuts are required for the Work, the Contractor shall make the 

cuts and repair the same, furnishing all necessary labor and materials.  
 

B.   Care and caution shall be taken and observed when cutting the existing 
pavement for the Work.  The openings shall be made with tools designed for 
cutting the pavement with the minimum of damage to the surrounding area. 

 
C. Pavement areas cut or damaged shall be restored and repaired to a condition 

equal to the original quality and finish in strict conformance with the KCMO 
Public Works Department “Street Cut Restoration Standard, SR-1”. 

 
D.   Installation of water lines beneath concrete driveways shall be done by 

directional drilling or approved trenchless methods unless rock or other site 
conditions require open cut excavation. 

 
E. Any curbs removed or damaged shall be replaced by the Contractor at no extra 

cost to the Owner. 
 
1.10    Guidelines for Open Excavations 

 
A.  Required excavations shall be restored to the level of the adjacent surfaces as 

soon as practicable.  Unsupervised open excavations on public properties are 
discouraged at all times.  Every person who for any purpose makes or causes to 
be made an excavation in, upon, under, through or adjoining any street, 
sidewalk, alley, park, boulevard, parkway, or any other public properties, and 
shall leave any part or portion thereof open, shall provide effective protection to 
the public. 
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B.  All excavations in roadways shall be protected and secured in compliance with 
existing federal, state, and local codes and standards, including, but not limited 
to, the most current editions of the Manual of Uniform Traffic Control Devices. 

 
C. All street plates shall be placed in a secure manner and to minimize noise 

generated by traffic traveling over them and to minimize the effect on traffic.  
Street Plates, used by the Contractor over roadway excavations, shall comply 
with regulations of the KCMO Public Works Department and its standard Street 
Plate Details.  

 
D. All unsupervised excavations not within roadways shall be protected and 

secured.  A protective cover over an excavation shall be installed so that it can 
sustain the weight of any persons and/or objects placed upon it.  The cover shall 
be fixed to the ground so it cannot be moved.  Protective covers shall have no 
opening(s) or protuberance(s) of sufficient size to cause a fall and/or injury.  
Advance warning devices shall be installed as necessary. 

 
E.   Any excavation that is not covered shall be fenced in such a way that it 

surrounds the entire area under excavation so as to prevent entry by any 
persons.  The fencing shall be a minimum of 42” in height.  The fence shall be 
constructed in such a manner that it is adequately secured and will remain 
upright at all times under normal site conditions. 

 
F. All protective coverings and/or fences on excavations shall be inspected at least 

daily to assure integrity.  Protective coverings and/or fences in heavily trafficked 
areas shall be inspected more often as necessary. 

 
G. All necessary and applicable permits shall be secured for any work contemplated 

on public properties before commencing any activity.  In all instances the 
applicant agrees to perform all work in accordance with the permit and to 
indemnify and hold harmless the City from all liability, judgments, costs, 
expenses, and claims growing out of damages or alleged damages, of any 
nature to any person or property arising out of performance or non-performance 
of said work or the existence of facilities and/or appurtenances thereof. 

 
 
 
1.11    Backfill 

 
A. All backfill in sidewalk and street areas shall be thoroughly compacted in strict 

conformance with Section 02200, Earthwork, of the Project Specifications and 
KCMO Public Works Department “Street Cut Restoration Standard”, SR-1, and 
is hereby incorporated by reference. 

 
1.12 Connections to Existing Mains 

 
A.   The Contractor shall furnish and install all fittings necessary for connections to 

the existing water mains at the locations shown on the Plans.  No connections to 
existing mains shall be started without prior approval of the Director. Scheduling 
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of water main shuts and connections to existing water main shall be discretion of 
Water Services.    

 
B.   It shall also be the responsibility of the Contractor to make any and all 

excavations and backfill as required, and furnish all labor, equipment, and 
material necessary to complete the connections as detailed on the Plans.  The 
Contractor shall maintain, barricade, repair, restore, and protect all excavations 
and disturbed areas.   

 
C.   All water mains must be maintained in service except for shuts of limited duration 

in accordance with the OWNER’s Water Services Water Main Shut Procedures. 
When mains are taken out of service, CONTRACTOR shall work continuously to 
bring the existing or new replacement mains back into service as quickly as 
possible.   

D. All existing water transmission mains, 16-inch in diameter or larger, cannot be 
taken out of service at any time during the peak water demand season of May 
15th to September 15th.   

E. Temporary Service 
 

a. The Contractor shall notify all Water Services Department customers affected 
by the Work of making the connections as to the time of day and the span of 
time required to make said connections.  When the closing of a valve to make 
the connections will terminate water service to a customer(s), the Contractor 
shall arrange to supply temporary service and schedule the time which is most 
convenient to the customer(s) for making the connection. No extra compensation 
will be allowed for providing temporary service or making the connection at a 
time other than normal working hours. 

 
b. When temporary water supply is not possible, valve shut duration shall be less 
than 4 hours. 

 
F.   Contractor must be prepared for and be able to handle moderate leakage when 

making connections to the existing water distribution system.  Contractor must 
make provisions for dewatering existing trenches and piping to enable 
construction work to proceed.  Should temporary taps or drain valves be required 
on existing piping, Contractor shall provide and install as required subject to the 
approval of the Engineer.  Moderate leakage, for the purposes of this paragraph, 
shall be defined as a valve or valves that leaks no more than what can be 
handled by a single 3-inch trash or dewatering pump.  Should more than one 
connection be made to the existing system at the same time and in different 
excavations, the Contractor shall price and include in his bid the cost of providing 
a dewatering pump at each excavation location, including all fuel and 
consumables required to run said pump for the duration of the connection work.  
Owner shall not be liable for delay damages or claims as a result of leaking or 
inoperable valves. 

 
1.13      Offsite Storage 
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A.  Offsite storage arrangements shall be approved by the Owner for all materials 
and equipment not incorporated into the Work but included in Applications for 
Payment.  Approval of offsite storage arrangements and payment for stored 
materials is solely at the discretion of the Owner.  If approved for payment, 
stored materials shall only be paid for as included on the itemized supplier’s 
invoice.   

 
B. Such offsite storage arrangements shall be presented in writing and shall afford 

adequate and satisfactory security and protection as provided in Subsection 
14.02A of Section 00700, Construction General Conditions.  Offsite storage 
facilities shall be accessible to Owner. 

 
1.14 Preconstruction Conference 
 

A. Prior to the commencement of Work at the site, a preconstruction conference will 
be held at a mutually agreed upon time and place. The conference shall be 
attended by: 
1.  Contractor and his superintendent(s) 
2.  Owner’s Representative 
3.  Principal Subcontractors 
4. Representative of principal Suppliers and manufacturers as appropriate 
5. Design Professional or his representative 
6. Governmental, City or County representatives as appropriate 
7. Others as requested by Contractor, Owner, or Design Professional. 

 
B. The purpose of the conference is to designate responsible personnel and establish 

a working relationship, review project requirements, and clarify responsibilities and 
operating procedures. Matters requiring coordination will be discussed and 
procedures for handling such matters established.  The agenda will include (but 
not be limited to): 

 
1. Contractor’s preliminary schedules 
2. Transmittal, review and distribution of Contractor’s submittals. 
3. Processing Applications for Payment 
4. Maintaining record documents 
5. Critical Work sequencing 
6.  Field decisions and Change Orders 
7. Contractor’s assignments for safety and first aid. 

 
1.15    Route Photographs 
 

A.  The Contractor shall have suitable color photographs taken along the entire 
construction area showing the condition of the terrain previous to any alteration 
by the Contractor and before construction is started.  Photographic images shall 
be captured in digital format, with a minimum of 10-megapixel resolution, using 
minimal LPG compression. The photographs shall be taken at intervals 
necessary to record possible field conflicts.  Each photo should be time stamped 
with the date and time the picture was taken. 
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B.   The principal reason for obtaining good photographs is so existing items such as 
cracked curbs, shrubs and sodded areas, broken pavement areas, or plugged 
culverts in driveways, etc., lying along the construction route may be more 
clearly shown and recorded.  This will to some degree prevent the possibility of 
post construction litigation with property owners adjacent to the Work.  

 
C.  One USB-Storage device or other approved electronic storage device shall be 

submitted to the Owner without charge as soon as is practicable after the 
photographs are taken. The Contractor should keep a copy of the pictures. Each 
photograph shall show title of the project, name of the Contractor, date of 
photograph, location of the view, etc.  Polaroid photographs will not be 
acceptable.   

 
1.16 Cleanup 

 
A. The Contractor shall replace all surface material and shall restore paving, 

curbing, sidewalks, gutters, shrubbery, fences, sod, and other surfaces disturbed 
to a condition equal to that before the work began, furnishing all material and 
labor incidental thereto. 

 
B.  All excavated material in excess of that necessary to fill the trench shall be 

removed and disposed of by the Contractor so that the ground will be left as 
nearly as possible its original state.  Any deficiency in the quantity of material for 
backfilling the trenches or for filling depressions caused by settlement shall be 
supplied by the Contractor. 

 
B. Surplus pipeline materials, tools, and temporary structures shall be removed by 

the Contractor; all rubbish shall be hauled away by the Contractor and the 
construction site shall be left clean to the satisfaction of the Owner. 

        
1.18     Database Record Documents 

 
A. The Contractor shall record completion of work items for each assigned water 

service in the Hansen Mobile App and other pertinent information, using a 
temporary user ID and password provided by the Owner.  The Contractor shall 
update the database regularly and provide to the Owner electronic copies of the 
revised database.  

 
B.    For each submitted pay application, the Contractor shall submit to Owner an 

electronic copy of the ACCESS database with current information for each 
completed work item in the pay application. 

 
1.19     Customer Appointment Making 
 

A. The Contractor shall have and maintain a phone line for customers to call and set 
 appointments with the Contractor for AMR installation on their properties when 
 required. This line should operate during the normal business hours of the 
 Contractor  
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END OF SECTION 01015 
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SECTION 01260 
 

MEASUREMENT AND PAYMENT 
 

A. General: Payment for Work performed by the CONTRACTOR under these Contract 
Documents will be made in accordance with the General Conditions at the approved 
contract unit prices. Such payment shall compensate the Contractor for all labor, 
equipment, materials, tools, incidental expense, and all Work and risk necessary to 
complete the project as indicated by the Work Orders, Specifications, Standards, and 
Contract Documents. 
 

B. Measurement: For each repair location, the CONTRACTOR will receive from the Water 
Services Department a file noting the service request information and the estimated unit 
item quantities. No work shall be given to the CONTRACTOR verbally.  
 

C. Payment: 
 
1. Site Visit: Payment for this item shall be made at the contract bid unit price for each 

Site Visit made in order to leave a no work card/notice. 
 

2. Install AMR (Exchange Meter Set, Replace MTU, and Wire the System): 
Payment for this item will be made at the contract bid unit price for each new meter 
tile and AMR meter set and corresponding MTU installed in accordance with WSD’s 
Rules and Regulations for Water Service Lines. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 

 
3. Repair Wires Only: Payment for this item shall be at the contract bid unit price for 

only installing wires from the MTU to the meter installed in accordance with WSD’s 
Rules and Regulations for Water Service Lines. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 

 
4. Exchange Meter Set and Program MTU: Payment for this item shall be at the 

contract bid unit price for each AMR meter installed and corresponding MTU 
programmed. When entering premises, slip shoe coverings on to avoid tracking dirt 
into customer’s homes, and ensure someone at least 18-years of age is home. Such 
payment shall constitute full compensation for all material, labor, equipment, 
disposal, and hauling of excess materials, permits, backfill, grading, and seeding of 
greenways, and traffic control for all Work necessary to complete the item, excepting 
pavement restoration. 

 
5. Exchange MTU/Program MTU: Payment for this item shall be at the contract bid 

unit price for each MTU replaced. These repairs do not require home access. Such 
payment shall constitute full compensation for all material, labor, equipment, 
disposal, and hauling of excess materials, permits, backfill, grading, and seeding of 
greenways, and traffic control for all Work necessary to complete the item, excepting 
pavement restoration. 
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6. Replace Meter Ring & Meter Tile Lid: Payment for this item shall be made at the  

contract bid unit price for only replacing the ring and lid. Such payment shall  
constitute full compensation for all material, labor, equipment, disposal, and hauling  
of excess materials, permits, backfill, grading, and seeding of greenways, and traffic 
control for all Work necessary to complete the item, excepting pavement restoration. 
 

7. Replace Meter Pit for 1” or smaller: Payment for this item shall be at the contract 
bid unit price for each meter pit and lid. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 

 
8. Square Meter Pit Replacement (for AMI) Core Drill: Payment for this item will be 

made at the contract bid unit price for each meter tile drilled and corresponding MTU 
installed in accordance with WSD’s Rules and Regulations for Water Service Lines. 
Such payment shall constitute full compensation for all material, labor, equipment, 
disposal, and hauling of excess materials, permits, backfill, grading, and seeding of 
greenways, and traffic control for all Work necessary to complete the item, excepting 
pavement restoration. 
 

9. Repair or Replace Meter Brass: Payment will be made at the contract bid unit price 
for a Meter Brass repair made to a domestic service in accordance with WSD’s 
Rules and Regulations for Water Service Lines. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 
 

10. Miscellaneous Repair with PEX: Payment for this item shall be at the contract bid  
unit price for each Meter Set replaced in accordance with WSD’s Rules and 
Regulations for Water Service Lines. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 

 
11. Replace Curb Stop, Curb Box, Ring and Lid (Includes Dig Up): Payment for this 

item shall be at the contract bid unit price for each Curb Stop and Curb Box 
assembly installed simultaneously in accordance with WSD’s Rules and Regulations 
for Water Service Lines. Such payment shall constitute full compensation for all 
material, labor, equipment, disposal, and hauling of excess materials, permits, 
backfill, grading, and seeding of greenways, and traffic control for all Work necessary 
to complete the item, excepting pavement restoration. 
 

12. Curb Stop Top-End Replace with Existing Materials: Payment for this item shall 
be made at the contract bid unit price for only replacing the ring and lid. Such 
payment shall constitute full compensation for all material, labor, equipment, 
disposal, and hauling of excess materials, permits, backfill, grading, and seeding of 
greenways, and traffic control for all Work necessary to complete the item, excepting 
pavement restoration. 
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13. Clean Out Curb Box: Payment will be made at the contract bid unit price for only 
cleaning debris from a curb box. Such payment shall constitute full compensation for 
all labor, materials, and equipment for cleaning, removal and disposal of unsuitable 
materials, traffic control, and for all Work necessary to complete this item. 

 
14. Service Shut: Payment will be made at the contract bid unit price for a Service Shut. 

Such payment shall constitute full compensation for all material, labor, equipment, 
disposal, and hauling of excess materials, permits, backfill, grading, and seeding of 
greenways, and traffic control for all Work necessary to complete the item, excepting 
pavement restoration. 

 
15. Temporary Kill (Offset Curb Box): Payment will be made at the contract bid unit 

price for a Temporary Kill made to a domestic service in accordance with WSD’s 
Rules and Regulations for Water Service Lines. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 

 
16. Renew Service (Properly Set Curb Box): Payment will be made at the contract bid 

unit price for undoing a temporary service kill made to a domestic service in 
accordance with WSD’s Rules and Regulations for Water Service Lines. Such 
payment shall constitute full compensation for all material, labor, equipment, 
disposal, and hauling of excess materials, permits, backfill, grading, and seeding of 
greenways, and traffic control for all Work necessary to complete the item, excepting 
pavement restoration. 

 
17. Work Repair/Leaking Curb Stop: Payment will be made at the contract bid unit 

price for a repairing a leaking curb stop. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 
 

 
END OF SECTION 01260 
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ADDENDUM NUMBER 4 

 

 Project/Contract Number   80002377 / 9718 

 

 Project Title City-Wide Automated Metering Infrastructure 2 

 
 

 

ISSUE DATE: 03-3-2022  
 

Bidders are hereby notified that the Bidding and Contract Documents for the above project, for 

which Bids are to be received on Tuesday March 8, 2022, are amended as follows: 

 

Due to the current “KC Re-Opening Plan” which includes limiting the number of individuals in 

City Hall, we would like to communicate the plans for handling the Public Bid Opening for 

March 8, 2022   

 

1. We will allow Bidders to submit their bids at City Hall, however the Bid Box will be 

placed in the vestibule area on the outside of the security checkpoint on the North 

Entrance.   

 

2.   The Bid Box will be removed at 2:00 PM per the Bidding Instructions.  

 

3. We are offering a virtual meeting via the link and information for Microsoft 

Teams.  The Bid Reading will be “Live” through any computer, tablet or 

mobile device using the provided link.  You can also choose to call-in using the 

number provided as well 
 

 

4. The Bid Results will be posted to the KCMO Planroom like our normal 

process. 

 

Microsoft Teams meeting  

Join on your computer or mobile app  

Click here to join the meeting  

Or call in (audio only)  

+1 872-212-5076,,929723923#   United States, Chicago  

Phone Conference ID: 929 723 923#  

Find a local number | Reset PIN  

Learn More | Meeting options 

 

NOTE: Bidders must acknowledge receipt of this Addendum by listing the number and 

date, where provided, on the Bid Form - Document 00410. 

 

 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_ODJlYjE0NmQtOTE5MS00NTc0LTg1MjctYjJhNzc0MjgwZTUw%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22990e7cf3-1630-4b76-bb77-e8f49cc590f9%22%7d
tel:+18722125076,,929723923# 
https://dialin.teams.microsoft.com/1ed7a2c0-9103-4d5d-9027-4f1a88a06d98?id=929723923
https://mysettings.lync.com/pstnconferencing
https://aka.ms/JoinTeamsMeeting
https://teams.microsoft.com/meetingOptions/?organizerId=990e7cf3-1630-4b76-bb77-e8f49cc590f9&tenantId=ec240911-5979-4419-a8ec-c808b076019b&threadId=19_meeting_ODJlYjE0NmQtOTE5MS00NTc0LTg1MjctYjJhNzc0MjgwZTUw@thread.v2&messageId=0&language=en-US
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INVITATION TO BID 

 

 Project/Contract Number 80002377/9718 
 
 Project Title City Wide Automated Metering Infrastructure_2 
 
 
 

The General Services Department of Kansas City, Missouri will receive sealed Bids until 2:00 
PM, on Tuesday, March 1, 2022 at 414 East 12th Street, First Floor Room 102W, Kansas 
City, Missouri  64106, Project/Contract No.80002377/9718 – City Wide Automated 
Metering Infrastructure 2.  Bids will be opened after that time at the same location.   
 
City desires that Minority Business Enterprises (MBE) and Women’s Business Enterprises 
(WBE) have a maximum opportunity to participate in the performance of City contracts.  The 
goals for this specific Project are (12%) MBE participation and (12%) WBE participation.   
 
Bidding Documents will be available online to all interested parties at the Kansas City, Missouri 
Plan Room, http://www.kcmoplanroom.org.  All addenda will be posted at this location.  Any 
document or plan may be viewed or downloaded from this location. 
 
Bidders are requested to attend the Non-Mandatory Pre-Bid Conference at 2:00 PM, on 
Thursday, February 17, 2022 via Microsoft Teams with the Project Manager. Please use the 
following link in order to access the meeting. 
 

https://teams.microsoft.com/l/meetup-

join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%4

0thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-

c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d 
 
 
Project Manager: Terry D. Thomas, Sr. 
Phone Number: 816-513-0262 
Fax Number: 816-513-0288 
E-mail: terry.d.thomas@kcmo.org  
 

Procurement Officer: Darrell Everette 
Phone Number: (816) 513-0798 
E-mail: Darrell.everette@kcmo.org 
 
 
 
 
 

View all procurement and contracting opportunities at http://www.kcmo.gov 

 

http://www.kcmoplanroom.org/
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d
mailto:terry.d.thomas@kcmo.org
mailto:Darrell.everette@kcmo.org
http://www.kcmo.org/
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INSTRUCTIONS TO BIDDERS 
  
 Project/Contract Number 80002377/9718 
 
 Project Title City Wide Automated Metering Infrastructure 2 
  
 

 
 
1. Sealed Bids for Project No. 80002377/9718 - City Wide Automated Metering Infrastructure 2, 
will be received by the General Services Department at City Hall 414 E. 12th Street 1st Floor, Room102W, 
Kansas City, Missouri, 64106 on, Tuesday, March 1, 2022 until 2:00 P.M., at which time bidding will be 
closed.   

a. All Bids will be opened and read aloud.  The Bid Envelope must contain all required 
submissions to be included with the Bid.  No Bid may be withdrawn for a period of hundred 
twenty (120) days after the Bid is opened.  Bid security shall likewise continue for the same 
hundred twenty (120) days unless earlier released by the City.  The successful Bidder shall 
comply with all Bidding and contract requirements.  Bids, once opened and read, may not be 
withdrawn without forfeiture of the Bid security. 

b. All Bids shall be addressed to the Manager of Procurement Services, shall state on the outside of 
the sealed Bid envelope “Bid Enclosed”, title and Project number, and shall be deposited in the 
locked Bid box.  All Bids must comply with the Bidding Requirements of Kansas City, Missouri 
(CITY).   

2. Consideration of Bids   
a. The City will determine the lowest and best Bid.  The City may reject any or all bids.  If the City 

rejects all Bids, the City may: (1) resolicit Bids following the City’s normal solicitation 
procedure; or (2) solicit Bids only from those Bidders that submitted a Bid pursuant to the 
original solicitation; or (3) use an expedited Bid submission schedule with or without 
readvertising or issuing any other public notice when the City determines that the delay from the 
normal City solicitation procedure would not be in the City's best interests. 

b. Alternates.  If this solicitation includes Bid Alternates, the City, in its sole discretion, may 
include any, all or none of the Alternates in determining the lowest and best Bid.  In determining 
lowest and best Bid, the City may include the Alternates in any combination and in any order or 
priority or choose none of the Alternates.  The City may make this determination at any time 
after Bid Closing and prior to Contract award.  The City will act in the best interest of the City in 
determining whether to include any, all or none of the Alternates and the combination and 
priority of any Alternates selected.  If additional funding becomes available after Contract 
award, City may add any or all of the Alternates to the Contract by change order.   

3. Evidence of Competency to Perform.  Each bidder shall furnish with the bid satisfactory evidence of 
Bidder’s competency to perform the proposed work.  Such evidence of competency shall consist of the 
following: 

a. Completed Form 00410.01 Experience Reference Summary for three projects of similar scope 
performed within the past 5 years, including reference information. Completed Form 00410.02 
Experience Reference Summary for similar projects currently being performed. Completed Form 
00410.03 List of Equipment and Staffing available for the success and completion of this project. 

b. Statement that, during the three (3) years immediately preceding the date of the Bid, Bidder has 
received no written notices of violations of any federal or state prevailing wage statute in which 
prevailing wage penalties were assessed against the Bidder or  Bidder has been found in such  
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but has made restitution to affected workmen and complied with any statutory penalty; and a 
statement that Bidder is current on payment of Federal and State income tax withholdings and 
unemployment insurance payments 

c. Statement that Bidder participates in a training program that facilitates entry into the 
construction industry and which may include an on-the-job or in-house training program.  By 
submitting its Bid, Bidder is agreeing to timely submit during the 48 hours after Bid opening an 
affidavit of describing such program and Bidder’s participation.  

d. Identify the following Key Personnel proposed for the Project.  (NOTE:  Key Personnel must be 
committed to the Project for its duration, and may not be removed or substituted without the 
City's prior written consent.) 

(1) GC Project Manager 

(2) On-Site Field Superintendent 

(3) QC/QA Manager 

(4) Safety Officer 

e. For each of the Key Personnel, provide the following background information. 

(1) Years of employment with current employer 

(2) City of residence 

(3) Identify any other projects this person will be involved with concurrently with the Project, 
and state the time commitment for the Project and each other project 

(4) Discuss professional registrations, education, certifications, and credentials held by this 
person that are applicable to the Project  

f. Illustrate clearly and concisely Bidder's understanding of the technical elements that must be 
addressed for successful completion of the Project.   

g. Summary of the Project Safety Plan for the Project. 

(1) Describe how Bidder proposes to address any unique safety issues for the Project 

(2) Describe your safety record and environmental compliance record along with your Firm’s 
OSHA reportable accident rates on recent comparable size projects 

(3) Statement of Bidder’s Experience Modification Ratio (EMR) 

h. Discuss Bidder's understanding of the traffic control required for the Project, if applicable, and 
how traffic control will impact the Project schedule.  Discuss any major traffic control issues that 
need to be addressed and Bidder's proposed solutions. 

i. Describe any difficulties Bidder anticipates encountering in serving the City, in light of the City's 
status as a municipality and public entity.  Explain how Bidder plans to manage them. 

j. Summary of Bidder’s Quality Assurance/Quality Control Plan for this project 

k. Statement regarding all work performed two (2) years immediately preceding the date of the Bid, 
that contains either (a) a contract by contract listing of any written notices of violations of any 
federal, state or local DBE/MBE/WBE Program and any damages assessed; or (b) a statement 
that there have been no such written notices of violations or such penalties assessed; and a 
statement that Program requirements have been met. 

l. Statement that the Bidder has not been rescinded or debarred from any bidding, contractual, 
procurement, or other such programs by federal, state or local entities.  

m. Statement that Bidder is current on payment of Federal and State income tax withholdings and 
unemployment insurance payments 
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n. Statement of Bidder’s litigation and/or arbitration history over the past five (5) years including 
final ruling. 

o. Statement of Bidder’s bond history over the past five (5) years including any incidences of 
failure to perform. 

p. MBE / WBE past project performance and compliance with participation goals in comparable 
size commercial projects. 

4. Waiver of Bid Requirements The City Manager or his delegate at any time may waive any 
requirements imposed by this solicitation or by any City regulation when failure to grant the waiver will 
result in an increased cost to the City and the requirement waived would be waived for all Bidders for this 
solicitation and it is in the best interest of the City to grant the waiver.  The City Council at any time may 
waive any requirements imposed in this solicitation by the City’s Code of Ordinances when it finds 
failure to grant the waiver will result in an increased cost to the City and the waived requirement would 
be waived for all Bidders for this solicitation and it is in the best interest of the City to grant the waiver.  
The City reserves the right to waive any irregularities and/or formalities as deemed appropriate. 

5. Late Bids  Bids and modifications of Bids received after the exact hour and date specified for receipt 
will not be considered unless: (1) the Bid is sent via the U.S. Postal Service, common carrier or contract 
carrier, by a delivery method that guarantees the Bid will be delivered to the City prior to the submission 
deadline; or (2) if the Bid is submitted by mail, common carrier or contract carrier it is determined by the 
City that the late receipt was due solely to an error by the U.S Postal Service, common carrier or contract 
carrier; or (3) the Bid is timely delivered to the City but is at a different City location than that specified 
in this IFB; or (4) the City extends the time after the deadline for a force majeure event that could 
potentially affect any or all Bidders meeting the deadline. 

6. Interpretations and Addenda All questions about the meaning or intent of the Bidding Documents 
may be directed to the Project Manager listed at the end of these Instructions to Bidders.  Interpretations 
or clarifications considered necessary by the Project Manager in response to such questions will be issued 
by Addenda to all parties recorded as having received the Bidding Documents.  Questions received less 
than ten (10) days prior to the date for opening of Bids may not be answered.  Only answers issued by 
formal written Addenda will be binding.  Oral and other interpretations or clarifications will be without 
legal effect.  Addenda may also be issued to modify the Bidding Documents as deemed advisable by the 
City. 

7. Bid Security Requirements  All Bids submitted must be accompanied by a Bid deposit in the amount 
of five percent (5%) of the base Bid which shall be in the form of a Bid Bond (on the form provided in 
these Bidding Documents), Cashier’s Check, Letter of Credit, Certificate of Deposit or other instrument 
approved in advance by the City.  Prior to submittal of the Bid the City Treasurer must approve both the 
financial institution and text of a Letter of Credit.  A Cashier’s Check or a Certificate of Deposit shall be 
payable to the City Treasurer.  

8. Forfeiture of Security   If a Bidder fails or refuses to execute the Contract when requested by the City, 
any Bid security given to the City shall immediately become due and payable and forfeited to the City as 
liquidated damages. 

9. Mistake in Bid Security By submitting a Bid, Bidder is agreeing to correct any mistakes on a Bid 
security submission when requested by the City.  When such a mistake occurs and a Bidder fails or 
refuses to correct the mistake or execute the Contract when requested by the City, any Bid security shall 
be forfeited to the City and the Bidder shall also be subject to debarment and damages. 

10. Bids that Exceed the Engineer’s Estimate The City may offer the apparent lowest and best Bidders 
the option of performing the Work for the Engineer’s estimate for the Project with no changes to the Bid 
requirements or scope of the Project if the Bid is not more than five percent higher than the Engineer’s 
estimate. 

11. Post Bid Required Submissions The successful Bidder will be required to submit the following 
documents with the signed copies of the Bid Form/Contract or within the timeframes specified in the 
Notice of Intent to Contract letter.  Copies of the City’s forms that the successful Bidder will be required 
to sign are bound into this Project Manual for information: 
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a. Properly signed, dated, and sealed Performance and Maintenance Bond and Payment Bond; 

b. Properly completed certificates of insurance; 

c. Copies of licenses required by the City to do the Work;  

d. A copy of CONTRACTOR’s current Certificate of Good Standing or Fictitious Name 
Registration from the Missouri Secretary of State, or other acceptable proof; and 

12. Indemnification – City of Kansas City.  The contract documents contains a requirement that 
Contractor shall indemnify, defend and hold harmless the City and any of its agencies, officials, officers, 
or employees from and against all claims, damages, liability, losses, costs, and expenses, including 
reasonable attorneys’ fees, arising out of or resulting from any acts or omissions in connection with the 
contract, caused in whole or in part by Contractor, its employees, agents, or Subcontractors, or caused by 
others for whom Contractor is liable, including negligent acts or omissions of the City, its agencies, 
officials, officers, or employees.  The contract requires Contractor to obtain specified limits of insurance 
to insure the indemnity obligation.  Contractor has the opportunity to recover the cost of the required 
insurance in the Contract Price by including the cost of that insurance in the Bid amount. 

13. City’s Buy American and Missouri Preference Policies  It is the policy of the City that any 
manufactured goods or commodities used or supplied in the performance of any City contract or any 
subcontract thereto shall be manufactured or produced in the United States whenever possible.  When 
Bids offer quality, price, conformity with specifications, term of delivery and other conditions imposed in 
the specifications that are equal, the City shall select the Bid that uses manufactured goods or 
commodities that are manufactured or produced in the United States. The City shall give preference to all 
commodities manufactured, produced, or grown within the State of Missouri and to all firms, 
corporations, or individuals doing business as Missouri firms, corporations or individuals,  when quality 
is equal or better and delivered price is the same or less. It is the bidder’s responsibility to claim these 
preferences. 

14. Affirmative Action   It is the policy of the City that any person or entity entering into a contract with 
the City, will employ applicants and treat employees equally without regard to their race, color, sex, 
religion, national origin or ancestry, disability, sexual orientation, gender identity or age.  Bidder will be 
required to comply with the City’s Affirmative Action ordinance if Bidder is awarded a contract from the 
City totaling more than $300,000.00.  If you have any questions regarding the City’s Affirmative Action 
requirements, please contact HRD at (816) 513-1836 or visit the City’s website at www.kcmo.gov. 

15. Tax Clearance  Bidder will be required to furnish to CITY sufficient proof from City’s Commissioner 
of Revenue, verifying that Bidder is in compliance with the license and tax ordinances administered by 
City’s Revenue Division as a precondition to CITY making its first payment under any CONTRACT over 
$160,000.00.  Bidder will also be required to obtain proof of City tax compliance from all of its 
Subcontractors prior to the Subcontractors performing any Work. 

16. Substitutions or "Or-Equal" Items The procedure for submission of substitutions or "or-equal" items 
is set forth in the General Conditions and Supplementary Conditions. 

17. Prevailing Wage Requirements  The successful Bidder shall pay the prevailing hourly rate of wages 
as determined by the Missouri Annual Wage Order and/or Federal Wage Determination set forth in the 
Project Manual. In case of a conflict between Missouri and Federal wage rates, the higher rate shall apply. 

Successful Bidder shall be required to use City’s Internet web based Prevailing Wage Reporting System 
provided by City and protocols included in that software during the term of this  Contract.  When 
requested by the City, Bidder shall submit user applications to City’s provided Prevailing Wage 
Reporting System for all applicable personnel and shall require subcontractors to submit same. 

18. Contract Information Management System.  Successful Bidder shall be required to use City’s Internet 
web based Contract Information Management System/Project Management Communications Tool 
provided by City and protocols included in that software during the term of this Contract. 
 Bidder/Proposer shall submit user applications to City’s provided Contract Information Management 
System for all personnel, subcontractors or suppliers as applicable. 

http://www.kcmo.gov/


 

 
00210 Instructions to Bidders 11172020 5 of 7 Contract Central 

19. MBE/WBE Program Requirements City desires that Minority Business Enterprises (MBE) and 
Women’s Business Enterprises (WBE) have a maximum opportunity to participate in the performance of 
City contracts.  The goals for this specific Project are (12%) MBE participation and (12%) WBE 
participation.  The City’s HRD Forms and HRD Instructions for Construction Projects are incorporated 
into these Bidding Documents and the Contract Documents.  The MBE/WBE Directory is available on 
the City’s website at www.kcmo.gov.  Please call the Human Relations Department at (816) 513-1836 for 
assistance. 

Successful Bidder shall be required to use City’s Internet web based MBE/WBE Program Reporting 
System provided by City and protocols included in that software during the term of this Contract.  When 
requested by the City, Bidder shall submit user applications to City’s provided MBE/WBE Program 
Reporting System for all applicable personnel and shall require subcontractors/subconsultants to submit 
same. 

20. Waiver of MBE/WBE Requirements The City Council may waive any and all MBE/WBE 
requirements imposed by any Bidding Document or the MBE/WBE Ordinance and Contract with the 
lowest and best Bidder if the City Council determines a waiver is in the best interests of the City. 

21. Forfeiture of Bid Bond for Failure to Make MBE/WBE Submissions  By submitting its Bid, Bidder is 
agreeing to the following:  (1) Bidder has made by Bid opening a good faith effort to meet the MBE/WBE 
goals established for the Project; or Bidder will continue to make during the 48 hours after Bid opening a 
good faith effort to meet the MBE/WBE goals established for the Project; and (2) Bidder will timely 
submit its 00450 HRD Construction Contractor Utilization Plan/Request for Waiver (HRD Form 8) and 
00450.01 Letter of Intent to Subcontract for each MBE/WBE listed on the 00450 HRD Construction 
Contractor Utilization Plan/Request for Waiver; and (3) Bidder will submit documentation of its good 
faith efforts to meet the MBE/WBE goals when requested by the City.  Failure to meet these requirements 
in good faith will result in Bidder being debarred and forfeiting its Bid Bond. 

22. Workforce Program Requirements.  City desires that minorities and women have a maximum 
opportunity to practice their trades on city construction projects.  The minimum company-wide goals are 
a ten percent (10%) minority workforce and two percent (2%) women workforce. The City’s HRD Forms 
and HRD Instructions for Construction Projects are incorporated into these Bidding Documents and the 
Contract Documents. 

Successful Bidder shall be required to use City’s Internet web based Workforce Program Reporting 
System provided by City and protocols included in that software during the term of this Contract.  When 
requested by the City, Bidder shall submit user applications to City’s provided Workforce Program 
Reporting System for all applicable personnel and shall require subcontractors to submit same. 

23. Subcontractors, Suppliers and Others   

a. If the Contract Documents require the identity of certain Subcontractors, Suppliers and other persons 
and organizations (including those who are to furnish the principal items of material and equipment) to be 
submitted to City, the apparent lowest and best Bidder, and any other Bidder so requested, shall submit to 
City a list of all such Subcontractors, Suppliers and other persons and organizations proposed for those 
portions of the Work for which such identification is required.  An experience statement shall accompany 
such list with pertinent information regarding similar projects and other evidence of qualification for each 
such Subcontractor, Supplier or organization if requested by City.  If City has reasonable objection to any 
proposed Subcontractor, Supplier or other person or organization, City may request the apparent lowest 
and best Bidder to submit an acceptable substitute without an increase in Bid price. 

b. By submitting its Bid, Bidder agrees that it has read and understands all the provisions of General 
Condition No. 6.07, Concerning Subcontractors, Suppliers and Others, and that it will comply with all 
those provisions including but not limited to mandatory mediation of disputes and the prohibition against 
paid-if-paid and paid-when-paid contract clauses. It is the City’s expectation that all Subcontractors and 
Suppliers will be treated fairly and in good faith by the successful Bidders and that the successful Bidder 
will make all reasonable efforts to resolve contract disputes with a Subcontractor or Supplier in a prompt 
and fair manner. If the City is notified by a Subcontractor or Supplier of a contract claim  with the 
successful Bidder, City will notify the successful Bidder and will request prompt resolution of the claim. 
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City will provide any such Subcontractor or Supplier information regarding mandatory mediation as well 
as a copy of the Payment Bond. City may notify the Surety that City has taken cognizance of such claim. 

c. In accordance with the Missouri Prompt Payment Act, City reserves the right to withhold payment(s) in 
good faith from the successful Bidder due to: i)the successful Bidder’s failure to comply with any 
material provision of the contract; ii)third party claims filed or reasonable evidence that a claim will be 
filed; iii)the successful Bidder’s failure to make timely payments for labor, equipment or materials; or 
iv)for damage to a Subcontractor or Supplier. 

d.  By submitting its Bid, Bidder agrees it will not deny any Subcontractor subcontracting opportunities 
solely because the Subcontractor is not a signatory to collective bargaining agreements with organized 
labor. 

e. The provisions of GC 6.07 are a material term of the Contract with the City and failure by the 
successful Bidder to comply with the provisions of this section will be taken into consideration by City in 
making the determination of lowest and best bidder in any subsequent City contracts. 

24. Pre-Bid Conference  The Kansas City Water Services Department will hold a pre-Bid conference on 
Thursday, February 17, 2022, at 2:00 PM via Microsoft Teams. Please use the following link to access 
the meeting: 

https://teams.microsoft.com/l/meetup-
join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v
2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-
c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d 

Attendance at the pre-Bid conference is encouraged for all Bidders on this Project.   

25. On-Site Inspection  The Project Site will be available for inspection by Bidders.  Bidders visiting the 
Project Site shall be responsible for their own safety. 

26. Signatures  Each copy of the Bid Form/Contract must be signed and properly dated by the following, 
as applicable: 

Limited Liability Company: 

□  a member of the limited liability Company authorized to sign on behalf of the company. 

Partnership: 

□  a partner authorized to sign on behalf of the partnership. 

Sole Proprietor: 

□  the proprietor. 

Joint Venture: 

□  the parties to the Joint Venture authorized to sign on behalf of each party to the Joint Venture, 
or a person authorized by each party to the Joint Venture to sign on behalf of all parties to the 
Joint Venture. 

Corporation: 

□  a corporate office authorized to sign on behalf of the corporation.  Corporation’s seal must be 
attached to the signature. 

27. Forward all questions in writing to the following Project Manager and Contract Administrator.  
Questions received less than five (5) days prior to the Bid Date may not be answered.  Interpretations or 
clarifications considered necessary by the Project Manager in response to such questions will be issued by 
Addenda to all Bidders.  Oral or other interpretations or clarifications shall be without legal effect, even if 
made at a Pre-Bid Meeting.   

 

 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDIxMDVhMjQtY2E0MS00NTg2LWI4OTgtOWI5Yjg1YWY0NDMz%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22dcddf058-da61-4581-a63b-f21686fcaebf%22%7d
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Terry Thomas, Project Manager 
Water Services Department 
4800 E. 63rd. Street 
Kansas City, MO  64130 
(816) 513-0262 
(816) 513-0266 
E-mail: terry.d.thomas@kcmo.org 
 
Darrell Everette, Procurement Manager 
General Services Department 
City Hall  
414 E. 12th Street 
1st Floor-Room 102W 
Kansas City, Missouri 64106 
(816) 513-0798 
(816) 513-2812 Fax 
E-mail: Darrell.everette@kcmo.org  
 
 

 

For persons with disabilities needing reasonable accommodations please contact Jean Lawson at 816-
513-6566.  If you need to use the Relay Service, please dial 711. 

 

mailto:terry.d.thomas@kcmo.org
mailto:Darrell.everette@kcmo.org
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BID FORM/CONTRACT 
 

  
Project/Contract Number: 80002377/9718 
 
 Project Title: City Wide Automated Metering Infrastructure_2 
 
 

1. Bidder, having examined the Bidding Documents, related documents and the Site of the Work, and 
being familiar with all the conditions affecting the construction of the proposed Work, including Laws 
and Regulations and the availability of materials and supplies, agrees, if this Bid is selected by CITY, 
this Bid Form/Contract will become the Contract between Bidder and CITY for Bidder to furnish all 
labor and materials, equipment and services necessary for the proper completion of the Work in 
accordance with the Contract Documents, including general construction work at the price(s) stated 
below, which stated sums include fees and all other charges applicable to materials, appliances, labor 
and all things subject to and upon which other charges may be levied. 

2. Bidder agrees the Contract Documents will comprise the entire agreement between CITY and Bidder.  
The Contract Documents are identified in the General Conditions and are incorporated into and made 
part hereof this Bid Form/Contract by reference. 

3. Bidder agrees that if this Bid Form/Contract is executed by CITY, Bidder’s offer is accepted and this 
Bid Form/Contract that incorporates all other Contract Documents shall constitute the Contract 
between the parties. Bidder authorizes the CITY to fill in the Contract Price on this Bid Form/Contract 
in accordance with Bidder’s Bid.  Bidder agrees that this Bid Form/Contract may be executed in one or 
more counterparts, each of which will be deemed an original copy of this Bid Form/Contract  and all of 
which, when taken together, will be deemed to constitute one and the same Bid Form/Contract.  This 
Bid Form/Contract shall be effective upon the execution of counterparts by both parties, 
notwithstanding that both parties may not sign the same counterpart.  The parties’ signatures 
transmitted by facsimile or by other electronic means shall be proof of the execution of this Bid 
Form/Contract and shall be acceptable in a court of law.  A copy of this Bid Form/Contract shall 
constitute an original and shall be acceptable in a court of law.  

4. The maximum obligation of the CITY for the Work is $3,000,000.00, includes Unit Prices.  The sum of 
the extensions of the Unit Prices form is $_____________      _ and shall be considered in determining 
the lowest and best bid.  The actual number of units worked and paid for under this Contract may be 
more or less than the estimated quantity given or may be none.  

5. The Bidder agrees to enter into two (2) successive renewals to this Contract if so requested by the 
CITY. The determination to renew the Contract will be at the sole discretion of the CITY where such 
renewal would be in the best interest of the CITY and subject to the availability and appropriation of 
funds. 

6. The undersigned Bidder has given CITY’S Project Manager written notice of all conflicts, errors or 
discrepancies that it has discovered in the Contract Documents and the written resolution thereof by the 
Project Manager or by the DESIGN PROFESSIONAL is acceptable to Bidder. 

7. The undersigned Bidder agrees that this Bid shall remain subject to selection by CITY, and may not be 
withdrawn for hundred twenty (120) days after the day Bids are opened. 

8. The undersigned Bidder certifies that this Bid contains no modifications, deviations, riders or 
qualifications.   
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a. The Contract Price will be subject to adjustment according to final measured, used, or 
delivered quantities, and the adjustment unit prices in the Bid will apply to such final 
quantities 

9. Form (s) 00412 Unit Prices contain prices included in the Base Bid, and are incorporated into this Bid.  
Form(s) must be completed and returned with this Bid. 

The undersigned Bidder acknowledges receipt of the following addenda listed by number and date 
appearing on each addendum: 

Addendum Number Dated Addendum Number Dated 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
10. By submitting its bid, Bidder is agreeing to meet or exceed the minimum employment goals of 10% 

minority and 2% women during the term of its contract with the City, or request a waiver of the goals.  
If a waiver is requested, Bidder must establish good faith efforts towards meeting the goals as set forth 
in the HRD Instructions for Construction Contracts and the City’s Construction Employment Program 
Ordinance (commonly known as the “Workforce Ordinance”) (City Code Section 3-515). Within 
forty-eight (48) hours after bid opening, the construction contractor shall submit HRD 
Employee Identification Report Form-Rev. 102715 which shall include: the name, home 
address, job title, sex and race/ethnicity of each person the contractor anticipates will be 
performing construction labor hours creditable towards the minimum workforce goals 
applicable to the construction contractor individually.   

11. Should Bidder fail to meet or exceed the minimum employment goals or otherwise establish that 
Bidder is entitled to a waiver under circumstances in which Bidder has previously failed to meet or 
exceed the goals on one or more occasions with the twenty-four month period immediately preceding 
the completion of the Work under this Bid Form/Contract, Bidder may be suspended from 
participating, either as a contractor or subcontractor, on any future contract with the City for a period 
ranging from thirty days to six months as further specified in the Contract Documents. This program is 
distinguished from the M/WBE Program in that it is not based on company ownership but rather is 
based on workforce hours instead of a budgetary allocation of work.  

12. By submitting its bid, Bidder warrants that if its bid should exceed $300,000.00 and Bidder 
employs fifty (50) or more people, Bidder has an affirmative action program in place and will 
maintain the affirmative action program in place for the duration of its contract with the City.  
Bidder further warrants that it will comply with the affirmative action requirements contained 
in the General Conditions as incorporated by reference into this Bid Form/Contract. 
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13. Section 12 through Section 16 constitutes the Affidavit of Intended Utilization required to be submitted 
by Bidders. 

14. By submitting its bid, Bidder is agreeing to the following: (1) Bidder has made by bid opening a good 
faith effort to meet the MBE/WBE/DBE goals established for the project; or Bidder will continue to 
make during the 48 hours after bid opening a good faith effort to meet the MBE/WBE/DBE goals 
established for the project; and (2) Bidder will timely submit its 00450 HRD 08 Contractor 
Utilization Plan/Request for Waiver and 00450.01 Letter of Intent to Subcontract for each 
MBE/WBE listed on the 00450 HRD 08 Construction Contractor Utilization Plan/Request for Waiver;; 
and (3) Bidder will submit documentation of its good faith efforts to meet the MBE/WBE/DBE goals 
when  requested by the City.  Failure to meet these requirements in good faith will result in Bidder 
forfeiting its bid bond. 

PROJECT GOALS:   __12______%   MBE __12_____%   WBE   ________ % DBE 
 
BIDDER PARTICIPATION:  ________%   MBE _______%   WBE   ________ % DBE 
 
15. To the best of Bidder’s knowledge, the following are names of certified MBEs and/or WBEs  with 

whom Bidder, or Bidder’s subcontractors, presently intend to contract with if awarded the Contract on 
the above project: (All firms must currently be certified by Kansas City, Missouri Human 
Relations Department) 

A. Name of M/WBE Firm  _________________________________________________ 
Address  ____________________________________________________________ 
Telephone No.  _______________________________________________________ 
I.R.S. No.  __________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
B. Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No.  _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
C. Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
D. Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
E.  Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
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Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
F.  Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
(List additional MBE/WBEs, if any, on additional pages and attach to this form) 

16. By submitting its bid, Bidder is agreeing it will identify and timely submit within 48 Hours after Bid 
opening those MBE/WBE subcontractors with dollar amounts and scopes of work, which apply to or 
exceed the MBE/WBE goals for the Project on the 00450 HRD 08 Contractor Utilization 
Plan/Request for Waiver. 

17. Bidder agrees that failure to meet or exceed the MBE/WBE Goals for the above project will require the 
Director of Human Relations to recommend disapproval of the bid unless the Director of Human 
Relations finds the Bidder established good faith efforts towards meeting the goals as set forth in the 
HRD Forms and Instructions for Construction Projects and the City’s MBE/WBE Ordinance. 
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Business Entity Type: 
  
(__) Missouri Corporation BIDDER 
(__) Foreign Corporation Legal name & address of Bidder, person  
(__) Fictitious Name Registration firm, partnership, corporation, or 
(__) Sole Proprietor association submitting Bid: 
(__) Limited Liability Company ________________________________ 
(__) Partnership Phone No: _______________________ 
(__) Joint Venture Cell No: _________________________ 
(__) Other: (Specify)__________         Facsimile No: _____________________ 
 Bidder’s E-Mail: ___________________  
 ________________________________ 
 Federal ID. No. ___________________ 

 
I hereby certify that I have authority to execute this document on 
behalf of Bidder, person, firm, partnership, corporation or association 
submitting Bid. 
 
By:   
 (Signature) 
 
   
 (Print Name) 
 
Title:   
 
Date:   
 
(Attach corporate seal if applicable) 

 
NOTARY 
 

Subscribed and sworn to before me this ______ day of _____________________, 20__. 
 
My Commission Expires:  ___________________   _________________________________ 



Bidder:  ____________________________________________ 
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ACCEPTANCE OF BID 
 

CITY, by executing this Bid Form/Contract, hereby accepts Bidder’s Bid and this Bid Form/Contract that 
incorporates all other Contract Documents shall constitute the Contract between the Parties.   
 
CITY shall pay CONTRACTOR for completion of the Work in accordance with the Contract Documents a 
maximum amount of   Dollars, ($ _________ ). The Contract Price includes: 
 
 
00412 Unit Prices, included in the Bid, a copy of which is attached 
 

 
By executing this Bid Form/Contract, CITY accepts Bidder’s offer for 
the Contract Price stated above and this Bid Form/Contract that 
incorporates all other Contract Documents shall constitute the Contract 
between the parties 
 
 
 
 

      City of Kansas City, Missouri (OWNER or City) 
 
 
Approved as to form: 
 
 
 
 
  
Assistant City Attorney  
 

 
I hereby certify that there is a balance, otherwise unencumbered, to the credit of the appropriation to which 
the foregoing expenditure is to be charged, and a cash balance, otherwise unencumbered, in the treasury, to 
the credit of the fund from which payment is to be made, each sufficient to meet the obligation hereby 
incurred.  
 
 
 
 
  
Director of Finance   (Date) 
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         EXPERIENCE AND REFERENCE SUMMARY – COMPLETED PROJECTS 
 
 Project/Contract Number 80002377/9718 
 
 Project Title City Wide Automated Metering Infrastructure_2 
 
 
 
 
 

 
Firm’s Legal Name  
Mailing Address  
Contact – Name & Email  
Contact – Phone & Fax  
 
NO. PROJECT & LOCATION OWNER NAME & ADDRESS 

CONTACT & PHONE NUMBER 
PROJECT DURATION & 
DATE COMPLETED 

$ VALUE 

1.  
 
 

   

2.  
 
 

   

3.  
 
 

   

4.  
 
 

   

5.  
 
 

   

6.  
 
 

   

7.  
 
 

   

8.  
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9.  
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 EXPERIENCE AND REFERENCE SUMMARY – CURRENT PROJECTS 
                 Project/Contract Number 80002377/9718     
 

                Project Title City Wide Automated Metering Infrastructure_2  
     
 
 
 
 

                Page _____ of ______ 
 

Firm’s Legal Name  
Mailing Address  
Contact – Name & E-Mail  
Contact – Phone & Fax  

    
NO. PROJECT & LOCATION CONTRACT 

AMOUNT/ % 
COMPLETE 

OWNER NAME & ADDRESS 
CONTACT & PHONE 

NUMBER 

LENGTH, DIAMETER & 
MATERIAL OF CONSTRUCTION 
OR DESCRIPTION OF REPAIRS 

START DATE 

1.  
 
 

    

2.  
 
 

    

3.  
 
 

    

4.  
 
 

    

5.  
 
 

    

6.  
 
 

    

7.      
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8.      
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LIST OF EQUIPMENT AND STAFFING AVAILABLE FOR PROJECT 
                        
 Project/Contract Number 80002377/9718 
 
             
                       Project Title City Wide Automated Metering Infrastructure_2 
 

Page _____ of ______ 
 

 EQUIPMENT AVAILABLE FOR 
CONSTRUCTION (OR ATTACH 

LIST) 

 STAFFING BREAKDOWN  
 

NUMBER OF EACH CATEGORY 

1.  
 
 

1. OFFICE STAFF  

2.  
 
 

2. SUPERVISORS  

3.  
 
 

3. FIELD STAFF – CREW FOREMEN  

4.  
 
 

4. FIELD STAFF – OPERATORS (NOT 
FOREMEN) 

 

5.  
 
 

5. FIELD STAFF – LABORERS (NOT FOREMEN)  

6.  
 
 

6.   
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Bidder:  ________________________________________________

UNIT PRICES
Project /Contract Number : 80002377/9718

Project Title: City Wide Automated Metering Infrastructure 2 

NOTE:  IN THE EVENT OF DISCREPANCY, UNIT PRICE SHALL GOVERN.

Item No. Unit Quantity Item Description: Unit Extension
1 Each 1000 Site Visit [No work is done, leaving a notice only]

2 Each 800 Install AMR (City Furnished) [Exchange Meter Set, Replace 
MTU and Wire the System]

3 Each 30 Repair wires only [No meter/MTU exchange. 
Connecting/Reconnecting wires]

4 Each 450 Exchange meter/Program MTU (City Furnished) [Exchange 
Meter Set, Program MTU, no wiring]

5 Each 800 Exchange out MTU/program [Includes low battery 
replacements]

6 Each 20 Replace Meter Ring & Meter Tile Lid (City Furnished) 
[Replacement Labor Only] 

7 Each 20 Replace Meter Pit for 1" meter and smaller

8 Each 50 Meter Brass Repair

9 Each 5 Square meter pit replacement (for AMI) Core drill

10 Each 50 PEX Meter setter replacement

11 Each 750 Replace Curb Stop, Curb Box, Ring, & Lid [Includes dig up]

12 Each 40 Curb Stop Top-End Replace/Rebuild

13 Each 40 Clean out curb box

14 Each 500 Service Shut [Turn Off Service at the Curb Box]

15 Each 35 Temporary Kill [Dig up and Offset Curb Box]

16 Each 35 Renew Service [Dig up and properly set/turn on Curb Box]

17 Each 50 Work Repair/Leaking Curb Stop in Parkway

18 Hour TBD Other services not within scope of items 1 through 19 as 
assigned by the CITY. Contractor to provide documentation 
of invoiced quantities (Time and Material).

Alternate Unit 
Prices for Other 
Services

Total Unit Prices: (LAST PAGE ONLY) TOTAL $

Note: May be printed, for manual fill-in, or filled in on electronic excel spreadsheet version.
Note 2: If unspecified above or in Section 01000 'Project Requirements', materials shall be furnished by the Contractor.

00412 Unit Prices Form  050113 1 Contract Central
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BID BOND 
 
 Project/Contract Number 80002377/9718 
 
 Project Title City Wide Automated Metering Infrastructure_2 
 
 
 
 Bond Number   

 
 
KNOW ALL MEN BY THESE PRESENTS: That _________________________________________ of 
__________________________________, as Principal, and _____________________________ as 
Surety, hereby bind themselves, their heirs, executors, administrators, successors and assigns, jointly 
and severally, firmly by these presents unto KANSAS CITY, MISSOURI, a constitutionally chartered 
municipal corporation, as Obligee, in the sum of  

 ____________________________________________________________Dollars ($                      ), 
lawful money of the United States.  

WHEREAS, Principal is herewith submitting its Bid to enter into a contract with Kansas City for the above 
referenced project,  

NOW, THEREFORE the condition of this obligation is such that if the Principal is awarded the contract the 
Principal will, within the time required, enter into a contract and give a good and sufficient surety bonds to 
secure the performance of the terms and conditions of the contract and for the prompt payment of all 
labor and material furnished in the prosecution thereof as required by the contract documents, then this 
obligation shall be void; otherwise the Principal and Surety will immediately pay unto the Obligee the full 
amount of this bond as liquidated damages for failure to fulfill the conditions of this obligation, but in no 
event shall the Surety’s liability exceed the penal sum hereof. 
 

 Signed, sealed and delivered this _____ day of ___________________________. _______. 

 
     BIDDER AND PRINCIPAL 

Name, address and facsimile number of Bidder and Principal 

  

  

  

  

 

I hereby certify that I have authority to execute this document on 
behalf of Bidder and Principal. 

 

By:   

Title:   
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(Attach corporate seal if applicable) 

SURETY 
Name, address and facsimile number of Surety: 

  

  

  

  

 

I hereby certify that (1) I have authority to execute this document 
on behalf of Surety; (2) Surety has an A.M. Best rating of A- or 
better; (3) Surety is named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies” as 
published in Circular 570 (most current revision) by the Financial 
Management Service, Surety Bond Branch, U.S. Department of 
the Treasury; and (4) Surety is duly licensed to issue bonds in 
the State of Missouri and in the jurisdiction in which the Project is 
located. 

 

By:   

Title:   

Date:   

 

(Attach seal and Power of Attorney) 
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HRD INSTRUCTIONS 
FOR CONSTRUCTION CONTRACTS 

PART A.  MINORITY/WOMEN BUSINESS ENTERPRISE REQUIREMENTS 
I. City’s MBE/WBE Program. 

A. The City has adopted a Minority/Women Business Enterprise (“MBE/WBE”) Program 
(Sections 3-421 through 3-469, Code of Ordinances) (the “Program”) to implement the 
City’s policy of supporting the fullest possible participation in City contracts and change 
orders of firms owned and controlled by minorities and women. Each construction 
contract may have an MBE and/or WBE goal for participation.   An MBE or WBE goal is 
a numerical objective the City has set for the contract that may be awarded pursuant to 
these bid specifications.  Goals are stated as a percentage of contract dollars.  For 
example, if an MBE goal for a contract is 10% and a Bidder submits a bid of $100,000, 
the goal for MBE participation would equal $10,000. The specific MBE/WBE goals on 
this contract are set forth elsewhere in the bid specifications. 

B. These Human Relations Department (“HRD”) Forms & Instructions are part of the 
BIDDING DOCUMENTS and CONTRACT DOCUMENTS as defined in the General 
Conditions.  By submitting a Bid, the Bidder agrees, as a material term of the contract, to 
carry out the City’s MBE/WBE Program by making good faith efforts to include certified 
MBE/WBEs in the contract work to the extent of the goals listed for the contract and to 
the fullest extent consistent with submitting the lowest and best bid to the City.  Bidder 
agrees that the Program is incorporated into this document and agrees to follow the 
Program.  Although it is not a requirement that a Bidder in fact meet or exceed both the 
MBE and WBE Goals, it is a requirement for approval of the Bid that a Bidder 
objectively demonstrate to the City that good faith efforts have been made to meet the 
Goals.  Bidders must attempt to meet both the MBE and WBE goals and request a waiver 
if either is not met. 

C. The following HRD Forms are attached and must be used for MBE/WBE submittals: 
1. Contractor Utilization Plan/Request for Waiver (HRD Form 8); and 
2. Letter of Intent to Subcontract (HRD Form  00450.01); and 
3. Timetable for MBE/WBE Utilization (HRD Form 10); and 
4. Request for Modification or Substitution (HRD Form 11); and 
5. Contractor Affidavit for Final Payment (Form 01290.14); and 
6. Subcontractor Affidavit for Final Payment (Form 01290.15).  
Warning: The City only gives MBE/WBE credit for a Bidder’s use of City certified 
MBE/WBEs.  A certified MBE/WBE firm is a firm that has been certified by the City’s 
Human Relations Department as such.  An MBE/WBE firm must be certified before the 
date on which the contractor utilization plan is due.  Certified MBEs and WBEs are listed 
in the M/W/DBE Kansas City Mo. Online Directory, which is available on the City’s 
website at www.kcmo.org.  Before a Bidder submits a bid, Bidder should contact HRD 
and consult the directory to make sure any firm proposed for use for MBE/WBE 
participation has been certified. 
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II. Required Submissions Following Bid Opening. 
A. Bidder must submit the following documents within forty-eight (48) hours of bid 

opening: 
1. Contractor Utilization Plan/Request for Waiver (HRD Form 8). This form states 

a Bidder’s plan to use specific certified MBE/WBEs in the performance of the 
contract and includes the following:  
a. The work to be performed by each MBE/WBE and the amounts each is to 

be paid for the work; and  
b. The name, address, race or ethnic origin, gender and employer 

identification number or social security number of each MBE/WBE that 
will perform the work. 

c. An automatic request for waiver in the event Bidder has not met or 
exceeded the MBE and/or WBE goals for the contract but believes that it 
has made good faith efforts to meet or exceed the goals and desires a 
waiver of the goals.   If a waiver is requested, HRD will examine the 
Bidder’s documentation of good faith efforts and make a recommendation 
to grant or deny the waiver.  HRD will recommend a waiver be granted 
only if the Bidder has made good faith efforts to obtain MBE/WBE 
participation.   

2. Letter(s) of Intent to Subcontract (HRD Form 00450.01).   A letter must be 
provided from each MBE/WBE listed on the Contractor Utilization Plan.  
These letters verify that the MBE/WBE has agreed to execute a formal 
agreement for the work and indicate the scope of work to be performed and 
the price agreed upon for the work. 

III. Required Submission when Requested by City. 
A. Bidder must submit the following documents when requested by City: 

1. Timetable for MBE/WBE Utilization (HRD Form 10).   
2. Documentation of good faith efforts. 

IV. Required Monthly Submissions during term of Contract. 
A. Bidder must submit the following document on a monthly basis if awarded the contract: 

1. M/WBE Monthly Utilization Report.  This report must be submitted to the Director 
by the 15th of each month.  Failure to submit timely reports may result in delays in 
processing of current and future contract approvals and payment applications. The 
preferred method of submission of this report is through the B2GNow Diversity 
Management System (B2GNow)   HRD Form 00485.01 may be submitted in lieu of 
the B2GNow system under certain conditions, with the consent of HRD. 

V. Required Submittals for Final Contract Payment.  
A. Contractor must submit the following documents with its request for final payment under 

the contract: 
1. Contractor Affidavit for Final Payment (Form 01290.14) 
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2. Subcontractor Affidavit(s) for Final Payment (Form 01290.15) 
3. Final B2GNow Monthly Contract Audit Report with all payment audits 

confirmed. 
4.  

VI. Additional Submittals. 
A. Contractor may be required to make additional submittals during the term of the Contract, 

including Request for Modification or Substitution (HRD Form 11).  Refer to Section 
IX, Modification of the Contractor Utilization Plan or Substitution of an MBE/WBE, for 
additional instructions on when this form must be submitted.   

VII. MBE/WBE Participation Credit.  
A. The following shall be credited towards achieving the goals: 

1. The total contract dollar amount that a prime contractor has paid or is obligated to pay 
to a subcontractor that is a certified MBE or WBE, except as otherwise expressly 
provided for herein. 

2. The total contract dollar amount that a prime contractor that is a certified MBE or 
WBE performed itself. 

3. Sixty percent (60%) of the total dollar amount paid or to be paid by a prime 
contractor to obtain supplies or goods from a supplier who is a certified MBE or 
WBE. 

4. Ten percent (10%) of the total dollar amount paid or to be paid by a prime contractor 
to obtain supplies or goods from a supply broker who is a certified MBE or WBE. 

5. One hundred percent (100%) of the total dollar amount paid or to be paid by a prime 
contractor to a manufacturer of construction supplies who is a certified MBE or 
WBE.  

6. Subcontractor participation with a lower tier MBE/WBE subcontractor using one of 
the above methods of participation. 

B. NO CREDIT, however, will be given for the following: 
1. Participation in a contract by a MBE or WBE that does not perform a commercially 

useful function as defined by the Program; and 
2. Any portion of the value of the contract that an MBE or WBE subcontractor 

subcontracts back to the prime contractor or any other contractor who is not a 
qualified MBE/WBE; and 

3. Materials and supplies used on the contract unless the MBE/WBE is responsible for 
negotiating the price, determining quality and quantity, ordering the materials and 
installing (where applicable) and paying for material itself; and 

4. Work performed by an MBE or WBE in a scope of work other than that in which the 
MBE or WBE is currently certified. 

VIII. Methods for Securing Participation of MBE/WBEs and Good Faith Efforts. 
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A. A bidder is required to make good faith efforts to achieve the MBE/WBE goals.  Good 
faith efforts are efforts that, given all relevant circumstances, a Bidder actively and 
aggressively seeking to meet the goals can reasonably be expected to make.  Good faith 
efforts must be made before the Bidder submits a Contractor Utilization Plan, in other 
words, within 48 hours of bid opening.  However, efforts made to increase participation 
of MBEs and WBEs following submission of the CUP can be considered as evidence of 
good faith efforts to meet the goals. 

B. In evaluating good faith efforts, the Director of HRD will consider whether the Bidder 
has performed the following, along with any other relevant factors:  
1. Advertised for at least 15 calendar days prior to the bid or proposal due date 

opportunities to participate in the contract in general circulation media, trade and 
professional association publications, small and minority business media, and 
publications of minority and women’s business organizations which are included in a 
list along with their current contact information identified on the directory as the list 
of publications available to publish such advertisements, which list shall be updated 
by HRD no less than every three (3) month. 

2. Sent written notices at least fifteen (15) calendar days prior to the bid or proposal due 
date containing the information required in section (9) below, by certified mail, e-
mail, or facsimile, to at least 80% of MBEs and WBEs which are included in a list 
along with their contact information identified on the directory as the list of 
organizations available to receive such notices, which list shall be updated by HRD 
no less than every three (3) months. 

3. Sent written notices, containing the information required by section (9) below, by 
certified mail, e-mail or facsimile, to at least 80% of MBEs and WBEs listed on the 
directory certified in the applicable scopes of work for the particular bid soliciting 
their participation in the contract at least 15 calendar days prior to the bid or proposal 
due date. 

4. Attempted to identify portions of the work for qualified MBE and/or WBE 
participation in order to increase the likelihood of meeting the goals, including 
breaking down contracts into economically feasible units that take into consideration 
the capacity of available MBE/WBEs appearing on the HRD directory. 

5. At any time prior to submission of the CUP or submittal of a request for modification 
of a CUP, requested assistance in achieving the goals from the director and acted on 
the director’s recommendations. 

6. Conferred with certified MBEs and WBEs which inquired about or responded to the 
bid solicitation and explained to such MBEs and WBEs the scope and requirements 
of the work for which their bids or proposals were solicited, and if not all certified 
MBEs and WBEs in the particular scopes listed on the directory have inquired about 
or responded to the bid solicitation for each scope of work, then contact by certified 
mail, e-mail or telephone the greater of ten (10) or 80% of additional certified MBEs 
and WBEs in the particular scopes of work listed on the directory and offer to confer 
with such MBEs and WBEs for such particular scope of work and request such MBEs 
and WBEs to submit a proposal. 
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7. Attempted to negotiate in good faith with certified MBEs and WBEs which 
responded to the bid solicitation or those certified MBEs and WBEs that were 
conferred with as contemplated in section (6) above, and other qualified MBEs and 
WBEs, at the option of the bidder, proposer, or contractor, as applicable, to perform 
specific subcontracts, not rejecting them as unqualified without sound reasons based 
on a thorough investigation of their capabilities by the bidder, proposer, or contractor; 
in the event an MBE or WBE is the low bid, but rejected as unqualified, the bidder, 
proposer, or contractor and the director or board, as applicable, shall provide sound 
reasons for rejecting such MBE or WBE. 

8. Attended pre-bid meeting when such meetings were indicated in the solicitation of 
bids or otherwise by the bidder, proposer, or contractor, as applicable or by the 
director provided the director provides written direction to the bidder, proposer, or 
contractor at the time the goals are recommended.   

9. Written notices and advertisements to be provided pursuant to sections (1), (2) and (3) 
above shall include the following information: 
a. The bid due date; 
b. The name of the project; 
c. The address or general location of the project; 
d. The location of plans and specifications for viewing; 
e. Contact information of the prime contractor; 
f. A general description of the scopes of work that are the subject of the 

solicitation; 
g. The goals established for the applicable contract, and if the goals are still 

subject to board approval, then a statement that the goals as stated are 
preliminary and are subject to board approval; 

h. If the project or any portion of the project is subject to prevailing wage 
then a statement that all or a portion of the project will be subject to 
prevailing wage, as applicable; and if only a portion of the scopes are 
subject to prevailing wage, then identification of such scopes provided that 
such scopes are known as of the time of bid solicitation; 

i. The date and time of any pre-bid meeting(s), if any, which have been 
scheduled by the bidder, proposer, contractor or developer as of the bid 
solicitation; and 

Any other information deemed relevant by the bidder, proposer, contractor or developer, 
as applicable, or the director to the extent the director provides written direction to the 
bidder, proposer, contractor or developer of such additional information at the time 
the goals are recommended by the director. 8.  Within five (5) working days after 
drawing the bid specifications, sent certified letters, verifiable e-mails or proof of 
facsimiles to certified MBEs and WBEs listed in the M/W/DBE Kansas City Mo. 
Online Directory. 

C. A Bidder may be required to give the City documentation to prove that it made good faith 
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efforts. The Bidder will be contacted by the City with further instructions about when this 
documentation must be submitted. 

IX. Modification of the Contractor Utilization Plan or Substitution of an MBE/WBE.   
A. After bid opening, a Bidder or Contractor may need to substitute an MBE and/or WBE or 

request that the amount of MBE/WBE participation listed in its Contractor Utilization 
Plan be modified.  Bidder or Contractor must file a Request for Modification or 
Substitution (HRD Form 11) prior to actual substitution and within a reasonable 
time after learning that a modification or substitution is necessary. The Director may 
approve substitutions or modifications and upon approval, the modifications and 
substitutions will become an amendment to the Contractor Utilization Plan.   
Modifications or substitutions may be approved when: 
1. The Director finds that the Bidder or Contractor made and provided evidence of good 

faith efforts to substitute the MBE/WBE listed on the Contractor Utilization Plan with 
other certified MBE/WBEs for the scope of work or any other scope of work in the 
contract; and 

2. The Bidder or Contractor has not attempted intentionally to evade the requirements of 
the program and it is in the best interests of the City to allow a modification or 
substitution; and 

3. The Director also finds one of the following: 
a. The listed MBE/WBE is non-responsive or cannot perform; or  
b. The listed MBE/WBE has increased its previously quoted price to the 

bidder, proposer or contractor without a corresponding change in the 
scope of the work; or 

c. The listed  MBE/WBE has committed a material default or breach of its 
contract with the contractor; or 

d. Requirements of the scope of work of the contract have changed and 
render subcontracting not feasible or not feasible at the levels required by 
the goals established for the contract; or 

e. The listed MBE/WBE is unacceptable to the contracting department; or 
f. The listed MBE/WBE thereafter had its certification revoked; or 

B. A modification shall not be made unless the modification or substitution has first 
been requested and approved by the Director.  Once a modification has been 
made, a Construction Contractor Employee Identification Report (HRD Form 
0485.04) for the newly approved subcontractor must be submitted at least ten (10) 
days prior to the approved subcontractor commencing work on a City contract. 

X. Appeals. 
A. In conformance with the Act, appeals may be made to the City Fairness in Construction 

Board or Fairness in Professional Services and Goods Board on the following: 
1. The grant or denial of a Request for Waiver;  
2. Substitution for an MBE/WBE listed on a Contractor Utilization Plan; 
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3. Modification of the percentage of MBE/WBE participation on a Contractor 
Utilization Plan;  

4. Liquidated Damages; 
5. The amount of MBE/WBE credit the Contractor may receive for MBE/WBE 

participation identified in the contractor utilization plan.  
B. Any appeal must be filed in writing with the Director within fifteen (15) calendar days of 

notice of the determination.  Mailing, faxing, personal delivery or posting at HRD of 
determinations shall constitute notice. The appeal shall state with specificity why the 
Bidder or Contractor believes the determination is incorrect 

C. Failure to file a timely appeal shall constitute a waiver of a Bidder’s or Contractor’s right 
to appeal such determination and such person shall be estopped to deny the validity of 
any determination which could have been timely appealed.   

XI. Access to Documents and Records. 
A. By submitting a Bid, each Bidder agrees to permit the City, its duly authorized agents or 

employees, access at all reasonable times to all books and business records of Bidder as 
may be necessary to ascertain compliance with the requirements of this document and the 
Act, within ten (10) calendar days of the date of the written request. 

B. All Bidders agree to cooperate with the contracting department and HRD in studies and 
surveys regarding the MBE/WBE program. 

XII. Miscellaneous. 
A. A Bidder or Contractor shall bear the burden of proof with regard to all issues on appeal. 
B. In the event of any conflict between this document and the Program, the provisions of the 

Program shall control.  The terms used in this document are defined in the Program.   
C. Oral representations are not binding on the City. 
D. The City Council may waive the requirements of this document and the Program and 

award the contract to the lowest and best bidder if the City Council determines a waiver 
is in the best interests of the City. 

E. The Director may grant extensions of time to Bidders to submit Letters of Intent to 
Subcontract (HRD Form  00450.01).   

XIII. Liquidated Damages – MBE/WBE Program. 
A. If Contractor fails to achieve the MBE/WBE goals stated in its Contractor Utilization 

Plan, as amended, the City will sustain damages, the exact extent of which would be 
difficult or impossible to ascertain.  Therefore, in order to liquidate those damages, the 
monetary difference between either (1) the amount of the MBE/WBE goals set forth in 
the Contractor Utilization Plan, as amended, or (2) the goals established (whichever is 
lower) and the amount actually paid to qualified MBEs and WBEs for performing a 
commercially useful function will be deducted from the Contractor’s payments as 
liquidated damages.   In determining the amount actually paid to qualified MBEs and 
WBEs, no credit will be given for the portion of participation that was not approved by 
the Director, unless the Director determines that the Contractor acted in good faith. No 
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deduction for liquidated damages will be made when, for reasons beyond the control of 
the Contractor, the MBE/WBE participation stated in the Contractor Utilization Plan, as 
amended and approved by the Director is not met. 

PART B.  CONSTRUCTION EMPLOYMENT PROGRAM REQUIREMENTS 
IMPORTANT:  This Part B is applicable to City construction contracts estimated by the City 
prior to solicitation as: (1) requiring more than 800 construction labor hours and (2) valued in 
excess of $300,000.00.  This program is distinguished from the M/WBE Program in that it is 
based on workforce hours of the Bidder and all its participating subcontractors rather than the 
actual contract value of work.  The instructions herein detail the specifics related to this 
program.   This program is in addition to the M/WBE program. 

I. City’s Construction Employment Program. 
A. The City has adopted a Construction Employment Program (Sections 3-501 through 3-

525, Code of Ordinances) (the “Workforce Program” or “Program”) to implement the 
City’s policy of supporting the fullest possible utilization of minority and women workers 
in the construction industry.   

B. The minimum workforce goals are currently set by ordinance at 10% for minorities and 
2% for women.  These goals are separate from M/WBE goals. Public recognition may be 
provided if the bidder achieves at least twice the minimum participation.    

C. Construction contracts subject to the Workforce Program and the company-wide and 
project-specific workforce goals (“workforce goals”) are those contracts to construct, 
reconstruct, improve, enlarge or alter any fixed work that is estimated by the City prior to 
solicitation to: (1) require more than 800 construction labor hours, (2) has estimated costs 
that exceed $300,000.00, and (3) involve the expenditure of public funds. 

 
D. The successful bidder may meet company-wide goals by counting the bidder’s utilization 

of minorities and women throughout the Kansas City metropolitan statistical area.   . In 
addition, the successful Bidder is responsible to ensure that it and its subcontractors 
cumulatively make good faith efforts to meet project-specific goals for utilization of 
minorities and women.   

 
 

E. These Human Relations Department (“HRD”) Forms & Instructions are part of the 
BIDDING DOCUMENTS and CONTRACT DOCUMENTS as defined in the General 
Conditions.  By submitting a Bid, the Bidder agrees, as a material term of the contract, to 
carry out the City’s Construction Employment Program by making good faith efforts to 
utilize minority and women workers to the fullest extent consistent with submitting the 
lowest and best bid to the City.  Bidder agrees that the Program is incorporated into this 
document and agrees to follow the Program.  Although it is not a requirement that a 
Bidder in fact meet or exceed the construction employment goals to receive approval 
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from HRD, a Bidder not doing so is required to objectively demonstrate to HRD that 
good faith efforts have been made. 

F. The following HRD Forms are to be used for Construction Employment Program 
submittals: 
1. Project Workforce Monthly Report (HRD Form 00485.02) 
2. Company-Wide Workforce Monthly Report (HRD Form 00485.03) 

II. Required Submissions. 
A. Within forty-eight (48) hours after bid opening, the construction contractor shall submit 

the Construction Employee Identification Report (HRD Form 00485.03) and shall 
include: the name, home address, job title, sex and race/ethnicity of each person working 
for the Prime.  The individuals to be listed on the form are those which the construction 
contractor anticipates will be performing construction labor hours creditable towards the 
minimum workforce goals applicable to the construction contractor individually.   

The following circumstances also require the submission of a Construction Employee 
Identification Report: 

a. Prior to contract execution for those City construction contracts awarded pursuant 
to a request for proposals (RFP), the construction contractor shall submit a 
Construction Employee Identification Report (HRD Form 00485.03). 

b. At least ten (10) days prior to the date upon which any subcontractor is to 
commence work under a City construction contract, the Prime shall submit a 
Construction Employee Identification Report (HRD Form 00485.03) for the 
subcontractor.  

B. The HRD Director has established the B2GNow Diversity Management System 
(“B2GNOW”) (an online reporting tool) as the preferred method for fulfilling reporting 
requirements of the Workforce Program.  The HRD Director will allow paper submission 
of the following HRD Forms in lieu of on-line submission if the on-line submission 
process presents a hardship to the contractor:  

1. Project-Specific Workforce Monthly Report (HRD Form 00485.02) 

2. Company-Wide Workforce Monthly Report (HRD Form 00485.03) 

C. Bidder must submit the following documents through B2GNow or in paper format on a 
monthly basis if awarded the contract: 
1. Project Workforce Monthly Report (HRD Form 00485.02).   This report is 

contract specific. This report must be submitted to the Director by the 15th of each 
month for the Contractor and each subcontractor.   It will be utilized to report the 
Contractor’s own workforce compliance data with regard to the City’s construction 
contract.  Failure to submit timely reports may result in delays in processing of 
current and future contract approvals and payment applications. 

2. Company-Wide Workforce Monthly Report (HRD Form 00485.03).  This  report 
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is not contract specific; it is used to report on the utilization of women and minorities, 
by trade, company-wide.  This report must be submitted to the Director by the 15th of 
each month.  It will be utilized to report the Contractor’s own workforce compliance 
data with regard to every contract (both privately and publicly funded) that the 
Contractor has in progress throughout the Kansas City Metropolitan Statistical Area.   
Failure to submit timely reports may result in delays in processing of current and 
future contract approvals and payment applications. 

III. Submittal Required for Final Contract Payment.  
A. The final Project Workforce Monthly Report(s) and Company-Wide Workforce Monthly 

Report must be submitted before final payment will be made and/or retainage released.  
Contractor shall note the submittal of the final reports by notation in the box entitled 
“Final Report”   

IV. Methods for Securing Workforce Participation and Good Faith Efforts. 
A. A bidder is required to make good faith efforts to achieve the construction employment 

goals and ensure its subcontractors are making good faith efforts to achieve the 
construction employment goals.   If a Bidder or its subcontractors will be unable to secure 
enough minority and female participation to meet or exceed the construction employment 
goals, a bidder must, within a reasonable time after so learning, request a waiver or 
modification of the goals by the Director of HRD.  The Director will request evidence of 
the Bidder’s and its’ subcontractors’ good faith efforts to meet the goals.  The Director 
will examine the Bidder’s request and the Bidder’s documentation of good faith efforts 
for itself and its subcontractors.  The Director will examine the Bidder’s request and the 
Bidder’s documentation of good faith efforts and grant or deny a waiver or modification.  
The Director will grant a waiver or modification only if the Bidder has made good faith 
efforts to secure minority and female participation. 

IMPORTANT:  The Bidder’s subcontractors on a city construction contract must meet the 
workforce goals collectively. The bidder is responsible to ensure the subcontractors make 
good faith efforts to meet the workforce goals. Bidders are required to include language 
in its subcontracts that ensure the subcontractors make good faith efforts to meet or 
exceed the workforce goals.   
 

B. In evaluating good faith efforts, the Director will consider whether the Bidder and its 
subcontractors have performed the following: 
1. For those bidders that are not signatories to a collective bargaining agreement with 

organized labor: 
a. Requested in writing the assistance of the Director with respect to efforts to 

promote the utilization of minorities and women in the workforce and acted 
upon the Director’s recommendations; and 

b. Advertised in minority or women trade association newsletters and/or 
minority or women owned media at least 15 calendar days prior to the 
utilization of any construction services on the city construction contract and 
used terminology that sufficiently describes the work available, the pay scale, 
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the application process, and anything else that one might reasonably be 
expected to be informed of relevant to the position being advertised; and 

c. Maintained copies of each advertisement and a log identifying the publication 
and date of publication; and 

d. Conducted real and substantial recruitment efforts, both oral and written, 
targeting resident, minority and women community-based organization, 
schools with a significant minority student population, and training 
organizations serving the recruitment area; and 

e. Established and maintained a current list of resident, minority and women 
recruitment sources, providing written notification to the recruitment sources 
of available employment opportunities, and maintained records of the notices 
submitted to the organizations and any responses thereto; and 

f. Maintained a current file for the time period of the city construction contract 
with the name, address, and telephone number of each resident, minority and 
woman job applicant, the source of the referral, whether or not the person was 
hired,  and in the event that the applicant was not hired, the reason therefore; 
and 

g. Promoted the retention of minorities and women in its workforce with the 
goals of achieving sufficient annual hours for minorities and women to qualify 
for applicable benefits; and 

h. Required by written contract that all subcontractors comply with the above 
efforts. 

2. For those bidders that are signatories to collective bargaining agreements with 
organized labor: 

a. Requested in writing from each labor union representing crafts to be 
employed that: 

i. the labor union make efforts to promote the utilization of residents of 
the City, minorities and women in the workforce; and 

ii. the labor union identify any residents of the City, minorities and 
women in its membership eligible for employment; and 

b. Collaborated with labor unions in promoting mentoring programs for 
journeypersons intended to assist minorities and women in increasing 
retention with the goals of achieving sufficient annual hours to qualify for 
applicable benefits; and 

c. Maintained a current file with the name, address, and telephone number of 
each resident, minority and women worker identified by the labor union, 
whether or not the person was hired, and in the event the person was not hired, 
the reason therefore. 

d. To the extent the good-faith efforts applicable to bidders that are signatories to 
collective bargaining agreements with organized labor conflict with the 
procedures implemented by the bidder in order to comply with the relevant 
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bargaining agreement, the bidder shall substitute other procedures as may be 
approved by the Director in writing, in order to accomplish the purpose and 
intent of this section. 

C. In the event workforce goals are not met or there is anticipation that goals will not be 
met, a Bidder will be required to give the City documentation to prove that it and/or it s 
subcontractors made good faith efforts. The Bidder will be contacted by the City with 
further instructions about when this documentation must be submitted. 

V. Access to Documents and Records. 
A. By submitting a Bid, each Bidder agrees to permit the City, its duly authorized agents or 

employees, access at all reasonable times to all books and business records of Bidder as 
may be necessary to ascertain compliance with the requirements of this document and the 
Program, within ten (10) days of the date of the written request.  Each bidder further 
agrees to require, if awarded the contract, that every subcontractor permit the City the 
same access to documents and records.   

B. All Bidders agree to cooperate with the contracting department and HRD in studies and 
surveys regarding the construction employment program. 

VI. Appeals. 
A. In conformance with the Program, appeals may be made to the Construction Workforce 

Board on the following: 
1. Determinations by the Director that a contractor did not meet the construction 

employment goals and did not make a good faith effort to meet the goals; 
2. Recommendations by the Director to assess liquidated damages; 
3. Recommendation by the Director that a contractor be declared ineligible to receive 

any city construction contract for a period of time up to one year.  
B. Any appeal must be filed in writing with the Director within ten (10) working days of 

notice of the recommendation or determination.  The appeal shall state with specificity 
why the Bidder or Contractor believes the recommendation or determination is incorrect. 

C. Failure to file a timely appeal shall constitute a waiver of a Bidder’s or Contractor’s right 
to appeal such determination or recommendation and such person shall be estopped to 
deny the validity of any order, determination, recommendation or action of HRD which 
could have been timely appealed.   

VII. Miscellaneous. 
A. A Bidder or Contractor shall bear the burden of proof with regard to all issues on appeal. 
B. The successful bidder may be required to meet with the Director of HRD or the 

Director’s designee for the purpose of discussing the construction employment program, 
the bidder’s efforts to realize the goals, and any other problems and/or issues affecting 
the realization of the goals or the program in general.   

C. In the event of any conflict between this document and the Program, the provisions of the 
Program shall control.  The terms used in this document are defined in the Program.   

D. Oral representations are not binding on the City. 
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VIII. Failure to Meet Workforce Goals  
A. If Contractor or its subcontractors fail to achieve the construction employment goals or 

make good faith efforts to achieve those goals without having previously obtained a 
waiver or modification of those goals, the City will sustain damages, the exact extent of 
which would be difficult or impossible to ascertain.   These damages are magnified if the 
failure to abide by the requirements of the Workforce Program is recurring. Therefore, if 
the directory finds that the contractor or subcontractor have not met, or made good faith 
efforts to meet, the construction employment goals for any quarter , the director may:  
1. Assess liquidated damages against the construction contractor, as specified in the city 

construction contract;  
2. Require the contractor to attend mandatory training, as specified in the construction 

contract; 
3. Declare the contractor ineligible to receive any city construction contract or 

participate as a subcontractor under any city construction contract for a period of time 
up to six months, as specified in the construction contract.  

IX.  First Source Program 
A. The City has established a labor force recruiting program intended to assist contractors in 

identifying, interviewing and hiring qualified job applicants residing in Kansas City, 
Missouri.  While the contractor awarded a City construction contract is not prohibited 
from hiring persons residing outside Kansas City, Missouri, the recruiting resource 
provided for herein (the “First Source Program”) must be utilized by the contractor 
subject to the construction employment goals as set forth in this PART B, 
CONSTRUCTION EMPLOYMENT PROGRAM REQUIREMENTS.   

B. The City utilizes the services of the Full Employment Council, Inc., to administer the 
First Source Program.   The contractor shall contact the Full Employment Council within 
48 hours of contract award, regardless of whether the contractor has any hiring needs at 
that time, and within 48 hours following any job vacancy which the contractor reasonably 
anticipates filling during the term of the City construction contract.   The contractor shall 
comply with the First Source Program requirements as implemented by the Full 
Employment Council unless otherwise excused in writing by the Director of HRD for 
good cause shown.  To ensure compliance with the First Source Program, the contractor 
shall contact those persons at the Full Employment Council responsible for administering 
the program, which may be identified by visiting their website at www.feckc.org and 
clicking on the link for KCMO First Source Hiring Program.  The contractor shall not 
hire any individual to provide construction services on a City construction contract unless 
the contractor has met the requirements of the First Source Program.  

C. The contractor shall require that its subcontractors utilize the First Source Program to the 
same extent that the contractor is required to do so, and shall incorporate the 
requirements of this Section IX into every subcontract.  Every subcontractor shall be 
required to contact the Full Employment Council within 48 hours of subcontract award, 
regardless of whether the subcontractor has any hiring needs at that time, and within 48 
hours following any job vacancy which the subcontractor reasonably anticipates filling 
during the term of their subcontract on a City construction project.   

http://www.feckc.org/
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CONTRACTOR UTILIZATION PLAN/REQUEST FOR WAIVER 

 
Project/Contract Number 80002377/9718 
Project Title City Wide Automated Metering Infrastructure_2 

 

 

 

______________________________________________________      _____________________ 

                (Department Project)                                                  Department 

 

______________________________________________________________________________ 

                          (Bidder/Proposer) 

 

STATE OF ____________________ ) 

 ) ss 

COUNTY OF __________________ ) 

 

I, _______________________________, of lawful age and upon my oath state as 

follows: 

 

1. This Affidavit is made for the purpose of complying with the provisions of the MBE/WBE 

submittal requirements on the above project and the MBE/WBE Program and is given on 

behalf of the Bidder/Proposer listed below. It sets out the Bidder/Proposer’s plan to utilize 

MBE and/or WBE contractors on the project.  

 

2.  The project goals are _12_ % MBE and _12_ % WBE.   Bidder/Proposer assures that it will 

utilize a minimum of the following percentages of MBE/WBE participation in the above 

project:  

 

BIDDER/PROPOSER PARTICIPATION:________%   MBE _______%   WBE 

 

3.  The following are the M/WBE subcontractors whose utilization Bidder/Proposer warrants 

will meet or exceed the above-listed Bidder/Proposer Participation.  Bidder/Proposer 

warrants that it will utilize the M/WBE subcontractors to provide the goods/services 

described in the applicable Letter(s) of Intent to Subcontract, copies of which shall 

collectively be deemed incorporated herein).  (All firms must currently be certified by 

Kansas City, Missouri) 

 

a. Name of M/WBE Firm  ______________________________________________ 

Address  __________________________________________________________ 

Telephone No.  _____________________________________________________ 

I.R.S. No.   ________________________________________________________ 
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b. Name of M/WBE Firm  ______________________________________________ 

Address  __________________________________________________________ 

Telephone No.  _____________________________________________________ 

I.R.S. No.   ________________________________________________________ 

 

c. Name of M/WBE Firm  ______________________________________________ 

Address  __________________________________________________________ 

Telephone No. _____________________________________________________ 

I.R.S. No.   ________________________________________________________ 

 

d. Name of M/WBE Firm  ______________________________________________ 

Address  __________________________________________________________ 

Telephone No. _____________________________________________________ 

I.R.S. No.   ________________________________________________________ 

 

e. Name of M/WBE Firm  ______________________________________________ 

Address  __________________________________________________________ 

Telephone No.  _____________________________________________________ 

I.R.S. No.   ________________________________________________________ 

 

f. Name of M/WBE Firm  ______________________________________________ 

Address  __________________________________________________________ 

Telephone No. _____________________________________________________ 

I.R.S. No.   ________________________________________________________ 

 

 

(List additional M/WBEs, if any, on additional page and attach to this form) 

 

4. The following is a breakdown of the percentage of the total contract amount that 

Bidder/Proposer agrees to pay to each listed M/WBE:  

 

MBE/WBE BREAKDOWN SHEET 

 

MBE FIRMS: 
                                   Subcontract        Weighted         % of Total 

     Name of MBE Firm                        Supplier/Broker/Contractor         Amount*    Value**           Contract  

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 
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_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

 

TOTAL MBE $ / TOTAL MBE %:   $____________         ______% 

______________________________________________________________________________ 

 

WBE FIRMS: 
                                    Subcontract       Weighted         % of Total 

     Name of WBE Firm                       Supplier/Broker/Contractor         Amount*   Value**           Contract  

 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

_____________________ _____________________  __________   _______      _______ 

TOTAL WBE $ / TOTAL WBE %:   $____________         ______% 

_____________________________________________________________________________ 

*“Subcontract Amount” refers to the dollar amount that Bidder/Proposer has agreed to pay each 

M/WBE subcontractor as of the date of contracting and is indicated here solely for the purpose of 

calculating the percentage that this sum represents in proportion to the total contract amount.  

Any contract amendments and/or change orders changing the total contract amount may alter the 

amount due an M/WBE under their subcontract for purposes of meeting or exceeding the 

Bidder/Proposer participation.  

 

**“Weighted Value” means the portion of the subcontract amount that will be credited towards 

meeting the Bidder/Proposer participation.  See HRD Forms and Instructions for allowable credit 

and special instructions for suppliers. 

 

5. Bidder/Proposer acknowledges that the monetary amount to be paid each listed M/WBE for 

their work, and which is approved herein, is an amount corresponding to the percentage of the 

total contract amount allocable to each listed M/WBE as calculated in the MBE/WBE 

Breakdown Sheet.  Bidder/Proposer further acknowledges that this amount may be higher than 

the subcontract amount listed therein as change orders and/or amendments changing the total 
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contract amount may correspondingly increase the amount of compensation due an M/WBE 

for purposes of meeting or exceeding the Bidder/Proposer participation 

 

6.   Bidder/Proposer acknowledges that it is responsible for considering the effect that any change 

orders and/or amendments changing the total contract amount may have on its ability to meet 

or exceed the Bidder/Proposer participation. Bidder/Proposer further acknowledges that it is 

responsible for submitting a Request for Modification or Substitution if it will be unable to 

meet or exceed the Bidder/Proposer participation set forth herein. 

 

7. If Bidder/Proposer has not achieved both the M/WBE goal(s) set for this Project, 

Bidder/Proposer hereby requests a waiver of the MBE and/or WBE goal(s) that 

Bidder/Proposer has failed to achieve 

 

8.  Bidder/Proposer will present documentation of its good faith efforts, a narrative summary 

detailing its efforts and the reasons its efforts were unsuccessful when requested by the City. 

 

9.  I hereby certify that I am authorized to make this Affidavit on behalf of the Bidder/Proposer 

named below and who shall abide by the terms set forth herein: 

 

Bidder/Proposer primary contact:            

Address:              _________ 

               _________ 

Phone Number:            _________ 

Facsimile number:           _________ 

E-mail Address:             _________ 

        

            By:  __________________________________ 

            Title: __________________________________ 

            Date: __________________________________ 

            (Attach corporate seal if applicable) 

 

 

Subscribed and sworn to before me this ______ day of ___________________,  20__. 

 

 

My Commission Expires:   __________________         _________________________________ 

Notary Public 
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LETTER OF INTENT TO SUBCONTRACT 

PART I: Prime Contractor_________________________________________ agrees to enter into a contractual
agreement with M/W/DBE/Section 3 Subcontractor _________________________ who will provide the following 
goods/services in connection with the above-reference contract: [Insert a brief narrative describing goods/services to be 
provided. Broad Categorizations (e.g., "electrical," "plumbing," etc.) or the listing of NAICS Codes in which M/W/DBE 
Subcontractor is certified are insufficient and may result in denial of this Letter of Intent to Subcontract.]
__________________________________________________________________________________________________
__________________________________________________________________________________________________
__________________________________________________________________________________________________

for an estimated amount of $_____________________ (or _____% of the total estimated contract value.) 

M/WBE Vendor type: Subcontractor/manufacturer (counts as 100% of contract value towards goals)
Supplier (counts as 60% of the total dollar amount paid or to be paid by a prime contractor 
for supplies or goods towards goals)  
Broker (counts as 10% of the total dollar amount paid or to be paid by a prime contractor 
for supplies or goods towards goals)  

M/W/DBE/Section 3 Subcontractor is, to the best of Prime Contractor's knowledge, currently certified with the City of 
Kansas City's Human Relations Department to perform in the capacities indicated herein. Prime Contractor agrees to 
utilize M/W/DBE Subcontractor in the capacities indicated herein, and M/W/DBE Subcontractor agrees to work on the 
above-referenced contract in the capacities indicated herein, contingent upon award of the contract to Prime Contractor. 

PART 2: This section is to be completed by the M/W/DBE subcontractor listed above. Please attach additional sheets
as needed for more than one intended sub-tier contract. IMPORTANT: Falsification of this document will result in 
denial and other remedies available under City Code.  

Select one: The M/W/DBE Subcontractor listed above IS NOT subcontracting any portions of the above-stated 
scope of work(s). (Continue to Part 3.)  

The M/W/DBE Subcontractor listed above IS subcontracting certain portions of the above stated scope 
of work(s) to: 

(1) Company name: _________________________________________________________________________

Full address: ___________________________________________________________________________________
        Street number and name 

Primary contact: ___________________________________________________________ 
Name 

City, State and Zip Code 

Phone 

a) This subcontractor is (select one):  MBE  WBE         DBE         N/A
i: If this subcontractor is an M/W/DBE certified with the City of Kansas City, Missouri, a separate Letter 
of Intent must be attached to this document. 
ii. If this subcontractor is NOT a certified M/W/DBE certified with the City of Kansas City, Missouri, the
firm must still be listed for reporting purposes but a Letter of Intent is not required.

b) Scope of work to be performed: _______________________________________________

c) The dollar value of this agreement is: ___________________________________________

Project Name/Title 

Project Location/Number 

 Select one: 

 Original LOI: 

 Updated LOI: 
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PART 3:

NOTE: SIGNATURES AND NOTARIZATIONS REQUIRED FOR NEW LETTERS OF INTENT (LOI); 

SIGNATURES ONLY FOR UPDATED LOI (ADDING VALUE TO EXISTING CONTRACT).  

PRIME CONTRACTOR BUSINESS NAME: ________________________________________________ 

__________________________________________ _______________________________________ 
Signature: Prime Contractor Print Name 

_________________________________________ _______________________________________  
Title   Date  

State of ) 

County of ) 

I, ___________________________, state that the above and foregoing is based on my best knowledge 
and belief.  

Subscribed and sworn to before me, a notary public, on this 
day of ______ , 20____ 

My Commission Expires: ____________________ ________________________________ 
        Notary Public  

STAMP: 

MWDBE SUBCONTRACTOR BUSINESS NAME: __________________________________________  

_______________________________________ 
Print Name 

_______________________________________  

________________________________________ 
Signature: Subcontractor 

_________________________________________ 
Title   Date  

State of ) 

County of ) 

I, ___________________________, state that the above and foregoing is based on my best knowledge 
and belief.  

Subscribed and sworn to before me, a notary public, on this 
day of ______ , 20____ 

My Commission Expires: ____________________ ________________________________ 
        Notary Public  

STAMP: 

rcervantes-reed46
Text Box
Please complete fields below, print, sign/notarize and submit.
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TIMETABLE FOR MBE/WBE UTILIZATION 
  
 

(This form should be submitted to the City after contract award.) 
 
I, __________________________________, acting in my capacity as _____________________ 
                         (Name)                                                                             (Position with Firm) 
of __________________________________, with the submittal of this Timetable, certify that                  

(Name of Firm) 
the following timetable for MBE/WBE utilization in the fulfillment of this contract is correct and 
true to the best of my knowledge. 
 
 ALLOTTED TIME FOR THE COMPLETION OF THIS CONTRACT 
 (Check one only) 
 

15 days ___    75 days ___  135 days ___ 
30 days ___    90 days ___  150 days ___  
45 days ___  105 days ___  165 days ___ 
60 days ___  120 days ___  180 days ___ 
Other    _____________________ (Specify) 

 
Throughout ____________________________ Beginning 1/3 ___________________________ 
Middle 1/3 _____________________________ Final 1/3 _______________________________ 
Beginning 1/3 _________%               Middle 1/3 _________%                 Final 1/3 __________% 
 
PLEASE NOTE:  Any changes in this timetable require approval of the Human Relations 
Department in advance of the change. 
 
If you have any questions regarding the completion of this form, please contact the Department 
of Human Relations at:    (816) 513-1818. 
 
 

__________________________________________ 
        (Signature) 

 
__________________________________________ 

(Position with Firm) 
 

__________________________________________ 
(Date) 
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REQUEST FOR MODIFICATION OR SUBSTITUTION 
 

 
(This Form must be submitted to HRD to request substitutions for an MBE/WBE listed in the Contractor Utilization 
Plan or for modification of the amount of MBE/WBE participation listed in the Contractor Utilization Plan.  This 
Form shall be an amendment to the Contractor Utilization Plan.) 

 
BIDDER/PROPOSER/CONTRACTOR: _________________________________________________ 
ADDRESS:   _________________________________________________________________________ 
PROJECT NUMBER OR TITLE:  ______________________________________________________ 
AMENDMENT/CHANGE ORDER NO: (if applicable)  ____________________________________ 
 

Project Goals:     ________%   MBE _______%   WBE 
Contractor Utilization Plan:   ________%   MBE _______%   WBE 
 

1.  I am the duly authorized representative of the above Bidder/Contractor/Proposer and am authorized to 
request this substitution or modification on behalf of the Bidder/Contractor/Proposer. 

 
2.  I hereby request that the Director of HRD recommend or approve: (check appropriate space(s)) 
 

a.   ____ A substitution of the certified MBE/WBE firm _____________________________, 
                  (Name of new firm) 

to perform ______________________________________________________, 
    (Scope of work to be performed by new firm) 
 
for the MBE/WBE firm ________________________________ which is currently 
    (Name of old firm) 
listed on the Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan to  
 
perform the following scope of work: _____________________________. 

(Scope of work of old firm) 
 

b.   ____A modification of the amount of MBE/WBE participation currently listed on the 
Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan from  

 
______ % MBE ______% WBE (Fill in % of MBE/WBE Participation currently listed on  
Contractor Utilization Plan) 
 

TO 
 

______% MBE ______% WBE (Fill in New % of MBE/WBE Participation requested for 
Contractor Utilization Plan) 
 

c.   Attach 00450.01 Letter of Intent to Subcontract letter for each new MBE/WBE to be added. 
d. Attach a copy of the most recent 00485.01 or on-line M/WBE Monthly Utilization Report  

 
3. Bidder/Contractor/Proposer states that a substitution or modification is necessary because: (check 

applicable reason(s) ) 
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___The MBE/WBE listed on the Contractor Utilization Plan is non-responsive or cannot perform. 
 
___The MBE/WBE listed on the Contractor Utilization Plan has increased its previously quoted 

price without a corresponding change in the scope of work. 
 
___The MBE/WBE listed on the Contractor Utilization Plan has committed a material default or 

breach of its contract. 
 
___Requirements of the scope of work of the contract have changed and make subcontracting not 

feasible or not feasible at the levels required by the goals established for the contract. 
 
___The MBE/WBE listed on the Contractor Utilization Plan is unacceptable to the City 

contracting department. 
 
___Bidder/Contractor/Proposer has not attempted intentionally to evade the requirements of the 

Act and it is in the best interests of the City to allow a modification or substitution. 
 

4.  The following is a narrative summary of the Bidder’s/Contractor’s/Proposer’s good faith efforts 
exhausted in attempts to substitute the MBE/WBE firm named above which is currently listed on the 
Contractor Utilization Plan with other qualified, certified MBE/WBE firms for the listed scope of 
work or any other scope of work in the project:    

 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
 

5.  Bidder/Proposer/Contractor will present documentation when requested by the City to evidence its 
good faith efforts. 

 
Dated:_____________________________  _______________________________________ 

(Bidder/Proposer/Contractor) 
 

       _______________________________________ 
  By:     (Authorized Representative) 
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HRD MONTHLY REPORTING INSTRUCTIONS 
 

M/WBE Monthly Utilization Report Instructions 
1. MBE/WBE Reporting applies to Contracts that have approved MBE/WBE goals assigned. 
2. The City will utilize a web based MBE/WBE Reporting System in the administration of this 

Contract.  This web based application database is a collaboration tool selected and provided 
by City, which will allow Contractors and Consultants/Subcontractors and Subconsultants to 
enter data and report on compliance. 
 

 
 
 

Prevailing Wage Certified Payroll Report Instructions 
1. Prevailing Wage Certified Payroll Report applies to Contracts that include Prevailing Wage 

or Davis Bacon Provisions. 
2. This web based application database is provided by City for reporting certified payrolls and 

other related prevailing wage data. 
3. Computer Requirements:  Minimum Intel Pentium® 4 Processor 2.4 GHz or equivalent 

processor with 512MB of RAM; recommended Centrino Duo® Processors 1.6 GHz or 
equivalent with 2GB of RAM, or higher. 

a. Computer Operation System:  Windows XP, Windows Vista, or Windows 7 
b. Web Browser: Google Chrome 
c. Connection Speed/Minimum Bandwidth:  DSL, ADSL or T1 Line for  transferring a 

minimum of 3 Mbps Downstream and 512 Kbps Upstream 
4. City will assist Contractor in providing training of personnel and Subcontractor’s personnel. 
5. Contractor and Subcontractors shall have the responsibility for visiting the web site and 

entering data in on timely basis, and as necessary to be in compliance with Prevailing Wage 
Requirements included in their contracts.   

 
Workforce Monthly Report Instructions 

1. Workforce Monthly Reporting only applies to Construction Contracts greater than $300,000 
and greater than 800 projected labor hours. 
 

2. The City will utilize a web based Reporting System in the administration of this Contract.  
This web based application database is a collaboration tool selected and provided by City, 
which will allow Contractors and Subcontractors to enter data and report on Workforce 
compliance. 

 



CITY OF KANSAS CITY, MISSOURI
Human Relations Department

M/WBE MONTHLY UTILIZATION REPORT

Report Date: Project Name: City Project Number:

Project Address: Contract Award Date: City Vendor ID:

General Contractor (GC): City Contract Number: City Department Name

Contact Person/Phone: General Contract Amount:
$ $

General Contractor Address: Contract Goals:

Total Contract Days: Completion Date:
Email Address:

MBE/DBE Date of Date of Subcontract % of Total Estimated Amount Paid Amount Paid % of Contract
Subcontractor Certification Subcontract Amount Contract Start date This Period To Date Paid to Date

WBE/DBE 
Subcontractor

Totals

Narrative:

Report Submitted By:  __________________________________   Date _________________

REMINDER:  CONTRACTOR is responsible for meeting or exceeding the the D/M/WBE participation amounts in its 
Contractor Utilization Plan (CUP) as amended by any previously approved Request for Modification/Substitution. 
Any Change Orders or amendements modifying the amount CONTRACTOR is to be compensated will have 
correspondingly impacted the amount of compensation due D/M/WBEs for purposes of meeting or exceeding the 
Bidder/Proposer participation.  CONTRACTOR is again advised to consider the effect of any Change Order or
amendment, and to submit a Request for Modification/Substitution if appropriate.    

_____% MBE _____% WBE

FAX:  816-513-1805

Phillip Yelder, Director
Human Relations Department
414 E. 12th Street, 4th Floor
Kansas City, MO  64106

Total Amount Paid By City To Date:

Contractor should submit report by the 15th
of each month. 

Phone:  816-513-1836

_____% DBE

00485.01 M/W/BE Monthly Utilization Report 050113 Contract Central



Report Date: Project Description:

Project Name: Contractor: Contract Awarded Date:
City Project Number: Contractor Address: City Contract Number: 
Project Address: City Vendor ID:

Contact Person/Phone:
E-mail Address:

G                                                            
KCMO               

Resident                           
Hours

M F M F M F M F M F M F Total #
Foreman/Supervisor   
Asbestos Worker 
Journeyman

  

Asbestos Worker 
Apprentice

  

Boilermaker Journeyman   
Boilermaker Apprentice   
Bricklayer Journeyman   
Bricklayer Apprentice   
Carpenter Journeyman   
Carpenter Apprentice   
Cement Mason 
Journeyman

  

Cement Mason Apprentice   
Electrician Journeyman   
Electrician Apprentice   
Elevator Constructor 
Journeyman

  

Elevator Constructor 
Apprentice

  

Glazier Journeyman   
Glazier Apprentice   
Iron Worker Journeyman   
Iron Worker Apprentice   
Laborer Journeyman   
Laborer Apprentice   
Operating Engineer 
Journeyman

  

Operating Engineer 
Apprentice

  

Painter Journeyman   
Painter Apprentice   
Pipe Fitter/Plumber 
Journeyman

  

Pipe Fitter/Plumber 
Apprentice

  

Plasterer Journeyman   
Plasterer Apprentice   
Roofer Journeyman   
Roofer Apprentice   
Sheet Metal Journeyman   
Sheet Metal Apprentice   
Sprinkler Fitter   
Sprinkler Fitter Apprentice   
Truck Driver Journeyman   
Truck Driver Apprentice   
Welder Journeyman   
Welder Apprentice   
Other   
Monthly Total Hours                                            -   
Total % of Monthly Hrs.

Report Submitted By:  __________________________________  
414 E. 12th Street, 4th Floor Kansas City, MO  64106
Phone:  816-513-1836     Email Date:                               ___________________________________

Project Specific Monthly Report 
Human Relations Department - City of Kansas City Missouri

D                                  
Total Hours                      

Asian/Pacific 
Islander

E                                
Total Hours                      

Native American 
Employee

F                                 
Total Hours                      

Other/Unknown Race 
Employee

C                                   
Total Hours                                           

Hispanic 
Employees

Report the total monthly hours of work performed by all workers on the City Construction Contract. Enter the total hours on all lines and in all columns.                             Reported 
workforce hours should be based on payroll records.

Final Cumulative Report:

Subcontractor Report

HRDcontractcompliance@kcmo.org

JOB                             
CATEGORIES

 B                                 
Total Hours                      

Black Employees

A                                 
Total Hours                      

White Employees

Contractor shall submit report by the 15th of each month. 
Phillip Yelder, Director Human Relations Department

OVERALL TOTAL  
(Sum of all 

Columns, A thru F 
Male & Female)

Contractor Report

Reporting Period:

Yes No
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Workforce Monthly Report Forms only apply to Construction Contracts  
greater than $324,000.01 with greater than 800 projected labor hours. 
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1. Report Date:  Insert the date the report was completed. 
2. Reporting Period: Insert the reporting month for hours performed.  
3. Project Description: Insert the description/type of the project. 
4. Project Name: Insert the name of the project for which the report is submitted.  
5. Contractor: Insert the name of the Contractor. 
6. Contract Award Date: Insert the date the Contract was awarded. 
7. City Project Number:  Insert the Project number assigned by the City. 
8. Contractor Address: Insert the Contractor’s address. 
9. City Contract Number: Insert the City contract number. 
10. City Vender ID: Insert the General Contractor’s City Vender ID number. 
11. Project Address: Insert the project street address or location. 
12. Contact Person/Phone: Insert the name and phone number of the Contractor’s contact person 

for the project.  
13. Contractor Report / Subcontractor Report: Please check the box to indicate whether this is the 

contractor’s report or subcontractors’ summary report. 
14. Email Address: Insert the contact person’s email address. 
15. Final Cumulative Report/Request for Retainage: Click box to mark whether report is final. 
16. Job Categories: Select the appropriate Job Category for the worker. 
17. Overall Total:* Insert the total number of labor hours per trade (do not include resident hours 

in this total). 
18. Monthly Total Hours:* Insert the sum of all columns, A through G, male, female and 

residents for the month. 
19. Total Percentages of Monthly Hours:* Insert the total percentages of hours by race, gender 

and Kansas City, Mo resident for the month.     
20. Cumulative Total Hours: Insert the total number of hours in each category plus the previous 

months’ cumulative total hours through the duration of the project. 
21. Total Percent of Cumulative Hours:* Insert the total percent of hours worked for the project 

as a whole in each category. 
Notes 

Note #1: Complete two Monthly Project Reports per project. Do not list more than one 
project on one report.  

a) One Workforce Monthly Project Report should list all data for the Contractor.  
b) A separate Monthly Project Report should list all data consolidated for the subcontractors 

on the project. 
Note #2: Contractors are required to submit four workforce forms required per month - 

(see instructions for Company-Wide Report for additional 2 forms: 
a.) Contractors Monthly Project Report (Form No.: 00485.02); 
b.) Subcontractors’ Monthly Project Report (Form No.: 00485.02); 
c.) Contractor’s Monthly Company Wide Workforce Report (Form No.: 00485.03); and 
d.) Subcontractors’ Monthly Company Wide Workforce Report (Form No.: 00485.03). 

Note #3: The last Workforce Monthly Project Reports and Workforce Monthly 
Company-Wide Reports will also serve as the final report. The “Yes” box should be checked in 
the Final Cumulative Report cell.          
* Self Calculating Cell 

Workforce Monthly Report Instructions 
(Instructions for Forms: 00485.02 Project Workforce Monthly Report 020408 

and 00485.03 Company Wide Workforce Monthly Report  020408) 
 



Report Date: Reporting Period: Contract Awarded Date:

Contact Person/Phone: Contractor Address: Contractor Report Subcontractor Report

E-mail Address: #:

OVERALL TOTAL  
(Sum of all Columns, 

A thru F Male & 
Female)

G                                                            
KCMO               

Resident                           
Hours

M F M F M F M F M F M F Total #
Foreman/Supervisor   
Asbestos Worker 
Journeyman

  

Asbestos Worker 
Apprentice

  

Boilermaker Journeyman   
Boilermaker Apprentice   
Bricklayer Journeyman   
Bricklayer Apprentice   
Carpenter Journeyman   
Carpenter Apprentice   
Cement Mason 
Journeyman

  

Cement Mason Apprentice   
Electrician Journeyman   
Electrician Apprentice   
Elevator Constructor 
Journeyman

  

Elevator Constructor 
Apprentice

  

Glazier Journeyman   
Glazier Apprentice   
Iron Worker Journeyman   
Iron Worker Apprentice   
Laborer Journeyman   
Laborer Apprentice   
Operating Engineer 
Journeyman

  

Operating Engineer 
Apprentice

  

Painter Journeyman   
Painter Apprentice   
Pipe Fitter/Plumber 
Journeyman

  

Pipe Fitter/Plumber 
Apprentice

  

Plasterer Journeyman   
Plasterer Apprentice   
Roofer Journeyman   
Roofer Apprentice   
Sheet Metal Journeyman   
Sheet Metal Apprentice   
Sprinkler Fitter   
Sprinkler Fitter Apprentice   
Truck Driver Journeyman   
Truck Driver Apprentice   
Welder Journeyman   
Welder Apprentice   
Other   

Total Monthly Hours
                                          -   

Total % of Hours

Report Submitted By:  __________________________________  

Phone:  816-513-1836     Email Date:                               ___________________________________

F                                 
Total Hours                      

Other/Unknown Race 
Employee

Report total of all hours of work performed company-wide on all projects in the KCMO Metropolitan Statistical Area (MSA). Enter the total hours on all lines and in all columns.  Workforce hours should be based on payroll records.

City Vendor ID:Contractor:

Final Cumulative Report:

414 E. 12th Street, 4th Floor, Kansas City, MO  64106

C                                   
Total Hours                                           

Hispanic 
Employees

D                                  
Total Hours                      

Asian/Pacific 
Islander

E                                
Total Hours                      

Native American 
Employee

JOB                             
CATEGORIES

A                                 
Total Hours                      

White Employees

 B                                 
Total Hours                      

Black Employees

Contractor shall submit report by the 15th of each month. 
Phillip Yelder, Director Human Relations Department

HRDcontractcompliance@kcmo.org

Company-Wide Workforce Monthly Report
Human Relations Department - City of Kansas City, Missouri

Have you hired any new 
construction workers this month?

Yes No

No

Yes
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Company Name: Prime's Name:
KCMO Project Name:
KCMO Project Number:

Name of Person Completing Report: Today's Date:
Phone Number:
Email: City Department:

Instructions:
1)
2)

3)

4)
5)
6) Prime contractor is responsible to ensure subcontractor completes this form as required in #3 above.

Official Use Only

Females
KCMO 
Resident Males

KCMO 
Resident Journeyman Apprentice Journeyman Apprentice

African American 0 0 African American ###### 0 Foreman/Supervisor 0 -- Operating Engineer 0 0
Asian/Pacific Islander American 0 0 Asian/Pacific Islander American ###### 0 Asbestos Worker    0 0 Painter    0 0
Caucasian American 0 0 Caucasian American ###### 0 Boilermaker    0 0 Pipe Fitter/Plumber 0 0
Hispanic/Latino American 0 0 Hispanic/Latino American ###### 0 Bricklayer    0 0 Plasterer    0 0
Native American 0 0 Native American ###### 0 Carpenter    0 0 Roofer    0 0
Other 0 0 Other ###### 0 Cement Mason    0 0 Sheet Metal    0 0

0 0 ###### 0 Electrician    0 0 Sprinkler Fitter 0 0
Elevator Constructor 0 0 Truck Driver    0 0

Number of KCMO Residents 0 Glazier    0 0 Welder    0 0
Number of Journeyman 0 Iron Worker    0 0 Other 0 --

Number of Apprentice 0 Laborer    0 0 0 0
0 0

Company Name: 0 KCMO Project Name: KCMO Project Number:

Last 

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

Ethnicity
First

The Human Relations Department strongly recommends usage of the electronic version of this form.  This form may be obtained by visiting 
www.kcmo.gov website.  The website is enabled with a "search" function on the Home page in the center titled "What are you looking for?".  Type in 
the "What are you looking for?" field Contract Central .  Click on the link to Standard City Contract Forms.  Scroll down to Construction Contractor 
Employee Identification Report and click the link to open this document. Complete the fields in the Employee section; the Official Use Only section 
will automatically populate.  NOTE:  This form can be printed and attached to other required Bid documents.
All subcontractors shall be required to complete this form and submit to the Prime Contractor.  For each subcontractor, the Prime must submit this form 
to City at least at least (10) days prior to the date the subcontractor shall commence work under a city construction contract.  

AddressJob Title (use drop down menu )

City of Kansas City, Missouri
Human Relations Department

Construction Contractor Employee Identification Report

0 0

Gender

Company City, State, Zip:
Company Address:

Name
City State Zip 

Code
KCMO 

Resident

Complete this form with data from your current construction workforce (no office personnel).
Complete this form if you are the Prime contractor on a City construction project estimated over $300,000 & over 800 man hours.

Each applicable Prime Contractors must complete this form for its company within 48 hours of bid opening
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Company Name: 0 KCMO Project Name: KCMO Project Number:

Last 
Ethnicity

First
AddressJob Title (use drop down menu )

0 0

Gender
Name

City State Zip 
Code

KCMO 
Resident

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

HRD Employee Identification Report Form  102715 Page 2 of 3 Contract Central



Company Name: 0 KCMO Project Name: KCMO Project Number:

Last 
Ethnicity

First
AddressJob Title (use drop down menu )

0 0

Gender
Name

City State Zip 
Code

KCMO 
Resident

52

53

54

55

56

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83
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Affidavit of Training Program  081817  Contract Central 

 
AFFIDAVIT OF TRAINING PROGRAM 

   This form must be submitted with 48 hours of Bid Opening 
 
 Bidder   
 
 Project Title and Number   
 

STATE OF MISSOURI  )  
     ) ss:  

COUNTY OF ______________ )  

After being duly sworn the person whose name and signature appears below hereby states under penalty of perjury that: 

1. I am the duly authorized officer of the business indicated above (“Bidder”) and I make this affidavit on behalf of 
Bidder.   

2. Bidder certifies that it presently participates in a training program that facilitates entry into the construction 
industry and which may include an on-the-job or in-house training program, further described as follows:  

 
__________________________________________________________________    
 
____________________________________________________________________________   
 
__________________________________________________________________    
 
__________________________________________________________________    
 
____________________________________________________________________________   
 
_____________________________________________________________(attach additional pages, if necessary) 
 

3. If requested by the City, Bidder agrees to provide City further documentation of, or other information about, this 
training program within 48 hours of the request. 

4. Bidder acknowledges that failure to submit this form to the City within 48 hours of the Bid Opening will 
automatically render its bid non-responsive.  

 
I am authorized to make this Affidavit on behalf of the Bidder named below as: 
 
 

_________________________ of ______________________________________                   
(Title)                    (Name of Bidder) 

 
 

Dated:   _______________________________ By: ___________________________________       
                (Affiant) 

 
 
Subscribed and sworn to before me this _____ day of ____________________, 20____. 
 
 
My Commission Expires:   ________________    ______________________________ 

                   Notary Public 
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Pre Contract Bidder's Certification 
 
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2___________________________________  
 
 

 
 
 

STATE OF    ) 
     ) SS 
COUNTY OF    ) 
 
Before me, the undersigned authority, personally appeared, who, being by me duly sworn deposed as 
follows: 
 
 I am authorized to make this affidavit on behalf of the named Bidder.  I am of sound mind, 
capable of making this affidavit, and personally acquainted with the facts herein stated: 
 
A. Bidder is current on payment of its Federal and State Income tax withholding and unemployment 

insurance payments, either in Missouri for companies doing business in Missouri, or in the state in 
which Bidder has its principal office; and 

 
B. Bidder declares one of the following, regarding all work performed two (2) years immediately 

preceding the date of the Bid (check one): 
 

  Contract by contract listing of all of Bidder’s written notices of violations of any Federal or State 
prevailing wage statute in which prevailing wage penalties were assessed against the Bidder or paid 
by the Bidder (Complete and attach additional sheets if necessary): 

1. ____________________________________________________________________ 

2. ____________________________________________________________________ 

3. ____________________________________________________________________ 
  There have been no written notices of violations of any Federal or State prevailing wage statute in 
which prevailing wage penalties were assessed against the Bidder or paid by the Bidder. 
 

C. Bidder is currently in good standing with the Missouri Secretary of State or Bidder has filed a 
Registration of Fictitious Name with the Missouri Secretary of State.   

 
    

(Bidder’s Name) (Date) 
 

   
 Signature of Person Making This Affidavit 
 

 
In witness whereof, I have hereunto subscribed my name and affixed my official seal this __  day 
of  , 20__.  
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CONTRACT REQUIRED SUBMISSIONS 
 
Project/Contract Number 80002377/9718_____________ 
 
Project Title City Wide Automated Metering 
Infrastructure_2___________________________________ 
 
 
 

These instructions are to assist Contractor in providing all necessary documents to enter into a contract 
with the City. 

MISSOURI SECRETARY OF STATE BUSINESS ENTITY REGISTRATION 

 For a corporation, current Certificate of Good Standing from the Missouri Secretary of State 
((816) 889-2925 or (816) 889-2926 or a web site print-out, dated no more than ninety (90) days 
before the date furnished to the City – One Copy. 

 For a business that is not a corporation and not doing business in the exact name of the proprietor, 
a copy from the Secretary of State, ((816) 889-2925 or (816) 889-2926 of the filed Registration of 
Fictitious Name dated no more than ninety (90) days before the date furnished to the City – One 
Copy. 

EMPLOYEE ELIGIBILITY VERIFICATION AFFIDAVIT [Required if the contract exceeds 
$5,000.00] 

 00515.01 Employee Eligibility Verification Affidavit – One Executed Affidavit 

 First and last pages of the E-Verify Program Memorandum of Understanding that your company 
has received from the U.S. Department of Homeland Security verifying enrollment in the 
program.  For assistance, contact E-Verify Operations at 888-464-4218 – One Copy. 

SUBCONTRACTORS LISTING [Applicable form provided] 

 Non-Construction Subcontractors List – One Copy 

 01290.09 Subcontractors & Major Material Suppliers List – One Copy 

PAYMENT BONDS (If applicable) 

 Each copy of the Payment bond must be signed and properly dated by the following, as 
applicable: 

Corporation - A corporate officer authorized to sign on behalf of the corporation and the 
signature must be attested by a witness to the signature; OR 

Limited Liability Company - A member of the limited liability company authorized to sign on 
behalf of the company and a witness to the signature must attest the signature; OR 

Partnership - A partner authorized to sign on behalf of the partnership and the signature must be 
attested by a witness to the signature; OR 

Sole Proprietor - By the proprietor and the signature must be attested by a witness to the 
signature; OR 

Joint Venture - The parties to the Joint Venture authorized to sign on behalf of each party to the 
Joint Venture, or a person authorized by each party to the Joint Venture to sign on behalf of all 
parties to the Joint Venture; AND 

Surety - A person authorized by the Surety to sign on behalf of the Surety.  A power of attorney 
issued by the Surety Company authorizing its representative to sign the Agreement must be 
attached to the Agreement and each copy. 
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PERFORMANCE AND MAINTENANCE BOND (If applicable) 

 As applicable, each copy of the Performance and Maintenance bond must be signed and properly 
dated by: 

Corporation - A corporate officer authorized to sign on behalf of the corporation and the 
signature must be attested by a witness to the signature; OR 

Limited Liability Company - A member of the limited liability company authorized to sign on 
behalf of the company and a witness to the signature must attest the signature; OR 

Partnership - A partner authorized to sign on behalf of the partnership and the signature must be 
attested by a witness to the signature; OR 

Sole Proprietor - By the proprietor and the signature must be attested by a witness to the 
signature; OR 

Joint Venture - The parties to the Joint Venture authorized to sign on behalf of each party to the 
Joint Venture, or a person authorized by each party to the Joint Venture to sign on behalf of all 
parties to the Joint Venture; AND 

Surety - A person authorized by the Surety to sign on behalf of the Surety.  A power of attorney 
issued by the Surety Company authorizing its representative to sign the Agreement must be 
attached to the Agreement and each copy. 

CERTIFICATES OF INSURANCE [Sample form provided] - If you have any questions regarding 
requirements for insurance certificates, please contact the City's Risk Management Office, 816 513-1299. 

 Provide a certificate of insurance for all insurance that may be required in the contract such as: 

Commercial General Liability  
Workers' Compensation and Employers' Liability 
Commercial Automobile Liability 
Railroad Protective Liability  
Environmental Liability  
Asbestos Liability  
Longshoremen's Insurance  
Property Insurance 

 List the NAIC Number (National Association of Insurance Commissioners) or A.M. Best Number 
for each Insurer listed on the Certificate of Insurance. 

 Certificate "Kansas City, Missouri” must named as an Additional Insured.   

 Check the insurance requirements of the Contract.  If Contract Documents require that other 
entities be included as additional insureds, each entity shall be listed on the certificate(s).   

 Description of Operations must include Project/Contract Number and Project/Contract 
Title/Description as contained in the Contract Documents.  The Certificate Holder and address 
block shall be completed as follows: 

Kansas City, Missouri 
[Name of applicable City Department] 
[Name of Contract Administrator, Buyer, or Project Manager] 
[Department Address] 
Kansas City, Missouri  [Zip Code] 

 If your insurance agent prepares an ACORD form, the automobile insurance must be "any auto" 
or better for acceptance by the City. 
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AFFIRMATIVE ACTION REQUIREMENTS 

 Proposed Affirmative Action Program or a copy of a Certificate of Affirmative Action 
Compliance – One copy. 

PRE-CONTRACT BIDDER’S CERTIFICATION (Prevailing Wage Contracts; Form provided) 

 Submit form 00490 - Bidder’s Pre-Contract Certification (provided). 

HEALTH AND SAFETY PLAN (If applicable) 

 Bidder’s Health and Safety Plan – One copy or one CD Rom. 
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EMPLOYEE ELIGIBILITY VERIFICATION AFFIDAVIT 
(Required for any contract with the City of Kansas City, Missouri in excess of $5,000.00) 
 
STATE OF ___________________ ) 
     ) ss 
COUNTY OF _________________ ) 
 
 On this ________ day of _______________________, 20___, before me appeared 

____________________________________________, personally known by me or otherwise 

proven to be the person whose name is subscribed on this affidavit and who, being duly sworn, 

stated as follows: 

 I am of sound mind, capable of making this affidavit, and personally swear or affirm that 

the statements made herein are truthful to the best of my knowledge.   I am the 

______________________________ (title) of _________________________________ 

(business entity) and I am duly authorized, directed or empowered to act with full authority on 

behalf of the business entity in making this affidavit.   

 I hereby swear or affirm that the business entity does not knowingly employ any person 

in connection with the contracted services who does not have the legal right or authorization 

under federal law to work in the United States as defined in 8 U.S.C. § 1324a(h)(3).   

 I hereby additionally swear or affirm that the business entity is enrolled in an electronic 

verification of work program operated by the United States Department of Homeland Security (E-

Verify) or an equivalent federal work authorization program operated by the United States 

Department of Homeland Security to verify information of newly hired employees, under the 

Immigration Reform and Control Act of 1986, and that the business entity will participate in said 

program with respect to any person hired  by the business entity to perform any work in 

connection with the contracted services.  I have attached hereto documentation sufficient to 

establish the business entity’s enrollment and participation in the required electronic verification 

of work program. 

 I am aware and recognize that unless certain contractual requirements are satisfied and 

affidavits obtained as provided in Section 285.530, RSMo, the business entity may face liability 

for violations committed by its subcontractors, notwithstanding the fact that the business entity 

may itself be compliant.   
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 I acknowledge that I am signing this affidavit as the free act and deed of the business 

entity and that I am not doing so under duress.   

 
 
 
     ____________________________________ 
     Affiant’s signature 
 
 
 Subscribed and sworn to before me this ______ day of ___________________, 20____. 
 
 
 
     ______________________________________ 
     Notary Public 
 
My Commission expires: 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



Form

5060
Missouri Department of Revenue
Project Exemption Certificate

	 Taxation Division	 Phone: (573) 751-2836
	 P.O Box 358	 Fax: (573) 522-1271
	 Jefferson City, MO 65105-0358	 E-mail:  salestaxexemptions@dor.mo.gov  

Visit http://dor.mo.gov/business/sales/sales-use-exemptions.php for additional information.

Form 5060 (Revised 08-2015)

Name of Exempt Entity Issuing the Certificate			   Missouri Tax Exemption Number

Address			   City					    State	 ZIP Code

E-mail Address

Project Number		  Project Begin Date (MM/DD/YYYY)	 Estimated Project End Date (MM/DD/YYYY)

Description of Project

Project Location	 Certificate Expiration Date (MM/DD/YYYY)

Signature of Authorized Exempt Entity	 Printed Name of Authorized Exempt Entity	 Date (MM/DD/YYYY)

Provide a signed copy of this certificate, along with a copy of the exempt entity’s Missouri Sales and Use Tax Exemption 
Letter to each contractor or subcontractor who will be purchasing tangible personal property for use in this project. It is the 
responsibility of the exempt entity to ensure the validity of the information on the certificate. The exempt entity must issue a new 
certificate if any of the information changes.

	

       |        |        |        |        |        |        |        
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___ ___ / ___ ___ / ___ ___ ___ ___

___ ___ / ___ ___ / ___ ___ ___ ___ ___ ___ / ___ ___ / ___ ___ ___ ___

___ ___ / ___ ___ / ___ ___ ___ ___

This form is to be completed and given to your contractor.

The Missouri exempt entity named above hereby authorizes the purchase, without sales tax, of tangible personal property to be 
incorporated or consumed in the construction project identified herein and no other, pursuant to Section 144.062, RSMo. Under 
penalties of perjury, I declare that the above information and any attached supplement is true, complete, and correct.

C
on
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r

Name of Purchasing Contractor	 Signature of Contractor 	 Date (MM/DD/YYYY)

Address			   City		  State	 ZIP Code
___ ___ / ___ ___ / ___ ___ ___ ___

Name of Purchasing Subcontractor

Address			   City		  State	 ZIP Code

Signature of Contractor	 Contractor’s Printed Name	 Date (MM/DD/YYYY)

S
ub

co
nt

ra
ct

or

Contractors - Present this to your supplier in order to purchase the necessary materials tax exempt. Complete the Subcontractor 
portion if extending the certificate to your subcontractor. The contractor must sign the form in the space provided below.

___ ___ / ___ ___ / ___ ___ ___ ___

http://www.moga.mo.gov/mostatutes/stathtml/14400000621.html
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PERFORMANCE AND MAINTENANCE BOND 
 
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2___________________________________ 
 
 
 
 
KNOW ALL MEN BY THESE PRESENTS: That _______________________________________, as 
PRINCIPAL (CONTRACTOR), and _____________________________________________, (SURETY), 
licensed to do business as such in the State of Missouri, hereby bind themselves and their respective 
heirs, executors, administrators, successors, and assigns unto Kansas City, Missouri, a constitutionally 
chartered municipal corporation, (OWNER), as obligee, in the penal sum of 
_________________________________________________________ Dollars ($ _________________ ) 
for the payment whereof CONTRACTOR and SURETY bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, 
 
CONTRACTOR has entered into a Contract with OWNER for City Wide Automated Metering 
Infrastructure 2 -  Contract/Project No. 9718/8002377 which Contract, including any present or future 
amendment thereto, is incorporated herein by reference and is hereinafter referred to as the Contract. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if CONTRACTOR shall 
promptly and faithfully perform said Contract including all duly authorized changes thereto, and including 
any maintenance requirements contained therein, according to all the terms thereof, including those 
under which CONTRACTOR agrees to pay legally required wage rates including the prevailing hourly rate 
of wages in the locality, as determined by the Department of Labor and Industrial Relations or by final 
judicial determination, for each craft or type of workman required to execute the Contract and, further, 
shall defend, indemnify, and hold harmless OWNER from all damages, including but not limited to, 
liquidated damages, loss and expense occasioned by any failure whatsoever of said CONTRACTOR and 
SURETY to fully comply with and carry out each and every requirement of the Contract, then this 
obligation shall be void; otherwise, it shall remain in full force and effect. 

 
WAIVER. That SURETY, for value received, hereby expressly agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or to the Work to be performed thereunder, shall in any 
way affect the obligations of this Bond; and it does hereby waive notice of any such change, extension of 
time, or alteration or addition to the terms of the Contract or the Work to be performed thereunder. 
 
IN WITNESS WHEREOF, the above parties have executed this instrument the ____ day of 
____________________, 20__. 
 

CONTRACTOR 
Name, address and facsimile number of Contractor 
  
  
  
  
 
I hereby certify that I have authority to execute 
this document on behalf of Contractor. 
 
By:   
Title:   
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(Attach corporate seal if applicable) 
 
SURETY 
Name, address and facsimile number of Surety: 
  
  
  
  
 
I hereby certify that (1) I have authority to execute this document 
on behalf of Surety; (2) Surety has an A.M. Best rating of A-, V, 
or better; (3) Surety is named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Reinsuring 
Companies: as published in Circular 570 (most current revision) 
by the Financial Management Service, Surety Bond Branch, U.S. 
Department of the Treasury; and (4) Surety is duly licensed to 
issue bonds in the State of Missouri and in the jurisdiction in 
which the Project is located. 
 
By:   
Title:   
Date:   
 
(Attach seal and Power of Attorney) 
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PAYMENT BOND 
          Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering Infrastructure_2 
  
 
 

 
 
KNOW ALL MEN BY THESE PRESENTS: That        , as 
PRINCIPAL (CONTRACTOR), and     , (SURETY), licensed to do 
business as such in the State of Missouri, hereby bind themselves and their respective heirs, executors, 
administrators, successors, and assigns unto Kansas City, Missouri, a constitutionally chartered municipal 
corporation, (OWNER), as obligee, in the penal sum of         
Dollars ($  ) for the payment whereof CONTRACTOR and SURETY bind themselves, their 
heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, 
 
CONTRACTOR has entered into a contract with OWNER for City Wide Automated Metering Infrastructure 
2 – Contract/Project No. 9718/80002377 , which Contract, including any present or future amendment 
thereto, is incorporated herein by reference and is hereinafter referred to as the Contract. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if in connection with the 
Contract, including all duly authorized modifications thereto, prompt payment shall be made to all 
laborers, subcontractors, teamsters, truck drivers, owners or other suppliers or for equipment employed 
on the job, and other claimants, for all labor performed in such work whether done for CONTRACTOR, a 
subcontractor, SURETY, a completion contractor or otherwise (at the full wage rates required by any law 
of the United States or of the State of Missouri, where applicable), for services furnished and consumed, 
for repairs on machinery, for equipment, tools, materials, lubricants, oil, gasoline, water, gas, power, light, 
heat, oil, telephone service, grain, hay, feed, coal, coke, groceries and foodstuffs, either consumed, 
rented, used or reasonably required for use in connection with the construction of the work or in the 
performance of the Contract and all insurance premiums, both for compensation and for all other kinds of 
insurance on the work, for sales taxes and for royalties in connection with, or incidental to, the completion 
of the Contract, in all instances whether the claim be directly against CONTRACTOR, against SURETY or 
its completion contractor, through a subcontractor or otherwise, and, further, if CONTRACTOR shall 
defend, indemnify and hold harmless OWNER from all such claims, demands or suits by any such person 
or entity, then this obligation shall be void; otherwise, it shall remain in full force and effect. 
 
Any conditions legally required to be included in a Payment Bond on this Contract, including but not 
limited to those set out in §107.170 RSMo.are included herein by reference. 
 
SURETY agrees that, in the event that CONTRACTOR fails to make payment of the obligations covered 
by this Bond, it will do so and, further, that within forty-five (45) days of receiving, at the address given 
below, a claim hereunder stating the amount claimed and the basis for the claim in reasonable detail, it 
(a) will send an answer to the claimant, with a copy to OWNER stating the amounts that are undisputed 
and the basis for challenging any amounts that are disputed, and (b) will pay any amounts that are 
undisputed. The amount of this Bond shall be reduced by and to the extent of any payment or payments 
made in good faith hereunder. 
 
While this Bond is in force, it may be sued on at the instance of any party to whom any such payment is 
due, in the name of OWNER to the use for such party. OWNER shall not be liable for the payment of any 
costs or expenses of any such suit. 
 
No suit shall be commenced or pursued hereunder other than in a state court of competent jurisdiction in 
Jackson, Clay or Platte County, Missouri, or in the United States District Court for the Western District of 
Missouri. 
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WAIVER. That SURETY, for value received, hereby expressly agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or to the Work to be performed thereunder, shall in any 
way affect the obligations of this Bond; and it does hereby waive notice of any such change, extension of 
time, or alteration or addition to the terms of the Contract or the Work to be performed thereunder. 
 
IN WITNESS WHEREOF, the above parties have executed this instrument the    day of  
   , 20____. 
 

CONTRACTOR 
Name, address and facsimile number of Contractor 
  
  
  
  
 
I hereby certify that I have authority to execute 
this document on behalf of Contractor. 
 
By:   
Title:   
 
 
(Attach corporate seal if applicable) 
 
SURETY 
Name, address and facsimile number of Surety: 
  
  
  
  
 
I hereby certify that (1) I have authority to execute this document 
on behalf of Surety; (2) Surety has an A.M. Best rating of A-. or 
better; (3) Surety is named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies” as 
published in Circular 570 (most current revision) by the Financial 
Management Service, Surety Bond Branch, U.S. Department of 
the Treasury; and(4) Surety is duly licensed to issue bonds in the 
State of Missouri and in the jurisdiction in which the Project is 
located. 
 
By:   
Title:   
Date:   
 
(Attach seal and Power of Attorney) 
 



ACORD
® 

CERTIFICATE OF LIABILITY INSURANCE I
DATE (MM!DDIYYYYJ 

� 
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to 
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the 
certificate holder in lieu of such endorsement(s). 

PRODUCER CONTACT 
NAME: 

AGENT NAME AND ADDRESS I fHONE _ .. 
AIC No I if,� No': 

E-MAIL 
ADDRESS: 

INSURERfS)AFFORDING COVERAGE NAIC# 

INSURER A, ABC INSURANCE COMPANY 
INSURED INSURER B: 

··� 

CONTRACTOR NAME AND ADDRESS INSURERC: 

INSURER D: 
INSURER E: 
INSURER F: 

COVERAGES CERTIFICATE NUMBER· REVISION NUMBER· 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

INSRLTR 

A 

A 

A 

A 

TYPE OF INSURANCE 
GENERAL LIABILITY -
t/ COMMERCIAL GENERAL LIABILITY 

I CLAIMS-MADE 0 OCCUR 

' 

� 

1
�.§.

r
L AGGRE

�
E LIMIT APn

S PER: 
POLICY ti' P_F.P__: LDC 

AUTOMOBILE LIABILITY -
..!'.'. ANY AUTO 

ALL OWNED SCHEDULED 
'- AUTOS '- AUTOS 
J'.'.. � 

NON-OWNEDHIRED AUTOS AUTOS 

,.!'.. UMBRELLA LIAB rl OCCUR
EXCESS LIAB CLAIMS-MADE 
OED I ti' I RETENTION$ 1 0 oon

WORKERS COMPENSATION 
AND EMPLOYERS' LIABILITY YIN ANY PROPRIETOR!PARTNERJEXECUTIVE �OFFICER!MEMBER EXCLUDED? 
(Mandatory in NH) 
g�st�i;-¥r� ��igPERATIONS below 

Leased/Rented/Equip. 
Owned Equipment 
n. ' . r•--•-· 

1�1?..°� �-��R 

y y 

y y 

y y 

N/A y 

N/A y 

POLICY NUMBER 1r:shlg�\ 1POLICYEXP MM/DD'""'nn LIMITS 

EACH OCCURRENCE $ 1,000,000 

POLICY NUMBER 1/1/2011 Current ���i�J9e:���i�ence' $ 50,000 

MED EXP (Any one person) $ 10,000 

PERSONAL & ADV INJURY $ 1,000,000 

GENERAL AGGREGATE $ 2,000,000 

PRODUCTS - COMP/OP AGG $ 2,000,000 

$ 

�OMBINED SINGLE LIMIT Ea accident• • 1,000,000

POLICY NUMBER 1/1/2011  Current BODILY INJURY (Per person) $ 

BODILY INJURY (Per accident) $ 

PROPERTY DAMAGE 
$ IPer accident• 
$ 

EACH OCCURRENCE $ 2,000,000 
POLICY NUMBER 1/1/2011  Current AGGREGATE $ 2,000,000 

$ 

v' I T��JT!T.t.!� I iDJ,tJ-
POLICY NUMBER 1/1/2011  Current E.L. EACH ACCIDENT $ A --- ---

E.L. DISEASE -EA EMPLOYEF $ 1 000,000

E.L. DISEASE - POLICY LIMIT $ 1 0°0 000

POLICY NUMBER 1/1/2011  Current Limit; Deductible 
Limit; Deductible 
L i ........ it· n,,r1, •ctible 

DESCRIPTION OF OPERATIONS I LOCATIONS I VEHICLES (Attach ACORD 101, Additional Remarks Schedule, If more space is required) 
Project No. [Title]. Certholder (City) and (Design Professional) and any other entities named in 00800 SCs are named 

as primary, noncontributing Additional Insureds including products and completed operations, excluding workers compensation, employers liability and 
professional liability. Waiver of subrogation applies as allowed by law. [The policies required above shall contain no exclusions for work expressly within the 

subcontractors scope of work.I 

CERTIFICATE HOLDER CANCELLATION 

City of Kansas City, Missouri SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 

[Department] ACCORDANCE WITH THE POLICY PROVISIONS. 

[Address] AUTHORIZED REPRESENTATIVE 
Kansas City, MO [Zip] 

I 

--

© 1988-2010 ACORD CORPORATION. All rights reserved. 
ACORD 25 (2010/05) The ACORD name and logo are registered marks of ACORD 
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AUTHORIZATION TO RELEASE 
A 

REVENUE CLEARANCE LETTER 
Revenue Division 
414 East 12th Street, 2nd floor, Room 202 W 
Kansas City, MO  64106   Phone (816) 513-1135    Fax (816) 513-1077   email:  revenue@kcmo.org 

 
I authorize the City of Kansas City, Missouri, Finance Department, Revenue Division, to release a 
Revenue Clearance Letter for: 
 
Name of Taxpayer: _________________________________Tax I.D.#______________________ 
                                                                                    (PRINT) 
Address: _______________________________________________________________________ 
 
Check this box and the City will send the Clearance Letter to you or the contractor 
designated. 

 I authorize the City to provide a copy of the Taxpayer’s Revenue Clearance Letter to the following: 
NAME (PRINT) 
 
 

BUSINESS NAME 
 

TITLE 
 

ADDRESS CITY, STATE, ZIP CODE 

PHONE NUMBER 
 

FAX NUMBER 
 

E-MAIL ADDRESS 
 

 I authorize the City to provide the Taxpayer’s Revenue Clearance Letter to all City 
Departments and to publish on the City’s internet/intranet website that the Taxpayer is in 
compliance with the tax ordinances administered by the City’s Commissioner of Revenue. 
 
Please send my 1st  Revenue Clearance Letter to: __________________________________________ 
                                                                                                                  (Print Name of City Department/Contact Person/E-mail/Fax Number)                                                 

This authorization shall expire one (1) year from the date of the signature. 
 
The City, Commissioner of Revenue and the Revenue Division personnel (hereinafter “the City”), are hereby held 
harmless from any and all liability relating to unauthorized disclosure of confidential tax information resulting from 
release of information under all applicable confidentiality laws including federal, state, or local including any damages 
sustained by wrongful transmission of confidential tax information to any other person. 
 
UNDER PENALTIES OF PERJURY, I DECLARE THAT I HAVE EXAMINED THIS AUTHORIZATION, AND TO THE 
BEST OF MY KNOWLEDGE AND BELIEF, IT IS TRUE, CORRECT AND COMPLETE. 

I hereby certify that I am the Taxpayer named herein or that I have the authority to execute 
this authorization and hold harmless agreement on behalf of the Taxpayer. 
NAME (PRINT) 
 

 

TITLE (IF APPLICABLE) 
 
 

SIGNATURE 
 
 

PHONE NUMBER 
 
 

DATE 
 
 

A FACSIMILE OF THIS DOCUMENT SHALL CONSTITUTE AN ORIGINAL 

 



Revenue Clearance Letter (sample) 102517  Contract Central 

Date                                               Telephone  
  Fax  
Company Name ; With D.B.A. Name 
Address  Tax payer ID: Nine digit ID Number 
City, State, Zip 
 
Attn: ______________________ 
 
As of this date, this notice is to inform you that TEST TAXPAYER is current with all taxes and 
license fees with the City of Kansas City, Mo., Finance Department/ Revenue Division. 
 
Please note this could change if we perform a full review of your accounts in the future. We will 
let you know if we need to review your accounts. You will need to pay any amounts that are 
found due at that time. 
 
 
 Commissioner of Revenue 
 
 
 By:__________________________ 
      Signature 
 
  Representatives Name and Title 
   
 
IMPORTANT INFORMATION: 
 
Due to the confidential nature of tax information, this notice is provided directly to the taxpayer. 
 
If  you are working on or have a contract with the City of Kansas City, Missouri, a copy of this 
clearance letter will need to be provided to the contracting department,  In accordance with 
Manual of Instruction 4-1, Article VII, Section B, for City contractors and subcontractors, the 
clearance letter must be dated not more than sixty (60) days:  (1) before a bidder is provided 
written notice of intent to contract by the City,  (2) before a subcontractor begins work,  (3) 
before the filing of an application for final payment to a contractor, and  (4) before the date of a 
contractor’s final payment to a subcontractor. 
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GENERAL CONDITIONS 

TABLE OF CONTENTS 

 

 

 

 

ARTICLE 1 DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 
1.02 Terminology 
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2.02 Evidence of Insurance 
2.03 Copies of Documents 
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5.01 Performance, Payment and Other Bonds 
5.02 Licensed Sureties and Insurers 
5.03 Certificates of Insurance 
5.04 CONTRACTOR’s Liability Insurance 
5.05 CITY’s Liability Insurance  
5.06 Property Insurance 
5.07 Waiver of Rights 
5.08 Receipt and Application of Insurance Proceeds 
5.09 Partial Utilization - Property Insurance 

ARTICLE 6 CONTRACTOR’S RESPONSIBILITIES 

6.01 Indemnification 
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ARTICLE 11 CHANGE OF CONTRACT PRICE 
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14.07 Final Payment 
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ARTICLE 15 SUSPENSION OF WORK AND TERMINATION 
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15.02 CITY May Terminate for Default 
15.03 CITY May Terminate for Convenience 
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16.02 Written Notice and Burden of Proof 
16.03 Time Limits on Claims 
16.04 Continuing Contract Performance 
16.05 Injury or Damage to Person or Property 
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ARTICLE 1 DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in these General Conditions or in the other Contract Documents, the 
following terms have the meanings indicated which are applicable to both the singular and plural 
thereof: 

1. Addenda - Written or graphic instruments issued prior to the opening of Bids that 
clarify, correct or change the Bidding Requirements or the Contract Documents. 

2. Agreement—The written Contract between CITY and CONTRACTOR governing the 
Work to be performed; other Contract Documents are attached to the Agreement and made 
a part thereof as provided therein. 

3. Application for Payment—The form accepted by CITY’s Representative which is to 
be used by CONTRACTOR in requesting progress or final payments and which is to be 
accompanied by such supporting documentation as is required by the Contract Documents. 

4. Asbestos - Any material that contains more than one percent (1%) Asbestos and is 
friable or is releasing Asbestos fibers into the air above current action levels established by 
the United States Occupational Safety and Health Administration. 

5. Bid- The offer or proposal of the Bidder submitted on the Bid Form/Contract setting 
forth the prices for the Work to be performed.  A Bidder’s Bid becomes a Contract with CITY 
if the CITY executes the Bid Form/Contract submitted by Bidder.  If the CITY executes the 
Bid Form/Contract submitted by Bidder, the term “Bidder” shall mean CONTRACTOR. 

6. Bidder- One who submits a Bid directly to CITY, as distinct from a sub-bidder who 
submits a bid to a Bidder. If the CITY executes the Bid Form/Contract submitted by Bidder, 
the term “Bidder” shall mean CONTRACTOR in both the Bidding Documents and Contract 
Documents unless the context clearly indicates otherwise. 

7. Bidding Documents- The advertisement or Invitation to Bid, Instructions to Bidders, 
the Bid Form/Contract, and the proposed Contract Documents (including all Addenda issued 
prior to receipt of Bids). 

8. Bidding Requirements- The advertisement or invitation to bid, Instructions to 
Bidders, Bid security, and the Bid Form/Contract with any supplements. 

9. Bonds- Payment Bond and Performance and Maintenance Bond and other 
instruments of security.    

10. Calendar Day- Any day shown on the calendar, including Saturdays, Sundays, and 
holidays. 

11. Change Order- A written document issued by CITY that authorizes an addition, 
deletion or revision in the Work, or an adjustment in the Contract Price or the Contract 
Times, issued on or after the Effective Date of the Contract. 

12. CITY/OWNER- Kansas City, Missouri, a constitutionally chartered municipal 
corporation, with which CONTRACTOR has entered into the Contract and for whom the 
Work is to be provided. 

13. CITY’s Representative- Person or agency designated to act for the Director as 
provided in these Contract Documents. 

14. Consultant- Person,  firm or corporation having a contract with CITY or DESIGN  
PROFESSIONAL  to  furnish  services   as   an  independent  professional  associate  or 
Consultant with respect to the Project and who’s identified as such in the Supplementary 
Conditions. 
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The Consultant(s) is identified and their seals affixed on the Certification Page(s). The 
certifications describe the respective responsibilities for the Drawings and Specifications 
prepared by the Consultant(s) and are incorporated into this Contract. 

15. Contract- The entire and integrated written agreement between CITY and 
CONTRACTOR concerning the Work that incorporates all Contract Documents.  The Bid 
Form/Contract submitted by Bidder is the Contract between CITY and CONTRACTOR upon 
execution by CITY. The Contract supersedes prior negotiations, representations, or 
agreements, whether written or oral. 

16. Contract Documents- The Contract Documents establish the rights and obligations 
of the parties and include the Contract, Addenda (which pertain to the Contract Documents), 
CONTRACTOR’s Bid Form/Contract (including documentation accompanying the Bid and 
any post Bid documentation submitted prior to the Notice of Intent to Contract), the HRD 
Construction Project Instructions, the Contractor’s Utilization Plan/Request for Waiver, the 
Notice to Proceed, the Bonds, these General Conditions, the Supplementary Conditions, the 
Specifications and the Drawings as the same are more specifically identified in the Project 
Manual and the certification page(s) of the DESIGN PROFESSIONAL and Consultant(s), 
together with approved project baseline schedule and amendments thereto and all Written 
Amendments, Change Orders, Work Change Directives, and DESIGN PROFESSIONAL’s 
written interpretations and clarifications issued on or after the Effective Date of the Contract, 
and approved Shop Drawings. Reports and drawings of subsurface and physical conditions 
are not Contract Documents. Only printed or hard copies of the items listed in this 
Paragraph are Contract Documents. Files in electronic media format of text, data, graphics, 
and the like that may be furnished by CITY to CONTRACTOR are not Contract Documents, 
except project schedules submitted by CONTRACTOR and approved by CITY. 

17. Contract Price- The money payable by CITY to CONTRACTOR for completion of 
the Work in accordance with the Contract Documents as stated in the Agreement. 

18. Contract Times- The number of days or the dates stated in the Supplementary 
Conditions: (a) to achieve Substantial Completion, and (b) to complete the Work so that it is 
ready for final payment as evidenced by CITY’s Representative’s written recommendation of 
final payment. 

19. CONTRACTOR- The person, firm, partnership, company, corporation or association 
licensed or otherwise authorized by law to do business in Missouri, with whom CITY has 
entered into the Agreement. 

20. Day– Shall constitute a Calendar Day. 

21. DESIGN PROFESSIONAL- Architect, Engineer or other licensed professional who is 
either employed by or has contracted with CITY to serve in a design capacity and whose 
Consultants, members, partners, employees or agents have prepared and sealed the 
Drawings and Specifications. 

The DESIGN PROFESSIONAL(s) is identified and their seals affixed on the Certification 
Page(s). The certifications describe the respective responsibilities for the Drawings and 
Specifications prepared by the DESIGN PROFESSIONAL and are incorporated into this 
Contract. 

22. DESIGN PROFESSIONAL’s Project Representative- The authorized 
representative of DESIGN PROFESSIONAL who may be assigned to the Site or any part 
thereof.  

23. Director- The term Director shall mean the duly appointed executive officer of a 
department of City who is empowered by the City Charter or by the City Council to enter into 
a contract on behalf of City, or to grant a permit for improvements to land owned by City.  A 
Director is authorized to delegate this authority to a City employee so designated in writing. 
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24. Drawings- The drawings which graphically show the scope, extent and character of 
the Work to be furnished and performed by CONTRACTOR and which have been prepared 
by DESIGN PROFESSIONAL and are included in the Contract Documents. Shop Drawings 
are not Drawings as so defined. 

25. Effective Date of the Contract- The date indicated in the Contract on which it 
becomes effective, but if no such date is indicated it means the date on which the Contract 
is fully executed by CITY. 

26. General Requirements- Sections of Division 1 of the Specifications. The General 
Requirements pertain to all sections of the Specifications. 

27. Hazardous Environmental Condition- The presence at the Site of Asbestos, Lead-
Based Paint, PCBs, Petroleum, Hazardous Waste, or Radioactive Material in such quantities 
or circumstances that may present a substantial danger to persons or property exposed 
thereto in connection with the Work. 

28. Hazardous Waste- The term Hazardous Waste shall have the meaning provided in 
Section 1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time 
to time. 

29. Laws or Regulations- Any and all applicable laws, rules, regulations, ordinances, 
codes and orders of any and all governmental bodies, agencies, authorities and courts 
having jurisdiction. 

30. Lead-Based Paint- Any paint, varnish, stain, or other applied coating that has one 
(1) mg or more of lead per square centimeter. The terms “leaded paint” and “lead-containing 
paint” are synonymous with Lead-Based Paint. 

31. Liens- Liens, charges, security interests or encumbrances upon real property or 
personal property.  

32. Milestone- A principal event specified in the Contract Documents relating to an 
intermediate completion date or time prior to Substantial Completion of all the Work. 

33. Notice of Intent to Contract- The written notice by CITY to the apparent successful 
Bidder stating that upon compliance by that apparent successful Bidder with the conditions 
in the Bid Documents enumerated, within the time specified, and upon enactment of an 
appropriate ordinance or resolution, CITY will sign and deliver the Contract. 

34. Notice to Proceed- A written notice given by CITY to CONTRACTOR fixing the date 
on which the Contract Times will commence to run and on which CONTRACTOR shall start 
to perform CONTRACTOR’s obligations under the Contract Documents. 

35. Partial Utilization- Use by CITY of a substantially completed part of the Work for the 
purpose for which it is intended (or a related purpose) prior to Substantial Completion of all 
the Work. 

36. PCBs- Polychlorinated biphenyls. 

37. Petroleum- Petroleum, including crude oil or any fraction thereof which is liquid at 
standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds 
per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, 
kerosene, and oil mixed with other non-Hazardous Wastes and crude oils. 

38. Project- The total construction of which the Work to be provided under the Contract 
Documents may be the whole, or a part as indicated elsewhere in the Contract Documents. 

39. Project Manual- The documentary information prepared for bidding and constructing 
the Work. A listing of the contents of the Project Manual may be issued in one or more 
volumes and is contained in the table(s) of contents. 
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40. Radioactive Material- Source, special nuclear, or byproduct material as defined by 
the Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to 
time. 

41. Samples- Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and which establish the standards by which such 
portion of the Work will be judged. 

42. Shop Drawings- All drawings, diagrams, illustrations, schedules and other data or 
information which are specifically prepared or assembled by or for CONTRACTOR and 
submitted by CONTRACTOR to illustrate some portion of the Work. 

43. Site- Lands or areas indicated in the Contract Documents as being furnished by 
CITY upon which the Work is to be performed, including rights-of-way and easements for 
access thereto, and such other lands furnished by CITY which are designated for the use of 
CONTRACTOR. 

44. Specifications- Those portions of the Contract Documents consisting of written 
technical descriptions of materials, equipment, construction systems, standards and 
workmanship as applied to the Work and certain administrative details applicable thereto. 

45. Subcontractor- Any individual, firm, partnership, company, corporation or 
association licensed or otherwise authorized by law to do business in Missouri, to whom 
CONTRACTOR, with written notification to CITY, has entered into an agreement to perform 
a part of the Work. 

46. Substantial Completion- When Work (or a specified part thereof) has progressed to 
the point where, in the opinion of DESIGN PROFESSIONAL as evidenced by DESIGN 
PROFESSIONAL’s definitive certificate of Substantial Completion, it is sufficiently complete, 
in accordance with the Contract Documents, so that the Work (or specified part) can be 
utilized for the purposes for which it is intended. The terms “substantially complete” and 
“substantially completed” as applied to all or part of the Work refer to Substantial Completion 
thereof. 

47. Supplementary Conditions- The part of the Contract Documents which amends 
and/or supplements these General Conditions.  

48. Supplier- A manufacturer, fabricator, supplier, distributor, materialman or vendor 
having a direct contract with CONTRACTOR or with any Subcontractor to furnish materials 
or equipment to be incorporated into the Work by CONTRACTOR or any Subcontractor. 

49. Underground Facilities- All pipelines, conduits, ducts, cables, wires, manholes, 
vaults, tanks, tunnels or other such facilities or attachments, and any encasements 
containing such facilities which have been installed underground to furnish any of the 
following services or materials: electricity, gases, steam, liquid petroleum products, 
telephone or other communications, cable television, water, wastewater, storm water, other 
liquids or chemicals, or traffic or other control systems. 

50. Unit Price Work- Work to be paid for on the basis of unit prices. 

51. Work- The entire completed construction or the various separately identifiable parts 
thereof required to be furnished under the Contract Documents. Work includes and is the 
result of performing or furnishing labor, and furnishing and incorporating material and 
equipment into the construction, and furnishing documents, all as required by the Contract 
Documents. 

52. Work Change Directive- A written directive to CONTRACTOR, issued on or after 
the Effective Date of the Contract, signed by CITY and recommended by DESIGN 
PROFESSIONAL, ordering an addition, deletion or revision in the Work, or responding to 
differing or unforeseen subsurface or physical conditions under which the Work is to be 
performed, or to emergencies. A Work Change Directive will not change the Contract Price 
or the Contract Times, but is evidence that the parties expect that the change directed or 
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documented by a Work Change Directive will be incorporated in a subsequently issued 
Change Order following negotiations by the parties as to its effect, if any, on the Contract 
Price or Contract Times. 

53. Work Day - Any day during which the CONTRACTOR is able to work a period of six 
(6) hours or more. Days that are not Work Days are days during which the CONTRACTOR 
is unable to work for a period of six (6) hours by reason of strikes, boycotts, labor disputes, 
embargoes, unusual delays in transportation or shortage of material, acts of God, acts of the 
public enemy, acts of superior governmental authority, weather conditions, riots, rebellion, 
sabotage, or any other circumstances for which CONTRACTOR is not responsible or which 
is not within its control. Saturdays, Sundays, and holidays on which the CONTRACTOR’s 
forces engage in Work requiring the presence of an inspector, will be considered as Work 
Days. 

54. Written Amendment- A written statement modifying the Contract Documents, 
signed by CITY and CONTRACTOR on or after the Effective Date of the Contract and 
normally dealing with the non-engineering or non-technical rather than strictly construction-
related aspects of the Contract Documents. 

1.02 Terminology  

A. Intent of Certain Terms or Adjectives 

1. Whenever in the Contract Documents the terms “as ordered,” “as directed,” “as 
required,”  “as allowed,”  “as approved,” or terms of like effect or import are used, or the 
adjectives “reasonable,” “suitable,” “acceptable,”  “proper” or  “satisfactory”  or adjectives of 
like effect or import are used to describe a requirement, direction, review or judgment of 
DESIGN PROFESSIONAL as to the Work, it is intended that such requirement, direction, 
review or judgment will be solely to evaluate, in general, the completed Work for compliance 
with the requirements of and information in the Contract Documents and conformance with 
the design concept of the completed Project as a functioning whole as shown or indicated in 
the Contract Documents (unless there is a specific statement indicating otherwise). The use 
of any such term or adjective shall not be effective to assign to DESIGN PROFESSIONAL 
any duty or authority to supervise or direct the furnishing or performance of the Work or any 
duty or authority to undertake responsibility contrary to the provisions of Paragraph 9.08 or 
any other provision of the Contract Documents.  

B. Defective 

1. The word “defective,” when modifying the word  “Work,”  refers to Work that is 
unsatisfactory, faulty or deficient, in that it does not conform to the Contract Documents, or 
does not meet the requirements of any inspection, reference standard, test or approval 
referred to in the Contract Documents, or has been damaged prior to CITY ’s 
Representative’s recommendation of final payment (unless responsibility for the protection 
thereof has been assumed by CITY at Substantial Completion in accordance with 
Paragraph 14.04 or 14.05). 

C. Furnish, Install, Perform, Provide 

1. The word “furnish,”  when used in connection with services, materials, or equipment, 
shall mean to supply and deliver said services, materials, or equipment to the Site (or some 
other specified location) ready for use or installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or equipment, 
shall mean to put into use or place in final position said services, materials, or equipment 
complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, 
or equipment, shall mean to furnish and install said services, materials, or equipment 
complete and ready for intended use. 
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4. When “furnish,”  “install,”  “perform,” or “provide” is not used in connection with 
services, materials, or equipment in a context clearly requiring an obligation of 
CONTRACTOR, “provide” is implied. 

D. Unless stated otherwise in the Contract Documents, words and phrases which have a 
well-known technical or construction industry or trade meanings are used in the Contract 
Documents in accordance with such recognized meaning. 

ARTICLE 2 PRELIMINARY MATTERS 

2.01 Delivery of Bonds 

A.  CONTRACTOR shall deliver to CITY such Bonds as CONTRACTOR may be required to 
furnish. 

2.02 Evidence of Insurance 

A.  CONTRACTOR shall deliver to CITY certificates of insurance or other evidence of 
insurance that CITY may request, which CONTRACTOR is required to purchase and maintain 
in accordance with Article 5 or any other applicable provision in the Contract Documents. 

2.03 Copies of Documents 

A.  CITY shall furnish to CONTRACTOR one (1) copy of the Drawings and Specifications, 
including addenda.  

2.04 Commencement of Contract Times; Notice to Proceed 

A.  The Contract Times will commence to run on the date indicated in the Notice to Proceed. 

2.05 Starting the Work 

A.  CONTRACTOR shall start to perform the Work on the date when the Contract Times 
commence to run, but no Work shall be done at the Site prior to the date on which the Contract 
Times commence to run, unless otherwise indicated in the Notice to Proceed. 

2.06 Before Starting Construction  

A. CONTRACTOR's Review of Contract Documents: Before undertaking each part of the 
Work, CONTRACTOR shall carefully study and compare the Contract Documents and check 
and verify pertinent figures shown thereon and all applicable field measurements. 
CONTRACTOR shall promptly report in writing to DESIGN PROFESSIONAL any conflict, error, 
ambiguity or discrepancy which CONTRACTOR may discover and shall obtain a written 
interpretation or clarification from DESIGN PROFESSIONAL before proceeding with any Work 
affected thereby. CONTRACTOR shall not be liable to CITY or DESIGN PROFESSIONAL for 
failure to report any conflict, error, ambiguity or discrepancy in the Contract Documents, unless 
CONTRACTOR knew or reasonably should have known thereof. 

B. Preliminary Schedules: Within ten (10) days after the Effective Date of the Contract, or on 
such later date as CITY's Representative shall provide in writing, CONTRACTOR shall submit to 
CITY's Representative for review: 

1.  Preliminary Project Schedule: CONTRACTOR shall submit a proposed project 
schedule for CITY’s acceptance. The proposed project schedule shall include a detailed and 
comprehensive construction schedule utilizing a critical path method diagram network that 
(a) shows all major procurement and construction elements and phases of the Project; (b) 
breaks down each element or phase by trade; (c) shows early and late starts so that all float 
time will be accurately identified; (d) all other activities necessary for the timely completion of 
the Project in accordance with the scheduled dates for Substantial and Final Completion; 
and (e) highlights the project’s critical path. CITY’s acceptance is expressly limited to CITY’s 
acknowledgement that, based upon CITY’s limited review, the dates of Substantial 
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Completion and Milestone dates are acceptable.  After final acceptance of the preliminary 
project schedule by the CITY, it shall be considered the project baseline schedule pursuant 
to Paragraph 2.07(B). 

2.  Preliminary schedule of Shop Drawings and Sample submittals which will list each 
required submittal and the times for submitting, reviewing and processing such submittal; 
and 

3.  Preliminary 01290.02 Schedule of Values for all of the Work which will include 
quantities and prices of items which when added together equals the Contract Price and will 
subdivide the Work into component parts in sufficient detail to serve as the basis for 
progress payments during performance of the Work. Such prices will include an appropriate 
amount of overhead and profit applicable to each item of Work. 

C.  Preconstruction Conference: Before any Work at the Site may be started, a conference 
attended by CONTRACTOR, DESIGN PROFESSIONAL and others, as appropriate, will be 
scheduled by CITY's Representative to establish a working understanding among the parties as 
to the Work and to discuss the schedules referred to in Paragraph 2.06 B, procedures for 
handling Shop Drawings and other submittals, processing Applications for Payment, maintaining 
required records, Claims process, dispute resolution or any other applicable provisions of the 
Contract Documents. 

2.07 Acceptable Schedules 

A.  Acceptable schedule: The Contractor shall update and submit to the CITY for review the 
preliminary schedule within seven (7) Calendar Days after the Notice to Proceed.  

1. The CITY shall review and make any necessary comments and/or adjustments to the 
updated preliminary schedule.  The Contractor shall incorporate the CITY’s comments and 
resubmit the updated preliminary schedule within seven (7) Calendar Days from receipt of 
the CITY’s comments. 

B. Project Baseline Schedule: The accepted updated preliminary schedule shall be 
considered the project baseline schedule and shall be used by the CONTRACTOR for planning, 
scheduling, managing, and executing the Work. The project baseline schedule shall not be 
changed without the written consent of CITY.  The project baseline schedule may be further 
modified by the Supplemental Conditions. 

C. CONTRACTOR’s schedule of values will be acceptable to CITY’s Representative as to 
form and substance if it provides a reasonable allocation of the Contract Price to component 
parts of the Work. 

ARTICLE 3 CONTRACT DOCUMENTS : INTENT, AMENDING, REUSE 

3.01 Intent 

A. The Contract Documents comprise the entire Contract between CITY and 
CONTRACTOR concerning the Work.  

B. It is the intent of the Contract Documents to describe a functionally complete Project (or 
part thereof) to be constructed in accordance with the Contract Documents. Any Work, materials 
or equipment that may reasonably be inferred from the Contract Documents or from prevailing 
custom or trade usage as being required to produce the intended result will be furnished and 
performed whether or not specifically called for at no additional cost to CITY. Clarifications and 
interpretations of the Contract Documents shall be issued by DESIGN PROFESSIONAL as 
provided in Paragraph 9.03. 

C. Correlation and intent of documents: The Drawings and Specifications are intended to 
supplement each other. Any Work shown on the Drawings and not mentioned in the 
Specifications (or vice versa) shall be as binding and shall be completed the same as if 
mentioned or shown on both. In the event of conflicts or discrepancies among the Contract 
Documents, interpretations will be based on the following priorities: 
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1. Change Orders and Written Amendments 

2. Project Baseline Schedule Requirements 

3.  Approved Shop Drawings 

4 Addenda, with those of later date having precedence over those of earlier date 

5. The Supplementary Conditions 

6. The General Conditions 

7. Drawings and Specifications 

D. In the case of an inconsistency between Drawings and Specifications, the requirements 
of the Specifications shall govern. If Drawings are in conflict, larger scale details shall govern 
over smaller or no-scale Drawings. If Specification sections are in conflict with each other, the 
conflict shall be resolved by DESIGN PROFESSIONAL in accordance with reasonable 
interpretation of such documents. 

E. The general character of the detailed Work is shown on the Drawings, but minor 
modifications may be made in the full size or scale details. Where the word “similar” occurs on 
the Drawings, it shall be used in its general sense and not as meaning identical, and all details 
shall be worked out in relation to their location and their connection to the other parts of the 
Work. Where on any Drawings a portion of the Work is drawn out and the remainder is indicated 
in outline, the parts drawn out shall apply also to all other like portions of the Work. Where 
ornaments or other details are indicated by starting only, such details shall be continued 
throughout the courses or parts in which they occur and shall also apply to all other similar parts 
in the Work, unless otherwise indicated. 

3.02 Reference to Standards and Specifications of Technical Societies 

A.  Reference to standards, specifications, manuals or codes of any technical society, 
organization or association, or to Laws or Regulations, whether such reference be specific or by 
implication, shall mean the latest standard, specification, manual, code or Laws or Regulations 
in effect at the time of opening of Bids (or on the date of CONTRACTOR’s proposal if there are 
no Bids), except as may be otherwise specifically stated in the Contract Documents. 

1. No provision of any such standard, specification, manual, code or instruction of 
Supplier shall be effective to change the duties or responsibilities of CITY, CONTRACTOR 
or DESIGN PROFESSIONAL, or any of their Subcontractors, Consultants, agents, or 
employees from those set forth in the Contract Documents, nor shall it be effective to assign 
to CITY or DESIGN PROFESSIONAL or any of their Consultants, agents or employees any 
duty or authority to supervise or direct the furnishing or performance of the Work or any duty 
or authority to undertake responsibility inconsistent with the provisions of the Contract 
Documents. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: If, during the performance of the Work, CONTRACTOR 
discovers any conflict, error, ambiguity or discrepancy within the Contract Documents or 
between the Contract Documents and any provision of any Laws or Regulations applicable to 
the performance of the Work or of any standard, specification, manual, code or any instruction 
of any Supplier referred to in Paragraph 6.07, CONTRACTOR shall report it immediately to 
DESIGN PROFESSIONAL in writing. CONTRACTOR shall not proceed with the Work affected 
thereby (except in an emergency as authorized by Paragraph 6.17) until an amendment or 
supplement to the Contract Documents has been issued by one of the methods indicated in 
Paragraph 3.04; provided, however, that CONTRACTOR shall not be liable to CITY or DESIGN 
PROFESSIONAL for failure to report any such conflict, error, ambiguity or discrepancy unless 
CONTRACTOR knew or reasonably should have known thereof. 



00700 Construction General Conditions 10072020 Page - 13 - of 62 Contract Central 

B. Resolving Discrepancies. The provisions of the Contract Documents shall take 
precedence in resolving any conflict, error, ambiguity or discrepancy between the provisions of 
the Contract Documents and: 

1. the provisions of any standard, specification, manual, code or instruction (whether or 
not specifically incorporated by reference in the Contract Documents); or 

2. the provisions of any Laws or Regulations applicable to the performance of the Work. 

3.04 Amending and Supplementing Contract Documents  

A. The Contract Documents may be amended to provide for additions, deletions and 
revisions in the Work or to modify the terms and conditions thereof in one or more of the 
following ways: 

1. a Written Amendment or 

2. a Change Order (pursuant to Article 10), whether pursuant to a Work Change 
Directive or otherwise. 

B. The requirements of the Contract Documents may be supplemented and minor 
variations and deviations in the Work may be authorized, in one or more of the following ways 

1. DESIGN PROFESSIONAL’s approval of a Shop Drawing or Sample (pursuant to 
Paragraph 6.18), or 

2. DESIGN PROFESSIONAL’s written interpretation or clarification (pursuant to 
Paragraph 9.03). 

3.05 Reuse of Documents 

A.  CONTRACTOR and any Subcontractor or Supplier or other person or organization 
performing or furnishing any of the Work under this Contract: 

1. shall not have or acquire any title to or ownership rights in any of the Drawings, 
Specifications or other documents (or copies of any thereof) prepared by or bearing the seal 
of DESIGN PROFESSIONAL or Consultant, and 

2. shall not reuse any of such Drawings, Specifications, other documents or copies 
thereof on extensions of the Project or any other project without written consent of CITY, 
and of DESIGN PROFESSIONAL or Consultant, as applicable, and specific written 
verification or adaptation by DESIGN PROFESSIONAL or Consultant. 

This prohibition will survive final payment, completion, and acceptance of the Work, or 
termination or completion of the Contract. Nothing herein shall preclude CONTRACTOR from 
retaining copies of the Contract Documents for record purposes. 

ARTICLE 4 AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
REFERENCE POINTS 

4.01 Availability of Lands 

A.  CITY shall furnish the Site. CITY shall identify any encumbrances or restrictions not of 
general application but specifically related to use of lands so furnished with which 
CONTRACTOR will have to comply in performing the Work. Easements for permanent 
structures or permanent changes in existing facilities will be obtained and paid for by CITY, 
unless otherwise provided in the Contract Documents. If CONTRACTOR and CITY are unable 
to agree on entitlement to or the amount or extent of any adjustments in the Contract Price or 
the Contract Times or both as a result of any delay in CITY’s furnishing these lands, rights-of-
way or easements, CONTRACTOR may make a Claim as provided in Article 16. 
CONTRACTOR shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment.  
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4.02 Subsurface and Physical Conditions  

A. Reports and Drawings: Reference is made to the Supplementary Conditions for 
identification of: 

1. Subsurface Conditions: Those reports of explorations and tests of subsurface 
conditions at or contiguous to the Site that have been utilized by DESIGN PROFESSIONAL 
in preparing the Contract Documents; and 

2. Physical Conditions: Those drawings of physical conditions in or relating to existing 
surface or subsurface structures at or contiguous to the Site (except Underground Facilities) 
that have been utilized by DESIGN PROFESSIONAL in preparing the Contract Documents. 

B. Limited Reliance by CONTRACTOR on Technical Data Authorized:  CONTRACTOR 
may rely upon the general accuracy of the technical data contained in reports and drawings of 
subsurface or physical conditions, but such reports and drawings are not Contract Documents. 
The technical data is identified in the Supplementary Conditions. Except for reliance on such 
technical data, CONTRACTOR may not rely upon or make any Claim against CITY, DESIGN 
PROFESSIONAL or any Consultant with respect to:  

1. the completeness of such reports and drawings for CONTRACTOR’s purposes, 
including, but not limited to, any aspects of the means, methods, techniques, sequences 
and procedures of construction to be employed by CONTRACTOR and safety precautions 
and programs incident thereto; or  

2. other data, interpretations, opinions and information contained in such reports or 
shown or indicated in such drawings, or  

3. any CONTRACTOR interpretation of or conclusion drawn from any technical data or 
any such other data, interpretations, opinions or information. 

4.03 Differing Subsurface or Physical Conditions 

A. Notice of Differing Subsurface or Physical Conditions.  If CONTRACTOR believes 
that any subsurface or physical condition at or contiguous to the Site that is uncovered or 
revealed either: 

1. is of such a nature as to establish that any technical data on which CONTRACTOR 
is entitled to rely as provided in Paragraphs 4.02 A and 4.02 B is materially inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered 
and generally recognized as inherent in work of the character provided for in the Contract 
Documents; then CONTRACTOR shall, promptly after becoming aware thereof and before 
further disturbing the subsurface or physical conditions or performing any Work in 
connection therewith (except in an emergency as required by Paragraph 6.17), notify CITY 
and DESIGN PROFESSIONAL in writing about such condition(s). CONTRACTOR shall not 
further disturb such conditions or perform any Work in connection therewith (except as 
aforesaid) until receipt of written order to do so. 

B. DESIGN PROFESSIONAL’s Review:  After receipt of notice as required by Paragraph 
4.03 A, DESIGN PROFESSIONAL will promptly review the pertinent conditions, determine the 
necessity for CITY to obtain additional exploration or tests with respect thereto and notify CITY 
in writing (with a copy to CONTRACTOR) of DESIGN PROFESSIONAL’s findings and 
conclusions. 

C. Possible Contract Documents Change:  If CITY concludes that a change in the 
Contract Documents is required as a result of a condition that meets one or more of the 
categories in Paragraph 4.03 A, a Work Change Directive or a Change Order will be issued as 
provided in Article 10 to reflect and document the consequences of such change. 
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D. Possible Price or Times Adjustments:  An equitable adjustment in the Contract Price 
or in the Contract Times, or both, will be allowed to the extent that the existence of a subsurface 
or physical condition causes an increase or decrease in CONTRACTOR’s cost of, or time 
required for, performance of the Work; subject, however, to the following: 

1. the condition must meet any one or more of the categories described in Paragraphs 
4.03 A.1 through 4.03 A.4, inclusive; 

2. a change in the Contract Documents pursuant to Paragraph 4.03 C will not be an 
automatic authorization of, nor a condition precedent to, entitlement to any such 
adjustments;  

3. with respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraphs 9.06 and 11.04; and 

4. CONTRACTOR shall not be entitled to any adjustment in the Contract Price or 
Contract Times if;  

a. CONTRACTOR knew, or by the exercise of ordinary care could have known, of 
such conditions at the time CONTRACTOR made a final commitment to CITY with 
respect to Contract Price and Contract Times by the submission of a Bid; or 

b. the existence of such condition could reasonably have been discovered or 
revealed as a result of any examination, investigation, exploration, test or study of the 
Site and contiguous areas required by the Bidding Requirements or Contract Documents 
to be conducted by or for CONTRACTOR prior to CONTRACTOR’s making such final 
commitment; or 

c. CONTRACTOR failed to give the written notice as required by Paragraph 4.03 A. 

E. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 
equitable adjustment in the Contract Price pursuant to Article 11 and/or Contract Times 
pursuant to Article 12, a Claim may be made therefore as provided in Article 16. However, 
CITY, DESIGN PROFESSIONAL and Consultants shall not be liable to CONTRACTOR for any 
costs, losses or damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all other dispute resolution costs) sustained 
by CONTRACTOR on or in connection with any other project or anticipated project. 

4.04. Physical Conditions – Underground Facilities 

A. Shown or Indicated:  The information and data shown or indicated in the Contract 
Documents with respect to existing Underground Facilities at or contiguous to the Site is based 
on information and data furnished to CITY or DESIGN PROFESSIONAL by the owners of such 
Underground Facilities or by others. 

1. CITY and DESIGN PROFESSIONAL shall not be responsible for the accuracy or 
completeness of any such information or data; and 

2. The cost of all of the following will be included in the Contract Price and 
CONTRACTOR shall have full responsibility for: 

a. reviewing and checking all such information and data,  

b. locating all Underground Facilities shown or indicated in the Contract 
Documents,  

c. coordination of the Work with the owners of such Underground Facilities during 
construction, and  

d. the safety and protection of all such Underground Facilities as provided in 
Paragraph 6.14 and repairing any damage thereto resulting from the Work. 

B. Not Shown or Indicated:  If an Underground Facility is uncovered or revealed at or 
contiguous to the Site, and was not shown or indicated in the Contract Documents, or was 
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shown or indicated incorrectly in the Contract Documents, CONTRACTOR shall, promptly after 
becoming aware thereof and before further disturbing conditions affected thereby or performing 
any Work in connection therewith (except in an emergency as required by Paragraph 6.17), 
identify the owner of such Underground Facility and give written notice to that owner and to 
CITY and DESIGN PROFESSIONAL.  

C. DESIGN PROFESSIONAL’s Review:  After receipt of notice as required by Paragraph 
4.04 B, DESIGN PROFESSIONAL will promptly review the consequences of the existence of 
the Underground Facility and notify CITY in writing (with a copy to CONTRACTOR) of DESIGN 
PROFESSIONAL’s findings and conclusions. 

D. Possible Contract Documents Change: If CITY concludes that a change in the 
Contract Documents is required as a result of the existence of an Underground Facility that 
either was not shown, or was shown incorrectly, in the Contract Documents, a Work Change 
Directive or Change Order will be issued as provided in Article 10 to reflect and document the 
consequences of such change. 

E. Possible Price or Times Adjustments: An equitable adjustment in the Contract Price 
or in the Contract Times, or both, will be allowed to the extent that the existence of the 
Underground Facility causes an increase or decrease in CONTRACTOR’s cost of, or time 
required for, performance of the Work; subject, however, to the following: 

1. a change in the Contract documents pursuant to Paragraph 4.04 D will not be an 
automatic authorization of, nor a condition precedent to, entitlement to any such 
adjustments; 

2. with respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraphs 9.06 and 11.04; and 

3. CONTRACTOR shall not be entitled to any adjustment in the Contract Price or 
Contract Times if; 

a. CONTRACTOR knew, or by the exercise of ordinary care could have known, of 
the existence of the Underground Facility at the time CONTRACTOR made a final 
commitment to CITY with respect to Contract Price and Contract Times by the 
submission of a Bid; or 

b. the existence of the Underground Facility could reasonably have been 
discovered or revealed as a result of any examination, investigation, exploration, test or 
study of the Site and contiguous areas required by the Bidding Requirements or 
Contract Documents to be conducted by or for CONTRACTOR prior to CONTRACTOR’s 
making such final commitment; or 

c. CONTRACTOR failed to give the written notice as required by Paragraph 4.04 B. 

F. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 
equitable adjustment in the Contract Price pursuant to Article 11 and/or Contract Times 
pursuant Article 12, a Claim may be made therefore as provided in Article 16. However, CITY, 
DESIGN PROFESSIONAL and Consultants shall not be liable to CONTRACTOR for any costs, 
losses or damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all other dispute resolution costs) sustained by 
CONTRACTOR on or in connection with any other project or anticipated project. 

4.05 Reference Points 

A.  CITY shall provide engineering surveys to establish reference points for construction that 
in DESIGN PROFESSIONAL’s judgment are necessary to enable CONTRACTOR to proceed 
with the Work. CONTRACTOR shall be responsible for laying out the Work, shall protect and 
preserve the established reference points and property monuments, and shall make no changes 
or relocations without the prior written approval of CITY. CONTRACTOR shall report to DESIGN 
PROFESSIONAL whenever any reference point or property monument is lost or destroyed or 
requires relocation because of necessary changes in grades or locations, and shall be 



00700 Construction General Conditions 10072020 Page - 17 - of 62 Contract Central 

responsible for the accurate replacement or relocation of such reference points or property 
monuments by professionally qualified personnel. 

4.06 Asbestos, Lead-Based Paint, PCBs, Petroleum, Hazardous Waste or Radioactive 
Material 

A. Reports and Drawings:  Reference is made to the Supplementary Conditions for the 
identification of those reports and drawings relating to a Hazardous Environmental Condition 
identified at the Site, if any, that have been utilized by the DESIGN PROFESSIONAL in the 
preparation of the Contract Documents. 

B. Limited Reliance by CONTRACTOR on Technical Data Authorized:  CONTRACTOR 
may rely upon the general accuracy of the technical data contained in reports and drawings 
relating to a Hazardous Environmental Condition at the Site, but such reports and drawings are 
not Contract Documents. Such technical data is identified in the Supplementary Conditions. 
Except for such reliance on such technical data, CONTRACTOR may not rely upon or make any 
Claim against CITY, DESIGN PROFESSIONAL or any Consultant with respect to: 

1. the completeness of such reports and drawings for CONTRACTOR’s purposes, 
including, but not limited to, any aspects of the means, methods, techniques, sequences 
and procedures of construction to be employed by CONTRACTOR and safety precautions 
and programs incident thereto; or 

2. other data, interpretations, opinions and information contained in such reports or 
shown or indicated in such drawings; or 

3. any CONTRACTOR interpretation of or conclusion drawn from any technical data or 
any such other data, interpretations, opinions or information. 

C. CONTRACTOR shall not be responsible for any Hazardous Environmental Condition 
uncovered or revealed at the Site which was not shown or indicated in Drawings or 
Specifications or identified in the Contract Documents to be within the scope of the Work. 
CONTRACTOR shall be responsible for all Hazardous Environmental Conditions created with 
any materials brought to the Site by CONTRACTOR, Subcontractors, Suppliers, or anyone else 
for whom CONTRACTOR is responsible. CONTRACTOR shall not be entitled to an extension of 
the Contract Times or an increase in the Contract Price if CONTRACTOR, Subcontractor, 
Supplier or anyone for whom CONTRACTOR is responsible created any Hazardous 
Environmental Condition at the Site or in connection with the Work. 

D. If CONTRACTOR encounters a Hazardous Environmental Condition at the Site or if 
CONTRACTOR or anyone for whom CONTRACTOR is responsible creates a Hazardous 
Environmental Condition at the Site, CONTRACTOR shall immediately: 

1. secure or otherwise isolate such condition; 

2. stop all Work in connection with such condition and in any area affected thereby 
(except in an emergency as required by Paragraph 6. 15); and 

3. notify CITY and DESIGN PROFESSIONAL (and promptly thereafter confirm such 
notice in writing). CITY shall promptly consult with DESIGN PROFESSIONAL concerning 
the necessity for CITY to retain a qualified expert to evaluate such condition or take 
corrective action, if any. 

E. CONTRACTOR shall neither resume Work nor be required to resume Work in 
connection with such condition or in any affected area until after CITY has obtained any 
required permits related thereto and delivered to CONTRACTOR written notice: 

1. specifying that such condition and any affected area is or has been rendered safe for 
the resumption of Work; or 

2. specifying any special conditions under which such Work may be resumed safely. If 
CITY and CONTRACTOR cannot agree as to entitlement to or on the amount or extent, if 
any, of any adjustment in Contract Price pursuant to Article 11and/or Contract Times to 
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pursuant to Article 12 as a result of such Work stoppage or such special conditions under 
which Work is agreed to be resumed by CONTRACTOR, a Claim may be made therefore as 
provided in Article 16. 

F. If after receipt of written notice as required in Paragraph 4.06 E, CONTRACTOR does 
not agree to resume Work based on a reasonable belief it is unsafe, or does not agree to 
resume such Work under special conditions specified in the notice, then CITY may order the 
portion of the Work that is in the area affected by such condition to be deleted from the Work. If 
CITY and CONTRACTOR cannot agree as to entitlement to or magnitude of an equitable 
adjustment in Contract Price pursuant to Article 11and/or Contract Times pursuant to Article 12 
as a result of deleting such portion of the Work, then a Claim may be made therefore as 
provided in Article 16. CITY may have such deleted portion of the Work performed by CITY’s 
own forces or others in accordance with Article 7. 

G. The provisions of Paragraphs 4.02, 4.03, and 4.04 are not intended to apply to a 
Hazardous Environmental Condition uncovered or revealed at the Site. 

H. All materials used, whether new or salvaged, shall be asbestos-free materials.  
CONTRACTOR shall immediately call to the attention of the CITY’s Representative any 
specified material or product which the CONTRACTOR knows or suspects to contain asbestos, 
whether new or salvaged. 

ARTICLE 5 BONDS AND INSURANCE 

5.01 Performance, Payment and Other Bonds 

A. CONTRACTOR shall furnish Performance and Maintenance and Payment Bonds, each 
in an amount at least equal to the Contract Price, as set out in the Contract Documents, as 
security for the faithful performance and payment of all CONTRACTOR’s obligations under the 
Contract Documents. These Bonds shall remain in effect at least until one (1) year after the date 
when final payment of the Contract becomes due, except as provided otherwise by Laws or 
Regulations or by the Contract Documents. CONTRACTOR shall also furnish such other Bonds 
as are required by the Supplementary Conditions. 

B. All Bonds shall be in the form prescribed by the Contract Documents except as provided 
otherwise by Laws or Regulations. A certified copy of the agent’s authority to act must 
accompany all Bonds signed by an agent. 

C. If the surety on any Bond furnished by CONTRACTOR is declared bankrupt or becomes 
insolvent, or its right to do business is terminated in any state where any part of the Project is 
located or it ceases to meet the requirement of Paragraph 5.01 B, CONTRACTOR shall within 
twenty (20) days thereafter substitute another Bond and surety, both of which must be 
acceptable to CITY. 

5.02 Licensed Sureties and Insurers 

A. All Bonds and insurance required by the Contract Documents to be purchased and 
maintained by CITY or CONTRACTOR shall be obtained from surety or insurance companies 
that are duly licensed in the State of Missouri and in the jurisdiction in which the Project is 
located, if not in Missouri, to issue Bonds or insurance policies for the limits and coverages so 
required. All surety and insurance companies shall hold an A.M. Best rating of A-, V, or better. 

5.03 Certificates of Insurance  

A. CONTRACTOR shall deliver to CITY and DESIGN PROFESSIONAL, prior to the start of 
any Work at the Project Site, properly completed certificates of insurance or other evidence that 
the required insurance is in full force and effect, in a form acceptable to CITY. The receipt or 
acceptance of a certificate of insurance that does not incorporate the required terms and 
coverage shall not constitute a waiver by the City of the insurance requirements contained in the 
Contract Documents. 
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B. All policies of insurance (and the certificates or other evidence thereof) required to be 
purchased and maintained by CONTRACTOR in accordance with Paragraphs 5.04 and 5.06 will 
contain waiver provisions in accordance with Paragraph 5.07 A.  The certificates of insurance 
will contain a provision stating that should any of the policies described in the certificate be 
cancelled before the expiration date thereof, notice will be delivered in accordance with the 
policy provisions. 

C. If the coverage afforded is cancelled or changed or its renewal is refused, 
CONTRACTOR shall give at least thirty (30) days prior written notice to CITY and to each other 
additional insured to whom a certificate of insurance has been issued. 

5.04 CONTRACTOR’s Liability Insurance 

A. CONTRACTOR shall purchase and maintain such liability and other insurance as is 
appropriate for the Work being performed and furnished, and will provide protection from claims 
set forth below which may arise out of or result from CONTRACTOR’s performance and 
furnishing of the Work and CONTRACTOR’s other obligations under the Contract Documents, 
whether it is to be performed or furnished by CONTRACTOR, any Subcontractor or Supplier, or 
by anyone directly or indirectly employed by any of them to perform or furnish any of the Work, 
or by anyone for whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits and other similar employee 
benefit acts; 

2. claims for damages because of bodily injury, occupational sickness or disease, or 
death of CONTRACTOR’s employees; 

3. claims for damages because of bodily injury, sickness or disease, or death of any 
person other than CONTRACTOR’s employees; 

4. claims for damages insured by customary personal injury liability coverage; 

5. claims for damages, other than to the Work itself, because of injury to or destruction 
of tangible property wherever located, including loss of use resulting therefore; and 

6. claims for damages because of bodily injury or death of any person or property 
damage arising out of the ownership, maintenance or use of any motor vehicle. 

B. The policies of insurance so required by Paragraph 5.04 A, to be purchased and 
maintained shall: 

1. with respect to insurance required by Paragraphs 5.04 A.3 through 5.04 A.5 
inclusive, include as additional insureds (subject to any customary exclusion for professional 
liability) CITY, DESIGN PROFESSIONAL, Consultants and any other individuals or entities 
identified in the Supplementary Conditions to be listed as additional insureds, and include 
coverage for the respective officers, directors, partners, employees, agents, and other 
consultants and subcontractors of each and any of all such additional insureds, and the 
insurance afforded to these additional insureds shall provide primary coverage for all claims 
covered thereby; 

2. include at least the specific coverages and be written for not less than the limits of 
liability provided in Paragraph 5.04 C or required by Laws or Regulations, whichever is 
greater; 

3. include completed operations insurance; 

4. include contractual liability insurance covering CONTRACTOR’s indemnity 
obligations; 

5. remain in effect at least until final payment and at all times thereafter when 
CONTRACTOR may be correcting, removing or replacing defective Work in accordance with 
Paragraphs 13.06 and 13.07;  
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6. with respect to completed operations insurance, and any insurance coverage written 
on a claims-made basis, remain in effect for at least two (2) years after final payment (and 
CONTRACTOR shall furnish CITY and each other additional insured identified in the 
Supplementary Conditions to whom a certificate of insurance has been issued evidence 
satisfactory to CITY and any such additional insured of continuation of such insurance); 

7. contain a cross-liability or severability of interest clause or endorsement. Insurance 
covering the specified additional insureds shall be primary insurance, and all other 
insurance carried by the additional insureds shall be excess insurance; 

8. with respect to commercial automobile liability, commercial general liability, and 
umbrella liability insurance, CONTRACTOR shall require its insurance carrier(s) to waive al l 
rights of subrogation against CITY, and CITY’s officers, directors, partners, employees and 
agents; and 

9. contain a provision or endorsement that the costs of providing the insureds a 
defense and appeal, including attorneys’ fees, as insureds, shall be supplementary and shall 
not be included as part of the policy limits but shall remain the insurer’s responsibility. 

C. Specific policies of insurance required by this Paragraph 5.04 shall include: 

1. Workers’ Compensation and Employers’ Liability Insurance. This insurance shall 
protect CONTRACTOR against all claims under applicable state workers’’’ compensation 
laws, including coverage as necessary for the benefits provided under the United States 
Longshoremen’s and Harbor Workers’ Act and the Jones Act. CONTRACTOR shall also be 
protected against claims for injury, disease, or death of employees which, for any reason, 
may not fall within the provisions of workers’ compensation laws. This policy shall include an 
“all states” or “other states” endorsement. The liability limits shall be not less than:  

Workers’ Compensation: Statutory 

Employers’ liability: $1,000,000 each occurrence 

2. Commercial Automobile Liability Insurance. This insurance shall be occurrence type 
written in comprehensive form and shall protect CONTRACTOR, and CITY, DESIGN 
PROFESSIONAL and Consultants  against all claims for injuries to members of the 
public and damage to property of others arising from the use of motor vehicles, either 
on or off the Project Site, whether they are owned, non-owned, or hired.  

The liability limits shall be not less than: $2,000,000 

3. Commercial General Liability Insurance. This insurance shall be occurrence type 
written in comprehensive form acceptable to CITY. This insurance shall protect 
CONTRACTOR, and CITY, DESIGN PROFESSIONAL and Consultants as additional 
insureds, against claims arising from injuries, sickness, disease, or death of any person or 
damage to property arising out of performance of the Work. The policy shall also include 
coverage for personal injury liability; contractual liability; completed operations and products 
liability; and for blasting, explosion, and collapse of buildings; and damage to underground 
property. The liability limits for bodily injury and property damage shall be not less than: 

$2,000,000 combined single limit for each occurrence 

$2,000,000 general aggregate. 

4. The insurer’s costs of providing the insureds a defense and appeal as additional 
insureds, including attorney’s fees, shall be supplementary and shall not be included as part 
of the policy limits but shall remain the insurer’s separate responsibility.  

5.05 CITY’s Liability Insurance 

A. In addition to the insurance required to be provided by CONTRACTOR under Paragraph 
5.04, CITY, at CITY’s option, may purchase and maintain at CITY’s expense liability insurance 
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that will protect CITY against claims which may arise from operations under the Contract 
Documents. 

5.06 Property Insurance 

A. Unless otherwise provided in the Supplementary Conditions, CONTRACTOR shall 
purchase and maintain property insurance on the Work at the Site in the amount of the full 
replacement cost thereof (subject to such deductible amounts as may be provided in the 
Supplementary Conditions or required by Laws or Regulations). This insurance shall: 

1. include the interests of CITY, CONTRACTOR, Subcontractors, and any other 
persons or entities identified in the Supplementary Conditions, each of whom is deemed to 
have an insurable interest and shall be listed as an insured or additional insured; 

2. be written on a Builder’s Risk “all-risk” or open peril or special causes of loss policy 
form that shall at least include insurance for physical loss or damage to the Work, temporary 
buildings, falsework and materials and equipment in transit, and shall insure against at least 
the following perils or causes of loss: fire, lightning, extended coverage, theft, vandalism and 
malicious mischief, earthquake, tornado, collapse, debris removal, demolition occasioned by 
enforcement of Laws or Regulations, water damage, damage caused by frost and freezing, 
and acts of God;  

3. be maintained in effect until final payment is made unless otherwise agreed to in 
writing by CITY with thirty (30) days written notice to each other additional insured to whom 
a certificate of insurance has been issued. 

B. CITY shall not be responsible for purchasing and maintaining any property insurance to 
protect the interests of CONTRACTOR, Subcontractors or others involved in the Work to the 
extent of any deductible amounts. The risk of loss within the deductible amounts will be borne 
by CONTRACTOR, Subcontractor or others suffering any such loss and if any of them wishes 
property insurance coverage within the limits of such amounts, each may purchase and 
maintain it at the purchaser’s own expense. 

5.07 Waiver of Rights 

A. CITY and CONTRACTOR intend that all policies purchased in accordance with 
Paragraphs 5.04 and 5.06 will protect CITY, CONTRACTOR, DESIGN PROFESSIONAL 
Consultants, Subcontractors, and all other persons or entities identified in the Supplementary 
Conditions to be listed as insureds or additional insureds in such policies and will provide 
primary coverage for all losses and damages caused by the perils covered thereby. All such 
policies shall contain provisions to the effect that in the event of payment of any loss or damage 
the insurers will have no rights of recovery against any of the insureds or additional insureds 
thereunder. CITY and CONTRACTOR waive all rights against each other and their respective 
officers, directors, partners, employees and agents for all losses and damages caused by, 
arising out of or resulting from any of the perils covered by such policies and any other property 
insurance applicable to the Work, but only to the extent of insurance coverage; and, in addition, 
waive all such rights against DESIGN PROFESSIONAL, Consultants, Subcontractors, and all 
other persons or entities identified in the Supplementary Conditions to be listed as insureds or 
additional insureds (and the officers, directors, partners, employees, agents, and other 
consultants and subcontractors of any and each of them) under such policies for losses and 
damages so caused and covered by insurance. None of the above waivers shall extend to the 
rights that any party making such waiver may have to the proceeds of insurance held by CITY 
as trustee or otherwise payable under any policy so issued. None of the above waivers shall 
apply if specifically in conflict with Laws and Regulations. 
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5.08 Receipt and Application of Insurance Proceeds 

A. Any insured loss under the property insurance will be adjusted with CITY and made 
payable to CITY as fiduciary for the insureds, as their interests may appear, subject to the 
requirements of any indentures of indebtedness entered into by CITY. 

B. CITY as fiduciary shall have power to adjust and settle any loss with the insurers unless 
one of the parties in interest shall object to CITY’s exercise of this power in writing within fifteen 
(15) days after the occurrence of loss. If such objection is made, CITY as fiduciary shall make 
settlement with the insurers in accordance with such agreement as the parties in interest may 
reach. If no such agreement among the parties in interest is reached, CITY as fiduciary shall 
adjust and settle the loss with the insurers. 

5.09 Partial Utilization – Property Insurance 

A.  If CITY finds it necessary to occupy or use a portion or portions of the Work prior to 
Substantial Completion of all the Work, such use or occupancy may be accomplished in 
accordance with Paragraph 14.05; provided that no such use or occupancy shall commence 
before the insurers providing the property insurance have acknowledged notice thereof and in 
writing effected any changes in coverage necessitated thereby. The insurers providing the 
property insurance shall consent by endorsement on the policy or policies, but the property 
insurance shall not be canceled or permitted to lapse on account of any such partial use or 
occupancy. 

ARTICLE 6 CONTRACTOR’S RESPONSIBILITIES 

6.01 Indemnification 

A. For purposes of this Paragraph 6.01 only, the following terms shall have the meanings 
listed: 

1. Claims means all claims, damages, liability, losses, costs and expenses, including 
court costs and reasonable attorneys’’’ fees, including attorney’s fees incurred by the City in 
the enforcement of this indemnity obligation. 

2. CONTRACTOR’S Agents means CONTRACTOR’s officers, employees, sub-
consultants, subcontractors, successors, assigns, invitees, and other agents. 

3. CITY means CITY, its Program Manager/Construction Advisor and any of their 
agents, officials, officers, employees and program managers or construction advisors. 

B. CONTRACTOR’s obligations under this Paragraph with respect to indemnification for 
acts or omissions, including negligence, of CITY, shall be limited to the coverage and limits of 
insurance that CONTRACTOR is required to procure and maintain under this Contract.  
CONTRACTOR affirms that it has had the opportunity to recover the costs of the liability 
insurance required in this Contract in its contract price. 

C. CONTRACTOR shall defend, indemnify and hold harmless CITY from and against all 
Claims arising out of or resulting from all acts or omissions in connection with this Contract 
caused in whole or in part by CONTRACTOR or CONTRACTOR’s Agents, regardless of 
whether or not caused in part by any act or omission, including negligence, of OWNER.   

D. In any and all Claims against CITY, DESIGN PROFESSIONAL, CONSULTANT, or any 
of their respective agents, officers, directors or employees by any employee (or the survivor or 
personal representative of such employee) of CONTRACTOR, any Subcontractor, any Supplier, 
any person or organization directly or indirectly employed by any of them to perform or furnish 
any of the Work, or anyone for whose acts any of them may be liable, the indemnification 
obligation under Paragraph 6.01 C shall not be limited in any way by any limitation on the 
amount or type of damages, compensation or benefits payable by or for CONTRACTOR or any 
such Subcontractor, Supplier or other person or organization under workers’ compensation acts, 
disability benefit acts or other employee benefit acts. 
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E. The indemnification obligations of CONTRACTOR under Paragraph 6.01 C shall not 
extend to liability arising out of, resulting from, or caused by the professional negligence, errors 
or omissions of DESIGN PROFESSIONAL, CONSULTANT, or any of their respective agents, 
officers, directors or employees. 

6.02 Supervision and Superintendence 

A. CONTRACTOR shall supervise, inspect and direct the Work competently and efficiently, 
devoting such attention thereto and applying such skills and expertise as may be necessary to 
perform the Work in accordance with the Contract Documents. CONTRACTOR shall be solely 
responsible for the means, methods, techniques, sequences and procedures of construction, 
but CONTRACTOR shall not be responsible for the negligence of others in the design or 
specification of a specific means, method, technique, sequence or procedure of construction 
which is shown or indicated in and expressly required by the Contract Documents. 
CONTRACTOR shall be responsible to see that the completed Work complies accurately with 
the Contract Documents. 

B. At all times during the progress of the Work, CONTRACTOR shall assign a competent 
resident superintendent of the Work, who shall not be replaced without written request to and 
approval by CITY except under extraordinary circumstances. The superintendent will be 
CONTRACTOR’s representative at the Site and shall have authority to act on behalf of 
CONTRACTOR. All communications given to or received from the superintendent shall be 
binding on CONTRACTOR. 

C. If it is determined to be in the best interest of the Work, CONTRACTOR shall replace the 
project manager, resident superintendent or any other employee of the CONTRACTOR, 
Subcontractors, Suppliers or other persons or organizations performing or furnishing any of the 
Work on the project upon written request by the CITY. 

6.03 Services, Working Hours, Labor, Materials and Equipment 

A. CONTRACTOR shall provide competent, suitably qualified personnel to survey, lay out 
and construct or perform the Work as required by the Contract Documents. CONTRACTOR 
shall at all times maintain good discipline and order at the Site. Except as otherwise required for 
the safety or protection of persons or the Work or property at the Site or adjacent thereto, and 
except as otherwise indicated in the Contract Documents, all Work at the Site shall be 
performed during regular working hours. CONTRACTOR shall not permit overtime work or the 
performance of Work on Saturday, Sunday or any legal holiday without CITY’s written consent 
given after prior written notice to DESIGN PROFESSIONAL. 

B. Unless otherwise specified in Division 1, General Requirements, CONTRACTOR shall 
furnish and assume full responsibility for all services, materials, equipment, labor, 
transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, 
telephone, water, sanitary facilities, temporary facilities and all other facilities and incidentals 
necessary for the furnishing, performance, testing, start-up and completion of the Work. 

C. All materials and equipment shall be of good quality and new, except as otherwise 
provided in the Contract Documents. All warranties and guarantees specifically called for by the 
Specifications shall expressly run to the benefit of CITY. If required by DESIGN 
PROFESSIONAL, CONTRACTOR shall furnish satisfactory evidence (including reports of 
required tests) as to the source, kind, and quality of materials and equipment. All materials and 
equipment shall be stored, applied, installed, connected, erected, used, cleaned and 
conditioned in accordance with instructions of the applicable Supplier, except as otherwise 
provided in the Contract Documents. 

D. It is the policy of the CITY that any manufactured goods or commodities used or 
supplied in the performance of this Contract and any subcontract hereto shall be manufactured 
or produced in the United States whenever possible. 
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6.04 Progress Schedule 

A. CONTRACTOR shall adhere to the progress schedule established in accordance with 
Article 2 as it may be adjusted from time to time as provided below: 

1. CONTRACTOR shall provide, at least once every thirty (30) calendar days, updated 
information on the project schedule, including thirty (30) day look ahead schedules, 
projected variances per event category and per Subcontractor, identification of all variances 
and calculation of the number of Days difference  between the as-built critical path and the 
project schedule critical path 

2. CONTRACTOR shall, with each application for payment, provide completed monthly 
updated status report for the previous month on the project schedule and updated 
information indicating as-built and as-planned conditions. The updated information on the 
project schedule shall not modify any Milestone dates in the project schedule that CITY has 
previously approved. The updated information required is a condition precedent to payment 
pursuant to paragraph 14.02 and shall include at a minimum: 

a. a concise statement of the outlook for meeting project schedule dates and the 
reasons for any change in outlook from the previous report; 

b. a review of any significant technical problems encountered during the month; 

c. an explanation of any corrective action taken or proposed; and 

d. a summary of any Claims anticipated by CONTRACTOR with respect to the 
Work, including the anticipated costs and schedule impacts of any such Claims. 

6.05 Recovery Schedules 

A. If the CONTRACTOR should: 

1. fail, refuse or neglect to supply a sufficient number of workers or to deliver the 
materials or equipment with such promptness as to prevent the delay in the progress of the 
Work; 

2. fail in any respect to commence and diligently prosecute the Work in accordance 
with the approved baseline project schedule in order to achieve substantial completion; 

3. fail to commence, prosecute, finish, deliver or install the different portions of the 
Work on time as specified in the approved baseline project schedule; or 

4. fail in the performance of any of the material covenants of the Contract Documents; 

CITY shall have the right to direct the CONTRACTOR, upon seven (7) calendar days notice, 
to prepare a written recovery plan, for CITY’s approval, to accelerate the Work in order to 
conform to the approved baseline project schedule, including, without limitation, providing 
additional labor or expediting delivery of materials, performing overtime or re-sequencing the 
Work without adjustments to the Contract value. Upon CITY’s approval of the recovery plan, 
CONTRACTOR shall accelerate the Work in accordance with the plan. 

B. Proposed recovery schedules shall be submitted to the CITY as a separate project plan 
for review and approval by CITY prior to incorporation into the approved baseline schedule. The 
recovery schedule shall be submitted in a format compatible with the baseline schedule format. 
Each proposed revision shall be submitted as a separate schedule, with the following minimum 
requirements: 

1. A critical path method diagram showing revised and affected activities or Milestones. 

2. An activity report for all revised and affected activities or Milestones.  

C. Upon acceptance of the recovery schedule by CITY, data shall be added or revised for 
all new or revised activities and incorporated into the approved baseline project schedule. 
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6.06 Substitutes and “Or-Equal” Items 

A. Materials or equipment: Whenever an item of material or equipment is specified or 
described in the Contract Documents by using the name of a proprietary item or the name of a 
particular Supplier, the specification or description is intended to establish the type, function, 
appearance and quality required. Unless the specification or description contains, or is followed 
by, words reading that no like, equivalent or “or-equal” item or no substitution is permitted, other 
items of material or equipment or material or equipment of other Suppliers may be submitted to 
CITY for review by CITY’s Representative under the following circumstances: 

1. “Or-Equal”: If, prior to receipt of Bids, Bidder proposes an item of material or 
equipment as functionally equal to that named and sufficiently similar so that no change in 
related Work will be required, CITY’s Representative may request DESIGN 
PROFESSIONAL to consider it as an “or-equal” item. DESIGN PROFESSIONAL will review 
and recommend the acceptance, or rejection, of the proposed item to the CITY’s 
Representative. For the purposes of this Paragraph, a proposed item of material or 
equipment will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment DESIGN PROFESSIONAL determines 
that: 

(1) it is at least equal in quality, durability, appearance, strength, and design 
characteristics; and 

(2) it will reliably perform at least equally well the function imposed by the design 
concept of the completed Project as a functioning whole; and 

b. Bidder certifies that: 

(1) there is no increase in cost to the CITY; and 

(2) it will conform substantially, even with deviations, to the detailed requirements 
of the item named in the Contract Documents. 

If the CITY’s Representative approves the proposed item, it may be accepted by CITY. 

2. Substitute Items: If CONTRACTOR proposes an item of material or equipment as a 
substitute item, then CONTRACTOR shall submit sufficient information as provided below to 
allow CITY’s Representative to determine that the item of material or equipment proposed is 
essentially equivalent to that named and an acceptable substitute therefore. The procedure 
for review by the CITY’s Representative will include the following as supplemented in the 
General Requirements and as CITY’s Representative may determine is appropriate under 
the circumstances: 

a. Requests for review of proposed substitute items of material or equipment will 
not be accepted by CITY’s Representative from anyone other than CONTRACTOR. 

b. If CONTRACTOR wishes to furnish or use a substitute item of material or 
equipment, CONTRACTOR shall first make written application to CITY’s Representative 
for acceptance thereof. 

c. In the application, CONTRACTOR shall certify that the proposed substitute will 
perform adequately the functions and achieve the results called for by the general 
design, be similar in substance to that specified and be suited to the same use as that 
specified. The application will state the extent, if any, to which the evaluation and 
acceptance of the proposed substitute will impact CONTRACTOR’s achievement of 
Substantial Completion, whether or not acceptance of the substitute for use in the Work 
will require a change in any of the Contract Documents (or in the provisions of any other 
direct contract with CITY for work on the Project) to adapt the design to the proposed 
substitute and whether or not incorporation or use of the substitute in connection with the 
Work is subject to payment of any license fee or royalty. 
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d. All variations of the proposed substitute from that specified will be identified in the 
application and available maintenance, repair and replacement service will be indicated. 
The application will also contain an itemized estimate of all costs or credits that will result 
directly or indirectly from acceptance of such substitute, including costs of redesign and 
claims of other contractors affected by the resulting change, all of which will be 
considered by CITY’s Representative in evaluating the proposed substitute. CITY’s 
Representative may require CONTRACTOR to furnish additional data about the 
proposed substitute. 

If the CITY’s Representative approves the proposed item, CITY may accept it. 

B. Substitute Construction Methods or Procedures: If a specific means, method, technique, 
sequence or procedure of construction is shown or indicated in and expressly required by the 
Contract Documents, CONTRACTOR may furnish or utilize a substitute means, method, 
technique, sequence or procedure of construction acceptable to DESIGN PROFESSIONAL. 
CONTRACTOR shall notify CITY and submit sufficient information to allow DESIGN 
PROFESSIONAL, in DESIGN PROFESSIONAL’s sole discretion, to determine that the 
substitute proposed is equivalent to that expressly called for by the Contract Documents. 

C. Expenses: Bidder shall provide all data in support of any “or equal” at Bidder’s expense, 
and CONTRACTOR shall provide all data in support of any proposed substitute at 
CONTRACTOR’s expense. 

D. Evaluation: DESIGN PROFESSIONAL and CITY’s Representative will be allowed a 
reasonable time within which to evaluate each proposal or submittal made pursuant to 
Paragraphs 6.06 A, and 6.06 B. CITY will be the sole judge of acceptability. No “or-equal” or 
substitute will be ordered, installed or utilized without CITY’s prior written acceptance which will 
be evidenced by either a Change Order or an approved Shop Drawing. CITY may require 
CONTRACTOR to furnish at CONTRACTOR’s expense, a special performance guarantee or 
other surety with respect to any “or-equal’ substitute. DESIGN PROFESSIONAL will record time 
required by DESIGN PROFESSIONAL and Consultants in evaluating substitutes proposed or 
submitted by CONTRACTOR pursuant to Paragraphs 6.06 A and 6.06 B and in making 
changes in the Contract Documents (or in the provisions of any other direct contract with CITY 
for work on the Project) occasioned thereby. Whether or not CITY accepts a substitute so 
proposed or submitted by CONTRACTOR, CONTRACTOR shall reimburse CITY for the 
reasonable charges of DESIGN PROFESSIONAL and Consultants for evaluating each such 
proposed substitute. 

6.07 Concerning Subcontractors, Suppliers and Others 

A. CONTRACTOR shall not employ or retain any Subcontractor, Supplier or other person 
or organization (including those acceptable to CITY as indicated in Paragraph 6.07 B), whether 
initially or as a substitute, against whom CITY has a reasonable objection, including but not 
limited to debarment by City or another governmental entity or decertification of the 
Subcontractor from the City’s Minority and Women’s Business Enterprise Program as a result of 
the Subcontractor’s failure to comply with any of the requirements of the provisions of Chapter 3 
of the City’s Code as determined by the Director of the Human Relations Department. 
Contractor shall insert this provision in any subcontractor agreement associated with this 
Contract. CONTRACTOR shall not be required to employ any Subcontractor, Supplier or other 
person or organization to furnish or perform any of the Work against whom CONTRACTOR has 
reasonable objection.  CONTRACTOR shall submit required information for all Subcontractors 
on Form 01290.09 - Subcontractor and Major Material Suppliers List, provided in these Contract 
Documents, prior to Subcontractor beginning Work at the Site. 

B. The Supplementary Conditions require the identity of certain Subcontractors, Suppliers 
or other persons or organizations (including those who are to furnish the principal items of 
materials or equipment) to be submitted to CITY on or before the date specified in the 
Supplementary Conditions, for acceptance by CITY. If CONTRACTOR has submitted a list 
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thereof in accordance with the Supplementary Conditions, CITY may accept (either in writing or 
by failing to make written objection thereto by the date indicated for acceptance or objection in 
the Contract Documents) any such Subcontractor, Supplier or other person or organization so 
identified, or may reject same on the basis of reasonable objection after due investigation, in 
which case CONTRACTOR shall submit an acceptable replacement for the rejected 
Subcontractor, Supplier or other person or organization. The Contract Price will be adjusted by 
the difference in the cost occasioned by such substitution, and an appropriate Change Order will 
be issued or Written Amendment signed. No acceptance by CITY of any such Subcontractor, 
Supplier or other person or organization shall constitute a waiver of any right of CITY or 
DESIGN PROFESSIONAL to reject defective Work. 

C. CONTRACTOR shall be fully responsible to CITY for all acts and omissions of the 
Subcontractors, Suppliers and other persons and organizations performing or furnishing any of 
the Work under a direct or indirect contract with CONTRACTOR just as CONTRACTOR is 
responsible for CONTRACTOR’s own acts and omissions. Nothing in the Contract Documents 
shall create for the benefit of any such Subcontractor, Supplier or other person or organization 
any contractual relationship between CITY or DESIGN PROFESSIONAL and any such 
Subcontractor, Supplier or other person or organization, nor shall it create any obligation on the 
part of CITY or DESIGN PROFESSIONAL to pay or to see to the payment of any moneys due 
any such Subcontractor, Supplier or other person or organization except as may otherwise be 
required by Laws or Regulations. 

D. CONTRACTOR shall be solely responsible for scheduling and coordinating the Work of 
Subcontractors, Suppliers and other persons and organizations performing or furnishing any of 
the Work under a direct or indirect contract with CONTRACTOR. 

E. CONTRACTOR shall contractually require all Subcontractors, Suppliers and such other 
persons and organizations performing or furnishing any of the Work to communicate with CITY 
and DESIGN PROFESSIONAL through CONTRACTOR. 

F. The divisions and sections of the Specifications and the identifications of any Drawings 
shall not control CONTRACTOR in dividing the Work among Subcontractors or Suppliers or 
delineating the Work to be performed by any specific trade. 

G. All Work performed for CONTRACTOR by a Subcontractor or Supplier shall be pursuant 
to an appropriate written agreement between CONTRACTOR and the Subcontractor or Supplier 
that specifically binds the Subcontractor or Supplier to the applicable terms and conditions of 
the Contract Documents for the benefit of CITY. Whenever any such agreement is with a 
Subcontractor or Supplier who is listed as an additional insured on the property insurance 
provided in Paragraph 5.06, the agreement between the CONTRACTOR and the Subcontractor 
or Supplier will contain provisions whereby the Subcontractor or Supplier waives all rights 
against CITY, CONTRACTOR, DESIGN PROFESSIONAL, Consultants and all other additional 
insureds for all losses and damages caused by, arising out of or resulting from any perils, to the 
extent covered by such policies and any other property insurance applicable to the Work. If the 
insurers on any such policies require separate waiver forms to be signed by any Subcontractor 
or Supplier, CONTRACTOR will obtain the same.  

H. Except as otherwise provided in this subsection H and in accordance with the provisions 
of subsection C hereof, the agreement between CONTRACTOR and the Subcontractor or 
Supplier referred to in subsection G, shall provide that the CONTRACTOR and the 
Subcontractor or Supplier agree not to request CITY or CITY’s Representative to intervene in or 
facilitate the resolution of claims or contract disputes arising out of or related to the agreement 
between CONTRACTOR and the Subcontractor or Supplier. Furthermore, the Contracts 
between CONTRACTOR and Subcontractors or Suppliers shall provide that all unresolved 
claims and disputes between  CONTRACTOR and the Subcontractor or Supplier that remain 
unresolved after thirty (30) calendar days from the notice of claim, shall be subject to mediation 
as a condition precedent to the institution of legal proceedings by either party. Any such 
mediation shall be conducted in accordance with the CITY’s Code Section 3-467. 
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I. CONTRACTOR shall not insert any provision in any subcontractor agreement 
associated with this Contract that explicitly states or implies that the subcontractor shall only be 
paid for work performed if or when the general CONTRACTOR is paid by the CITY . 
Contractor’s compliance with this provision is a material term of this Contract. 

J. CONTRACTORS shall not deny any Subcontractor subcontracting opportunities solely 
because the Subcontractor is not a signatory to collective bargaining agreements with organized 
labor. 

6.08 Patent Fees and Royalties 

A. CONTRACTOR shall pay all license fees and royalties and assume all costs incident to 
the use in the performance of the Work or the incorporation into the Work of any invention, 
design, process, product or device which is the subject of patent rights or copyrights held by 
others. If a particular invention, design, process, product or device is specified in the Contract 
Documents for use in the performance of the Work, and if to the actual knowledge of CITY or 
DESIGN PROFESSIONAL its use is subject to patent rights or copyrights calling for the 
payment of any license fee or royalty to others, the existence of such rights shall be disclosed 
by CITY in the Contract Documents. To the fullest extent permitted by Laws or Regulations, 
CONTRACTOR shall defend, indemnify and hold harmless CITY, DESIGN PROFESSIONAL, 
Consultants and the officers, directors, employees, agents and other consultants of each and 
any of them from and against all claims, costs, losses and damages (including but not limited to 
all fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or resulting from any infringement of 
patent rights or copyrights incident to the use in the performance of the Work or resulting from 
the incorporation into the Work of any invention, design, process, product or device not 
specified in the Contract Documents. 

6.09 Permits 

A.  Unless otherwise provided in the Supplementary Conditions, CONTRACTOR shall 
obtain and pay for all construction permits and licenses. CITY shall assist CONTRACTOR, 
when necessary, in obtaining such permits and licenses. CONTRACTOR shall pay all 
governmental charges and inspection fees necessary for the prosecution of the Work, which are 
applicable at the time of opening of Bids, or, if there are no Bids, on the Effective Date of the 
Contract. CONTRACTOR shall pay all charges of utility owners for connections to the Work. 

B. CONTRACTOR, at its own expense, shall comply with all Federal, State and local laws 
and regulations, including, but not limited to the Missouri Clean Water Law (Chapter 644 RSMo) 
together with any accompanying regulation(s) contained in the Missouri Code of State 
Regulations (CSR Title 10), as well as any implementing permits, together with any CITY 
Provisions during the life of this Contract including but not limited to: 

1. Approvals and permits as required for construction or land disturbance activities. 

2. Compliance with the State of Missouri – Department of Natural Resources (“MDNR”) 
Missouri State Operating Permit (“Land Disturbance Permit”), MO-R100006 for all 
construction or land disturbance activity. 

3. Development and implementation of a Storm Water Pollution Prevention Plan 
(SWPPP). 

(a) Contractor shall not commence land disturbance activity until the initial SWPPP 
has been finalized.   

(b) Preparation and submittal of all applications, documentation and exhibits 
required to obtain MDNR approvals for uninterrupted Work at the Site.   

(c) Amending/Updating SWPPP. 

(d) Site Inspections and submittal of Inspection Reports 
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(e) Proper Operation and Maintenance to achieve compliance with the terms of the 
Permit. 

(f) Maintenance of required records in accordance with MDNR requirements and 
requirements included in Article 6 of these Contract Documents. 

4. In addition to requirements of Article 6, Contractor shall also provide record access 
to Missouri Department of Natural Resources (MDNR).  

5. Failure to control erosion and water pollution is a permit violation. CONTRACTOR 
shall have 24 hours after receiving notice of the violation to correct the problem.  If the 
CONTRACTOR fails to correct the problem after the time prescribed, the City will hire a 
remediation expert to fix the problem. In such an event, the CONTRACTOR shall be liable to 
the City for the remediation costs plus a 10% mark-up of the total contract price. If the 
CONTRACTOR receives three (3) notices of violation of the erosion control plan and the 
City’s MS4 permit, the Director may issue a stop work order and delay any payment until 
control measures are properly functioning and stream damage has been mitigated. In such 
an event, any delay to the project schedule will result in liquidated damages assessed 
against the CONTRACTOR. 

6.10 Compliance with Laws and Regulations 

A. CONTRACTOR shall give all notices and comply with all Laws or Regulations applicable 
to furnishing and performing the Work. Except where otherwise expressly required by applicable 
Laws or Regulations, neither CITY nor DESIGN PROFESSIONAL shall be responsible for 
monitoring CONTRACTOR’s compliance with any Laws or Regulations. The Laws or 
Regulations included in this Paragraph shall include, but not be limited to, those set forth in the 
Supplementary Conditions.  

B. Failure to Comply.  If CONTRACTOR performs any Work in violation of applicable 
Laws or Regulations, CONTRACTOR shall bear all claims, costs, losses and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) caused by, arising out 
of or resulting therefrom; however, it shall not be CONTRACTOR’s primary responsibility to 
make certain that the Specifications and Drawings are in accordance with Laws or Regulations, 
but this shall not relieve CONTRACTOR of CONTRACTOR’s obligations under Paragraph 3.03. 

C. Conflicts of Interest.  The provisions of City’s Code Sections 2-1015 and 3-301, 
prohibiting City officers and employees from having a financial or personal interest in any 
contract with City, and Code Sections 3-307, and 3-309, imposing sanctions for violations, shall 
apply to this Contract. CONTRACTOR certifies that no officer or employee of City has, or will 
have, a direct or indirect financial or personal interest in this Contract, and that no officer or 
employee of City, or member of such officer’s or employee’s immediate family, either has 
negotiated, or has or will have an arrangement concerning employment to perform services on 
behalf of CONTRACTOR on this Contract. 

D. Licenses and Permits.  CONTRACTOR, at its own expense, shall secure or cause to 
be secured all licenses and permits from public or private sources necessary for the fulfillment 
of its obligations under this Contract. All references in this Contract to the “Code” shall mean 
City’s Code of Ordinances, including any amendments thereto or re-codification thereof unless 
the context clearly indicates otherwise.  CONTRACTOR shall obtain copies of all necessary 
licenses and permits from Subcontractors required for the Work before Subcontractors begin 
Work at the Site.  CONTRACTOR shall retain such evidence in its files and make available to 
CITY within ten (10) days after CITY’s written request. 

E. Americans with Disabilities Act.  CONTRACTOR agrees to comply, during the course 
of this Contract, with all provisions of Title II of the 2010 ADA Standards for Accessible Design 
as amended from time to time. 



00700 Construction General Conditions 10072020 Page - 30 - of 62 Contract Central 

F. Affirmative Action.  If the Contract Price exceeds $300,000.00 and CONTRACTOR 
employs fifty (50) or more people, CONTRACTOR shall comply with City’s Affirmative Action 
requirements in accordance with the provisions of Chapter 3 of City’s Code, the rules and 
regulations relating to those sections, and any additions or amendments thereto. 
CONTRACTOR shall not discriminate against any employee or applicant for employment 
because of race, color, sex, religion, national origin or ancestry, disability, sexual orientation, 
gender identity or age in a manner prohibited by Chapter 3 of City’s Code.  

CONTRACTOR shall: 

1. Submit, in print or electronic format, a copy of CONTRACTOR’S current certificate of 
compliance to the City’s Human Relations Department (HRD) prior to receiving the first payment 
under the contract, unless a copy has already been submitted to HRD at any point within the 
previous two calendar years.  If, and only if, CONTRACTOR does not possess a current 
certification of compliance, CONTRACTOR shall submit, in print or electronic format, a copy of 
its affirmative action program to HRD prior to receiving the first payment under the contract, 
unless a copy has already been submitted to HRD at any point within the previous two calendar 
years. 

2.  Require any Subcontractor awarded a subcontract exceeding $300,000.00 to affirm 
that Subcontractor has an affirmative action program in place and will maintain the affirmative 
action program in place for the duration of the subcontract. 

3.  Obtain from any Subcontractor awarded a subcontract exceeding $300,000.00 a 
copy of the Subcontractor’s current certificate of compliance and tender a copy of the same, in 
print or electronic format, to HRD within thirty (30) days from the date the subcontract is 
executed.  If, and only if, Subcontractor does not possess a current certificate of compliance, 
CONTRACTOR shall obtain a copy of the Subcontractor’s affirmative action program and tender 
a copy of the same, in print or electronic format, to HRD within thirty (30) days from the date the 
subcontract is executed. 

City has the right to take action as directed by City’s Human Relations Department to enforce 
this provision. If CONTRACTOR fails, refuses or neglects to comply with the provisions of 
Chapter 3 of City’s Code, then such failure shall be deemed a total breach of this Contract and 
this Contract may be terminated, canceled or suspended, in whole or in part, and 
CONTRACTOR may be declared ineligible for any further contracts funded by City for a period 
of one (1) year. This is a material term of this Contract. 

G. Minority and Women Business Enterprises and Workforce.  City is committed to 
ensuring that minorities and women participate to the maximum extent possible in the 
performance of City’s construction contracts.  If minority and women business enterprise 
(M/WBE) goals have been set for this Contract, CONTRACTOR agrees to comply with all 
requirements of City’s Minority and Women’s Business Enterprise Program as enacted in City’s 
Code, Sections 3-421 through 3-469 and as hereinafter amended. CONTRACTOR shall meet or 
exceed both the MBE and WBE goals set forth in its Contractor Utilization Plan/Request for 
Waiver. If workforce utilization goals are applicable to this Contract, CONTRACTOR agrees to 
comply with all requirements of City’s Construction Employment Program as enacted in City’s 
Code, Sections 3-501 through 3-525 and as hereinafter amended.  CONTRACTOR shall meet 
or exceed the construction employment goals unless the same shall have been waived in the 
manner provided by law.  CONTRACTOR’s compliance with this provision is a material part of 
this Contract. 

H. Records. 

1. For purposes of this section: 

(a) “City” shall mean the City Auditor, the City’s Internal Auditor, the City’s Director of 
Human Relations, the City Manager, the City department administering this Contract and 
their delegates and agents. 



00700 Construction General Conditions 10072020 Page - 31 - of 62 Contract Central 

(b) “Record” shall mean any document, book, paper, photograph, map, sound 
recordings or other material, regardless of physical form or characteristics, made or 
received in connection with this Contract and all Contract amendments and renewals. 

2. Contractor shall maintain and retain all Records for a term of five (5) years that shall 
begin after the expiration or termination of this Contract and all Contract amendments.  City 
shall have a right to examine or audit all Records and Contractor shall provide access to 
City of all records upon ten (10) days written  notice from the City. 

I. Prevailing Wage.   

1. CONTRACTOR shall comply and require its Subcontractors to comply with; 

a. sections 290.210 to 290.340, RSMO the State of Missouri Prevailing Wage Law 
(the “Law”);  and  

b. 8 CSR 30-3.010 to 8 CSR 30-3.060, the Prevailing Wage Law Rules (the 
“Rules”); and  

c. the Annual Wage Order (Wage Order) issued by the State of Missouri’s 
Department of Labor and Industrial Relations; and  

d. any applicable Annual Incremental Wage Increase (Wage Increase) to the 
Annual Wage Order. 

2. The Law, Rules, Annual Wage Order and any Wage Increase are incorporated into 
and made part hereof this Contract and shall be collectively referred to in this Section as the 
“Prevailing Wage Requirements.”      

3. CONTRACTOR shall pay and require its Subcontractors to pay to all workers 
performing work under this Contract not less than the prevailing hourly rate of wages for the 
class or type of work performed by the worker in accordance with the Law, Rules, Wage 
Order and any applicable Wage Increase.  CONTRACTOR shall take whatever steps are 
necessary to insure that the prevailing hourly wage rates are paid and that all workers for 
CONTRACTOR and each of its Subcontractors are paid for the class or type of work 
performed by the worker in accordance with the Prevailing Wage Requirements.  If 
CONTRACTOR shall fail to start to perform CONTRACTOR’s obligations under the Contract 
Documents within sixty (60) days from the Effective Date of the Contract, CONTRACTOR 
and each of its subcontractors shall be obligated to pay all workers in accordance with any 
new Wage Order, as subsequently amended by any applicable Wage Increase, issued by 
the Department of Labor and Industrial Relations within the aforementioned sixty (60) day 
period. The new Wage Order and any applicable Wage Increase shall govern 
notwithstanding the fact that the Wage Order being replaced might be physically attached or 
incorporated in the Contract Documents. 

4. Prior to each of its Subcontractors beginning Work on the Site, CONTRACTOR shall 
require each Subcontractor to complete CITY’s Form 00490 entitled “Pre-contract 
Certification” that sets forth the Subcontractor’s prevailing wage and tax compliance history 
for the two (2) years prior to the bid. CONTRACTOR shall retain one (1) year and make the 
Pre-contract Certifications available to CITY within five (5) days after written request. 

5. CONTRACTOR shall: 

a.  Keep and require each of its Subcontractors engaged in the construction of 
public works in performance of the Contract to keep full and accurate records on City’s 
“Daily Labor Force Report” Form indicating the worker’s name, occupational title or 
classification group & skill and the workers’ hours.  City shall furnish blank copies of the 
Daily Labor Force Report Form to Contractor for its use and for distribution to 
Subcontractors.  Contractor shall submit its and its  Subcontractors Daily Labor Force 
Reports to City each day; and 
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b. Submit, and require each of its Subcontractors engaged in the construction of 
public works in performance of the Contract to submit electronically, in a format 
prescribed by the City, Certified Payroll Report Information indicating the worker’s name, 
address, social security number, occupation(s), craft(s) of every worker employed in 
connection with the public work together with the number of hours worked by each 
worker and the actual wages paid in connection with the Project and other pertinent 
information as requested by the City; and  

c. Submit, and require each of its Subcontractors engaged in the construction of 
public works in performance of the Contract to submit, electronically, in format 
prescribed by the City, a Payroll Certification.  The Payroll Certification must be signed 
by the employee or agent who pays or supervises the payment of the workers employed 
under the Contract for the Contractor and each Subcontractor; and 

d. The Daily Labor Force Report, documents used to compile information for the 
Certified Payroll Report, and Payroll Certification are collectively referred to in this 
Section as the “Records.”      

6. CONTRACTOR shall submit its and its Subcontractors Daily Labor Force Reports to 
CITY each day.  CONTRACTOR shall make all of CONTRACTOR’s and Subcontractors’ 
Records open to inspection by any authorized representatives of OWNER and the Missouri 
Department of Labor and Industrial Relations at any reasonable time and as often as they 
may be necessary and such Records shall not be destroyed or removed from the State of 
Missouri for a period of one (1) year following the completion of the public work in 
connection with which the Records are made. CONTRACTOR shall have its and its 
Subcontractors Certified Payroll Reports and Payroll Certifications available at the 
CONTRACTOR’s office and shall provide the Records to the City electronically at City’s sole 
discretion.  In addition, all Records shall be considered a public record and CONTRACTOR 
shall provide the Records to the CITY in the format required by the CITY within three (3) 
working days of any request by CITY at the CONTRACTOR’s cost.   CITY, in its sole 
discretion, may require CONTRACTOR to send any of the Records directly to the person 
who requested the Record at CONTRACTOR’s expense.    

7. CONTRACTOR shall post and keep posted a clearly legible statement of all 
prevailing hourly wage rates to be paid to all workers employed by CONTRACTOR and 
each of its Subcontractors in the performance of this Contract in a prominent and easily 
accessible place at the Site of the Work by all workers. 

8. If the Contract Price exceeds $250,000.00, CONTRACTOR shall and shall require 
each Subcontractor engaged in any construction of public works to have its name, 
acceptable abbreviation or recognizable logo and the name of the city and state of the 
mailing address of the principal office of the company, on each motor vehicle and motorized 
self-propelled piece of equipment which is used in connection with the Project during the 
time the CONTRACTOR or Subcontractor is engaged on the project. The sign shall be 
legible from a distance of twenty (20’) feet, but the size of the lettering need not be larger 
than two (2”) inches. In cases where equipment is leased or where affixing a legible sign to 
the equipment is impractical, the CONTRACTOR may place a temporary stationary sign, 
with the information required pursuant to this section, at the main entrance of the Project in 
place of affixing the required information on the equipment so long as such sign is not in 
violation of any state or federal statute, rule or regulation. Motor vehicles which are required 
to have similar information affixed thereto pursuant to requirements of a regulatory agency 
of the state or federal government are exempt from the provisions of this subsection.  

9. CONTRACTOR must correct any errors in CONTRACTOR’s or any Subcontractors’ 
Records, or CONTRACTOR’s or any Subcontractors’ violations of the Law, Rules, Annual 
Wage Order and any Wage Increase within fourteen (14) calendar days after notice from 
CITY.   
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10. CONTRACTOR shall and shall require its Subcontractors to cooperate with the CITY 
and the Department of Labor and Industrial Relations in the enforcement of this Section, the 
Law, Rules, Annual Wage Order and any Wage Increase.  Contractor shall and shall require 
its Subcontractors to permit CITY and the Department of Labor and Industrial Relations to 
interview any and all workers during working hours on the Project at CONTRACTOR’s sole 
cost and expense. 

11. CONTRACTOR shall file with CITY, upon completion of the Project and prior to final 
payment therefore, affidavits from CONTRACTOR and each of its Subcontractors, stating 
that each has fully complied with the provisions and requirements of the Missouri Prevailing 
Wage Law.  CITY shall not make final payment until the affidavits, in proper form and order, 
from CONTRACTOR and each of its Subcontractors, are filed by CONTRACTOR. 

12. CONTRACTOR shall forfeit as a statutory penalty to the CITY one hundred dollars 
($100.00) for each worker employed, for each calendar day, or portion thereof, such worker 
is paid less than the prevailing hourly rates for any work done under this Contract, by 
CONTRACTOR or by any of CONTRACTOR’s Subcontractors.  If CONTRACTOR or any of 
its Subcontractors have violated any section(s) of 290.210 to 290.340, RSMo, in the course 
of the execution of the Contract, CITY shall when making payments to the CONTRACTOR 
becoming due under this Contract, withhold and retain therefrom all sums and amounts due 
and owing as a result of any violation of sections 290.210 to 290.340, RSMo. 

J. Prevailing Wage Damages.  CONTRACTOR acknowledges and agrees that, based on 
the experience of CITY, violations of the Missouri Prevailing Wage Act, whether by 
CONTRACTOR or its Subcontractors, commonly result in additional costs to CITY.  
CONTRACTOR agrees that additional costs to CITY for any particular violation are difficult to 
establish and include but are not limited to: costs of construction delays, additional work for 
CITY, additional interest expenses, investigations, and the cost of establishing and maintaining 
a special division working under the City Manager to monitor prevailing wage compliance.    

1. In the event of the failure by CONTRACTOR or any of its Subcontractors to pay 
wages as provided in the Missouri Prevailing Wage Act, CITY shall be entitled to deduct 
from the Contract Price, and shall retain as liquidated damages, one hundred dollars 
($100.00) per day, per worker who is paid less than the prevailing hourly rate of wages, to 
approximate the additional costs.  The sum shall be deducted, paid or owed whether or not 
the Contract Times have expired. 

2. CITY shall give written notice to CONTRACTOR setting forth the workers, who have 
been underpaid, the amount of the statutory penalty and the amount of the liquidated 
damages as provided for in this Subparagraph J.  CONTRACTOR shall have fourteen (14) 
calendar days to respond, which time may be extended by CITY upon written request.  If 
CONTRACTOR fails to respond within the specified time, the CITY’s original notice shall be 
deemed final.  If CONTRACTOR responds to CITY’s notice, CITY will furnish 
CONTRACTOR a final decision in writing within five (5) days of completing any 
investigation.   

K. Missouri Secretary of State Business Entity Registration.  CONTRACTOR shall 
obtain from all Subcontractors for the Project, a copy of their current certificate of good standing 
or fictitious name registration from the Missouri Secretary of State before they begin work on the 
Site.  CONTRACTOR shall retain such documents in its files and make available to CITY within 
ten (10) days after written request. 

L.  Tropical Hardwoods.  The provisions of Code Section 2-1872, restricting the use of 
tropical hardwoods, shall apply to this Contract. 

M.  Preference for Missouri Products.  Pursuant to Section 71.140 RSMo., preference 
shall be given to materials, products, supplies and all other articles produced, manufactured, 
made or grown within the State of Missouri. 

N. Guidelines for Open Excavations.  
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1. CONTRACTOR shall restore required excavations to the level of the adjacent 
surfaces as soon as practicable.  Unsupervised open excavations on public properties are 
discouraged at all times.  If CONTRACTOR, in performance of the Work, makes or causes 
to be made any excavation in, upon, under, through or adjoining any street, sidewalk, alley, 
park, boulevard, parkway or any other public properties, and shall leave any part or portion 
thereof open, CONTRACTOR shall provide effective protection to the public. 

2. CONTRACTOR shall protect and secure all excavations in roadways in compliance 
with existing federal, state and local codes and standards, including, but not limited to the 
most current edition of the Manual of Uniform Traffic Control Devices.  CONTRACTOR shall 
protect and secure all unsupervised excavations not within roadways, either by covering or 
fencing. 

a. Covering. A protective cover that can sustain the weight of persons or of objects 
that are placed upon it may be installed over an unsupervised excavation.  The cover 
shall be secured to the ground to prevent movement.  Protective covers shall have no 
opening(s) or protuberance(s) of sufficient size to cause a fall and/or injury.  Advance 
warning devices shall be installed as necessary.  

b. Fencing. Fencing to prevent entry may be installed surrounding an unsupervised 
excavation not protectively covered in its entirety.  The fencing shall be a minimum of 
42” in height.  The fencing shall be constructed in such a manner that it is adequately 
secured and will remain upright at all times under normal Site conditions.  All protective 
coverings and fences over and around excavations shall be inspected at least daily to 
assure integrity.  Protective coverings and/or fences in heavily trafficked areas shall be 
inspected more often as necessary. 

O.  Notification of Utilities.  CONTRACTOR shall adhere to the provisions of Sections 
319.010 et seq., RSMo., which requires that a person or firm making an excavation in any public 
street, road or alley, right of way dedicated to public use, utility easement of record, or within 
any private street or private property do so only after giving notice to, and obtaining information 
from, owners of Underground Facilities.  The 24-hour, toll-free accident prevention hotline 
number in Missouri is 1-800-344-7483 (1-800-Digrite). 

P.  Employee Eligibility Verification.  CONTRACTOR shall adhere to the provisions of 
Sections 285.525 et seq., RSMo., which requires that for any contract exceeding five thousand 
dollars ($5,000.00), CONTRACTOR shall execute and submit an affidavit, in a form prescribed 
by CITY, affirming that CONTRACTOR does not knowingly employ any person in connection 
with the contracted services who does not have the legal right or authorization under federal law 
to work in the United States as defined in 8 U.S.C.§ 1324a(h)(3). CONTRACTOR shall attach to 
the affidavit documentation sufficient to establish CONTRACTOR’S enrollment and participation 
in an electronic verification of work program operated by the United States Department of 
Homeland Security (E-Verify) or an equivalent federal work authorization program operated by 
the United States Department of Homeland Security to verify information of newly hired 
employees, under the Immigration Reform and Control Act of 1986.  CONTRACTOR may obtain 
additional information about E-Verify and enroll at https://e-
verify.uscis.gov/enroll/StartPage.aspx?JS=YES. For those Contractors enrolled in E-Verify, the 
first and last pages of the E-Verify Memorandum of Understanding that CONTRACTOR will 
obtain upon successfully enrolling in the program shall constitute sufficient documentation for 
purposes of complying with this Section. CONTRACTOR shall submit the affidavit and 
attachments to CITY prior to execution of the Contract, or at any point during the term of the 
Contract if requested by City. 

Q. OSHA 10-Hour Training Requirement.   CONTRACTOR and any subcontractor 
working under this Contract shall require every employee on the Site  to complete a ten-hour 
construction safety program which meets the requirements of Section 292.675, RSMo, except 
for those employees who shall have previously completed the required program and hold 
documentation to that effect.  CONTRACTOR shall remove or require the removal of any 

https://e-verify.uscis.gov/enroll/StartPage.aspx?JS=YES
https://e-verify.uscis.gov/enroll/StartPage.aspx?JS=YES
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person from the Site who is subject to this requirement and who does not complete or is unable 
to produce documentation of their successful completion of the required program within the time 
limitations prescribed by Section 292.675, RSMo.  CONTRACTOR shall forfeit the sum of two 
thousand five hundred dollars ($2,500.00), in addition to one hundred dollars ($100.00) per 
employee each calendar day, or portion thereof, the employee(s) shall continue to be employed 
without having completed the required program within the time limitations prescribed by Section 
292.675, RSMo.  CITY shall be entitled to withhold and retain any amounts due and owing 
hereunder when making payment to CONTRACTOR.   

R. Clean Air Act and Clean Water Act.  CONTRACTOR shall comply with requirements of 
the Clean Air Act (42 U.S.C. 7401 et seq.); Clean Water Act (33 U.S.C. 1251 et seq.), Missouri 
Clean Water Law (Chapter 644 RSMo), Code of Federal regulations (Title 40: Protection of 
Environment, Title 33: Navigation and Navigable Waters) and the rules of the Missouri Code of 
State Regulations (CSR Title 10). 

S. Contract information Management System.  If applicable, CONTRACTOR shall 
comply with CITY’s Contract Information Management System requirements.  CONTRACTOR 
shall use CITY’s Internet web based Contract Information Management System/Project 
Management Communications Tool provided by CITY and protocols included in that software 
during the term of this Contract. CONTRACTOR shall maintain user applications to CITY’s 
provided system for all personnel, subcontractors or suppliers as applicable and shall require 
subcontractors/subconsultants to maintain same. 

T.   Anti-Discrimination Against Israel.  If this Contract exceeds $100,000.00 and 
CONTRACTOR employs at least ten employees, pursuant to Section 34.600, RSMo., by 
executing this Contract, CONTRACTOR certifies it is not currently engaged in and shall not, for 
the duration of this contract, engage in a boycott of goods or services from the State of Israel; 
companies doing business in or with Israel or authorized by, licensed by, or organized under the 
laws of the State of Israel; or persons or entities doing business in the State of Israel. 

 

 

6.11 Taxes 

A. CONTRACTOR shall pay all sales, consumer, use and other similar taxes required to be 
paid by CONTRACTOR in accordance with the Laws or Regulations of the place of the Project 
which are applicable during the performance of the Work. 

B. Tax Compliance.  

1. As a condition precedent to CITY making its first payment to CONTRACTOR under 
this Contract, CONTRACTOR shall furnish to CITY sufficient proof from City’s 
Commissioner of Revenue, dated not more than one (1) year prior to the date provided to 
CITY, verifying that CONTRACTOR is in compliance with the license and tax ordinances 
administered by City’s Revenue Division of the Finance Department. 

2. As a condition precedent to Subcontractors performing any Work under this 
Contract, CONTRACTOR shall obtain from Subcontractor sufficient proof from City’s 
Commissioner of Revenue, dated not more than one (1) year before the date Subcontractor 
begins Work, verifying that the Subcontractor is in compliance with the license and tax 
ordinances administered by City’s Revenue Division of the Finance Department.  
CONTRACTOR shall retain such documentation in its files and make available to CITY 
within ten (10) days after a written request. 

3. As a condition precedent to CITY making final payment under this Contract, if this 
Contract is longer than one (1) year and exceeds the dollar threshold established by 
ordinance and included in the Supplementary Conditions, CONTRACTOR shall furnish to 
CITY sufficient proof from City’s Commissioner of Revenue, dated not more than one (1) 
year before the filing of a final Application for Payment, verifying that CONTRACTOR is in 
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compliance with the license and tax ordinances administered by City’s Revenue Division of 
the Finance Department. 

4. If this Contract is longer than one (1) year and exceeds the dollar threshold 
established by ordinance and included in the Supplementary Conditions, CONTRACTOR 
shall obtain from Subcontractors sufficient proof from City’s Commissioner of Revenue, 
dated not more than one (1) year before the date of CONTRACTOR’s final payment to the 
Subcontractor, that the Subcontractor was or is in compliance with the license and tax 
ordinances administered by City’s Revenue Division of the Finance Department.  
CONTRACTOR shall retain such documentation in its files and make available to CITY 
within ten (10) days after written request. 

5. If, at the time of final payment to CONTRACTOR, CONTRACTOR is unable to obtain 
from all its Subcontractors, if any, and furnish to CITY sufficient proof from City’s 
Commissioner of Revenue that all its Subcontractors are in compliance with the license and 
tax ordinances administered by City’s Revenue Division of the Finance Department, CITY 
may approve final payment to CONTRACTOR if CITY determines that CONTRACTOR has 
made a good faith effort to furnish evidence or that there are other extenuating 
circumstances which make it impossible for CONTRACTOR to furnish sufficient proof. 

C.  Missouri Sales Tax Exemption.  Pursuant to Section 144.062, RSMo, CITY is a 
Missouri exempt entity and tangible personal property to be incorporated or consumed in the 
construction of this Project may be purchased without sales tax.  CITY shall furnish 
CONTRACTOR a Missouri Project Exemption Certificate for Sales Tax at the time of issuance 
of the Notice to Proceed. 

6.12 Use of Site and Other Areas 

A. CONTRACTOR shall confine construction equipment, the storage of materials and 
equipment, and the operations of workers to the Site and other areas identified in and permitted 
by the Contract Documents and other areas permitted by Laws or Regulations. CONTRACTOR 
shall not unreasonably encumber the Site and the other areas with construction equipment or 
other materials or equipment. CONTRACTOR shall assume full responsibility for any damage to 
the Site or the other areas, or to the owner or occupant thereof, or of any adjacent land or 
areas, resulting from the performance of the Work. 

B.  Should any claim be made by any such owner or occupant because of the performance 
of the Work, CONTRACTOR shall promptly settle with such other party by negotiation or 
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law. In 
case of a failure on the part of the CONTRACTOR to restore such property or to make good 
such damage or injuries, the CITY may, upon forty-eight (48) hours written notice to the 
CONTRACTOR, repair, rebuild or otherwise restore such property as the CITY may deem 
necessary, and the cost thereof will be deducted from any moneys due or which may become 
due the CONTRACTOR under this Contract. 

C.  CONTRACTOR shall, to the fullest extent permitted by Laws or Regulations, defend, 
indemnify and hold harmless CITY, DESIGN PROFESSIONAL, Consultants and the officers, 
directors, employees, agents and other consultants of each and any of them from and against 
all claims, costs, losses and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or resulting from any claim or action, legal or equitable, 
brought by any such owner or occupant against CITY, DESIGN PROFESSIONAL or any other 
party indemnified hereunder to the extent caused by or based upon CONTRACTOR’s 
performance of the Work. 

D.  During the progress of the Work, CONTRACTOR shall keep the Site and the other areas 
free from accumulations of waste materials, rubbish and other debris resulting from the Work. At 
the completion of the Work CONTRACTOR shall remove all waste materials, rubbish and debris 
from Site and other areas as well as all tools, appliances, construction equipment and 
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machinery and surplus materials. CONTRACTOR shall leave the Site clean and ready for 
utilization or occupancy by CITY at Substantial Completion of the Work. CONTRACTOR shall 
restore to all property not designated for alteration by the Contract Documents to its pre-Work 
condition. 

E.  CONTRACTOR shall not load nor permit any part of any structure to be loaded in any 
manner that will endanger the structure, nor shall CONTRACTOR subject any part of the Work 
or adjacent property to stresses or pressures that will endanger it. 

6.13 Record Documents 

A.  CONTRACTOR shall maintain in a safe place at the Site one record copy of all 
Drawings, Specifications, Addenda, the Contract, Written Amendments, Change Orders, Work 
Change Directives, and written interpretations and clarifications in good order and annotated to 
show all changes made during construction. These record documents, together with all 
approved Samples and a counterpart of all approved Shop Drawings, will be available to CITY 
and DESIGN PROFESSIONAL for reference. Upon completion of the Work, these record 
documents, Samples and Shop Drawings will be delivered to DESIGN PROFESSIONAL for 
CITY. 

6.14 Safety and Protection 

A.  CONTRACTOR shall be solely responsible for initiating, maintaining and supervising all 
safety precautions and programs in connection with the Work. CONTRACTOR shall comply with 
all applicable Laws or Regulations relating to the safety of persons or property to protect them 
from damage, injury or loss; and shall erect and maintain all necessary safeguards for safety 
and protection. CONTRACTOR shall deliver to CITY a copy of CONTRACTOR’S Health and 
Safety Plan as provided in the Notice of Intent to Contract. 

B. CONTRACTOR shall notify owners of adjacent property and of Underground Facilities 
and other utility owners when prosecution of the Work may affect them, and shall cooperate with 
them in the protection, removal, relocation and replacement of their property. All damage, injury 
or loss to any property referred to in Paragraph 6.14 B.2 or 6.14 B.3 caused, directly or 
indirectly, in whole or in part, by CONTRACTOR, any Subcontractor, Supplier or any other 
person or organization directly or indirectly employed by any of them to perform or furnish any of 
the Work or anyone for whose acts any of them may be liable, shall be remedied by 
CONTRACTOR (except damage or loss attributable to the fault of Drawings or Specifications or 
to the acts or omissions of CITY, DESIGN PROFESSIONAL, Consultant, or anyone employed 
by any of them or anyone for whose acts any of them may be liable, and not attributable, directly 
or indirectly, in whole or in part, to the fault or negligence of CONTRACTOR, Subcontractor, 
Supplier or other person or organization directly or indirectly employed by any of them). 
CONTRACTOR’s duties and responsibilities for safety and for protection of the Work shall 
continue until such time as all the Work is completed and DESIGN PROFESSIONAL has issued 
a notice to CONTRACTOR in accordance with Paragraph 14.07 that the Work is acceptable 
(except as otherwise expressly provided in connection with Substantial Completion). 
CONTRACTOR shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury or loss to: 

1.  all persons on the Site or who may be affected by the Work; 

2.  all the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the Site; and 

3.  other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, utilities and Underground Facilities not designated for 
removal, relocation or replacement in the course of the Work. 

6.15 Safety Representative 

A. In accordance with OSHA standards, CONTRACTOR shall designate a qualified and 
experienced safety representative whose duties and responsibilities shall be the prevention of 
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accidents and the maintaining and supervising of safety precautions and programs.  
CONTRACTOR’s safety representative shall remain at the Site whenever there is Work in 
progress and shall immediately notify CITY of any emergencies or accidents occurring at the 
Site 

6.16 Hazard Communication Programs 

A. CONTRACTOR shall be responsible for coordinating any exchange of material safety 
data sheets or other hazard communication information required to be made available to or 
exchanged between or among employers at the Site in accordance with Laws or Regulations. 

6.17 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at 
the Site or adjacent thereto, CONTRACTOR, without special instruction or authorization from 
CITY or DESIGN PROFESSIONAL, is obligated to act to prevent threatened damage, injury or 
loss. CONTRACTOR shall give CITY and DESIGN PROFESSIONAL prompt written notice if 
CONTRACTOR believes that any significant changes in the Work or variations from the 
Contract Documents have been caused thereby or are required as a result thereof. If CITY 
determines that a change in the Contract Documents is required because of the action taken by 
CONTRACTOR in response to an emergency, a Work Change Directive or Change Order will 
be issued. 

B. A change in the Contract Documents pursuant to Paragraph 6.15 A will not be an 
automatic authorization of, nor a condition precedent to, entitlement to adjustment in the 
Contract Price or Contract Times. If CITY and CONTRACTOR are unable to agree on 
entitlement to, or magnitude of, an equitable adjustment in the Contract Price or Contract Times, 
a Claim may be made therefore as provided in Article 16. However, OWNER, DESIGN 
PROFESSIONAL and Consultants shall not be liable to CONTRACTOR for any costs, losses or 
damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all other dispute resolution costs) sustained by CONTRACTOR on 
or in connection with any other project or anticipated project. 

6.18 Shop Drawings and Samples 

A.  CONTRACTOR shall submit Shop Drawings to DESIGN PROFESSIONAL for review 
and approval in accordance with the accepted schedule of Shop Drawings and Sample 
submittals (see Paragraph 2.07). All submittals shall be identified as DESIGN PROFESSIONAL 
may require and in the number of copies specified in the General Requirements. The data 
shown on the Shop Drawings shall be complete with respect to quantities, dimensions, specified 
performance and design criteria, materials and similar data to show DESIGN PROFESSIONAL 
the services, materials and equipment CONTRACTOR proposes to provide and to enable 
DESIGN PROFESSIONAL to review the information for the limited purposes required by 
Paragraph 6.18 D. 

B.  CONTRACTOR shall also submit Samples to DESIGN PROFESSIONAL for review and 
approval in accordance with said accepted schedule of Shop Drawings and Sample submittals. 
Each Sample shall be identified clearly as to material, Supplier, pertinent data such as catalog 
numbers and the use for which intended and otherwise as DESIGN PROFESSIONAL may 
require to enable DESIGN PROFESSIONAL to review the submittal for the limited purposes 
required by Paragraph 6.18 D. The numbers of each Sample to be submitted will be as 
specified in the Specifications. 

C.  Submittal Procedures: 

1.  Before submitting each Shop Drawing or Sample, CONTRACTOR shall have 
determined and verified: 

a.  all field measurements, quantities, dimensions, specified performance criteria, 
installation requirements, materials, catalog numbers and similar information with 
respect thereto; 
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b.  all materials with respect to intended use, fabrication, shipping, handling, 
storage, assembly and installation pertaining to the performance of the Work; 

c.  all information relative to means, methods, techniques, sequences and 
procedures of construction and safety precautions and programs incident thereto; and 

d.  CONTRACTOR shall also have reviewed and coordinated each Shop Drawing or 
Sample with other Shop Drawings and Samples and with the requirements of the Work 
and the Contract Documents. 

2.  Each submittal shall bear a stamp or specific written indication that CONTRACTOR 
has satisfied CONTRACTOR’s obligations under the Contract Documents with respect to 
CONTRACTOR’s review and approval of that submittal. 

3.  At the time of each submission, CONTRACTOR shall give DESIGN 
PROFESSIONAL specific written notice of such variations, if any, that the Shop Drawing or 
Sample submitted may have from the requirements of the Contract Documents, the notice to 
be in a written communication separate from the submittal, and, in addition, shall cause a 
specific notation to be made on each Shop Drawing and Sample submitted to DESIGN 
PROFESSIONAL for review and approval of each such variation. 

D.  DESIGN PROFESSIONAL’s Review: 

1.  DESIGN PROFESSIONAL will review and approve Shop Drawings and Samples in 
accordance with the schedule of Shop Drawings and Sample submittals accepted by 
DESIGN PROFESSIONAL as required by Paragraph 2.06. DESIGN PROFESSIONAL’s 
review and approval will be only to determine if the items covered by the submittals will, after 
installation or incorporation into the Work, conform to the information given in the Contract 
Documents and be compatible with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents. 

2.  DESIGN PROFESSIONAL’s review and approval will not extend to means, methods, 
techniques, sequences or procedures of construction (except where a particular means, 
method, technique, sequence or procedure of construction is specifically and expressly 
called for by the Contract Documents) or to safety precautions or programs incident thereto. 
The review and approval of a separate item as such will not indicate approval of the 
assembly in which the item functions. 

3.  DESIGN PROFESSIONAL’s review and approval of Shop Drawings or Samples 
shall not relieve CONTRACTOR from responsibility for any variation from the requirements 
of the Contract Documents unless CONTRACTOR has in writing called DESIGN 
PROFESSIONAL’s attention to each such variation at the time of submission as required by 
Paragraph 6.18 C.3, and DESIGN PROFESSIONAL has given written approval of each 
such variation by specific written notation thereof incorporated into or accompanying the 
Shop Drawing or Sample approval; nor will any approval by DESIGN PROFESSIONAL 
relieve CONTRACTOR from responsibility for complying with the requirements of Paragraph 
6.18 C.1. 

E. Where a Shop Drawing or Sample is required by the Contract Documents or the schedule 
of Shop Drawings and Sample submissions accepted by DESIGN PROFESSIONAL as required 
by Paragraph 2.06, any related Work performed prior to DESIGN PROFESSIONAL’s review 
and approval of the pertinent submittal will be at the sole expense and responsibility of 
CONTRACTOR. 

F. CONTRACTOR shall make corrections required by DESIGN PROFESSIONAL and shall 
return the required number of corrected copies of Shop Drawings and submit as required new 
Samples for review and approval. CONTRACTOR shall direct specific attention in writing to 
revisions other than the corrections called for by DESIGN PROFESSIONAL on previous 
submittals. 
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6.19 Continuing the Work 

A. CONTRACTOR shall carry on the Work and adhere to the progress schedule during all 
disputes or disagreements with CITY No Work shall be delayed or postponed pending 
resolution of any disputes or disagreements, except as permitted by Paragraph 15.04 or as 
CITY and CONTRACTOR may otherwise agree in writing. 

6.20 CONTRACTOR’s General Warranty and Guarantee 

A. CONTRACTOR warrants and guarantees to CITY, DESIGN PROFESSIONAL and 
Consultants that all Work will be in accordance with the Contract Documents and will not be 
defective. CONTRACTOR’s warranty and guarantee hereunder excludes defects or damage 
caused by: 

1.  abuse, modification or improper maintenance or operation by persons other than 
CONTRACTOR, Subcontractors, Suppliers or any other individual or entity for whom 
CONTRACTOR is responsible; or 

2.  normal wear and tear under normal usage. 

B.  CONTRACTOR’s obligation to perform and complete the Work in accordance with the 
Contract Documents shall be absolute. None of the following will constitute an acceptance of 
Work that is not in accordance with the Contract Documents or a release of CONTRACTOR’s 
obligation to perform the Work in accordance with the Contract Documents: 

1.  observations by DESIGN PROFESSIONAL; 

2.  recommendation of any progress or final payment by DESIGN PROFESSIONAL; 

3.  the issuance of a certificate of Substantial Completion or any payment related 
thereto by CITY to CONTRACTOR; 

4.  use or occupancy of the Work or any part thereof by OWNER; 

5.  any review and approval of a Shop Drawing or Sample submittal or the issuance of 
a notice of acceptability by DESIGN PROFESSIONAL; 

6.  any inspection, test or approval by others; or 

7.  any correction of defective Work by CITY. 

C. Nonconforming Work is rejected unless expressly accepted in writing by the CITY’s 
Representative. 

ARTICLE 7 OTHER WORK 

7.01 Related Work at Site 

A. CITY may perform other work related to the Project at the Site by CITY’s own forces, or 
let other direct contracts therefore, or have other work performed by utility owners. If such other 
work is to be performed and such fact was not noted in the Contract Documents, then: 

1.  Written notice thereof will be given to CONTRACTOR prior to starting any such other 
work, and 

2.  CONTRACTOR may make a Claim therefore as provided in Article 16 if 
CONTRACTOR believes that such performance involves additional expense to 
CONTRACTOR or requires additional time and the parties are unable to agree as to the 
amount or extent thereof. 

B. CONTRACTOR shall afford each other contractor who is a party to such a direct 
contract, and each utility owner (and CITY, if CITY is performing the additional work with CITY’s 
employees) proper and safe access to the Site and a reasonable opportunity for the introduction 
and storage of materials and equipment and the execution of such other work and shall properly 
connect and coordinate the Work with theirs. Unless otherwise provided in the Contract 
Documents, CONTRACTOR shall do all cutting, fitting and patching of the Work that may be 
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required to properly connect or otherwise make its several parts come together and properly 
integrate with such other work. CONTRACTOR shall not endanger any work of others by 
cutting, excavating or otherwise altering their work and will only cut or alter their work with the 
written consent of CITY and the others whose work will be affected. The duties and 
responsibilities of CONTRACTOR under this Paragraph are for the benefit of such utility owners 
and other contractors to the extent that there are comparable provisions for the benefit of 
CONTRACTOR in said direct contracts between CITY and such utility owners and other 
contractors. 

C. If the proper execution or results of any part of CONTRACTOR’s Work depends upon 
work performed by others under this Article 7, CONTRACTOR shall inspect such other work 
and promptly report to CITY and DESIGN PROFESSIONAL in writing any delays, defects or 
deficiencies in such other work that render it unavailable or unsuitable for the proper execution 
or results of CONTRACTOR’s Work. CONTRACTOR’s failure to report same will constitute an 
acceptance of such other work as fit and proper for integration with CONTRACTOR’s Work, 
except for latent or non-apparent defects and deficiencies in such other work. 

7.02 Coordination 

A. If CITY contracts with others for the performance of other work on the Project at the Site, 
the following will be set forth in Supplementary Conditions: 

1. the person, firm or corporation who will have authority and responsibility for 
coordination of the activities among the various prime contractors will be identified; 

2. the specific matters to be covered by such authority and responsibility will be itemized; 
and 

3. the extent of such authority and responsibilities will be provided. 

B. Unless otherwise provided in the Supplementary Conditions, CITY shall have sole 
authority and responsibility in respect of such coordination.  

ARTICLE 8 CITY’S RESPONSIBILITIES 

8.01 Communications to CONTRACTOR 

A. Except as otherwise provided in these General Conditions, CITY shall issue all 
communications to CONTRACTOR. 

8.02 Replacement of DESIGN PROFESSIONAL 

A. In case of termination of the employment of DESIGN PROFESSIONAL, CITY shall 
appoint a DESIGN PROFESSIONAL whose status under the Contract Documents shall be that 
of the former DESIGN PROFESSIONAL. 

8.03 Furnish Data and Prompt Payment 

A. CITY shall promptly furnish the data required of OWNER under the Contract Documents 
and shall make payments to CONTRACTOR when they are due. 

8.04  Lands and Easements; Reports and Tests 

A. CITY’s duties in respect of providing lands and easements and providing engineering 
surveys to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 
refers to CITY’s duty to identify and make available to CONTRACTOR copies of reports of 
explorations and tests of subsurface conditions at the Site and drawings of physical conditions 
in existing structures at or contiguous to the Site that have been utilized by DESIGN 
PROFESSIONAL in preparing the Contract Documents. 

8.05 Insurance 

A.  CITY’s responsibilities, if any, for purchasing and maintaining liability and property 
insurance are set forth in Article 5 and the Supplementary Conditions. 
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8.06 Change Orders 

A.  CITY is obligated to execute Change Orders as indicated in Paragraph 10.03. 

8.07 Inspections, Tests and Approvals 

A. CITY’s responsibility for certain inspections, tests and approvals is set forth in Paragraph 
13.02 F. 

8.08 Limitations on CITY’s Responsibilities 

A. The CITY shall not supervise, direct or have control or authority over, nor be responsible 
for, CONTRACTOR’s means, methods, techniques, sequences or procedures of construction, 
or the safety precautions and programs incident thereto, or for any failure of CONTRACTOR to 
comply with Laws or Regulations applicable to the furnishing or performance of the Work. CITY 
will not be responsible for CONTRACTOR’s failure to perform or furnish the Work in accordance 
with the Contract Documents. 

8.09 Undisclosed Hazardous Environmental Condition 

A. CITY’s responsibility for an undisclosed Hazardous Environmental Condition uncovered 
or revealed at the Site is set forth in Paragraph 4.06. 

8.10 Evidence of Financial Arrangements 

A.  CITY will furnish CONTRACTOR reasonable evidence that financial arrangements have 
been made to satisfy OWNER’s obligations under the Contract. 

8.11 CITY’s Representative 

A. CITY will provide a representative during the construction period. The duties, 
responsibilities and the limitations of authority of the CITY ‘‘‘s Representative during 
construction are set forth in the Contract Documents. 

8.12 Visits to Site 

A. CITY’s Representative will make visits to the Site at intervals appropriate to the various 
stages of construction as CITY’s Representative deems necessary in order to observe the 
progress that has been made and the quality of the various aspects of CONTRACTOR’s 
executed Work. Based on information obtained during such visits and observations, CITY’s 
Representative will endeavor to determine, in general, if the Work is proceeding in accordance 
with the Contract Documents. CITY’s Representative will not be required to make exhaustive or 
continuous on-Site inspections to check the quality or quantity of the Work. 

ARTICLE 9 DESIGN PROFESSIONAL’s STATUS DURING CONSTRUCTION 

9.01 General Scope of DESIGN PROFESSIONAL’s Duties 

A. DESIGN PROFESSIONAL’s efforts will be directed toward providing for CITY a greater 
degree of confidence that the completed Work will conform generally to the Contract 
Documents. On the basis of visits to the Site and on-Site observations, DESIGN 
PROFESSIONAL will keep CITY informed of the progress of the Work and will endeavor to 
guard CITY against defective Work. DESIGN PROFESSIONAL’s visits to the Site and on-Site 
observations are subject to all the limitations on DESIGN PROFESSIONAL’s authority and 
responsibility set forth in Paragraph 9.08. 

9.02 Resident Project Representative 

A. If CITY and DESIGN PROFESSIONAL agree, DESIGN PROFESSIONAL will furnish a 
resident Project representative to assist DESIGN PROFESSIONAL in providing more extensive 
observation of the Work. The responsibilities, authority and limitations thereon of any such 
resident Project representative and assistants will be as provided in Paragraph 9.08 and in the 
Supplementary Conditions. 
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9.03  Clarifications and Interpretations 

A.  DESIGN PROFESSIONAL will issue with reasonable promptness written clarifications 
or interpretations (which may be in the form of Drawings) of the requirements of the Drawings 
and Specifications prepared by the DESIGN PROFESSIONAL as DESIGN PROFESSIONAL 
may determine necessary, which shall be consistent with the intent of and reasonably inferable 
from the Contract Documents. Such written clarifications and interpretations will be binding on 
CITY and CONTRACTOR. If CITY or CONTRACTOR believes that a written clarification or 
interpretation justifies an adjustment in the Contract Price pursuant to Article 11 and/ or the 
Contract Times pursuant to Article 12 and the parties are unable to agree to the amount or 
extent thereof, if any, a Claim may be made therefore as provided in Article 16. 

9.04 Rejecting Defective Work 

A. DESIGN PROFESSIONAL will have authority to disapprove or reject Work which 
DESIGN PROFESSIONAL believes to be defective, that DESIGN PROFESSIONAL believes 
will not produce a completed Project that conforms to the Contract Documents, or that will 
prejudice the integrity of the design concept of the completed Project as a functioning whole as 
indicated by the Contract Documents. DESIGN PROFESSIONAL will also have authority to 
require special inspection or testing of the Work as provided in Paragraph 13.04 B, whether or 
not the Work is fabricated, installed or completed. 

9.05 Shop Drawings, Change Orders and Payments 

A.  In connection with DESIGN PROFESSIONAL’s authority as to Shop Drawings and 
Samples, see Paragraph 6.18. 

B. In connection with DESIGN PROFESSIONAL’s authority as to Change Orders, see 
Article 10. 

C. In connection with DESIGN PROFESSIONAL’s authority as to Applications for Payment, 
see Article 14. 

9.06 Determinations for Unit Prices 

A.  DESIGN PROFESSIONAL will initially determine the actual quantities and 
classifications of Unit Price Work performed by CONTRACTOR. DESIGN PROFESSIONAL will 
review with CONTRACTOR the DESIGN PROFESSIONAL’s preliminary determinations on 
such matters before rendering a written opinion thereon (by recommendation of an Application 
for Payment or otherwise to the CITY). CITY reserves the right to make a final determination of 
the actual quantities and classifications of Unit Price Work in reviewing an Application for 
Payment. Within ten (10) days after the date of receipt of any such decision, CONTRACTOR 
may deliver to CITY and to DESIGN PROFESSIONAL written notice of intention to appeal 
CITY’s decision pursuant to Article 16. 

9.07 Decisions on Requirements of Contract Documents and Acceptability of Work 

A.  DESIGN PROFESSIONAL will be the initial interpreter of the requirements of the 
Drawings and Specifications prepared by DESIGN PROFESSIONAL and judge of the 
acceptability of the Work thereunder. 

B. When functioning as interpreter and judge under this Paragraph 9.07, DESIGN 
PROFESSIONAL will not show partiality to OWNER or CONTRACTOR. 

C. Claims, disputes and other matters relating to the acceptability of the Work, quantities 
and classifications of Unit Price Work, or the interpretation of the requirements of the Contract 
Documents pertaining to the performance and furnishing of the Work will be referred initially to 
CITY’s Representative in writing with a request for a formal decision in accordance with Article 
16. 
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9.08  Limitations on DESIGN PROFESSIONAL’s Authority and Responsibilities 

A.  Neither DESIGN PROFESSIONAL’s authority or responsibility under this Article 9 or 
under any other provision of the Contract Documents nor any decision made by DESIGN 
PROFESSIONAL in good faith either to exercise or not exercise such authority or responsibility 
or the undertaking, exercise or performance of any authority or responsibility by DESIGN 
PROFESSIONAL shall create, impose or give rise to any duty owed by DESIGN 
PROFESSIONAL to CONTRACTOR, any Subcontractor, any Supplier, any other person or 
organization, or to any surety for or employee or agent of any of them. 

B.  DESIGN PROFESSIONAL will not supervise, direct, control or have authority over or be 
responsible for CONTRACTOR’s means, methods, techniques, sequences or procedures of 
construction, or the safety precautions and programs incident thereto, or for any failure of 
CONTRACTOR to comply with Laws or Regulations applicable to the furnishing or performance 
of the Work. DESIGN PROFESSIONAL will not be responsible for CONTRACTOR’s failure to 
perform or furnish the Work in accordance with the Contract Documents. 

C.  DESIGN PROFESSIONAL will not be responsible for the acts or omissions of 
CONTRACTOR or of any Subcontractor, any Supplier, or of any other person or organization 
performing or furnishing any of the Work. 

D.  DESIGN PROFESSIONAL’s review of the final Application for Payment and 
accompanying documentation, and all maintenance and operating instructions, schedules, 
guarantees, Bonds and certificates of inspection, tests and approvals and other documentation 
required to be delivered by Paragraph 14.07 will only be to determine generally that their 
content complies with the requirements of, and in the case of certificates of inspections, tests 
and approvals, that the results certified indicate compliance with, the Contract Documents. 

E.  The limitations upon authority and responsibility set forth in this Paragraph 9.08 shall 
also apply to DESIGN PROFESSIONAL’s Consultants, resident Project representative and 
assistants as identified in the Supplementary Conditions. 

ARTICLE 10 CHANGES IN THE WORK 

10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, CITY may, at any time 
or from time to time, order additions, deletions or revisions in the Work. Such additions, 
deletions or revisions will be authorized by a Written Amendment, a Change Order, or a Work 
Change Directive. Upon receipt of any such document, CONTRACTOR shall promptly proceed 
with the Work involved that will be performed under the applicable conditions of the Contract 
Documents (except as otherwise specifically provided). 

B. If CITY and CONTRACTOR are unable to agree on entitlement to, or on the amount or 
extent, if any, of an adjustment in the Contract Price pursuant to Article 11 or an adjustment of 
the Contract Times pursuant to Article 12 or both that should be allowed as a result of a Work 
Change Directive, a Claim may be made therefore as provided in Article 16. 

10.02  Unauthorized Changes in the Work 

A. CONTRACTOR shall not be entitled to an increase in the Contract Price or an extension 
of the Contract Times with respect to any work performed that is not required by the Contract 
Documents as amended, modified or supplemented as provided in Paragraph 3.04, except in 
the case of an emergency as provided in Paragraph 6.17 or in the case of uncovering Work as 
provided in Paragraph 13.04. 

10.03 Signing of Change Orders 

A. CITY and CONTRACTOR, and DESIGN PROFESSIONAL shall sign appropriate 
Change Orders covering: 

1.  changes in the Work which are: 
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a. ordered by CITY pursuant to Paragraph 10.01 A; or  

b. required because of acceptance of defective Work under Paragraph 13.08 or 
correcting defective Work under Paragraph 13.09; or  

c. agreed to by the parties; 

2. changes in the Contract Price or Contract Times or both which are agreed to by the 
parties, including any undisputed sum or amount of time for Work actually performed in 
accordance with a Work Change Directive; and 

3. changes in the Contract Price or Contract Times or both which embody the 
substance of any written decision recommended by DESIGN PROFESSIONAL and 
approved by CITY pursuant to Paragraph 9.06, provided that, in lieu of signing any such 
Change Order, an appeal may be taken from any such decision in accordance with the 
provisions of the Contract Documents and applicable Laws or Regulations, but during any 
such appeal, CONTRACTOR shall carry on the Work and adhere to the progress schedule 
as provided in Paragraph 6.19. 

10.04 Notification to Surety 

A. If notice of any change affecting the general scope of the Work or the provisions of the 
Contract Documents (including, but not limited to, Contract Price or Contract Times or both) is 
required by the provisions of any Bond to be given to a surety, the giving of any such notice will 
be CONTRACTOR’s responsibility, and the amount of each applicable Bond will be adjusted 
accordingly. 

ARTICLE 11 CHANGE OF CONTRACT PRICE 

11.01 Change of Contract Price 

A.  The Contract Price constitutes the total compensation (subject to authorized 
adjustments) payable to CONTRACTOR for performing the Work. All duties, responsibilities and 
obligations assigned to or undertaken by CONTRACTOR shall be at CONTRACTOR’s expense 
without change in the Contract Price. 

B. The Contract Price may only be changed by a Change Order. Any request for an 
adjustment in the Contract Price shall be based on written notice delivered within fourteen (14) 
calendar days after occurrence of the event giving rise to the request or within fourteen (14) 
calendar days after first recognition of the conditions giving rise to the request.  Prior notice is 
not required for requests or claims relating to an emergency endangering life or property as 
described in Paragraph 6.16.  Thereafter, the CONTRACTOR shall submit written 
documentation of its request, including appropriate supporting documentation, within ten (10) 
calendar days after giving notice, unless the CITY grants an extension based on good cause 
shown by the CONTRACTOR that such additional time is warranted. 

C. The value of any Work covered by a Change Order or of any request for an adjustment 
in the Contract Price will be determined as follows: 

1.  where the Work involved is covered by Unit Prices contained in the Contract 
Documents, by application of such Unit Prices to the quantities of the items involved (subject 
to the provisions of Paragraph 11.04); or 

2.  where the Work involved is not covered by Unit Prices contained in the Contract 
Documents, by a mutually agreed lump sum; or 

3.  where the Work involved is not covered by Unit Prices contained in the Contract 
Documents and agreement to a lump sum is not reached under Paragraph 11.01 C.2, on 
the basis of the Cost of the Work (determined as provided in Paragraphs 11.02 A and B) 
plus a CONTRACTOR’s fee for overhead and profit (determined as provided in Paragraph 
11.01 D). 
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D. The CONTRACTOR’s fee allowed to CONTRACTOR for overhead and profit shall be 
determined as follows: 

1.  a mutually acceptable fixed fee; or 

2.  if a fixed fee is not agreed upon, then a fee based on the following percentages of 
the various portions of the Cost of the Work: 

a.  for costs incurred under Paragraphs 11.02 A.1 and 11.02 A.2, the 
CONTRACTOR’s fee shall be ten percent (10%); 

b.  for costs incurred under Paragraph 11.02 A.3, the CONTRACTOR’s fee shall be 
five percent (5%); 

c.  where one or more tiers of subcontracts are on the basis of the Cost of the Work 
plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01 D.2 and 11.02 
A.1 through A.3 is that the Subcontractor who actually performs or furnishes the Work, at 
whatever tier, will be a paid a fee of ten percent (10%) of the costs incurred by such 
Subcontractor under Paragraphs 11.02 A.1 and 11.02 A.2 and that any higher tier 
Subcontractor and CONTRACTOR will each be paid a fee of five percent (5%) of the 
amount paid to the next lower tier Subcontractor; 

d.  no fee shall be payable on the basis of costs itemized under Paragraphs 11.02 
A.4, 11.02 A.5 and 11.02 B; 

e.  the amount of credit to be allowed by CONTRACTOR to CITY for any change 
which results in a net decrease in cost will be the amount of the actual net decrease in 
costs plus a deduction in CONTRACTOR’s fee by an amount equal to five percent (5%) 
of such net decrease; and 

f.  when both additions and credits are involved in any one change, the adjustment 
in CONTRACTOR’s fee shall be computed on the basis of the net change in accordance 
with Paragraphs 11.01 D.2.a through 11.01 D.2.e, inclusive. 

E. Whenever the Cost of the Work is to be determined pursuant to Paragraphs 11.02 A and 
B, CONTRACTOR shall establish and maintain records thereof in accordance with generally 
accepted accounting practices and submit in form acceptable to CITY an itemized cost 
breakdown together with supporting data. 

11.02 Cost of the Work 

A. The term “Cost of the Work” means the sum of all costs necessarily incurred and paid by 
CONTRACTOR in the proper performance of the Work. When the value of any Work covered by 
a Change Order or when a request for an adjustment in Contract Price is determined on the 
basis of Cost of the Work, the costs to be reimbursed to CONTRACTOR will be only those 
additional or incremental costs required because of the change in the Work or because of the 
event giving rise to the request. Except as otherwise agreed to in writing by CITY, costs covered 
by Change Orders or requests shall be in amounts no higher than those prevailing in the locality 
of the Project, shall include only the following items and shall not include any costs itemized in 
11.02 B: 

1.  Payroll costs for employees in the direct employ of CONTRACTOR in the 
performance of the Work, using occupational titles and job classifications agreed upon by 
CITY and CONTRACTOR. Such employees shall include, without limitation, job Site 
superintendents, foremen and other personnel employed full time at the Site. Payroll costs 
for employees not employed full time on the Work shall be apportioned on the basis of their 
time spent on the Work. Payroll costs shall include, but not be limited to, salaries and wages 
plus the cost of fringe benefits which shall include social security contributions, 
unemployment, excise and payroll taxes, workers’’’ compensation, health and retirement 
benefits, bonuses, sick leave, vacation and holiday pay applicable thereto. The expenses of 
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performing the Work after regular working hours, on Saturdays, Sundays or legal holidays, 
shall be included in the above to the extent authorized by OWNER. 

2.  Cost of all materials and equipment furnished and incorporated into the Work, 
including costs of transportation and storage thereof, and Suppliers’ field services required 
in connection therewith. All cash discounts shall accrue to CONTRACTOR unless CITY 
deposits funds with CONTRACTOR with which to make payments, in which case the cash 
discounts shall accrue to CITY. All trade discounts, rebates and refunds and returns from 
sale of surplus materials and equipment shall accrue to CITY, and CONTRACTOR shall 
make provisions so that they may be obtained. 

3.  Payments made by CONTRACTOR to Subcontractors for Work performed or 
furnished by Subcontractors. If required by CITY, CONTRACTOR shall obtain competitive 
bids from Subcontractors acceptable to OWNER and CONTRACTOR and shall deliver such 
bids to CITY who will then determine, with the advice of DESIGN PROFESSIONAL, which 
bids, if any, will be accepted. If any subcontract provides that the Subcontractor is to be paid 
on the basis of the Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and 
fee shall be determined in the same manner as CONTRACTOR’s Cost of the Work and fee 
as provided in Paragraphs 11.01 D and E and 11.02 A and B. All subcontracts shall be 
subject to the other provisions of the Contract Documents insofar as applicable. 

4.  Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys and accountants) employed for services specifically 
related to the Work when such services are approved in advance by CITY in writing. 

5.  Other costs including the following: 

a.  The proportion of necessary transportation, travel and subsistence expenses of 
CONTRACTOR’s employees incurred in discharge of duties connected with the Work. 

b.  Cost, including transportation and maintenance, of all materials, supplies, 
equipment, machinery, appliances, office and temporary facilities at the Site and hand 
tools not owned by the workers, which are consumed in the performance of the Work, 
and cost, less market value of such items used but not consumed which remain the 
property of CONTRACTOR. 

c.  Rentals of all construction equipment and machinery and the parts thereof 
whether rented from CONTRACTOR or others in accordance with rental agreements 
approved by CITY with the advice of DESIGN PROFESSIONAL, and the costs of 
transportation, loading, unloading, installation, assembly, dismantling and removal 
thereof, all in accordance with the terms of said rental agreements. The rental of any 
such equipment, machinery or parts shall cease when the use thereof is no longer 
necessary for the Work. 

d.  Applicable sales, consumer, use or similar taxes related to the Work, and for 
which CONTRACTOR is liable, imposed by Laws or Regulations. 

e.  Deposits lost for causes other than negligence of CONTRACTOR, any 
Subcontractor or anyone directly or indirectly employed by any of them or for whose acts 
any of them may be liable, and royalty payments and fees for permits and licenses 
required to perform the Work. 

f.  Losses and damages (and related expenses) caused by damage to the Work, 
not compensated by insurance or otherwise, sustained by CONTRACTOR in connection 
with the performance and furnishing of the Work (except losses and damages within the 
deductible amounts of property insurance established by CITY in accordance with Article 
5), provided they have resulted from causes other than the negligence of 
CONTRACTOR, any Subcontractor, or anyone directly or indirectly employed by any of 
them or for whose acts any of them may be liable. Such losses shall include settlements 
made with the written consent and approval of CITY. No such losses, damages and 
expenses shall be included in the Cost of the Work for the purpose of determining 
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CONTRACTOR’s fee. If, however, any such loss or damage requires reconstruction and 
CONTRACTOR is placed in charge thereof, CONTRACTOR shall be paid for those 
services a fee proportionate to that stated in Paragraph 11.01 D.2. 

g.  The cost of utilities, fuel and sanitary facilities at the Site. 

h.  Minor expenses such as telegrams, long distance telephone calls, telephone 
service at the Site, expressage and similar petty cash items in connection with the Work. 

i.  Cost of premiums for additional or increased Bonds, or for insurance required 
because of approved changes in the Work. 

B. Costs excluded: The term “Cost of the Work” shall not include any of the following: 

1.  Payroll costs and other compensation of CONTRACTOR’s officers, executives, 
principals (of partnership and sole proprietorships), general managers, engineers, 
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, 
expediters, timekeepers, clerks and other personnel employed by CONTRACTOR whether 
at the Site or in CONTRACTOR’s principal or a branch office for general administration of 
the Work (if not specifically included in the agreed upon occupational titles and job 
classifications referred to in Paragraph 11.02 A.1 or specifically covered by Paragraph 11.02 
A.4), all of which are to be considered administrative costs covered by the CONTRACTOR’s 
fee. 

2.  Expenses of CONTRACTOR’s principal and branch offices other than 
CONTRACTOR’s office at the Site. 

3.  Any part of CONTRACTOR’s capital expenses, including interest on 
CONTRACTOR’s capital employed for the Work and charges against CONTRACTOR for 
delinquent payments. 

4.  Costs due to the negligence of CONTRACTOR, any Subcontractor, or anyone 
directly or indirectly employed by any of them or for whose acts any of them may be liable, 
including but not limited to, the correction of defective Work, disposal of materials, or 
equipment wrongly supplied, and making good any damage to property. 

5.  Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraph 11.02 A. 

11.03 Cash Allowances 

A.  It is understood that CONTRACTOR has included in the Contract Price all allowances 
so named in the Contract Documents and shall cause the Work so covered to be furnished and 
performed for such sums as may be acceptable to CITY. CONTRACTOR agrees that: 

1.  the allowances include the cost to CONTRACTOR (less any applicable trade 
discounts) of materials and equipment required by the allowances to be delivered at the 
Site, and all applicable taxes; and 

2.  CONTRACTOR’s costs for unloading and handling on the Site, labor, installation 
costs, overhead, profit and other expenses contemplated for the allowances have been 
included in the Contract Price and not in the allowances, and no demand for additional 
payment on account of any of the foregoing will be valid. 

B. Prior to final payment, an appropriate Change Order will be issued by CITY to reflect 
actual amounts due CONTRACTOR on account of Work covered by allowances, and the 
Contract Price shall be correspondingly adjusted. 

11.04 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price 
Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount 
equal to the sum of the established unit price for each separately identified item of Unit Price 
Work times the estimated quantity of each item as indicated in the Contract. The estimated 
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quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of 
comparison of Bids and determining an initial Contract Price. Determinations of the actual 
quantities and classifications of Unit Price Work performed by CONTRACTOR will be made in 
accordance with Paragraph 9.06. 

B. Each unit price will be deemed to include an amount considered by CONTRACTOR to 
be adequate to cover CONTRACTOR’s overhead and profit for each separately identified item. 

C. CITY or CONTRACTOR may negotiate an adjustment of the price per unit of Unit Price 
Work stated in the Contract if: 

1.  the quantity of any item of Unit Price Work performed by CONTRACTOR differs by 
twenty percent (20%) or more from the estimated quantity of such item indicated in the 
Contract; and 

2.  there is no corresponding adjustment with respect to any other item of Work; and 

3. CONTRACTOR believes that CONTRACTOR is entitled to an increase in Contract 
Price as a result of having incurred additional expense or CITY believes that CITY is entitled 
to a decrease in Contract Price. 

11.05 Dispute Resolution 

A. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 
equitable adjustment in the Contract Price in accordance with Article 11 within fourteen (14) 

calendar days from the receipt of supporting documentation of the request pursuant to 11.01.B., 
unless the CITY grants an extension based on good cause shown by the CONTRACTOR that 
such additional time is warranted, then a Claim for such adjustment may be made pursuant to 

Article 16. 

ARTICLE 12 CONTRACT TIMES 

12.01 Time of the Essence 

A. All times stated in the Contract Documents are of the essence of the Contract. 

12.02 Change of Contract Times 

A. The Contract Times (or Milestones) may only be changed by a Change Order. Any 
request for an adjustment in the Contract Times shall be based on written notice delivered 
within fourteen (14) calendar days after occurrence of the event giving rise to the request or 
within fourteen (14) calendar days after first recognition of the conditions giving rise to the 
request.  Thereafter, the CONTRACTOR shall submit written documentation of its requests, 
including appropriate supporting documentation, within ten (10) days after giving notice, unless 
the CITY grants an extension based on good cause shown by the CONTRACTOR that such 
additional time is warranted. 

12.03 Proof Required To Justify an Extension of Time For Excusable and Compensable 
Delays 

A. In support of any request for an extension of the Contract Times pursuant to this Article, 
CONTRACTOR must demonstrate to the reasonable satisfaction of the CITY that the critical 
path of the approved baseline project schedule was delayed. CONTRACTOR shall be entitled to 
an increase in contract time for the number of days that the critical path was delayed solely as a 
result of the compensable or excusable event. A compensable or excusable event includes, but 
is not limited to: 

1. unreasonable delay of issuance of Notice to Proceed by CITY; 

2.  CITY’s unreasonable delay of delivery furnished materials, equipment, or work; 

3. unreasonable delay responding to shop drawings and submittals; 

4. CITY’s unreasonable delay in issuing a Change Order; 
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5.  an order by the CITY to stop the Work where the CONTRACTOR was not at fault; 
and 

6.  other reasonable grounds as determined by the City in its sole discretion. 

B.  CONTRACTOR shall compare the critical path of the approved baseline project 
schedule to the actual critical path of the Work, identifying the specific impact of the 
compensable or excusable event.  

C. CONTRACTOR shall submit to the CITY a written time impact analysis illustrating the 
influence of each compensable or excusable event on the date of Substantial Completion. The 
time impact analysis shall demonstrate the time impact based on the date of the delay in time 
and the event time computations or all affected activities. 

D. If the critical path of the Work is delayed by “Force Majeure”, the CONTRACTOR shall 
be entitled only to an extension of the Contract Times for the number of days of delay to the 
critical path. For purposes of this paragraph, “Force Majeure” shall mean fire, tornado, flood, 
earthquake, war, act of terrorism, civil disturbance, or labor strikes away from the project site. 

E. Extensions of contract time pursuant to the this section will be granted only to the extent 
that the time adjustments exceed the total float time available when the event causing the delay 
occurred. 

12.04 Delays Within CONTRACTOR’s Control 

A.  The Contract Times (or Milestones) will not be extended due to delays within the control 
of CONTRACTOR. Delays attributable to and within the control of a Subcontractor or Supplier 
shall be deemed to be delays within the control of CONTRACTOR. 

12.05 Delays Beyond the CITY’s and CONTRACTOR’s Control 

A. Where CONTRACTOR is prevented from completing any part of the Work within the 
Contract Times (or Milestones) due to delay beyond the control of both CITY and 
CONTRACTOR, an extension of the Contract Times (or Milestones) in an amount equal to the 
time lost due to such delay shall be CONTRACTOR’s sole and exclusive remedy for such delay. 

12.06 Delay Damages 

A. In no event shall CITY be liable to CONTRACTOR, any Subcontractor, any Supplier, any 
other person or organization, or to any surety for or employee or agent of any of them, for 
damages arising out of or resulting from: 

1.  delays caused by or within the control of CONTRACTOR, or 

2.  delays beyond the control of CITY or CONTRACTOR including but not limited to 
fires, floods, epidemics, abnormal weather conditions, acts of God or acts or neglect by 
utility owners or other contractors performing other work as contemplated by Article 7. 

B. Nothing in this Paragraph 12.06 bars a change in Contract Price pursuant to this Article 
12 to compensate CONTRACTOR due to delay, interference, or disruption directly attributable 
to actions or inaction of CITY, DESIGN PROFESSIONAL, Consultant or anyone for whom 
CITY, DESIGN PROFESSIONAL or Consultant is responsible. 

12.07 Dispute Resolution 

A. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 
equitable adjustment in the Contract Time in accordance with Article 12 within fourteen (14) 
calendar days from the receipt of supporting documentation of the request pursuant to 12.02, 
unless the CITY grants an extension based on good cause shown by the CONTRACTOR that 
such additional time is warranted, then a Claim for such adjustment may be made pursuant to 
Article 16.  

ARTICLE 13 TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 
DEFECTIVE WORK 
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13.01  Access to Work 

A. CITY, DESIGN PROFESSIONAL, Consultants, other representatives and personnel of 
CITY, independent testing laboratories and governmental agencies with jurisdictional interests 
will have access to the Site and Work at reasonable times for their observation, inspecting and 
testing. CONTRACTOR shall provide them proper and safe conditions for such access and 
advise them of CONTRACTOR’s Site safety procedures and programs so that they may comply 
therewith as applicable. 

13.02 Tests and Inspections 

A. CONTRACTOR shall give DESIGN PROFESSIONAL and CITY’s Representative timely 
notice of readiness of the Work for all required inspections, tests or approvals, and shall 
cooperate with inspection and testing personnel to facilitate required inspections or tests. 

B. If any Work (or the work of others at the Site) that is to be inspected, tested or approved 
is covered by CONTRACTOR without written approval required by Paragraphs 13.02 D or 13.02 
E, it must, if requested by CITY’s Representative, be uncovered for observation. 

C. Uncovering Work as provided in Paragraph 13.02 B, shall be at CONTRACTOR’s 
expense unless CONTRACTOR has given DESIGN PROFESSIONAL and CITY’s 
Representative timely notice of CONTRACTOR’s intention to cover the same and DESIGN 
PROFESSIONAL and CITY’s Representative have not acted with reasonable promptness in 
response to such notice. 

D. If Laws or Regulations of any public body (including City) having jurisdiction require any 
Work (or part thereof) specifically to be inspected, tested or approved by an employee or other 
representative of such public body, CONTRACTOR shall assume full responsibility for arranging 
and obtaining such inspections, tests or approvals, pay all costs in connection therewith, and 
furnish DESIGN PROFESSIONAL and CITY’s Representative the required certificates of 
inspection or approval. 

E. CONTRACTOR shall be responsible for arranging and obtaining and shall pay all costs 
in connection with any inspections, tests or approvals required for CITY’s and DESIGN 
PROFESSIONAL’s acceptance of materials or equipment to be incorporated into the Work, or 
acceptance of materials, mix designs, or equipment submitted for approval prior to 
CONTRACTOR’s purchase thereof for incorporation into the Work. Such inspections, tests, or 
approvals shall be performed by organizations acceptable to CITY and DESIGN 
PROFESSIONAL. 

F. CITY shall employ and pay for the services of an independent testing laboratory to 
perform all inspections, tests, or approvals required by the Contract Documents except: 

1.  for inspections, tests or approvals covered by Paragraph 13.02 D and E; 

2.  that costs incurred in connection with tests or inspections conducted pursuant to 
Paragraph 13.04 B shall be paid as provided in said Paragraph 13.04 B; and 

3.  as otherwise specifically provided in the Contract Documents. 

13.03 Notice of Defects 

A. Prompt notice of all defective Work of which either CITY or DESIGN PROFESSIONAL 
has actual knowledge will be given to CONTRACTOR. Defective Work may be rejected, 
corrected or accepted as provided in this Article 13. 

13.04 Uncovering Work 

A. If any Work (or the work of others at the Site) is covered contrary to the written request 
of DESIGN PROFESSIONAL or CITY’s Representative, it must, if requested by CITY’s 
Representative, be uncovered for DESIGN PROFESSIONAL’s or CITY’s Representative’s 
observation and replaced at CONTRACTOR’s expense. 
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B. If CITY considers it necessary or advisable that covered Work be observed by DESIGN 
PROFESSIONAL or CITY’s Representative or be inspected or tested by others, 
CONTRACTOR, at CITY’s request, shall uncover, expose or otherwise make available for 
observation, inspection or testing as may be required, that portion of the Work in question, 
furnishing all necessary labor, material and equipment. If it is found that such Work is defective, 
CONTRACTOR shall pay all costs, losses and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or arbitration 
or other dispute resolution costs) caused by, arising out of or resulting from such uncovering, 
exposure, observation, inspection and testing and of satisfactory replacement or reconstruction 
(including but not limited to all costs of repair or replacement of work of others); and CITY shall 
be entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree as 
to the amount thereof, CITY may make a Claim therefore as provided in Article 16. If, however, 
such Work is not found to be defective, CONTRACTOR shall be allowed an increase in the 
Contract Price or an extension of the Contract Times (or Milestones), or both, directly 
attributable to such uncovering, exposure, observation, inspection, testing, replacement and 
reconstruction. If the parties are unable to agree as to the amount or extent thereof, 
CONTRACTOR may make a Claim therefore as provided in Article 16. 

13.05 CITY May Stop the Work 

A. If the Work is defective, or CONTRACTOR fails to supply sufficient skilled workers or 
suitable materials or equipment, or fails to furnish or perform the Work in such a way that the 
completed Work will conform to the Contract Documents, CITY may order CONTRACTOR to 
stop the Work, or any portion thereof, until the cause for such order has been eliminated; 
however, this right of CITY to stop the Work shall not give rise to any duty on the part of CITY to 
exercise this right for the benefit of CONTRACTOR, any Subcontractor, Supplier, other 
individual or entity or any surety or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 

A. If required by CITY, CONTRACTOR shall promptly, as directed, either correct all 
defective Work, whether or not fabricated, installed or completed, or, if the Work has been 
rejected by either DESIGN PROFESSIONAL or CITY’s Representative, remove it and replace it 
with Work that is not defective. CONTRACTOR shall pay all costs, losses and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) caused by or resulting 
from such correction or removal (including but not limited to all costs of repair or replacement of 
work of others). 

13.07 Correction Period 

A. If within one (1) year after the date of Substantial Completion, or such longer period of 
time as may be prescribed by Laws or Regulations, by the terms of any applicable special 
guarantee required by the Contract Documents, or by any specific provision of the Contract 
Documents, any Work is found to be defective, or if the repair of any damages to the land or 
areas made available for CONTRACTOR’s use by CITY or permitted by Laws and Regulations 
as contemplated in Paragraph 6.10 is found to be defective, CONTRACTOR shall promptly, 
without cost to CITY and in accordance with CITY’s written instructions:  

1.  correct the repair of damages to such land or areas; or 

2.  correct such defective Work, or if it has been rejected by CITY, remove it from the 
Site and replace it with Work that is not defective; and 

3.  satisfactorily correct or remove and replace any damage to other Work or to the work 
of others or damage to other lands or areas resulting therefrom. If CONTRACTOR does not 
promptly comply with the terms of such instructions, or in the event of an emergency where 
delay by CONTRACTOR would cause serious risk of loss or damage, CITY may have the 
defective Work corrected or the rejected Work removed and replaced, and all costs, losses 
and damages (including but not limited to all fees and charges of engineers, architects, 
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attorneys, and other professionals and all court or arbitration or other dispute resolution 
costs) caused by or resulting from such removal and replacement (including but not limited 
to all costs of repair or replacement of work of others) will be paid by CONTRACTOR. 

B. In special circumstances where a particular item of equipment is placed in continuous 
service before Substantial Completion of all the Work, the correction period for that item may 
start to run from an earlier date if so provided in the Specifications or by Written Amendment. 

C. Where defective Work (and damage to other Work resulting therefrom) has been 
corrected or removed and replaced under this Paragraph 13.07, the correction period hereunder 
with respect to such Work will be extended for an additional period of one (1) year, or such 
longer period of time as may be prescribed within Paragraph 13.07 A, after such correction or 
removal and replacement has been satisfactorily completed. 

D. CONTRACTOR’s obligations under this Paragraph 13.07 are in addition to any other 
obligation or warranty. The provisions of this Paragraph 13.07 shall not be construed as a 
substitute for or waiver of the provisions of any applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, CITY 
prefers to accept it, CITY may do so. CONTRACTOR shall pay all costs, losses and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) attributable to CITY’s 
evaluation of and determination to accept such defective Work and shall pay OWNER for the 
diminished value of the Work. If any such acceptance occurs prior to DESIGN 
PROFESSIONAL’s recommendation of final payment, a Change Order will be issued 
incorporating the necessary revisions into the Contract Documents with respect to the Work 
and, due to the diminished value of the Work, CITY shall be entitled to an appropriate decrease 
in the Contract Price. If the parties are unable to agree as to the amount thereof, CITY may 
make a Claim therefore as provided in Article 16. If the acceptance of defective Work occurs 
after such recommendation, an appropriate amount shall be paid by CONTRACTOR to CITY. 

13.09 CITY May Correct Defective Work 

A. If CONTRACTOR fails within a reasonable time after written notice from DESIGN 
PROFESSIONAL or CITY’s Representative to correct defective Work or to remove and replace 
rejected Work as required by CITY in accordance with Paragraph 13.06, or if CONTRACTOR 
fails to perform the Work in accordance with the Contract Documents, or if CONTRACTOR fails 
to comply with any other provision of the Contract Documents, CITY may, after seven (7) days 
written notice to CONTRACTOR, correct and remedy any such deficiency. 

B. CITY shall proceed expeditiously when exercising the rights and remedies under this 
Paragraph 13.09. In connection with such corrective and remedial action, CITY may exclude 
CONTRACTOR from all or part of the Site; take possession of all or part of the Work and 
suspend CONTRACTOR’s services related thereto; take possession of CONTRACTOR’s tools, 
appliances, construction equipment and machinery at the Site; and incorporate into the Work all 
materials and equipment stored at the Site or for which CITY has paid CONTRACTOR but 
which are stored elsewhere. CONTRACTOR shall allow CITY, CITY’s Representative, agents 
and employees, CITY’s other contractors, DESIGN PROFESSIONAL and Consultants access 
to the Site to enable CITY to exercise the rights and remedies under this Paragraph 13.09. 

C. All costs, losses and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred or sustained by CITY in exercising such rights and remedies 
will be charged against CONTRACTOR and a Change Order will be issued incorporating the 
necessary revisions into the Contract Documents with respect to the Work; and CITY shall be 
entitled to an appropriate decrease in the Contract Price. If CITY and CONTRACTOR are 
unable to agree as to the amount thereof, CITY may make a Claim therefore as provided in 
Article 16. Such Claims for costs, losses and damages will include but not be limited to all costs 
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of repair or replacement of work of others destroyed or damaged by correction, removal and 
replacement of CONTRACTOR’s defective or rejected Work. 

D. CONTRACTOR shall not be allowed an extension of the Contract Times (or Milestones) 
because of any delay in the performance of the Work attributable to the exercise by CITY of 
CITY’s rights and remedies under Paragraphs 13.06 and 13.09. 

ARTICLE 14 PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 

A. 01290.02 Schedule of Values established as provided in Article 2 will serve as the basis 
for progress payments and will be incorporated into form 01290.01 Application for Payment 
acceptable to DESIGN PROFESSIONAL and CITY. Progress payments for Unit Price Work will 
be based on the number of units completed. 

14.02 Application for Progress Payments 

A. Application for Payment 

1.  At least twenty (20) days before the date stipulated in the Supplementary Conditions 
for each progress payment (but not more often than once a month), CONTRACTOR shall 
submit to DESIGN PROFESSIONAL for review an Application for Payment filled out and 
signed by CONTRACTOR covering the Work completed as of the date of the Application 
and accompanied by such supporting documentation as is required by the Contract 
Documents. If payment is requested on the basis of materials and equipment not 
incorporated into the Work but delivered and suitably stored at the Site or at another location 
agreed to in writing, the Application for Payment shall also be accompanied by a bill of sale, 
paid invoice or other documentation warranting that CITY has received the materials and 
equipment free and clear of all Liens and evidence that the materials and equipment are 
covered by appropriate property insurance and other arrangements to protect CITY’’’s 
interest therein, all of which will be subject to CITY’s approval. 

2.   Beginning with the second Application for Payment, each Application shall include: 

a.  an affidavit of CONTRACTOR stating that all previous progress payments 
received for the Work have been applied to discharge CONTRACTOR’s legitimate 
obligations associated with prior Applications for Payment, and 

b.  a copy of the most recent 00485.01 M/WBE Monthly Utilization Report 
CONTRACTOR has submitted to the CITY’s Human Relations Department. 

c.  a copy of the most recent 00485.02 Project Workforce Monthly Report and 
00485.03 Company-Wide Workforce Monthly Report CONTRACTOR has submitted to 
the OWNER’s Human Relations Department. 

d.  an update to the approved schedule pursuant to paragraphs 6.04 and 6.05. 

3.  The amount of retainage with respect to progress payments will be stated in the 
Supplementary Conditions. 

B. Review of Applications 

1.  DESIGN PROFESSIONAL will, within ten (10) days after receipt of each Application 
for Payment, either indicate in writing a recommendation of payment and present the 
Application to CITY, or return the Application to CONTRACTOR indicating in writing 
DESIGN PROFESSIONAL’s reasons for refusing to recommend payment. In the latter case, 
CONTRACTOR shall make the necessary corrections and resubmit the Application. 

a.  After presentation of the Application for Payment to CITY, and if CITY’s 
Representative agrees with DESIGN PROFESSIONAL’s recommendation, the amount 
recommended will (subject to the provisions of Paragraph 14.02 B.4) become due and 
will be paid by CITY to CONTRACTOR, subject to the provisions of Laws or 
Regulations. 
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b.  No payment shall be approved until the CONTRACTOR has submitted with the 
Application accompanying documentation as required by the Contract Documents, 
including, but not limited to, the documentation required by paragraphs 6.04 and 6.05. 

2.  DESIGN PROFESSIONAL’s recommendation of any payment requested in an 
Application for Payment will constitute a representation by DESIGN PROFESSIONAL to 
CITY, based on DESIGN PROFESSIONAL’s observations of the executed Work as an 
experienced and qualified DESIGN PROFESSIONAL and on DESIGN PROFESSIONAL’s 
review of the Application for Payment and the accompanying data and schedules, that to the 
best of DESIGN PROFESSIONAL’s knowledge, information and belief: 

a.  the Work has progressed to the point indicated; 

b.  the quality of the Work is generally in accordance with the Contract Documents 
(subject to an evaluation of the Work as a functioning whole prior to or upon Substantial 
Completion, to the results of any subsequent tests called for in the Contract Documents, 
to a final determination of quantities and classifications for Unit Price Work under 
Paragraph 9.06, and to any other qualifications stated in the recommendation); and 

c.  the conditions precedent to CONTRACTOR being entitled to such payment 
appear to have been fulfilled in so far as it is DESIGN PROFESSIONAL’s responsibility 
to observe the Work. 

3. DESIGN PROFESSIONAL’s recommendation of any payment, including final 
payment, shall not mean that DESIGN PROFESSIONAL is responsible for CONTRACTOR’s 
means, methods, techniques, sequence or procedures of construction, safety precautions 
and programs incident thereto, or any failure of CONTRACTOR to comply with Laws or 
Regulations applicable to the furnishing or performance of Work. 

4. DESIGN PROFESSIONAL may refuse to recommend the whole or any part of any 
payment if, in DESIGN PROFESSIONAL’s opinion, it would be incorrect to make the 
representations to CITY referred to in Paragraph 14.02 B.2. DESIGN PROFESSIONAL may 
also refuse to recommend any such payment or, because of subsequently discovered 
evidence or the results of subsequent inspections or tests, nullify any such payment 
previously recommended, to such extent as may be necessary in DESIGN 
PROFESSIONAL’s opinion to protect CITY from loss because: 

a.  the Work is defective, or completed Work has been damaged requiring correction 
or replacement; 

b.  the Contract Price has been reduced by Written Amendment or Change Orders; 

c. CITY has been required to correct defective Work or complete Work in accordance 
with Paragraph 13.09; or 

d.  DESIGN PROFESSIONAL has actual knowledge of the occurrence of any of the 
events enumerated in Paragraph 15.02. 

C. Reduction in Payment 

1.  CITY may refuse to make payment of the full amount recommended by DESIGN 
PROFESSIONAL because: 

a.  Claims have been made by third parties against CITY on account of 
CONTRACTOR’s performance or furnishing of the Work; or 

b.  Claims have been made by CITY against CONTRACTOR in connection with the 
Work, except where CONTRACTOR has delivered a specific Bond satisfactory to CITY 
to secure the satisfaction and discharge of such Claims; 

c.  there are other items entitling CITY to a set-off against the amount 
recommended; or 
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d.  CITY has actual knowledge of the occurrence of any of the events enumerated in 
Paragraphs 14.02 B.4.a through c or 15.02 A.1 through 4; but CITY must give 
CONTRACTOR written notice (with a copy to DESIGN PROFESSIONAL) stating the 
reasons for such action and promptly pay CONTRACTOR the amount so withheld, or 
any adjustment thereto agreed to by CITY and CONTRACTOR, when CONTRACTOR 
corrects to CITY’s satisfaction the reasons for such action; or 

e.  CITY has made a different determination of the actual quantities and 
classifications of Unit Price Work. 

14.03 CONTRACTOR’s Warranty of Title 

A. CONTRACTOR warrants and guarantees that title to all Work, materials and equipment 
covered by any Application for Payment, whether incorporated into the Project or not, will pass 
to CITY no later than the time of payment, free and clear of all Liens. 

14.04 Substantial Completion 

A.  When CONTRACTOR considers the entire Work ready for its intended use 
CONTRACTOR shall notify CITY and DESIGN PROFESSIONAL in writing that the entire Work 
is substantially complete (except for items specifically listed by CONTRACTOR as incomplete) 
and request that CITY issue a certificate of Substantial Completion. Within a reasonable time 
thereafter, CITY, together with CONTRACTOR and DESIGN PROFESSIONAL, shall make an 
inspection of the Work to determine the status of completion. If DESIGN PROFESSIONAL does 
not consider the Work substantially complete, DESIGN PROFESSIONAL will notify 
CONTRACTOR and CITY in writing giving the reasons therefore. If DESIGN PROFESSIONAL 
considers the Work substantially complete, DESIGN PROFESSIONAL will prepare and deliver 
to CITY a recommended certificate of Substantial Completion that shall establish the date of 
Substantial Completion. There shall be attached to the certificate a tentative list of items to be 
completed or corrected before final payment. CITY shall have seven (7) days after receipt of the 
recommended certificate during which to make written objection to DESIGN PROFESSIONAL 
as to any provisions of the certificate or attached list. At the time of delivery of the 
recommended certificate of Substantial Completion, DESIGN PROFESSIONAL will deliver to 
CITY and CONTRACTOR a written recommendation as to division of responsibilities pending 
final payment between CITY and CONTRACTOR with respect to security, operation, safety, 
protection of the Work, maintenance, heat, utilities, insurance and warranties and guarantees. 

B.  CITY shall have the right to exclude CONTRACTOR from the Site after the date of 
Substantial Completion, but CITY shall allow CONTRACTOR reasonable access to complete or 
correct items on the tentative list. 

14.05 Partial Utilization 

A.  Use by CITY at CITY’s option of any substantially completed part of the Work which has 
specifically been identified in the Contract Documents, or which CITY, DESIGN 
PROFESSIONAL and CONTRACTOR agree constitutes a separately functioning and usable 
part of the Work that can be used by CITY for its intended purpose without significant 
interference with CONTRACTOR’s performance of the remainder of the Work, may be 
accomplished prior to Substantial Completion of all the Work subject to the following: 

1.  CITY at any time may request CONTRACTOR in writing to permit CITY to use any 
such part of the Work which CITY believes to be ready for its intended use and substantially 
complete. If CONTRACTOR agrees that such part of the Work is substantially complete, 
CONTRACTOR will certify to CITY and DESIGN PROFESSIONAL that such part of the 
Work is substantially complete and request CITY to issue a certificate of Substantial 
Completion for that part of the Work. CONTRACTOR at any time may notify CITY and 
DESIGN PROFESSIONAL in writing that CONTRACTOR considers any such part of the 
Work ready for its intended use and substantially complete and request CITY to issue a 
certificate of Substantial Completion for that part of the Work. Within a reasonable time after 
either such request, CITY, together with CONTRACTOR and DESIGN PROFESSIONAL, 
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shall make an inspection of that part of the Work to determine its status of completion. If 
DESIGN PROFESSIONAL does not consider that part of the Work to be substantially 
complete, DESIGN PROFESSIONAL will notify CITY and CONTRACTOR in writing, giving 
the reasons therefore. If DESIGN PROFESSIONAL considers that part of the Work to be 
substantially complete, the provisions of Paragraph 14.04 will apply with respect to 
certification of Substantial Completion of that part of the Work and the division of 
responsibility in respect thereof and access thereto. 

2.  No occupancy or separate operation of part of the Work will be accomplished prior to 
compliance with the requirements of Paragraph 5.09 with respect to property insurance. 

14.06 Final Inspection 

A. Upon written notice from CONTRACTOR that the entire Work or an agreed portion 
thereof is complete, DESIGN PROFESSIONAL will make a final inspection with CITY and 
CONTRACTOR and will notify CONTRACTOR in writing of all particulars in which this 
inspection reveals that the Work is incomplete or defective. CONTRACTOR shall immediately 
take such measures as are necessary to complete such Work or remedy such deficiencies. 

14.07 Final Payment 

A. Application for Payment 

1.  After CONTRACTOR has completed all corrections required by Paragraph 14.06 to 
the satisfaction of DESIGN PROFESSIONAL and CITY’s Representative and delivered in 
accordance with the Contract Documents all maintenance and operating instructions, 
schedules, guarantees, Bonds, certificates or other evidence of insurance required by 
Paragraph 5.04, certificates of inspection, marked-up record documents (as provided in 
Paragraph 6.13) and other documents, CONTRACTOR may make application for final 
payment following the procedure for progress payments. 

2.  The final Application for Payment shall be accompanied (except as previously 
delivered) by: 

a. all documentation required by the Contract Documents, including but not limited 
to the evidence of insurance required by Subparagraph 5.04 B.7; and 

b.   01290.14 “Contractor Affidavit for Final Payment” from CONTRACTOR and 
01290.15 “Subcontractor Affidavit for Final Payment” from all Subcontractors, regardless 
of tier. 

B. Review of Application and Acceptance 

1.  If, on the basis of DESIGN PROFESSIONAL’s and CITY’s Representative’s 
observation of the Work during construction and final inspection, and DESIGN 
PROFESSIONAL’s and CITY’s Representative’s review of the final Application for Payment 
and accompanying documentation as required by the Contract Documents, DESIGN 
PROFESSIONAL and CITY’s Representative are satisfied that the Work has been 
completed and CONTRACTOR’s other obligations under the Contract Documents have 
been fulfilled, DESIGN PROFESSIONAL will, within ten (10) days after receipt of the final 
Application for Payment, indicate in writing DESIGN PROFESSIONAL’s and CITY’s 
Representative’s recommendation of payment and present the Application to CITY for 
payment. At the same time DESIGN PROFESSIONAL will also give written notice to CITY 
and CONTRACTOR that the Work is acceptable subject to the provisions of Paragraph 
14.09. 

2.  Otherwise, DESIGN PROFESSIONAL will return the Application to CONTRACTOR, 
indicating in writing the reasons for refusing to recommend final payment, in which case 
CONTRACTOR shall make the necessary corrections and resubmit the Application to 
DESIGN PROFESSIONAL. After the presentation to CITY of the Application and 
accompanying documentation, in appropriate form and substance, including applicable 
federal and state prevailing wage provisions, and with DESIGN PROFESSIONAL’s 
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recommendation and notice of acceptability, the amount recommended by DESIGN 
PROFESSIONAL will become due and will be paid by CITY to CONTRACTOR in 
accordance with Laws and Regulations. 

14.08 Final Completion Delayed 

A.  If, through no fault of CONTRACTOR, final completion of the Work is significantly 
delayed and if DESIGN PROFESSIONAL so recommends and CITY concurs, CITY shall, upon 
receipt of CONTRACTOR’s final Application for Payment and recommendation of DESIGN 
PROFESSIONAL, and without terminating the Contract, make payment of the balance due for 
that portion of the Work fully completed and accepted. If the remaining balance to be held by 
CITY for Work not fully completed or corrected is less than the retainage stipulated in the 
Supplementary Conditions, and if Bonds have been furnished as required in Paragraph 5.01, 
the written consent of the surety to the payment of the balance due for that portion of the Work 
fully completed and accepted shall be submitted by CONTRACTOR to DESIGN 
PROFESSIONAL with the Application for Payment. Payment shall be made under the terms 
and conditions governing final payment, except that it shall not constitute a waiver of Claims. 

14.09 Waiver of Claims 

A. The making and acceptance of final payment will constitute: 

1.  a waiver of all claims by CITY against CONTRACTOR, except claims previously 
made in writing and still unsettled, or claims arising from defective Work appearing after final 
inspection pursuant to Paragraph 14.06, from failure to comply with the Contract Documents 
or the terms of any special guarantees specified therein, or from CONTRACTOR’s 
continuing obligations under the Contract Documents; and 

2.  a waiver of all Claims by CONTRACTOR against CITY other than those previously 
made in writing pursuant to Paragraphs 16.02 and 16.03 and still unsettled. 

14.10 Completion of Work by CITY 

A. If CITY must complete the Work, all costs and charges incurred by CITY, together with 
the cost of completing the Work under the Contract, will be deducted from any monies due or 
which may become due CONTRACTOR.  If such expense exceeds the sum which would have 
been payable under the Contract, then CONTRACTOR and the surety shall be liable and shall 
pay to CITY the amount of such excess. 

ARTICLE 15 SUSPENSION OF WORK AND TERMINATION 

15.01 CITY May Suspend Work 

A. Notwithstanding any other provision of this Contract, at any time and without cause, and 
at is sole and absolute discretion, CITY, may suspend the Work or any portion of the Work by 
written notice to CONTRACTOR, which will initially fix the date on which Work will be resumed.  
CONTRACTOR shall resume the Work on the date so fixed in the notice unless the date is 
changed by a subsequent written notice from CITY.  CONTRACTOR may be allowed an 
adjustment in the Contract Price or an extension of the Contract Times, or both, directly 
attributable to any suspension if CONTRACTOR makes a Claim therefore in accordance with 
Article 16.   

B. CONTRACTOR will not be allowed an adjustment in the Contract Price or an extension 
of the Contract Times if CITY suspends the Work because CONTRACTOR’s acts or omissions 
create or cause an emergency that CITY believes affects the safety or protection of persons, the 
Work, or property at the Site or adjacent thereto.  CITY may order CONTRACTOR to stop the 
Work, or any portion thereof, until the cause for such order has been adequately addressed by 
CONTRACTOR; however, this right of CITY to stop the Work shall not give rise to any duty on 
the part of CITY to exercise this right for the benefit of CONTRACTOR, any Subcontractor, 
Supplier, other individual or entity or any surety or employee or agent of any of them. 
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15.02 CITY May Terminate for Default 

A. CONTRACTOR may be deemed in default and CITY may terminate the services of 

CONTRACTOR upon the occurrence of any one or more of the following events: 

1. CONTRACTOR fails to perform the Work in accordance with the Contract Documents 

(including, but not limited to, failure to supply sufficient skilled workers or suitable materials or 
equipment or failure to adhere to the progress schedule established under Paragraph 2.06 and 2.07 
as adjusted from time to time pursuant to Paragraphs 6.04, 6.05, 12.02 and 12.03); 

2.  CONTRACTOR abandons the Work or declares its intention to abandon the Work; 

3.  CONTRACTOR assigns or attempts to assign its rights or obligations under this Contract or 

any part thereof to any third party without the prior written consent of CITY; 

4.  CONTRACTOR fails to make prompt payment duly owing to any subcontractor for Work 

completed in accordance to the Contract Documents or material supplier for materials delivered for 
incorporation into the Work within thirty (30) calendar days after payment was due; 

5.  CONTRACTOR fails to achieve the required dates of substantial and final 
completion; 

6.  CONTRACTOR disregards Laws or Regulations of any public body having 
jurisdiction; 

7.  CONTRACTOR disregards the authority of DESIGN PROFESSIONAL or OWNER; 
or 

8.  CONTRACTOR otherwise violates in any substantial way any provisions of the 
Contract Documents.  

B. CITY may, after giving CONTRACTOR (and the surety) seven (7) days written notice 
and to the extent permitted by Laws or Regulations, terminate the services of CONTRACTOR, 
exclude CONTRACTOR from the Site and take possession of the Work and of all 
CONTRACTOR’s tools, appliances, construction equipment and machinery at the Site and use 
the same to the full extent they could be used by CONTRACTOR (without liability to 
CONTRACTOR for trespass or conversion), incorporate into the Work all materials and 
equipment stored at the Site or for which CITY has paid CONTRACTOR but which are stored 
elsewhere, and finish the Work as CITY may deem expedient. In such case, CONTRACTOR 
shall not be entitled to receive any further payment until the Work is finished. If the unpaid 
balance of the Contract Price exceeds all costs, losses and damages (including but not limited 
to all fees and charges of engineers, architects, attorneys, and other professionals and all court 
or arbitration or other dispute resolution costs) sustained by CITY arising out of or resulting from 
completing the Work, such excess may be paid to CONTRACTOR. If such costs, losses and 
damages exceed such unpaid balance, CONTRACTOR shall pay the difference to CITY within 
fourteen (14) calendar days of CITY’S demand for payment. When exercising any rights or 
remedies under this Paragraph CITY shall not be required to competitively bid this work unless 
required by law. 

C.  Where CONTRACTOR’s services have been so terminated by CITY, the termination will 
not affect any rights or remedies of CITY against CONTRACTOR then existing or which may 
thereafter accrue. Any retention or payment of moneys due CONTRACTOR by CITY will not 
release CONTRACTOR from liability. 

D. If, after a default termination, it is determined that the CONTRACTOR was not in default, 
the rights and obligations of the parties shall be the same as if the termination had been issued 
for the convenience of the CITY.  The CITY shall then be liable to CONTRACTOR for only those 
costs enumerated in paragraph 15.03. 

15.03 CITY May Terminate for Convenience 

A. Notwithstanding any other provision of this Contract, upon seven (7) calendar days 
written notice to CONTRACTOR, CITY may, at its sole and absolute discretion, without cause 
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and without prejudice to any other right or remedy of CITY, elect to terminate the Contract. In 
such case, CONTRACTOR shall, with thirty (30) calendar days of receiving notice of termination 
under this paragraph, submit to CITY its statement of costs and expenses and shall be paid: 

1.  for completed and acceptable Work executed in accordance with the Contract 
Documents prior to the effective date of termination, including fair and reasonable sums for 
overhead and profit on such Work; 

2.  for expenses sustained prior to the effective date of termination in performing 
services and furnishing labor, materials or equipment as required by the Contract 
Documents in connection with uncompleted Work, plus fair and reasonable sums for 
overhead and profit on such expenses; 

3.  for all costs, losses and damages incurred in settlement of terminated contracts with 
Subcontractors, Suppliers and others; and 

4.  for reasonable expenses directly attributable to termination if approved in advance by 
CITY. 

B. CONTRACTOR shall not be paid on account of loss of anticipated profits or revenue or 
other economic loss arising out of or resulting from such termination. 

C. CONTRACTOR waives any costs not submitted to CITY pursuant to paragraph 15.03.A. 

D. CITY shall, within thirty (30) calendar days after receipt of CONTRACTOR’s statement, 
pay CONTRACTOR all amounts it determines are properly determined. 

ARTICLE 16 CLAIMS AND DISPUTES 

16.01 Definition  

A. A Claim is a demand or assertion by the CONTRACTOR seeking, as a matter of right, 
the adjustment of Contract price and/or times with respect to the terms of the Contract. 

16.02 Written Notice and Burden of Proof 

A. Claims must be made by written notice pursuant to Paragraph 17.01. The written notice 
shall clearly indicate that the CONTRACTOR is making a claim. The responsibility to 
substantiate Claims shall rest with the CONTRACTOR. No Claim may be made under this 
Contract except as provided in this Article. 

B. Certification of Claim: The written notice of Claim shall include the following statement 
signed by the CONTRACTOR’s representative: “The CONTRACTOR certifies that all 
statements made and the facts set out in this claim are true and correct and that no false 
records have been submitted in support of this claim.” Strict compliance with this paragraph 
shall be a condition precedent to the creation, existence or validity of any Claim. 

16.03 Time Limits on Claims 

A. The CONTRACTOR must give notice to the CITY within fourteen (14) calendar days after the 
denial of a request for or failure to reach an agreement on a change in Contract Price and/or change in 
Contract Time pursuant to Article 11 and Article 12 respectively. After the fourteen (14) day period for 
making Claims has expired, the Claim shall be considered waived. 

B. The CONTRACTOR shall submit the Claim to the CITY’s Representative. 

16.04 Continuing Contract Performance 

A. Pending final resolution of a Claim, unless otherwise agreed in writing, the 
CONTRACTOR shall proceed diligently with performance of the Work and the CITY shall 
continue to make payments in accordance with the Contract Documents. The CITY may, but is 
not obligated to, notify the Surety of the nature and amount of the Claim. 

16.05 Injury or Damage to Person or Property 

A. If either party to the Contract suffers injury or damage to person or property because of 
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an act or omission of the other party, of any of the other party’s employees or agents, or of 
others for whose acts that party is legally liable, written notice of the injury or damage, whether 
or not insured, shall be given to the other party within a reasonable time not exceeding thirty 
(30) days after first observance. The notice shall provide sufficient detail to enable the other 
party to investigate the matter.  

16.06 Initial Resolution of Claims and Disputes 

A. After the CONTRACTOR has submitted the Claim to the CITY’s Representative, the CITY’S 
Representative and CONTRACTOR’S Representative shall conduct a settlement conference within 
fourteen (14) calendar days from the date of receipt of the Claim.  If the Claim is not settled within 
seven (7) calendar days following the date of the settlement conference, the CITY’S Representative 
and the CONTRACTOR’s Representative shall state, in writing, following the conclusion of the seven 
(7) calendar day period, their respective position as to the matters in dispute. 

B. The CITY’S and CONTRACTOR’S statement of positions shall state all known factual grounds 
for each party’s position.  If the dispute remains unresolved at the end of the seven (7) calendar days 
from submission of the parties’ written position statements, the CONTRACTOR shall have the right to 
proceed with the pursuit of Claims pursuant to paragraph 16.07.  

C. If a Claim has been resolved, the OWNER will prepare or obtain appropriate 
documentation. 

16.07 Final Resolution of Claims and Disputes 

A. All administrative procedures set forth in this contract must first be exhausted before suit 
is filed.  

B. If the CITY’S Representative and the CONTRACTOR’S Representative are unable to 
resolve the dispute pursuant to 16.06, the parties must submit their statements of position to the 
Director, who shall review the Claim and make a decision within fourteen (14) calendar days. 

C. Absent fraud, gross mistake or bad faith, the Director’s decision shall be final and 
binding on CITY and CONTRACTOR within fourteen (14) calendar days after issuance.  The 
CONTRACTOR shall give written notice to the CITY stating its intent to submit its Claim to a 
court of law pursuant to paragraph 17.05.A. within thirty (30) calendar days after notice of 
Director’s decision.  

D. The time frames for the Director’s decision and for CONTRACTOR’S written notice of 
intent may be tolled by participation in voluntary mediation.  Mediator selection and the 
procedures to be employed in voluntary mediation shall be mutually acceptable to the parties.  
Costs of the mediator shall be shared equally among the parties participating in the mediation.  
In no event shall any time frame be tolled more than 30 days for mediation.  However, mediation 
may be employed at any time at the discretion and mutual agreement of the parties.  

E. If the dispute is not resolved during voluntary mediation, The CONTRACTOR agrees 
that it will file no suit based on facts or evidentiary materials that were not presented for 
consideration to the CITY during the mediation process or of which the CONTRACTOR had 
knowledge and failed to present during the administrative procedures. 

ARTICLE 17 MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, 
it will be given by personal delivery, by registered or certified mail, postage prepaid, to the last 
business address known to the giver of the notice or by confirmed electronic facsimile 
transmission. Notice is effective on the date of personal delivery, deposit of registered or 
certified mail, postage prepaid, or confirmed electronic facsimile transmission. 
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17.02 Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it will be 
computed to exclude the first and include the last calendar day of such period. If the last day of 
such period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the 
applicable jurisdiction, such day will be omitted from the computation. 

17.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and 
remedies available hereunder to the parties hereto, and, in particular but without limitation, the 
warranties, guarantees and obligations imposed upon CONTRACTOR and all of the rights and 
remedies available to CITY and DESIGN PROFESSIONAL hereunder are in addition to, and 
are not to be construed in any way as a limitation of, any rights and remedies available to any or 
all of them which are otherwise imposed or available by Laws or Regulations, by special 
warranty or guarantee or by other provisions of the Contract Documents, and the provisions of 
this Paragraph will be as effective as if repeated specifically in the Contract Documents in 
connection with each particular duty, obligation, right and remedy to which they apply. 

17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, 
or given in accordance with the Contract Documents, as well as all continuing obligations 
indicated in the Contract Documents will survive final payment, completion, and acceptance of 
the Work or termination or completion of the Contract. 

17.05 Controlling Law 

A. This Contract shall be construed and governed in accordance with the laws of the State 
of Missouri without giving effect to Missouri’s choice of law provisions.  The CITY and 
CONTRACTOR: (1) shall submit exclusively to the jurisdiction of the state and federal courts 
located in Jackson County, Missouri and no other; (2) shall waive any and all objections to 
jurisdiction and venue; and (3) shall not raise forum non conveniens as an objection to the 
location of any litigation. 
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SUPPLEMENTARY CONDITIONS 
 
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2___________________________________ 
 
  
 

These Supplementary Conditions amend or supplement the General Conditions of the 
Construction Contract and other provisions of the Contract Documents as indicated below.  All 
provisions that are not so amended or supplemented remain in full force and effect. 
SC-2.03 A. Article 2, Paragraph 2.03, Copies of Documents, is amended by deleting Paragraph 
2.03 A and replacing it with the following: 

A. CITY shall furnish to CONTRACTOR up to zero (0) copies of the Drawings and one (1) 
copy of the Specifications, including Addenda.   

SC-4.02 Article 4, Paragraph 4.02, Subsurface and Physical Conditions; Subparagraphs A and 
B are supplemented as follows: 
In the preparation of the Contract Documents, no reports of explorations and tests of subsurface 
conditions at or contiguous to the Site of the Work have been prepared. 
In the preparation of the Contract Documents, no drawings of physical conditions in or relating 
to existing surface or subsurface structures which are at or contiguous to the Site of the Work 
are available. 
SC-4.06 Article 4, Paragraph 4.06, Asbestos, Lead-Based Paint, PCBs, Petroleum Waste or 
Radioactive Material, Subparagraphs A and B are supplemented as follows: 
In the preparation of the Contract Documents, no reports of explorations and tests of any 
Hazardous Environmental Condition(s) at the Site of the Work have been prepared. 
SC- 5.01 A. Article 5, Paragraph 5.01, Performance, Payment and Other Bonds, Subparagraph 
A, second sentence, is revised as follows: 
These Bonds shall remain in effect at least until  three (3) years after the date when final 
payment becomes due, except as provided otherwise by Laws or Regulations or by the Contract 
Documents.   
SC-5.03 A. Article 5, Paragraph 5.03 Certificates of Insurance, Subparagraph A is amended by 
adding the following Subparagraph 1: 

1. CONTRACTOR shall obtain evidence that all Subcontractors have in force the 
required coverage in the amounts required by these Contract Documents, and 
evidence that each is current on its unemployment insurance payments before 
Subcontractors begin Work at the Site.  CONTRACTOR shall retain such evidence in 
its files and make available to CITY within ten (10) days after written request. 

SC-5.06 A. Article 5, Paragraph 5.06, Property Insurance, Paragraph A, is amended by adding 
the following after the first sentence: 
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Property Insurance on the Work at the Site shall be written with a deductible amount not to 
exceed $10,000.00. 
SC-6.06 A.1 Article 6, Paragraph 6.06 Substitutes and "Or-Equal" Items, Paragraph A is 
amended by adding the following at the end of Paragraph A.1: 

Proposed "or-equal" items must be submitted to CITY at least 10 days prior to Bid date 
at the following address: 
Water Services Department 
4800 E 63rd Street 
Kansas City, Missouri 64130 
Attn: Terry D. Thomas, Sr., Project Manager 
Only Bidders may submit proposed "or-equal" items and such items must require no 
change in related Work.  Acceptance by CITY of any proposed "or-equal" items will be 
made by Addendum only. 

SC-6.06 A.2. Article 6, Paragraph 6.06 Substitutes and "Or-Equal" Items, Paragraph A is 
amended by adding the following at the end of Paragraph A.2: 

Proposed substitute items must be submitted to CITY's Representative not later than 10 
days prior to the time the item is to be incorporated into the Work.  Only CONTRACTOR 
may submit proposed substitute items, and such items must be submitted to CITY's 
Representative on the standard City form 01630 - Substitution Request.  Acceptance by 
CITY of any proposed substitute item will be made by Change Order. 

SC-6.10. Article 6, Paragraph 6.10, Compliance with Laws and Regulations, is amended by 
adding the following new Subparagraphs immediately following Subparagraph 6.10 I 2: 

a. CONTRACTOR will be required to comply with wage rates as follows: 
County – Cass, Clay, Jackson, and Platte 

Work Type: State –  Heavy 
 

SC-6.10. Article 6, Paragraph 6.10, Compliance with Laws and Regulations, is amended by 
adding the following new Subparagraph 6.10 S: 

1. “Resident Laborers” means laborers who have been residents of the State of 
Missouri for at least thirty days and who intend to remain Missouri residents, and residents 
of Nonrestrictive States. 

2. “Nonrestrictive States” means states identified by the Missouri Department of Labor 
and Industrial Relations Division of Labor Standards that have not enacted state laws 
restricting Missouri laborers from working on public works projects. A list of Nonrestrictive 
States can be found on the Division web site at http://www.dolir.mo.gov/ls/index.htm. 

3. A period of Excessive Unemployment is declared when the Missouri Department of 
Labor and Industrial Relations Division of Labor Standards provides notice of such 
declaration.  When in effect, notice will be provided on the Division web site at 
http://www.dolir.mo.gov/ls/index.htm.  It is CONTRACTOR’s obligation to determine whether 
a period of Excessive Unemployment is in effect when this Contract is let. 

4. CONTRACTOR agrees to follow the provisions of Section 290.560 - 290.575 RSMo 
and agrees that if a period of Excessive Unemployment has been declared at any point 
during the term of this Contract, it will employ and require all Subcontractors of whatever tier 
to employ only Resident Laborers for the Work to be performed under this CONTRACT.  

http://www.dolir.mo.gov/ls/index.htm
http://www.dolir.mo.gov/ls/index.htm
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Provided, however, CONTRACTOR may use laborers who are not Resident Laborers when 
Resident Laborers are not available or are incapable of performing the particular type of 
work involved if CONTRACTOR so certifies in writing to CITY and CITY issues a written 
approval. This provision does not apply to regularly employed nonresident executive, 
supervisory or technical employees. 

SC-6.11. Article 6, Paragraph 6.11, Taxes, is amended by adding the following sentence to 
Subparagraph 6.11 B: 

B. Tax Compliance.  The following subparagraphs apply if the Contract is over 
$160,000.00. 

SC-12.01 Article 12, Paragraph 12.01, Time of the Essence is amended by adding the following 
new Subparagraphs immediately following Subparagraph 12.01 A: 

B. Starting and Completion 
1. The Work to be performed under this Contract shall begin on the date specified in 

the written Notice to Proceed issued by the Director of Water Services For each 
assigned Service Request, the CONTRACTOR shall have a crew with appropriate 
equipment on site by 8:00 AM on the first regular business day following the 
assignment.  Once the Work begins, the CONTRACTOR shall continuously pursue 
completion of the assigned Service Request.  

C. Liquidated Damages 
1. For each assigned Service Request, if the CONTRACTOR fails to mobilize a crew 

with the appropriate equipment to the work site by 8 A.M. on the first regular 
business day following the completion of utility locates, the CONTRACTOR shall pay 
liquidated damages to OWNER in the amount of ONE HUNDRED DOLLARS & 
00/100 ($100.00) per Service Request for each Calendar Day until a crew is 
mobilized to the work site with the appropriate equipment. 

2. If the CONTRACTOR removes a crew from a work site prior to completing an 
assigned Work Order without written permission from the OWNER, the 
CONTRACTOR will pay liquidated damages to OWNER in the amount of FIVE 
HUNDRED DOLLLARS & 00/100 ($500.00) per assignment. 

3.  The amount of liquidated damages shall be deducted from any payments due or to 
become due to CONTRACTOR. 

 

SC-13.07 Article 13, Paragraph 13.07, Correction Period, Subparagraph A is amended as 
follows:  
The correction period set forth in Paragraph 13.07 A shall be three (3) years instead of one (1) 
year, which longer period of time shall also be applicable to the correction period set forth in 
Paragraph 13.07 C.  All other provisions of Paragraph 13.07 remain unchanged except as 
necessary to accommodate the revised length of the correction period. 
 

SC-14.02 A. Article 14, Paragraph 14.02, Application for Progress Payments, Subparagraph A 
is amended by deleting Item 3 and adding the following: 

3. CITY shall make payments to CONTRACTOR monthly on or about the 15th day of each 
month. In the event multiple Work Orders have been satisfactorily completed since the 
previous billing, the individual payments for each Work Order may be combined on one 
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payment application.  Individual work covered by a payment becomes OWNER’S 
property, provided that the Work paid for remains the sole responsibility of 
CONTRACTOR until all terms and conditions of the Contract have been met.  

SC-14.04. Article 14, Paragraph 14.04, Substantial Completion, Subparagraph A is 
supplemented as follows: 

To be considered substantially complete, the following items of the Work must be 
operational and ready for CITY’s continuous use as intended:  
 
All assigned Work Orders completed in accordance with DIV01 - 01000 Project 
Requirements and DIV01 – 01015 Specific Project Requirements. 

SC-14.05 Article 14, Paragraph 14.05, Partial Utilization is amended by adding the following 
new Subparagraph A.3. immediately following Subparagraph 14.05 A.2: 

3.  CITY at any time may make a written request to CONTRACTOR to permit CITY to 
take over operation of any part of the Work although it is not substantially complete.  
A copy of the request will be sent to DESIGN PROFESSIONAL, and within a 
reasonable time thereafter CITY, CONTRACTOR and DESIGN PROFESSIONAL 
shall make an inspection of that part of the Work to determine its status of 
completion and will prepare a list of the items remaining to be completed or corrected 
thereon before final payment.  If CONTRACTOR does not make written objection to 
CITY and DESIGN PROFESSIONAL that such part of the Work is not ready for 
separate operation by CITY, DESIGN PROFESSIONAL will finalize the list of items 
to be completed or corrected and will deliver such lists to CITY and CONTRACTOR. 
DESIGN PROFESSIONAL will also make a written recommendation as to the 
division of responsibilities pending final payment between CITY and CONTRACTOR 
with respect to security, operation, safety, maintenance, utilities, insurance, 
warranties and guarantees for that part of the Work, which recommendation will 
become binding upon CITY and CONTRACTOR at the time when CITY takes over 
such operation (unless they shall have otherwise agreed in writing and so informed 
DESIGN PROFESSIONAL).  During such operation and prior to Substantial 
Completion of such part of the Work, CITY shall allow CONTRACTOR reasonable 
access to complete or correct items on said list and to complete other related Work.  

SC-17.06 Article 17, Miscellaneous, is amended by adding the following Paragraph(s) 
immediately following Paragraph 17.05: 
17.06 The CONTRACTOR agrees to enter into up to two (2) successive renewal to this Contract 
if so requested by the CITY.  The determination to renew the Contract will be at the sole 
discretion of the CITY where such renewal would be in the best interest of the CITY.  Upon 
renewal of the contract, an increase in a Unit Price, if any, will be determined solely by the 
CITY, and if needed, will not exceed the change in the Consumer Price Index for the period 
since the Contract was signed.  The US All City Average Consumer Price Index – All Urban 
Consumers (CPI-U) (seasonally adjusted, all items, and current base) will be used.  The values 
used to calculate the maximum potential percent increase will be the value from the month the 
Contract is executed to the most current monthly value available at the time the Contract is 
renewed.  Values will be from the web site for the Bureau of Labor Statistics, Consumer Price 
Index. 
 



 
 
 
 
00830 Prevailing Wage  11-04-05 
 

SECTION 00830 
 

PREVAILING WAGE 
 

1. Annual Wage Order No. 28 
2. 0830.03 Division of Labor Standards Rules & Regulations are incorporated into and 

made part of this Contract and are available at 
http://s1.sos.mo.gov/cmsimages/adrules/csr/current/8csr/8c30-3.pdf.  

 

http://s1.sos.mo.gov/cmsimages/adrules/csr/current/8csr/8c30-3.pdf
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ADDENDUM NUMBER   
 

 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2___________________________________ 
 
 

[NOTE:  Add Month/Date/Year for which this Addendum is officially posted by City.  Be certain to remove this 
note before final document is printed.] 
 
ISSUE DATE:       
 
[NOTE: Addenda are used to clarify, revise, add to, or delete information in the original bidding documents or in 
previous addenda prior to opening of bids. Items should be organized in the same order as the original bidding 
documents Table of Contents. Cite the specific bidding document and the specific location within it where each 
change is to be made followed by the detailed change. If entire pages or documents are replaced or added as 
accompanying attachments, state the title of the document and the specific page number(s) removed and/or 
added. (e.g., Delete Section 01011 - Summary pages 1-6 and add the attached Section 01011 - Summary pages 1-
10.). Be certain to remove this note before final document is printed.] 
 
[NOTE:  Add Month/Date/Year. Be certain to remove this note before final document is printed.]  
 
Bidders are hereby notified that the Bidding and Contract Documents for the above project, for 
which Bids are to be received on     , are amended as follows: 
 
[NOTE:  If the bid date is being changed add Month/Day/Year; if not, delete this sentence. Be certain to remove 
this note before final document is printed.] 
 
The Bid date for this Project stated in Document 00130 - Invitation to Bid shall be changed to: 
2:00 PM, on     .  
 
Information to Bidders The following is provided to Bidders for information only: 
 
[NOTE:  Include items under this heading such as Pre-bid meeting attendance list, soils report, etc.; items that 
should not be contractual, but are useful information to Bidders. Delete this heading and introduction if not 
applicable for this Addendum. Be certain to remove this note before final document is printed.] 
 
 1.  
 
 2.  
 
[NOTE:  Include Bidder/Proposer questions and answers to those questions.  If questions are resolved by a 
contractual change, reference the contract section and make the appropriate change in one of the sections below. 
 Delete this heading and table if not applicable for this Addendum. Be certain to remove this note before final 
document is printed.] 
Q1.  
A1.  
  
Q2.  
A2.  
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Q3.  
A3.  
  
  
  
 
 
[NOTE: Under the following sections, include changes to those documents under the heading with this same title 
found in Document 00010 - Table of Contents, (including changes to previous addenda).  Format for revisions 
provided below.  Delete sections if not applicable to this addendum. Be certain to remove this note before final 
document is printed.] 
 
Bidding Requirements 
 

1. Add the following section(s): 
a. Document, Sec. __, Subparagraph __, Page ___ 
b. Document, Sec. __, Subparagraph __, Page ___ 

[OR] 
2.  Delete the following section(s): 

a. Document, Sec. __, Subparagraph __, Page ___ 
b. Document, Sec. __, Subparagraph __, Page ___ 

[OR] 
3. Delete and replace the following section(s): 

a. Delete Document, Sec. __, Subparagraph __, Page ___ and replace with the 
following Document, Sec. __, Subparagraph __, Page ___: 

b. Delete Document, Sec. __, Subparagraph __, Page ___ and replace with the 
following Document, Sec. __, Subparagraph __, Page ___: 

 
 
Contracting Requirements 
 
 1.  
 
 2.  
 
Specifications 
 
 1.  
 
 2.  
 
Drawings: 
 
 1.  
 
 2.  
 
NOTE: Bidders must acknowledge receipt of this Addendum by listing the number and 
date, where provided, on the Bid Form - Document 00410. 
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REQUEST FOR INTERPRETATION 
 
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2___________________________________ 
 
 
 Contractor   
 

 RFI Number   Date    
 
From:    
   
To:    
   
Re:    
   
 
Spec. Sec. Ref: 
  

Paragraph: 
 

Drawing Ref: 
 

Detail: 
 

    
    
    
    
    
    
    
    
    
    
 
Signed:  
Response: 
  
  
  
  
  
  
  
  
  
  
 Attachments 
 
Response From: To: Date Transmitted:  Date Rec’d:  
 
 
Signed:  Signed:  
Design Professional Owner’s Representative 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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REQUEST FOR INTERPRETATION LOG 
 
 Project Number 80002377/9718  
 
 Project Title city Wide Automated Metering Infrastructure 2  

 
 CONTRACTOR   
 

 OWNER   
 
RFI 
No. 

Issue 
Date 

Brief Description of issue and response Respond 
Date 
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SUPPLEMENTAL DESIGN INSTRUCTION 
 
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2___________________________________  
 
 
 

 
 To Contractor   
 

 From:   SDI No   Issue Date:   
The Work shall be carried out in accordance with the following supplemental instructions issued in 
accordance with the Contract Documents without change in Contract Price or Contract Times. Proceeding 
with the Work in accordance with these instructions indicates your acknowledgement that there will be no 
change in the Contract Price or Contract Times. 
Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Attachments (List) 
 
 
(Signature) Design Professional Date 
 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
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  Consultant   
  Other   
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REQUEST FOR PROPOSAL 
  
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering Infrastructure 2____ 
  
 
 
 

 
 To Contractor   
 

 From:   RFP No   Issue Date:   

Please submit an itemized proposal for changes in the Contract Price and Contract Times for proposed 
modifications to the Contract Documents described herein.  Submit proposal within _______________ 
days, or notify the Owner in writing of the date on which you anticipate submitting your proposal. 
 
This is NOT a Change Order, a Work Change Directive or a direction to proceed with the work described 
in the proposed modifications. 
Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Attachments 
 
 
Prepared by Design Professional 
 
 
Prepared by Construction Manager 
 
 
REQUESTED by OWNER’S Representative 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
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  Consultant   
  Other   
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REQUEST FOR PROPOSAL LOG 
 
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2___________________________________  
 
 

 
 CONTRACTOR   
 

 OWNER   
 
RFP 
No. 

Issue 
Date 

Brief Description of Request Respond 
Date 

Amount CO 
No. 
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CHANGE ORDER

Change Order No:  Date of Issuance: 

Ordinance No: Ordinance Effective Date:

To CONTRACTOR: 

The Contract is changed as follows: 

This Change Order constitutes compensation in full on behalf of the Contractor and its subcontractors 
and suppliers for all costs, including impact costs and extended general conditions, and markups 
directly and indirectly attributable to the Work changes ordered herein, for all delays related thereto 
and for performance of the changes within the time stated. Contractor hereby releases all claims for delay, 
interruption, extended general conditions, impact and cumulative impact claims for this Work.

[Note: Identify the specific attachments; example:"Attachment A, Additional Scope of Services." Delete all notes before printing final]

 □ See Attached Document(s).

[Note: If the CO does not change the Contract Price, use "Director" instead of "Director of Finance"]
Not valid until signed by the Director of Finance.

The original Contract Price was $0.00
Net change by previously authorized Change Orders $0.00
The Contract Price prior to this Change Order was $0.00
The Contract Price will be (□ increased by) (□ decreased by) (□ unchanged) $0.00
The new Contract Price including this Change Order will be $0.00
[Note: If revised, establish and enter new dates. If unchanged, enter current contract dates. 
If you are only changing the Final Completion date, add the following reference:
"The Contract Time for Final Completion will be . . ."]

The Contract Time will be (□ increased by) (□ decreased by) (□ unchanged) (  ) calendar days
The date of Substantial Completion as of the date of this Change Order therefore is Enter Date
The date of Final Completion as of the date of this Change Order therefore is Enter Date

Contract Notice To Proceed Date:

Project /Contract No. 80002377/9718

Project Title: City Wide Automated Metering Infrastructure 2 

 00940 Construction Change Order  042312 Page 1 of 2 Contract Central



Change Order No. 

DESIGN PROFESSIONAL: By:  Date:

Title:  
CONTRACTOR: By: Date:

Title:  
CITY: By Date:

Title:  

Approved as to form:  ____________________________________
Assistant City Attorney

[Note: If this CO does not change the Contract Price, delete the cert. of funds by Finance Director but send signed copy to Finance.]

I certify there is a balance otherwise unencumbered to the credit of the appropriation to which the above amount 
is chargeable, and a cash balance otherwise unencumbered in the treasury to the credit of the fund from 
which payment is to be made, each sufficient to meet the above obligation.

By:
Director of Finance Date

Distribution:  CITY
 CONTRACTOR
 DESIGN PROFESSIONAL 

REMINDER:  CONTRACTOR is responsible for considering the effect this Change Order may have on its ability
to meet or exceed the D/M/WBE participation amounts in its Contractor Utilization Plan (CUP) as amended by 
any previously approved Request for Modification/Substitution.  If CONTRACTOR will not be able to achieve
the approved participation amounts in performing the work included within this Change Order, or if
CONTRACTOR needs to retain the services of additional D/M/WBEs not previously listed in its CUP,
CONTRACTOR is advised to submit a Request for Modification/Substitution. 

Project No. & Title

[Note:  Include any required additional signatures. ]

 00940 Construction Change Order  042312 Page 2 of 2 Contract Central
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WORK CHANGE DIRECTIVE 
  
 Project/Contract Number 80002377/9718_____________ 
 Project Title City Wide Automated Metering 

Infrastructure_2___________________________________ 
 
 

No.:   Date of Issuance:   

 
TO: 
(CONTRACTOR) 
 
You are directed to proceed promptly with the following work: 
 
 
Description: 
 
 
Purpose of Work Change Directive: 
 
 
Attachments: (List documents supporting change) 
 
 
If the above work results on a change in the Contract Price or Contract Times, any request for a Change Order based 
thereon will involve one or more of the following methods of determining the effect of the change(s). 
 
 Method of determining change in Method of determining change in 
 Contract Price: Contract Times: 
 

 Unit Prices   CONTRACTOR’s Records 

 Lump Sum   DESIGN PROFESSIONAL’s Records 

 As Stipulated in General Conditions   City’s Records 

 Other    Other   

 

Estimated increase (decrease) in Contract Price:  Estimated increase (decrease) in Contract Times: 

$   Substantial Completion:   days; 

If the change involves an increase, the estimated  Final Completion:   days. 

Amount is not to be exceeded without further  If the change involves an increase, the estimated times 

authorization.  are not to be exceeded without further authorization. 

 Recommended: Recommended: Recommended: 
 
 
 DESIGN PROFESSIONAL Construction Manager City 
 
 
 By (Authorized Signature) By (Authorized Signature) By (Authorized Signature) 
 
 
Distribution:  City  Design Professional 
  Contractor  Consultant 
  Construction Manager  Other 
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 WORK CHANGE DIRECTIVE (“WCD”) INSTRUCTIONS 
 
[Note: Do not attach these instructions to the WCD Form] 
 
A. GENERAL INFORMATION 
 
This document was developed for use in situations involving changes in the Work which, if not processed 
expeditiously, might delay the Project. These changes are often initiated in the field and may affect the 
Contract Price or the Contract Times. This is not a Change Order, but only a directive to proceed with 
Work that may be included in a subsequent Change Order. If the WCD may result in an increase in the 
Contract Price, a contract impact cost analysis must be performed prior to issuing the WCD.  Availability 
of funds and authorization to expend funds must be part of the analysis.  
 
For supplemental instructions and minor changes not involving a possible change in the Contract Price or 
the Contract Times a Supplemental Design Instruction may be used. 
 
 
B. COMPLETING THE WORK CHANGE DIRECTIVE FORM 
 
Based on conversations between Design Professional, City’s Representative and CONTRACTOR, 
Design Professional must complete the following: 
 

DESCRIPTION: shall include a summary of the Work included in the WCD.  Additional information 
may be attached to the WCD to further define the scope. 
 
PURPOSE OF WORK CHANGE DIRECTIVE: will identify clearly if the Work included in the WCD is 
an addition, deletion, revision, or some combination. 
 
ATTACHMENTS: shall identify all attachments included in and made a part of the WCD.  Be certain 
that attachments are clearly labeled. 

 
METHOD OF DETERMINING CHANGE, IF ANY, IN CONTRACT PRICE: Mark the method to be 
used in determining the final cost of Work involved and the estimated net effect on the Contract 
Price. If the change involves an increase in the Contract Price and the estimated amount is 
approached before the additional or changed Work is completed, another WCD must be issued to 
change the estimated price. Do not leave blank spaces or write “To be determined” (or “TBD”). An 
estimated dollar figure must be assigned to the Work. If the WCD is not likely to change the 
Contract Price, the space for estimated increase (decrease) should be marked “No Change in 
Price”. 
 
METHOD OF DETERMINING CHANGE, IF ANY, IN CONTRACT TIMES: Mark the method to be 
used in determining the change in Contract Times and the estimated increase or decrease in 
Contract Times. If the change involves an increase in the Contract Times and the estimated times 
are approached before the additional or changed Work is completed, another WCD must be 
issued to change the times or CONTRACTOR may stop the changed Work when the estimated 
times are reached. Do not leave blank spaces or write “To be determined” (or “TBD”). If the WCD 
is not likely to change the Contract Times, the space for estimated increase (decrease) should be 
marked “No Change in Times”. 
 
Once Design Professional has completed and signed the form, all copies should be sent to CITY 
for authorization because Design Professional does not have authority to authorize changes in 
Price or Times. Once authorized by CITY, a copy must be sent by Design Professional to 
CONTRACTOR. Price and Times may only be changed by Change Order signed by CITY, 
Design Professional, and CONTRACTOR.  If the value of the work included in the WCD exceeds 
the contingency or budget available for the contract, staff must obtain written approval from the 
Director or his or her designee before the WCD is issued.  A Director or his or her designee may 
not approve a WCD that will exceed City Council authorization. If the work included in the WCD is 
needed as a result of an emergency, staff may proceed with the issuance of the WCD without 
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prior written approval even if the value of the work added is expected to exceed the contract 
contingency balance.  
 
Once the Work covered by this directive is completed or final cost and times are determined. 
CONTRACTOR must submit proper documentation for inclusion in a Change Order. 
 
 

IF THIS IS A DIRECTIVE TO PROCEED WITH A CHANGE THAT MAY AFFECT THE CONTRACT 
PRICE OR THE CONTRACT TIMES A CHANGE ORDER, IF ANY, MUST BE PROCESSED 
PROMPTLY. 
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SECTION 01000 – GENERAL PROJECT REQUIREMENTS 

PART 1 - GENERAL 

1.01 SUMMARY   
A. This section covers the general project requirements for all projects. 

1.02 RELATED SECTIONS 
A. Section 00700 – General Conditions. 
B. Section 00800 – Supplementary Conditions. 
C. Section 01015 – Specific Project Requirements. 
D. Section 01020 – Record Documents. 
E. Section 01300 – Submittals. 
F. Section 01566 – Cleanup Operations. 
G. Section 01570 – Temporary Erosion Control. 
H. Section 01580 – Project Signs. 
I. Section 01581 – Public Communications. 
J. Section 02180 – Clearing and Grubbing. 
K. Section 02190 – Demolition and Disposal of Debris. 
L. Section 02200 – Earthwork. 
M. Section 02949 – Tree Protection, Removal and Replacement. 

1.03 CODES AND STANDARDS 
A. By reference, as applicable for the Work being performed. 

1.04 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Project Communications: 

1. Progress Meeting Minutes. 
C. Other: 

1. Description and location of offsite storage arrangements. 
2. Construction Site Plan. 
3. Safety Representative. 

1.05 QUALITY ASSURANCE 
A.  The Contractor is responsible for the quality assurance and quality control of the 

Work. 

1.06 PRODUCT DELIVERY, STORAGE AND HANDLING 
A. Storage of materials and equipment shall conform to manufacturer’s 

recommendations. 
B. Storage of equipment and material shall not interfere with public access and/or 

safety. 
C. All material shall be protected from weather.  Gaskets shall be protected from 

exposure to sunlight. 
D. Offsite Storage:   

1. Offsite storage arrangements shall be approved by the City for all materials and 
equipment.   
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2. It is the Contractor’s sole responsibility to provide adequate and satisfactory 
security and protection.   

3. Offsite storage facilities shall be bonded and accessible to City. 
E. Preparation for Shipment: 

1. All materials and equipment incorporated into the project shall be suitably 
packaged to facilitate handling and protect against damage during transit and 
storage.   

2. Painted surfaces shall be protected against impact, abrasion, discoloration, and 
other damage.  All painted surfaces, which are damaged prior to acceptance of 
materials and equipment, shall be repainted to the satisfaction of the City. 

3. Pipe and fitting linings shall be protected against damage. 
4. Each item, package, bundle of material, or piece of equipment shall be tagged or 

marked as identified in the delivery schedule or on the Shop Drawings.  
Complete packing lists and bills of material shall be included with each 
shipment. 

1.07 MATERIALS SELECTION AND ACQUISITION 
A. The Contractor shall not use materials or equipment removed from existing premises, 

except as specifically permitted by the Contract Documents.  All products shall be 
new, never used before, unless otherwise specified.  

B. Provide interchangeable components of the same manufacturer, for similar 
removable components, such as:  T-bolts, glands, gaskets, manhole rings and covers, 
etc. 

1.08 CONSTRUCTION SITE PLAN 
A. Unless otherwise specified in Section 01015 – Specific Project Requirements, prior 

to the start of work, the Contractor shall submit a site plan showing the locations and 
dimensions of temporary facilities which include, but are not limited to, the following 
layouts and details: 
1. Equipment and material storage area (on-site and off-site). 
2. Access and haul routes. 
3. Avenues of ingress/egress in fenced areas. 
4. Details of the fence installation.   
5. Any areas which may have to be protected to prevent the tracking of mud.  
6. Indicate if a supplemental or other staging area is being utilized.  
7. Show locations of safety and construction fencing, job site trailer, construction 

entrances, trash dumpsters, temporary sanitary facilities and parking areas for 
project personnel. 

8. Indicate locations of concrete washout facilities. 

1.09 EASEMENTS AND RIGHTS-OF-WAY 
A. The City will furnish the Site in accordance with Section 00700 - General 

Conditions.  The Contractor shall confine construction operations to the immediate 
vicinity of the Site shown in the Contract Documents and shall use due care in 
placing construction tools, equipment, excavated materials, construction materials 
and supplies to cause the least possible damage to property and least possible 
interference with public traffic. 
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B. On Private Property: 
1. The permanent easements are as noted in the Contract Documents.  No additional 

temporary construction easements have been obtained, unless otherwise indicated 
in the Contract Documents.  The Contractor shall set stakes to mark the 
boundaries of construction easements across each private property.  The stakes 
shall be protected and maintained until completion of the Work.  After cleanup 
has been completed in accordance with Section 01566 – Cleanup Operations, the 
Contractor shall remove all construction stakes. 

2. The Contractor shall not enter any private property outside the designated 
construction easement boundaries without written permission from the owner of 
the property. 

3. Should it become necessary to use or occupy the land beyond the limits of the 
Site (as defined by Section 00700 – General Conditions), the Contractor shall 
obtain a written agreement with each affected property owner and tenant.   Each 
agreement shall clearly outline the terms for which the Contractor may utilize the 
property and shall be fully executed by the Contractor, the property owner and 
the tenant (when applicable).   

4. Whenever the easement is occupied by crops which will be damaged by 
construction operations, the Contractor shall notify the property owner 
sufficiently in advance so that the crops may be removed before the Work is 
started.  The Contractor is responsible for all damage to crops outside the 
easement and shall make satisfactory settlement for the damage directly with the 
property owner. 

5. Where the Work impacts fields that are leveled for irrigation or terraced, the 
Contractor shall relevel irrigated fields and replace all terraces to their original or 
better condition and to the satisfaction of the property owner. 

C. Crossing State Highways: 
1. The City has obtained permission from the Missouri Department of 

Transportation (MoDOT) for the construction of the Work.  The Contractor shall 
secure all necessary MoDOT permits and post bond as required for construction 
within the limits of the MoDOT right-of-way.  All work within MoDOT right-of-
way shall be in conformance with MoDOT regulations.  The permit must be 
secured before any construction is started within MoDOT right-of-way. 

1.10 MAIL BOXES 
A. The U.S. Post Office Department’s regulations prohibit the delivery of mail to 

addresses where there are no mailboxes or where the mailboxes are not readily 
accessible because of construction excavation. 

B. The Contractor’s execution of the Work shall not impede delivery of the mail.  The 
Contractor shall ensure that all mail delivery to all mail boxes is uninterrupted.  All 
excavated material, equipment, supplies shall be kept clear of mail boxes to allow 
normal access for mail delivery personnel and vehicles.   

C. When removal of a mail box is necessary to facilitate the Work, it shall be removed, 
stored and re-set to its original position and elevation.  From the time a mail box is 
removed, it shall be re-set and the surrounding area stabilized and restored within 24 
hours.  
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1.11 LINES AND GRADES 
A. All Work shall be done to the lines, grades and elevations indicated in the Contract 

Documents. 
B. Basic horizontal and vertical control points are provided in the Contract Documents.  

All additional survey, layout and measurement work shall be performed by the 
Contractor as a part of the Work. 

C. The Contractor shall provide an experienced instrument person, competent assistants 
and all instruments, tools, stakes and other materials required to complete the survey, 
layout and measurement work.   

D. The Contractor shall provide qualified personnel, materials and equipment (tools, 
stakes and other materials) as may be required for the following tasks needed in the 
Work: 
1. Establish or designate control points. 
2. Establish construction easement boundaries. 
3. Verify survey. 
4. Verify layout shown on the Contract Documents. 
5. Verify and document work performed by the Contractor. 
These efforts shall be included in the Contractor’s bid price and performed at no 
additional cost to the City. 

E. The Contractor shall remove and reconstruct, at no additional cost to the City, any 
Work that was improperly installed or improperly located. 

F. See Section 01020 – Record Documents, paragraph SURVEY REQUIREMENTS for 
additional requirements.  

1.12 CONNECTIONS TO EXISTING FACILITIES 
A. Unless otherwise specified or indicated, the Contractor shall make all necessary 

connections to existing facilities.  This includes, but is not limited to, structures, drain 
lines, water utilities, sewer utilities, gas utilities, communications utilities and electric 
utilities.  In each case, the Contractor shall receive permission from the City or the 
owning utility prior to undertaking a connection.  The Contractor shall protect 
facilities against deleterious substances and damage. 

B. Connections to existing facilities that are in service shall be thoroughly planned in 
advance.  All required equipment, material and labor shall be on hand at the time of 
undertaking the connections.  Work shall proceed continuously (around the clock) to 
complete connections in the minimum time possible.  Operation of valves or other 
appurtenances on existing utilities, when required, shall be by or under the direct 
supervision of the owning utility. 

1.13 UNFAVORABLE CONSTRUCTION CONDITIONS.   
A. During unfavorable weather, wet ground, or other unsuitable construction conditions, 

the Contractor shall confine operations to Work that will not be adversely affected by 
such conditions.   

B. No portion of the Work shall be constructed under conditions that would adversely 
affect the quality or efficiency thereof, unless special means or precautions are taken 
by the Contractor to perform the Work in a manner acceptable to the City. 
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1.14 UNDERGROUND FACILITIES AND ASSOCIATED RESTORATION 
A. As provided in Section 00700, paragraph 4.04 of the General Conditions, the 

Contractor shall perform all cutting and patching required for the Work and as may 
be necessary in connection with locating all underground facilities, installation of 
Work, uncovering Work for inspection or for the correction of defective Work. 

B. The Contractor shall perform all cutting and patching required for and in connection 
with the Work, including but not limited to the following: 
1. Removal of improperly timed Work. 
2. Removal of samples of installed materials for testing. 
3. Alteration of existing facilities. 
4. Installation of new Work. 

C. The Contractor shall provide all shoring, bracing, supports and protective devices 
necessary to safeguard all Work and existing facilities during cutting and patching 
operations.  The Contractor shall not undertake any cutting or demolition that may 
affect the structural stability of the Work or existing facilities without City’s 
approval. 

D. Materials shall be cut and removed as required to complete the Work.  Materials shall 
be removed in a careful manner, with no damage to adjacent facilities or materials.  
The Contractor shall remove all excavated materials from the site that cannot be 
incorporated in the Work. 

E. All Work and existing facilities affected by cutting operations shall be restored with 
new materials, or with salvaged materials acceptable to City, to obtain a finished 
installation with strength, appearance and functional capacity required to match the 
existing area.  If necessary, entire surfaces shall be patched and refinished. 

F. The Contractor, at no extra cost to the City, shall replace all surface features 
damaged, removed or so designated to be replaced. 

1.15 ENVIRONMENTAL PROTECTION 
A. Laws and Regulations: 

1. The Contractor shall conform to all laws and regulations as required by Section 
00700 – General Conditions, Article 6 – Contractor’s Responsibilities. 

B. Storm Water Runoff: 
1. Storm Water Pollution Prevention Plan (SWPPP):  As required by Section 00700 

– General Conditions, Article 6 – Contractor’s Responsibilities. 
2. Erosion Sediment Control:  See Paragraph 1.25. 
3. The Contractor shall prevent the pollution of drains and watercourses by sanitary 

wastes, sediment, debris and other substances resulting from construction 
activities.  See paragraph 1.38. 

4. Dewatering:  As required by Section 02200 – Earthwork. 
5. Concrete Washout Facilities:  As required by Section 01566 – Cleanup 

Operations. 
C. Air Pollution: 

1. Burning:  No open burning will be permitted. 
2. Dust Control:  See paragraph 1.37.   

D. Other Construction Activities: 
1. Disposal of Demolition Material:  As required by Section 02190 – Demolition. 
2. Disposal of Debris: Section 02180 – Clearing and Grubbing and Section 02200 – 

Earthwork. 
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3. Protection of Wetlands:  As shown on the Drawings or as specified in Section 
01015 – Specific Project Requirements. 

4. Floodplains: As shown on the Drawings or as specified in Section 01015 – 
Specific Project Requirements. 

5. Cleanup and Site Maintenance:  As required by Section 01566 – Cleanup and 
Site Maintenance. 

1.16 LICENSES, PERMITS, AND CERTIFICATES 
A. Requirements for licenses, permits and certificates are provided in Section 00700 – 

General Conditions, paragraph 6.09. 
B. Permitting exceptions (if any) are noted in Section 00800 – Supplementary 

Conditions.  

1.17 APPLICABLE CODES 
A. Standard specifications of the Kansas City, Missouri Department of Public Works 

are, by reference, hereby made a part of this contract specifications.  See Section 
01015 – Specific Project Requirements for additional information. 

1.18 REFERENCE STANDARDS 
A. See Section 00700 – General Conditions, paragraph 3.02 for references to standards 

and specifications of technical societies. 

1.19 PRECONSTRUCTION CONFERENCE 
A. A Preconstruction Conference will be held in accordance with Article 2 of the 

General Conditions.  The conference will be held at a mutually agreed time and 
location.  The conference shall be attended by: 
1. Contractor and the project superintendent. 
2. Design Professional. 
3. Resident Project Representative. 
4. Representatives of City. 

B. Other participants as requested by the Contractor, City, or Design Professional; such 
as the following: 
1. Principal Subcontractors. 
2. Representative of principal suppliers and manufacturers as appropriate. 
3. Utility Company representatives. 
4. Governmental representatives as appropriate. 
5. The Contractor shall bring to the conference the Preliminary Schedules described 

in Article 2 of the General Conditions (Preliminary Project Schedule, Preliminary 
Schedule of Values, Preliminary Schedule of Shop Drawings and Samples) and 
other pertinent information. 

C. The purpose of the conference is to designate responsible personnel and to establish a 
working relationship.  Matters requiring coordination will be discussed and 
procedures for handling such matters established.  The agenda shall include, but not 
limited to, the following: 
1. Contractor’s Preliminary Schedules. 
2. Document Management. 
3. Processing Applications for Payment. 
4. Maintaining record documents and electronic data requirements. 
5. Critical Work sequencing. 
6. Field decisions and Change Orders. 
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7. Use of premises, field office, material storage areas, security, housekeeping, and 
City’s needs. 

8. Major equipment deliveries and priorities. 
9. Contractor’s assignment for Safety Representative. 
10. Expectations and the Contractor’s plan for Environmental Protection. 

D. City or Design Professional will preside at the conference, will arrange for keeping 
the minutes and will distribute the minutes to all persons in attendance. 

1.20 PROGRESS MEETINGS 
A. The Contractor shall schedule and hold progress meetings at least monthly, at other 

times as requested by the City or as needed by the progress of the Work.  The 
Contractor, City, Design Professional, and all Subcontractors active on the Site shall 
be represented at each meeting.  The Contractor may, at their discretion, request 
attendance of their suppliers, manufacturers or other utilities. 

B. The Contractor shall preside at the meeting.  Meeting minutes shall be prepared and 
distributed by the Contractor after review by the City or Design Professional.  The 
purpose of the meetings will be to review the progress of the Work, maintain 
coordination of efforts, discuss changes in scheduling and resolve problems which 
may have developed on the project. 

1.21 SAFETY REPRESENTIVE 
A. In accordance with Section 00700 – General Conditions, Article 6 – Contractor’s 

Responsibilities, the Contractor shall submit the name and complete contact 
information for the person designated as the Safety Representative for the Project. 

B. In accordance with Section 01300 – Submittals, This information shall be submitted 
prior to the Preconstruction Conference. 

C. If the Safety Representative changes during the Project, the Contractor shall 
designate a new person to fulfill the role and submit their name and complete contact 
information. 

1.22 SITE ADMINISTRATION   
A. The Contractor is responsible for all areas of the site used by their personnel and all 

Subcontractors in the performance of the Work.  The Contractor will exert full 
control over the actions of all employees and other persons with respect to the use 
and preservation of property and existing facilities, except such controls as may be 
specifically reserved to Owner or others.  The Contractor has the right to exclude 
from the site all persons who have no purpose related to the Work or its inspection 
and may require all persons on the site to observe the same regulations as their 
personnel. 

1.23 CLEAN-UP   
A. The Contractor shall conduct cleanup operations in accordance with Section 01566 – 

Project Cleanup. 

1.24 FINAL ACCEPTANCE 
A. Final Acceptance of the Work shall be in accordance with Section 00700 – General 

Conditions, Article 14. 
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1.25 EROSION AND SEDIMENT CONTROL 
A. Work associated with erosion and sedimentation control shall be done in accordance 

with Section 01570 – Temporary Erosion and Sediment Control. 

1.26 STREET LIGHTS 
A. Relocation or restoration of streetlights due to construction interference shall be 

included in the Contractor’s Bid Price.  No separate measurement and payment will 
be made.  The Contractor shall notify and coordinate street light relocations with the 
Public Works Department: 
 

Street Lights Division 
Phone: (816) 513-9500. 

1.27 PROJECT SIGNS 
A. Work associated with Project signs shall be done in accordance with Section 01580 – 

Project Signs. 

1.28 RESTORATION 
A. The Contractor shall replace all surface material and shall restore all paving, curbs, 

gutters, sidewalks, driveways, shrubbery, fences, sod and all other features disturbed 
to a condition of equal to or better than before the work began, furnishing all 
material, labor and equipment incidental thereto. 

1.29 WATER 
A. The City will furnish, without charge, all water necessary for the Work (i.e., filling,    

flushing, testing and disinfecting completed water lines).  The Contractor shall make 
arrangements with the City for all water used.   

B. Use of the City’s water facilities shall be at the direction of the Water Services 
Department so that water is not wasted and service to customers is not impaired.   

C. Any water furnished by the City must be obtained from an existing City main. 
D. The Contractor shall use a Reduced Pressure Zone (R.P.Z.) Backflow Preventer and 

meter when connected to the City’s water system.  The Contractor shall contact the 
Kansas City Fire Department (KCFD) at (816) 513-4645 to purchase a hydrant meter 
permit.  After securing a hydrant meter permit from KCFD, the Contractor shall 
present the permit to the Consumer Services desk located at Water Services 
Department headquarters, 4800 E. 63rd Street, KCMO.  The Contractor shall apply 
for and pay Consumer Services the refundable security deposit.  If approved, the 
Contractor shall contact the Water Services Backflow Department at (816) 513-4797 
to schedule the installation of the R.P.Z./Meter (hydrant meter).  The Contractor shall 
provide the location of the hydrant where the R.P.Z./Meter is to be installed.  The 
Contractor shall contact the Backflow Department to have the R.P.Z./Meter moved or 
returned to Water Services.  Jetting and Vacuum trucks with approved backflow 
prevention devices or air gap separation are not required to utilize a R.P.Z. backflow 
preventer; however, a meter to track water usage shall be used at all the times.  The 
Jetter/Vac Contractor shall contact the Water Services Backflow Department for 
issuance of the meter and pay the associated refundable security deposit.  In all cases, 
the Contractor is solely responsible for any and all damage to the equipment issued 
by the Water Services Backflow Department.  The cost to repair the damage or the 
cost of complete replacement of the unit shall be deducted from the security deposit. 
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E. All costs for labor, material, equipment and services needed to obtain water for 
construction purposes shall be included in the Bid.  No separate measurement or 
payment will be made to make connections. 

1.30 OPERATION OF EXISTING VALVES 
A. The Contractor shall not operate any valves on the City’s system without direct 

supervision from a Water Services Department representative.   
B. If the Contractor needs valves operated, the request shall be made at least forty-eight 

(48) hours in advance to Water Services for such operation, also giving notice to any 
affected customers/properties in accordance with the notification requirements 
outlined in Section 01581 – Public Communications.   

C. The hydrant branch valves may be operated in the presence of a Water Services 
Department representative with no official advance notification.   

D. All fire hydrants and water valves shall be kept free from obstruction and available 
for use at all times. 

1.31  BARRICADES AND LIGHTS 
A. All streets, roads, highways and other public thoroughfares which are closed to traffic 

shall be protected by effective barricades and acceptable warning signs.  Barricades 
shall be located per the approved traffic control plan and associated permit. 

B. All trenches and other excavations shall be covered and shall have suitable 
barricades, signs and lights to provide adequate protection to the public.  
Obstructions such as material piles and equipment shall be provided with similar 
warning signs and lights. 

C. All barricades and obstructions shall be illuminated with warning lights from sunset 
to sunrise.  Material storage and execution of the Work on or alongside public streets 
and highways shall cause the minimum obstruction and inconvenience to the 
traveling public. 

D. All barricades, signs, lights and other protective devices shall be installed and 
maintained in conformity with applicable statutory requirements and as required by 
the authority having jurisdiction; such as, Work within railroad right-of-way, 
highway right-of-way, etc. 

1.32 EXISTING FENCING 
A. All existing fences affected by the Work shall be maintained by the Contractor until 

completion of the Work.  Fences which interfere with construction operations shall 
not be relocated or dismantled until written permission is obtained from the owner of 
the fence and the period the fence may be left relocated or dismantled has been 
agreed upon.   

B. Where fences must be maintained across the construction easement, adequate gates 
shall be installed.  Gates shall be kept closed and locked at all times when not in use. 

C. On completion of the Work across any tract of land, the Contractor shall restore all 
fences to their original location and to their original or better condition. 

1.33 SAFETY FENCING 
A. Provide fencing along the construction site at all open excavations and tunnels to 

control access by unauthorized people. 
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B. The safety fencing must be a high visibility orange colored, high density 
polyethylene grid or approved equal, a minimum of 48 inches high and maximum 
mesh size of 2 inches, supported and tightly secured to steel posts located on 
maximum 10-foot centers, constructed at the approved location.    

C. Remove the fence from the work site upon completion of the Work. 

1.34 PROTECTION OF PUBLIC AND PRIVATE PROPERTY 
A. The Contractor shall protect, shore, brace, support, and maintain all underground 

pipes, conduits, drains and other underground construction uncovered or otherwise 
affected by the construction operations.   

B. All pavement, surfacing, driveways, curbs, gutters, sidewalks, buildings, utility poles, 
guy wires, fences, and all other features and structures affected by construction 
operations, together with all sod and shrubs in yards, parkways, medians and green 
spaces, shall be restored to their original condition, whether within or outside the 
right-of-way or easement.  All replacements shall be made with new materials. 

C. Work associated with tree protection, removal and replacement shall be done in 
accordance with Section 02949 – Tree Protection, Removal and Replacement. 

1.35 DAMAGE TO EXISTING PROPERTY 
A. The Contractor is solely responsible for any damage to existing features, structures, 

Work, materials, or equipment because of their operations and shall repair or replace 
any damaged features, structures, Work, materials, or equipment to the satisfaction of 
the City and at no additional cost to the City. 

B. The Contractor shall protect all existing structures and property from damage and 
shall provide bracing, shoring, or other work necessary for such protection. 

C. The Contractor is responsible for all damage to streets, roads, curbs, sidewalks, 
highways, shoulders, ditches, embankments, culverts, bridges, or other public or 
private property, which may be caused by transporting equipment, materials, or 
personnel to or from the Work.  The Contractor shall make satisfactory and 
acceptable arrangements with the agency having jurisdiction over the damaged 
property concerning its repair or replacement. 

1.36 NOISE CONTROL 
A. The Contractor shall conduct construction operations as described herein and in 

compliance with the City of Kansas City, Missouri Code of Ordinances, Chapter 46 – 
NOISE CONTROL. 

B. The Contractor shall take all reasonable measures to avoid unnecessary noise.  Such 
measures shall be appropriate for the normal ambient sound levels in the area during 
working hours.  All construction machinery and vehicles shall be equipped with 
practical sound-muffling devices and operated in a manner to cause the least noise, 
consistent with the efficient performance of the Work. 

C. During construction activities on or adjacent to occupied buildings and when 
appropriate, the Contractor shall erect screens or barriers effective in reducing noise 
in the building and shall conduct their operations to avoid unnecessary noise which 
might interfere with the activities of the building occupants. 
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D. All work including, but not limited to, excavation, demolition, alteration, or repair 
being performed in or adjacent to a residential area other than between the hours of 
7:00 a.m. and 6:00 p.m. on weekdays, except in the case of urgent necessity in the 
interest of public safety, shall require a letter of permission from the Water Services 
Department of the City of Kansas City, Missouri. 

1.37 DUST CONTROL 
A. The Contractor shall control dust in accordance with Section 01566 – Cleanup 

Operations, paragraph DUST CONTROL.  The Contractor shall take all reasonable 
measures to prevent unnecessary dust.  Earth surfaces subject to dusting shall be kept 
moist with water or by the approved application of an approved chemical 
suppressant.  When practicable, dusty materials in piles or in transit shall be covered 
to prevent blowing. 

B. Buildings or operating facilities which may be affected adversely by dust shall be 
adequately protected from dust.  Existing or new machinery, motors, instrument 
panels, or similar equipment shall be protected by suitable dust screens.  Proper 
ventilation shall be included with dust screens. 

1.38 POLLUTION CONTROL 
A. The Contractor shall prevent the pollution of drains and watercourses by sanitary 

wastes, sediment, debris or other substances resulting from the construction activities.  
No sanitary wastes will be permitted to enter any drain or watercourse other than 
sanitary sewers.  No sediment, debris, or other substance will be permitted to enter 
sanitary sewers and all reasonable measures will be taken to prevent such materials 
from entering any drain or watercourse. 

 
1.39 SECURITY 

A. The Contractor is solely responsible for security and protection of the site.  This 
includes protecting all Work, materials, equipment, existing facilities and all 
temporary facilities against theft, vandals and access by unauthorized persons. 

B. No claim shall be made against the City by reason of an act of an employee or 
trespasser.  The Contractor shall make good on all damage and theft of property 
resulting from the Contractor’s failure to provide adequate security measures. 
 

1.40 PARKING 
A. The Contractor shall provide and maintain suitable parking areas for the use of all 

City personnel, construction workers and others performing work or furnishing 
services in connection with the Project.  Suitable parking is required to avoid the 
need for parking personal vehicles where they may interfere with traffic, City’s 
operations, or construction activities. 

PART 2 - PRODUCTS 
Not used. 

PART 3 - EXECUTION 
Not used. 
 

END OF SECTION 
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  SECTION 01015 
 

SPECIFIC PROJECT REQUIREMENTS  
 

PART 1 GENERAL 
 

1.1 Section Description 
 

A. This section provides for certain administrative and construction requirements 
relating to this project. The purpose of this project is to provide for the repair or 
replacement of inoperable curb boxes on existing water service lines; to upgrade 
existing meter sets for Automatic Meter Reading (AMR); and to replace other items 
such as galvanized pipes as needed.  
 

B. Contractor’s responsibility: 
1. The Contractor will provide one crew, the primary crew, on a daily basis 
(Monday through Friday) to complete assigned WOs. The makeup of the crew 
shall be tailored as needed to complete the assigned WO.  
2.  The Contractor will provide a second crew, the secondary crew, when a second 
WO is given to the Contractor. The makeup of the crew shall be tailored as 
needed to complete the assigned WO. 
3.  In cases of special need and when mutually agreed, the Contractor will provide 
more than two crews. 

 
B. The work to be performed under this Contract consists of furnishing all labor, 

materials (except those materials specifically listed under Materials Furnished By 
Owner), equipment, tools, superintendence, and all services necessary to perform 
the following work complete with all appurtenances: 
 

Item No.1 
Site Visit (No work is done, leaving a notice only) 

• Visit site of service request. 
• Leave a no work card/notice 
• Site visits are NOT to be additionally charged on any other item 

listed herein, as site visits are strictly for when no work is being 
performed. 

 
Item No.2 
Install AMR (Exchange Meter Set, Replace MTU, and Wire the System) 

• Replace lid with approved composite material, if required. 
• Install MTU on underside of lid. 
• Remove existing meter. 
• Replace with new AMR meter. 
• Install wiring from MTU to meter. 
• Program MTU. 

 
Item No.3 
Repair Wires Only (No Meter/MTU Exchange. Connect/Reconnect wires) 

• Install wiring from MTU to meter. 
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Item No.4 
Exchange Meter/Program MTU (Exchange meter set, Program MTU. No 
wiring) 

• Replace lid with approved composite material, if required. 
• Remove existing meter. 
• Replace with new AMR meter. 
• Program MTU. 

 
Item No.5 
Exchange MTU/Program MTU (Includes Low Battery Replacements) 

• Remove existing MTU. 
• Replace with new MTU. 
• Install wiring from MTU to meter, if necessary. 
• Program MTU.   

 
Item No.6 
Replace Meter Ring & Meter Tile Lid (Replacement Labor Only) 

• Replace meter ring. 
• Replace lid with approved composite material. 

 
Item No.7 
Replace Meter Pit for 1” meter or smaller 

• Locate existing meter 
• Excavate and expose existing water service line and meter 
• Replace lid with approved composite material. 
• Install MTU on underside of lid. 
• Remove existing meter pit 
• Replace with new meter pit. 
• Install wiring from MTU to meter, if necessary. 
• Program MTU. 

 
Item No.8 
Meter Brass Repair 

• Replace existing galvanized water services with K-copper tubing. 
• Use method of boring to install K-copper water service. 
• Connect the new K-copper water service to existing corporation 

stop at main. 
• Restore disturbed areas excluding pavement 

 
Item No. 9 
Square Meter Pit Replacement (for AMI) Core Drill 

• Pull up existing meter lid. 
• Drill a 1.5-inch diameter hole into the meter lid. 
• Install MTU on underside of lid. 
• Install wiring from MTU to meter. 
• Program MTU. 
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Item No.10 
PEX Meter Setter Replacement 

• Remove existing meter set. 
• Replace entire meter assembly, including yoke, valve, unmeasured 

flow reducer, fittings, and appurtenances using PEX pipe. 
 
Item No.11 
Replace Curb Stop, Curb Box, Ring & Lid (Includes Dig Up) 

• Excavate and remove existing curb stop, curb box, ring and lid. 
• Install new curb stop, curb box, ring and lid, and operate new curb 

stop. 
• Restore disturbed areas excluding pavement. 

 
  Item No. 12 

Curb Stop Top-End Replace/Rebuild 
• Excavate and remove existing curb box. 
• Reinstall existing curb box & adjust so the curb stop is operable. 
• Reinstall the existing ring & lid. 

 
  Item No. 13 
  Clean Out Curb Box 

• Remove any debris from the curb box. 
 

 
C. All materials furnished and all work done shall be in complete conformance with 

the current KCMO Standards and Specifications. 
 

D. The Owner shall provide a list containing the addresses of the curb boxes to be 
repaired with priority indicated. 

 
The Contractor shall perform curb box shuts after a property owner has received 
two (2) required notices, but does not schedule an appointment for the installation 
of the AMR Meter set and MTU. These curb box shuts are to be performed with 
the addition of installing “concrete bullets”, furnished by the Owner. Shuts may 
only be performed during the days and times established by the Owner. 

 
1.2  Materials Furnished by the Owner 

 
A.    Owner will furnish, upon written request from the Contractor and without charge 

to the Contractor, the materials tabulated below through the Water Services 
Department Stores or a third-party supplier if specified below.  All other materials 
required to complete the work in accordance with the Contract Documents shall 
be furnished and installed by and at the expense of the Contractor. 
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B.    
 
 
 
 
 
 
 
 
 
Contractor shall pick up owner-furnished materials, to be supplied directly from the 
Meter Field Services at 1720 Wabash Ave, Kansas City, MO or other locations as  
required.   

 
C.  All materials furnished by the Owner which are damaged, lost or stolen after its 

acceptance by the Contractor shall be replaced at the expense of the Contractor.  
The Contractor, or his authorized representative, shall sign a bill of receipt for all 
materials withdrawn from Meter Field Services or furnished by the Owner through 
a supplier.  All owner-furnished materials that are not incorporated in the work 
shall be returned to the Water Services Department Stores.  All such material not 
returned shall be charged to the Contractor and deduction therefore shall be made 
from the final payment. 

 
1.3 Prevailing Wage Rate   

 
A. The prevailing wage rate provisions have been reviewed with respect to this work 

and it has been determined that the following classifications apply. 
 

Wage Rates:  County – Cass, Clay, Jackson, and Platte 
 
   State - Heavy 

 
B.  The Contractor is required to pay the higher hourly rate for each occupational title. 

 
1.4    Contract Specifications  

 
A. The work shall conform to these Project Specifications, contained within the 

Project Manual, and to the latest revision of the KCMO Standards and 
Specifications for Water Main Extensions and Relocations and the Rules and 
Regulations for Water Service Lines, which are made a part hereof by reference.  
These Standards and Specifications in pdf format are available for viewing and 
printing from the City website at http:/www.kcmo.gov.   

 
B. The term “Engineer” as used in the aforesaid Standards and Specifications shall 

mean the Engineering Services Division of the Water Services Department of the 

Quantity Units Item 
As Required to 

Complete the Work 
Each MTU (Meter Transmitting Unit) 

As Required to 
Complete the Work 

Each AMR for Meters 

As Required to 
Complete the Work 

Each Meters 

Three Each Tablets (MTU Programmer) [If lost, 
Contractor fully responsible for 
replacement cost of $3,500.00] 
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City, or any engineer or agent designated by the Director in responsible charge of 
the work. 

 
C. In cases where the KCMO Standards and Specifications for Water Main 

Extensions and Relocations and Rules and Regulations for Water Service Lines, 
as referenced, conflict with these Project Specifications or the Project Drawings, 
the Project Specifications or the Project Drawings shall govern.   

        
1.5       Database Record Documents 

 
A. The Contractor shall record completion of work items for each assigned water 

service in the Hansen Mobile App and other pertinent information, using a 
temporary user ID and password provided by the Owner.  The Contractor shall 
update the database regularly and provide to the Owner electronic copies of the 
revised database.  

 
B.    For each submitted pay application, the Contractor shall submit to Owner an 

electronic copy of the ACCESS database with current information for each 
completed work item in the pay application. 

 
1.6        Customer Appointment Making 
 

A. The Contractor shall have and maintain a phone line for customers to call and set 
 appointments with the Contractor for AMR installation on their properties when 
 required. This line should operate during the normal business hours of the 
 Contractor  

 
 
 

 
END OF SECTION 01015 
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SECTION 01260 
 

MEASUREMENT AND PAYMENT 
 

A. General: Payment for Work performed by the CONTRACTOR under these Contract 
Documents will be made in accordance with the General Conditions at the approved 
contract unit prices. Such payment shall compensate the Contractor for all labor, 
equipment, materials, tools, incidental expense, and all Work and risk necessary to 
complete the project as indicated by the Work Orders, Specifications, Standards, and 
Contract Documents. 
 

B. Measurement: For each repair location, the CONTRACTOR will receive from the Water 
Services Department a file noting the service request information and the estimated unit 
item quantities. No work shall be given to the CONTRACTOR verbally.  
 

C. Payment: 
 
1. Site Visit: Payment for this item shall be made at the contract bid unit price for each 

Site Visit made in order to leave a no work card/notice. 
 

2. Install AMR (Exchange Meter Set, Replace MTU, and Wire the System): 
Payment for this item will be made at the contract bid unit price for each new meter 
tile and AMR meter set and corresponding MTU installed in accordance with WSD’s 
Rules and Regulations for Water Service Lines. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 

 
3. Repair Wires Only: Payment for this item shall be at the contract bid unit price for 

only installing wires from the MTU to the meter installed in accordance with WSD’s 
Rules and Regulations for Water Service Lines. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 

 
4. Exchange Meter Set and Replace MTU: Payment for this item shall be at the 

contract bid unit price for each AMR meter and corresponding MTU installed. When 
entering premises, slip shoe coverings on to avoid tracking dirt into customer’s 
homes, and ensure someone at least 18-years of age is home. Such payment shall 
constitute full compensation for all material, labor, equipment, disposal, and hauling 
of excess materials, permits, backfill, grading, and seeding of greenways, and traffic 
control for all Work necessary to complete the item, excepting pavement restoration. 

 
5. Exchange MTU/Program MTU: Payment for this item shall be at the contract bid 

unit price for each MTU replaced. These repairs do not require home access. Such 
payment shall constitute full compensation for all material, labor, equipment, 
disposal, and hauling of excess materials, permits, backfill, grading, and seeding of 
greenways, and traffic control for all Work necessary to complete the item, excepting 
pavement restoration. 
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6. Replace Meter Ring & Meter Tile Lid: Payment for this item shall be made at the  
contract bid unit price for only replacing the ring and lid. Such payment shall  
constitute full compensation for all material, labor, equipment, disposal, and hauling  
of excess materials, permits, backfill, grading, and seeding of greenways, and traffic 
control for all Work necessary to complete the item, excepting pavement restoration. 
 

7. Replace Meter Pit for 1” or smaller: Payment for this item shall be at the contract 
bid unit price for each meter pit and lid. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 

 
8. Meter Brass Repair: Payment will be made at the contract bid unit price for a Meter 

Brass repair made to a domestic service in accordance with WSD’s Rules and 
Regulations for Water Service Lines. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 
 

9. Square Meter Pit Replacement (for AMI) Core Drill: Payment for this item will be 
made at the contract bid unit price for each meter tile drilled and corresponding MTU 
installed in accordance with WSD’s Rules and Regulations for Water Service Lines. 
Such payment shall constitute full compensation for all material, labor, equipment, 
disposal, and hauling of excess materials, permits, backfill, grading, and seeding of 
greenways, and traffic control for all Work necessary to complete the item, excepting 
pavement restoration. 
 

10. PEX Meter Setter Replacement: Payment for this item shall be at the contract bid  
unit price for each Meter Set replaced in accordance with WSD’s Rules and 
Regulations for Water Service Lines. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 

 
11. Replace Curb Stop, Curb Box, Ring and Lid (Includes Dig Up): Payment for this 

item shall be at the contract bid unit price for each Curb Stop and Curb Box 
assembly installed simultaneously in accordance with WSD’s Rules and Regulations 
for Water Service Lines. Such payment shall constitute full compensation for all 
material, labor, equipment, disposal, and hauling of excess materials, permits, 
backfill, grading, and seeding of greenways, and traffic control for all Work necessary 
to complete the item, excepting pavement restoration. 
 

12. Curb Stop Top-End Replace/Rebuild: Payment for this item shall be made at the  
contract bid unit price for only replacing the ring and lid. Such payment shall  
constitute full compensation for all material, labor, equipment, disposal, and hauling  
of excess materials, permits, backfill, grading, and seeding of greenways, and traffic 
control for all Work necessary to complete the item, excepting pavement restoration. 

 
13. Clean Out Curb Box: Payment will be made at the contract bid unit price for only 

cleaning debris from a curb box. Such payment shall constitute full compensation for 
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all labor, materials, and equipment for cleaning, removal and disposal of unsuitable 
materials, traffic control, and for all Work necessary to complete this item. 

 
14. Service Shut: Payment will be made at the contract bid unit price for a Service Shut. 

Such payment shall constitute full compensation for all material, labor, equipment, 
disposal, and hauling of excess materials, permits, backfill, grading, and seeding of 
greenways, and traffic control for all Work necessary to complete the item, excepting 
pavement restoration. 

 
15. Temporary Kill (Offset Curb Box): Payment will be made at the contract bid unit 

price for a Temporary Kill made to a domestic service in accordance with WSD’s 
Rules and Regulations for Water Service Lines. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 

 
16. Renew Service (Properly Set Curb Box): Payment will be made at the contract bid 

unit price for undoing a temporary service kill made to a domestic service in 
accordance with WSD’s Rules and Regulations for Water Service Lines. Such 
payment shall constitute full compensation for all material, labor, equipment, 
disposal, and hauling of excess materials, permits, backfill, grading, and seeding of 
greenways, and traffic control for all Work necessary to complete the item, excepting 
pavement restoration. 

 
17. Work Repair/Leaking Curb Stop: Payment will be made at the contract bid unit 

price for a repairing a leaking curb stop. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 
 

 
END OF SECTION 01260 



              APPLICATION FOR PAYMENT

Final Payment5 
Application Number2: 

CONTRACTOR Date: 
Ordinance/Resolution Number: 

Address Effective: 
PO Number
Vendor Number

Application for Work Accomplished from to

Original Contract Price [1] -$                                         
Net by Change Orders___through___         [2] -$                                         

Current Contract Price (1+2) [3] -$                                         
          Completed Work [4] -$                                         
             Disputed Amounts3              [-] [4a] -$                                         
          Stored Material4 [5] -$                                         
             Disputed Amounts3              [-] [5a] -$                                         
Total Completed and Stored to Date (4+5) [6] -$                                         
          Previous Payments [7] -$                                         
          Previous Retainage [8] -$                                         
Total Previous Applications (7+8) [9] -$                                         
Amount This Application (6-9) [10] -$                                         
Less Retainage This Application (5%) [-] [11] -$                                         
Release of Retainage [12] -$                                         
Total Due This Application (10-11+12) [13] -$                                         
Liquidated Damages
Completion of Work [14] -$                                         [-] -$                                         
Prevailing Wage7 [15] -$                                         [-] -$                                         
MBE/WBE Program7 [16] -$                                         [-] -$                                         
Workforce Program7 [17] -$                                         [-] -$                                         
Total Amount Due Contractor (13 - 14 through 17) [18] -$                                         
Accompanying Documentation:  1, 2, 3, 4, 5, & 6 and any other information as necessary.
NOTE:  Initial all figures on this Application and on the Schedule of Values that are changed to correct errors or conform to the amount 
recommended.  Attach explanation of changes that have been made. 

CONTRACTOR’s Certification:
The undersigned CONTRACTOR certifies that (a) all previous progress payments received from OWNER on account of Work done 
under this Contract have been applied on account to discharge CONTRACTOR’s legitimate obligations incurred in connection with 
Work covered by all prior Applications for Payment; (b) at time of payment, title of all Work, materials and equipment incorporated into 
said Work or otherwise listed in or covered by this Application for Payment will pass to OWNER free and clear of all Liens, security 
interests and encumbrances (except such as are covered by a Bond acceptable to OWNER indemnifying OWNER against any such 
Lien, security interest or encumbrance); and (c) all Work covered by this Application for Payment is in accordance with the 
Contract Documents and not defective; and (d) all manufactured goods or commodities used or supplied for this Project are in 
compliance with Kansas City’s Buy America ordinance.

By
Contractor Authorized Representative (Print) Signature

Date__________________________

State of )
)SS

County of )

Subscribed and Sworn to before me this _____________________ day of _________________________, _____________ .

My commission expires:
Notary Public:

Project/Contract No. 80002377/9718
Project Title: City Wide Automated Metering Infrastructure 2
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DESIGN PROFESSIONAL’s Recommendation of Payment:

In accordance with the Contract Documents, based on on-Site observations and the data comprising this application, 
the DESIGN PROFESSIONAL recommends to the OWNER that to the best of the DESIGN PROFESSIONAL’s 
knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in 
accordance with the Contract Documents, and the CONTRACTOR is entitled to payment of the Amount above 
listed in this application.

Name of firm (Print) DESIGN PROFESSIONAL (Print) (Signature)

Date:

Construction/Program Manager’s Recommendation of Payment: (if applicable)

In accordance with the Contract Documents, based on on-Site observations and the data comprising this application, the
Construction/Program Manager recommends to the OWNER that to the best of the Construction/Program Manager's knowledge,
 information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents,
and the CONTRACTOR is entitled to payment of the Amount above listed in this application.

Construction/Program Manager firm (Print) Authorized Representative (Print) (Signature)

Date:

City's Representative's Agreement with Recommendation of Payment

City's Representative(print) (Signature) (Date)

City's Approval

The amount previously recommended is approved for payment.

Director or Designee (Print) (Signature) (Date)

1See General Conditions Article 14.02 A and B
2Proof of tax compliance if 1st payment and if Contract amount exceeds $150,000.00
3Schedule of Values–Denote any amounts currently disputed in this application.  Attach additional dispute documentation if required.
4If requesting payment for stored materials, see General Conditions Article 14.02 A.1
5If final payment, current proof of tax compliance if Contract is longer than 1 year and amount exceeds $150,000.00.

  Project Workforce Monthly Report and 00485.03 Company-Wide Workforce Monthly Report CONTRACTOR has submitted to the
  City's Human Relations Department
7Applicable only if final payment

REMINDER:  CONTRACTOR is responsible for meeting or exceeding the the D/M/WBE participation amounts in its Contractor 
Utilization Plan (CUP) as amended by any previously approved Request for Modification/Substitution.   Any Change Orders or
amendements modifying the amount CONTRACTOR is to be compensated will have correspondingly impacted the amount
of compensation due D/M/WBEs for purposes of meeting or exceeding the Bidder/Proposer participation.  CONTRACTOR
is again reminded to consider the effect of any Change Order or amendment, and to submit a Request for Modification/Substitution
if appropriate.    

Distribution: Owner Project Manager
Contractor Design Professional
Construction Manager

6 Per General Conditions Sec. 14.02 attach a copy of the most recent 00485.01 M/WBE Monthly Utilization Report, 00485.02
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SCHEDULE OF VALUES
HRD APPROVED CUP

Project/contract No. 80002377/9718 MBE WBE DBE

$0.00 $0.00 $0.00

% % %

A B C D E F G H I J K L M N O P Q R S

UNIT PRICE CONTRACTS $ TOTAL COMPLETED AND 
STORED TO DATE

UNIT ITEM 
NO. UNIT ESTIMATED 

QUANTITY $ J+K % J/H $ MBE $ WBE $ DBE

P/L
O/L
N/L

$ TOTAL PREVIOUS 
APPLICATIONS

$ STORED 
MATERIAL

TOTALS TO DATE

Project Title: City Wide Automated Metering Infrastructure 2

SPEC 
SECTION

$ AMOUNT THIS 
APPLICATION

L-R

$ TOTAL OR LUMP 
SUM

NO. OF 
UNITS$ UNIT PRICEDESCRIPTION OF WORK

UNIT ITEM DESCRIPTION
$ COMPLETED 

WORK

UNITS 
COMPL

ETE

% AT 
BOTTO

M
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SUBCONTRACTORS AND MAJOR MATERIAL SUPPLIERS LIST 
 
 Project/Contract No.80002377/9718  Project Title city Wide Automated Metering Infrastructure 2  

 
 From Contractor   To  Date   
 
 

 
Spec. 
No. 

 
Section 

Title 

 
4 

 
Firm, Address 
(Check box if Supplier) 

 
Phone, FAX 
and e-mail 

 
Contact 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

 Attachments: 
 
Signed by:   Date   
 
Distribution:  Owner   Contractor   Construction Manager   Design Professional   Consultant   Other 
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DAILY LABOR FORCE REPORT 
 
 Project Number   Day   Date   
 Project Title   
 Contractor   
 Subcontractor   

 
Weather: (Indicate if weather prevented work and why)   
  
  
 
Shift: (circle)  5–8 hr Days  4–10 hr Days  Other   
 
 * This report MUST be completed and turned in for EACH DAY until FINAL COMPLETION. 

Worker’s Full Legal Name Occupational Title or 
Classification Group & 
Skill 

Hours Worked & 
Time (i.e. 10AM – 
4PM) 

Race & Gender 

    

    

    

    

    

    

    

    

    

    

    

    

 
I CERTIFY THAT ALL OF THE INFORMATION PROVIDED ABOVE IS TRUE AND COMPLETE. 
Contractor/Subcontractor Representative: 
 
Complete Name: (print)   Title: (print)   
 
 
Signature:    Page ____ of ____ 
 
Distribution:    City Department    Contractor    Subcontractor    Other 
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CERTIFICATE OF SUBSTANTIAL COMPLETION 
 
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2___________________________________ 
 

 
 
CONTRACT FOR:   
 
CONTRACTOR:   
 
DATE OF ISSUANCE:   
 
PROJECT OR DESIGNATED PORTION SHALL INCLUDE: 
 
The Work performed under this Contract has been reviewed and found, to the Design Professional’s 
and/or Construction Manager’s best knowledge, information and belief, to be substantially complete. 
Substantial Completion is the state in the progress of the Work when the Work or designated portion 
thereof is sufficiently complete in accordance with the Contract Documents so the Owner can occupy or 
utilize the Work for its intended use. The date of Substantial Completion of Project or portion thereof 
designated above is hereby established as   which is also the date 
of commencement of applicable warranties required by the Contract Documents, except as stated below: 
 

 
A list of items to be completed or corrected is attached hereto. The failure to include any items on such list 
does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract 
Documents. 
 
      
CONSTRUCTION MANAGER BY DATE 
 
      
DESIGN PROFESSIONAL BY DATE 
 
The Contractor will complete or correct the Work on the list of items attached hereto within   
days from the above date of Substantial Completion. 
 
      
CONSTRUCTION MANAGER BY DATE 
 
      
DESIGN PROFESSIONAL BY DATE 
 
The Owner accepts the Work or designated portion thereof as substantially complete and will assume full 
possession thereof at   (time) on  (date). 
 
      
OWNER’S REPRESENTATIVE BY DATE 
 
Distribution:  Owner 

 Contractor 
 Construction Manager 
 Design Professional 
 Consultant   
 Other   
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PUNCH LIST 
 
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2___________________________________ 
 
 
 
 CONTRACTOR   
 

 From   Site Visit Date    
The following items require the attention of the CONTRACTOR for completion or correction.  This list may not be all-inclusive, and 
the failure to include any items on this list does not alter the responsibility of the CONTRACTOR to complete all Work in 
accordance with the Contract Documents. 
 
Item 
No. 

Location 
(Area) 

Description Correction/ 
Completion 

Date 

Verification 
Check 

     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
 Attachments 
 
 
Signed by: Date: 
DESIGN PROFESSIONAL (Firm/In House) 
 
Distribution:  OWNER 
  CONTRACTOR 
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  DESIGN PROFESSIONAL 
  Consultant   
  Other   



01290.14 Contractor Affidavit for Final Payment 051513 1 of 2 Contract Central 

 
 

CONTRACTOR AFFIDAVIT FOR FINAL PAYMENT 
 
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2___________________________________ 
 
 

STATE OF  ) 
 )SS 
COUNTY OF  ) 
 
The Undersigned,   of lawful 
  (Name) 

age, being first duly sworn, states under oath as follows: 

 
1. I am the   of   who is the general 
 (Title)  (CONTRACTOR) 

CONTRACTOR for the CITY on Project No.   and Project Title  . 
 
2. All payrolls, material bills, use of equipment and other indebtedness connected with the Work for this Project 

have been paid and all Claims of whatever nature have been satisfied, as required by the Contract. 
 
3 ()   Prevailing wage does not apply; or 
 

()   All provisions and requirements set forth in Chapter 290, Section 290.210 through and including 
290.340, Missouri Revised Statutes, pertaining to the payment of wages to workmen employed on public works 
projects have been fully satisfied and there has been no exception to the full and complete compliance with these 
provisions and requirements and the Annual Wage Order contained in the Contract in carrying out the Contract 
and Work.  CONTRACTOR has fully complied with the requirements of the prevailing wage law as required in 
the Contract and has attached affidavits from all Subcontractors on this Project, regardless of tier, affirming 
compliance with the prevailing wage law as stipulated in the Contract. 

 
4. I hereby certify that (a) at project completion and pursuant to contractor’s final request for payment, contractor 

achieved (______%) Minority Business Enterprise (MBE) participation and (_____%) Women Business 
Enterprise (WBE) participation on this contract, and (b) listed herein are the names of all certified M/WBE 
subcontractors, regardless of tier, with whom I, or my subcontractors contracted. 

 
1. Name of MBE/WBE Firm  ______________________________________________ 

Address _____________________________________________________________ 
              _____________________________________________________________ 
Telephone Number   (_______) __________________________________________ 
IRS Number _________________________________________________________ 
Area/Scope*of Work __________________________________________________ 
Subcontract Final Amount ______________________________________________ 
 

2. Name of MBE/WBE Firm   _____________________________________________ 
Address _____________________________________________________________ 
             _____________________________________________________________ 
Telephone Number (_______) ___________________________________________ 
IRS Number _________________________________________________________ 

            Area/Scope*of Work___________________________________________________ 
Subcontract Final Amount ______________________________________________ 
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List additional subcontractors, if any, on a similar form and attach to the bid. 
 
Supplier** Final Amount:   ___________________________________ 
 
*Reference to specification sections or bid item number. 
 

()   Met or exceeded the Contract utilization goals; or 
()   Failed to meet the Contract utilization goals (attach waiver, substitution or modification); or 
()   No goals applied to this Project. 

 
5. CONTRACTOR certifies that each Subcontractor has received full payment for its respective work in 

connection with the Contract. 
 

6. If applicable, I hereby certify that (a) at project completion and pursuant to contractor’s final request for 
payment, contractor achieved, company-wide, at least ten percent (10%) minority workforce participation and 
two percent (2%) women workforce participation and (2) a true and accurate copy of my final project workforce 
monthly report (HRD Form 00485.02 and final company-wide workforce monthly report (HRD Form 00485.03) 
are attached.  NOTE:  This paragraph is only applicable if you completed a construction contract that 
was estimated by the City, prior to solicitation, as requiring more than 800 construction labor 
hours and costing in excess of $324,000.01.  If applicable you MUST attach copies of your final 
monthly workforce reports.  

 
7.  This affidavit is made in behalf of the CONTRACTOR for the purpose of securing from Kansas City, Missouri, 
the certification of completion of the Project and receiving payment therefore. 

 
8.  If the Contract amount exceeded $150,000, CONTRACTOR has submitted proof of compliance with the City tax 
ordinances administered by the City’s Commissioner of Revenue and has on file proof of tax compliance from all 
Subcontractors.  If the Contract term exceeded one (1) year, CONTRACTOR has provided proof of compliance with 
the City tax ordinances administered by the City’s Commissioner of Revenue prior to receiving final payment and 
has on file proof of tax compliance from all Subcontractors prior to the Subcontractor receiving final payment from 
CONTRACTOR. 
 
  CONTRACTOR  
 
  By   
  (Authorized Signature) 
 
  Title   
 
On this   day of  ,  , before me 
 
appeared  , to me personally known to be the 
 
  of the , 
 
and who executed the foregoing instrument and acknowledged that (s)he executed the same on behalf of  
 
  as its free act and deed. 
 
IN WITNESS WHEREOF, I have hereunto set my hand and affixed my official seal on the day and year first above 
written. 
 
My commission expires: 
 
    
  Notary Public 
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SUBCONTRACTOR AFFIDAVIT FOR FINAL PAYMENT 

 
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2___________________________________ 
 
  

STATE OF MISSOURI   )  

     ) ss:  

COUNTY OF ______________ )  

After being duly sworn the person whose name and signature appears below hereby states under penalty of perjury that: 

1. I am the duly authorized officer of the business indicated below  (hereinafter Subcontractor) and I make this 
affidavit on behalf of Subcontractor in accordance with the requirements set forth in Section 290.290, RSMo.  
Subcontractor has completed all of the Work required under the terms and conditions of a subcontract as follows: 
 

Subcontract with:  __________________________________________________________________, Contractor 
 
Work Performed:  ____________________________________________________________________________ 
 
Total Dollar Amount of Subcontract and all Change Orders: $_________________________________________ 
 
City Certified     MBE      WBE      DBE      NA 
List certifications:  ____________________________________________________________________________ 

 
2. Subcontractor fully complied with the provisions and requirements of the Missouri Prevailing Wage Law set forth 
in Sections 290.210, RSMo through 290.340, RSMo. 
 
Business Entity Type:       Subcontractor’s Legal Name and Address 
(___) Missouri Corporation 
(___) Foreign Corporation     ___________________________________________ 
(___) Fictitious Name Corporation 
(___) Sole Proprietor      ___________________________________________ 
(___) Limited Liability Company    Phone No. __________________________________ 
(___) Partnership      Fax: ______________________________________ 
(___) Joint Venture      E:mail:_____________________________________ 
(___) Other (Specify)      Federal ID No._______________________________ 
 
 I hereby certify that I have the authority to execute this affidavit on behalf of Subcontractor. 
 
 By: ______________________________________ __________________________________________ 
  (Signature)      (Print Name) 
       _______________________________________ __________________________________________ 
  (Title)       (Date) 
NOTARY 
 
Subscribed and sworn to before me this _____ day of ________________________, 20______. 
 
My Commission Expires:______________________ By_____________________________ 
 
__________________________________________ _______________________________ 
 Print Name      Title 
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DAILY FIELD OBSERVATION REPORT 
 
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2___________________________________ 
 
 
 Contractor   
 

 Report Number   Date   Time   
 
Weather  Site Conditions  Day 
 Clear   Snow   Warm    Clear   Dusty   Monday   Thursday 
 Overcast   Foggy   Hot   Muddy      Tuesday   Friday 
 Rain    Cold    Temperature Range     Wednesday     
 
Persons Contacted: 
 
 

Work Observed: 
 
 

Items Discussed: 
 
 

Materials Delivered: 
 
 

Requested Revisions or Interpretations: 
 
 

Nonconforming Work Reported This Date To Contractor: 
 
 

Remarks: 
 
 
 
 
 Attachments  
 
 
Signed by: Date: 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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PERIODIC FIELD OBSERVATION REPORT 
 
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2___________________________________ 
 
 
 Contractor   
 

 Report Number   Date   Time   
 
Weather  Site Conditions  Day 
 Clear   Snow   Warm    Clear   Dusty   Monday   Thursday 
 Overcast   Foggy   Hot   Muddy      Tuesday   Friday 
 Rain    Cold    Temperature Range     Wednesday     
 
Persons Contacted: 
 
 
 
 

Work Observed: 
 
 
 
 
 
 
 

Items Discussed: 
 
 
 
 
 
 
 

Remarks: 
 
 
 
 
 
 
 Attachments  
 
 
Signed by: Date: 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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WEEKLY REPORT OF WORKING DAYS 
 
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2___________________________________ 
 
 
Contractor   
 

 Report Number   Week Ending:   
 
DATE: 

 
WORKING 

DAY 
REMARKS 

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

TOTAL THIS WEEK PREVIOUSLY TOTAL TO DATE WORKING DAYS IN 
CONTRACT 

REMAINING OR 
OVERTIME 

 
 

    

 
 
Signed by OWNER’S REPRESENTATIVE Date: 
 
 
Signed by CONTRACTOR Date: 
 
Distribution:  OWNER   CONTRACTOR   Construction Manager   Design Professional   Consultant   Other  
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 TRANSMITTAL LETTER 
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering Infrastructure_2__ 
  
 
 
 

 
  Date   
TO:   Re:   
    
    
    
ATTN:     
 
 
We are sending you  Attached  Under separate cover via    the following items: 
 Shop Drawings  Prints  Drawings  Samples  Specifications 
 Copy of Letter  Change Order    
 
  Copies  Date No. Description 
  
  
  
  
  
  
  
  
 
These are transmitted as checked below: 
 
 For Approval  Approved as Submitted  Resubmit   Copies for Approval 
 For Your Use  Approved as Noted  Submit   Copies for Distribution 
 As Requested  Returned for Corrections  Return   Corrected Prints 
 For Review and Comment     
 
Remarks:   
  
  
  
  
  
  
  
 
 
By:   
 
 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant 
  Other 
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SECTION 01335 –DOCUMENT MANAGEMENT 

PART 1 - GENERAL 

1.01 SUMMARY 
A. An internet-based coordination and document management system (DMS) will be 

used for the Project.  This system will be used to manage project documentation 
among the City, Contractor and Design Professional.  The Contractor shall utilize the 
document management system for all project related correspondence and 
documentation. 

B. The DMS will be utilized to create, track and organize all project documentation, 
including, but not limited to, the following: 
1. Schedules. 
2. Applications for Payment. 
3. Meeting minutes with action items. 
4. Project correspondence. 
5. Shop Drawing and Sample(s) Submittals. 
6. Transmittals. 
7. Change Management: 

(a) Requests for Interpretation. 
(b) Requests for Proposal. 
(c) Work Change Directives. 
(d) Change Orders. 

8. Reporting: 
(a) Certified Payroll Report. 
(b) Subcontractors and Major Material Suppliers List. 
(c) Daily Labor Force Reports. 
(d) Daily Inspection Reports. 
(e) Photographs and Video. 
(f) Certificate of Achievement of Full Operation. 
(g) Contractor Affidavit for Final Payment. 
(h) Subcontractor Affidavit for Final Payment. 
(i) Punch Lists. 

9. Notifications: 
(a) Correction of Defective Work. 
(b) Notification of Non-Compliance. 

1.02 RELATED SECTIONS 
A. Section 00700 – General Conditions.  
B. Section 01015 – Specific Project Requirements. 
C. Section 01300 – Submittals. 

1.03 COORDINATION MEETING 
A. Prior to the pre-construction conference, the City will facilitate a meeting with the 

Contractor to review requirements for project coordination, document control and use 
of the DMS.   The meeting should be scheduled to allow the Contractor time to 
submit the initial project correspondence and preliminary schedules in accordance 
with Section 00700-General Conditions.  
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B. At this meeting, the City will present the procedures to be used for document 
management for the Project.   

PART 2 - PRODUCTS 

Not used. 

PART 3 - EXECUTION 

Not used. 
 
 

END OF SECTION 
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SECTION 01566 – CLEANUP OPERATIONS 

PART 1 - GENERAL 

1.01 SUMMARY 
A. The Contractor shall provide all material, labor and equipment necessary for cleanup 

operations.  The Contractor shall maintain a neat and clean job site at all times. 

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements or as otherwise 
indicated on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 00700 – General Conditions. 
B. Section 01000 – General Project Requirements. 
C. Section 01015 – Specific Project Requirements. 
D. Section 02510 – PCC Sidewalks, Driveways, Ramps. 
E. Section 02930 – Seeding. 
F. Section 02931 – Sodding. 
G. Section 03000 – Miscellaneous Concrete. 

1.04 CODES AND STANDARDS 
A. Not used. 

1.05 DEFINITIONS 
A. Not used. 

1.06 INFORMATION PROVIDED BY THE CITY 
A. As provided in the Contract Documents. 

1.07 SUBMITTALS 
A. The Contractor shall submit as specified in Section 01300 – Submittals, if proposing 

alternate methods and facilities for concrete washout facilities.  See paragraph 3.03.E. 
3 in this Section. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.01 SITE MAINTENANCE 
A. Cleanup operations shall be conducted in accordance with Section 00700 General 

Conditions, Article 6 – Contractor’s Responsibilities. 
B. Adequate cleanup shall be a condition for the processing of the Contractor’s monthly 

progress payment applications. 
C. The Contractor shall, at all times, keep the premises from accumulations of excavated 

materials, waste materials and other debris resulting from the Work.  Site 
maintenance shall include, but is not limited to, the following:  
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1. The Contractor shall sweep streets daily to maintain the Site in a neat and clean 
condition. 

2. Provide adequate trash receptacles on the Site and promptly empty when filled.  
3. Conduct periodic cleanup of the Site to avoid hazards, interference with traffic or 

operations at the Site.  
4. Keep construction materials such as pipe, forms and scaffolding neatly stacked.   
5. Conduct immediate cleanup to protect the Work by removing splattered concrete, 

asphalt, oil, paint, corrosive liquids and cleaning solutions from all surfaces 
(linear construction) including walls, floors and metal surfaces (vertical 
construction) before the surfaces are marred.  

6. Volatile wastes shall be properly stored in covered metal containers and removed 
from the Site daily. 

7. Wastes shall not be buried on the site or disposed of into storm drains, sanitary 
sewers, streams or waterways.  All wastes shall be removed from the site and 
disposed of in a manner complying with all local permits, ordinances and anti-
pollution laws. 

8. Overloading of trucks is prohibited to prevent spillages on all access and haul 
routes.  The Contractor shall provide periodic inspection of traffic areas to 
enforce the requirements of this Section. 

 The Contractor shall prevent all excess material from washing into stream beds, 
storm water facilities, streets, culverts, etc. 

D. All excavated material not incorporated into the Work shall be removed and disposed 
of by the Contractor so that the site will be left in equal or better condition than its 
original state. 

E. Any deficiency in the quantity of material for filling depressions caused by 
settlement shall be supplied by the Contractor. 

F. The Contractor shall remove all mobilized equipment, surplus materials, debris and 
temporary facilities from the site.  The construction site shall be left in its original 
condition or better condition than before the Work commenced. 

G. In addition, as directed by the City, the Contractor may be required to obtain a City 
approved release form, signed by the property owners affected by the Work. 

3.02 DUST CONTROL 
A. The Contractor shall take all reasonable measures to prevent unnecessary dust.  Earth 

surfaces subject to dusting shall be kept moist with water or by the approved 
application of an approved chemical suppressant.  When practical, dusty materials in 
piles or in transit shall be covered to prevent blowing.  

B. The Contractor shall make provisions so that buildings or operating facilities that 
may be adversely affected by dust shall be adequately protected from dust. Existing 
or new machinery, motors, instrument panels or similar equipment shall be protected 
by suitable dust screens.  Proper ventilation shall be included with dust screens.  

C. Contractor shall maintain and keep all streets clean throughout the Work period.  The 
Contractor shall perform street sweeping on a daily basis to remove dust and debris 
from paved areas within the Work site as well as on all access and haul routes. 

3.03 CONCRETE WORK 
A. See Section 02510 – PCC Sidewalks, Driveways and Handicap Access Ramps for 

additional requirements. 
B. See Section 03000 – Miscellaneous Concrete for additional requirements. 
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C. Three (3) working days after all subsurface work has been completed, the contractor 
shall initiate the following restoration work: seed and/or sod (depending on contract 
requirements and/or written agreements with property owners), replacing concrete 
sidewalks, curbs, gutters, driveways and other surfaces impacted by the Work. 

D. Three (3) working days after the placement of concrete, the Contractor shall conduct 
cleanup operations related to the completed concrete work as follows: 
1. Removal of forms, backfilling of the form excavation and debris removal from 

streets, sidewalks and parkway areas shall be accomplished within three (3) 
working days after the concrete placement.  The backfilled areas within one foot 
of new concrete shall not be compacted until the concrete has cured a minimum 
of five (5) days.   

2. Five (5) working days after the concrete is placed, the Contractor shall complete 
all joint caulking, pavement restoration, seeding and sodding.  If construction is 
being performed during periods other than designated seeding and sodding 
seasons, all locations without turf cover shall be completed within ten (10) 
working days after the beginning of the next seeding and sodding season.  Refer 
to Section 02930 – Seeding and Section 02931 - Sodding for additional 
requirements. 

3. If cleanup, backfilling, sodding, joint caulking or pavement restoration is not 
accomplished within the above limits, all tear-out and installation operations 
shall cease until these items are finished.  Proceeding without these items being 
completed is at the sole discretion of the City. 

4. All excavated material shall be removed and disposed of by the Contractor so 
that the grounds will be left in equal or better condition than its original state.  
Any deficiency in the quantity of material for filling depressions caused by 
settlement shall be supplied by the Contractor. 

5. Surplus materials, equipment, tools, temporary facilities and structures shall be 
removed by the Contractor; all debris shall be hauled away by the Contractor and 
the construction site shall be left in equal or better condition than its original 
state.  Payment of completed items on the Schedule of Values shall be subject to 
the completion of the cleanup operations. 

6. Tear-out and installation shall not begin if unfavorable conditions for concrete 
placement are forecast for the next day.   

7. All cleanup operations, as stated above, shall be completed five (5) working days 
after concrete placement. 

E. Concrete Washout Facilities:  
1. The Contractor shall provide facilities for concrete washout to collect and retain 

all the concrete washout water and solids in leak proof containers.  
2. Lined wash pits or washout boxes are acceptable. 
3. Alternate methods for washout facilities may be considered by the City.  The 

Contractor shall submit for review and approval, per Section 01300 – Submittals, 
the alternate methods and facilities to be used. 

4. The location of washout facilities shall be indicated on the Construction Site Plan 
(See Section 01000 – General Project Requirements, paragraph 
CONSTRUCTION SITE PLAN). 

5. Concrete washout facilities shall be inspected daily and after heavy rains to check 
for leaks, identify any plastic linings or sidewalls that have been damaged by 
construction activities and determine whether they have been filled to over 75 
percent capacity.  
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6. When the washout container is filled to over 75 percent of its capacity, the wash-
water shall be vacuumed out or allowed to evaporate to avoid overflows.  
When the remaining cementitious solids have hardened, they shall be removed 
from the Site.  

7. Damages to the washout container shall be repaired promptly.  
8. Before heavy rains, the washout container’s liquid level shall be lowered or the 

container shall be covered to avoid an overflow during the rain storm. 
9. Washout facilities shall be removed from the Site upon completion of the Work 

and the area restored as specified herein. 
 
 
 
 

END OF SECTION 



01630 Substitution Request 050113 1 of 2 Contract Central 

 
 

SUBSTITUTION REQUEST 
 Project/Contract Number 80002377/9718_____________ 
 
 Project Title City Wide Automated Metering Infrastructure_2_ 
  
 
 

 
To:    Authorization Number:   
   From:   
Re:    Date:   
  Contract For:   
 
 
Specification Title:     
Section:   Page:   Article/Paragraph:   
 
 
Proposed Substitution:   
Manufacturer:   Address:   Phone No.   
Trade Name:    Model No.   
Installer:   Address:   Phone No.   
History:     New Product     2-5 years old     5-10 years old     More than 10 years old 
Differences between proposed substitution and specified product:   
  
  
  Point-by-point comparative data attached – REQUIRED 
 
Undersigned certifies: 
• Proposed substitution has been fully investigated and determined to be equal or superior in all 

respects to specified product. 
• Same warranty will be furnished for proposed substitution as for specified product. 
• Same maintenance, service, and availability of replacement parts, as applicable, are available. 
• Proposed substitution will not affect or delay Progress Schedule, except as stated below. 
• Cost data as stated above is complete.  Claims for additional costs related to accepted substitution 

which may subsequently become apparent are to be waived. 
• Proposed substitution does not affect dimensions and functional clearances, except as stated below. 
• Payment will be made for changes to building design, including architectural or engineering design, 

detailing, licenses, royalties, and construction costs caused by the requested substitution. 
• Coordination, installation, and changes in the Work as necessary for accepted substitution will be 

completed in all respects. 

 
Reason for not providing specified item:   
  
  
  
Similar Installation: 
Project:   Design Professional:   
Address:   Owner:   
  Date Installed:   
Proposed substitution affects other parts of Work:    No    Yes; explain   
  
  
Savings to Owner for accepting substitution:   
Proposed substitution changes Contract Time:    No    Yes; add/deduct   days. 
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Supporting Data Attached: 
 Product Data    Drawings    Tests    Reports    Samples      
Attachments:   
  
  
  
  
 
Submitted by:   
Signature:   
Firm:   
Address:   
  
Telephone:   Fax:    E-Mail:   
 
 
Additional Comments:    Contractor    Subcontractor    Supplier    Manufacturer    DP      
  
  
  
 
DESIGN PROFESSIONAL’S REVIEW AND ACTION 
  Substitution approved – Make submittals in accordance with Specification Section 01300. 
  Substitution approved as noted – Make submittals in accordance with Specification Section 01300. 
  Substitution rejected – Use specified materials. 
  Substitution Request received too late – Use specified materials. 
 
Signed by:    Date:   
 
Distribution:  Owner   
  Design Professional 
  Contractor 
  Consultant 
  Construction Manager  
  Other  
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SECTION 01700 – TRAFFIC CONTROL 

PART 1 - GENERAL 

1.01 SUMMARY   
A. The Contractor shall provide all materials, labor and equipment (including permits, 

barricades, cones, drums, construction warning signs, flagmen incidental devices) to 
protect, warn and guide:  vehicular traffic, pedestrian traffic and to protect his 
personnel and equipment on the site.  This specification applies to work being done 
in conjunction with capital projects and not emergencies or other maintenance related 
activities.   

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements, or as otherwise 
indicated on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 01000 – General Project Requirements. 
B. Section 01015 – Specific Project Requirements. 
C. Section 01300 – Submittals. 
D. Section 01581 – Public Communications. 

1.04 CODES AND STANDARDS 
A. The publications listed below form a part of this specification to the extent 

referenced.  The publications referred to within the specification are by the basic 
designation only. 

B. American Traffic Safety Services Association (ATSSA). 
  “City of Kansas City, Missouri Public Works Department Construction and Material 

Specifications” (http://kcmo.gov/) (KCMO PW 2305 - Traffic Control – Pedestrian 
Traffic Control and Sidewalk Closure.)  

D. Manual on Uniform Traffic Control Devices (MUTCD). 
E. MODOT traffic control and regulations and permits. 

1.05 DEFINITIONS 
A. City Block – A segment of a street or roadway between two intersections. 
B. Working Hours – The Contractor must conduct construction operations in 

compliance with the City of Kansas City, Missouri Code of Ordinances, Chapter 46 – 
NOISE CONTROL which generally defines normal working hours as 7:00 am to 
6:00 pm on weekdays.  Working hours also include any time period approved in 
writing by the City (see Section 01000 – General Project Requirements, paragraph 
TEMPORARY ENVIRONMENTAL PROTECTION).  

C. Non-Working Hours – Any period of time not defined as Working Hours. 
D. Public Works Department – The City of Kansas City, Missouri - Public Works 

Department. 
E. Traffic Control Supervisor – The qualified employee of the Contractor designated to 

have overall responsibility of the implementation of the Traffic Control Plan, 
conformance to the Traffic Control Permit and maintenance of traffic control devices.  

http://kcmo.gov/


01700 – 2 of 8  Kansas City, Missouri 
Revised 05-08-20  Water Services Department 
  Standard Specification 
   

F. Work Zone – An area of active construction activity along a single street that causes 
temporary disruption to pedestrian traffic, vehicular traffic, access to properties, or 
on-street parking.  

G. Extended Work Zone – Any work that encompasses more than one city block or 
street. 

1.06 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Shop Drawings: 

1. Not applicable. 
C. Product Data: 

1. Not applicable. 
D. Samples: 

1. Not applicable. 
E. Other Submittals: 

1. Traffic Control Plan(s): 
(a) Submit plan(s) directly to the Public Works Department for review and 

approval as required for permitting. Approval of the traffic control plan is 
required prior to submitting permit applications.  

(b) Submit the final, approved plan(s) in accordance with Section 01300 – 
Submittals for informational purposes only. 

(c) Submit changes or revisions to the plans(s) as required by the City’s Traffic 
Control Permit.  

(d) Submit changes or revisions to the Traffic Control Plan necessary for 
construction phasing. 

2. Traffic Control Permit – submit a copy of the traffic control permit upon 
approval from the Public Works Department. 

3. Traffic Control Supervisor: 
(a) Submit name, qualifications and contact information in accordance with 

Section 01300 – Submittals. 
(b) Submit name, qualifications and contact information directly to the Public 

Works Department. 
4. Public Works Department standard specifications. 
5. Public Works Department standard details. 
6. Maintenance records of traffic control devices. 

1.07 GENERAL 
A. When the requirements of this section conflict with the requirements of the approved 

Traffic Control Permit, then the requirements of the Traffic Control Permit shall 
govern.  In all instances, the Contractor shall comply with all KCMO ordinances. 

B. The Contractor shall maintain access for pedestrians, vehicles and all properties 
served by the streets and sidewalks within the site. 

C. All work shall be coordinated through the City of Kansas City, Missouri - Public 
Works Department.   

D. Coordination of the traffic control permit shall be conducted during normal business 
hours (8:00 am through 5:00 pm).   

1.08 SPECIFIC PROJECT REQUIREMENTS 
A. Specific traffic control requirements are provided in Section 01015 - Specific Project 

Requirements. 
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1.09 RESPONSIBILITY 
A. The Contractor shall designate a Traffic Control Supervisor having the 

responsibilities defined in paragraph DEFINTIONS. 
B. The Traffic Control Supervisor’s name, contact information and qualifications shall 

be submitted to the City prior to the preconstruction conference.  
C. The Traffic Control Supervisor’s name and contact information shall be submitted to 

the Public Works Department as required by the Traffic Control Permit.  The contact 
information provided shall allow the City (Public Works Department) to contact the 
Traffic Control Supervisor during both working and non-working hours.  This 
information shall be submitted with the application for the Traffic Control Permit and 
in accordance with paragraph SUBMITTALS.   

1.10 SUBMITTAL OF STANDARD DETAILS AND SPECIFICATIONS 
 The Contractor shall obtain a copy of all Public Works Department’s standard 

specifications and details to be used as part of the project.  Copies shall be submitted 
in accordance with paragraph SUBMITTALS. 

1.11 ACCESS REQUIREMENTS 
A. Unless otherwise stated in Section 01015 – Specific Project Requirements, the 

Contractor shall maintain access for pedestrians and vehicles to all properties served 
by streets and sidewalks affected by the Work. 

B. Special Restrictions for Extended Work Zones: 
1. A maximum of two (2) consecutive city blocks shall be under construction at any 

one time. 
2. Where construction activities cause disruption (i.e. sidewalk closures and/or 

temporary restriction of on-street parking) to two (2) consecutive city blocks, the 
following restrictions shall apply: 
(a) At a minimum, pedestrian access shall be maintained on one side of the street 

only if work can be completed in less than 15 days.  Sidewalk closures shall 
be limited and temporary facilities shall be provided as necessary to allow 
pedestrian access to all occupied properties affected by construction 
activities. 

(b) If more than one (1) city block is affected by construction, then construction 
activities shall be conducted so that on-street parking is maintained on at 
least one side of the street, on one of the city blocks affected.  That is, if on-
street parking is eliminated within a city block, the adjacent city block (along 
the same street) must provide at least on-street parking on one side. 

(c) If a sidewalk will need to be closed more than 15 days, advance approval of 
the Bike Pedestrian Advisory Committee is required.  If a sidewalk closure is 
planned for more than 15 days in the Greater Downtown Area Plan region, 
advance approval is required from the Parking and Transportation 
Commission. 

C. Access to adjacent properties served by the street(s) within the project shall be 
maintained at all times.   

D. Traffic shall move through the construction site in accordance with the Traffic 
Control Permit.   

E. When required, flaggers shall coordinate the movement of traffic through the 
construction site. 
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F. Temporary Restoration of Access during Non-Working Hours: 
1. All roadways shall be re-opened to traffic in accordance with the Traffic Control 

Permit or to normal operating conditions (whichever applies) at the end of each 
work day.   

2. No construction related equipment or material shall be on the roadway outside of 
normal working hours unless approved by the City (see Section 01000 – General 
Project Requirements, paragraph CONSTRUCTION SITE PLAN). 

1.12 TRAFFIC CONTROL PLAN(S) 
A. Unless otherwise indicated on the Drawings or in Section 01015 – Specific Project 

Conditions, the Contractor shall be responsible for the development and 
implementation of the Traffic Control Plan necessary to obtain a Traffic Control 
Permit(s).   

B. All costs associated with development, revision or finalization of Traffic Control 
Plan(s) shall be included in the Contractor’s Bid.  

C.  General Traffic Control requirements shall include but are not limited to the 
following: 
1. MUTCD requirements shall be maintained on all traffic control plan submittals. 
2. Plans shall clearly identify all traffic control devices to be placed including the 

location, spacing and other pertinent data required for the traffic control plan 
reviews. 

3. Plan reviews and resubmittal reviews should be scheduled to be completed with 
at least two (2) weeks for City staff review on standard traffic control plan 
submittals.  This time may be extended if the plan is complex or of a large 
volume. 

4. All street typologies listed on the Major Street Plan (https://www.kcmo.gov/city-
hall/departments/city-planning-development/other-city-plans) will be required to 
maintain a minimum of one twelve foot (12’) lane in each direction for traffic at 
all times. 

5. Limited closures on street typologies listed on the Major Street Plan may be 
allowed but will likely be limited to weeknights and/or weekend work depending 
on the location of the proposed closure.  Full closures may not be possible in 
some areas of the City. 

6. Electronic Message Boards will be required as part of the communication plan 
for all lane closures or restrictions on street typologies listed on the Major Street 
Plan.  These signs will need to be in place at least one (1) week prior to the lane 
closure or restriction and will need to be maintained throughout the closure 
duration. 

7. Closures in and adjacent to the Streetcar Corridor will be required to have a 
Track Access Permit. 

8. Residential street traffic control plans will be developed in a way to allow safe 
travel and maintain access to all properties adjacent to and in the area of the 
traffic control area. 

9. The Contractor is required to maintain the road surface condition on the haul 
route to the condition that existed at the time of permit issuance.  All damage to 
the pavement on the haul route caused by the contractor shall be repaired by the 
contractor at no additional cost to the City. 

 
 

https://www.kcmo.gov/city-hall/departments/city-planning-development/other-city-plans
https://www.kcmo.gov/city-hall/departments/city-planning-development/other-city-plans
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1.13 TRAFFIC CONTROL PERMIT(S) 
A. The Contractor shall not submit Traffic Control Permit applications until the traffic 

control plan has been approved by the Public Works Department.  
B. The Contractor shall obtain a Traffic Control Permit before any construction activity 

occurs on any City street.  Permits shall be obtained and submitted in accordance 
with Section 01300 – Submittals shall be made no less than two (2) weeks in advance 
of the construction activity. 

C.   Specific requirements and the application for Traffic Control Permit can be 
downloaded from the City’s web site at http://kcmo.gov/.  

D. The associated permit fees, which may be time and street-type-dependent, are to be 
obtained from the Public Works Department.  

E. All residential, arterial and collector streets require a separate permit and are subject 
to peak hour restrictions.   

F. All costs associated with the Traffic Control Permit(s) shall be included in the 
Contractor’s Bid. 

1.14 NOTIFICATIONS 
A. Advance notification of affected property owners shall be done in accordance with 

Section 01581 – Public Communications. 
B. Electronic Message Boards are required at least one (1) week in advance of any 

arterial street closure(s). 
 

PART 2 - PRODUCTS 

2.01 TRAFFIC CONTROL DEVICES 
A. All traffic control devices shall conform to Part 6 of the “Manual on Uniform Traffic 

Control Devices” (MUTCD). 
B. No substitutions for the devices required by MUTCD or changes in the methods of 

traffic control as outlined herein will be allowed without written approval of the 
Director of Public Works or their designee. 

 

PART 3 - EXECUTION 

3.01 SAFETY PRECAUTIONS 
A. Contractor shall take any and all precautions to guard against injury to persons or 

damage to property until final acceptance of the work by the City or their 
representative.   

B. Precautions shall include, but not limited to, protection of vehicular and pedestrian 
traffic from injury or damage due to open excavations, operation of construction 
equipment, materials storage, etc. by the proper placement of appropriate safety 
devices.   

C. The Contractor shall maintain the safety devices and maintain their proper placement 
throughout the required period.   

D. Construction practices shall be followed that will eliminate all safety hazards. 
E. The roadway shall be kept clean and free of construction related debris at all time. 

http://kcmo.gov/
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3.02 DEVICE INSTALLATION AND MAINTENANCE 
A. Traffic control devices shall be installed and maintained in accordance with KCMO 

Specification 2305 with the exception that the paragraphs for Method of 
Measurement and Basis for Payment do not apply. 

B. The Contractor shall maintain records of any maintenance required and the date on 
which it was completed.  These records shall be maintained for the duration of the 
project and submitted in accordance with paragraph SUBMITTALS on a monthly 
basis.   

C. The contractor’s designated Traffic Control Supervisor shall make regular workday 
inspections of the traffic control devices installed as part of Work. 

D. It shall be the Contractor’s responsibility to maintain all traffic control devices in 
proper working condition and placement at all times.   

E. The Contractor shall immediately correct any deficiencies in traffic control. 
F. Any traffic control device not in use shall be covered, removed, or turned away from 

the view of oncoming traffic. 

3.03 CHANGES TO THE TRAFFIC CONTROL PLAN 
A. Whenever the work area changes, all construction warning signs and traffic 

channelization devices shall be made current. 
B. The Public Works Department reserves the right to adjust or revise the traffic 

handling requirements as necessary after construction on the project has started. 
These changes will be determined based on periodic inspections throughout the 
duration of the project by both the Water Services and Public Works inspection staff. 

C. Notice of such change will be transmitted to the Contractor and it shall be the 
Contractor’s responsibility to make the necessary changes as soon as practicable, but 
no more than one (1) calendar day, after receipt of the notification.  Immediate 
changes to the traffic control shall be required in situations that are deemed as a 
public safety matter by the City representatives. 

D. If the Contractor encounters conditions that would require a change in method of 
traffic control, the Contractor shall immediately notify the City’s representative.  At 
least 48 hours before the start of the proposed change, the City’s representative will 
request approval of the change in method of maintaining traffic from the Public 
Works Department.  The Contractor shall not proceed with the change without the 
approval of the Public Works Department.  

3.04 PEDESTRIAN TRAFFIC CONTROL 
A. Pedestrian traffic control shall conform to KCMO Specification 2305, paragraph-

Pedestrian Traffic Control. 

3.05 VEHICLE PARKING 
A. Parking of construction vehicles, equipment, vehicles of contractor’s personnel shall 

not interfere with public traffic, parking, access by emergency vehicles, or City 
operations. 

3.06 HAUL ROUTES 
A. The Contractor shall consult with the City (Water Services Department and Public 

Works Department) to establish public thoroughfares to be used for haul routes and 
site access. 

B. Residential streets shall not be used as part of the proposed haul routes. 
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3.07 EMERGENCY CONDITIONS 
A. Damage to existing utilities during construction of the Project which requires 

immediate repair may be considered as an emergency and as such may not be subject 
to all the restrictions contained herein.  These shall be reported to Water Services and 
Public Works immediately.  All subsequent emergency traffic control measures or 
adjustments shall be coordinated with the City representatives. 

B. The Contractor shall immediately contact the utility company whose facilities are 
involved that may require immediate repair.   

C. Such repair work, once declared an emergency by the utility company, shall be 
pursued on a continuous (24 hours per day) basis until complete or advanced to such 
a point that use of the roadway can be returned to normal operation and any 
subsequent repairs can be completed during regular working hours.   

D. The City reserves the right to determine which utility work will be considered an 
emergency.  Any costs incurred by the Contractor for such emergency utility repair, 
including the cost of any additional traffic control that may be required, shall be the 
Contractor’s sole responsibility. 

3.08 EMERGENCY NO PARKING SIGNS 
A. When it is necessary to eliminate parking on a part of a street to facilitate 

construction work, the Contractor shall, subject to the approval of the Public Works 
Department, post “Emergency No Parking” signs. 

B. Signs shall be fabricated with the following dimensions, text sizes and include the 
follow text: 

EMERGENCY 
NO 

PARKING 
DAY OR 
NIGHT 

or 

EMERGENCY 
NO 

PARKING 
7:00 A.M. to 

6:00 P.M. 

 
  Placard Height: 24 inches 

Placard Width: 18 inches 
Placard Color: Silver (reflective) 
 
Lettering Height: 3 inches 
Line Spacing:  1.1 inches 
Lettering Color: Red 
 
 
Border Thickness:  0.625 inches 
Border Margin from Edge of Placard:  0.375 inches 
Border Color:  Red 

C. The signs shall be made of aluminum, plastic or plywood panels.  Paper or cardboard 
signs are not allowed.   

D. The signs shall be installed on either steel drive posts or existing utility poles at a 
height of five (5) feet to the bottom of the sign.   

E. Signs shall be placed on the side of the street where parking is to be eliminated.   
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F. The signs are to be installed at the beginning and end of each block and at a 
maximum of 150-feet intervals in between.   

G. These signs must be installed a minimum of 18 hours and a maximum of 48 hours in 
advance of the time the Contractor plans to begin work. 

H. The Contractor shall contact the City’s representative as soon as the signs are 
installed.  The City’s representative will then contact the Public Works Department 
as soon as the signs are installed, so that a temporary regulation can be written by the 
Public Works Department and so that the Kansas City, Missouri, Police Department 
can be notified.  The signs cannot be enforced without this notification from the City.  
The notification to the City must be made by 12 noon for enforcement to be effective 
the following day. 

I. If there are existing parking signs with a lesser degree of restriction, the Contractor 
shall install the Emergency No Parking signs as outlined above and shall cover the 
existing signs with the Emergency No Parking sign or some type of semi-permanent 
cover (paper and tape will not be accepted).   

J. The Contractor shall immediately remove the Emergency No Parking signs and all 
semi-permanent sign covers as soon as work on the block has been completed.   

K. If it becomes apparent for any reason that work will cease for more than 72 hours, the 
same signs and covers shall be removed and must be reinstalled subject to the 
minimum 18 hours advance-notice before work can proceed.   

L. If work does not begin within 48 hours after the signs are posted, the same procedure 
must be followed.  Failure by the Contractor to abide by all the provisions concerning 
“Emergency No Parking” signs, shall result in the cancellation of the permit. 

M. The Contractor shall maintain a minimum of one (1) lane of traffic each direction at 
all times unless otherwise allowed by permit. 

N. The Contractor shall keep residents, schools, businesses, churches and other public 
entities informed of the work schedule that would interfere with access to their 
facility.  Notification shall be distributed at least 3 weeks in advance of work 
occurring near a facility. 

O. The Contractor shall coordinate with KCATA, as necessary, on proposed lane 
closures impacting bus travel routes.  
 

 

 
END OF SECTION 
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SECTION 01900 – CONTRACT CLOSEOUT 

PART 1 - GENERAL 

1.01 SUMMARY   
A. This Section includes administrative and procedural requirements for contract 

closeout. 
B. Closeout requirements for specific construction activities are included in the 

appropriate Sections of the Contract Documents. 

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this Section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements, or as otherwise 
indicated on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 00700 – General Conditions. 
B. Section 00800 – Supplementary Conditions. 
C. Section 01015 – Specific Project Requirements. 
D. Section 01020 – Record Documents. 
E. Section 01300 – Submittals. 

1.04 DEFINITIONS 
A. Achievement of Full Operation/Substantial Completion: See Section 00700 – General 

Conditions, paragraph 1.01. 
B. Substantial Completion:  See Section 00700 – General Conditions, paragraph 1.01. 

1.05 INFORMATION PROVIDED BY THE CITY 
A. Achievement of Full Operation or Substantial Completion (Section 00700, paragraph 

14.04): 
1. If applicable, City will provide written notification that the Work does not meet 

the requirements for Achievement of Full Operation or Substantial Completion 
2. Certification of Achievement of Full Operation (Section 01290.12) or Certificate 

of or Substantial Completion. 
3. Written recommendation as to division of responsibilities pending final payment 

between City and Contractor with respect to security, operation, safety, 
protection of the Work, maintenance, heat, utilities, insurance and warranties and 
guarantees. 

B. Partial Utilization (Section 00700, paragraph 14.05): 
1. Written request for partial utilization. 

C. Punch list (Section 01290.13). 
D. Final Inspection (Section 00700, paragraph 14.06): 

1. Written report of all in which the Final Inspection reveals that the Work is 
incomplete or defective. 
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1.06 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Other Submittals: 

1. Notification of Achievement of Full Operation or Substantial Complete (Section 
00700, paragraph 14.04.A).  

2. List of Incomplete Items (Section 00700, paragraph 14.04.A). 
3. Notification that the Work is complete and ready for Final Inspection (Section 

00700, paragraph 14.06.A). 
4. List of Uncompleted Work (paragraph 3.01.C). 
5. Certification of Partial Substantial Completion (Section 00700, paragraph 

14.05.A.1) if Partial Utilization is requested by City.  
6. Closeout Documentation: 

(a) The following items are required to be submitted prior to the Contractor’s 
application for Final Payment as required by Section 00700 – General 
Conditions, paragraph 14.07: 
(i) Maintenance and Operating Instructions. 
(ii) Schedules. 
(iii) Guarantees. 
(iv) Bonds. 
(v) Certificates or other evidence of insurance. 
(vi) Certificates of inspection. 
(vii) Record Documents (Section 01020 – Record Documents). 

(b) The following items are required to be submitted with the Contractor’s 
application for Final Payment as required by Section 00700 – General 
Conditions, paragraph 14.07: 
(i) Contractor Affidavit for Final Payment (Section 01290.14). 
(ii) Subcontractor Affidavit for Final Payment (Section 01290.15). 

(c) Authorization to Release a Revenue Clearance Letter (Section 00630). 
(d) All other documentation necessary for an Application for Progress payment 

(Section 00700, Article 14). 
7. Consent of Surety to Make Final Payment certificate.  

PART 2 - PRODUCTS 
A. Not used. 

PART 3 - EXECUTION 

3.01 ACHEIVEMENT OF FULL OPERATION / SUBSTANTIAL COMPLETION 
A. Refer to Section 00700 – General Conditions, Article 14. 
B. Refer to Section 00800 – (Overflow Control Plan Consent Decree) Supplementary 

Conditions, paragraph SC-14.04 for additional information to define items of the 
Work to be included in the definition of Achievement of Full Operation or 
Substantial Completion. 

C. List of Uncompleted Items:  The Contractor shall submit a list of incomplete items 
that are required for the Work, but not required for Achievement of Full Operations / 
Substantial Completion.  The list shall include a description of the Work, the value of 
each item, reasons the work is not complete, and a schedule for completion.  
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D. The inspection associated with the Achievement of Full Operation / Substantial 
Completion will be scheduled at a mutually agreed time between the Contractor, 
Design Professional and the City’s Representative. 

E. City will provide a punch list (Section 01290.13) of items that require completion or 
correction.  Items noted on the punch list may not be all-inclusive and the failure to 
include any items on the list does not alter the responsibility of the Contractor to 
complete all the Work in accordance with the Contract Documents. 

F. Items identified in the punch list shall be addressed by the Contractor prior to the 
Final Inspection. 

3.02 PARTIAL UTILIZATION 
A. Refer to Section 00700 – General Conditions, paragraph 14.05, Partial Utilization. 

3.03 FINAL INSPECTION 
A. Refer to Section 00700 – General Conditions, paragraph 14.06, Final Inspection. 
B. The Final Inspection will be scheduled at a mutually agreed time between the 

Contractor, Design Professional and City’s Representative. 
C. The City will provide the Contractor with the results of the final inspection. 
D. If the Work is incomplete or unacceptable, the City will advise the Contractor of 

Work that is incomplete or other obligations that have not been fulfilled but are 
required for final acceptance.  The Contractor shall address items that need to be 
corrected, and then request a re-inspection of the Work. 

E. Re-inspection of the Work:   
1. If necessary, the City will re-inspect the Work upon receipt of notice that the 

Work, including punch list items from the first inspection, has been completed, 
except for items whose completion is delayed under circumstances acceptable to 
the City. 

2. If necessary, re-inspections will be repeated until all deficiencies have been 
remedied by the Contractor. 

A. Approval of the Work by the City or Design Professional will not relieve the 
Contractor of their responsibility under other terms of the Contract. 

3.04 FINAL PAYMENT 
A. After Contractor has completed all corrections (after the Final Inspection) to the 

satisfaction of City, Contractor shall submit the Final Payment request.  Refer to 
Section 00700 – General Conditions, paragraph 14.07, Final Payment. 

B. Documents to be submitted with, or prior to, the application for final payment shall 
be as required by the Contract Documents.  See paragraph 1.06 for a summary. 

C. Authorization to Release a Revenue Clearance Letter:  If the Contract exceeds 
$160,000 and if Work is performed for a term longer than one (1) year, then in 
addition to the requirements of Section 00700, the Application for Final Payment 
shall be accompanied by a clearance letter from the Finance Department, Revenue 
Division.  The Contractor shall keep a copy of all subcontractors’ clearance letters in 
its contract files in accordance with the contract documents.  See Section 00630. 

D. For Contracts that include a Green Infrastructure Establishment Period, there will be 
a Final Payment for the Work associated with construction, and a separate Final 
Payment for the Work associated with the maintenance of green infrastructure 
through the establishment period. The Final Payment for Work associated with 
construction shall exclude the amount for maintenance of green infrastructure 
indicated in the Schedule of Values. 
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3.05 LIQUIDATED DAMAGES 
A. If required, liquidated damages shall be assessed in accordance with the Contract 

Documents.  Refer to Section 00700 – General Conditions, paragraph 12.01 and 
Section 00800.  See Supplementary Conditions, paragraph SC-12.01 for additional 
information.  

 
 
 
 
 
 
 
 
 
 

END OF SECTION  
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SECTION 02200 – EARTHWORK 

PART 1 - GENERAL 

1.01 SUMMARY   
A. This section covers earthwork associated with general excavation, backfill and 

compaction required for the Work. 
B. This section also covers the handling, storage, transportation and disposal of all 

excavated material; sheeting and shoring, subgrade preparation, dewatering as 
necessary or required, protection of adjacent property, construction of fills and 
embankments, surfacing and grading; and other appurtenant work. 

C. Additional requirements for excavation, backfill and compaction for trenching can be 
found in Section 02250 – Trenching, Pipe Embedment and Backfill. 

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements or as otherwise 
indicated on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 00700 – General Conditions. 
B. Section 01000 – General Project Requirements. 
C. Section 01015 – Specific Project Requirements. 
D. Section 02180 – Clearing and Grubbing. 
E. Section 02190 – Demolition. 
F. Section 02250 – Trenching, Pipe Embedment and Backfill. 
G. Section 02230 – Geotextiles. 
H. Section 02930 – Seeding. 
I. Section 02931 – Sodding. 

1.04 CODES AND STANDARDS 
A. The publications listed below form a part of this specification to the extent 

referenced.  The publications are referred to within the text by the basic designation 
only. 

B. American Society for Testing and Materials (ASTM): 
ASTM D698 Standard Test Methods for Laboratory Compaction 

Characteristics of Soils Using Standard Effort (12,400 ft-
lbf/ft3). 

ASTM D1556 Standard Test Method for Density and Unit Weight of Soil 
in Place by Sand-Cone Method. 

ASTM D2167 Standard Test Method for Density and Unit Weight of Soil 
in Place by the Rubber Balloon Method. 

ASTM D4318 Standard Test Methods for Liquid Limit, Plastic Limit and 
Plasticity Index of Soils. 

ASTM D4546 Standard Test Method for One-Dimensional Swell or 
Collapse of Soils. 

ASTM D6938 Standard Test Method for In-Place Density and Water 
Content of Soil and Soil-Aggregate by Nuclear Methods 
(Shallow Depth). 
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 City of Kansas City, Missouri Department of Public Works, Construction and 
Material Specifications (http://kcmo.gov/publicworks/design-construction-standards/) 

KCMO PW 2202, Subsection 2202, Untreated Compacted Aggregate. 
D. Kansas Department of Transportation, Standard Specification and Construction 

Manual, Division 1100, Aggregates. 
E. Missouri Department of Transportation, Missouri Standard Specifications for 

Highway Construction, Division 1000, Materials Details. 

1.05 DEFINITIONS 
A. Paved Areas – Areas for which the final surfacing will be street pavement, shoulders, 

driveways, parking lots, curbs, gutters, sidewalks, gravel roads or other surface 
features. 

B. Unpaved Areas – Areas for which the final surfacing will be in a green space. 

1.06 INFORMATION PROVIDED BY THE CITY 
A. As provided in the Contract Documents. 

1.07 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Shop Drawings: 

1. Sheeting and Shoring Plan – Prior to excavation, the Contractor shall submit a 
shoring design that is signed and sealed by a registered professional engineer in 
the State of Missouri for all excavations greater than twenty (20) feet in depth (in 
accordance with 29 CFR Past 1926 - OHSA Subpart P - Excavations and 
Trenches).  Submittal will be for informational purposes only. 

C. Testing Reports: 
1. Laboratory testing results for proposed Borrow Materials. 
2. Laboratory testing results and quarry control reports for Granular Material. 
3. Laboratory testing results for and quarry control reports Granular Bedding. 
4. Moisture-density (Proctor) test results. 
5. In-Place Density test results. 

D. Other Submittals: 
1. Commercial Laboratory – submit name, contact information and certification of 

the commercial testing laboratory required by paragraph 1.08. 
2. Blasting (as applicable): 

(a) Pre-blast survey. 
(b) Monitoring Plan. 
(c) Permit for blasting. 
(d) Post-blast survey. 

1.08 QUALITY ASSURANCE 
A. The Contractor is responsible for the quality assurance and quality control of the 

Work. 
B. Sampling and Testing: 

1. Tests to determine conformance with all requirements of this Specification for 
quality and properties of all Contractor-secured materials, including borrow 
materials proposed for use, shall be performed by an independent, state-certified, 
commercial laboratory retained and compensated by the Contractor and approved 
by the City/Design Professional. 

http://kcmo.gov/publicworks/design-construction-standards/
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2. All work associated with QUALITY ASSURANCE shall be included in the Bid 
Price and will be incidental to the Work.  No separate measurement or payment 
will be made. 

1.09 PRODUCT DELIVERY, STORAGE AND HANDLING 
A. The City will furnish the Site in accordance with Section 00700 – General 

Conditions.   
B. See Section 01000 – General Project Requirements, paragraph EASEMENTS AND 

RIGHT-OF-WAY for use of private property for delivery, storage and handling. 
C. Perform in a manner to prevent contamination or segregation of materials. 

1.10 EXISTING UTILITES 
A. The Contractor shall notify utilities prior to excavation in accordance with Section 

00700 – General Conditions, Article 6 – Contractor’s Responsibilities, paragraph 
NOTIFICATION OF ULTILITIES. 

B. Movement of construction machinery and equipment over pipes and utilities during 
construction is at the Contractor's sole risk.   

C. For work immediately adjacent to or for excavations exposing a utility or other 
buried obstruction, excavate by hand, start hand excavation on each side of the 
indicated obstruction and continue until the obstruction is uncovered or until 
clearance for the new grade is assured.   

D. Support uncovered lines or other existing work affected by the excavation until 
approval for backfill is granted by the City.   

E. Report damage to utility lines or subsurface construction immediately to the City. 

PART 2 - PRODUCTS 

2.01 MATERIALS ENCOUNTERED 
A. Suitable Materials – Materials suitable for use in backfill, fill and embankment 

include job excavated or borrow material that is free of debris, roots, organic matter, 
frozen matter and shale particles/rock/stone or gravel with all dimensions less than 2 
inches: 
1. Cohesion-less materials include gravels, gravel-sand mixtures, sands and gravelly 

sands; generally exclusive of clayey and silty material with the following 
properties: 
(a) Free-draining. 
(b) Impact compaction will not produce a well-defined moisture-density 

relationship curve. 
(c) Maximum density by impact methods will generally be less than by vibratory 

methods. 
(d) Generally less than 15% by dry weight of soil particles pass a No. 200 sieve. 

2. Cohesive materials include materials made up predominately of silts and clays 
generally exclusive of sands and gravel with the following properties: 
(a) Impact compaction will produce a well-defined moisture-density relationship 

curve. 
(b) Are not free draining. 

B. Unsuitable Materials – Materials unsuitable for use in backfill, fill and embankment 
include all material that contains debris, roots, organic matter, frozen matter, shale 
particles/rock/stone or gravel with any dimension greater than 2 inches.  



02200 – 4 of 11  Kansas City, Missouri 
Revised 05/15/20  Water Services Department 
   Standard Specification 
   

Additionally, as determined by the City/Design Professional, any other materials that 
are too wet or otherwise unsuitable for providing a stable subgrade or stable 
foundation for structures or trenches. 

C. Material used for embankment or fill: 
1. For soils used below structural elements (such as:  footings, slabs, pavements and 

mats), the portion of material passing the No. 40 sieve shall have a liquid limit 
not exceeding 40 and a plasticity index not exceeding 25 when tested in 
accordance with ASTM D4318. 

2.02 TOPSOIL 
A.  On-Site Topsoil – Surface soil stripped and stockpiled on site and modified as 

necessary to meet the requirements specified herein.  When available, topsoil must be 
existing surface soil stripped and stockpiled on the Site. 

B. Off-Site Topsoil – Conform to requirements specified herein.  Additional topsoil 
must be furnished by the Contractor. 

C. Composition – Natural, friable soil representative of productive, well-drained soils in 
the area, free of subsoil, stumps, rocks larger than 1- inch diameter, brush, weeds, 
toxic substances and other material detrimental to plant growth.  Amend topsoil pH 
range to obtain a pH of 5.5 to 7. 

D. Topsoil shall be of a quality at least equal to the existing topsoil in adjacent areas, 
free from trash, stones, debris and well suited to support plant growth. 

2.03 SOIL CONDITIONS 
A. All Materials encountered, regardless of type, character composition and condition 

shall be considered "unclassified" for the purpose of payment.  Determine quantity of 
various materials to be excavated prior to submitting Bid.  Rock encountered shall be 
handled at no extra cost to City. 

2.04 WASTE MATERIALS 
A. Waste materials, as described for purposes of this Section, consist of unsuitable 

materials such as:  rock, surplus excavated material, demolition debris and other 
materials considered unacceptable for use as fill.   

B. Waste materials shall not include environmental pollutants, hazardous substances, 
contaminated products, by-products, samples or waste materials of any kind that are 
regulated under environmental laws. 

C. Dispose of Demolition Debris in accordance with Section 02190 – Demolition.  
Dispose of other waste materials in accordance with Paragraph DISPOSAL OF 
EXCAVATED MATERIALS. 

2.05 BORROW MATERIALS 
A. Suitable fill materials, granular materials and topsoil obtained from locations 

arranged for by Contractor (off the Site) are required to the extent sufficient suitable 
materials cannot be obtained from excavation and trenching. 

B. Borrow materials shall not exhibit characteristics of high shrink or swell potential as 
determined from Atterberg limit tests (ASTM D4318) and/or swell tests (ASTM 
D4546) unless otherwise specified herein. 

2.06 GRANULAR FILL MATERIAL 
A. Granular fill material shall consist of crushed stone, sand and gravel or reclaimed 

asphalt or concrete.  The aggregate shall not contain more than 15 percent deleterious 
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rock and shale.  The fraction passing the No. 40 sieve shall have a plasticity index not 
to exceed six.  Any sand, silt, clay and any deleterious rock and shale shall be 
uniformly distributed throughout the material.  

B. Reclaimed asphalt or concrete materials meeting the requirements of aggregate must 
be approved for use by the City. 

C. Granular fill material shall be in accordance with the following gradation 
requirements defined in Table 1 below: 

Table 1. Gradation for Granular Fill Material 

Sieve Size 

Mass Percent Passing 

MoDOT Type 5 
KDOT Type 

AB-3 
KCMO PW 

2202** 

2 inch  100  
1 ½ inch  95 to 100  
1 ¼ inch   100 
1 inch 100  72 to 100 
¾ inch  70 to 95 60 to 90 
½ inch 60 to 90   

3/8 inch   43 to 74 
No. 4 35 to 60 40 to 65 28 to 60 
No. 8  30 to 55  

  No. 10   16 to 40 
No. 30 10-35   
No. 40  16 to 40 3 to 22 

  No. 200 0-15 8 to 20* 0 to 15** 
* For Type AB-3, the fraction passing the No. 200 sieve shall not exceed ¾ of the fraction 
passing the No. 40 sieve. 
 
** For KCMO PW 2200, the difference between Mass Percent Passing of successive sieve 
sizes shall not exceed 25%.  That fraction of material passing the No. 40 sieve shall have a 
plasticity index not to exceed 8. 

1. MoDOT Type 5 material shall conform to Missouri Department of 
Transportation, Standard Specifications for Highway Construction, Section 1007, 
Type 5 Aggregate. 

2. KDOT Type AB-3 material shall conform to Kansas Department of 
Transportation, Standard Specification and Construction Manual, Division 1100, 
Aggregates. 

2.07 GEOTEXTILE 
A.  Geotextile shall conform to the requirements of Section 02230 – Geotextiles. 

2.08 CONTROLLED LOW STRENGTH MATERIAL (CLSM) 
A. See Section 02250 – Trenching, Pipe Embedment and Backfill. 
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PART 3 - EXECUTION 

3.01 DEMOLITION 
A. Demolition shall be conducted in accordance with Section 02190 – Demolition. 

3.02 CLEARING AND GRUBBING 
A. Perform clearing and grubbing, in accordance with Section 02180 – Clearing and 

Grubbing, as indicated and as required to perform the Work. 

3.03 STRIPPING  
A. Stripping shall consist of scraping areas clean of all brush, grass, weeds, roots and 

other materials.  
B. Remove topsoil from areas within limits of excavation, trenching, borrow and areas 

designated to receive fill.  
C. Strip to a minimum depth of 6 inches, but to a sufficient depth to remove excessive 

roots in heavy vegetation, unsuitable material or brush areas and as required to 
remove all soil containing organic material or segregate topsoil.  

D. Stockpile topsoil in areas designated or approved by the City/Design Professional 
where it will not interfere with construction operations or existing facilities.  Stabilize 
and protect stockpiles from runoff per the SWPPP plan. 

3.04 GENERAL REQUIREMENTS FOR OPEN EXCAVATIONS 
A. Excavations shall be restored to the level of the adjacent surfaces as soon as 

practicable. 
B. Unsupervised or unprotected excavations are prohibited.  The Contractor shall adhere 

to the City’s no open excavation policy.  
C. Protective Measures in Paved Areas: 

1. Excavations within paved areas shall be protected and secured in accordance 
with existing federal, state and local codes and standards.  This includes, but not 
limited to, the most current edition of the Manual of Uniform Traffic Control 
Devices. 

D. Protective Measures Unpaved Areas: 
1. Supervision – As a temporary measure, the Contractor may provide personnel to 

supervise an open excavation that is not otherwise protected.  Supervision shall 
ensure that the public is protected and shall serve the same function as a 
protective cover or fencing.  A protective cover or fencing shall be installed for 
all excavations that are not supervised. 

2. Protective Cover – A protective cover shall be installed over the excavation so 
that it can sustain the weight of any persons and/or objects placed upon it.  The 
cover shall be of sufficient weight or fixed to the ground so it cannot be moved.  
Protective covers shall have no opening(s) or protuberance(s) of sufficient size to 
cause a fall or injury.  Advance warning devices shall be installed as required by 
the City/Design Professional. 

3. Fencing – Any excavation that is not covered shall be fenced in so that it 
surrounds the entire excavation area and prevents entry.  The fencing shall be a 
minimum of 42 inches in height.  The fence shall be secured and upright at all 
times. 

E. Inspection and Maintenance – Protective measures (coverings and fences) shall be 
inspected by the Contractor at least daily to assure integrity.  Protective measures in 
heavy traffic areas shall be inspected more often as necessary. 
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F. Excavation permits shall be secured prior to starting the work.  

3.05 EXCAVATION 
A. Excavations shall provide adequate working space and clearances for the work to be 

performed therein and for installation and removal of concrete forms.   
B. In no case shall excavation faces be undercut for extended footings.  
C. Subgrade surfaces shall be clean and free of loose material of any kind when concrete 

is placed thereon. 
D. Classification of Excavated Materials – No classification of excavated materials will 

be made.  Excavation and trenching work shall include the removal and subsequent 
handling of all materials excavated or otherwise removed in performance of the 
work, regardless of the type, character, composition or condition thereof. 

3.06 BLASTING 
A. Unless otherwise noted in Section 01015 – Specific Project Requirements, blasting or 

other use of explosives for excavation will not be permitted 
B. If allowed, blasting shall conform to all applicable ordinances, rules, regulations, 

permit requirements including Kansas City, Missouri Ordinance 180591 and the 
Missouri Blasting and Safety Act. 

C. Contractor shall provide a plan for pre-blast surveys, monitoring during blasting and 
post blast surveys to City prior to use of explosives. 

D. All existing safety regulations, permits, laws and ordinances regarding the storage, 
transportation and use of explosives shall be observed. 

E. Blasting will be permitted only when proper precautions are taken for the protection 
of all persons, the work, private property and public utilities from damage or injury. 
Any damage done by blasting will be repaired by the Contractor at no additional cost 
to the City. 

3.07 DEWATERING 
A. Dewatering equipment shall be provided to remove and dispose of all surface water 

and groundwater entering excavations, trenches or other parts of the Work.   
B. To prevent damage from hydrostatic pressure, flotation or other cause, all 

excavations shall be protected and kept dry during subgrade preparation and 
continually thereafter until the structure is built or the pipe is installed and the area is 
backfilled. 

C. All excavations for concrete structures or trenches which extend down to or below 
groundwater shall be dewatered by lowering and keeping the groundwater level 
beneath such excavations 12 inches or more below the bottom of the excavation. 

D. Surface water shall be diverted or otherwise prevented from entering excavations or 
trenches to the greatest extent possible without causing damage to adjacent property. 

E. If the material within the excavation becomes unsuitable or unstable as a result of the 
Contractor’s inability to implement adequate surface diversion or dewatering 
measures, then the Contractor shall remove unsuitable materials and replace with 
approved compacted fill material as directed by City and at no additional cost to the 
City. 

F. Surface water and groundwater that contains silt and soil shall not be disposed of 
without pre-treatment.  

G. The Contractor is responsible for the condition of any pipe, conduit or drainage way 
which is utilized for drainage purposes.  Any such pipe, conduit or drainage way 
utilized shall be left clean and free of sediment. 
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3.08 SHEETING AND SHORING 
A. The Contractor shall provide all shoring, bracing, cribbing, trench boxes, 

underpinning and sheeting as necessary to support excavations. 
B. The Contractor shall provide a Sheeting and Shoring Plan that includes provisions 

that will accomplish the following: 
1. Prevent undermining of pavements, foundations and slabs. 
2. Prevent slippage or movement in banks or slopes adjacent to the excavation. 
3. Allow for the abandonment of shoring and sheeting materials in place in critical 

areas as the Work is completed.  In these areas, backfill the excavation to within 
3 feet of the finished grade and remove the remaining exposed portion of the 
shoring before completing the backfill. 

4. Except where banks are cut back on a stable slope, excavations for structures 
shall be supported as necessary to prevent caving or sliding. 

5. Excavations shall provide adequate working space and clearances for the Work 
to be performed.   

6. Undercutting of excavation faces is prohibited. 

3.09 BACKFILL AND COMPACTION 
A. See Section 02250 – Trenching, Pipe Embedment and Backfill for additional 

requirements. 
B. Fills and embankments shall be constructed to the lines and grades indicated on the 

Drawings, using suitable material or as specified in Section 01015 – Specific Project 
Requirements. 

C. Weather Limitations – Construction of fills and embankments during freezing 
weather shall not be done except by permission of the City/Design Professional.  No 
fill or embankment materials shall be installed on frozen surfaces, nor shall froze 
material, snow or ice be placed in the fill or embankment. 

D. To the extent possible, excess suitable material obtained from trench excavation can 
be used for the construction of fills and embankments.  Additional material shall be 
provided as required. 

E. After preparation of the fill or embankment site, the subgrade shall be leveled and 
rolled so that surface materials of the subgrade will be compacted and well bonded 
with the first layer of the fill or embankment and for subsequent layers. 

F. All fill and embankment materials shall be placed in layers not to exceed 8 inches in 
un-compacted thickness.   

G. Material deposited in piles or rows by excavating and hauling equipment shall be 
spread and leveled before compacting. 

H. No shale particles, rock, gravel or stone with any dimension greater than 2 inches 
shall be placed in the upper 18 inches of any fill or embankment.  Rocks or stones 
within the allowable size limit may be incorporated in the remainder of fills and 
embankments, provided they are distributed so that they do not interfere with proper 
compaction. 

I. The material in each layer shall be wetted or dried as required and thoroughly mixed 
to ensure uniform moisture content and adequate compaction.  Each layer shall be 
thoroughly compacted as follows: 
1. Unpaved Areas:   

(a) 90% of maximum dry density at moisture content range from 3% below 
optimum to 2% above optimum as determined by ASTM D698.   

(b) If the material fails to meet the density specified, compaction methods shall 
be altered.  
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2. Paved Areas:   
(a) All subgrades below paved area and within 1 foot of a paved areas shall be 

compacted to 95% of maximum dry density at moisture content range from 
3% below optimum to 2% above optimum as determined by ASTM D698 for 
the subgrade 1 foot outside of paved areas. 

(b) If the material fails to meet the density specified, compaction methods shall 
be altered.  

3. Project specific requirements for backfill and compaction may be modified in 
Section 01015 – Specific Project Requirements. 

J. Trenches in Embankments – Wherever a trench is to pass through a fill or 
embankment, the fill or embankment material shall be placed and compacted to an 
elevation not less than 36 inches above the top of pipe elevation before the trench is 
re-excavated. 

K. Unless otherwise specified in Section 01015 – Specific Project Requirements, 
trenches and pipes that pass through a water-containing embankment shall eliminate 
the granular embedment material and the trench bottom shall be graded to provide 
uniform and continuous support for the pipe.  The pipe shall be embedded in 
embankment material containing no rocks, stones or other pervious material.  The 
embedment material shall be compacted as specified for the embankment. 

3.10 GRANULAR FILLS 
A. See Section 02250 – Trenching, Pipe Embedment and Backfill for additional 

requirements. 
B. Granular fill material shall be provided where indicated on the drawings.   
C. Granular fill material shall be placed on suitably prepared subgrades and compacted 

by vibration.   
D. Backfill and Compaction – The material in each layer shall be wetted or dried as 

required and thoroughly mixed to ensure uniform moisture content and adequate 
compaction.  Each layer shall be thoroughly compacted with a vibratory compactor to 
95% of maximum dry density at moisture content range from 3% below optimum to 
2% above optimum as determined by ASTM D698.   

E. If the material fails to meet the density specified, compaction methods shall be 
altered.  

F. Where granular fills are to be covered with concrete, the top surface shall be graded 
to the required subgrade. 

3.11 FIELD QUALITY CONTROL 
A. See Section 02250 – Trenching, Pipe Embedment and Backfill for additional 

requirements. 
B. Compaction Tests: 

1. Two initial gradation tests shall be made for each type of embedment, fill and 
backfill material used and one additional gradation test shall be made for each 
additional 500 tons of each material.  At the sole expense of the Contractor, 
moisture-density (Proctor) tests, relative density tests on the materials and all in-
place field density tests shall be performed by the Contractor.  All tests 
performed shall be done in accordance with ASTM D698.  

2. The method of in-place compaction testing including density and moisture 
content shall be as follows: 
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(a) Density - Cohesive materials:  ASTM D2167, ASTM D1556 or ASTM 
D6938. 

(b) Density - Cohesion-less materials:  ASTM D6938. 
(c) Moisture Content:  ASTM D6938. 

3. The minimum frequency of in-place compaction testing including density and 
moisture content will be as follows: 
(a) At least one test for every 2,000 cubic yards of material placed in a mass fill. 
(b) At least one test when the City suspects the quality of moisture control or 

effectiveness of compaction. 
4. Any material/fill failing to meet required densities shall be removed, replaced 

and compacted as necessary to achieve specified results. 
5. Removal of in-place material and replacement with approved new material will 

be required if scarifying and re-compaction do not produce the required densities. 

3.12 EQUIPMENT 
A. The Contractor shall utilize appropriate equipment to obtain the compaction 

requirements specified. Acceptable equipment includes, but is not limited to, the 
following: 
1. Tamping Rollers. 
2. Pneumatic Rollers. 
3. Vibratory Rollers. 
4. Other methods that have been tested and have been shown to meet the specified 

compaction rates. 
B. Power tampers or rammers shall be used for the compaction of material in areas 

where it is impractical or unsafe to use heavy equipment or as recommended by the 
City. 

C. Vibratory plate compactors, manual or attached to excavation equipment, may be 
used for consolidation of embedment and compaction of granular fill in areas where 
it is impractical or unsafe to use heavy equipment or as recommended by the City. 

D. All compaction equipment is subject to the approval of the City/Design Professional. 

3.13 FINAL GRADING AND PLACEMENT OF TOPSOIL 
A. After all trenching, backfilling, compaction and embankments to be constructed have 

been rough graded, all areas shall be final graded to the indicated elevations, slopes 
and contours.   

B. All cuts, fills, embankments and other areas which have been disturbed or damaged 
by construction operations shall be surfaced with at least 6 inches of topsoil to meet 
final grade.   

C. Use of graders or other power equipment will be permitted for final grading and 
dressing slopes, provided the result is uniform and equivalent to manual methods.  

D. All surfaces shall be graded to provide effective drainage.  Unless otherwise 
indicated, a slope of at least 1 percent shall be provided. 

E. Final grade shall be smooth, even and free from clods, rocks, stones, weeds, brush 
and other debris. 

3.14 DISPOSAL OF EXCESS EXCAVATED MATERIALS 
A. Except as otherwise permitted, all excess excavated materials shall be disposed of 

off-site. 
B. Demolition Debris, see Section 02190 – Demolition.   
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C. Rock – Excavated rock in excess of the amount permitted to be installed in trench 
backfill (see Section 02250 – Trenching, Pipe Embedment and Backfill) shall be 
disposed of off-site. 

D. Other Debris – Waste material and other debris encountered in during excavation 
shall be disposed of off-site. 

E. The disposal of waste and surplus excavated materials, including hauling, handling 
and grading is incidental to Earthwork.  No separate measurement or payment shall 
be made. 

 

3.15 SEEDING AND SODDING 
A. All areas disturbed by the Contractor’s operations shall be seeded or sodded 

according to the requirements of Section 02930 – Seeding or Section 02931- 
Sodding.    

3.16 SETTLEMENT 
A. The Contractor is solely responsible for all settlement which may occur within the 

correction period (as stipulated in the General Conditions and Supplementary 
Conditions).  Within 30 days after notice from the City, the Contractor shall make all 
settlement repairs and the associated restoration caused by correcting the settlement. 

 
 
 

END OF SECTION 
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SECTION 02575 – SURFACE RESTORATION 

PART 1 - GENERAL 

1.01 SUMMARY   
 This section covers Work associated with surface restoration within the City’s right-of-way, 

provided easements and other areas disturbed during construction. 
 The Contractor shall replace all surface material and shall restore paving, curbing, sidewalks, 

gutters, shrubbery, fences, sod and all other surfaces disturbed or damaged by construction 
activities to a condition of equal or better than before the start of the Work. 

 The Contractor shall restore the Site to conditions not less than that which existed prior to 
starting construction unless otherwise required by:  the contract documents, permits and/or 
licenses. 

 Coordinate surface restoration work with the affected property owners and the City/Design 
Professional. Special requests for restoration should be documented in writing and provided 
to the City/Design Professional. 

 Private property on which the City has prior rights (i.e. easements, general utility easement, 
etc.) and/or has obtained easements, rights-of-way, licenses and/or agreements from the 
property owner shall be restored in conformance with these Contract Documents.  Restore 
public property in accordance with the requirements of the department or public body having 
jurisdiction.  Such entities include, but are not limited to, the following: 

 The City of Kansas City, MO Public Works Department. 
 The City of Kansas City, MO Parks and Recreation Department. 
 Missouri Department of Transportation. 

1.02 SPECIFICATION MODIFICATIONS 
 It is understood that throughout this section, these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements or as otherwise indicated 
in the contract documents. 

1.03 RELATED SECTIONS 
 Section 00700 – General Conditions. 
 Section 00800 – Supplementary Conditions. 
 Section 01000 – General Project Requirements. 
 Section 01015 – Specific Project Requirements. 
 Section 01320 – Construction Progress Documentation 
 Section 01322 – Photographic and Video Documentation. 
 Section 01566 – Cleanup Operations. 
 Section 02200 – Earthwork. 

 Section 02250 – Trenching, Pipe Embedment and Backfill. 
 Section 02930 – Seeding. 

K.   Section 02931 – Sodding. 
L.   Section 02949 – Tree Protection, Removal and Replacement. 

1.04 CODES AND STANDARDS 
 The publications listed below form a part of this specification to the extent referenced.  The 

most recent version of the publications are referred to within the text by the basic designation 
only. 
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 The City of Kansas City, Missouri Department of Public Works Construction and Material 
Specifications (http://kcmo.gov/publicworks/design-construction-standards/): 

KCMO PW 2200* Section 2200, Paving.  
KCMO PW 2202 Subsection 2202, Untreated Compacted Aggregate. 
KCMO PW 2204 Subsection 2204, Prime and Tack Coat. 
KCMO PW 2209 Subsection 2209, Curbing. 
KCMO PW 2211 Subsection 2211, Smoothness. 
KCMO PW 2301 Subsection Section 2301, Incidental Construction, Standard. 

Sidewalks, Sidewalk Ramps, Driveways and Bicycle/Pedestrian 
Paths. 

KCMO PW 2302 Subsection 2302 Asphalt Sidewalks, Driveways and 
Bicycle/Pedestrian Paths. 

KCMO PW 2306 Subsection 2306 Pavement Markings. 
 

 The City of Kansas City, Missouri Department of Public Works Standard Drawings 
(http://kcmo.gov/publicworks/standard-drawings/): 

KCMO PW C* Standard Drawing Number C, Curbs. 
KCMO PW D-1 Standard Drawing Number D-1, Driveway Entrances. 
KCMO PW D-2  Standard Drawing Number D-2, Reconstructed Driveways. 
KCMO PW D-US Standard Drawing Number D-US, Driveway Unimproved 

Streets. 
KCMO PW SR-1 Standard Drawing Number SR-1, Street Cut Restoration. 
 

 The City of Kansas City, Missouri Parks and Recreation Department 
(https://kcparks.org/services/parks-planning-and-design-services/): 

KCMO PR CR* Standard Detail Number CR, Rollback Curb and Gutter. 
KCMO PR DC Standard Detail Number DC, Commercial Driveway. 
KCMO PR DR Standard Detail Number DR, Residential Driveway. 
KCMO PR SC Standard Detail Number SC, Commercial Sidewalk. 
KCMO PR SR Standard Detail Number SR, Residential Sidewalk. 
KCMO PR ARA Standard Detail Number ARA, ADA Curb Ramp-Type A. 
KCMO PR ARB Standard Detail Number ARB, ADA Curb Ramp-Type B. 
KCMO PR C Standard Detail Number C, Curb. 
KCMO PR CG Standard Detail Number CG, Curb and Gutter. 
KCMO PR CJ Standard Detail Number CJ, Concrete Joint.  
 

*Abbreviation used within this specification section to distinguish between the standards of the Public 
Works Department (PW) and the Parks and Recreation Department (PR). 

 
 American Society for Testing and Materials (ASTM): 

ASTM D 422 Standard Test Method for Particle-Size Analysis of Soils, grain-
size, hydrometer analysis, hygroscopic moisture, particle-size, 
sieve analysis. 

ASTM C 309 Standard Specification for Liquid Membrane-Forming 
Compounds for Curing Concrete. 

ASTM A 615 Standard Specification for Deformed and Plain Carbon-Steel 
Bars for Concrete Reinforcement. 

ASTM D 977 Standard Specification for Emulsified Asphalt. 
ASTM D 2397 Standard Specification for Cationic Emulsified Asphalt. 

http://kcmo.gov/publicworks/design-construction-standards/
http://kcmo.gov/publicworks/standard-drawings/
https://kcparks.org/services/parks-planning-and-design-services/
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ASTM D 2027 Standard Specification for Cutback Asphalt (Medium-Curing 
Type). 

ASTM D 2028 Standard Specification for Cutback Asphalt (Rapid Curing 
Type). 

ASTM E11 Standard Specification for Woven Wire Test Sieve Cloth and 
Test Sieves. 

ASTM D448  Standard Classification for Sizes of Aggregate for Road and 
Bridge Construction. 

ASTM C131 Standard Test Method for Resistance to Degradation of Small-
Size Coarse Aggregate by Abrasion and Impact in the Los 
Angeles Machine. 

 Missouri Department of Transportation: 
MoDOT Missouri Standard Specifications for Highway Construction 

(https://www.modot.org/missouri-standard-specifications-
highway-construction ). 

1.05 DEFINITIONS 
 Established Lawn: An Unpaved Area of soil-covered land planted with grasses which are 

maintained at a height of 5 inches or less.  Established lawns include, but are not limited to, 
grassed areas associated with residential lots, businesses, parks, cemeteries, etc.  

 Improved Street:  A paved, public street, or portion thereof, that incorporates a curb and a 
gutter. 

 Paved Areas:  Areas for which the final surfacing will be street pavement, shoulders, 
driveways, parking lots, curbs, gutters, sidewalks, gravel roads, or other surface construction 
or structures. 

 Site:  Lands or areas indicated in the Contract Documents as being furnished by the City upon 
which the Work is to be performed, including rights-of-way and easements for access thereto, 
and such other lands furnished by the City which are designated for the use of the Contractor, 
or as defined in Section 00700 – General Conditions. 

 Unpaved Areas: Areas for which the final surfacing will not be a Paved Area. 
 Unimproved Street:  A public street, or portion thereof, that does not incorporate a curb and 

gutter. 

1.06 INFORMATION PROVIDED BY THE CITY 
 As provided in the Contract Documents. 

1.07 SUBMITTALS 
 Submit as specified in Section 01300 – Submittals. 
 Shop Drawings: 

 Submit as required by the contract documents. 
 Product Data: 

 Submit as required by the contract documents. 
 Samples: 

 Submit as required by the contract documents. 
 

 Other Submittals: 
 The Contractor’s Restoration Plan and Schedule adhering to all requirements of the 

contract documents. 
 All applicable Department of Public Works standard specifications used to complete the 

Work. 

https://www.modot.org/missouri-standard-specifications-highway-construction
https://www.modot.org/missouri-standard-specifications-highway-construction
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 All applicable Department of Public Works standard details used to complete the Work. 
 All applicable Parks and Recreation Department standard details used to complete the 

Work. 

1.08 QUALITY ASSURANCE 
 The Contractor is responsible for the quality assurance and quality control of the Work. 

B.   All areas disturbed by the Contractor’s operations shall be restored in accordance with the 
contract documents, applicable permits and as directed by the City/Design Professional. 

C.  All Work shall be performed by a Contractor, with a proven record of performance for the 
required restoration work.  The Contractor shall submit the following: 

 The materials to be used to restore the surface. 

1.09 PRODUCT DELIVERY, STORAGE AND HANDLING 
 Delivery of materials shall be in manufacturer’s original unopened and undamaged packages.  

They shall be clearly marked to identify brand name, contents and order number on each 
package.  Packages showing indication of damage that may affect condition of contents are 
not acceptable. 

 Storage of material shall provide protective cover from damage and stored at temperatures in 
accordance with manufacturer’s recommendation.  Materials shall be staked or stored in 
accordance with manufacturer’s recommendations. 

1.10 RESTORATION SCHEDULE 
 Project milestones and restoration schedule criteria shall be as specified in the following 

sections: 
 Section 00800 – Supplemental Conditions. 
 Section 01015 – Specific Project Requirements. 

 The specified milestone and/or restoration schedule criteria shall be incorporated in the 
project schedule as required by Section 01320 – Construction Progress Documentation. 

1.11 PROPERTY-SPECIFIC RESTORATION 
 Easements provided by the City for the construction of the Work may include property-

specific restoration requirements.  These requirements are noted on the Contract Drawings or 
included in Section 01015 – Specific Project Requirements.  

PART 2 - PRODUCTS 

2.01 INCIDENTAL CONCRETE CONSTRUCTION 
 Incidental concrete construction includes curbs, gutters, sidewalks, sidewalk ramps, ADA 

ramps, driveways, bicycle/pedestrian paths and other Work indicated in the Contract 
Documents. 

 Parks and Recreation Department Standards: Incidental concrete surface restoration for Work 
having jurisdiction of the City of Kansas City, Missouri Parks and Recreation Department 
shall comply with the standards listed in paragraph CODES AND STANDARDS.  All 
materials and construction standards are noted on the standard details.  

 Public Works Department Standards: All materials and construction for incidental concrete 
surface restoration for Work having jurisdiction of the City of Kansas City, Missouri Public 
shall comply with the standards listed in paragraph CODES AND STANDARDS: 

 Sidewalks: KCMO PW 2301. 
 Sidewalk ramps: KCMO PW 2301. 
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 Driveways: KCMO PW 2301. 
 Bicycle/pedestrian paths: KCMO PW 2301. 
 Curbs: KCMO PW 2209. 
 Curb and gutters: KCMO PW 2209. 

2.02 GRANULAR SUBBASE MATERIAL 
 Granular subbase material for incidental concrete construction shall conform to the 

requirements of Section 02200-Earthwork.  

2.03 INCIDENTAL ASPHALT CONSTRUCTION 
 Incidental asphalt work includes, but is not limited to, the construction of asphaltic concrete 

sidewalks, driveways, bicycle/pedestrian ramps and other Work indicated in the Contract 
Documents. 

 Materials and construction for incidental asphalt surface restoration shall comply with the 
standards listed in paragraph CODES AND STANDARDS, KCMO PW 2302. 

2.04 PAVEMENT 
 Restoration of pavements shall include, but is not limited to, streets, parking lots, alleys, and 

other areas subject to traffic and other Work indicated in the Contract Documents. 
 All materials and construction shall comply with the standards listed in paragraph CODES 

AND STANDARDS, KCMO PW 2200 and KCMO PW SR-1. 
 Pavement shall be restored with the type of material existing prior to the Work unless 

otherwise noted in the Contract Documents. 

2.05 PAVEMENT MARKINGS 
 Materials and construction for incidental asphalt surface restoration shall comply with the 

standards listed in paragraph CODES AND STANDARDS, KCMO PW 2306. 
 Paragraph Method of Measurement shall not apply. 
 Paragraph Basis of Payment shall not apply. 

2.06 AGGREGATE FOR SURFACING 
 Aggregate for surfacing shall meet the requirements of Section 02200-Earthwork, paragraph 

GRANULAR FILL MATERIAL. 

2.07 SEEDING SODDING 
 Seeding shall conform to Section 02930 – Seeding. 

2.08 SODDING 
 Sodding shall conform to Section 02931 – Sodding. 

PART 3 - EXECUTION 

3.01 GENERAL 
 The Contractor shall restore all permanent type pavements, sidewalks, driveways, curbs, 

gutters, and surface structures, lawns, landscaped areas, and other land covers that are 
removed or disturbed as a result of construction operations (unless otherwise requested in 
writing by the property owner). 
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3.02 FINAL GRADING 
 Final grading shall conform to Section 02200 – Earthwork, paragraph FINAL GRADING 

AND PLACEMENT OF TOPSOIL. 
 Finish grade the area to lines and grades which existed prior to the area being disturbed, with 

special attention directed to proper surface drainage, and the refilling of settled excavations 
with earth or fill compacted to the appropriate densities required. 

C. Eroded areas and areas having inadequate drainage, as indicated by ponding of water, shall be 
filled. 

D. Ruts, deep tracks, dead furrows, and ridges shall be eliminated.     
 The area shall be smoothed by raking and/or dragging.  
 Before placing topsoil, remove and dispose of excess gravel to the satisfaction of the City.  

Leave no stones larger than 1 inch on the surface. 
 Flower and vegetable gardens in existence prior to this project shall have the separately 

stored topsoil restored unless otherwise requested in writing by the property owner. 
 Cultivated areas shall be left in tillable condition; compacted areas shall be plowed or 

cultivated to loosen and aerate the soil. 

3.03 AGGREGATE SURFACING 
 Unless otherwise indicated on the Drawings, gravel surfaces shall be restored with a 

minimum 6 inches of compacted aggregate, 

3.04 ESTABLISHMENT OF TURF 
 Sodding 

 Sodding shall be conducted in accordance with Section 02931 – Sodding.  
 Unless otherwise specified in Section 01015 – Specific Project Requirements or on the 

Drawings, all unpaved areas that are established lawns prior to construction that are 
disturbed by construction shall be sodded (temporary seeding as approved by the 
City/Design Professional). 

 If the Contract Documents do not identify the type of sod to be placed, then the sod type 
shall be the same as the type removed or damaged as part of the Work, or as directed by 
the City’s representative (unless otherwise requested in writing by the property owner).   

 Section 02931 – Sodding provides specification for the following sod types 
(a) Fescue Turf: 

(i) Type 1 Sod – Turf Type Tall Fescue. 
(ii) Type 2 Sod – Kentucky Blue Grass and Turf Type Tall Fescue. 

(b) Bermuda Turf:  Type 3 Sod – Bermuda Grass. 
(c) Zoysia Turf:  Type 4 – Zoysia Grass. 

 Seeding: 
 Seeding shall be conducted in accordance with Section 02930 – Seeding. 

 Maintenance: 
 The Contractor shall be responsible for maintaining all turfed areas disturbed by 

construction activities. 
 Maintenance Period:  The Contractor shall maintain turfed areas until all of the following 

conditions have been met: 
(a) The turf, including repairs, has been established as defined herein. 
(b) The turf meets the requirements of paragraph ACCEPTABLE CONDITIONS to the 

satisfaction of the City. 
(c) The minimum establishment period for all new turf, including repairs has passed. 
(d) The Contractor shall be responsible for maintenance of turfed areas until 

establishment. 
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(e) If specified in Section 01015 – Specific Project Requirements, the Contractor has 
provided notification in accordance with paragraph NOTIFICATION OF 
PROPERTY OWNERS. 

(f) As approved by the City in accordance with paragraph EARLY 
RELINQUISHMENT OF MAINTENANCE RESPONSIBILITIES. 

 All turfed areas shall be kept in a healthy growing condition by watering, weeding, 
mowing, trimming, edging, repairs, etc. 

 Watering and Water Usage: 
(a) Promptly after seeding or sodding, wet the area thoroughly.  Watering shall continue 

so as to keep all areas moist as needed to promote healthy growth. 
(b) Water used in this work shall be furnished by the Contractor and shall be suitable for 

irrigation and free from ingredients harmful to plant life.   
(c) All watering equipment required for the work shall be furnished by the Contractor. 
(d) Water may be taken from adjacent fire hydrants or public water lines only through 

metered and backflow protected hydrant connections permitted and issued by the 
City. 

 Mowing: 
(a) All turfed areas within the limits of the Site shall be mowed with approved mowing 

equipment to a height of 3 inches whenever the average height of vegetation becomes 
5 inches. 

(b) Grass clippings shall be bagged with the mowing processes and clippings shall be 
disposed of off-site. 

 Establishment Period: 
 The establishment period for turfed areas shall be no less than 30 calendar days from the 

time of planting or last time of repair. 
 The Contractor may not request the Final Inspection (as specified in Section 00700 – 

General Conditions, Article 14) until all turfed areas have completed the minimum 
establishment period. 

 Acceptable Conditions: 
 Turfed areas will be acceptable when grasses are growing, are in good condition, and no 

area more than 20 percent of the total areas is bare; of which no single area shall be more 
than 1-foot square in area. Any bare area larger than this will not be acceptable and shall 
be re-seeded or re-sodded (as applicable) at no additional cost to the City. 

 For sodded areas, the grass shall be sufficiently rooted so that that sod pads cannot be 
lifted from the sod bed.   

 Early Relinquishment of Maintenance Responsibilities: 
 The Contractor may request in writing the early acceptance of turfed areas and a return of 

maintenance responsibilities to the property owner prior to the end of the maintenance 
period.   

 Limitations on Acceptance of Turf: 
(a) Acceptance of this request is at the sole discretion of the City. 
(b) Acceptance of the turf for the purposes of transferring maintenance responsibilities 

does not constitute acceptance of the Work as a whole, Substantial Completion, 
Partial Utilization, or a Final Inspection as define in Section 00700 – General 
Conditions and modified in Section 00800 – Supplementary Conditions. 

 Before the request is made, the following conditions must be met:   
(a) The turf, including repairs, has been established. 
(b) The minimum establishment period has passed for the turf, including repairs. 
(c) Work has substantially been completed within the area, and no other construction 

activities are anticipated that will disturb or damage the turf. 
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(d) The Contractor has demobilized all labor and equipment from the area. 
(e) All construction materials have been removed from the area. 

 The Contractor shall submit a written request to the City indicating the area of the Site for 
which turf maintenance responsibilities are to be transferred to the property owners. 

 The Contractor shall schedule and inspection with the City and /or their representative to 
determine if the turfed areas are acceptable as specified above. 

 If the all turf within the defined area is acceptable, then the City will provide written 
notification to the Contractor documenting acceptance. 

 After acceptance of the request for relinquishment of maintenance, the Contractor shall 
perform the following: 
(a) Within 5 working days of acceptance, document the condition of the turfed areas in 

accordance with Section 01322 – Photographic and Video Documentation.  
Photographic documentation of conditions shall be conducted at no additional cost to 
the City.  

(b) Notify all affected property owners in accordance with paragraph NOTIFICATION 
OF PROPERTY OWNERS. 

(c) Provide written notification to the City that all affected property owners have been 
notified of the relinquishment of maintenance responsibilities. 

 After all the requirements listed above have been meet, then the City will consider 
maintenance responsibility of the identified turfed areas to be transferred to the respective 
property owners.   

 Notification of Property Owners:  In accordance with Section 01581 – Public 
Communications, the Contractor shall notify all affected property owners that the Work on 
their property has been completed, that turf has been established and that maintenance of the 
turfed area is now the property owner’s responsibility. 

3.05 TREES, BUSHES AND PLANTS: PROTECTION AND REPLACEMENT 
 Protection: 

 The protection of trees, bushes and plants shall be done in accordance with Section 02949 
– Tree Protection, Removal and Replacement. 

 Transplanting shall be done in accordance with Section 02949: 
 Existing trees, bushes, and hedges which cannot be tied back or trimmed to prevent 

damage and require removal because of the proposed construction shall be transplanted 
with a tree spade or replaced.   

 Tree removal shall include the removal of stump and roots as specified in Section 02949.   
 Transplanting shall be at the location directed by the City/Design Professional or as 

applicable by the Parks and recreation Department.   
 After digging the plants, properly store them until they can be transplanted. 

 Pruning or Replacement: 
 Pruning or replacement of trees shall be done in accordance with Section 02949 – Tree 

Protection, Removal and Replacement. 
 Replacement plants shall not be delivered until they can be planted.  

 Plant during the proper seasons.  Do not plant in frozen soil or during unfavorable weather 
conditions.  Dig tree pits of such size as to provide ample space for the entire root system, as 
the tree comes from the nursery, without crowding or bending the roots.  The pits shall be 12 
inches wider than the ball diameter, have vertical sides, and be six inches deeper than the 
thickness of the ball.  Thoroughly loosen the soil in the bottom of the pit by spading to a 
depth of six inches.  Dig holes immediately before planting.  Dispose of soil earth dug from 
the tree pits off the project site.  
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3.06 STREET CUT RESTORATION 
 All pavement restoration work in streets shall conform to KCMO PW SR-1 with the 

following exceptions: 
 Pipe bedding material and installation shall conform to Section 02250 – Trenching, Pipe 

Embedment and Backfill. 
 Backfill material and installation shall conform to Section 02250 – Trenching, Pipe 

Embedment and Backfill. 
 With respect to DETAIL 1 – ASPHALT PAVEMENT SURFACE (SR-1, page 1 of 3), 

the Contractor may pour the Portland cement concrete cap to finish grade.  If poured to 
finish grade, the Contractor shall mill the top of the Portland cement concrete cap a 
uniform 2 inches ensuring a 2” vertical profile at edge prior to installing the 2” Patch 
(Type-5-01). 

 Smoothness: 
 The finish of the pavement surface shall be substantially free from waves or irregularities 

and shall be true to the established crown and grade.   
 The final surface of pavement will comply with KCMO PW 2211. 
 Testing for smoothness shall be conducted as directed by the City/Design Professional. 
 Measurements for smoothness shall be pass or fail at the sole discretion of the City or 

their representative.  No pay adjustments will be considered. 
 Provide a straight joint between the existing and new surface per KCMO PW SR-1.  All 

joints shall be at right angles.  Diagonal cutting of pavement is prohibited. 
 Unless the top 2” will be milled, cure and protect all exposed concrete installed under this 

contract in accordance with the referenced standard.  
 Unless additives are used to accelerate curing, concrete shall achieve 70% of maximum 

strength before allowing traffic or construction equipment on the concrete (as proven by 
cylinder breaks).  

3.07 CONCRETE SIDEWALKS, TRAILS, DRIVEWAY APPROACHES, AND RAMPS 
 Remove concrete to the nearest joint.  Removal of partial squares shall not be allowed.  
 Saw-cut existing sidewalks at construction joints.  Patching existing sidewalk squares 

damaged during construction activities shall not be allowed.  
 Construct in accordance with all applicable KCMO Public Works and Parks and Recreation 

Standards. 
 Minimum concrete thickness for residential sidewalks, trails, driveway approaches, ADA 

ramps, etc. shall be in accordance with the applicable KCMO Public Works or Parks and 
Recreation Standard.  

 All concrete shall be constructed on a minimum of 4 inches of compacted granular sub-base 
material. 

 Where sidewalks are constructed across aggregate driveways, increase the thickness to a 
minimum of six inches across the width of the driveway.  

 At locations where sidewalks intersect with streets and sidewalk restoration is required, the 
Contractor shall construct sidewalk ramps in accordance with KCMO PW 2301. 

3.08 CONCRETE CURB AND GUTTER 
 Curb and Gutter dimensions and cross sections shall conform to existing installations. 

Construct new curbs and gutter in accordance with KCMO PW C. 
 Expansion joints with dowels shall be placed where the new curb abuts existing curb and as 

required by KCMO PW C.  
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3.09 DRIVEWAY ENTRANCE/APPROACH RESTORATION 
 Driveways shall be restored to a width matching preconstruction conditions, as indicated on 

the Drawings, or as indicated Section 01015 – Specific Project Requirements. 
 Subgrades for driveway entrance restoration shall be in accordance with Section 02200 – 

Earthwork, paragraph BACKFILL AND COMPACTION. 
 The Contractor shall provide full driveway flare/approach replacement if any of the following 

conditions are met: 
 The Work requires removal of a portion of the driveway which includes the driveway 

flare/approach. 
 The Contractor damages the driveway flare/approach. 
 As indicated on the Drawings. 
 As specified in Section 01015 – Specific Project Requirements.   

 The Contractor may remove the drive approach and driveway pavement within the right-of-
way and/or easements necessary to facilitate the Work. 

 The limits of restorations beyond disturbed areas shall be as follows: 
 To the Nearest Joint:  The Contractor shall restore paved driveway surfaces from the 

street pavement to the nearest existing driveway joint. 
(a) The Contractor shall saw cut the full depth of pavement to be removed. 
(b) In no case shall the joint created by saw cutting be less than 3 feet from an existing 

joint.  Adjust the location of the saw cut accordingly. 
 Driveway Entrance Replacement Standards:  Driveways entrances that abut improved streets 

shall be reconstructed in accordance with the following standards: 
 Public Works Department Standards: 

(a) KCMO PW D-1.  
(b) KCMO PW D-2. 
(c) Construction shall be in accordance with KCMO PW 2301. 

 Parks and Recreation Department Standards: 
(a) KCMO PR DC. 
(b) KCMO PR DR. 
(c) Construction shall be in accordance with KCMO PW 2301. 

 Asphalt Driveway Entrances Abutting Unimproved Streets:  Asphalt driveway entrances 
that abut unimproved streets shall be reconstructed in accordance with the following 
standards: 
(a) KCMO PW D-US. 
(b) Construction shall be in accordance with KCMO PW 2302. 

 Concrete Driveways abutting Unimproved Street:  Concrete driveway entrances that abut 
unimproved streets shall be reconstructed in accordance with the following standards: 
(a) KCMO PW D-US, except that the material for construction shall be concrete. 
(b) Construction shall be in accordance with KCMO PW 2301. 
(c) The concrete thickness shall be a minimum of 6 inches. 
(d) Expansion and contraction joints shall conform to the details shown on KCMO PW 

D-1. 
(e) New joints shall match existing joint patterns (finished the same as existing), but 

shall be spaced at a maximum distance of 10 feet in both directions (< 100 square 
feet). 

3.10 DRIVEWAY PATCHING 
 Driveway patching will be allowed if any of the following conditions are met: 

 The Work does not require the removal of the driveway flare. 
 The Contractor does not damage the driveway flare/approach. 
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 As indicated on the Drawings. 
 As specified in Section 01015 – Specific Project Requirements. 
 As requested in writing from the City.   

 The Contractor may remove and replace a portion of the driveway necessary to facilitate the 
Work and the existing driveway flare may remain.  Pavement shall be removed and replaced 
in accordance with the following:  

 To the Nearest Joint:   
(a) The Contractor shall remove and replace damaged driveway surfaces from the joint 

of the driveway flare/approach to the nearest joint of the driveway.  
i. If the nearest joint is beyond the right-of-way or easement, the Contractor may 

saw cut the driveway if permitted by the City/Design Professional.  In no case 
shall the joint created by saw cutting be less than 3 feet from an existing joint. 

 The Contractor shall saw cut the full depth of pavement to be removed. 
 Subgrades for driveway patching shall be in accordance with Section 02200 – Earthwork, 

paragraph BACKFILL AND COMPACTION. 
 The Contractor shall replace all paved surfaces damaged or removed for the Work. 
 Concrete Driveways: 

 Construction shall be in accordance with KCMO PW 2301. 
 The thickness of the concrete shall be the same as the pavement removed or 6 inches; 

whichever is greater. 
 Asphalt Driveways: 

 Construction shall be in accordance with KCMO PW 2302. 
 The thickness of the concrete shall be the same as the pavement removed or 6 inches; 

whichever is greater.   

3.11 ASPHALTIC CONCRETE PAVEMENT  
 Construction of asphaltic concrete pavement shall conform to KCMO PW 2200. 
 The limits of asphaltic concrete replacement shall be noted on the Drawings. 
 Applicable details for asphaltic concrete pavement reconstruction shall be as indicated on the 

Drawings or Section 01015 – Specific Project Requirements. 

3.12 PORTLAND CEMENT CONCRETE PAVEMENT 
 Construction of Portland Cement Concrete pavement shall be in accordance with KCMO PW 

2200.  The limits of asphalt concrete replacement shall be noted on the Drawings. 
 The limits of Portland Cement Concrete pavement replacement shall be as indicated on the 

Drawings. 
 Applicable details for Portland Cement Concrete pavement reconstruction shall be as 

indicated on the Drawings or Section 01015 – Specific Project Requirements. 

3.13 SUBSTANTIAL COMPLETION/ACHIEVEMENT OF FULL OPERATION 
 When the Contractor considers the Work ready for its intended use, the Contractor shall 

notify the City in accordance with Section 00700 – General Conditions, Article 14 – 
Payments to the Contractor and Completion. 

3.14 CLEANUP 
 Cleanup operations shall be conducted in accordance with Section 01566 – Cleanup 

Operations. 
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3.15 SAFETY SIGNS, BARRICADES, LIGHTS AND PROJECT SIGNS 
 Maintain adequate safety signs, barricades and lights until final restoration is completed. 

B.   The Contractor shall install and maintain all project signs for the duration of the Work. 

3.16 MAIL BOXES 
 Mail boxes shall be maintained through the duration of the project in accordance with Section 

01000 – General Project Requirements, paragraph MAIL BOXES. 
 

 
 

END OF SECTION 
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SECTION 02618 – DUCTILE IRON PIPE FOR WATER MAINS 

PART 1 - GENERAL 

1.01 SUMMARY   
A. This section covers materials and installation of pipe, fittings and relevant appurtenances 

associated with the installation of ductile iron pipe water mains.  This section applies to all 
water mains 54 inches in diameter and smaller.  This section also applies when diameters 
larger than 54 inches is specified for the project. 

B. This section also includes Shop Coatings, Linings, Bolts, Nuts, Polyethylene Encasement and 
other Protective Coatings.  

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements or as otherwise indicated 
on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 01000 – General Project Requirements. 
B. Section 01015 – Specific Project Requirements.  
C. Section 01300 – Submittals. 
D. Section 02200 – Earthwork. 
E. Section 02250 – Trenching, Pipe Embedment and Backfill. 
F. Section 02669 – Thrust Restraints. 

1.04 CODES AND STANDARDS 
A. The publications listed below form a part of this specification to the extent referenced.  The 

publications are referred to within the text by the basic designation only. 
B. American Society for Testing and Materials (ASTM): 

ASTM A276 Standard Specification for Stainless Steel Bars and Shapes 
ASTM A307 Standard Specification for Carbon Steel Bolts and Studs, 

60,000 psi Tensile 
ASTM D4976 Standard Specification for Polyethylene Tubing. 

C. American National Standards Institute (ANSI): 
ANSI/NSF61 Drinking Water Treatment Chemicals 
ANSI B18.2.2 Nuts for General Applications: Machine Screw Nuts, 

Hex, Square, Hex Flange, and Coupling Nuts (Inch 
Series). 

D. American Water Works Associations (AWWA): 
AWWA C104/ANSI A21.4 Cement-Mortar Lining for Cast-Iron Pipe and Fittings 
AWWA C105/ANSI A21.5 Polyethylene Encasement for Ductile Iron Piping 
AWWA C110/ANSI A21.10 Gray-Iron and Ductile Iron Fittings 
AWWA C111/ANSI A21.11 Rubber-Gasket Joints for Cast Iron and Ductile Iron 

Pressure Pipe and Fittings 
AWWA C115/ANSI A21.15 Flanged Ductile-Iron Pipe with Ductile Iron or Gray Iron 

Thread 
AWWA C150/ANSI A21.50 Standard for the Thickness Design of Ductile Iron Pipe 
AWWA C151/ANSI A21.51 Ductile Iron Pipe Centrifugally Cast for Water 
AWWA C153/ANSI A21.53 Ductile-Iron Compact Fittings, 3 in. through 24 in. 
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AWWA C203 Standards for Steel Pipe 
AWWA C550 Protective Epoxy Interior Coatings for Valves and 

Hydrants 
AWWA C600 Installation of Ductile Iron Water Mains and their 

Appurtenances. 
E. International Organization for Standardization (ISO): 

ISO 8179-1 Ductile Iron Pipes, Fitting, Accessories and their Joints – 
Zinc-Bases Coating – Part 1: Metallic Zinc with Finishing 
Layer.  

1.05 INFORMATION PROVIDED BY THE CITY 
A. As provided in the Contract Documents. 

1.06 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Shop Drawings: 

1. Submit shop drawings and project data (laying schedule) for piping work showing pipe 
and fitting sizes, valve locations, joint details; and hydrant locations. 

C. Product Data: 
1. Pipe Data.  In accordance with paragraph QUALITY ASSURANCE. 
2. Test Data.  In accordance with paragraph QUALITY ASSURANCE. 
3. Polyethylene Encasement. 
4. Push On Joints. 
5. Mechanical Joints. 
6. Flanged Joints. 
7. Appurtenances: 

(a) Tie rods. 
(b) Couplings. 

8. Interior Coatings. 
9. Exterior Coatings. 
10. Bolts and Nuts. 
11. Polyethylene Encasement. 

D. Other Submittals: 
1. Manufacturer’s Experience.  In accordance with paragraph QUALITY ASSURANCE. 

1.07 QUALITY ASSURANCE 
A. Follow provisions of AWWA C600. 
B. Manufacturer’s Experience.  The manufacturer shall be a company specializing in 

manufacturing the Products specified in this section with minimum three years documented 
experience.  Submit manufacturer’s experience in accordance with paragraph SUBMITTALS. 

C. Mark rejected or defective materials and remove them from the work site. 
D. The Contractor shall submit to the City written evidence of the following: 

1. Pipe Product Data.  That the pipe furnished under this specification is in conformance 
with the material and mechanical requirements specified herein.  

2. Test Data.  Certified copies of independent laboratory test results or mill test results from 
the pipe supplier may be considered evidence of compliance provided such tests are 
performed in accordance with the appropriate ASTM or AWWA testing standards by 
experienced, competent personnel. Pipe manufacturer’s test results shall be stamped by a 
licensed Professional Engineer (PE) employed by the pipe manufacturer. In case of doubt 
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as to the accuracy or adequacy of mill tests, the City may require that the Contractor 
furnish test reports from an independent testing laboratory on samples of pipe materials. 

E. The City will inspect all pipe, fittings, and accessories delivered to the site for damage, 
cleanliness, and conformance to the specifications.  No damaged, broken, cracked, deformed, 
mishandled, imperfectly coated, defective pipe or fittings shall be used. At the sole discretion 
of the City and at no additional cost to the City, items that are not acceptable shall either be 
repaired or completely removed from the site. 

1.08 PRODUCT DELIVERY, STORAGE AND HANDLING 
A. Follow the provisions for the delivery, storage, protection and handling products to and at site 

provided in Section 01000 – General Project Requirements, paragraph PRODUCT 
DELIVERY, STORAGE AND HANDLING. 

B. Pipe, fittings, and accessories shall be handled in a manner that will ensure installation in a 
sound, undamaged condition.   Equipment, tools, and methods used in unloading, reloading, 
hauling, and laying pipe and fittings shall be such that the pipe, pipe coating, and fittings are 
not damaged.  Hooks shall not be used.   

C. Under no circumstances shall pipe or accessories be dropped or dumped.   
D. Pipe and fittings shall not be moved by inserting anything into pipe ends. 
E. Pipe and fittings on which the cement lining has been broken or loosened shall be replaced at 

no additional cost to the City.   
F. Where the damaged areas are small and readily accessible, the lining may be permitted to be 

repaired in accordance with AWWA C104 at no additional cost to the City. 

1.09 ADDITIONAL COMPLIANCE SUBMITTALS 
A. Additional requirements for compliance submittals will be found in Section 01015 – Specific 

Project Requirements. 

PART 2 - PRODUCTS 

2.01 DUCTILE IRON PIPE 
A. Ductile iron pipe shall be designed and manufactured in accordance with AWWA 

C151/A21.51. 
B. All pipe shall be manufactured from at least 90% recycled ferrous scrap material. 
C. Pipe Thickness: 

1. Pipe thickness shall be in accordance with AWWA C150/ANSI A21.50.  The following 
minimum thickness shall apply: 
(a) Pipe 4 inches through 12 inches in diameter:  Class 52. 
(b) Pipe 16 inches through 54 inches diameter:  Class 54. 

2. Pipe thickness classifications shall be as noted on the Drawings.  
D. Exterior Coating: 

1. The exterior of ductile iron pipe (not including fittings) shall be coated with a layer of 
arc-sprayed zinc conforming to ISO 8179-1.  

2. The mass of the zinc applied shall be 200 g/m2 of pipe surface area.  
3. A finishing layer topcoat shall be applied to the zinc.  
4. The mean dry film thickness of the finishing layer shall not be less than 3 mils with a 

local minimum not less than 2 mils. 
5. The manufacturer shall clearly mark the outside of each pipe indicating the pipe has been 

coated in accordance with these specifications. 
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E. Interior Coating/Lining: 
1. All pipe shall be cement mortar lined in accordance with AWWA C104/ANSI A21.4.   
2. Pipe cement-mortar lining shall be without an asphaltic interior seal coating.  

2.02 PUSH ON JOINTS 
A. Pipe joints shall be of the push-on type unless otherwise specified or as shown on the 

Drawings. 
B. Joints shall conform to ANSI/AWWA C111/A21.11. 
C. Gaskets shall be neoprene or synthetic rubber.  Gaskets shall be certified as suitable for 

chlorinated potable water in accordance with ANSI/NSF61.  Natural rubber will not be 
acceptable. 

D. Restrained Joints.  See Section 02669 – Thrust Restraints. 

2.03 TESTING 
A.  All pipe shall be tested and documented per AWWA C151 and paragraph 1.07 D.2 defined 

herein. 
B.  All pipe 30” and larger shall also be hydrostatically tested to 75% of the yield strength of the 

metal based on the nominal thickness of the pipe. 

2.04 FITTINGS 
A. All fittings shall be made of Ductile Iron and manufactured according to AWWA C110/ANSI 

A21.10 or AWWA C153/ANSI A21.53. 
B. Fitting joints shall be Mechanical Joint (MJ), Flange Joint (FLG), or Push-On Joint, per 

AWWA C111/ANSI A21.11. All MJ glands shall be ductile iron.  Fittings shall have 
distinctly cast upon them, the pressure rating and the letters “DI” or “Ductile”.  FLG Fittings 
shall be used only for aboveground installations. 

C. Welded-on outlets may not be used in lieu of tees. 
D. Flanged Joints:  Shall be provided with full-face gaskets and shall meet the requirements of 

AWWA C115/ANSI A21.15. 
E. The exterior of fittings shall be coated with a layer of arc-sprayed zinc conforming to ISO 

8179-1 or a zinc-rich primer conforming to ISO 8179-2. A finishing layer topcoat shall be 
applied to the zinc.    

F. Interior coating/lining shall be cement in accordance with 
ANSI/AWWA C104/A21.4, with double cement lining. 

G. As an alternative for interior/exterior coatings on fittings, the manufacturer may use a fusion 
bonded epoxy that is NSF 61 approved for potable water use and compiles with AWWA 
C550. 

2.05 GLANDS AND OTHER APPURTENANCES 
A. All glands shall have a polyester triglycidyl isocyanurate (TGIC) powder coating or an 

approved equal applied for corrosion protection.  See also Section 02669 – Thrust Restraints. 
B. Tie Rods shall be ASTM A276, Type 304 or Type 316 Stainless Steel. 
C. Couplings (when approved for use by the Water Services Department) shall be:  

1. Dresser “Style 38”. 
2. Smith-Blair “441 or 411 Flexible Coupling”; without pipe stop.  
3. Bolted compression type couplings shall be manufactured of epoxy coated steel or ductile 

iron specifically for use with ductile iron pipe.  
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2.06 TEE-BOLTS AND NUTS 
A. Tee-Bolts shall be manufactured with high-strength, low-alloy steel in accordance with 

AWWA C111 and ASTM A307, with chamfered or rounded ends projecting 1/4 to 1/2 inch 
from surface. 

B. Nuts shall be hexagonal manufactured in accordance with ASTM A307 and ANSI B18.2.2. 
C. Provide ceramic-filled, baked-on, fluorocarbon resin coating for tee-bolts and nuts. 
D. Include factory-applied lubricant that produces a low coefficient of friction for the ease of 

installation. 

2.07 MARKINGS 
A. Markings shall be legibly cast in the pipe or painted thereon with waterproof paint. 

2.08 POLYETHYLENE ENCASEMENT 
A. Polyethylene encasement materials shall be in accordance with ASTM D4976 and AWWA 

C105/ANSI A21.5. 
B. The Contractor may use either Linear Low Density (LLD), High Density Cross Laminated 

(HDCL) or V-Bio® Enhanced Polyethylene film with the minimum properties indicated in 
Table 1 below: 

 

Table 1. Minimum Requirements for Polyethylene Encasement  

Item LLD HDCL V-Bio® 

Thickness, mil 12 4 8 

Tensile Strength, psi 4,400 6,300 3,600 

Elongation, percent 1,000 100 700 

Dielectric Strength, 
v/mil 

1,900 800 800 

Tear Resistance, gf 4,400 250 2,550 

Impact Resistance, g 1,100 800 600 

C. Polyethylene encasement shall be provided in tubes.  Sheeting is not allowed.  The minimum 
tube size for each pipe diameter shall be in accordance with Table 2.    

Table 2.  Polyethylene Flat Tube Width (inches) 

Nominal Pipe Diameter 
(inches) 

Push-on Bell & 
Spigot Joints Mechanical Joints 

4 14 16 
6 17 20 
8 21 24 
10 25 27 
12 29 30 
14 33 34 
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Table 2.  Polyethylene Flat Tube Width (inches) 

Nominal Pipe Diameter 
(inches) 

Push-on Bell & 
Spigot Joints Mechanical Joints 

16 37 37 
18 41 41 
20 45 45 
24 53 53 
30 67 67 
36 81 81 
42 81 81 
48 95 95 
54 108 108 

 
D. Color: The color of polyethylene encasement shall be blue. 
E. Adhesive Tape:  Adhesive tape shall be a general purpose adhesive tape 1-inch wide and 

approximately 8 mils thick, such as Scotch Tape No. 50, Polyken No. 900, Tape coat CT or 
approved equal (duct tape is not allowed). 

F. Sheeting is permitted for use on point repairs under 12 foot in length.  All point repairs 12 
foot and longer shall use tubing. 

PART 3 - EXECUTION 

3.01 INSPECTION 
A. Pipe and fittings shall be carefully examined for cracks and other defects immediately before 

installation.   
B. Spigot ends shall be examined with particular care since they are vulnerable to damage from 

handling.   
C. All defective, damaged, or unsound pipe or fittings shall be rejected and marked as such and 

removed from the Site. 

3.02 PREPARATION 
A. Cutting Pipe:  

1. Cutting shall be done in a neat manner without damage to the pipe or the cement lining. 
Cuts shall be smooth, straight, and at right angles to the pipe axis.   

2. After cutting, the end of the pipe shall be dressed with a file to remove all roughness and 
sharp corners. 

3. Cutting of pipe with a torch will not be permitted. 
B. Cleaning: 

1. The interior of all pipe and fittings shall be thoroughly cleaned of foreign matter before 
being installed and shall be kept clean until the work has been accepted. 

2. Surfaces shall be wire brushed, if necessary, wiped clean, and kept clean until jointing is 
completed. 

3.03 LAYING PIPE 
A. Runs intended to be straight shall be laid straight.  
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B. Deflections from a straight line or grade shall not exceed the maximum joint deflections for 
full length pipe as stipulated in AWWA C600.  Shorter pipe sections or special bends shall be 
installed where the alignment or grade requires them. 

C. Pipe shall be protected from lateral displacement by pipe embedment material installed as 
specified in Section 02250 – Trenching, Pipe Embedment and Backfill.   

D. Under no circumstances shall the pipe be laid in water; and no pipe shall be laid in unsuitable 
trench conditions. 

E. Pipe shall be laid with the bell ends facing the direction of laying except when reverse laying 
is specifically authorized by the City. 

F. Whenever pipe laying is stopped, the open end of the line shall be sealed with a watertight 
plug that will prevent water and other debris from entering the pipe. 

G. No pipe length less than 18 inches in length shall be used. 

3.04 MECHANICAL JOINTS 
A. After proper joint cleaning, the gasket and gland shall be in position on the spigot before 

shoving the pipe to its final position.  Center the entering spigot so that the gland or follower 
ring is parallel to the face of the connecting bell.   

B. Joint shall be shoved "home" and the gland properly positioned with respect to the connecting 
bell with the connecting pipes in as nearly perfect alignment as practicable.  

C. The bolts shall be slightly and uniformly tightened.  
D. Deflection may be made after the bolts are tightened. 
E. Coat the gasket with a lubricant (suitable for potable water) supplied by the pipe 

manufacturer and all surfaces of the bell, spigot, and gland that will come in contact with the 
gasket at any time during assembly. 

F. Gasket shall be carefully pushed into position and evenly seated in the bell. The gland shall 
be shoved into place against the gasket, the bolts inserted, and the nuts tightened with the 
fingers until snug. Final tightening of the bolts shall be done with a ratchet torque wrench. 

G. Partially tighten the bottom bolt, then the top bolts, alternately either side, and finally the 
remaining bolts, alternately tightening bolts 180 degrees apart. This cycle is then to be 
repeated until all bolts are tightened to the torque specified by the manufacturer: 

 
5/8” bolts --- 40 to 60-foot pounds 
3/4” bolts --- 60 to 90-foot pounds 

 
H. If sealing is not maintained at the torque specified, the joint shall be disassembled, thoroughly 

cleaned, and reassembled. Overstressing of bolts to compensate for poor installation practice 
will not be permitted. 

3.05 PUSH-ON JOINTS 
A. Wipe the gasket seat clean with a cloth and position in place. Coat the gasket with a lubricant 

supplied by the pipe manufacturer.  Apply to all of the inner surface of the gasket that will 
come into contact with the entering pipe. 

B. Clean the plain end of the pipe and apply a thin film of lubricant (suitable for potable water) 
to the outside of the plain end of the pipe and its beveled edge. Align the plain end of the pipe 
with the bell of the pipe to which it is to be joined. The joint deflection angle should not 
exceed the recommended maximum of the manufacturer. 

C. Bring the plain end of the pipe in contact with the gasket and exert sufficient force on the 
entering pipe so that its plain end compresses the gasket and makes contact with the base of 
the socket of the bell. This force can be applied by means of a jack type tool, backhoe, or 
other methods approved by KC Water. 
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3.06 FLANGED JOINTS 
A. When bolting, care shall be taken to provide uniform gasket compression and prevent 

unnecessary stress on the flanges.  Flange shall be free to move in any direction while the 
flange bolts are being tightened. Bolts shall be tightened gradually and at a uniform rate to 
provide uniform gasket compression. 

B. Use full-face gaskets only. 

3.07 RESTRAINED JOINTS 
A. Restrained joints shall be installed in accordance with the pipe manufacturer’s 

recommendations. 
B. All joints within utility casings shall be restrained joints. 

3.08 POLYETHYLENE ENCASEMENT 
A. Polyethylene encasement shall be installed on all ductile iron pipe, fittings and 

appurtenances.  The polyethylene shall be installed in a manner to prevent contact between 
the pipe, fittings, and the surrounding embedment. 

B. The polyethylene encasement shall be installed as shown on the Construction Detail No. 
02618-1 and as follows: 
1. Polyethylene encasement tubing shall be approximately two (2) feet longer than the 

length of the pipe section to provide a one (1) foot of overlap on each adjacent pipe 
section.  

2. Repair rips, punctures, or other damages to the polyethylene encasement with adhesive 
tape or with a short length of polyethylene tube cut open, wrapped around the pipe, and 
secured with adhesive tape as directed by the City. 

C. Bolted Connections:  All bolted connection shall by protected by 2 layers of polyethylene 
encasement.  A minimum of 6 inches of overlap is required on each side of the connection. 

D. Pipe-Shaped Appurtenances:  Bends, reducers, offsets, and other pipe-shaped appurtenances 
shall be covered with polyethylene in the same manner as the pipe. 

E. Odd-Shaped Appurtenances:  
1. Valves, tees, crosses, and other odd-shaped pieces that cannot practically be wrapped in a 

tube shall be wrapped with a flat sheet or split length of polyethylene encasement tube.  
2. The sheet shall be passed under the appurtenance and brought up around the body.   
3. Seams shall be made by bringing the edges together, folding over twice, and taping 

down.   
4. Tape polyethylene encasement securely in place at overlaps, valve tops and all other 

penetrations. 
F. Lifting devices shall not be placed over polyethylene. 
G. Polyethylene shall be protected from exposure to weather or damage at all times. 
H. Openings in Encasement:  

1. Openings for branches, blow-offs, air valves, and similar appurtenances shall be made by 
making an x-shaped cut in the polyethylene and temporarily folding the film back.   

2. After the appurtenance is installed, tape the slack securely to the appurtenance and repair 
the cut as well as any other damaged areas in the polyethylene with tape.   

3. The new appurtenance shall be wrapped. 
I. Junctions between Wrapped and Unwrapped Pipe: 

1. Where polyethylene wrapped pipe joins an existing pipe which is not wrapped, extend the 
polyethylene tube to cover the unwrapped pipe a distance of at least three feet.  

2. Secure the end with three circumferential turns of tape. 
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J. Service Taps:  
1. Wrap 3 layers of adhesive tape over the polyethylene encasement, covering the area 

where the tapping machine will be mounted.   
2. Mount the machine over the tape.  
3. Make the tap and install the corporation stop through the tape and polyethylene 

encasement.   
4. After making the service connection, inspect the polyethylene and repair damaged areas 

with tape. 
 
 
 
 
 
 
 
 
 
 
 
 

DETAIL 02618-1 ON NEXT PAGE 
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DETAIL 02618-1 
 

 
 
 

END OF SECTION 
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SECTION 02930 - SEEDING  

  
PART 1 - GENERAL  
  
1.01 SUMMARY 

A. This section covers the operations necessary to produce grass covered areas for restoration 
and erosion control.  The Contractor shall provide all materials, labor and equipment to 
complete the seeding work in accordance with this section. All costs pertaining to supply, 
delivery, storage, site preparation, seeding, fertilization, mulching, watering, protection, 
seeding repair and maintenance during the establishment period shall be included in the lump 
sum bid.  

B. The Contractor shall sod all yards and green spaces unless the owner of the property gives 
written permission to seed instead of sod.  Written permissions shall be made part of the 
project documentation included at the end of the project.   

  
1.02 DESCRIPTION   

A. All areas disturbed by construction operations shall be seeded unless otherwise specified in 
the contract documents to be sodded.  For areas requiring sod, see Section 02931 – Sodding.  
Seeded areas include, but is not limited to, areas of cut and fill, trenching, temporary roads, 
staging areas, storage areas and site specific green spaces. The sequence of work for seeding 
shall be cleaning the area, adding topsoil, application of fertilizer, tilling and removing rocks, 
seeding, covering, firming and the application of mulch.  All seeded areas shall be mulched 
with straw or wood cellulose fiber and watered until grass has been established. 
 

1.03 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section, these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements or as otherwise indicated 
on the Contract Drawings. 
 

1.04 RELATED SECTIONS 
A. Section 01000 – General Project Requirements. 
B. Section 01015 – Specific Project Requirements. 
C. Section 01300 – Submittals. 
D. Section 02200 – Earthwork. 
E. Section 02575 – Surface Restoration. 
F. Section 02931 – Sodding. 
 

1.05 QUALITY ASSURANCE 
A. The Contractor is responsible for the quality assurance and quality control of the Work. The 

Work shall be performed by a contractor with a proven record of performance for similar 
restoration and erosion control work. 
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1.06 INFORMATION PROVIDED BY THE CITY 
A. As provided in the Contract Documents. 

 

1.07 CONTRACTOR SUBMITTALS 
A. The Contractor shall submit to the City/Design Professional for review and approval, in 

accordance with Section 01300 – Submittals, all specifications and data covering the 
proposed materials to be used for seeding operations. 

B. Prior to commencing seeding operations, the Contractor shall submit the following to the 
City/Design Professional for review and approval:  

1. Invoices and Analysis Labels.  A copy of the supplier’s invoices for all seed, mulch 
and fertilizer which shows the quantity by weight purchased for the project.  The 
label bearing the manufacturer’s guaranteed statement of analysis to ensure 
compliance with the specified requirements for quality and application rates.   

2. Turf grass seed certification: 
a. Certify that each lot of seed has been tested by a testing laboratory certified 

in seed testing, within 6 months of the date of delivery. Include with the 
certification:  

1. Name and address of laboratory.  
2. Date of test.  
3. Lot number for each seed specified.  
4. Test Results:  

a. Name. 
b. Percentages of purity and of germination. 
c. Weed content and identity for each kind of seed furnished.  

3. Mixtures: include proportions of each kind of seed.  
4. Certification of sprig type and name.  
5. Description of required maintenance activities and activity frequency.  

 
1.08 PRODUCT DELIVERY, STORAGE AND HANDLING   

A. Delivery of materials shall be in manufacturer’s original unopened and undamaged packages.  
They shall be clearly marked to identify brand name, contents and order number on each 
package.  Packages showing indication of damage that may affect the condition of contents 
are not acceptable.  

B. Materials shall be stored in accordance with manufacturer’s recommendations. Storage shall 
provide protective cover from moisture and damage.  Materials shall be maintained at the 
temperature in accordance with manufacturer’s recommendation.   

 
PART 2 - PRODUCTS  
  
2.1  MATERIALS 

A. Top soil:  The top soil shall be of a quality at least equal to that which exists in areas adjacent 
to the area to be repaired.  Top soil shall be free from weed seeds, tree roots, clumps of clay, 
stones and other objectionable materials that hinder grading, planting and maintenance 
operations.  See Section 02200 – Earthwork for additional requirements on topsoil. 
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B. Mulch:  Mulch for application to seed bed areas shall be cereal grain straw or wood cellulose 
fiber.  

1. Straw mulch shall be baled, dry and show no signs of discoloration and mold 
damage.    

a. A minimum of 50 percent of weight of the herbage making up the material 
shall be 10 inches in length or longer.    

b. Mulch material containing weed seeds and crop seeds is not acceptable.    
2.  Wood cellulose fiber shall be prepared from virgin wood fibers containing no 

substance or factor which might inhibit germination or growth of grass seed.    
a. The fiber shall be dyed an appropriate color to allow visual metering of its 

application and shall contain a tacking agent either combined with the product 
or added in the tank when making the slurry.    

b. Fibers shall have the property of becoming evenly dispersed and suspended 
when agitated in water.    

c. When sprayed uniformly on the surface of the soil, the fibers shall form a 
blotter-like groundcover which readily absorbs water and allows infiltration to 
the underlying soil.    

d. Weight specifications from suppliers for all applications, shall refer only to air 
dry weight of the fiber, at a standard equivalent of 10 percent nominal moisture 
content.    

e. The mulch material shall be supplied in packages having a gross weight not in 
excess of 100 pounds and shall be marked by the manufacturer to show the air 
dry weight content.    

f. Suppliers shall certify that laboratory and field testing of their product has been 
accomplished and that it meets all of the foregoing requirements pertaining to 
wood cellulose fiber mulch. 

3.   Exception:  Vegetative Type mulch will be the only acceptable type mulch used in 
areas where Type “C” seed is required, Type “C” seed is specified in paragraph 
2.1.E.3 in this Section. 

C. Starter Fertilizer:  Fertilizer shall be pelleted or granulated and shall be an approved brand 
composed of a “Slow Release Nitrogen” fertilizer in the 1-2-1 range, such as 13-25-12 grade, 
uniform in composition free flowing and suitable for application with approved equipment, 
delivered to the site in convenient containers, each fully labeled, conforming to the applicable 
state fertilizer laws, bearing the name, trade mark, or trade name and a warranty of the 
producer.  

D. Seed:  Seed shall be labeled in accordance with U.S. Department of Agriculture Rules and 
Regulations under the Federal Seed Act and Stated seed laws.  Seed shall be furnished in 
sealed standard containers of the vendor.  Each seed container shall bear the name, trade 
name, or trade mark, warranty of the producer and a certificate of the percentage of the purity 
and germination of each kind of seed specified.  Seed which has become wet, moldy or 
otherwise damaged in transit or in storage will not be acceptable.  

1. Seed shall have a guaranteed germination rate of 95% or greater. 
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2. Pure Live Seed (PLS) formula:  The following formula shall be used to determine 
PLS for each kind of seed: 
  

PLS (%) = [Purity (percent) x Germination (percent)]/100  
 

E. The areas and types of seeding to be used shall be specified on the plans.  The types of 
acceptable seed, depending upon the area, is as follows:  

1. Type “A” Seed:  This seeding mixture will normally be used when seeding is 
required in areas of established yards, shoulders, slopes in street right-of-way and any 
other area where a high-type seeding is deemed necessary.  The seed shall be sowed 
at a rate of 10 lbs. PLS per 1000 square feet (436 lbs. PLS per acre).  The seed 
mixture will be 100 percent Turf-Type Tall Fescue composed of an equal mix of 
three of four compatible species.  The mixture shall not include any varieties of the 
slower growing Turf-Type Tall Fescue “Dwarf”.  The species shall be one of the 
following or as approved by the City/Design Professional:  

 
    Apache   Arid    Austin  
    Bonanza    Carefree    Chieftan    
   Cimmaron    Cochise    Falcon  

 Guardian    Houndog    Jaguar II   
 Maverick II    Mustang    Olympic  

   Phoenix  Rebel II    Rebel 3D  
Safari      Shenandoah    Thoroughbred  

   Titan   Tribute    Vegas  
 

a. The seed mixture shall also include 100 percent Annual Rye grass to provide a 
temporary grass stand.  The seed shall be sowed at a rate of 10 lbs. PLS per 1000 
square feet (436 lbs. per acre) of the Turf-Type Tall Fescue and 2 lbs. PLS per 
1000 square feet (87 lbs. per acre) of the Annual Rye.  
 

2. Type “B” Seed:  This seeding mixture will be used to seed areas outside of street 
right-of-ways that are not maintained.  

         
Type “B” Seed Minimum  

Pure Live Seed 
(PLS%) 

Rate of Pure Live Seed 
(lbs. per acre) 

Alta Fescue or  
Kentucky 31 Fescue  
(Festuca Elatior Var. Arundinces)          

75 90 

Rye grass  
(Lolium Perenne or L. Multiflorum)      

80 50 

TOTAL  140 
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3. Type “C” Seed:  This seeding mixture will normally be used in public parks, wild life 
refuges and other areas where this seeding mixture is deemed necessary.  The types 
of seeding mixtures for different habitats will be as follows:  

 
Planting 
Habitat  

Scientific Name  Common 
Name  

Initial or 
Permanent 

Cover  

Coverage  

Wet 
Woodland  

Elymus 
virginicus L.  

Virginia Wild 
Rye  

P  3 lbs./ac PLS  

  Cinna 
arundinacea L.  

Woodreed  P  100 lbs./ac PLS  

  Sporobolis 
heterolepis A. 

Gray  

Prairie 
Dropseed  

I,P  3 lbs./ac PLS  

  Elymus 
canadensis L.  

Canada Wild 
Rye  

P  3 lbs./ac PLS  

  Festuca octoflora  Six-weeks 
Fescue  

I  0.5 lbs./ac PLS  

  Triticum 
aestivum L.  

Winter 
Wheat  

I  60 lbs./ac PLS  

Planting 
Habitat  

Scientific Name  Common 
Name  

Initial or 
Permanent 

Cover  

Coverage 

Dry 
Woodland  

Elymus 
canadensis L.  

Canada Wild 
Rye  

P  3 lbs./ac PLS  

  Elymus 
virginicius L.  

Virginia Wild 
Rye  

P  3 lbs./ac PLS  

  Sporobolis 
heterolepis A. 

Gray  

Prairie 
Dropseed  

I,P  3 lbs./ac PLS  

  Triticum 
aestivum L.  

Winter 
Wheat  

I  60 lbs./ac PLS  

Planting 
Habitat  

Scientific Name  Common 
Name  

Initial or 
Permanent 

Cover  

Coverage 

Wet Open  Elymus 
canadensis L.  

Canada Wild 
Rye  

P  3 lbs./ac PLS  

  Echinochloa 
muricata Fern.  

Rough 
Barnyard 

grass  

I,P  2 lbs./ac PLS  

  Spartina 
pectinata  

Prairie 
Cordgrass  

P  200 rhiz./ac  

  Leersia oryzoides  Rice 
Cutgrass  

P  200 rhiz./ac  

  Triticum 
aestivum L.  

Winter 
Wheat  

I  60 lbs./ac 
PLS  
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F. Herbicide:  Pre-emergent herbicide shall be siduron (Tupersan).    
G. Water:  Water used for this work shall be furnished by the Contractor.   
        

PART 3 - EXECUTION 
  
3.1  SAFETY 

A. Perform all work in accordance with applicable Occupational Safety and Health 
Administration (OSHA) standards. 

  
3.2  INSTALLATION    

A. Time and Conditions:  The seeding work shall not be started until all earthwork has been 
completed in accordance with Section 02200 – Earthwork.  Backfills and fills shall be 
allowed to settle and the topsoil spread and finish-grading completed before seeding work is 
started.  

B. Personnel and equipment:  All seeding work shall be performed by a contractor having 
demonstrated experience in seeding on projects of similar size.  The work shall be performed 
by experienced personnel who are familiar with project requirements and are under the 
supervision of a qualified foreman at all times when the work is in progress.  

C. Equipment: The Contractor shall have access to equipment such as a fertilizer spreader, farm 
tractor with tilling equipment, grass seed drill or cultipacker type seeder, mulch blower, 
hydro-mulcher and straight serrated disk for crimping mulch into the soil.  

D. Clearing:  Prior to grading and tilling, vegetation that may interfere with operations shall be 
mowed, grubbed and raked.  The collected material shall be removed from the site.  The 
surface shall be cleared of stumps, stones larger than 1 inch, roots, cable, wire, trash and other 
materials that might hinder the work or subsequent maintenance.  

E. Grading.  Established grades, as indicated on the Drawings, shall be maintained in a true and 
even condition.  Eroded areas and areas having inadequate drainage, as indicated by ponding 
of water, shall be filled.  Ruts, deep tracks, dead furrows and ridges shall be eliminated.  

F. Application of Fertilizer:  Fertilizer as specified shall be applied within 24 hours prior to the 
tilling operation.  The fertilizer shall be distributed over the entire area to be seeded at the rate 
of 200 pounds per acre and incorporated into the soil to a depth of at least 4 inches by disking 
or harrowing methods.  Fertilizing rate is equivalent to 2.3 pounds per 500 square feet.  

G. Preparation of Seed Bed:  After fertilizer has been applied, the areas to be seeded shall be 
tilled to a depth of at least 4 inches by disking, plowing, harrowing, or other accepted 
methods until the soil is well pulverized and smoothed with a weighted spike-tooth harrow, 
railroad chains, or bridge timber float drag.  When a chisel plow is used, the chisels shall be 
set not more than 10 inches apart and the areas shall be cross or double-tilled.  All areas shall 
be left smooth for ease of mowing.  All operations shall be done in a direction parallel to the 
contour lines on the slope and not uphill or downhill.  Areas tilled shall be maintained until 
seeding and mulching is complete to insure a smooth area with no gullies or depressions.  

H. Application of Seed:  Seeding equipment calibration tests shall be made in the presence of the 
City/Design Professional to determine the equipment setting required to apply the seed at the 
specified rates.  Markers shall be used to ensure that no skips occur between successive 
passes of the seeder.  If unplanted skips and areas are noted after germination and the growth 
of the grass, the unplanted areas shall be seeded at no additional cost to the Owner.  The seed 
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box shall be kept at least half full during seeding operations to ensure even distribution of 
seed over all the areas seeded.   

I. Hydro-seeding: 
1. Seed and fertilizer, mixed in proportions as herein specified, can be broadcast in a 

hydro-mulch with water which forms an emulsion covering the prepared designated 
areas in a uniform manner. 

2. Areas to be hydro-seeded shall be fertilized at rates specified earlier.  The seed-bed 
shall be free of any irregularities in the surface resulting from being fertilized, or 
other operations, and shall be corrected to prevent formation of water pockets. 

3. Hydro-mulch used shall be a wood fiber mulch with a tackifier, such as Conwit 
2000, or approved equivalent.  Hydro-mulch shall be applied at a rate of 1500 lbs. 
per acre. 

4. Hydro-seeder filling tank should be ½ full of water before adding seed, fertilizer and 
hydro-mulch components.  Begin agitation while adding remaining water so that a 
uniform mixture is obtained.  Seed, fertilizer and hydro-mulch components shall not 
be added to water more than four (4) hours prior to application. 

5. Discharge hydro-mulch slurry mix on prepared soil for uniform distribution. 
J. All seeding work shall be done between the dates of February 1 and April 15 for spring 

planting or August 15 and October 15 for fall planting.    
I. Sowing shall be accomplished by use of an approved mechanical seeder or drill (hand 

spreader can be used in small areas), making sure that successive seed strips overlap to 
provide uniform coverage.    

J. The mixtures shall be applied in a crossing pattern of two passes, each applying half of the 
seed required.    

K. Seed should be drilled to a depth of 1/2 inch.    
L. Sprigs (rhizomes) shall be broadcast evenly and uniformly on the soil surface. 
M. Compaction:  Immediately following the completion of seeding operations, the entire 

area shall be compacted by means of a roller weighing at least 60 but not more than 
90 pounds per linear foot of roller or any other method approved by the City/Design 
Professional.  

N. Application of Herbicide:  Following completion of seeding operations, pre-emergent 
herbicide as specified shall be applied to all seeded areas at the rate of 6 pounds active 
ingredient per acre.  

O. Mulching:  Mulching shall be done within 24 hours following the seeding operation except in 
the case of wood cellulose type mulch.  

P. Vegetative Type Mulch:    
1. Straw mulch shall be spread uniformly in a continuous blanket at a depth of not less 

than 1-1/2 inches and not more than 2 inches loose measurement (approximately 1-
1/2 to 2 tons per acre).    

2. Mulch shall be spread by hand or by a blower type mulch spreader.    
3. Blower type mulch spreaders shall be adjusted and operated in such a manner as to 

prevent excessive breakage of the mulch material.  If this cannot be accomplished, 
the mulch shall be spread by hand.    

4. Care shall be exercised to ensure that all wire from baled hay is collected as it is 
removed from the bale.    
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5. Mulching shall be started at the windward side of relatively flat areas, or at the upper 
part of a steep slope and continued uniformly until the area is covered.    

6. The mulch shall not be bunched.  
7. No mulch shall be spread unless it can be anchored on the same day.  

Q. Anchoring Straw Mulch:    
1. The straw mulch shall be anchored in the soil to a depth of 2 to 3 inches be a notched 

disk set straight or a mulch crimping machine.    
2. The machine shall be weighted and operated in such a manner to secure the mulch 

firmly in the ground to form a soil binding mulch and prevent loss or bunching of the 
hay by wind.    

3. Two or more passes may be required to anchor the mulch to the satisfaction of the 
City/Design Professional.    

R. Application of Wood Cellulose Fiber:    
1. Wood cellulose fiber mulch shall be applied with a hydro-mulcher at not less than 

1000 pounds per acre.    
2. Precautionary measures shall be taken in preventing overspray on structures, paving 

and plantings.  
S. Watering:  Promptly after seeding and mulching, wet the seed bed thoroughly.  Watering 

shall continue so as to keep all areas moist throughout the germination period.  
T. Cleanup operations within forty-eight (48) hours after completion of the construction 

operations:    
1. The entire area shall be cleared of excess soil and waste material, including, but not 

limited to, stones, stumps, roots, brush, wire, grade stakes, trash and all objects that 
might be a hindrance to maintenance operations or affect the visual appearance of the 
site.    

2. All roads, over which hauling operations have been conducted, regardless of the type 
of surfacing, shall be clean and all debris left on the surface shall be removed.    

3. The wheels of vehicles shall be cleaned to avoid leaving soil upon roads, walks and 
other surfaced areas. 

U.  Water Usage:    
1. All watering equipment required for the work shall be furnished by the Contractor.    
2. All water obtained from fire hydrants shall be metered.  See Section 01000 – General 

Project Requirements. 
 
3.3  MAINTENANCE, PROTECTION AND REPAIR 

A. Maintenance of Area:  The Contractor is responsible for maintaining all seeded areas until 
acceptance by the City/Design Professional.  Maintenance of the seeded areas shall include 
the following:  

1. Established yards, shoulders, slopes in street right-of-way and all other areas where a 
high-type seeding is deemed necessary.  All newly seeded grassed areas shall be kept 
in a healthy growing condition by watering, weeding, mowing, trimming, edging, 
etc., until completion and acceptance by the City/Design Professional.  The seeded 
areas shall be mowed with approved mowing equipment to a height of 3 inches 
whenever the average height of vegetation becomes 6 inches.  
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2. Turf grass of one-square foot or more that does not show definite growth and 
establishment shall be re-seeded by the Contractor at no additional cost to the Owner.  
The Contractor shall continue the care and maintenance of all seeded areas as 
specified above until all work of this project has been satisfactorily completed and all 
deficiencies have been corrected at which time final inspection shall be made.  

3. Areas off of street right-of-way:  All seeded areas shall be maintained until 
acceptance by the City/Design Professional.  Maintenance shall include repair of 
erosion damage, re-seeding, mulching and watering.  

B. Protection and Repair:  
1. The seeded area shall be kept free of traffic until accepted.      
2. If at any time before acceptance of the completed contract, any portion of the seeded 

surface becomes gullied, damaged - intentionally or otherwise, or the seeding has 
been damaged or destroyed, the affected portion shall be repaired to re-establish the 
specified condition prior to the acceptance of the work.  

  
3.4 WARRANTY 

A. Seeding shall have germinated, taken root and have established satisfactory coverage before 
acceptance by the City/Design Professional.  The Contractor shall maintain as described in 
paragraph 3.3 and shall guarantee seeding for one (1) year after acceptance. The Contractor 
shall scarify, reseed, fertilize and mulch any barren area greater than 1 square foot.  See 
Section 02575 – Surface Restoration for requirements on early acceptance. 
 
 
 

END OF SECTION 
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SECTION 03000 - MISCELLANEOUS CONCRETE 
 
PART 1 - GENERAL 
 
1.1 SCOPE 

A. The Contractor shall perform all concrete work as required to complete the work 
specified in the contract documents. 

B. This section covers miscellaneous concrete work associated with the construction of 
water, wastewater and stormwater infrastructure.  This section does not apply to 
concrete work associated with surface restoration.  See Section 02575 – Surface 
Restoration for concrete requirements associated with curb, gutter, sidewalk and street 
work. 

 
1.2 RELATED SECTIONS 

A. Section 03370 – Sanitary Sewer Manhole Construction. 
B. Section 03608 – Concrete Vaults. 

 
1.3 CODES AND STANDARDS 

A. The publications listed below form a part of this specification to the extent referenced.  The 
publications are referred to within the text by the basic designation only. 

B. American Society for Testing and Materials (ASTM): 
ASTM A615 Deformed and Plain Billet Steel Bars for Concrete Reinforcement. 
ASTM C31 Test Methods of Making and Curing Concrete Test Specimens in 

the Field. 
ASTM C33 Concrete Aggregates. 
ASTM C39 Test Method for Compressive Strength of Cylindrical Concrete 

Specimens. 
ASTM C94 Ready-Mixed Concrete. 
ASTM C143 Standard Test Method for Slump of Hydraulic-Cement Concrete. 
ASTM C150 Portland Cement. 

C. American Concrete Institute (ACI): 
ACI 304 Recommended Practice for Measuring, Mixing, Transporting and 

Placing Concrete. 
ACI 305 Committee Report on Hot-Weather Concreting. 
ACI 306 Committee Report on Cold-Weather Concreting. 
ACI 309 Recommended Practice for Consolidation of Concrete. 
ACI 318 Building Code Requirements for Reinforced Concrete. 
ACI 347 Recommended Practice for Concrete Formwork. 

 
1.4 SUBMITTALS 

A. Contractor shall submit product data for review on the following items required by this 
Division: 
1. Laboratory name. 
2. Aggregate testing and gradation. 
3. Design mix. 

B. Product data shall be submitted in accordance with Section 01300 – Submittals. 
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PART 2 - PRODUCTS 
 
2.1 CEMENT 

A. Cement shall conform to ASTM C150, Type I, unless high early strength is required in 
which instance Type III shall be used. Cement may be bagged or bulk. 

2.2 FINE AGGREGATE 
A. Fine aggregate, clean natural sand, shall conform to ASTM C33 and have the following 

gradation: 
 

Sieve % Passing % Retained 
3/8" 100 0 
#4 95-100 0-5 
#8 80-100 0-20 
#16 50-85 15-50 
#30 25-60 40-75 
#50 10-30 70-90 
#100 2-10 90-98 

 

2.3 COARSE AGGREGATE 
A. Clean crushed rock, washed gravel, or other inert granular material, except that clay and 

shale particles shall not exceed one percent. Coarse aggregate shall conform to ASTM C33 
and have the following gradation: 

 
Sq. Sieve % Passing % Retained 
3/4" 90-100 0-10 
3/8" 20-55 45-80 
#4 0-10 90-100 
#8 0-5 95-100 

 

2.4 WATER 
A. Potable water from a municipal or other public water supply district shall be used for mixing 

and curing. 
 
2.5 REINFORCING STEEL 

A. Reinforcing Steel: 
1. Reinforcing steel bars shall conform to the requirements of the following Standards and 

Grades: 
(a) ASTM A615:  Grade 40 or 60. 
(b) ASTM A616: Grade 50 or 60. 

B. Bending details shall conform to ACI 318. 
 
2.6 FORMS AND FORMWORK ACCESSORIES 

A. Forms: 
1. Suitable and substantial forms shall be provided.  All forms shall be constructed and 

maintained plumb and true to line, securely braced, tied, clamped and shored in order to 
prevent leakage of concrete and prevent deflection or displacement of forms during 
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placement of concrete. All exposed corners and edges shall have 1" fillets. All joints shall 
be mortar tight; open joints shall be sealed as required.  

2. Where applicable, undisturbed earth may be used in lieu of forms. 
3. The deflection of the forms due to the weight and rate of placing concrete, placing 

equipment, and workmen shall be accurately figured and taken into account in the design of 
the forms so that finished concrete members will have surfaces, lines, planes, and elevations 
required within tolerances in accordance with ACI 117. 

4. All forms shall be removed prior to backfill unless the following conditions are met: 
(a) As directed by the City. 
(b) When constructed of unbraced plywood having a thickness of ½-inch or less, removal 

shall be optional unless otherwise directed by the City. 
5. Forms shall be constructed so that they can be removed without damage to the concrete. 

B. Formwork accessories: 
1. Forms shall be securely braced and tied with approved form ties that do not leave any parts 

within 3/4 inch of the surface of the concrete.  Wire ties and wood spreaders will not be 
permitted. 

 
2.7 CONCRETE MIX 

A. Concrete: 
1. Concrete shall conform to KCMO PW 2208 except as follows: 

(a) Limestone may be used as coarse aggregate. 
(b) Design strength of concrete shall be 4,500 psi or greater at 28 days. 
(c) Maximum slump shall be 4 inches.  Determination of slump shall conform to ASTM 

C143. 
(d) Coarse Aggregate:  1-inch maximum. 
(e) Air entrainment admixture is required to provide 4 to 6 percent entrained air when 

placed, in conformance with ASTM C185. 
(f) Water reducing admixture is required. 

2. Ready mix concrete shall be supplied by a plant approved by the KCMO Public Works 
Department according to the Ready Mix Concrete Quality Management Plan.  Submit ready 
mix concrete plant information in accordance with paragraph SUBMITTALS. 

3. Submit concrete mix design in accordance with KCMO PW 2208.C and in accordance with 
the paragraph SUBMITTALS. 

B. Concrete shall be delivered to the site in conformance with ASTM C94. 
 
PART 3 - EXECUTION 
 
3.1 REINFORCING STEEL AND CONCRETE 

A. Placing of Reinforcing Steel: 
1. Before being installed in the final position, all metal reinforcements shall be free of mud, 

clay, ice, grease, oil, loose rust and scale, and other coatings that would reduce or destroy 
the bond. 

2. Metal reinforcements shall be accurately formed and positioned to the required dimensions.  
All bars are to be accurately placed and securely tied at all intersections. 
All reinforcing steel shall be placed so it is covered with a minimum of 3” of concrete. 

3. Steel reinforcements shall be accurately positioned as required and shall be secured against 
displacement by using annealed wire ties or suitable clips at all intersections.  

4. The steel reinforcements shall be supported by metal supports, spacers, or hangers.  
5. The legs on the metal chair supports shall be plastic coated. 
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B. Forms: 
1. Verify lines, levels and centers before proceeding with formwork. 
2. A coat of non-staining oil, lacquer, or other approved material shall be applied to protect 

form surface and to facilitate stripping.  Coating shall be applied in strict accordance with 
the directions of the manufacturer. 

3. Forms shall be removed in such manner as to assure the complete safety of the structure. In 
no case shall supporting forms or shoring be removed until the concrete has acquired 
sufficient strength. 

C. Placing of Concrete: 
1. Only those methods and arrangements of equipment shall be used which will reduce to a 

minimum any segregation of coarse aggregate from the concrete. 
2. Every consideration shall be given to the proper placement of all concrete and the proper 

care of all concrete after placement. 
3. Concrete shall be deposited into the forms or on the grade as nearly as practicable in its 

final position and in such manner that the concrete will completely fill the forms. 
4. Vibration shall not be used to move concrete in a horizontal direction after initial 

placement. 
5. Concrete that has partially hardened or has been contaminated by foreign material shall not 

be deposited in the Work and shall be removed from the Site at no additional cost to the 
City. 

6. When inclined chutes beyond the mixer are permitted by the City, a baffle shall be provided 
at the bottom end so that concrete will drop vertically without segregation. 

7. No water shall be added to the concrete for any reason at the job site that will result in 
exceeding the specified water-cement ratio. Any water withheld when batching the concrete 
shall be noted on the material delivery ticket.  

8. Care shall be taken to assure proper concrete coverage of reinforcing steel as designed. 
9. Placement operations shall be performed in such a manner as to prevent loose earth falling 

into the excavation during placement of concrete. 
10. Concrete that might contact forms or reinforcing steel during placement shall be placed by 

the use of trunks or pipes whenever the drop exceeds six (6) feet for unexposed work, or 
three (3) feet for exposed work. 

11. When trunks or pipe are used, they shall be located at horizontal spacing of not to exceed 
ten (10) feet. 

12. Concrete for thrust restraints shall be placed in horizontal layers not exceeding two (2) feet 
in depth. 

13. Placing of concrete in thrust restraints shall be done in such manner as to prevent "cold 
joints," both horizontally and vertically. 

D. Vibrating: 
1. In conformance with ACI 309, mechanical internal vibrators shall be used whenever 

possible in all formed concrete work. 
2. Vibrators shall be inserted at uniform spacing of twelve (12) inches to twenty (20) inches to 

assure thorough consolidation of all concrete. 
3. Vibrators shall be inserted and withdrawn vertically to a depth, which will assure 

penetration into the previous lift with vibration periods of from five (5) to fifteen (15) 
seconds. 

4. Form vibration and/or hand spading will be required at points inaccessible for thorough 
internal vibration. 

5. During placement of concrete, stand-by vibrators shall be immediately available in the event 
of mechanical failure in the vibrators being used. 
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E. No concrete shall be deposited below water. The excavation may be damp but shall 
contain no water. 

F. Concrete shall be conveyed from the mixer to the place of final deposit by methods which will 
prevent the separation or loss of materials. Retempering of concrete is not permissible. 

G. For formed surfaces, the Contractor shall break off ties, grout voids which are deeper  than 
       ½" and chip out honeycombed areas to solid concrete and grout flush with formed surface. 
H. Curing shall be maintained continuously for seven days after placing concrete or until 

forms are removed and the surface finished. Concrete surface temperature is to be 
maintained between 50ºF and 100ºF for at least seven days. 

I. Concrete shall not be placed on iced or frozen subgrade or when the air temperature is 
below 20ºF. Concreting shall not be continued when the air temperature is below 45ºF 
unless the following conditions are attained: 
1. Mixing water shall be heated (to a maximum of 150ºF). 
2. Aggregates shall be heated until free of all ice and frost. 
3. The concrete temperature after mixing shall be between 50ºF and 70ºF if the air 

temperature is 20ºF to 45ºF. 
4. After the concrete is placed, it shall be covered, protected, and heated so as to 

maintain a minimum of 70ºF air temperature for the 24 hours and 50ºF air 
temperature for the next six days. Open-flame type heaters are not permitted. Heating 
equipment not vented outside of the covering will not be permitted. 

5. Moist conditions shall be maintained during the heating period. 
6. All covering, heating equipment, etc., shall be on hand and approved by the Engineer 

before any concrete is placed. 
J. Calcium chloride, as an admixture, shall not be used. 
K. Exposed concrete is not to be placed in air temperatures above 100ºF. Cover, protect and cool 

work as to maintain the temperature of the concrete below 100ºF. The concrete temperature, 
after mixing, shall not be greater than 85ºF. Spray and/or shade aggregate piles and cool 
mixing water as required. 

 
3.2 CONCRETE TEST CYLINDERS 

A. All concrete test cylinders shall be provided by a certified testing laboratory. The 
testing of test cylinders, including transportation, shall be paid for by the Contractor. 

B. The laboratory shall make at least three test cylinders for each day's pour in excess of 10 
cubic yards of each class of concrete, and three test cylinders for each additional 50 cubic 
yards or major fraction thereof, as directed by the Engineer. 

C. The laboratory shall ship the test cylinders to the laboratory on the second day, where the 
laboratory shall proceed to cure until tested.  One cylinder shall be tested on the seventh day, 
and the remaining cylinders shall be tested on the 28th day. The test cylinders shall be 
identified at the time cast, and as to which pour is represented. Unsatisfactory tests of 
cylinders shall make the concrete represented subject to rejection, with consequent removal 
and replacement required. 

D. Concrete test cylinders shall be cast and tested in accordance with ASTM C31 and C39. The 
testing laboratory shall furnish four copies of test reports for test cylinders and distributed as 
follows: 
1. 2 copies – City. 
2. 2 copies – Contractor. 
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3.3 CLEANUP 
A. Cleanup operations shall be conducted in accordance with Section 01566 – 

Cleanup Operations 
 
 
 
 
 

END OF SECTION 
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SECTION 03001 
 

CONCRETE  
 
 
PART 1  GENERAL 
 
1.1 Section Description 
 

A. This section provides for the materials and procedures utilized in cast-in-place 
concrete for thrust restraints for water main construction.  Concrete for repair of 
pavement base, and curb or sidewalk replacement shall be in accordance with 
KCMO Public Works Department requirements and Section 02575 and the Missouri 
Department of Transportation (MoDOT) requirements for work within MoDOT right-
of-way. 
  

1.2 Section Includes 
 

A. Concrete Mixture 
 
B. Curing 
 
C. Form Work 
 
D. Reinforcement 
 

1.3 Related Sections 
 

A. Section 01300 – Submittals 
 
B. Section 01600 – Material and Equipment 
 
C. Section 02200 - Excavation and Trenching 

 
 D. Section 02575 - Pavement Restoration 

 
E.   Section 02608 - Concrete Vaults and Covers 

 
F. Section 02669 - Thrust Restraints 

 
1.4 References 
 

A. ACI 301 - Specifications for Structural Concrete Buildings 
 
B. ASTM C33 - Standard Specification for Concrete Aggregates. 
 
C. ASTM C94 - Standard Specification for Ready-Mixed Concrete. 
 
D. ASTM C150 - Standard Specification for Portland Cement. 
 
E. ASTM C171 - Standard Specification for Waterproof Paper for Curing Concrete. 
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F. ASTM C260 - Standard Specification for Air-Entraining Admixtures for Concrete. 
 
G. ASTM C309 - Standard Specification for Liquid Membrane-Forming Compounds for 

Curing Concrete. 
 
H. ASTM C494 - Standard Specification for Chemical Admixtures for Concrete. 
 
I. ASTM C881 - Standard Specification for Epoxy-Resin-Base Bonding Systems for 

Concrete. 
 
J. ASTM C1315 - Standard Specification for Liquid Membrane-Forming Compounds 

Having Special Properties for Curing and Sealing Concrete. 
 

K. MCIB – Specifications for Concrete Work. 
 

1.5 Submittals for Review 
 

A. Follow the procedures for submittals provided in Section 01300 - Submittals 
 
B. Submit proposed mix design of each class of concrete to CITY for review prior to 

commencement of work. 
 

1.6 Quality Assurance 
 

A. Perform work in accordance with ACI 301. 
 
B. Tests:  Testing firm will take cylinders and perform slump and air entrainment tests in 

accordance with ACI 301 and ASTM standards. 
 
 
PART 2  PRODUCTS 
 
2.1 Concrete Mixture 
 

A. Concrete Mixture: 
 

1.       The concrete shall be MCIB WA530-1-4 as designated by the Mid-West 
Concrete Industry Board, Inc., Kansas City, Missouri. 

 
B. Cement: 

 
1.       The cement shall be Portland Cement Type I unless high early strength is 

required in which instance Type III shall be used.  
 
2.       All cement shall conform to the "Standard Specification for Portland Cement," 

ASTM C150. 
 

C. Aggregate: 
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1.      All aggregates shall conform to the appropriate bulletins and specifications of 
the Mid-West Concrete Industry Board, Inc. 

 
D. Admixtures: 

 
1.      Air-entraining admixtures shall comply with ASTM C260 (AASHTO M154), 

current edition. 
 
2.      Chemical admixtures shall comply with ASTM C494 (AASHTO M194), current 

edition. 
 
3.      All Concrete shall include a water-reducing admixture and an air-entraining 

admixture. 
 
            E.      Water:  
 

1.       Water for mixing and curing concrete shall be clean and free from injurious 
amounts of sewage, oil, acid, alkali, salt, or organic matter. (Only potable water 
will be acceptable without testing.) 

 
F. Ready-Mix Concrete: 
 

1.       Ready-mixed concrete shall be used unless otherwise permitted by the CITY. 
 
2.       Ready-mixed concrete shall be mixed and delivered in accordance with the 

requirements set forth in the "Standard Specifications for Ready-Mixed 
Concrete," ASTM C94. 

 
2.2 Curing 
 

A. Cotton Mats:  American Association of State Highway Officials (AASHTO) - "Standard 
Specifications for Cotton Mats for Curing Concrete Pavements," Designation M-73, 
current edition. 

 
B. Burlap: AASHTO - "Standard Specifications for Burlap Cloth Made from Jute or 

Kenaf," M-182, Class 2, 3, or 4, current edition. 
 
C. Waterproof Paper: ASTM – “Standard Specification for Waterproof Paper for Curing 

Concrete”, Designation C-171, Current Edition. 
 
D. Liquid Membrane: ASTM – “Standard Specifications for Liquid Membrane Forming 

Compounds for Curing Concrete”, Designation C-309, current edition. 
 
E. Membrane Curing Compounds: ASTM C1315 - “Standard Specifications for Liquid 

Membrane-Forming Compounds Having Special Properties for Curing and Sealing 
Concrete”, current edition. 

 
F. Concrete Bonding Agent; ASTM C881 - Standard Specifications for Epoxy-Resin-

Base Bonding Systems for Concrete”, Type I and V, moisture insensitive, current 
edition. 
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            G.     Polyethylene Sheeting: AASHTO – “Standard Specifications for White 
                     Polyethylene Sheeting (Film) for Curing Concrete”, Designation M-171, 
                     current edition. 
 
2.3 Form Work 
 

A. Refer to Section 03100 - Concrete Formwork 
 
2.4 Reinforcement 
 

A. Refer to Section 03200 - Concrete Reinforcement 
 
PART 3  EXECUTION 
 
3.1 Surface Preparation 
 

A. General: 
 

1.       Concrete shall not be placed on muddy or frozen ground. 
 
2.       Dry sub-grade shall be wetted in advance of concrete placement. 
 
3.       All mud, freestanding water, loose dirt, and debris shall be removed prior to 

placement of concrete. 
 

B. Surface Preparation of Existing Concrete: 
 

1. Where new concrete is placed against existing concrete, the surface of the 
existing concrete shall be chipped to remove the existing surface to a depth that 
exposes a clean concrete surface. No oil, grease, or dirt stains shall be evident 
when the new concrete is poured. 

 
2. Latency or soft layers of mortar shall be removed from the top or face of 

previously hardened concrete prior to placing additional concrete in contact with 
the existing surfaces. 

 
3. If, in the opinion of the CITY, a structural bond is required between the old and 

new concrete, a concrete bonding agent shall be used. 
 

C. Under-Water Conditions: 
 

1.       Prior to placing concrete, any water flow into excavation or forms shall be 
controlled or stabilized. 

 
2.       Tremies shall be used in all cases unless other methods are specified. 
 
3.       Tremies shall be equipped with watertight valves or caps at the lower end that 

shall be kept submerged in freshly placed concrete when placing concrete. 
 
3.2 Formwork 
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A. Refer to Section 03100 – Concrete Formwork 
 
3.3 Reinforcement 
 
 A. Refer to Section 03200 – Concrete Reinforcement 
 
3.4 Placing Concrete 
 

A. General: 
 

1.       Only those methods and arrangements of equipment shall be used which will 
reduce to a minimum any segregation of coarse aggregate from the concrete. 

 
2.       Every consideration shall be given to the proper placement of all concrete and 

the proper care of all concrete after placement. 
 
3.       Sufficient capacity of manpower and placing equipment shall be provided so 

that the work may be kept free from cold joints and other defects in the finished 
product. 

 
4.       Concrete shall be deposited into the forms or on the grade as nearly as 

practicable in its final position and in such manner that the concrete will 
completely fill the forms. 

 
5.       Vibration shall not be used to move concrete in a horizontal direction after initial 

placement. 
 
6.       Placement of concrete on a slope shall begin at the lower end of the slope and 

progress upward. 
 
7.       Concrete that has partially hardened or has been contaminated by foreign 

material shall not be deposited in the work but shall be discarded. 
 
8.       When inclined chutes beyond the mixer are permitted by the CITY, a baffle shall 

be provided at the bottom end so that concrete will drop vertically without 
segregation. 

 
9.       No water shall be added to the concrete for any reason at the job site that will 

result in exceeding the specified water-cement ratio. 
 
10. Care shall be taken to fill the forms and to finish the concrete so that top surface 

is true to line and grade. 
 
11. Care shall be taken to assure proper concrete coverage of reinforcing steel and 

mesh as designed. 
 
12. Care shall be taken to maintain the proper location of all joint material, dowels, 

embedded items, etc., during concrete placement. 
 
13. No mud or other foreign materials shall be tracked into the concrete during 

placement operations, and all contaminated concrete shall be removed. 
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B. Footings: 

 
1.       Footings shall have sound and stable earth sides or assembled forms. 
 
2.       Placement operations shall be performed in such a manner as to prevent loose 

earth falling into footing area during placement of concrete. 
 

C. Walls And Thrust Restraints: 
 

1.       Collection hoppers shall be used wherever depth of wall or thrust restraints 
exceeds four (4) feet. 

 
2.       Concrete that might contact forms or reinforcing steel during placement shall be 

placed by the use of trunks or pipes whenever the drop exceeds six (6) feet for 
unexposed work, or three (3) feet for exposed work. 

 
3.       When trunks or pipe are used, they shall be located at horizontal spacing of not 

to exceed ten (10) feet. 
 
4.       Concrete for walls and thrust restraints shall be placed in horizontal layers not 

exceeding two (2) feet in depth. 
 
5.       Where concrete is to be placed for slabs monolithically with walls, beams, or 

columns which have a depth of four (4) feet or more, the placing of concrete for 
slab shall be delayed one (1) to three (3) hours after placing of concrete in lower 
portions to allow for subsidence. 

 
6.       Placing of concrete in slabs and thrust restraints shall be done in such manner 

as to prevent "cold joints," both horizontally and vertically. 
 

D. Slabs: 
 

1.       Strike-off screens shall be set to proper grades for all concrete slab 
construction, and the tolerance for screens for smooth finish slabs shall not 
exceed one-eighth (1/8) inch, plus or minus, in a distance of seven (7) feet. 

 
2.       Strike-off shall be accomplished by use of a straight edge of adequate weight 

and length. 
 
3.       Vibrating screens or other approved strike-off methods shall be used when 

concrete slump is less than three (3) inches and slab thickness is more than 
four (4) inches. 

 
4.       Jitterbugs shall not be used. 

 
E. Vibrating: 

 
1.  Mechanical internal vibrators shall be used whenever possible in all 
          formed concrete work. 
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2.  Vibrators shall be inserted at uniform spacing of twelve (12) inches to 
          twenty (20) inches to assure thorough consolidation of all concrete. 
 
3.  Vibrators shall be inserted and withdrawn vertically to a depth, which 

                               will assure penetration into the previous lift with vibration periods of 
                               from five (5) to fifteen (15) seconds. 

 
4.  Form vibration and hand spading will be required at points inaccessible 
          for thorough internal vibration. 
 
5.  During placement of concrete, stand-by vibrators shall be immediately 
          available in the event of mechanical failure in the vibrators being used. 

 
3.5 Concrete Curing 
 

A. General: 
 

1.       Curing and protection shall consist of providing adequate measures to prevent 
the loss of moisture so hydration of the cement can continue. Special care shall 
be taken to provide proper curing for all concrete, including edges. 

 
2.       All regular concrete shall be cured for a period of not less than five (5) days, and 

concrete made with high early strength cement shall be cured not less than 
three (3) days unless otherwise directed or specified by the CITY. 

 
3.       Whenever placing of concrete is interrupted, the concrete already placed shall 

be kept continuously moist with damp mats or burlap until placing is resumed. 
Concrete shall not be directly sprayed with water prior to obtaining initial set. 

 
B. Concrete In Forms: 

 
1. Concrete adjacent to wood forms shall be cured either by keeping the forms 

continuously wet, beginning not later than eighteen (18) hours after placing has 
been completed, or by loosening the forms as directed or approved by the 
Engineer and applying water to the top portion and allowing the water to run 
down between the forms and the concrete. 

 
2. When metal forms are used for vertical surfaces, the forms shall either be kept 

in contact with the concrete for the entire curing period, or the forms may be 
removed completely and one of the other acceptable curing methods used. 

 
3. Concrete slabs shall be cured by either wet covering, steel materials, or 

membrane curing compounds. 
 
4. Supporting forms under flat slabs will not be required to be kept moist. 

 
C. Curing Methods:  

 
1.       One of the following methods of curing shall be used as soon as possible after 

the final finishing operations and when the concrete has set sufficiently so that it 
will not be damaged in the process. 
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2.       Wet covering shall consist of either burlap, cotton mats, damp earth or sand, or 

ponded water.  Coverings shall be kept moist for the duration of the curing 
period.  Water shall be applied in a manner, which will not damage the 
concrete, and shall be free from impurities, which may damage or discolor the 
concrete. 

 
3.       The covering shall completely cover the concrete surfaces with sufficient 

material remaining at the sides for proper anchorage.  Adjoining sheets shall be 
lapped six (6) inches or be sealed.  All tears and holes shall be patched 
promptly with adhesive tape of other approved means.  The covering shall be 
anchored continuously around the edges and at laps, and shall be weighted on 
the surface as required to prevent billowing by the wind.  The covering material 
may be reused provided all holes and tears are properly repaired. 

 
4.       During hot weather, the membrane curing compound shall be a white 

pigmented compound when used on concrete exposed to sunlight and on all 
other concrete unless the CITY specifies a clear type with fugitive dye. 
Membrane curing compounds shall not be used where concrete is to be bonded 
to concrete.  Where concrete is to be painted or covered with floor covering, or 
where concrete is to be bonded to other construction material, membrane 
curing compound shall be applied by spraying in such a manner as to provide a 
uniform, continuous, and water-impermeable film using not less than the 
amount recommended by the manufacturer.  Compounds shall be stirred prior 
to and during use.  If an even covering cannot be obtained by one coat, the 
compound shall be applied in two (2) coats with the direction of application of 
the second coat at right angles to that of the first coat.  The membrane shall be 
protected from damage during the curing period, and any damage shall be 
repaired promptly. 

 
5.       Vertical faces of slabs on grade shall be cured by backfilling with moist earth or 

by use of one of the methods described herein. 
 
6.       If approved by CITY, a combination of various curing methods may be used 

providing the intermediate time of exposure to drying is less than one (1) hour. 
For example, concrete work may be initially cured for one (1) day with a wet 
covering followed by four (4) days curing with a sheet material or membrane 
curing compound. 

 
3.6 Concrete Protection 
 

A. General: 
 

1.       The provisions of this Section shall apply to all concrete work, which is done 
when the air temperature is below forty degrees Fahrenheit (40o F) or forecast 
to drop below that temperature within twenty-four (24) hours of the time 
concrete is to be placed. 

 
2.       Concrete Production:  Adequate equipment for heating the concrete materials 

shall be provided. No ingredient that is frozen or contains ice shall be placed in 
the mixer. 
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a. When air temperature is below 40° F, or forecast to fall below 40° F in the 
next 24 hours, concrete ingredients shall be heated. 

 

b. Temperature of concrete at time of delivery shall be not less than 60° F 

nor greater than 80° F, and 70° F is preferred. 
 
c. Heating shall be accomplished by heating either the aggregates or the 

mixing water or both.  When the water temperature is above 165° F, the 
aggregate shall be premixed with the water for one (1) minute before 
cement and admixtures are added.  Cement shall not be mixed with water 

or aggregates having temperature above 165° F. 
 
d. The addition of calcium chloride WILL NOT be permitted. 

 
3.       Placing and Finishing:  Concrete shall not be placed on or come in contact with 

frozen subgrade or forms and equipment containing ice or snow. 
 

a. Concrete, when placed, shall have a slump not to exceed four (4) inches 
for flat work or five (5) inches for walls and columns. 

 
b. During placing and finishing, concrete shall be maintained at a 

temperature of 50° F or above but not more than 80° F. 
 
c. Heating of enclosures for flat slab finishing shall be done by vented 

heating methods, and open-flame heating methods will not be permitted. 
 
d. Troweling shall be delayed in order to avoid bringing an excess of fines to 

the surface. 
 
e. During placing and finishing, the slabs shall be protected from wind to 

prevent loss of heat and rapid drying. 
 

4.       Protection:  When freezing temperatures are forecast, suitable and adequate 
facilities shall be provided prior to beginning concrete placement for maintaining 
the ambient air temperature at the surface of the concrete or forms for the times 
and temperatures specified herein. 

 

a. Type I (normal) cement concrete - not less than 50°F for five (5) days or 

70°F for three (3) days. 
 
b. Type II (low heat of hydration/moderate sulfate resistant) cement concrete 

- not less than 50°F for fourteen (14) days. 
 

c. Type III (high early strength) cement concrete - not less than 50°F for 

three (3) days or 70°F for two (2) days. 
 
d. Protective measures shall be maintained for at least four (4) days beyond 

the period specified above. 
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e. Sudden cooling (in excess of 20°F in any 24-hour period) of ambient air 
temperature at the surface of the concrete or forms shall not be permitted.  
During this period concrete shall not be allowed to drop to a temperature 

below 40°F. 
 
f. Newly finished flat work shall be covered and protected during cold 

weather for at least 14 days against exposure to rain, sleet, and ice. 
 
g. All methods for protecting concrete shall be subject to approval of the 

Director. 
 
h. Insulated forms may be used when approved by the CITY.  Care shall be 

taken to keep the internal concrete temperature below 130°F and avoid 
sudden cooling at end of protection period. 

 
i. During the entire protection period adequate means shall be provided to 

prevent loss of moisture from the concrete surface. 
 

B. Hot Weather Protection:   
 

1.       General:  The provisions of this Section shall apply to all concrete work that is 

done when the air temperature is above 80°F or forecast to rise above that 
temperature within 24 hours of the time concrete is to be placed. 

 
2.       Concrete Production:  Stockpiled aggregates shall be saturated and the surface 

kept moist by intermittent sprinkling or continuous fog spray. 
 

a. Mixing water shall be kept cool by adequate protection of storage tanks 
and piping. Supply lines shall be shaded, insulated, or buried. 

 
b. When necessary to produce and maintain concrete at an acceptable 

temperature, chopped or crushed ice shall be added directly to the mixer 
to the limit of 50% by weight of the total water required.  Ice shall be 
added at a rate and in a manner that it will be completely melted during 
the mixing period.  Chilled mixed water will also be acceptable. 

 
c. The cement factor required by the design mix shall be increased as 

necessary to maintain the specified water-cement ratio whenever 
additional water is added to compensate for loss of slump during 
transportation, handling, and placing. 

 
3.       Placing and Finishing:  Temperature of concrete when placed shall not exceed 

85°F. 
 

a. Forms, reinforcing, and subgrade surfaces shall be wet down immediately 
before concrete is placed.  Wetting down of areas around the work to cool 
the air and increase humidity is recommended. 
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b. Placing and finishing shall be done as quickly as possible.  Adequate 
manpower and equipment shall be available to handle and place the 
concrete immediately after its mixing and delivery to the site. 

 
c. Concrete shall be placed in layers in such manner as to insure bond and 

union with adjacent layers, thus avoiding cold joints. 
 

4. Protection:  In extremely hot weather or in very dry and/or windy weather, 
sunshades, wind breakers, fog nozzles, or a combination of such items will be 
required during flat slab finishing operations. 

 
a. If in the opinion of CITY proper protection is not being provided, CITY may 

order concrete operations to be suspended until adequate protective 
measures are provided. 

 
b. Concrete shall be kept cool and moist during the specified curing period. 
 
c. Top surface of slabs shall be cured as specified in Paragraph 6-" Curing 

and Protection."  Initial curing media shall be applied within 20 minutes 
after the final finishing has been completed in each area. 

 

d. When air temperature exceeds 90°F and as soon as practicable without 
damage to the surface finish, all exposed concrete shall be kept 
continuously moist by means of fog sprays, wet burlap. cotton mats, and 
other effective means.  This water cooling shall be in addition to the initial 
sealing by the membrane curing compound. 

 
 

END OF SECTION 
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SECTION 03100 
 
 CONCRETE FORMWORK  
 
PART 1  GENERAL 
 
1.1 Section Description 
 

A. This section provides for the materials and installation for cast-in-place concrete 
formwork for water main construction work. 

 
1.2 Section Includes 
 

A. Forms 
 
B. Form work accessories 

 
1.3 Related Sections 
 

A. Section 01300 – Submittals 
 
B. Section 01600 – Material and Equipment 
 
C. Section 03001 - Concrete 
 
D. Section 03200 - Concrete Reinforcement 

 
1.4 References 
 

A. ACI 347 - Recommended Practice For Concrete Formwork. 
 
1.5 Submittals 
 

A. Follow the procedures for submittals provided in Section 01300 - Submittals. 
 
B. Shop Drawings:  Indicate pertinent dimensions, materials, bracing, and arrangement 

of joints and ties. 
 

1.6 Quality Assurance 
 

A. Perform Work in accordance with ACI 347. 
 
1.7 Delivery, Storage, and Handling 
 

A. Follow the provisions for the delivery, storage, protection and handling products to 
and at site provided in Section 01600 - Material and Equipment. 

 
B. Store off ground in ventilated and protected manner to prevent deterioration from 

moisture. 
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PART 2  PRODUCTS 
 
2.1 FORMS 
 

A. Suitable and substantial forms shall be provided for all structural concrete and, where 
required, for plain concrete.  All forms shall be constructed and maintained plumb and 
true to line, securely braced, tied, clamped and shored, and tight enough to prevent 
leakage of mortar. 

 
B. The deflection of the forms due to the weight of plastic concrete, placing equipment, 

and workmen shall be accurately figured and taken into account in the design of the 
forms so that finished concrete members will have surfaces, lines, planes, and 
elevations required within tolerances in accordance with ACI 117. 

 
C. Forms shall be constructed so that they can be removed without damage to the 

concrete. 
 
D. Forms for walls and thrust restraints shall be designed structurally for the rate of 

placement of concrete. 
 
2.2 Formwork Accessories 
 

A. Forms shall be securely braced and tied with approved form ties that do not leave any 
parts within 3/4 inch of the surface of the concrete.  Wire ties and wood spreaders will 
not be permitted. 

 
 
PART 3  EXECUTION 
 
3.1 Preparation 
 

A. Verify lines, levels and centers before proceeding with formwork. 
 
B. A coat of non-staining oil, lacquer, or other approved material shall be applied to 

protect form surface and to facilitate stripping.  Coating shall be applied in strict 
accordance with the current directions of the manufacturer. 

 
C. Screens shall be constructed and located so as to produce continuous plane surfaces 

and shall be sturdy and designed so as to leave no undesirable parts permanently 
embedded in the concrete.  

 
D. Screens shall be set sufficiently in advance of placement of concrete to avoid 

interruption in the placing of concrete. 
 
E. All exterior surfaces of the forms shall be thoroughly cleaned with water or 

compressed air immediately prior to placing of concrete. 
 
F. All surfaces of forms that are to be reused shall be thoroughly cleaned and repaired 

prior to reuse. 
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3.2 Erection - Formwork 
 

A. Openings and chases of proper size shall be provided in the forms for piping, 
ductwork, etc., at the locations indicated or as otherwise approved. 

 
B. All approved embedded items shall be accurately located and securely fastened in 

place prior to placing of concrete. 
 
C. Control, contraction, expansion, and construction joints shall be provided at the 

locations indicated or specified. 
 
3.3 Form Removal 
 

A. Forms shall be removed in such manner as to assure the complete safety of the 
structure. In no case shall supporting forms or shoring be removed until the concrete 
members have acquired sufficient strength to support their weight safely. 

 
 
 

END OF SECTION 
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SECTION 03200 
 

CONCRETE REINFORCEMENT 
 

 
PART 1  GENERAL 
 
1.1 Section Description 
 

A. This section provides for the materials and installation for cast-in-place concrete 
reinforcement for water main construction work. 

 
1.2 Section Includes 
 

A. Reinforcing steel bars, wire fabric and accessories for cast-in-place concrete. 
 
1.3 Related Sections 

 
A. Section 01300 – Submittals 
 
B. Section 01600 – Material and Equipment 
 
C. Section 03001 – Concrete 
 
D. Section 03100 – Concrete Formwork 

 
1.4 References 
 

A. ASTM A615/A615M - Standard Specification for Deformed and Plain Billet Steel 
Bars for Concrete Reinforcement. 

 
B. ASTM A616/A616M - Standard Specification for Rail Steel Deformed and Plain Bars 

for Concrete Reinforcement. 
 
C. CRSI 63 - Recommended Practice For Placing Reinforcing Bars. 
 
D. CRSI 65 - Recommended Practice For Placing Bar Supports, Specifications and 

Nomenclature. 
 

1.5 Submittals for Review 
 

A. Follow the procedures for submittals provided in Section 01300 - Submittals. 
 
B. Shop Drawings:  Indicate reinforcement bar sizes, spacing, locations, and quantities 

of reinforcing steel and wire fabric; bending and cutting schedules; splicing and 
supporting and spacing devices. 
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1.6 Quality Assurance 
 

A. Perform work in accordance with CRSI 63, CRSI 65, and CRSI Manual of Standard 
Practice. 

 
 
PART 2  PRODUCTS 
 
2.1 Reinforcement 
 

A. Reinforcing steel bars shall conform to the requirements of the following Standards 
and Grades: 

 
 ASTM STANDARD Grade 
 
 A 615 - Billet Steel 40 or 60 
 A 616 - Rail Steel 50 or 60 
 A 617 - Axle Steel 40 or 60 
 

B. Welded steel wire fabric shall conform to the requirement of ASTM A185. 
 
 
PART 3  EXECUTION 
 
3.1 Preparation 
 

B. Before being installed in the final position, all metal reinforcements shall be free of 
mud, clay, ice, grease, oil, loose rust and scale, and other coatings that would reduce 
or destroy the bond. 

 
3.2 Placement 
 

A. Metal reinforcements shall be accurately formed and positioned to the required 
dimensions. 

 
B. Steel reinforcements shall be accurately positioned as required and shall be secured 

against displacement by using annealed wire ties or suitable clips at all intersections.  
 
C. The steel reinforcements shall be supported by metal supports, spacers, or hangers.  
 
D. The legs on the metal chair supports shall be plastic coated. 
 
E. The minimum center to center distance between parallel bars shall be not less than 

two and five-tenths (2.5) times the diameter of the bars so installed; but in no case 
shall the clear spacing between bars be less than one and five-tenths (1.5) times the 
maximum size of the course aggregate.  
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3.3 Protection 
 

A. Metal reinforcements (bars or mesh) shall be protected with concrete as stipulated in 
the following table.  The concrete cover shall be measured from the edge of the bar or 
mesh to the face of the concrete. 

 
  Minimum 
 Condition of Service Inches of Cover 
 Placed against undisturbed earth 3 inches 
 Formed face exposed to earth or liquid 2 inches 
 Other formed surfaces 3/4 inches 
 
 

END OF SECTION 
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SECTION 03608 – CONCRETE VAULTS 

PART 1 - GENERAL 

1.01 SUMMARY   
A. This section provides for the installation of vaults to house water main appurtenances 

in locations shown on the drawings. 
B. This section includes Concrete Vaults, Lids and Frames, and Vault Configuration. 

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements, or as otherwise 
indicated on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 01000 – General Project Requirements. 
B. Section 01015 – Specific Project Requirements. 
C. Section 01300 – Submittals.  
D. Section 02200 – Earthwork. 
E. Section 02250 – Trenching, Pipe Embedment and Backfill. 
F. Section 03000 – Miscellaneous Concrete. 
G. Section 05012 – Water Castings.  

1.04 CODES AND STANDARDS 
A. The publications listed below form a part of this specification to the extent 

referenced.  The publications are referred to within the text by the basic designation 
only. 

B. American Society for Testing and Materials (ASTM): 
ASTM C109 Standard Test Method for Compressive Strength of 

Hydraulic Cement Mortars. 
ASTM C150 Standard Specification for Portland Cement. 
ASTM C191 Standard Test Methods for Time of Setting of Hydraulic 

Cement by Vicat Needle. 
ASTM C207 Standard Specification for Hydrated Lime for Masonry 

Purposes. 
ASTM C478 Precast Reinforced Concrete Manhole Sections. 
ASTM C827 Standard Test Method for Change in Height at Early Ages of 

Cylindrical Specimens of Cementitious Mixtures. 
ASTM C990 Standard Specification for Joints for Concrete Pipe, 

Manholes, and Precast Box Sections Using Preformed 
Flexible Joint Sealants. 

ASTM C1170 Standard Test Method for Determining Consistency and 
Density of Roller-Compacted Concrete Using a Vibrating 
Table. 

C. International Masonry Industry All-Weather Council (IMIAC): Recommended 
Practices and Guide Specification for Cold Weather Masonry Construction. 
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1.05 DEFINITIONS 
A. Paved Areas:  Areas for which the final surfacing will be street pavement, shoulders, 

driveways, parking lots, curbs, gutters, sidewalks, gravel roads, or other surface 
construction or structures. 

B. Unpaved Areas:  Areas for which the final surfacing will be in a greenspace. 

1.06 INFORMATION PROVIDED BY THE CITY 
A. As provided in the contract documents. 

1.07 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Shop Drawings: 

1. Submit for approval general arrangement drawings showing vault size, height 
and location of access cover, steps, and all pipe penetrations. 

2. Submit for approval joint construction details. 
3. Submit for approval details on reinforcement if requested. 
4. Submit for approval detail on vault frame lid. 
5. Submit design calculations certifying load requirements specified herein. 

C. Product Data: 
1. Submit for review and approval manufacturer’s catalogue/product data and 

installation instructions for the following: 
(a) Adjustment rings. 
(b) Joint sealant. 

D. Other Submittals: 
1. Precast concrete mix design. 
2. Compressive testing of cylinders (as specified). 
3. Compressive testing of cores (as specified). 

1.08 QUALITY ASSURANCE 
A. The Contractor is responsible for the quality assurance and quality control of the 

Work. 
B. The manufacturer shall be a company specializing in manufacturing Products 

specified in this Section with a minimum of three years documented experience. 
C. Cold Weather Requirements:  IMIAC - Recommended Practices and Guide 

Specifications for Cold Weather Masonry Construction. 

1.09 PRODUCT DELIVERY, STORAGE AND HANDLING 
A. Follow the provisions for the delivery, storage and handling of products to and at site 

provided in Section 01000 – General Project Requirements.  
B. Cement, Aggregate, and Reinforcement shall be in accordance with Section 03000 – 

Miscellaneous Concrete. 
C. Handle materials and other accessories in such manner as to ensure delivery to the 

trench in sound undamaged condition.  
D. Non-shrink grout: Deliver Materials to project in Manufacturer's original, unopened 

packaging, with labels clearly identifying product name, Manufacturer, and 
expiration date.  Store grout in a cool, dry place, out of the sun. 

E. Precast concrete sections shall not be delivered to the job until the concrete control 
cylinders have attained a strength of at least 80 percent of the specified minimum. 
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F. Precast concrete sections shall be handled carefully and shall not be bumped or 
dropped.  Hooks shall not be permitted to come in contact with joint sections. 

G. Precast concrete sections shall be inspected when delivered.  All cracked, or 
otherwise visibly defective units will be rejected.  City reserves the right to inspect 
the production of the units at the manufacturing plant. 

1.10 VAULT CONFIGURATION 
A. Precast Concrete Vaults for potable water distribution systems shall conform to detail 

03608-1 and shall meet the following requirements: 
1. Shaft Construction:  Concentric with lipped male/female joints; sleeve to receive 

pipe. 
2. Shape:  Cylindrical. 
3. Clear Inside Dimensions: 60-inch diameter, minimum 

B. Clear Lid Opening:  30 inches diameter, minimum. 
C. Pipe Entry:  Provide openings as required. 

1.11 VAULT LOADING REQUIREMENTS 
A. Precast concrete vaults shall be designed to withstand the wheel loading requirements 

of AASHTO HS25.  The contractor may request a variance for HS20 loading if the 
vault is located in greenspace. 

PART 2 - PRODUCTS 

 PRECAST CONCRETE 
A. Materials and Fabrication: 

1. Precast concrete shall conform to ASTM C478. 
2. Air entraining agents shall be added to the concrete to provide 4 to 6 percent 

entrained air. 
3. Submit for review and approval the precast concrete manufacture’s mix design(s) 

for precast structures.  
B. Quality Control: 

1. If indicated in Section 01015 – Specific Project Requirements, provide 
compressive testing results prepared by the precast concrete manufacturer. 
(a) Compressive Testing of Cylinders:  Conduct in accordance with ASTM 

C478.   
(b) Compression Testing of Cores:  Conduct in accordance with ASTM C478. 

Mortar. 
C. Proportions by volume shall be one-part Portland cement, ASTM C150 Type I; two 

parts sand, ASTM C33; and 10 percent by volume of lime ASTM C207, Type S. 

 NON-SHRINK GROUT 
A. Non-shrink grout shall conform to ASTM C1107, Grades B and C. 
B. Non-shrink grout shall be in the plastic state and show no expansion after set as 

tested in accordance with ASTM C827 and shall develop compressive strength not 
less than three thousand (3,000) psi with a trowelable mix within twenty-four (24) 
hours per ASTM C109.  The placement time shall be not less than forty-five (45) 
minutes based on initial set per ASTM C191. 
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2.03 FRAMES AND COVERS FOR CONCRETE VAULTS 
A. Shall conform to Section 05012 – Water Castings. 

 GRANULAR BEDDING MATERIAL 
A. Granular bedding material shall be as specified in Section 02250 – Trenching, Pipe 

Embedment and Backfill. 

 JOINT SEALANT 
A. Joints shall be sealed using preformed flexible joint sealants conforming to ASTM 

C990. The minimum bead dimension shall be an inch. 
B. Install in accordance with manufacturer’s recommendations. 

2.06 STEPS 
A. Steps shall not be installed. 

PART 3 - EXECUTION 

 EXCAVATION, BACKFILL AND COMPACTION 
A. Excavation, backfill and compaction for concrete vaults shall be in accordance with 

Section 02200 –Earthwork.   
B. Excavation, backfill and compaction operations shall be achieved in a suitable and 

orderly manner providing a minimum disturbance to the general public. 
C. Depth of excavation shall be to that required for proper installation of the concrete 

vault.  Over-depth excavation may be required if the subgrade is unsuitable or 
unstable.  Over-depth excavation due to unsuitable or unstable subgrades shall be 
backfilled as required by the City. Over-depth excavation occurring through an 
oversight by the Contractor shall be backfilled as required by the City’s 
Representative at no additional cost to the City. 

D. Side clearance outside the manhole and/or structures shall be no greater than 
necessary to allow for forming, installation of piping, proper application of special 
coatings, and access for inspection.  

3.02 CONCRETE VAULT BASE 
A. The bottom precast wall section shall not be used for supporting or leveling the other 

wall sections prior to installing the base.   
B. The subgrade materials shall be excavated to undisturbed earth and a uniform 

elevation to allow for a minimum of 6 inches and a maximum of 18 inches of 
granular bedding material.  The surface of the granular material shall be carefully 
graded, and the base section accurately set so that pipes will be on proper line and 
grade.  The elevation of the granular material shall be adjusted as required until 
proper grade and alignment of the concrete vault base has been attained. 

C. No wedging or blocking under the precast reinforced concrete footers is permitted. 

 RISER SECTIONS 
A. Circular precast sections shall be provided with a double bead of preformed flexible 

joint sealant as specified in paragraph JOINT SEALANT between precast sections.   
B. All protruding flexible joint sealant shall be removed from inside of manhole and the 

joint shall be wiped with non-shrink grout. 
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C. Internal or external manhole joint seals shall be installed per manufacturer’s 
recommendation.  

D. Lifting notches in manhole walls shall be filled with non-shrink grout. 

 PIPE CONNECTIONS   
A. Grouted Connections: 

1. The space between connecting piping and the wall of the precast sections shall be 
completely filled with non-shrink grout.  

2. The maximum allowable pipe opening on a horizontal axis shall be the outside 
diameter of the pipe plus twelve (12) inches. 

3. The maximum allowable pipe opening on a vertical axis shall be the outside 
diameter plus 8 inches. 

4. The minimum clearance between the outside surface of the installed pipe and the 
concrete of the manhole shall be two (2) inches.  

5. The minimum distance between any two adjacent pipes shall be four (4) inches.   
6. For field alternations approved by the City or City’s Representative, walls shall 

be scored with a masonry saw to a depth sufficient to sever the reinforcing steel.  
A chipping hammer may then be used to remove the concrete. 

 CONCRETE VAULT TOP 
A. The finished top elevation of casting shall conform to the following unless otherwise 

shown on the Drawings or directed by the City:   
1. In paved areas, the top of the casting shall conform to the slope of the pavement 

and be 1/8 inch below the finished pavement elevation. 
2. In non-pavement areas, the top of the casting shall be not more than one (1) inch 

above the surrounding ground.   
3. In remote unpaved areas such as open fields or wooded areas, the top of the 

casting shall be no less than six (6) inches and no more than eighteen (18) inches 
above the surrounding soil surface.  Place soil around the casting with a 
maximum slope of 2 feet vertical to 1 foot horizontal to protect the external 
manhole seal. 

3.06 PREPARATION 
A. Coordinate placement of inlet and outlet pipe or sleeves required by other sections. 

3.07 PLACING VAULT SECTIONS 
A. Place precast reinforced concrete footers. 
B. Place vault sections plumb, level and at correct elevations. 
C. Set roof slab, adjust frame and cover level to final elevation. 

3.08 CORROSION PROTECTION 
A. When specified, provide corrosion protection for the concrete and concrete 

reinforcement. 
B. Corrosion protection for concrete shall be required when the soil conditions indicate 

the need for sulfate resistant concrete and it is not available from the precast 
manufacturer. 

 
 

DETAIL 03608-1 ON NEXT PAGE 
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END OF SECTION 
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	03000 -  Miscellaneous Concrete_011821
	A. Reinforcing Steel:
	1. Reinforcing steel bars shall conform to the requirements of the following Standards and Grades:
	(a) ASTM A615:  Grade 40 or 60.
	(b) ASTM A616: Grade 50 or 60.

	1. Suitable and substantial forms shall be provided.  All forms shall be constructed and maintained plumb and true to line, securely braced, tied, clamped and shored in order to prevent leakage of concrete and prevent deflection or displacement of for...
	2. Where applicable, undisturbed earth may be used in lieu of forms.
	3. The deflection of the forms due to the weight and rate of placing concrete, placing equipment, and workmen shall be accurately figured and taken into account in the design of the forms so that finished concrete members will have surfaces, lines, pl...
	4. All forms shall be removed prior to backfill unless the following conditions are met:
	(a) As directed by the City.
	(b) When constructed of unbraced plywood having a thickness of ½-inch or less, removal shall be optional unless otherwise directed by the City.

	5. Forms shall be constructed so that they can be removed without damage to the concrete.
	1. Forms shall be securely braced and tied with approved form ties that do not leave any parts within 3/4 inch of the surface of the concrete.  Wire ties and wood spreaders will not be permitted.
	1. Concrete shall conform to KCMO PW 2208 except as follows:
	(a) Limestone may be used as coarse aggregate.
	(b) Design strength of concrete shall be 4,500 psi or greater at 28 days.
	(c) Maximum slump shall be 4 inches.  Determination of slump shall conform to ASTM C143.
	(d) Coarse Aggregate:  1-inch maximum.
	(e) Air entrainment admixture is required to provide 4 to 6 percent entrained air when placed, in conformance with ASTM C185.
	(f) Water reducing admixture is required.

	2. Ready mix concrete shall be supplied by a plant approved by the KCMO Public Works Department according to the Ready Mix Concrete Quality Management Plan.  Submit ready mix concrete plant information in accordance with paragraph SUBMITTALS.
	3. Submit concrete mix design in accordance with KCMO PW 2208.C and in accordance with the paragraph SUBMITTALS.

	A. Placing of Reinforcing Steel:
	1. Before being installed in the final position, all metal reinforcements shall be free of mud, clay, ice, grease, oil, loose rust and scale, and other coatings that would reduce or destroy the bond.
	2. Metal reinforcements shall be accurately formed and positioned to the required dimensions.  All bars are to be accurately placed and securely tied at all intersections.
	All reinforcing steel shall be placed so it is covered with a minimum of 3” of concrete.
	3. Steel reinforcements shall be accurately positioned as required and shall be secured against displacement by using annealed wire ties or suitable clips at all intersections.
	4. The steel reinforcements shall be supported by metal supports, spacers, or hangers.
	5. The legs on the metal chair supports shall be plastic coated.

	B. Forms:
	1. Verify lines, levels and centers before proceeding with formwork.
	2. A coat of non-staining oil, lacquer, or other approved material shall be applied to protect form surface and to facilitate stripping.  Coating shall be applied in strict accordance with the directions of the manufacturer.
	3. Forms shall be removed in such manner as to assure the complete safety of the structure. In no case shall supporting forms or shoring be removed until the concrete has acquired sufficient strength.

	C. Placing of Concrete:
	1. Only those methods and arrangements of equipment shall be used which will reduce to a minimum any segregation of coarse aggregate from the concrete.
	2. Every consideration shall be given to the proper placement of all concrete and the proper care of all concrete after placement.
	3. Concrete shall be deposited into the forms or on the grade as nearly as practicable in its final position and in such manner that the concrete will completely fill the forms.
	4. Vibration shall not be used to move concrete in a horizontal direction after initial placement.
	5. Concrete that has partially hardened or has been contaminated by foreign material shall not be deposited in the Work and shall be removed from the Site at no additional cost to the City.
	6. When inclined chutes beyond the mixer are permitted by the City, a baffle shall be provided at the bottom end so that concrete will drop vertically without segregation.
	7. No water shall be added to the concrete for any reason at the job site that will result in exceeding the specified water-cement ratio. Any water withheld when batching the concrete shall be noted on the material delivery ticket.
	8. Care shall be taken to assure proper concrete coverage of reinforcing steel as designed.
	9. Placement operations shall be performed in such a manner as to prevent loose earth falling into the excavation during placement of concrete.
	10. Concrete that might contact forms or reinforcing steel during placement shall be placed by the use of trunks or pipes whenever the drop exceeds six (6) feet for unexposed work, or three (3) feet for exposed work.
	11. When trunks or pipe are used, they shall be located at horizontal spacing of not to exceed ten (10) feet.
	12. Concrete for thrust restraints shall be placed in horizontal layers not exceeding two (2) feet in depth.
	13. Placing of concrete in thrust restraints shall be done in such manner as to prevent "cold joints," both horizontally and vertically.

	D. Vibrating:
	1. In conformance with ACI 309, mechanical internal vibrators shall be used whenever possible in all formed concrete work.
	2. Vibrators shall be inserted at uniform spacing of twelve (12) inches to twenty (20) inches to assure thorough consolidation of all concrete.
	3. Vibrators shall be inserted and withdrawn vertically to a depth, which will assure penetration into the previous lift with vibration periods of from five (5) to fifteen (15) seconds.
	4. Form vibration and/or hand spading will be required at points inaccessible for thorough internal vibration.
	5. During placement of concrete, stand-by vibrators shall be immediately available in the event of mechanical failure in the vibrators being used.


	03001 Concrete
	CONCRETE

	03100 Concrete Formwork
	03200  Concrete Reinforcement
	CONCRETE REINFORCEMENT

	03608 Concrete Valults
	PART 1 - GENERAL
	1.01 SUMMARY
	A. This section provides for the installation of vaults to house water main appurtenances in locations shown on the drawings.
	B. This section includes Concrete Vaults, Lids and Frames, and Vault Configuration.

	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this section these Specifications may be modified by appropriate items in Section 01015 – Specific Project Requirements, or as otherwise indicated on the Contract Drawings.

	1.03 RELATED SECTIONS
	A. Section 01000 – General Project Requirements.
	B. Section 01015 – Specific Project Requirements.
	C. Section 01300 – Submittals.
	D. Section 02200 – Earthwork.
	E. Section 02250 – Trenching, Pipe Embedment and Backfill.
	F. Section 03000 – Miscellaneous Concrete.
	G. Section 05012 – Water Castings.

	1.04 CODES AND STANDARDS
	A. The publications listed below form a part of this specification to the extent referenced.  The publications are referred to within the text by the basic designation only.
	B. American Society for Testing and Materials (ASTM):
	C. International Masonry Industry All-Weather Council (IMIAC): Recommended Practices and Guide Specification for Cold Weather Masonry Construction.

	1.05 DEFINITIONS
	A. Paved Areas:  Areas for which the final surfacing will be street pavement, shoulders, driveways, parking lots, curbs, gutters, sidewalks, gravel roads, or other surface construction or structures.
	B. Unpaved Areas:  Areas for which the final surfacing will be in a greenspace.

	1.06 INFORMATION PROVIDED BY THE CITY
	A. As provided in the contract documents.

	1.07 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals.
	B. Shop Drawings:
	1. Submit for approval general arrangement drawings showing vault size, height and location of access cover, steps, and all pipe penetrations.
	2. Submit for approval joint construction details.
	3. Submit for approval details on reinforcement if requested.
	4. Submit for approval detail on vault frame lid.
	5. Submit design calculations certifying load requirements specified herein.

	C. Product Data:
	1. Submit for review and approval manufacturer’s catalogue/product data and installation instructions for the following:
	(a) Adjustment rings.
	(b) Joint sealant.


	D. Other Submittals:
	1. Precast concrete mix design.
	2. Compressive testing of cylinders (as specified).
	3. Compressive testing of cores (as specified).


	1.08 QUALITY ASSURANCE
	A. The Contractor is responsible for the quality assurance and quality control of the Work.
	B. The manufacturer shall be a company specializing in manufacturing Products specified in this Section with a minimum of three years documented experience.
	C. Cold Weather Requirements:  IMIAC - Recommended Practices and Guide Specifications for Cold Weather Masonry Construction.

	1.09 PRODUCT DELIVERY, STORAGE AND HANDLING
	A. Follow the provisions for the delivery, storage and handling of products to and at site provided in Section 01000 – General Project Requirements.
	B. Cement, Aggregate, and Reinforcement shall be in accordance with Section 03000 – Miscellaneous Concrete.
	C. Handle materials and other accessories in such manner as to ensure delivery to the trench in sound undamaged condition.
	D. Non-shrink grout: Deliver Materials to project in Manufacturer's original, unopened packaging, with labels clearly identifying product name, Manufacturer, and expiration date.  Store grout in a cool, dry place, out of the sun.
	E. Precast concrete sections shall not be delivered to the job until the concrete control cylinders have attained a strength of at least 80 percent of the specified minimum.
	F. Precast concrete sections shall be handled carefully and shall not be bumped or dropped.  Hooks shall not be permitted to come in contact with joint sections.
	G. Precast concrete sections shall be inspected when delivered.  All cracked, or otherwise visibly defective units will be rejected.  City reserves the right to inspect the production of the units at the manufacturing plant.

	1.10 Vault Configuration
	A. Precast Concrete Vaults for potable water distribution systems shall conform to detail 03608-1 and shall meet the following requirements:
	1. Shaft Construction:  Concentric with lipped male/female joints; sleeve to receive pipe.
	2. Shape:  Cylindrical.
	3. Clear Inside Dimensions: 60-inch diameter, minimum

	B. Clear Lid Opening:  30 inches diameter, minimum.
	C. Pipe Entry:  Provide openings as required.

	1.11 VAULT LOADING REQUIREMENTS
	A. Precast concrete vaults shall be designed to withstand the wheel loading requirements of AASHTO HS25.  The contractor may request a variance for HS20 loading if the vault is located in greenspace.


	PART 2 - PRODUCTS
	2.01 PRECAST CONCRETE
	A. Materials and Fabrication:
	1. Precast concrete shall conform to ASTM C478.
	2. Air entraining agents shall be added to the concrete to provide 4 to 6 percent entrained air.
	3. Submit for review and approval the precast concrete manufacture’s mix design(s) for precast structures.

	B. Quality Control:
	1. If indicated in Section 01015 – Specific Project Requirements, provide compressive testing results prepared by the precast concrete manufacturer.
	(a) Compressive Testing of Cylinders:  Conduct in accordance with ASTM C478.
	(b) Compression Testing of Cores:  Conduct in accordance with ASTM C478. Mortar.


	C. Proportions by volume shall be one-part Portland cement, ASTM C150 Type I; two parts sand, ASTM C33; and 10 percent by volume of lime ASTM C207, Type S.

	2.02 NON-SHRINK GROUT
	A. Non-shrink grout shall conform to ASTM C1107, Grades B and C.
	B. Non-shrink grout shall be in the plastic state and show no expansion after set as tested in accordance with ASTM C827 and shall develop compressive strength not less than three thousand (3,000) psi with a trowelable mix within twenty-four (24) hour...

	2.03 FRAMES AND COVERS FOR CONCRETE VAULTS
	A. Shall conform to Section 05012 – Water Castings.

	2.04 GRANULAR BEDDING MATERIAL
	A. Granular bedding material shall be as specified in Section 02250 – Trenching, Pipe Embedment and Backfill.

	2.05 JOINT SEALANT
	A. Joints shall be sealed using preformed flexible joint sealants conforming to ASTM C990. The minimum bead dimension shall be an inch.
	B. Install in accordance with manufacturer’s recommendations.

	2.06 STEPS
	A. Steps shall not be installed.


	PART 3 - EXECUTION
	3.01 EXCAVATION, BACKFILL AND COMPACTION
	A. Excavation, backfill and compaction for concrete vaults shall be in accordance with Section 02200 –Earthwork.
	B. Excavation, backfill and compaction operations shall be achieved in a suitable and orderly manner providing a minimum disturbance to the general public.
	C. Depth of excavation shall be to that required for proper installation of the concrete vault.  Over-depth excavation may be required if the subgrade is unsuitable or unstable.  Over-depth excavation due to unsuitable or unstable subgrades shall be b...
	D. Side clearance outside the manhole and/or structures shall be no greater than necessary to allow for forming, installation of piping, proper application of special coatings, and access for inspection.

	3.02 CONCRETE VAULT BASE
	A. The bottom precast wall section shall not be used for supporting or leveling the other wall sections prior to installing the base.
	B. The subgrade materials shall be excavated to undisturbed earth and a uniform elevation to allow for a minimum of 6 inches and a maximum of 18 inches of granular bedding material.  The surface of the granular material shall be carefully graded, and ...
	C. No wedging or blocking under the precast reinforced concrete footers is permitted.

	3.03 RISER SECTIONS
	A. Circular precast sections shall be provided with a double bead of preformed flexible joint sealant as specified in paragraph JOINT SEALANT between precast sections.
	B. All protruding flexible joint sealant shall be removed from inside of manhole and the joint shall be wiped with non-shrink grout.
	C. Internal or external manhole joint seals shall be installed per manufacturer’s recommendation.
	D. Lifting notches in manhole walls shall be filled with non-shrink grout.

	3.04 PIPE CONNECTIONS
	A. Grouted Connections:
	1. The space between connecting piping and the wall of the precast sections shall be completely filled with non-shrink grout.
	2. The maximum allowable pipe opening on a horizontal axis shall be the outside diameter of the pipe plus twelve (12) inches.
	3. The maximum allowable pipe opening on a vertical axis shall be the outside diameter plus 8 inches.
	4. The minimum clearance between the outside surface of the installed pipe and the concrete of the manhole shall be two (2) inches.
	5. The minimum distance between any two adjacent pipes shall be four (4) inches.
	6. For field alternations approved by the City or City’s Representative, walls shall be scored with a masonry saw to a depth sufficient to sever the reinforcing steel.  A chipping hammer may then be used to remove the concrete.


	3.05 CONCRETE VAULT TOP
	A. The finished top elevation of casting shall conform to the following unless otherwise shown on the Drawings or directed by the City:
	1. In paved areas, the top of the casting shall conform to the slope of the pavement and be 1/8 inch below the finished pavement elevation.
	2. In non-pavement areas, the top of the casting shall be not more than one (1) inch above the surrounding ground.
	3. In remote unpaved areas such as open fields or wooded areas, the top of the casting shall be no less than six (6) inches and no more than eighteen (18) inches above the surrounding soil surface.  Place soil around the casting with a maximum slope o...


	3.06 Preparation
	A. Coordinate placement of inlet and outlet pipe or sleeves required by other sections.

	3.07 Placing Vault Sections
	A. Place precast reinforced concrete footers.
	B. Place vault sections plumb, level and at correct elevations.
	C. Set roof slab, adjust frame and cover level to final elevation.

	3.08 Corrosion Protection
	A. When specified, provide corrosion protection for the concrete and concrete reinforcement.
	B. Corrosion protection for concrete shall be required when the soil conditions indicate the need for sulfate resistant concrete and it is not available from the precast manufacturer.
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	02200 - Earthwork_051520
	PART 1 - GENERAL
	1.01 SUMMARY
	A. This section covers earthwork associated with general excavation, backfill and compaction required for the Work.
	B. This section also covers the handling, storage, transportation and disposal of all excavated material; sheeting and shoring, subgrade preparation, dewatering as necessary or required, protection of adjacent property, construction of fills and emban...
	C. Additional requirements for excavation, backfill and compaction for trenching can be found in Section 02250 – Trenching, Pipe Embedment and Backfill.

	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this section these Specifications may be modified by appropriate items in Section 01015 – Specific Project Requirements or as otherwise indicated on the Contract Drawings.

	1.03 RELATED SECTIONS
	A. Section 00700 – General Conditions.
	B. Section 01000 – General Project Requirements.
	C. Section 01015 – Specific Project Requirements.
	D. Section 02180 – Clearing and Grubbing.
	E. Section 02190 – Demolition.
	F. Section 02250 – Trenching, Pipe Embedment and Backfill.
	G. Section 02230 – Geotextiles.
	H. Section 02930 – Seeding.
	I. Section 02931 – Sodding.

	1.04 CODES AND STANDARDS
	A. The publications listed below form a part of this specification to the extent referenced.  The publications are referred to within the text by the basic designation only.
	B. American Society for Testing and Materials (ASTM):
	C. City of Kansas City, Missouri Department of Public Works, Construction and Material Specifications (http://kcmo.gov/publicworks/design-construction-standards/)
	D. Kansas Department of Transportation, Standard Specification and Construction Manual, Division 1100, Aggregates.
	E. Missouri Department of Transportation, Missouri Standard Specifications for Highway Construction, Division 1000, Materials Details.

	1.05 DEFINITIONS
	A. Paved Areas – Areas for which the final surfacing will be street pavement, shoulders, driveways, parking lots, curbs, gutters, sidewalks, gravel roads or other surface features.
	B. Unpaved Areas – Areas for which the final surfacing will be in a green space.

	1.06 INFORMATION PROVIDED BY THE CITY
	A. As provided in the Contract Documents.

	1.07 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals.
	B. Shop Drawings:
	1. Sheeting and Shoring Plan – Prior to excavation, the Contractor shall submit a shoring design that is signed and sealed by a registered professional engineer in the State of Missouri for all excavations greater than twenty (20) feet in depth (in ac...

	C. Testing Reports:
	1. Laboratory testing results for proposed Borrow Materials.
	2. Laboratory testing results and quarry control reports for Granular Material.
	3. Laboratory testing results for and quarry control reports Granular Bedding.
	4. Moisture-density (Proctor) test results.
	5. In-Place Density test results.

	D. Other Submittals:
	1. Commercial Laboratory – submit name, contact information and certification of the commercial testing laboratory required by paragraph 1.08.
	2. Blasting (as applicable):
	(a) Pre-blast survey.
	(b) Monitoring Plan.
	(c) Permit for blasting.
	(d) Post-blast survey.



	1.08 QUALITY ASSURANCE
	A. The Contractor is responsible for the quality assurance and quality control of the Work.
	B. Sampling and Testing:
	1. Tests to determine conformance with all requirements of this Specification for quality and properties of all Contractor-secured materials, including borrow materials proposed for use, shall be performed by an independent, state-certified, commercia...
	2. All work associated with QUALITY ASSURANCE shall be included in the Bid Price and will be incidental to the Work.  No separate measurement or payment will be made.


	1.09 PRODUCT DELIVERY, STORAGE AND HANDLING
	A. The City will furnish the Site in accordance with Section 00700 – General Conditions.
	B. See Section 01000 – General Project Requirements, paragraph EASEMENTS AND RIGHT-OF-WAY for use of private property for delivery, storage and handling.
	C. Perform in a manner to prevent contamination or segregation of materials.

	1.10 EXISTING UTILITES
	A. The Contractor shall notify utilities prior to excavation in accordance with Section 00700 – General Conditions, Article 6 – Contractor’s Responsibilities, paragraph NOTIFICATION OF ULTILITIES.
	B. Movement of construction machinery and equipment over pipes and utilities during construction is at the Contractor's sole risk.
	C. For work immediately adjacent to or for excavations exposing a utility or other buried obstruction, excavate by hand, start hand excavation on each side of the indicated obstruction and continue until the obstruction is uncovered or until clearance...
	D. Support uncovered lines or other existing work affected by the excavation until approval for backfill is granted by the City.
	E. Report damage to utility lines or subsurface construction immediately to the City.


	PART 2 - PRODUCTS
	2.01 MATERIALS ENCOUNTERED
	A. Suitable Materials – Materials suitable for use in backfill, fill and embankment include job excavated or borrow material that is free of debris, roots, organic matter, frozen matter and shale particles/rock/stone or gravel with all dimensions less...
	1. Cohesion-less materials include gravels, gravel-sand mixtures, sands and gravelly sands; generally exclusive of clayey and silty material with the following properties:
	(a) Free-draining.
	(b) Impact compaction will not produce a well-defined moisture-density relationship curve.
	(c) Maximum density by impact methods will generally be less than by vibratory methods.
	(d) Generally less than 15% by dry weight of soil particles pass a No. 200 sieve.

	2. Cohesive materials include materials made up predominately of silts and clays generally exclusive of sands and gravel with the following properties:
	(a) Impact compaction will produce a well-defined moisture-density relationship curve.
	(b) Are not free draining.


	B. Unsuitable Materials – Materials unsuitable for use in backfill, fill and embankment include all material that contains debris, roots, organic matter, frozen matter, shale particles/rock/stone or gravel with any dimension greater than 2 inches.  Ad...
	C. Material used for embankment or fill:
	1. For soils used below structural elements (such as:  footings, slabs, pavements and mats), the portion of material passing the No. 40 sieve shall have a liquid limit not exceeding 40 and a plasticity index not exceeding 25 when tested in accordance ...


	2.02 Topsoil
	A.  On-Site Topsoil – Surface soil stripped and stockpiled on site and modified as necessary to meet the requirements specified herein.  When available, topsoil must be existing surface soil stripped and stockpiled on the Site.
	B. Off-Site Topsoil – Conform to requirements specified herein.  Additional topsoil must be furnished by the Contractor.
	C. Composition – Natural, friable soil representative of productive, well-drained soils in the area, free of subsoil, stumps, rocks larger than 1- inch diameter, brush, weeds, toxic substances and other material detrimental to plant growth.  Amend top...
	D. Topsoil shall be of a quality at least equal to the existing topsoil in adjacent areas, free from trash, stones, debris and well suited to support plant growth.

	2.03 SOIL CONDITIONS
	A. All Materials encountered, regardless of type, character composition and condition shall be considered "unclassified" for the purpose of payment.  Determine quantity of various materials to be excavated prior to submitting Bid.  Rock encountered sh...

	2.04 WASTE MATERIALS
	A. Waste materials, as described for purposes of this Section, consist of unsuitable materials such as:  rock, surplus excavated material, demolition debris and other materials considered unacceptable for use as fill.
	B. Waste materials shall not include environmental pollutants, hazardous substances, contaminated products, by-products, samples or waste materials of any kind that are regulated under environmental laws.
	C. Dispose of Demolition Debris in accordance with Section 02190 – Demolition.  Dispose of other waste materials in accordance with Paragraph DISPOSAL OF EXCAVATED MATERIALS.

	2.05 BORROW MATERIALS
	A. Suitable fill materials, granular materials and topsoil obtained from locations arranged for by Contractor (off the Site) are required to the extent sufficient suitable materials cannot be obtained from excavation and trenching.
	B. Borrow materials shall not exhibit characteristics of high shrink or swell potential as determined from Atterberg limit tests (ASTM D4318) and/or swell tests (ASTM D4546) unless otherwise specified herein.

	2.06 GRANULAR FILL MATERIAL
	A. Granular fill material shall consist of crushed stone, sand and gravel or reclaimed asphalt or concrete.  The aggregate shall not contain more than 15 percent deleterious rock and shale.  The fraction passing the No. 40 sieve shall have a plasticit...
	B. Reclaimed asphalt or concrete materials meeting the requirements of aggregate must be approved for use by the City.
	C. Granular fill material shall be in accordance with the following gradation requirements defined in Table 1 below:
	1. MoDOT Type 5 material shall conform to Missouri Department of Transportation, Standard Specifications for Highway Construction, Section 1007, Type 5 Aggregate.
	2. KDOT Type AB-3 material shall conform to Kansas Department of Transportation, Standard Specification and Construction Manual, Division 1100, Aggregates.

	2.07 GEOTEXTILE
	A.  Geotextile shall conform to the requirements of Section 02230 – Geotextiles.

	2.08 CONTROLLED LOW STRENGTH MATERIAL (CLSM)
	A. See Section 02250 – Trenching, Pipe Embedment and Backfill.


	PART 3 - EXECUTION
	3.01 DEMOLITION
	A. Demolition shall be conducted in accordance with Section 02190 – Demolition.

	3.02 CLEARING AND GRUBBING
	A. Perform clearing and grubbing, in accordance with Section 02180 – Clearing and Grubbing, as indicated and as required to perform the Work.

	3.03 STRIPPING
	A. Stripping shall consist of scraping areas clean of all brush, grass, weeds, roots and other materials.
	B. Remove topsoil from areas within limits of excavation, trenching, borrow and areas designated to receive fill.
	C. Strip to a minimum depth of 6 inches, but to a sufficient depth to remove excessive roots in heavy vegetation, unsuitable material or brush areas and as required to remove all soil containing organic material or segregate topsoil.
	D. Stockpile topsoil in areas designated or approved by the City/Design Professional where it will not interfere with construction operations or existing facilities.  Stabilize and protect stockpiles from runoff per the SWPPP plan.

	3.04 GENERAL Requirements FOR OPEN EXCAVATIONS
	A. Excavations shall be restored to the level of the adjacent surfaces as soon as practicable.
	B. Unsupervised or unprotected excavations are prohibited.  The Contractor shall adhere to the City’s no open excavation policy.
	C. Protective Measures in Paved Areas:
	1. Excavations within paved areas shall be protected and secured in accordance with existing federal, state and local codes and standards.  This includes, but not limited to, the most current edition of the Manual of Uniform Traffic Control Devices.

	D. Protective Measures Unpaved Areas:
	1. Supervision – As a temporary measure, the Contractor may provide personnel to supervise an open excavation that is not otherwise protected.  Supervision shall ensure that the public is protected and shall serve the same function as a protective cov...
	2. Protective Cover – A protective cover shall be installed over the excavation so that it can sustain the weight of any persons and/or objects placed upon it.  The cover shall be of sufficient weight or fixed to the ground so it cannot be moved.  Pro...
	3. Fencing – Any excavation that is not covered shall be fenced in so that it surrounds the entire excavation area and prevents entry.  The fencing shall be a minimum of 42 inches in height.  The fence shall be secured and upright at all times.

	E. Inspection and Maintenance – Protective measures (coverings and fences) shall be inspected by the Contractor at least daily to assure integrity.  Protective measures in heavy traffic areas shall be inspected more often as necessary.
	F. Excavation permits shall be secured prior to starting the work.

	3.05 EXCAVATION
	A. Excavations shall provide adequate working space and clearances for the work to be performed therein and for installation and removal of concrete forms.
	B. In no case shall excavation faces be undercut for extended footings.
	C. Subgrade surfaces shall be clean and free of loose material of any kind when concrete is placed thereon.
	D. Classification of Excavated Materials – No classification of excavated materials will be made.  Excavation and trenching work shall include the removal and subsequent handling of all materials excavated or otherwise removed in performance of the wo...

	3.06 BLASTING
	A. Unless otherwise noted in Section 01015 – Specific Project Requirements, blasting or other use of explosives for excavation will not be permitted
	B. If allowed, blasting shall conform to all applicable ordinances, rules, regulations, permit requirements including Kansas City, Missouri Ordinance 180591 and the Missouri Blasting and Safety Act.
	C. Contractor shall provide a plan for pre-blast surveys, monitoring during blasting and post blast surveys to City prior to use of explosives.
	D. All existing safety regulations, permits, laws and ordinances regarding the storage, transportation and use of explosives shall be observed.
	E. Blasting will be permitted only when proper precautions are taken for the protection of all persons, the work, private property and public utilities from damage or injury. Any damage done by blasting will be repaired by the Contractor at no additio...

	3.07 DEWATERING
	A. Dewatering equipment shall be provided to remove and dispose of all surface water and groundwater entering excavations, trenches or other parts of the Work.
	B. To prevent damage from hydrostatic pressure, flotation or other cause, all excavations shall be protected and kept dry during subgrade preparation and continually thereafter until the structure is built or the pipe is installed and the area is back...
	C. All excavations for concrete structures or trenches which extend down to or below groundwater shall be dewatered by lowering and keeping the groundwater level beneath such excavations 12 inches or more below the bottom of the excavation.
	D. Surface water shall be diverted or otherwise prevented from entering excavations or trenches to the greatest extent possible without causing damage to adjacent property.
	E. If the material within the excavation becomes unsuitable or unstable as a result of the Contractor’s inability to implement adequate surface diversion or dewatering measures, then the Contractor shall remove unsuitable materials and replace with ap...
	F. Surface water and groundwater that contains silt and soil shall not be disposed of without pre-treatment.
	G. The Contractor is responsible for the condition of any pipe, conduit or drainage way which is utilized for drainage purposes.  Any such pipe, conduit or drainage way utilized shall be left clean and free of sediment.

	3.08 SHEETING AND SHORING
	A. The Contractor shall provide all shoring, bracing, cribbing, trench boxes, underpinning and sheeting as necessary to support excavations.
	B. The Contractor shall provide a Sheeting and Shoring Plan that includes provisions that will accomplish the following:
	1. Prevent undermining of pavements, foundations and slabs.
	2. Prevent slippage or movement in banks or slopes adjacent to the excavation.
	3. Allow for the abandonment of shoring and sheeting materials in place in critical areas as the Work is completed.  In these areas, backfill the excavation to within 3 feet of the finished grade and remove the remaining exposed portion of the shoring...
	4. Except where banks are cut back on a stable slope, excavations for structures shall be supported as necessary to prevent caving or sliding.
	5. Excavations shall provide adequate working space and clearances for the Work to be performed.
	6. Undercutting of excavation faces is prohibited.


	3.09 BACKFILL AND COMPACTION
	A. See Section 02250 – Trenching, Pipe Embedment and Backfill for additional requirements.
	B. Fills and embankments shall be constructed to the lines and grades indicated on the Drawings, using suitable material or as specified in Section 01015 – Specific Project Requirements.
	C. Weather Limitations – Construction of fills and embankments during freezing weather shall not be done except by permission of the City/Design Professional.  No fill or embankment materials shall be installed on frozen surfaces, nor shall froze mate...
	D. To the extent possible, excess suitable material obtained from trench excavation can be used for the construction of fills and embankments.  Additional material shall be provided as required.
	E. After preparation of the fill or embankment site, the subgrade shall be leveled and rolled so that surface materials of the subgrade will be compacted and well bonded with the first layer of the fill or embankment and for subsequent layers.
	F. All fill and embankment materials shall be placed in layers not to exceed 8 inches in un-compacted thickness.
	G. Material deposited in piles or rows by excavating and hauling equipment shall be spread and leveled before compacting.
	H. No shale particles, rock, gravel or stone with any dimension greater than 2 inches shall be placed in the upper 18 inches of any fill or embankment.  Rocks or stones within the allowable size limit may be incorporated in the remainder of fills and ...
	I. The material in each layer shall be wetted or dried as required and thoroughly mixed to ensure uniform moisture content and adequate compaction.  Each layer shall be thoroughly compacted as follows:
	1. Unpaved Areas:
	(a) 90% of maximum dry density at moisture content range from 3% below optimum to 2% above optimum as determined by ASTM D698.
	(b) If the material fails to meet the density specified, compaction methods shall be altered.

	2. Paved Areas:
	(a) All subgrades below paved area and within 1 foot of a paved areas shall be compacted to 95% of maximum dry density at moisture content range from 3% below optimum to 2% above optimum as determined by ASTM D698 for the subgrade 1 foot outside of pa...
	(b) If the material fails to meet the density specified, compaction methods shall be altered.

	3. Project specific requirements for backfill and compaction may be modified in Section 01015 – Specific Project Requirements.

	J. Trenches in Embankments – Wherever a trench is to pass through a fill or embankment, the fill or embankment material shall be placed and compacted to an elevation not less than 36 inches above the top of pipe elevation before the trench is re-excav...
	K. Unless otherwise specified in Section 01015 – Specific Project Requirements, trenches and pipes that pass through a water-containing embankment shall eliminate the granular embedment material and the trench bottom shall be graded to provide uniform...

	3.10 GRANULAR FILLS
	A. See Section 02250 – Trenching, Pipe Embedment and Backfill for additional requirements.
	B. Granular fill material shall be provided where indicated on the drawings.
	C. Granular fill material shall be placed on suitably prepared subgrades and compacted by vibration.
	D. Backfill and Compaction – The material in each layer shall be wetted or dried as required and thoroughly mixed to ensure uniform moisture content and adequate compaction.  Each layer shall be thoroughly compacted with a vibratory compactor to 95% o...
	E. If the material fails to meet the density specified, compaction methods shall be altered.
	F. Where granular fills are to be covered with concrete, the top surface shall be graded to the required subgrade.

	3.11 FIELD QUALITY CONTROL
	A. See Section 02250 – Trenching, Pipe Embedment and Backfill for additional requirements.
	B. Compaction Tests:
	1. Two initial gradation tests shall be made for each type of embedment, fill and backfill material used and one additional gradation test shall be made for each additional 500 tons of each material.  At the sole expense of the Contractor, moisture-de...
	2. The method of in-place compaction testing including density and moisture content shall be as follows:
	(a) Density - Cohesive materials:  ASTM D2167, ASTM D1556 or ASTM D6938.
	(b) Density - Cohesion-less materials:  ASTM D6938.
	(c) Moisture Content:  ASTM D6938.

	3. The minimum frequency of in-place compaction testing including density and moisture content will be as follows:
	(a) At least one test for every 2,000 cubic yards of material placed in a mass fill.
	(b) At least one test when the City suspects the quality of moisture control or effectiveness of compaction.

	4. Any material/fill failing to meet required densities shall be removed, replaced and compacted as necessary to achieve specified results.
	5. Removal of in-place material and replacement with approved new material will be required if scarifying and re-compaction do not produce the required densities.


	3.12 Equipment
	A. The Contractor shall utilize appropriate equipment to obtain the compaction requirements specified. Acceptable equipment includes, but is not limited to, the following:
	1. Tamping Rollers.
	2. Pneumatic Rollers.
	3. Vibratory Rollers.
	4. Other methods that have been tested and have been shown to meet the specified compaction rates.

	B. Power tampers or rammers shall be used for the compaction of material in areas where it is impractical or unsafe to use heavy equipment or as recommended by the City.
	C. Vibratory plate compactors, manual or attached to excavation equipment, may be used for consolidation of embedment and compaction of granular fill in areas where it is impractical or unsafe to use heavy equipment or as recommended by the City.
	D. All compaction equipment is subject to the approval of the City/Design Professional.

	3.13 FINAL GRADING AND PLACEMENT OF TOPSOIL
	A. After all trenching, backfilling, compaction and embankments to be constructed have been rough graded, all areas shall be final graded to the indicated elevations, slopes and contours.
	B. All cuts, fills, embankments and other areas which have been disturbed or damaged by construction operations shall be surfaced with at least 6 inches of topsoil to meet final grade.
	C. Use of graders or other power equipment will be permitted for final grading and dressing slopes, provided the result is uniform and equivalent to manual methods.
	D. All surfaces shall be graded to provide effective drainage.  Unless otherwise indicated, a slope of at least 1 percent shall be provided.
	E. Final grade shall be smooth, even and free from clods, rocks, stones, weeds, brush and other debris.

	3.14 DISPOSAL OF EXCESS EXCAVATED MATERIALS
	A. Except as otherwise permitted, all excess excavated materials shall be disposed of off-site.
	B. Demolition Debris, see Section 02190 – Demolition.
	C. Rock – Excavated rock in excess of the amount permitted to be installed in trench backfill (see Section 02250 – Trenching, Pipe Embedment and Backfill) shall be disposed of off-site.
	D. Other Debris – Waste material and other debris encountered in during excavation shall be disposed of off-site.
	E. The disposal of waste and surplus excavated materials, including hauling, handling and grading is incidental to Earthwork.  No separate measurement or payment shall be made.

	3.15 SEEDING AND SODDING
	A. All areas disturbed by the Contractor’s operations shall be seeded or sodded according to the requirements of Section 02930 – Seeding or Section 02931- Sodding.

	3.16 SETTLEMENT
	A. The Contractor is solely responsible for all settlement which may occur within the correction period (as stipulated in the General Conditions and Supplementary Conditions).  Within 30 days after notice from the City, the Contractor shall make all s...



	02575 - Surface Restoration
	PART 1 - GENERAL
	1.01 SUMMARY
	A. This section covers Work associated with surface restoration within the City’s right-of-way, provided easements and other areas disturbed during construction.
	B. The Contractor shall replace all surface material and shall restore paving, curbing, sidewalks, gutters, shrubbery, fences, sod and all other surfaces disturbed or damaged by construction activities to a condition of equal or better than before the...
	C. The Contractor shall restore the Site to conditions not less than that which existed prior to starting construction unless otherwise required by:  the contract documents, permits and/or licenses.
	D. Coordinate surface restoration work with the affected property owners and the City/Design Professional. Special requests for restoration should be documented in writing and provided to the City/Design Professional.
	E. Private property on which the City has prior rights (i.e. easements, general utility easement, etc.) and/or has obtained easements, rights-of-way, licenses and/or agreements from the property owner shall be restored in conformance with these Contra...
	1. The City of Kansas City, MO Public Works Department.
	2. The City of Kansas City, MO Parks and Recreation Department.
	3. Missouri Department of Transportation.


	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this section, these Specifications may be modified by appropriate items in Section 01015 – Specific Project Requirements or as otherwise indicated in the contract documents.

	1.03 RELATED SECTIONS
	A. Section 00700 – General Conditions.
	B. Section 00800 – Supplementary Conditions.
	C. Section 01000 – General Project Requirements.
	D. Section 01015 – Specific Project Requirements.
	E. Section 01320 – Construction Progress Documentation
	F. Section 01322 – Photographic and Video Documentation.
	G. Section 01566 – Cleanup Operations.
	H. Section 02200 – Earthwork.
	I. Section 02250 – Trenching, Pipe Embedment and Backfill.
	J. Section 02930 – Seeding.

	1.04 CODES AND STANDARDS
	A. The publications listed below form a part of this specification to the extent referenced.  The most recent version of the publications are referred to within the text by the basic designation only.
	B. The City of Kansas City, Missouri Department of Public Works Construction and Material Specifications (http://kcmo.gov/publicworks/design-construction-standards/):
	C. The City of Kansas City, Missouri Department of Public Works Standard Drawings (http://kcmo.gov/publicworks/standard-drawings/):
	D. The City of Kansas City, Missouri Parks and Recreation Department (https://kcparks.org/services/parks-planning-and-design-services/):
	E. American Society for Testing and Materials (ASTM):
	F. Missouri Department of Transportation:

	1.05 DEFINITIONS
	A. Established Lawn: An Unpaved Area of soil-covered land planted with grasses which are maintained at a height of 5 inches or less.  Established lawns include, but are not limited to, grassed areas associated with residential lots, businesses, parks,...
	B. Improved Street:  A paved, public street, or portion thereof, that incorporates a curb and a gutter.
	C. Paved Areas:  Areas for which the final surfacing will be street pavement, shoulders, driveways, parking lots, curbs, gutters, sidewalks, gravel roads, or other surface construction or structures.
	D. Site:  Lands or areas indicated in the Contract Documents as being furnished by the City upon which the Work is to be performed, including rights-of-way and easements for access thereto, and such other lands furnished by the City which are designat...
	E. Unpaved Areas: Areas for which the final surfacing will not be a Paved Area.
	F. Unimproved Street:  A public street, or portion thereof, that does not incorporate a curb and gutter.

	1.06 INFORMATION PROVIDED BY THE CITY
	A. As provided in the Contract Documents.

	1.07 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals.
	B. Shop Drawings:
	1. Submit as required by the contract documents.

	C. Product Data:
	1. Submit as required by the contract documents.

	D. Samples:
	1. Submit as required by the contract documents.

	E. Other Submittals:
	1. The Contractor’s Restoration Plan and Schedule adhering to all requirements of the contract documents.
	2. All applicable Department of Public Works standard specifications used to complete the Work.
	3. All applicable Department of Public Works standard details used to complete the Work.
	4. All applicable Parks and Recreation Department standard details used to complete the Work.


	1.08 QUALITY ASSURANCE
	A. The Contractor is responsible for the quality assurance and quality control of the Work.
	C.  All Work shall be performed by a Contractor, with a proven record of performance for the required restoration work.  The Contractor shall submit the following:
	1. The materials to be used to restore the surface.


	1.09 PRODUCT DELIVERY, STORAGE AND HANDLING
	A. Delivery of materials shall be in manufacturer’s original unopened and undamaged packages.  They shall be clearly marked to identify brand name, contents and order number on each package.  Packages showing indication of damage that may affect condi...
	B. Storage of material shall provide protective cover from damage and stored at temperatures in accordance with manufacturer’s recommendation.  Materials shall be staked or stored in accordance with manufacturer’s recommendations.

	1.10 RESTORATION SCHEDULE
	A. Project milestones and restoration schedule criteria shall be as specified in the following sections:
	1. Section 00800 – Supplemental Conditions.
	2. Section 01015 – Specific Project Requirements.

	B. The specified milestone and/or restoration schedule criteria shall be incorporated in the project schedule as required by Section 01320 – Construction Progress Documentation.

	1.11 PROPERTY-SPECIFIC RESTORATION
	A. Easements provided by the City for the construction of the Work may include property-specific restoration requirements.  These requirements are noted on the Contract Drawings or included in Section 01015 – Specific Project Requirements.


	PART 2 - PRODUCTS
	2.01 INCIDENTAL CONCRETE CONSTRUCTION
	A. Incidental concrete construction includes curbs, gutters, sidewalks, sidewalk ramps, ADA ramps, driveways, bicycle/pedestrian paths and other Work indicated in the Contract Documents.
	B. Parks and Recreation Department Standards: Incidental concrete surface restoration for Work having jurisdiction of the City of Kansas City, Missouri Parks and Recreation Department shall comply with the standards listed in paragraph CODES AND STAND...
	C. Public Works Department Standards: All materials and construction for incidental concrete surface restoration for Work having jurisdiction of the City of Kansas City, Missouri Public shall comply with the standards listed in paragraph CODES AND STA...
	1. Sidewalks: KCMO PW 2301.
	2. Sidewalk ramps: KCMO PW 2301.
	3. Driveways: KCMO PW 2301.
	4. Bicycle/pedestrian paths: KCMO PW 2301.
	5. Curbs: KCMO PW 2209.
	6. Curb and gutters: KCMO PW 2209.


	2.02 GRANULAR SUBBASE MATERIAL
	A. Granular subbase material for incidental concrete construction shall conform to the requirements of Section 02200-Earthwork.

	2.03 INCIDENTAL ASPHALT CONSTRUCTION
	A. Incidental asphalt work includes, but is not limited to, the construction of asphaltic concrete sidewalks, driveways, bicycle/pedestrian ramps and other Work indicated in the Contract Documents.
	B. Materials and construction for incidental asphalt surface restoration shall comply with the standards listed in paragraph CODES AND STANDARDS, KCMO PW 2302.

	2.04 PAVEMENT
	A. Restoration of pavements shall include, but is not limited to, streets, parking lots, alleys, and other areas subject to traffic and other Work indicated in the Contract Documents.
	B. All materials and construction shall comply with the standards listed in paragraph CODES AND STANDARDS, KCMO PW 2200 and KCMO PW SR-1.
	C. Pavement shall be restored with the type of material existing prior to the Work unless otherwise noted in the Contract Documents.

	2.05 PAVEMENT MARKINGS
	A. Materials and construction for incidental asphalt surface restoration shall comply with the standards listed in paragraph CODES AND STANDARDS, KCMO PW 2306.
	B. Paragraph Method of Measurement shall not apply.
	C. Paragraph Basis of Payment shall not apply.

	2.06 AGGREGATE FOR SURFACING
	A. Aggregate for surfacing shall meet the requirements of Section 02200-Earthwork, paragraph GRANULAR FILL MATERIAL.

	2.07 SEEDING SODDING
	A. Seeding shall conform to Section 02930 – Seeding.

	2.08 SODDING
	A. Sodding shall conform to Section 02931 – Sodding.


	PART 3 - EXECUTION
	3.01 GENERAL
	A. The Contractor shall restore all permanent type pavements, sidewalks, driveways, curbs, gutters, and surface structures, lawns, landscaped areas, and other land covers that are removed or disturbed as a result of construction operations (unless oth...

	3.02 FINAL GRADING
	A. Final grading shall conform to Section 02200 – Earthwork, paragraph FINAL GRADING AND PLACEMENT OF TOPSOIL.
	B. Finish grade the area to lines and grades which existed prior to the area being disturbed, with special attention directed to proper surface drainage, and the refilling of settled excavations with earth or fill compacted to the appropriate densitie...
	C. Eroded areas and areas having inadequate drainage, as indicated by ponding of water, shall be filled.
	D. Ruts, deep tracks, dead furrows, and ridges shall be eliminated.
	E. The area shall be smoothed by raking and/or dragging.
	F. Before placing topsoil, remove and dispose of excess gravel to the satisfaction of the City.  Leave no stones larger than 1 inch on the surface.
	G. Flower and vegetable gardens in existence prior to this project shall have the separately stored topsoil restored unless otherwise requested in writing by the property owner.
	H. Cultivated areas shall be left in tillable condition; compacted areas shall be plowed or cultivated to loosen and aerate the soil.

	3.03 AGGREGATE SURFACING
	A. Unless otherwise indicated on the Drawings, gravel surfaces shall be restored with a minimum 6 inches of compacted aggregate,

	3.04 ESTABLISHMENT OF TURF
	A. Sodding
	1. Sodding shall be conducted in accordance with Section 02931 – Sodding.
	2. Unless otherwise specified in Section 01015 – Specific Project Requirements or on the Drawings, all unpaved areas that are established lawns prior to construction that are disturbed by construction shall be sodded (temporary seeding as approved by ...
	3. If the Contract Documents do not identify the type of sod to be placed, then the sod type shall be the same as the type removed or damaged as part of the Work, or as directed by the City’s representative (unless otherwise requested in writing by th...
	4. Section 02931 – Sodding provides specification for the following sod types
	(a) Fescue Turf:
	(i) Type 1 Sod – Turf Type Tall Fescue.
	(ii) Type 2 Sod – Kentucky Blue Grass and Turf Type Tall Fescue.

	(b) Bermuda Turf:  Type 3 Sod – Bermuda Grass.
	(c) Zoysia Turf:  Type 4 – Zoysia Grass.


	B. Seeding:
	1. Seeding shall be conducted in accordance with Section 02930 – Seeding.

	C. Maintenance:
	1. The Contractor shall be responsible for maintaining all turfed areas disturbed by construction activities.
	2. Maintenance Period:  The Contractor shall maintain turfed areas until all of the following conditions have been met:
	(a) The turf, including repairs, has been established as defined herein.
	(b) The turf meets the requirements of paragraph ACCEPTABLE CONDITIONS to the satisfaction of the City.
	(c) The minimum establishment period for all new turf, including repairs has passed.
	(d) The Contractor shall be responsible for maintenance of turfed areas until establishment.
	(e) If specified in Section 01015 – Specific Project Requirements, the Contractor has provided notification in accordance with paragraph NOTIFICATION OF PROPERTY OWNERS.
	(f) As approved by the City in accordance with paragraph EARLY RELINQUISHMENT OF MAINTENANCE RESPONSIBILITIES.

	3. All turfed areas shall be kept in a healthy growing condition by watering, weeding, mowing, trimming, edging, repairs, etc.
	4. Watering and Water Usage:
	(a) Promptly after seeding or sodding, wet the area thoroughly.  Watering shall continue so as to keep all areas moist as needed to promote healthy growth.
	(b) Water used in this work shall be furnished by the Contractor and shall be suitable for irrigation and free from ingredients harmful to plant life.
	(c) All watering equipment required for the work shall be furnished by the Contractor.
	(d) Water may be taken from adjacent fire hydrants or public water lines only through metered and backflow protected hydrant connections permitted and issued by the City.

	5. Mowing:
	(a) All turfed areas within the limits of the Site shall be mowed with approved mowing equipment to a height of 3 inches whenever the average height of vegetation becomes 5 inches.
	(b) Grass clippings shall be bagged with the mowing processes and clippings shall be disposed of off-site.


	D. Establishment Period:
	1. The establishment period for turfed areas shall be no less than 30 calendar days from the time of planting or last time of repair.
	2. The Contractor may not request the Final Inspection (as specified in Section 00700 – General Conditions, Article 14) until all turfed areas have completed the minimum establishment period.

	E. Acceptable Conditions:
	1. Turfed areas will be acceptable when grasses are growing, are in good condition, and no area more than 20 percent of the total areas is bare; of which no single area shall be more than 1-foot square in area. Any bare area larger than this will not ...
	2. For sodded areas, the grass shall be sufficiently rooted so that that sod pads cannot be lifted from the sod bed.

	F. Early Relinquishment of Maintenance Responsibilities:
	1. The Contractor may request in writing the early acceptance of turfed areas and a return of maintenance responsibilities to the property owner prior to the end of the maintenance period.
	2. Limitations on Acceptance of Turf:
	(a) Acceptance of this request is at the sole discretion of the City.
	(b) Acceptance of the turf for the purposes of transferring maintenance responsibilities does not constitute acceptance of the Work as a whole, Substantial Completion, Partial Utilization, or a Final Inspection as define in Section 00700 – General Con...

	3. Before the request is made, the following conditions must be met:
	(a) The turf, including repairs, has been established.
	(b) The minimum establishment period has passed for the turf, including repairs.
	(c) Work has substantially been completed within the area, and no other construction activities are anticipated that will disturb or damage the turf.
	(d) The Contractor has demobilized all labor and equipment from the area.
	(e) All construction materials have been removed from the area.

	4. The Contractor shall submit a written request to the City indicating the area of the Site for which turf maintenance responsibilities are to be transferred to the property owners.
	5. The Contractor shall schedule and inspection with the City and /or their representative to determine if the turfed areas are acceptable as specified above.
	6. If the all turf within the defined area is acceptable, then the City will provide written notification to the Contractor documenting acceptance.
	7. After acceptance of the request for relinquishment of maintenance, the Contractor shall perform the following:
	(a) Within 5 working days of acceptance, document the condition of the turfed areas in accordance with Section 01322 – Photographic and Video Documentation.  Photographic documentation of conditions shall be conducted at no additional cost to the City.
	(b) Notify all affected property owners in accordance with paragraph NOTIFICATION OF PROPERTY OWNERS.
	(c) Provide written notification to the City that all affected property owners have been notified of the relinquishment of maintenance responsibilities.

	8. After all the requirements listed above have been meet, then the City will consider maintenance responsibility of the identified turfed areas to be transferred to the respective property owners.

	G. Notification of Property Owners:  In accordance with Section 01581 – Public Communications, the Contractor shall notify all affected property owners that the Work on their property has been completed, that turf has been established and that mainten...

	3.05 TREES, BUSHES AND PLANTS: PROTECTION AND REPLACEMENT
	A. Protection:
	1. The protection of trees, bushes and plants shall be done in accordance with Section 02949 – Tree Protection, Removal and Replacement.

	B. Transplanting shall be done in accordance with Section 02949:
	1. Existing trees, bushes, and hedges which cannot be tied back or trimmed to prevent damage and require removal because of the proposed construction shall be transplanted with a tree spade or replaced.
	2. Tree removal shall include the removal of stump and roots as specified in Section 02949.
	3. Transplanting shall be at the location directed by the City/Design Professional or as applicable by the Parks and recreation Department.
	4. After digging the plants, properly store them until they can be transplanted.

	C. Pruning or Replacement:
	1. Pruning or replacement of trees shall be done in accordance with Section 02949 – Tree Protection, Removal and Replacement.
	2. Replacement plants shall not be delivered until they can be planted.

	D. Plant during the proper seasons.  Do not plant in frozen soil or during unfavorable weather conditions.  Dig tree pits of such size as to provide ample space for the entire root system, as the tree comes from the nursery, without crowding or bendin...

	3.06 STREET CUT RESTORATION
	A. All pavement restoration work in streets shall conform to KCMO PW SR-1 with the following exceptions:
	1. Pipe bedding material and installation shall conform to Section 02250 – Trenching, Pipe Embedment and Backfill.
	2. Backfill material and installation shall conform to Section 02250 – Trenching, Pipe Embedment and Backfill.
	3. With respect to DETAIL 1 – ASPHALT PAVEMENT SURFACE (SR-1, page 1 of 3), the Contractor may pour the Portland cement concrete cap to finish grade.  If poured to finish grade, the Contractor shall mill the top of the Portland cement concrete cap a u...

	B. Smoothness:
	1. The finish of the pavement surface shall be substantially free from waves or irregularities and shall be true to the established crown and grade.
	2. The final surface of pavement will comply with KCMO PW 2211.
	3. Testing for smoothness shall be conducted as directed by the City/Design Professional.
	4. Measurements for smoothness shall be pass or fail at the sole discretion of the City or their representative.  No pay adjustments will be considered.

	C. Provide a straight joint between the existing and new surface per KCMO PW SR-1.  All joints shall be at right angles.  Diagonal cutting of pavement is prohibited.
	D. Unless the top 2” will be milled, cure and protect all exposed concrete installed under this contract in accordance with the referenced standard.
	E. Unless additives are used to accelerate curing, concrete shall achieve 70% of maximum strength before allowing traffic or construction equipment on the concrete (as proven by cylinder breaks).

	3.07 CONCRETE SIDEWALKS, TRAILS, DRIVEWAY APPROACHES, AND RAMPS
	A. Remove concrete to the nearest joint.  Removal of partial squares shall not be allowed.
	B. Saw-cut existing sidewalks at construction joints.  Patching existing sidewalk squares damaged during construction activities shall not be allowed.
	C. Construct in accordance with all applicable KCMO Public Works and Parks and Recreation Standards.
	D. Minimum concrete thickness for residential sidewalks, trails, driveway approaches, ADA ramps, etc. shall be in accordance with the applicable KCMO Public Works or Parks and Recreation Standard.
	E. All concrete shall be constructed on a minimum of 4 inches of compacted granular sub-base material.
	F. Where sidewalks are constructed across aggregate driveways, increase the thickness to a minimum of six inches across the width of the driveway.
	G. At locations where sidewalks intersect with streets and sidewalk restoration is required, the Contractor shall construct sidewalk ramps in accordance with KCMO PW 2301.

	3.08 CONCRETE CURB AND GUTTER
	A. Curb and Gutter dimensions and cross sections shall conform to existing installations. Construct new curbs and gutter in accordance with KCMO PW C.
	B. Expansion joints with dowels shall be placed where the new curb abuts existing curb and as required by KCMO PW C.

	3.09 DRIVEWAY ENTRANCE/APPROACH RESTORATION
	A. Driveways shall be restored to a width matching preconstruction conditions, as indicated on the Drawings, or as indicated Section 01015 – Specific Project Requirements.
	B. Subgrades for driveway entrance restoration shall be in accordance with Section 02200 – Earthwork, paragraph BACKFILL AND COMPACTION.
	C. The Contractor shall provide full driveway flare/approach replacement if any of the following conditions are met:
	1. The Work requires removal of a portion of the driveway which includes the driveway flare/approach.
	2. The Contractor damages the driveway flare/approach.
	3. As indicated on the Drawings.
	4. As specified in Section 01015 – Specific Project Requirements.

	D. The Contractor may remove the drive approach and driveway pavement within the right-of-way and/or easements necessary to facilitate the Work.
	E. The limits of restorations beyond disturbed areas shall be as follows:
	1. To the Nearest Joint:  The Contractor shall restore paved driveway surfaces from the street pavement to the nearest existing driveway joint.
	(a) The Contractor shall saw cut the full depth of pavement to be removed.
	(b) In no case shall the joint created by saw cutting be less than 3 feet from an existing joint.  Adjust the location of the saw cut accordingly.


	F. Driveway Entrance Replacement Standards:  Driveways entrances that abut improved streets shall be reconstructed in accordance with the following standards:
	1. Public Works Department Standards:
	(a) KCMO PW D-1.
	(b) KCMO PW D-2.
	(c) Construction shall be in accordance with KCMO PW 2301.

	2. Parks and Recreation Department Standards:
	(a) KCMO PR DC.
	(b) KCMO PR DR.
	(c) Construction shall be in accordance with KCMO PW 2301.

	3. Asphalt Driveway Entrances Abutting Unimproved Streets:  Asphalt driveway entrances that abut unimproved streets shall be reconstructed in accordance with the following standards:
	(a) KCMO PW D-US.
	(b) Construction shall be in accordance with KCMO PW 2302.

	4. Concrete Driveways abutting Unimproved Street:  Concrete driveway entrances that abut unimproved streets shall be reconstructed in accordance with the following standards:
	(a) KCMO PW D-US, except that the material for construction shall be concrete.
	(b) Construction shall be in accordance with KCMO PW 2301.
	(c) The concrete thickness shall be a minimum of 6 inches.
	(d) Expansion and contraction joints shall conform to the details shown on KCMO PW D-1.
	(e) New joints shall match existing joint patterns (finished the same as existing), but shall be spaced at a maximum distance of 10 feet in both directions (< 100 square feet).



	3.10 DRIVEWAY PATCHING
	A. Driveway patching will be allowed if any of the following conditions are met:
	1. The Work does not require the removal of the driveway flare.
	2. The Contractor does not damage the driveway flare/approach.
	3. As indicated on the Drawings.
	4. As specified in Section 01015 – Specific Project Requirements.
	5. As requested in writing from the City.

	B. The Contractor may remove and replace a portion of the driveway necessary to facilitate the Work and the existing driveway flare may remain.  Pavement shall be removed and replaced in accordance with the following:
	1. To the Nearest Joint:
	(a) The Contractor shall remove and replace damaged driveway surfaces from the joint of the driveway flare/approach to the nearest joint of the driveway.
	i. If the nearest joint is beyond the right-of-way or easement, the Contractor may saw cut the driveway if permitted by the City/Design Professional.  In no case shall the joint created by saw cutting be less than 3 feet from an existing joint.

	2. The Contractor shall saw cut the full depth of pavement to be removed.

	C. Subgrades for driveway patching shall be in accordance with Section 02200 – Earthwork, paragraph BACKFILL AND COMPACTION.
	D. The Contractor shall replace all paved surfaces damaged or removed for the Work.
	E. Concrete Driveways:
	1. Construction shall be in accordance with KCMO PW 2301.
	2. The thickness of the concrete shall be the same as the pavement removed or 6 inches; whichever is greater.

	F. Asphalt Driveways:
	1. Construction shall be in accordance with KCMO PW 2302.
	2. The thickness of the concrete shall be the same as the pavement removed or 6 inches; whichever is greater.


	3.11 ASPHALTIC CONCRETE PAVEMENT
	A. Construction of asphaltic concrete pavement shall conform to KCMO PW 2200.
	B. The limits of asphaltic concrete replacement shall be noted on the Drawings.
	C. Applicable details for asphaltic concrete pavement reconstruction shall be as indicated on the Drawings or Section 01015 – Specific Project Requirements.

	3.12 PORTLAND CEMENT CONCRETE PAVEMENT
	A. Construction of Portland Cement Concrete pavement shall be in accordance with KCMO PW 2200.  The limits of asphalt concrete replacement shall be noted on the Drawings.
	B. The limits of Portland Cement Concrete pavement replacement shall be as indicated on the Drawings.
	C. Applicable details for Portland Cement Concrete pavement reconstruction shall be as indicated on the Drawings or Section 01015 – Specific Project Requirements.

	3.13 SUBSTANTIAL COMPLETION/ACHIEVEMENT OF FULL OPERATION
	A. When the Contractor considers the Work ready for its intended use, the Contractor shall notify the City in accordance with Section 00700 – General Conditions, Article 14 – Payments to the Contractor and Completion.

	3.14 Cleanup
	A. Cleanup operations shall be conducted in accordance with Section 01566 – Cleanup Operations.

	3.15 SAFETY SIGNS, BARRICADES, LIGHTS AND PROJECT SIGNS
	A. Maintain adequate safety signs, barricades and lights until final restoration is completed.

	3.16 MAIL BOXES
	A. Mail boxes shall be maintained through the duration of the project in accordance with Section 01000 – General Project Requirements, paragraph MAIL BOXES.



	02618 -  Ductile Iron Pipe for Water Mains (1)
	PART 1 - GENERAL
	1.01 SUMMARY
	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this section these Specifications may be modified by appropriate items in Section 01015 – Specific Project Requirements or as otherwise indicated on the Contract Drawings.

	1.03 RELATED SECTIONS
	A. Section 01000 – General Project Requirements.
	B. Section 01015 – Specific Project Requirements.
	C. Section 01300 – Submittals.
	D. Section 02200 – Earthwork.
	E. Section 02250 – Trenching, Pipe Embedment and Backfill.
	F. Section 02669 – Thrust Restraints.

	1.04 CODES AND STANDARDS
	A. The publications listed below form a part of this specification to the extent referenced.  The publications are referred to within the text by the basic designation only.
	B. American Society for Testing and Materials (ASTM):
	C. American National Standards Institute (ANSI):
	D. American Water Works Associations (AWWA):
	E. International Organization for Standardization (ISO):

	1.05 INFORMATION PROVIDED BY THE CITY
	A. As provided in the Contract Documents.

	1.06 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals.
	B. Shop Drawings:
	1. Submit shop drawings and project data (laying schedule) for piping work showing pipe and fitting sizes, valve locations, joint details; and hydrant locations.

	C. Product Data:
	1. Pipe Data.  In accordance with paragraph QUALITY ASSURANCE.
	2. Test Data.  In accordance with paragraph QUALITY ASSURANCE.
	3. Polyethylene Encasement.
	4. Push On Joints.
	5. Mechanical Joints.
	6. Flanged Joints.
	7. Appurtenances:
	(a) Tie rods.
	(b) Couplings.

	8. Interior Coatings.
	9. Exterior Coatings.
	10. Bolts and Nuts.
	11. Polyethylene Encasement.

	D. Other Submittals:
	1. Manufacturer’s Experience.  In accordance with paragraph QUALITY ASSURANCE.


	1.07 QUALITY ASSURANCE
	A. Follow provisions of AWWA C600.
	B. Manufacturer’s Experience.  The manufacturer shall be a company specializing in manufacturing the Products specified in this section with minimum three years documented experience.  Submit manufacturer’s experience in accordance with paragraph SUBM...
	C. Mark rejected or defective materials and remove them from the work site.
	D. The Contractor shall submit to the City written evidence of the following:
	1. Pipe Product Data.  That the pipe furnished under this specification is in conformance with the material and mechanical requirements specified herein.
	2. Test Data.  Certified copies of independent laboratory test results or mill test results from the pipe supplier may be considered evidence of compliance provided such tests are performed in accordance with the appropriate ASTM or AWWA testing stand...

	E. The City will inspect all pipe, fittings, and accessories delivered to the site for damage, cleanliness, and conformance to the specifications.  No damaged, broken, cracked, deformed, mishandled, imperfectly coated, defective pipe or fittings shall...

	1.08 PRODUCT DELIVERY, STORAGE AND HANDLING
	A. Follow the provisions for the delivery, storage, protection and handling products to and at site provided in Section 01000 – General Project Requirements, paragraph PRODUCT DELIVERY, STORAGE AND HANDLING.
	B. Pipe, fittings, and accessories shall be handled in a manner that will ensure installation in a sound, undamaged condition.   Equipment, tools, and methods used in unloading, reloading, hauling, and laying pipe and fittings shall be such that the p...
	C. Under no circumstances shall pipe or accessories be dropped or dumped.
	D. Pipe and fittings shall not be moved by inserting anything into pipe ends.
	E. Pipe and fittings on which the cement lining has been broken or loosened shall be replaced at no additional cost to the City.
	F. Where the damaged areas are small and readily accessible, the lining may be permitted to be repaired in accordance with AWWA C104 at no additional cost to the City.

	1.09 ADDITIONAL COMPLIANCE SUBMITTALS
	A. Additional requirements for compliance submittals will be found in Section 01015 – Specific Project Requirements.


	PART 2 - PRODUCTS
	2.01 DUCTILE IRON PIPE
	A. Ductile iron pipe shall be designed and manufactured in accordance with AWWA C151/A21.51.
	B. All pipe shall be manufactured from at least 90% recycled ferrous scrap material.
	C. Pipe Thickness:
	1. Pipe thickness shall be in accordance with AWWA C150/ANSI A21.50.  The following minimum thickness shall apply:
	(a) Pipe 4 inches through 12 inches in diameter:  Class 52.
	(b) Pipe 16 inches through 54 inches diameter:  Class 54.

	2. Pipe thickness classifications shall be as noted on the Drawings.

	D. Exterior Coating:
	1. The exterior of ductile iron pipe (not including fittings) shall be coated with a layer of arc-sprayed zinc conforming to ISO 8179-1.
	2. The mass of the zinc applied shall be 200 g/m2 of pipe surface area.
	3. A finishing layer topcoat shall be applied to the zinc.
	4. The mean dry film thickness of the finishing layer shall not be less than 3 mils with a local minimum not less than 2 mils.
	5. The manufacturer shall clearly mark the outside of each pipe indicating the pipe has been coated in accordance with these specifications.

	E. Interior Coating/Lining:

	2.02 PUSH ON JOINTS
	A. Pipe joints shall be of the push-on type unless otherwise specified or as shown on the Drawings.
	B. Joints shall conform to ANSI/AWWA C111/A21.11.
	C. Gaskets shall be neoprene or synthetic rubber.  Gaskets shall be certified as suitable for chlorinated potable water in accordance with ANSI/NSF61.  Natural rubber will not be acceptable.
	D. Restrained Joints.  See Section 02669 – Thrust Restraints.

	2.03 Testing
	A.  All pipe shall be tested and documented per AWWA C151 and paragraph 1.07 D.2 defined herein.
	B.  All pipe 30” and larger shall also be hydrostatically tested to 75% of the yield strength of the metal based on the nominal thickness of the pipe.
	2.04 FITTINGS
	A. All fittings shall be made of Ductile Iron and manufactured according to AWWA C110/ANSI A21.10 or AWWA C153/ANSI A21.53.
	B. Fitting joints shall be Mechanical Joint (MJ), Flange Joint (FLG), or Push-On Joint, per AWWA C111/ANSI A21.11. All MJ glands shall be ductile iron.  Fittings shall have distinctly cast upon them, the pressure rating and the letters “DI” or “Ductil...
	C. Welded-on outlets may not be used in lieu of tees.
	D. Flanged Joints:  Shall be provided with full-face gaskets and shall meet the requirements of AWWA C115/ANSI A21.15.
	E. The exterior of fittings shall be coated with a layer of arc-sprayed zinc conforming to ISO 8179-1 or a zinc-rich primer conforming to ISO 8179-2. A finishing layer topcoat shall be applied to the zinc.
	F. Interior coating/lining shall be cement in accordance with ANSI/AWWA C104/A21.4, with double cement lining.
	G. As an alternative for interior/exterior coatings on fittings, the manufacturer may use a fusion bonded epoxy that is NSF 61 approved for potable water use and compiles with AWWA C550.

	2.05 GLANDS AND OTHER APPURTENANCES
	A. All glands shall have a polyester triglycidyl isocyanurate (TGIC) powder coating or an approved equal applied for corrosion protection.  See also Section 02669 – Thrust Restraints.
	B. Tie Rods shall be ASTM A276, Type 304 or Type 316 Stainless Steel.
	C. Couplings (when approved for use by the Water Services Department) shall be:
	1. Dresser “Style 38”.
	2. Smith-Blair “441 or 411 Flexible Coupling”; without pipe stop.
	3. Bolted compression type couplings shall be manufactured of epoxy coated steel or ductile iron specifically for use with ductile iron pipe.


	2.06 TEE-BOLTS AND NUTS
	A. Tee-Bolts shall be manufactured with high-strength, low-alloy steel in accordance with AWWA C111 and ASTM A307, with chamfered or rounded ends projecting 1/4 to 1/2 inch from surface.
	B. Nuts shall be hexagonal manufactured in accordance with ASTM A307 and ANSI B18.2.2.
	C. Provide ceramic-filled, baked-on, fluorocarbon resin coating for tee-bolts and nuts.
	D. Include factory-applied lubricant that produces a low coefficient of friction for the ease of installation.

	2.07 MARKINGS
	A. Markings shall be legibly cast in the pipe or painted thereon with waterproof paint.

	2.08 POLYETHYLENE ENCASEMENT
	A. Polyethylene encasement materials shall be in accordance with ASTM D4976 and AWWA C105/ANSI A21.5.
	B. The Contractor may use either Linear Low Density (LLD), High Density Cross Laminated (HDCL) or V-Bio® Enhanced Polyethylene film with the minimum properties indicated in Table 1 below:
	C. Polyethylene encasement shall be provided in tubes.  Sheeting is not allowed.  The minimum tube size for each pipe diameter shall be in accordance with Table 2.
	D. Color: The color of polyethylene encasement shall be blue.
	D.
	E. Adhesive Tape:  Adhesive tape shall be a general purpose adhesive tape 1-inch wide and approximately 8 mils thick, such as Scotch Tape No. 50, Polyken No. 900, Tape coat CT or approved equal (duct tape is not allowed).
	F. Sheeting is permitted for use on point repairs under 12 foot in length.  All point repairs 12 foot and longer shall use tubing.


	PART 3 - EXECUTION
	3.01 INSPECTION
	A. Pipe and fittings shall be carefully examined for cracks and other defects immediately before installation.
	B. Spigot ends shall be examined with particular care since they are vulnerable to damage from handling.
	C. All defective, damaged, or unsound pipe or fittings shall be rejected and marked as such and removed from the Site.

	3.02 PREPARATION
	A. Cutting Pipe:
	1. Cutting shall be done in a neat manner without damage to the pipe or the cement lining. Cuts shall be smooth, straight, and at right angles to the pipe axis.
	2. After cutting, the end of the pipe shall be dressed with a file to remove all roughness and sharp corners.
	3. Cutting of pipe with a torch will not be permitted.

	B. Cleaning:
	1. The interior of all pipe and fittings shall be thoroughly cleaned of foreign matter before being installed and shall be kept clean until the work has been accepted.
	2. Surfaces shall be wire brushed, if necessary, wiped clean, and kept clean until jointing is completed.


	3.03 Laying Pipe
	A. Runs intended to be straight shall be laid straight.
	B. Deflections from a straight line or grade shall not exceed the maximum joint deflections for full length pipe as stipulated in AWWA C600.  Shorter pipe sections or special bends shall be installed where the alignment or grade requires them.
	C. Pipe shall be protected from lateral displacement by pipe embedment material installed as specified in Section 02250 – Trenching, Pipe Embedment and Backfill.
	D. Under no circumstances shall the pipe be laid in water; and no pipe shall be laid in unsuitable trench conditions.
	E. Pipe shall be laid with the bell ends facing the direction of laying except when reverse laying is specifically authorized by the City.
	F. Whenever pipe laying is stopped, the open end of the line shall be sealed with a watertight plug that will prevent water and other debris from entering the pipe.
	G. No pipe length less than 18 inches in length shall be used.

	3.04 Mechanical Joints
	A. After proper joint cleaning, the gasket and gland shall be in position on the spigot before shoving the pipe to its final position.  Center the entering spigot so that the gland or follower ring is parallel to the face of the connecting bell.
	B. Joint shall be shoved "home" and the gland properly positioned with respect to the connecting bell with the connecting pipes in as nearly perfect alignment as practicable.
	C. The bolts shall be slightly and uniformly tightened.
	D. Deflection may be made after the bolts are tightened.
	E. Coat the gasket with a lubricant (suitable for potable water) supplied by the pipe manufacturer and all surfaces of the bell, spigot, and gland that will come in contact with the gasket at any time during assembly.
	F. Gasket shall be carefully pushed into position and evenly seated in the bell. The gland shall be shoved into place against the gasket, the bolts inserted, and the nuts tightened with the fingers until snug. Final tightening of the bolts shall be do...
	G. Partially tighten the bottom bolt, then the top bolts, alternately either side, and finally the remaining bolts, alternately tightening bolts 180 degrees apart. This cycle is then to be repeated until all bolts are tightened to the torque specified...
	H. If sealing is not maintained at the torque specified, the joint shall be disassembled, thoroughly cleaned, and reassembled. Overstressing of bolts to compensate for poor installation practice will not be permitted.

	3.05 PUSH-ON JOINTS
	A. Wipe the gasket seat clean with a cloth and position in place. Coat the gasket with a lubricant supplied by the pipe manufacturer.  Apply to all of the inner surface of the gasket that will come into contact with the entering pipe.
	B. Clean the plain end of the pipe and apply a thin film of lubricant (suitable for potable water) to the outside of the plain end of the pipe and its beveled edge. Align the plain end of the pipe with the bell of the pipe to which it is to be joined....
	C. Bring the plain end of the pipe in contact with the gasket and exert sufficient force on the entering pipe so that its plain end compresses the gasket and makes contact with the base of the socket of the bell. This force can be applied by means of ...

	3.06 FLANGED JOINTS
	A. When bolting, care shall be taken to provide uniform gasket compression and prevent unnecessary stress on the flanges.  Flange shall be free to move in any direction while the flange bolts are being tightened. Bolts shall be tightened gradually and...
	B. Use full-face gaskets only.

	3.07 RESTRAINED JOINTS
	A. Restrained joints shall be installed in accordance with the pipe manufacturer’s recommendations.
	B. All joints within utility casings shall be restrained joints.

	3.08 POLYETHYLENE ENCASEMENT
	A. Polyethylene encasement shall be installed on all ductile iron pipe, fittings and appurtenances.  The polyethylene shall be installed in a manner to prevent contact between the pipe, fittings, and the surrounding embedment.
	B. The polyethylene encasement shall be installed as shown on the Construction Detail No. 02618-1 and as follows:
	1. Polyethylene encasement tubing shall be approximately two (2) feet longer than the length of the pipe section to provide a one (1) foot of overlap on each adjacent pipe section.
	2. Repair rips, punctures, or other damages to the polyethylene encasement with adhesive tape or with a short length of polyethylene tube cut open, wrapped around the pipe, and secured with adhesive tape as directed by the City.

	C. Bolted Connections:  All bolted connection shall by protected by 2 layers of polyethylene encasement.  A minimum of 6 inches of overlap is required on each side of the connection.
	D. Pipe-Shaped Appurtenances:  Bends, reducers, offsets, and other pipe-shaped appurtenances shall be covered with polyethylene in the same manner as the pipe.
	E. Odd-Shaped Appurtenances:
	1. Valves, tees, crosses, and other odd-shaped pieces that cannot practically be wrapped in a tube shall be wrapped with a flat sheet or split length of polyethylene encasement tube.
	2. The sheet shall be passed under the appurtenance and brought up around the body.
	3. Seams shall be made by bringing the edges together, folding over twice, and taping down.
	4. Tape polyethylene encasement securely in place at overlaps, valve tops and all other penetrations.

	F. Lifting devices shall not be placed over polyethylene.
	G. Polyethylene shall be protected from exposure to weather or damage at all times.
	H. Openings in Encasement:
	1. Openings for branches, blow-offs, air valves, and similar appurtenances shall be made by making an x-shaped cut in the polyethylene and temporarily folding the film back.
	2. After the appurtenance is installed, tape the slack securely to the appurtenance and repair the cut as well as any other damaged areas in the polyethylene with tape.
	3. The new appurtenance shall be wrapped.

	I. Junctions between Wrapped and Unwrapped Pipe:
	1. Where polyethylene wrapped pipe joins an existing pipe which is not wrapped, extend the polyethylene tube to cover the unwrapped pipe a distance of at least three feet.
	2. Secure the end with three circumferential turns of tape.

	J. Service Taps:
	1. Wrap 3 layers of adhesive tape over the polyethylene encasement, covering the area where the tapping machine will be mounted.
	2. Mount the machine over the tape.
	3. Make the tap and install the corporation stop through the tape and polyethylene encasement.
	4. After making the service connection, inspect the polyethylene and repair damaged areas with tape.




	02930 -  Seeding

	9718 DIV001.pdf
	01000 - General Project Requirements_050820
	PART 1 - GENERAL
	1.01 SUMMARY
	A. This section covers the general project requirements for all projects.

	1.02 RELATED SECTIONS
	A. Section 00700 – General Conditions.
	B. Section 00800 – Supplementary Conditions.
	C. Section 01015 – Specific Project Requirements.
	D. Section 01020 – Record Documents.
	E. Section 01300 – Submittals.
	F. Section 01566 – Cleanup Operations.
	G. Section 01570 – Temporary Erosion Control.
	H. Section 01580 – Project Signs.
	I. Section 01581 – Public Communications.
	J. Section 02180 – Clearing and Grubbing.
	K. Section 02190 – Demolition and Disposal of Debris.
	L. Section 02200 – Earthwork.
	M. Section 02949 – Tree Protection, Removal and Replacement.

	1.03 CODES AND STANDARDS
	A. By reference, as applicable for the Work being performed.

	1.04 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals.
	B. Project Communications:
	1. Progress Meeting Minutes.

	C. Other:
	1. Description and location of offsite storage arrangements.
	2. Construction Site Plan.
	3. Safety Representative.


	1.05 QUALITY ASSURANCE
	A.  The Contractor is responsible for the quality assurance and quality control of the Work.

	1.06 PRODUCT DELIVERY, STORAGE AND HANDLING
	A. Storage of materials and equipment shall conform to manufacturer’s recommendations.
	B. Storage of equipment and material shall not interfere with public access and/or safety.
	C. All material shall be protected from weather.  Gaskets shall be protected from exposure to sunlight.
	D. Offsite Storage:
	1. Offsite storage arrangements shall be approved by the City for all materials and equipment.
	2. It is the Contractor’s sole responsibility to provide adequate and satisfactory security and protection.
	3. Offsite storage facilities shall be bonded and accessible to City.

	E. Preparation for Shipment:
	1. All materials and equipment incorporated into the project shall be suitably packaged to facilitate handling and protect against damage during transit and storage.
	2. Painted surfaces shall be protected against impact, abrasion, discoloration, and other damage.  All painted surfaces, which are damaged prior to acceptance of materials and equipment, shall be repainted to the satisfaction of the City.
	3. Pipe and fitting linings shall be protected against damage.
	4. Each item, package, bundle of material, or piece of equipment shall be tagged or marked as identified in the delivery schedule or on the Shop Drawings.  Complete packing lists and bills of material shall be included with each shipment.


	1.07 MATERIALS SELECTION AND ACQUISITION
	A. The Contractor shall not use materials or equipment removed from existing premises, except as specifically permitted by the Contract Documents.  All products shall be new, never used before, unless otherwise specified.
	B. Provide interchangeable components of the same manufacturer, for similar removable components, such as:  T-bolts, glands, gaskets, manhole rings and covers, etc.

	1.08 CONSTRUCTION SITE PLAN
	A. Unless otherwise specified in Section 01015 – Specific Project Requirements, prior to the start of work, the Contractor shall submit a site plan showing the locations and dimensions of temporary facilities which include, but are not limited to, the...
	1. Equipment and material storage area (on-site and off-site).
	2. Access and haul routes.
	3. Avenues of ingress/egress in fenced areas.
	4. Details of the fence installation.
	5. Any areas which may have to be protected to prevent the tracking of mud.
	6. Indicate if a supplemental or other staging area is being utilized.
	7. Show locations of safety and construction fencing, job site trailer, construction entrances, trash dumpsters, temporary sanitary facilities and parking areas for project personnel.
	8. Indicate locations of concrete washout facilities.


	1.09 EASEMENTS AND RIGHTS-OF-WAY
	A. The City will furnish the Site in accordance with Section 00700 - General Conditions.  The Contractor shall confine construction operations to the immediate vicinity of the Site shown in the Contract Documents and shall use due care in placing cons...
	B. On Private Property:
	1. The permanent easements are as noted in the Contract Documents.  No additional temporary construction easements have been obtained, unless otherwise indicated in the Contract Documents.  The Contractor shall set stakes to mark the boundaries of con...
	2. The Contractor shall not enter any private property outside the designated construction easement boundaries without written permission from the owner of the property.
	3. Should it become necessary to use or occupy the land beyond the limits of the Site (as defined by Section 00700 – General Conditions), the Contractor shall obtain a written agreement with each affected property owner and tenant.   Each agreement sh...
	4. Whenever the easement is occupied by crops which will be damaged by construction operations, the Contractor shall notify the property owner sufficiently in advance so that the crops may be removed before the Work is started.  The Contractor is resp...
	5. Where the Work impacts fields that are leveled for irrigation or terraced, the Contractor shall relevel irrigated fields and replace all terraces to their original or better condition and to the satisfaction of the property owner.

	C. Crossing State Highways:
	1. The City has obtained permission from the Missouri Department of Transportation (MoDOT) for the construction of the Work.  The Contractor shall secure all necessary MoDOT permits and post bond as required for construction within the limits of the M...


	1.10 MAIL BOXES
	A. The U.S. Post Office Department’s regulations prohibit the delivery of mail to addresses where there are no mailboxes or where the mailboxes are not readily accessible because of construction excavation.
	B. The Contractor’s execution of the Work shall not impede delivery of the mail.  The Contractor shall ensure that all mail delivery to all mail boxes is uninterrupted.  All excavated material, equipment, supplies shall be kept clear of mail boxes to ...
	C. When removal of a mail box is necessary to facilitate the Work, it shall be removed, stored and re-set to its original position and elevation.  From the time a mail box is removed, it shall be re-set and the surrounding area stabilized and restored...

	1.11 LINES AND GRADES
	A. All Work shall be done to the lines, grades and elevations indicated in the Contract Documents.
	B. Basic horizontal and vertical control points are provided in the Contract Documents.  All additional survey, layout and measurement work shall be performed by the Contractor as a part of the Work.
	C. The Contractor shall provide an experienced instrument person, competent assistants and all instruments, tools, stakes and other materials required to complete the survey, layout and measurement work.
	D. The Contractor shall provide qualified personnel, materials and equipment (tools, stakes and other materials) as may be required for the following tasks needed in the Work:
	1. Establish or designate control points.
	2. Establish construction easement boundaries.
	3. Verify survey.
	4. Verify layout shown on the Contract Documents.
	5. Verify and document work performed by the Contractor.

	These efforts shall be included in the Contractor’s bid price and performed at no additional cost to the City.
	E. The Contractor shall remove and reconstruct, at no additional cost to the City, any Work that was improperly installed or improperly located.
	F. See Section 01020 – Record Documents, paragraph SURVEY REQUIREMENTS for additional requirements.

	1.12 CONNECTIONS TO EXISTING FACILITIES
	A. Unless otherwise specified or indicated, the Contractor shall make all necessary connections to existing facilities.  This includes, but is not limited to, structures, drain lines, water utilities, sewer utilities, gas utilities, communications uti...
	B. Connections to existing facilities that are in service shall be thoroughly planned in advance.  All required equipment, material and labor shall be on hand at the time of undertaking the connections.  Work shall proceed continuously (around the clo...

	1.13 UNFAVORABLE CONSTRUCTION CONDITIONS.
	A. During unfavorable weather, wet ground, or other unsuitable construction conditions, the Contractor shall confine operations to Work that will not be adversely affected by such conditions.
	B. No portion of the Work shall be constructed under conditions that would adversely affect the quality or efficiency thereof, unless special means or precautions are taken by the Contractor to perform the Work in a manner acceptable to the City.

	1.14 Underground Facilities and Associated Restoration
	A. As provided in Section 00700, paragraph 4.04 of the General Conditions, the Contractor shall perform all cutting and patching required for the Work and as may be necessary in connection with locating all underground facilities, installation of Work...
	B. The Contractor shall perform all cutting and patching required for and in connection with the Work, including but not limited to the following:
	1. Removal of improperly timed Work.
	2. Removal of samples of installed materials for testing.
	3. Alteration of existing facilities.
	4. Installation of new Work.

	C. The Contractor shall provide all shoring, bracing, supports and protective devices necessary to safeguard all Work and existing facilities during cutting and patching operations.  The Contractor shall not undertake any cutting or demolition that ma...
	D. Materials shall be cut and removed as required to complete the Work.  Materials shall be removed in a careful manner, with no damage to adjacent facilities or materials.  The Contractor shall remove all excavated materials from the site that cannot...
	E. All Work and existing facilities affected by cutting operations shall be restored with new materials, or with salvaged materials acceptable to City, to obtain a finished installation with strength, appearance and functional capacity required to mat...
	F. The Contractor, at no extra cost to the City, shall replace all surface features damaged, removed or so designated to be replaced.

	1.15 ENVIRONMENTAL PROTECTION
	A. Laws and Regulations:
	1. The Contractor shall conform to all laws and regulations as required by Section 00700 – General Conditions, Article 6 – Contractor’s Responsibilities.

	B. Storm Water Runoff:
	1. Storm Water Pollution Prevention Plan (SWPPP):  As required by Section 00700 – General Conditions, Article 6 – Contractor’s Responsibilities.
	2. Erosion Sediment Control:  See Paragraph 1.25.
	3. The Contractor shall prevent the pollution of drains and watercourses by sanitary wastes, sediment, debris and other substances resulting from construction activities.  See paragraph 1.38.
	4. Dewatering:  As required by Section 02200 – Earthwork.
	5. Concrete Washout Facilities:  As required by Section 01566 – Cleanup Operations.

	C. Air Pollution:
	1. Burning:  No open burning will be permitted.
	2. Dust Control:  See paragraph 1.37.

	D. Other Construction Activities:
	1. Disposal of Demolition Material:  As required by Section 02190 – Demolition.
	2. Disposal of Debris: Section 02180 – Clearing and Grubbing and Section 02200 – Earthwork.
	3. Protection of Wetlands:  As shown on the Drawings or as specified in Section 01015 – Specific Project Requirements.
	4. Floodplains: As shown on the Drawings or as specified in Section 01015 – Specific Project Requirements.
	5. Cleanup and Site Maintenance:  As required by Section 01566 – Cleanup and Site Maintenance.


	1.16 LICENSES, PERMITS, AND CERTIFICATES
	A. Requirements for licenses, permits and certificates are provided in Section 00700 – General Conditions, paragraph 6.09.
	B. Permitting exceptions (if any) are noted in Section 00800 – Supplementary Conditions.

	1.17 APPLICABLE CODES
	A. Standard specifications of the Kansas City, Missouri Department of Public Works are, by reference, hereby made a part of this contract specifications.  See Section 01015 – Specific Project Requirements for additional information.

	1.18 REFERENCE STANDARDS
	A. See Section 00700 – General Conditions, paragraph 3.02 for references to standards and specifications of technical societies.

	1.19 PRECONSTRUCTION CONFERENCE
	A. A Preconstruction Conference will be held in accordance with Article 2 of the General Conditions.  The conference will be held at a mutually agreed time and location.  The conference shall be attended by:
	1. Contractor and the project superintendent.
	2. Design Professional.
	3. Resident Project Representative.
	4. Representatives of City.

	B. Other participants as requested by the Contractor, City, or Design Professional; such as the following:
	1. Principal Subcontractors.
	2. Representative of principal suppliers and manufacturers as appropriate.
	3. Utility Company representatives.
	4. Governmental representatives as appropriate.
	5. The Contractor shall bring to the conference the Preliminary Schedules described in Article 2 of the General Conditions (Preliminary Project Schedule, Preliminary Schedule of Values, Preliminary Schedule of Shop Drawings and Samples) and other pert...

	C. The purpose of the conference is to designate responsible personnel and to establish a working relationship.  Matters requiring coordination will be discussed and procedures for handling such matters established.  The agenda shall include, but not ...
	1. Contractor’s Preliminary Schedules.
	2. Document Management.
	3. Processing Applications for Payment.
	4. Maintaining record documents and electronic data requirements.
	5. Critical Work sequencing.
	6. Field decisions and Change Orders.
	7. Use of premises, field office, material storage areas, security, housekeeping, and City’s needs.
	8. Major equipment deliveries and priorities.
	9. Contractor’s assignment for Safety Representative.
	10. Expectations and the Contractor’s plan for Environmental Protection.

	D. City or Design Professional will preside at the conference, will arrange for keeping the minutes and will distribute the minutes to all persons in attendance.

	1.20 PROGRESS MEETINGS
	A. The Contractor shall schedule and hold progress meetings at least monthly, at other times as requested by the City or as needed by the progress of the Work.  The Contractor, City, Design Professional, and all Subcontractors active on the Site shall...
	B. The Contractor shall preside at the meeting.  Meeting minutes shall be prepared and distributed by the Contractor after review by the City or Design Professional.  The purpose of the meetings will be to review the progress of the Work, maintain coo...

	1.21 SAFETY REPRESENTIVE
	A. In accordance with Section 00700 – General Conditions, Article 6 – Contractor’s Responsibilities, the Contractor shall submit the name and complete contact information for the person designated as the Safety Representative for the Project.
	B. In accordance with Section 01300 – Submittals, This information shall be submitted prior to the Preconstruction Conference.
	C. If the Safety Representative changes during the Project, the Contractor shall designate a new person to fulfill the role and submit their name and complete contact information.

	1.22 SITE ADMINISTRATION
	A. The Contractor is responsible for all areas of the site used by their personnel and all Subcontractors in the performance of the Work.  The Contractor will exert full control over the actions of all employees and other persons with respect to the u...

	1.23 CLEAN-UP
	A. The Contractor shall conduct cleanup operations in accordance with Section 01566 – Project Cleanup.

	1.24 FINAL ACCEPTANCE
	A. Final Acceptance of the Work shall be in accordance with Section 00700 – General Conditions, Article 14.

	1.25 EROSION AND SEDIMENT CONTROL
	A. Work associated with erosion and sedimentation control shall be done in accordance with Section 01570 – Temporary Erosion and Sediment Control.

	1.26 STREET LIGHTS
	A. Relocation or restoration of streetlights due to construction interference shall be included in the Contractor’s Bid Price.  No separate measurement and payment will be made.  The Contractor shall notify and coordinate street light relocations with...

	1.27 PROJECT SIGNS
	A. Work associated with Project signs shall be done in accordance with Section 01580 – Project Signs.

	1.28 RESTORATION
	A. The Contractor shall replace all surface material and shall restore all paving, curbs, gutters, sidewalks, driveways, shrubbery, fences, sod and all other features disturbed to a condition of equal to or better than before the work began, furnishin...

	1.29 WATER
	A. The City will furnish, without charge, all water necessary for the Work (i.e., filling,    flushing, testing and disinfecting completed water lines).  The Contractor shall make arrangements with the City for all water used.
	B. Use of the City’s water facilities shall be at the direction of the Water Services Department so that water is not wasted and service to customers is not impaired.
	C. Any water furnished by the City must be obtained from an existing City main.
	D. The Contractor shall use a Reduced Pressure Zone (R.P.Z.) Backflow Preventer and meter when connected to the City’s water system.  The Contractor shall contact the Kansas City Fire Department (KCFD) at (816) 513-4645 to purchase a hydrant meter per...
	E. All costs for labor, material, equipment and services needed to obtain water for construction purposes shall be included in the Bid.  No separate measurement or payment will be made to make connections.

	1.30 OPERATION OF EXISTING VALVES
	A. The Contractor shall not operate any valves on the City’s system without direct supervision from a Water Services Department representative.

	1.31  BARRICADES AND LIGHTS
	A. All streets, roads, highways and other public thoroughfares which are closed to traffic shall be protected by effective barricades and acceptable warning signs.  Barricades shall be located per the approved traffic control plan and associated permit.
	B. All trenches and other excavations shall be covered and shall have suitable barricades, signs and lights to provide adequate protection to the public.  Obstructions such as material piles and equipment shall be provided with similar warning signs a...
	C. All barricades and obstructions shall be illuminated with warning lights from sunset to sunrise.  Material storage and execution of the Work on or alongside public streets and highways shall cause the minimum obstruction and inconvenience to the tr...
	D. All barricades, signs, lights and other protective devices shall be installed and maintained in conformity with applicable statutory requirements and as required by the authority having jurisdiction; such as, Work within railroad right-of-way, high...

	1.32 EXISTING FENCING
	A. All existing fences affected by the Work shall be maintained by the Contractor until completion of the Work.  Fences which interfere with construction operations shall not be relocated or dismantled until written permission is obtained from the own...
	B. Where fences must be maintained across the construction easement, adequate gates shall be installed.  Gates shall be kept closed and locked at all times when not in use.
	C. On completion of the Work across any tract of land, the Contractor shall restore all fences to their original location and to their original or better condition.

	1.33 SAFETY FENCING
	A. Provide fencing along the construction site at all open excavations and tunnels to control access by unauthorized people.
	B. The safety fencing must be a high visibility orange colored, high density polyethylene grid or approved equal, a minimum of 48 inches high and maximum mesh size of 2 inches, supported and tightly secured to steel posts located on maximum 10-foot ce...
	C. Remove the fence from the work site upon completion of the Work.

	1.34 PROTECTION OF PUBLIC AND PRIVATE PROPERTY
	A. The Contractor shall protect, shore, brace, support, and maintain all underground pipes, conduits, drains and other underground construction uncovered or otherwise affected by the construction operations.
	B. All pavement, surfacing, driveways, curbs, gutters, sidewalks, buildings, utility poles, guy wires, fences, and all other features and structures affected by construction operations, together with all sod and shrubs in yards, parkways, medians and ...
	C. Work associated with tree protection, removal and replacement shall be done in accordance with Section 02949 – Tree Protection, Removal and Replacement.

	1.35 DAMAGE TO EXISTING PROPERTY
	A. The Contractor is solely responsible for any damage to existing features, structures, Work, materials, or equipment because of their operations and shall repair or replace any damaged features, structures, Work, materials, or equipment to the satis...
	B. The Contractor shall protect all existing structures and property from damage and shall provide bracing, shoring, or other work necessary for such protection.
	C. The Contractor is responsible for all damage to streets, roads, curbs, sidewalks, highways, shoulders, ditches, embankments, culverts, bridges, or other public or private property, which may be caused by transporting equipment, materials, or person...

	1.36 NOISE CONTROL
	A. The Contractor shall conduct construction operations as described herein and in compliance with the City of Kansas City, Missouri Code of Ordinances, Chapter 46 – NOISE CONTROL.
	B. The Contractor shall take all reasonable measures to avoid unnecessary noise.  Such measures shall be appropriate for the normal ambient sound levels in the area during working hours.  All construction machinery and vehicles shall be equipped with ...
	C. During construction activities on or adjacent to occupied buildings and when appropriate, the Contractor shall erect screens or barriers effective in reducing noise in the building and shall conduct their operations to avoid unnecessary noise which...
	D. All work including, but not limited to, excavation, demolition, alteration, or repair being performed in or adjacent to a residential area other than between the hours of 7:00 a.m. and 6:00 p.m. on weekdays, except in the case of urgent necessity i...

	1.37 DUST CONTROL
	A. The Contractor shall control dust in accordance with Section 01566 – Cleanup Operations, paragraph DUST CONTROL.  The Contractor shall take all reasonable measures to prevent unnecessary dust.  Earth surfaces subject to dusting shall be kept moist ...
	B. Buildings or operating facilities which may be affected adversely by dust shall be adequately protected from dust.  Existing or new machinery, motors, instrument panels, or similar equipment shall be protected by suitable dust screens.  Proper vent...

	1.38 POLLUTION CONTROL
	A. The Contractor shall prevent the pollution of drains and watercourses by sanitary wastes, sediment, debris or other substances resulting from the construction activities.  No sanitary wastes will be permitted to enter any drain or watercourse other...
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	PART 1 - GENERAL
	1.01 SUMMARY
	A. An internet-based coordination and document management system (DMS) will be used for the Project.  This system will be used to manage project documentation among the City, Contractor and Design Professional.  The Contractor shall utilize the docume...
	B. The DMS will be utilized to create, track and organize all project documentation, including, but not limited to, the following:
	1. Schedules.
	2. Applications for Payment.
	3. Meeting minutes with action items.
	4. Project correspondence.
	5. Shop Drawing and Sample(s) Submittals.
	6. Transmittals.
	7. Change Management:
	(a) Requests for Interpretation.
	(b) Requests for Proposal.
	(c) Work Change Directives.
	(d) Change Orders.

	8. Reporting:
	(a) Certified Payroll Report.
	(b) Subcontractors and Major Material Suppliers List.
	(c) Daily Labor Force Reports.
	(d) Daily Inspection Reports.
	(e) Photographs and Video.
	(f) Certificate of Achievement of Full Operation.
	(g) Contractor Affidavit for Final Payment.
	(h) Subcontractor Affidavit for Final Payment.
	(i) Punch Lists.

	9. Notifications:
	(a) Correction of Defective Work.
	(b) Notification of Non-Compliance.



	1.02 RELATED SECTIONS
	A. Section 00700 – General Conditions.
	B. Section 01015 – Specific Project Requirements.
	C. Section 01300 – Submittals.

	1.03 COORDINATION MEETING
	A. Prior to the pre-construction conference, the City will facilitate a meeting with the Contractor to review requirements for project coordination, document control and use of the DMS.   The meeting should be scheduled to allow the Contractor time to...
	B. At this meeting, the City will present the procedures to be used for document management for the Project.


	PART 2 - PRODUCTS
	PART 3 - EXECUTION

	01566 - Cleanup Operations_050820
	PART 1 - GENERAL
	1.01 SUMMARY
	A. The Contractor shall provide all material, labor and equipment necessary for cleanup operations.  The Contractor shall maintain a neat and clean job site at all times.

	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this section these Specifications may be modified by appropriate items in Section 01015 – Specific Project Requirements or as otherwise indicated on the Contract Drawings.

	1.03 RELATED SECTIONS
	A. Section 00700 – General Conditions.
	B. Section 01000 – General Project Requirements.
	C. Section 01015 – Specific Project Requirements.
	D. Section 02510 – PCC Sidewalks, Driveways, Ramps.
	E. Section 02930 – Seeding.
	F. Section 02931 – Sodding.
	G. Section 03000 – Miscellaneous Concrete.

	1.04 CODES AND STANDARDS
	A. Not used.

	1.05 DEFINITIONS
	A. Not used.

	1.06 INFORMATION PROVIDED BY THE CITY
	A. As provided in the Contract Documents.

	1.07 SUBMITTALS
	A. The Contractor shall submit as specified in Section 01300 – Submittals, if proposing alternate methods and facilities for concrete washout facilities.  See paragraph 3.03.E. 3 in this Section.


	PART 2 - PRODUCTS (Not used)
	PART 3 - EXECUTION
	3.01 SITE MAINTENANCE
	A. Cleanup operations shall be conducted in accordance with Section 00700 General Conditions, Article 6 – Contractor’s Responsibilities.
	B. Adequate cleanup shall be a condition for the processing of the Contractor’s monthly progress payment applications.
	C. The Contractor shall, at all times, keep the premises from accumulations of excavated materials, waste materials and other debris resulting from the Work.  Site maintenance shall include, but is not limited to, the following:
	1. The Contractor shall sweep streets daily to maintain the Site in a neat and clean condition.
	2. Provide adequate trash receptacles on the Site and promptly empty when filled.
	3. Conduct periodic cleanup of the Site to avoid hazards, interference with traffic or operations at the Site.
	4. Keep construction materials such as pipe, forms and scaffolding neatly stacked.
	5. Conduct immediate cleanup to protect the Work by removing splattered concrete, asphalt, oil, paint, corrosive liquids and cleaning solutions from all surfaces (linear construction) including walls, floors and metal surfaces (vertical construction) ...
	6. Volatile wastes shall be properly stored in covered metal containers and removed from the Site daily.
	7. Wastes shall not be buried on the site or disposed of into storm drains, sanitary sewers, streams or waterways.  All wastes shall be removed from the site and disposed of in a manner complying with all local permits, ordinances and anti-pollution l...
	8. Overloading of trucks is prohibited to prevent spillages on all access and haul routes.  The Contractor shall provide periodic inspection of traffic areas to enforce the requirements of this Section.
	9. The Contractor shall prevent all excess material from washing into stream beds, storm water facilities, streets, culverts, etc.

	D. All excavated material not incorporated into the Work shall be removed and disposed of by the Contractor so that the site will be left in equal or better condition than its original state.
	E. Any deficiency in the quantity of material for filling depressions caused by settlement shall be supplied by the Contractor.
	F. The Contractor shall remove all mobilized equipment, surplus materials, debris and temporary facilities from the site.  The construction site shall be left in its original condition or better condition than before the Work commenced.
	G. In addition, as directed by the City, the Contractor may be required to obtain a City approved release form, signed by the property owners affected by the Work.

	3.02 DUST CONTROL
	A. The Contractor shall take all reasonable measures to prevent unnecessary dust.  Earth surfaces subject to dusting shall be kept moist with water or by the approved application of an approved chemical suppressant.  When practical, dusty materials in...
	B. The Contractor shall make provisions so that buildings or operating facilities that may be adversely affected by dust shall be adequately protected from dust. Existing or new machinery, motors, instrument panels or similar equipment shall be protec...
	C. Contractor shall maintain and keep all streets clean throughout the Work period.  The Contractor shall perform street sweeping on a daily basis to remove dust and debris from paved areas within the Work site as well as on all access and haul routes.

	3.03 CONCRETE WORK
	A. See Section 02510 – PCC Sidewalks, Driveways and Handicap Access Ramps for additional requirements.
	B. See Section 03000 – Miscellaneous Concrete for additional requirements.
	C. Three (3) working days after all subsurface work has been completed, the contractor shall initiate the following restoration work: seed and/or sod (depending on contract requirements and/or written agreements with property owners), replacing concre...
	D. Three (3) working days after the placement of concrete, the Contractor shall conduct cleanup operations related to the completed concrete work as follows:
	1. Removal of forms, backfilling of the form excavation and debris removal from streets, sidewalks and parkway areas shall be accomplished within three (3) working days after the concrete placement.  The backfilled areas within one foot of new concret...
	2. Five (5) working days after the concrete is placed, the Contractor shall complete all joint caulking, pavement restoration, seeding and sodding.  If construction is being performed during periods other than designated seeding and sodding seasons, a...
	3. If cleanup, backfilling, sodding, joint caulking or pavement restoration is not accomplished within the above limits, all tear-out and installation operations shall cease until these items are finished.  Proceeding without these items being complet...
	4. All excavated material shall be removed and disposed of by the Contractor so that the grounds will be left in equal or better condition than its original state.  Any deficiency in the quantity of material for filling depressions caused by settlemen...
	5. Surplus materials, equipment, tools, temporary facilities and structures shall be removed by the Contractor; all debris shall be hauled away by the Contractor and the construction site shall be left in equal or better condition than its original st...
	6. Tear-out and installation shall not begin if unfavorable conditions for concrete placement are forecast for the next day.
	7. All cleanup operations, as stated above, shall be completed five (5) working days after concrete placement.

	E. Concrete Washout Facilities:
	1. The Contractor shall provide facilities for concrete washout to collect and retain all the concrete washout water and solids in leak proof containers.
	2. Lined wash pits or washout boxes are acceptable.
	3. Alternate methods for washout facilities may be considered by the City.  The Contractor shall submit for review and approval, per Section 01300 – Submittals, the alternate methods and facilities to be used.
	4. The location of washout facilities shall be indicated on the Construction Site Plan (See Section 01000 – General Project Requirements, paragraph CONSTRUCTION SITE PLAN).
	5. Concrete washout facilities shall be inspected daily and after heavy rains to check for leaks, identify any plastic linings or sidewalls that have been damaged by construction activities and determine whether they have been filled to over 75 percen...
	6. When the washout container is filled to over 75 percent of its capacity, the wash-water shall be vacuumed out or allowed to evaporate to avoid overflows.  When the remaining cementitious solids have hardened, they shall be removed from the Site.
	7. Damages to the washout container shall be repaired promptly.
	8. Before heavy rains, the washout container’s liquid level shall be lowered or the container shall be covered to avoid an overflow during the rain storm.
	9. Washout facilities shall be removed from the Site upon completion of the Work and the area restored as specified herein.




	01630 Substitution Request 050113
	SUBSTITUTION REQUEST

	01700 - Traffic Control_050820
	PART 1 - GENERAL
	1.01 SUMMARY
	A. The Contractor shall provide all materials, labor and equipment (including permits, barricades, cones, drums, construction warning signs, flagmen incidental devices) to protect, warn and guide:  vehicular traffic, pedestrian traffic and to protect ...

	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this section these specifications may be modified by appropriate items in Section 01015 – Specific Project Requirements, or as otherwise indicated on the Contract Drawings.

	1.03 RELATED SECTIONS
	A. Section 01000 – General Project Requirements.
	B. Section 01015 – Specific Project Requirements.
	C. Section 01300 – Submittals.
	D. Section 01581 – Public Communications.

	1.04 CODES AND STANDARDS
	A. The publications listed below form a part of this specification to the extent referenced.  The publications referred to within the specification are by the basic designation only.
	B. American Traffic Safety Services Association (ATSSA).
	C.  “City of Kansas City, Missouri Public Works Department Construction and Material Specifications” (http://kcmo.gov/) (KCMO PW 2305 - Traffic Control – Pedestrian Traffic Control and Sidewalk Closure.)
	D. Manual on Uniform Traffic Control Devices (MUTCD).
	E. MODOT traffic control and regulations and permits.

	1.05 DEFINITIONS
	A. City Block – A segment of a street or roadway between two intersections.
	B. Working Hours – The Contractor must conduct construction operations in compliance with the City of Kansas City, Missouri Code of Ordinances, Chapter 46 – NOISE CONTROL which generally defines normal working hours as 7:00 am to 6:00 pm on weekdays. ...
	C. Non-Working Hours – Any period of time not defined as Working Hours.
	D. Public Works Department – The City of Kansas City, Missouri - Public Works Department.
	E. Traffic Control Supervisor – The qualified employee of the Contractor designated to have overall responsibility of the implementation of the Traffic Control Plan, conformance to the Traffic Control Permit and maintenance of traffic control devices.
	F. Work Zone – An area of active construction activity along a single street that causes temporary disruption to pedestrian traffic, vehicular traffic, access to properties, or on-street parking.
	G. Extended Work Zone – Any work that encompasses more than one city block or street.

	1.06 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals.
	B. Shop Drawings:
	1. Not applicable.

	C. Product Data:
	1. Not applicable.

	D. Samples:
	1. Not applicable.

	E. Other Submittals:
	1. Traffic Control Plan(s):
	(a) Submit plan(s) directly to the Public Works Department for review and approval as required for permitting. Approval of the traffic control plan is required prior to submitting permit applications.
	(b) Submit the final, approved plan(s) in accordance with Section 01300 – Submittals for informational purposes only.
	(c) Submit changes or revisions to the plans(s) as required by the City’s Traffic Control Permit.
	(d) Submit changes or revisions to the Traffic Control Plan necessary for construction phasing.

	2. Traffic Control Permit – submit a copy of the traffic control permit upon approval from the Public Works Department.
	3. Traffic Control Supervisor:
	(a) Submit name, qualifications and contact information in accordance with Section 01300 – Submittals.
	(b) Submit name, qualifications and contact information directly to the Public Works Department.

	4. Public Works Department standard specifications.
	5. Public Works Department standard details.
	6. Maintenance records of traffic control devices.


	1.07 GENERAL
	A. When the requirements of this section conflict with the requirements of the approved Traffic Control Permit, then the requirements of the Traffic Control Permit shall govern.  In all instances, the Contractor shall comply with all KCMO ordinances.
	B. The Contractor shall maintain access for pedestrians, vehicles and all properties served by the streets and sidewalks within the site.
	C. All work shall be coordinated through the City of Kansas City, Missouri - Public Works Department.
	D. Coordination of the traffic control permit shall be conducted during normal business hours (8:00 am through 5:00 pm).

	1.08 SPECIFIC PROJECT REQUIREMENTS
	A. Specific traffic control requirements are provided in Section 01015 - Specific Project Requirements.

	1.09 RESPONSIBILITY
	A. The Contractor shall designate a Traffic Control Supervisor having the responsibilities defined in paragraph DEFINTIONS.
	B. The Traffic Control Supervisor’s name, contact information and qualifications shall be submitted to the City prior to the preconstruction conference.
	C. The Traffic Control Supervisor’s name and contact information shall be submitted to the Public Works Department as required by the Traffic Control Permit.  The contact information provided shall allow the City (Public Works Department) to contact t...

	1.10 SUBMITTAL OF STANDARD DETAILS AND SPECIFICATIONS
	A. The Contractor shall obtain a copy of all Public Works Department’s standard specifications and details to be used as part of the project.  Copies shall be submitted in accordance with paragraph SUBMITTALS.

	1.11 ACCESS REQUIREMENTS
	A. Unless otherwise stated in Section 01015 – Specific Project Requirements, the Contractor shall maintain access for pedestrians and vehicles to all properties served by streets and sidewalks affected by the Work.
	B. Special Restrictions for Extended Work Zones:
	1. A maximum of two (2) consecutive city blocks shall be under construction at any one time.
	2. Where construction activities cause disruption (i.e. sidewalk closures and/or temporary restriction of on-street parking) to two (2) consecutive city blocks, the following restrictions shall apply:
	(a) At a minimum, pedestrian access shall be maintained on one side of the street only if work can be completed in less than 15 days.  Sidewalk closures shall be limited and temporary facilities shall be provided as necessary to allow pedestrian acces...
	(b) If more than one (1) city block is affected by construction, then construction activities shall be conducted so that on-street parking is maintained on at least one side of the street, on one of the city blocks affected.  That is, if on-street par...
	(c) If a sidewalk will need to be closed more than 15 days, advance approval of the Bike Pedestrian Advisory Committee is required.  If a sidewalk closure is planned for more than 15 days in the Greater Downtown Area Plan region, advance approval is r...


	C. Access to adjacent properties served by the street(s) within the project shall be maintained at all times.
	D. Traffic shall move through the construction site in accordance with the Traffic Control Permit.
	E. When required, flaggers shall coordinate the movement of traffic through the construction site.
	F. Temporary Restoration of Access during Non-Working Hours:
	1. All roadways shall be re-opened to traffic in accordance with the Traffic Control Permit or to normal operating conditions (whichever applies) at the end of each work day.
	2. No construction related equipment or material shall be on the roadway outside of normal working hours unless approved by the City (see Section 01000 – General Project Requirements, paragraph CONSTRUCTION SITE PLAN).


	1.12 TRAFFIC CONTROL PLAN(S)
	A. Unless otherwise indicated on the Drawings or in Section 01015 – Specific Project Conditions, the Contractor shall be responsible for the development and implementation of the Traffic Control Plan necessary to obtain a Traffic Control Permit(s).
	B. All costs associated with development, revision or finalization of Traffic Control Plan(s) shall be included in the Contractor’s Bid.
	C.  General Traffic Control requirements shall include but are not limited to the following:
	1. MUTCD requirements shall be maintained on all traffic control plan submittals.
	2. Plans shall clearly identify all traffic control devices to be placed including the location, spacing and other pertinent data required for the traffic control plan reviews.
	3. Plan reviews and resubmittal reviews should be scheduled to be completed with at least two (2) weeks for City staff review on standard traffic control plan submittals.  This time may be extended if the plan is complex or of a large volume.
	4. All street typologies listed on the Major Street Plan (https://www.kcmo.gov/city-hall/departments/city-planning-development/other-city-plans) will be required to maintain a minimum of one twelve foot (12’) lane in each direction for traffic at all ...
	5. Limited closures on street typologies listed on the Major Street Plan may be allowed but will likely be limited to weeknights and/or weekend work depending on the location of the proposed closure.  Full closures may not be possible in some areas of...
	6. Electronic Message Boards will be required as part of the communication plan for all lane closures or restrictions on street typologies listed on the Major Street Plan.  These signs will need to be in place at least one (1) week prior to the lane c...
	7. Closures in and adjacent to the Streetcar Corridor will be required to have a Track Access Permit.
	8. Residential street traffic control plans will be developed in a way to allow safe travel and maintain access to all properties adjacent to and in the area of the traffic control area.

	1.13 TRAFFIC CONTROL PERMIT(S)
	A. The Contractor shall not submit Traffic Control Permit applications until the traffic control plan has been approved by the Public Works Department.
	B. The Contractor shall obtain a Traffic Control Permit before any construction activity occurs on any City street.  Permits shall be obtained and submitted in accordance with Section 01300 – Submittals shall be made no less than two (2) weeks in adva...
	C.   Specific requirements and the application for Traffic Control Permit can be downloaded from the City’s web site at http://kcmo.gov/.
	D. The associated permit fees, which may be time and street-type-dependent, are to be obtained from the Public Works Department.
	E. All residential, arterial and collector streets require a separate permit and are subject to peak hour restrictions.
	F. All costs associated with the Traffic Control Permit(s) shall be included in the Contractor’s Bid.

	1.14 Notifications
	A. Advance notification of affected property owners shall be done in accordance with Section 01581 – Public Communications.
	B. Electronic Message Boards are required at least one (1) week in advance of any arterial street closure(s).


	PART 2 - PRODUCTS
	2.01 TRAFFIC CONTROL DEVICES
	A. All traffic control devices shall conform to Part 6 of the “Manual on Uniform Traffic Control Devices” (MUTCD).
	B. No substitutions for the devices required by MUTCD or changes in the methods of traffic control as outlined herein will be allowed without written approval of the Director of Public Works or their designee.


	PART 3 - EXECUTION
	3.01 SAFETY PRECAUTIONS
	A. Contractor shall take any and all precautions to guard against injury to persons or damage to property until final acceptance of the work by the City or their representative.
	B. Precautions shall include, but not limited to, protection of vehicular and pedestrian traffic from injury or damage due to open excavations, operation of construction equipment, materials storage, etc. by the proper placement of appropriate safety ...
	C. The Contractor shall maintain the safety devices and maintain their proper placement throughout the required period.
	D. Construction practices shall be followed that will eliminate all safety hazards.
	E. The roadway shall be kept clean and free of construction related debris at all time.

	3.02 DEVICE INSTALLATION AND MAINTENANCE
	A. Traffic control devices shall be installed and maintained in accordance with KCMO Specification 2305 with the exception that the paragraphs for Method of Measurement and Basis for Payment do not apply.
	B. The Contractor shall maintain records of any maintenance required and the date on which it was completed.  These records shall be maintained for the duration of the project and submitted in accordance with paragraph SUBMITTALS on a monthly basis.
	C. The contractor’s designated Traffic Control Supervisor shall make regular workday inspections of the traffic control devices installed as part of Work.
	D. It shall be the Contractor’s responsibility to maintain all traffic control devices in proper working condition and placement at all times.
	E. The Contractor shall immediately correct any deficiencies in traffic control.
	F. Any traffic control device not in use shall be covered, removed, or turned away from the view of oncoming traffic.

	3.03 CHANGES TO THE TRAFFIC CONTROL PLAN
	A. Whenever the work area changes, all construction warning signs and traffic channelization devices shall be made current.
	B. The Public Works Department reserves the right to adjust or revise the traffic handling requirements as necessary after construction on the project has started. These changes will be determined based on periodic inspections throughout the duration ...
	C. Notice of such change will be transmitted to the Contractor and it shall be the Contractor’s responsibility to make the necessary changes as soon as practicable, but no more than one (1) calendar day, after receipt of the notification.  Immediate c...
	D. If the Contractor encounters conditions that would require a change in method of traffic control, the Contractor shall immediately notify the City’s representative.  At least 48 hours before the start of the proposed change, the City’s representati...

	3.04 PEDESTRIAN TRAFFIC CONTROL
	A. Pedestrian traffic control shall conform to KCMO Specification 2305, paragraph-Pedestrian Traffic Control.

	3.05 VEHICLE PARKING
	A. Parking of construction vehicles, equipment, vehicles of contractor’s personnel shall not interfere with public traffic, parking, access by emergency vehicles, or City operations.

	3.06 HAUL ROUTES
	A. The Contractor shall consult with the City (Water Services Department and Public Works Department) to establish public thoroughfares to be used for haul routes and site access.
	B. Residential streets shall not be used as part of the proposed haul routes.

	3.07 EMERGENCY CONDITIONS
	A. Damage to existing utilities during construction of the Project which requires immediate repair may be considered as an emergency and as such may not be subject to all the restrictions contained herein.  These shall be reported to Water Services an...
	B. The Contractor shall immediately contact the utility company whose facilities are involved that may require immediate repair.
	C. Such repair work, once declared an emergency by the utility company, shall be pursued on a continuous (24 hours per day) basis until complete or advanced to such a point that use of the roadway can be returned to normal operation and any subsequent...
	D. The City reserves the right to determine which utility work will be considered an emergency.  Any costs incurred by the Contractor for such emergency utility repair, including the cost of any additional traffic control that may be required, shall b...

	3.08 EMERGENCY NO PARKING SIGNS
	A. When it is necessary to eliminate parking on a part of a street to facilitate construction work, the Contractor shall, subject to the approval of the Public Works Department, post “Emergency No Parking” signs.
	B. Signs shall be fabricated with the following dimensions, text sizes and include the follow text:
	Placard Height: 24 inches
	C. The signs shall be made of aluminum, plastic or plywood panels.  Paper or cardboard signs are not allowed.
	D. The signs shall be installed on either steel drive posts or existing utility poles at a height of five (5) feet to the bottom of the sign.
	E. Signs shall be placed on the side of the street where parking is to be eliminated.
	F. The signs are to be installed at the beginning and end of each block and at a maximum of 150-feet intervals in between.
	G. These signs must be installed a minimum of 18 hours and a maximum of 48 hours in advance of the time the Contractor plans to begin work.
	H. The Contractor shall contact the City’s representative as soon as the signs are installed.  The City’s representative will then contact the Public Works Department as soon as the signs are installed, so that a temporary regulation can be written by...
	I. If there are existing parking signs with a lesser degree of restriction, the Contractor shall install the Emergency No Parking signs as outlined above and shall cover the existing signs with the Emergency No Parking sign or some type of semi-perman...
	J. The Contractor shall immediately remove the Emergency No Parking signs and all semi-permanent sign covers as soon as work on the block has been completed.
	K. If it becomes apparent for any reason that work will cease for more than 72 hours, the same signs and covers shall be removed and must be reinstalled subject to the minimum 18 hours advance-notice before work can proceed.
	L. If work does not begin within 48 hours after the signs are posted, the same procedure must be followed.  Failure by the Contractor to abide by all the provisions concerning “Emergency No Parking” signs, shall result in the cancellation of the permit.
	M. The Contractor shall maintain a minimum of one (1) lane of traffic each direction at all times unless otherwise allowed by permit.
	N. The Contractor shall keep residents, schools, businesses, churches and other public entities informed of the work schedule that would interfere with access to their facility.  Notification shall be distributed at least 3 weeks in advance of work oc...
	O. The Contractor shall coordinate with KCATA, as necessary, on proposed lane closures impacting bus travel routes.



	01900 - Contract Closeout_031921
	PART 1 - GENERAL
	1.01 SUMMARY
	A. This Section includes administrative and procedural requirements for contract closeout.
	B. Closeout requirements for specific construction activities are included in the appropriate Sections of the Contract Documents.

	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this Section these Specifications may be modified by appropriate items in Section 01015 – Specific Project Requirements, or as otherwise indicated on the Contract Drawings.

	1.03 RELATED SECTIONS
	A. Section 00700 – General Conditions.
	B. Section 00800 – Supplementary Conditions.
	C. Section 01015 – Specific Project Requirements.
	D. Section 01020 – Record Documents.
	E. Section 01300 – Submittals.

	1.04 DEFINITIONS
	A. Achievement of Full Operation/Substantial Completion: See Section 00700 – General Conditions, paragraph 1.01.
	B. Substantial Completion:  See Section 00700 – General Conditions, paragraph 1.01.

	1.05 INFORMATION PROVIDED BY THE CITY
	A. Achievement of Full Operation or Substantial Completion (Section 00700, paragraph 14.04):
	1. If applicable, City will provide written notification that the Work does not meet the requirements for Achievement of Full Operation or Substantial Completion
	2. Certification of Achievement of Full Operation (Section 01290.12) or Certificate of or Substantial Completion.
	3. Written recommendation as to division of responsibilities pending final payment between City and Contractor with respect to security, operation, safety, protection of the Work, maintenance, heat, utilities, insurance and warranties and guarantees.

	B. Partial Utilization (Section 00700, paragraph 14.05):
	1. Written request for partial utilization.

	C. Punch list (Section 01290.13).
	D. Final Inspection (Section 00700, paragraph 14.06):
	1. Written report of all in which the Final Inspection reveals that the Work is incomplete or defective.


	1.06 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals.
	B. Other Submittals:
	1. Notification of Achievement of Full Operation or Substantial Complete (Section 00700, paragraph 14.04.A).
	2. List of Incomplete Items (Section 00700, paragraph 14.04.A).
	3. Notification that the Work is complete and ready for Final Inspection (Section 00700, paragraph 14.06.A).
	4. List of Uncompleted Work (paragraph 3.01.C).
	5. Certification of Partial Substantial Completion (Section 00700, paragraph 14.05.A.1) if Partial Utilization is requested by City.
	6. Closeout Documentation:
	(a) The following items are required to be submitted prior to the Contractor’s application for Final Payment as required by Section 00700 – General Conditions, paragraph 14.07:
	(i) Maintenance and Operating Instructions.
	(ii) Schedules.
	(iii) Guarantees.
	(iv) Bonds.
	(v) Certificates or other evidence of insurance.
	(vi) Certificates of inspection.
	(vii) Record Documents (Section 01020 – Record Documents).

	(b) The following items are required to be submitted with the Contractor’s application for Final Payment as required by Section 00700 – General Conditions, paragraph 14.07:
	(i) Contractor Affidavit for Final Payment (Section 01290.14).
	(ii) Subcontractor Affidavit for Final Payment (Section 01290.15).

	(c) Authorization to Release a Revenue Clearance Letter (Section 00630).
	(d) All other documentation necessary for an Application for Progress payment (Section 00700, Article 14).

	7. Consent of Surety to Make Final Payment certificate.



	PART 2 - PRODUCTS
	A. Not used.

	PART 3 - EXECUTION
	3.01 ACHEIVEMENT OF FULL OPERATION / SUBSTANTIAL COMPLETION
	A. Refer to Section 00700 – General Conditions, Article 14.
	B. Refer to Section 00800 – (Overflow Control Plan Consent Decree) Supplementary Conditions, paragraph SC-14.04 for additional information to define items of the Work to be included in the definition of Achievement of Full Operation or Substantial Com...
	C. List of Uncompleted Items:  The Contractor shall submit a list of incomplete items that are required for the Work, but not required for Achievement of Full Operations / Substantial Completion.  The list shall include a description of the Work, the ...
	D. The inspection associated with the Achievement of Full Operation / Substantial Completion will be scheduled at a mutually agreed time between the Contractor, Design Professional and the City’s Representative.
	E. City will provide a punch list (Section 01290.13) of items that require completion or correction.  Items noted on the punch list may not be all-inclusive and the failure to include any items on the list does not alter the responsibility of the Cont...
	F. Items identified in the punch list shall be addressed by the Contractor prior to the Final Inspection.

	3.02 PARTIAL UTILIZATION
	A. Refer to Section 00700 – General Conditions, paragraph 14.05, Partial Utilization.

	3.03 FINAL INSPECTION
	A. Refer to Section 00700 – General Conditions, paragraph 14.06, Final Inspection.
	B. The Final Inspection will be scheduled at a mutually agreed time between the Contractor, Design Professional and City’s Representative.
	C. The City will provide the Contractor with the results of the final inspection.
	D. If the Work is incomplete or unacceptable, the City will advise the Contractor of Work that is incomplete or other obligations that have not been fulfilled but are required for final acceptance.  The Contractor shall address items that need to be c...
	E. Re-inspection of the Work:
	1. If necessary, the City will re-inspect the Work upon receipt of notice that the Work, including punch list items from the first inspection, has been completed, except for items whose completion is delayed under circumstances acceptable to the City.
	2. If necessary, re-inspections will be repeated until all deficiencies have been remedied by the Contractor.

	A. Approval of the Work by the City or Design Professional will not relieve the Contractor of their responsibility under other terms of the Contract.

	3.04 FINAL PAYMENT
	A. After Contractor has completed all corrections (after the Final Inspection) to the satisfaction of City, Contractor shall submit the Final Payment request.  Refer to Section 00700 – General Conditions, paragraph 14.07, Final Payment.
	B. Documents to be submitted with, or prior to, the application for final payment shall be as required by the Contract Documents.  See paragraph 1.06 for a summary.
	C. Authorization to Release a Revenue Clearance Letter:  If the Contract exceeds $160,000 and if Work is performed for a term longer than one (1) year, then in addition to the requirements of Section 00700, the Application for Final Payment shall be a...
	D. For Contracts that include a Green Infrastructure Establishment Period, there will be a Final Payment for the Work associated with construction, and a separate Final Payment for the Work associated with the maintenance of green infrastructure throu...

	3.05 LIQUIDATED DAMAGES
	A. If required, liquidated damages shall be assessed in accordance with the Contract Documents.  Refer to Section 00700 – General Conditions, paragraph 12.01 and Section 00800.  See Supplementary Conditions, paragraph SC-12.01 for additional informati...
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