
CONTRACT
Ordinance  Fact Sheet Amendment Form
Brief Title Approval Deadline Reason

Authorizing a Design Professional Services Amendment No. 2 To authorize execution of a design professional services amendment.

to Contract No. 1443 for the Wastewater SCADA project.

Details Roles and Responsibilities

Reason for Contract Sponsor
Water Services Department

Department 
or Programs
Affected Water Services Department
Recommended
Awardee Black & Veatch Corporation
Contract
Compliance
Certification No XX Yes
Obtained?
Opponents Groups or Individuals

None known

Reason for Opposition

Responsibilities Design Engineering:

Black & Veatch Corporation
Inspections:

N/A

Construction or Project Management:
N/A

Service Monitoring:
N/A

Policy/Program Impact

Policy or Program
Emphasis 
Change XX No Yes

Operational
Impact
Assessment

(Continued on reverse side)

Discussion

Authorizing a $2,318,126.00 design professional services 
Amendment No. 2 to the Wastewater SCADA (Supervisory 
Control and Data Acquisition) Improvements project to add 
additional funds for Phase 2 design engineering to expand and 
integrate all remaining pumping and treatment locations into the 
communications backbone and SCADA server platform 
developed in Phase I.

Contract Summary
City Council approved Ordinance No. 180416 on June 7, 2018, 
which authorized $1,370,672.00 for a design professional 
services contract for the Wastewater SCADA project for 
development of the conceptual design report, preliminary and 
final construction bidding documents.  

City Council approved Ordinance No. 200622 on August 27, 
2020, which authorized $999,189.00 for Amendment No. 1 to 
this design professional services contract, which included 
Phase 1 construction and resident phase services during the 
construction phase of the project, and an extension of the
contract term for eight additional years, for a total term of 3,458 
calendar days, to include annual security audits for five years 
after construction.  City Council approval was required to 
extend the term as it exceeded the maximum duration of 6 
years allowed by Code of Ordinance Sec. 3-43. 

Project Justification
This project is being done to develop a stand-alone wastewater 
Supervisory Control and Data Acquisition (SCADA) system 
including connections and monitoring of various wastewater 
treatment plants and pump stations.  Communications between 
the sites will be either fiber optic lines or a new 220 MHz 
wastewater dedicated radio system.

The original design professional services project determined an 
approach for implementation of a new and separate 
Wastewater SCADA system.  The ideas were developed into 
construction design documents and the construction project 
was bid on June 30, 2020. Phase 1 construction phase 
engineering and resident phase services were provided 
through Amendment No. 1 to the original design contract. 
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Details Finances
City's Estimate
of Cost $ 2,318,126.00                  
Bid or Lowest Contract
Proposal Data Cost Submitted $ NA FOR

 No .of Proposals Considered AMENDMENT
Reason for rejecting lowest contract cost submitted

Other Bidders or Contract Costs
Contractors Considered Submitted

$ NA FOR
$ AMENDMENT
$
$
$
$
$
$
$
$
$
$
$
$

Fund Sources
and Appropriation 22-8110-807778-B-81000819 = 
Account Codes
For This Sewer Treatment Facilities
Contract
Source of 
Future
Operating Funds
Maximum Amount
of Proposed
AMENDMENT $ 2,318,126.00                  
Amount of 
Contingency $

Estimated Duration of Contract:  3,458 days Engineering &
Administration $

Fact Sheet Prepared by: Date:
Leona Walton 12/7/2021 TOTAL $ 2,318,126.00                  
Contracts Manager

Council Committee Actions
Reviewed by: Date:
D. Matt Bond 12/8/2021 Do  Pass Hold
Deputy Director

Do Pass (as amended) W/o Recommendation
Reference Numbers: Contract No. 1443

Project No. 81000819 Committee Sub. Do Not Pass

$2,318,126.00

Project Description
This proposed Amendment No. 2 to Contract No. 1443, in the 
amount of $2,318,126.00, is for Phase 2 to provide additional 
compensation based on the actual level of effort expended to 
date for construction of the initial phase.  

This proposed Amendment No. 2 will also include Phase 2 
design engineering to expand and integrate all remaining 
pumping and treatment locations into the communications 
backbone and SCADA server platform developed in Phase 1.

City Council authorization of Amendment No. 2 will result in a 
total contract amount of $4,687,987.00.

Design Services Contract Summary
Original Contract:                         $1,370,672.00
Amendment No. 1:                          $999,189.00
Proposed Amendment No. 2:      $2,318,126.00
Total:                                           $4,687,987.00

This design work will be performed at 50+ various wastewater 
pump stations, treatment facilities, green infrastructure, and 
flow/level monitoring systems throughout Kansas City, Missouri.

Civil Rights and Equal Opportunity Department Approval
Design Professional Services project goals are 14% MBE and 
8% WBE and remain unchanged for this amendment.  

Grant Funding
N/A

Is it good for the children? Yes.

How will this contribute to a sustainable Kansas City?
This project will improve monitoring and automation of 
wastewater systems to optimize the use of resources.
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