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DESIGN PROFESSIONAL SERVICES AGREEMENT 
PROJECT NO. 60810116 / CONTRACT NO. 1627 

FOR SMART SEWER FLOW DATA ANALYTICS 
WATER SERVICES DEPARTMENT 

 
This design professional services agreement is between KANSAS CITY, MISSOURI, a 
constitutionally chartered municipal corporation (“City”), and Jacobs Engineering Group, Inc. 
(“Design Professional”).  City and Design Professional agree as follows: 

PART I 
SPECIAL TERMS AND CONDITIONS 

Sec. 1. Project description.  The services to be provided under this Agreement are for the 
following project (Project) and purpose: 
The Project is part of a multi-year digital transformation journey and will include developing near-
term strategies and a long-term roadmap to advance the data-driven sewer system operations and 
maintenance using flow monitoring data. Decision support dashboard(s) for the integration of flow 
meter data into KC Water decision processes will be outlined in the roadmap to serve multiple 
operational and maintenance use cases with the appropriate level of machine learning and artificial 
intelligence. These dashboards will be interfaced with KC Water’s existing software 
platforms/programs and/or the new wastewater SCADA system being implemented. The use cases 
will include known opportunities for operations and maintenance, discussed in the next paragraph. 
The Project may involve multiple phases over time, and not all work will be performed under this 
contract. 
 
This Project is associated with the Federal Consent Decree regarding the City of Kansas City, 
Missouri, in the Overflow Control Plan. All rules and requirements included in the Consent Decree 
shall be adhered to. The Design Professional should pay special attention to Section XIII of the 
Consent Decree as it relates to stipulated penalties.  
 
Sec. 2. Services to be performed by Design Professional.  Design Professional shall perform the 
following Scope of Services: 

A. Design Professional shall perform the Scope of Services listed in Attachment A. 
B. Submit all documents, including plans, design drawings, specifications, reports, maps, 

models, and renderings in the form requested by City.  A list with the specific 
requirements is included in Attachment B. 

C. City shall have the right to inspect and review the work being done and to consult with 
Design Professional at any reasonable time.  Conferences will be held at the request of 
the City or Design Professional. 

D. If it is determined to be in the best interest of the work, Design Professional shall 
replace the project manager or any other employee of the Design Professional, 
Subcontractors, Suppliers or other persons or organizations performing or furnishing 
any of the work on the project upon written request by the City. 
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Sec. 3. Term.  Unless sooner terminated as provided herein, and unless specific dates for 
providing services are identified in this Agreement, this Agreement shall remain in force for a 
period which may reasonably be required for the completion of the services to be provided by 
Design Professional under the Scope of Services. Work under this agreement shall begin upon 
written Notice to Proceed. 
Sec. 4. Compensation and Reimbursables.   

A. The maximum amount that City shall pay Design Professional under this Agreement is 
$400,000.00, as follows:  
1. $267,517.18 for the services performed by Design Professional under this 

Agreement. 
2. For Design Professional services described in the Scope of Services, City shall pay 

Design Professional compensation amounting to actual salary of personnel for time 
charges directly to the project, times an Approved Multiplier.  The multiplier to be 
used shall not exceed 3.04. Engineering Fee Summary and Schedule of Position 
Classifications and the salary range for each position is included as a part of 
Attachment C. The Approved Multiplier shall also apply to the Design 
Professional subcontractors listed in the “Non-Construction Subcontractors 
Listing” found in Attachment I.  
Design Professional and approved subcontractors may negotiate to revise their 
Schedules of Hourly Rates and Expenses annually and will submit the revised 
Schedule of Hourly Rates and Expenses to the City each year that this Agreement 
is in effect. Revisions will only be made after 12 months have passed from the 
contract execution date or the most recent rate revision.  Subject to City approval, 
the revised Schedule of Hourly Rates and Expenses shall become effective with 
regard to this Agreement and the Services performed under any particular Contract 
Amendments on the date the City approves the revised Schedule. 

3. Actual reasonable expenses incurred by Design Professional directly related to 
Design Professional’s performance under this Agreement, to include only the 
following, in an amount not to exceed $98,800.00.  The following are the 
reimbursable expenses that City has approved:  subcontractor direct costs paid by 
Design Professional; outside reproduction of final deliverables; local transportation 
in the project area; travel costs, including hotels and travel meals, for project 
meetings and workshops as approved by the City; and public outreach materials. 
Subcontractors' office personnel labor costs be included in the unit prices for field 
investigation work. 

4. Design Professionals’ maximum amount shown in Sec. 4, Compensation and 
Reimbursables, includes a total allowance amount of $33,682.82 for Optional 
Services not yet authorized by the City that may be required throughout the course 
of work.  This allowance amount will not be utilized by Design Professional unless 
specifically authorized in writing by the City to perform Optional Services.  
Optional Services will not be performed, nor is the Design Professional approved 
to utilize any allowance monies unless the City provides written authorization to 
Design Professional that includes the scope of work for each optional task to be 
performed and a maximum billing limit for compensation that has been mutually 
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agreed upon. 
5. Compensation for all Optional Services will be based on the actual salary of office 

personnel for time charges directly to the project, times an approved multiplier.  
The multiplier to be used shall not exceed 3.04. Engineering Fee Summary and 
schedule of position classifications and the salary range for each position is 
included as a part of Attachment C.  The amount billed for each Optional Service 
shall not exceed the amount established for it without further written authorization.  
Additional amounts for Optional Services may be authorized, if deemed by City to 
be necessary, as the work progresses.     

6. City is not liable for any obligation incurred by Design Professional except as 
approved under the provisions of this Agreement.  

7. Design Professional’s Engineering Fee Summary is contained in Attachment C 
and represents the basis for the maximum amount that City shall pay Design 
Professional under this agreement. 

B. Method of Payment.  
1. Design Professional shall invoice City monthly setting forth the total effort 

expended on an hourly basis and all actual reasonable expenses incurred and 
allowed under this Agreement. Each invoice shall provide the subtotal of the hours 
and costs invoiced by the Design Professional for each Task Series identified in 
Attachment A and a sum total of hours and costs for each invoice period.  Design 
Professional shall submit a copy of invoices received from its Subcontractors with 
labor hours per person, salary rate per person, effective salary multiplier, and direct 
expenses for each Task Series.  Design Professional shall also submit monthly 
project status report with each monthly invoice containing the information defined 
in Attachment A. City, upon approving the invoice, shall remit payment. 

C. Condition Precedent to Payment.  
1. It shall be a condition precedent to payment of any invoice from Design 

Professional that Design Professional is in compliance with, and not in breach or 
default of, all terms, covenants and conditions of this Agreement.  If damages are 
sustained by City as a result of breach or default by Design Professional, City may 
withhold payment(s) to Design Professional for the purpose of set off until such 
time as the exact amount of damages due City from Design Professional may be 
determined, and  

2. No request for payment will be processed unless the request is in proper form, 
correctly computed, accompanied by a monthly status report, Non-Construction 
Application for Payment, and is approved as payable under Agreement. City is not 
liable for any obligation incurred by Design Professional except as approved under 
the provisions of this Agreement.  

3. No request for payment will be processed unless it is accompanied by a copy of the 
most recent 00485.01 M/WBE Monthly Utilization Report submitted to the City’s 
Human Relations Department. 
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Sec. 5. Notices.  All notices required by this Agreement shall be in writing and sent to the 
following: 
City:  
Water Services Department 
Office of the Director 
4800 E. 63rd Street  
Kansas City, MO 64130 
Phone: (816) 513-0504 
Facsimile: (816) 513-0226 
E-mail address: wes.minder@kcmo.org  

Design Professional: 
Jacobs Engineering Group, Inc.  
Contact:  Julie McNiff 
Address:  2300 Main Street, Ste. 325, Kansas City, MO 64108 
Phone: (816) 533-7308    
E-mail address: Julie.McNiff@jacobs.com 

All notices are effective (a) when delivered in person, (b) upon confirmation of receipt when 
transmitted by facsimile transmission or by electronic mail, (c) upon receipt after dispatch by 
registered or certified mail, postage prepaid, (d) on the next business day if transmitted by 
overnight courier (with confirmation of delivery), or (e) three (3) business days after the date of 
mailing, whichever is earlier.  
Sec. 6. Merger.  This Agreement consists of Part I, Special Terms and Conditions and any 
Attachments and any documents incorporated by reference; and Part II, Standard Terms and 
Conditions.  This Agreement, including any Attachments and incorporated documents, constitutes 
the entire agreement between City and Design Professional with respect to this subject matter. 
Sec. 7. Conflict Between Agreement Parts.  In the event of any conflict or ambiguity between 
the Special Terms and Conditions of Part I and the Standard Terms and Conditions of Part II of 
this Agreement, Part I will be controlling.  
Sec. 8. Responsibilities of City.  City shall: 

A. Make available to Design Professional all existing records, maps, plans, and     other 
data possessed by City when such are necessary, advisable, or helpful to Design 
Professional in the completion of the work under this Agreement. 

B. If required or upon recommendation of Design Professional, retains the services of a 
soils/geotechnical consultant. 

C. Designate in writing a person to act as City representative with respect to the work to 
be performed under this Agreement; with such person having complete authority to 
transmit instructions, receive information, interpret and define City’s policies and 
decisions with respect to the materials, equipment elements and systems pertinent to 
the work covered by this Agreement, and the responsibility to be available to inspect 
and review the work and to consult with Design Professional at any reasonable time. 

mailto:wes.minder@kcmo.org
mailto:Julie.McNiff@jacobs.com
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D. Provide standard City forms as required. 
E. Provide City-Licensed Geographical Information System Data set forth in Attachment 

D, incorporated into this Agreement. 
F. Evaluate Contractor’s performance at key contractual milestones per the City’s Water 

Service Department's (WSD) Design Professional Evaluation Process. WSD may elect 
to have additional evaluations during construction phase services or at the end of 
construction phase if applicable. Evaluations shall be submitted by the WSD Project 
Manager to the Contractor’s Project Manager and Project Principal responsible for 
delivering the contractual obligations of this Agreement. Contractor shall have the 
opportunity to comment on the evaluation and request a meeting to discuss the 
evaluation. 

Sec. 9. Attachments to Part I.  The following documents are attachments to Part I of this 
Agreement and are attached hereto and incorporated herein by this reference: 

Attachment A –  Scope of Services  
Attachment B –  Electronic Data Requirements 
Attachment C –  Engineering Fee Summary and Schedule of Position Classifications 
Attachment D –  Licensed Geographical Information System Data 
Attachment E –  CREO KC Documents 

1. 00450 CREO KC Form 08: Contractor Utilization Plan/Request for Waiver 
2. 00450.01: Letter of Intent to Subcontract 
3. 00460 CREO KC Form 10: Timetable for MBE/WBE Utilization 
4. 00470 HRD Form 11: Request for Modification or Substitution 
5. 01290.CREO KC: Contractor Affidavit for Final Payment 
6. 01290.15: Subcontractor Affidavit for Final Payment 

Attachment F –  Employee Eligibility Verification Affidavit 
Attachment G –  Truth-In-Negotiation Certificate 
Attachment H –  Affidavit of Compliance with the Federal Consent Decree   
   Regarding the City of Kansas City, Missouri Overflow Control  
   Plan, Civil Action No. 10-cv-0497-GAF  

 Federal Consent Decree: an electronic copy of the Consent Decree in Civil 
Action No. 10-cv-00497-GAF is available at the following web location:  
https://www.kcsmartsewer.us/home/showpublisheddocument/6428/637534
718121930000 

Attachment I – Non-Construction Subcontractors Listing 
Attachment J – Non-Construction Application for Payment 

Sec. 10. Subcontracting.  Design Professional agrees that it will only subcontract with the 
subcontractor(s) it has listed on the “Non-Construction Subcontractors Listing”, contained in 
Attachment I. 
Sec. 11. Contract Information Management System.  Design Professional shall comply with 
City’s Contract Information Management System requirements.   Design Professional shall use 
City’s Internet web-based Contract Information Management System/Project Management 
Communications Tool provided by City and protocols included in that software during the term of 
this Contract. Design Professional shall maintain user applications to City’s provided system for 
all personnel, subcontractors or suppliers as applicable. 
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Sec. 12. Minority and Women’s Business Enterprises.  City is committed to ensuring that 
minority and women’s business enterprises (M/WBE) participate to the maximum extent possible 
in the performance of City contracts.  If M/WBE participation goals have been set for this 
Agreement, Design Professional agrees to comply with all requirements of City’s M/WBE 
Program as enacted in City’s Code Sections 3-421 through 3-469 and as hereinafter amended.  
Design Professional shall make its good faith efforts in carrying out this policy by implementing 
its contractor utilization plan, which is attached as Attachment E.  If Design Professional fails to 
achieve the M/WBE goals stated in its contractor utilization plan, as amended, the City will sustain 
damages, the exact extent of which would be difficult or impossible to ascertain or estimate at the 
time of execution of this contract.  Therefore, in order to liquidate those damages, the monetary 
difference between the amount of the M/WBE goals set forth in this contractor utilization plan, as 
amended, and the amount actually paid to qualified MBEs and WBEs for performing a 
commercially useful function will be deducted from the Design Professional’s payments as 
liquidated damages.  In determining the amount actually paid to qualified MBEs and WBEs, no 
credit will be given for the portion of participation that was not approved by the Director of City’s 
Human Relations Division, unless the Director determines that the Design Professional acted in 
good faith.  No deduction for liquidated damages will be made when, for reasons beyond the 
control of the Design Professional, the M/WBE participation stated in the Contractor Utilization 
Plan, as amended and approved by the Director, is not met.  
Sec. 13. Professional services certification.  Code Section 2-83, prohibiting Agreements with 
certain attorneys, architects, engineers and other professionals thereunder, shall apply to this 
Agreement.  Design Professional certifies that it is not an architect, engineer, or other professional, 
exclusive of medical doctors or appraisers, who at the time of the issuance of the Agreement, 
serves as an expert witness for any litigation against City, and that it will not serve as an expert 
witness for any litigation against City during the term of this Agreement. 
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Sec. 14. Effectiveness; Date.  This Agreement will become effective when the City’s Director of 
Finance has signed it.  The date this Agreement is signed by the City’s Director of Finance will be 
deemed the date of this Agreement.  
 

Each party is signing this Agreement on the date stated opposite that party’s signature. 
 
THIS AGREEMENT CONTAINS INDEMNIFICATION PROVISIONS 
 
             DESIGN PROFESSIONAL 
             I hereby certify that I have authority to execute 
             this document on behalf of Design Professional 
Date:_______________________    By: ________________________________   
             Name: ______________________________   
             Title: _______________________________   
 
             KANSAS CITY, MISSOURI 
Date:_______________________    By:             
             Name:  Andy Shively, P.E.                                  
             Title:  Deputy Director                             
 
                    
Approved as to form: 
 
____________________________________ 
Assistant City Attorney 
 
I hereby certify that there is a balance, otherwise unencumbered, to the credit of the appropriation 
to which the foregoing expenditure is to be charged, and a cash balance, otherwise unencumbered, 
in the Treasury, to the credit of the fund from which payment is to be made, each sufficient to meet 
the obligation hereby incurred.  
 
_____________________________________ 
Director of Finance       Date 
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PART II 
 

STANDARD TERMS AND CONDITIONS 
 
Sec. 1.  General Indemnification.  
  
A.  For purposes of this Section 1 only, the 
following terms shall have the meanings 
listed:  
  
1.  Claims means all claims, damages, 
liability, losses, costs and expenses, court 
costs and reasonable attorneys’ fees, 
including attorneys’ fees incurred by the City 
in the enforcement of this indemnity 
obligation.  
  
2.  Design Professional’s Agents means 
Design Professional’s officers, employees, 
subcontractors, subconsultants, successors, 
assigns, invitees, and other agents.  
  
3.  City means City, its Program 
Manager/Construction Advisor and any of 
their agents, officials, officers and 
employees.  
  
B.  Design Professional’s obligations under 
this Section with respect to indemnification 
for acts or omissions, including negligence, of 
City shall be limited to the coverage and 
limits of General (not Professional) Liability 
insurance that Design Professional is 
required to procure and maintain under this 
Agreement.  Design Professional affirms that 
it has had the opportunity to recover the 
costs of the liability insurance required in this 
Agreement in its contract price.   
  
C.  Design Professional shall defend, 
indemnify and hold harmless City from and 
against all Claims arising out of or resulting 
from all acts or omissions in connection with 
this Agreement caused in whole or in part by 
Design Professional or Design Professional’s 
Agents, regardless of whether or not caused 
in part by an act or omission, including 
negligence, of City.  Design Professional is 
not obligated under this Section to indemnify 
City for the sole negligence of City.   
  

D. Nothing in this section shall apply to 
indemnification for professional 
negligence which is specified in a 
separate provision of this Agreement.   

E. In no event shall the language in this 
section constitute or be construed as 
a waiver or limitation of the City’s 
rights or defenses with regard to 
sovereign immunity, governmental 
immunity, or other official immunities 
and protections as provided by the 
federal and state constitutions or by 
law.  

  
Sec. 2.  Indemnification for Professional 
Negligence.  
  
Design Professional shall indemnify, and hold 
harmless City and any of its agencies, 
officials, officers, or employees from and 
against all claims, damages, liability, losses, 
costs, and expenses, including court costs 
and reasonable attorneys’ fees, to the extent 
caused by any negligent acts, errors, or 
omissions of the Design Professional, its 
officers, employees, subconsultants, 
subcontractors, successors, assigns, invitees 
and other agents, in the performance of 
professional services under this Agreement.  
Design Professional is not obligated under 
this Section to indemnify City for the 
negligent acts of City or any of its agencies, 
officials, officers, or employees.  
  
Sec 3.  Insurance.  
  
A.  Design Professional shall procure and 
maintain in effect throughout the duration of 
this Agreement, and for a period of two (2) 
years thereafter, insurance coverage not less 
than the types and amounts specified below.  
In the event that additional insurance, not 
specified herein, is required during the term 
of this Agreement, Design Professional shall 
supply such insurance at City’s cost.  Policies 
containing a Self-Insured Retention are 
unacceptable to City unless City approves in 
writing the Design Professional Self-Insured 
Retention.   
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1.  Commercial General Liability Insurance:  
with limits of $1,000,000 per occurrence and 
$2,000,000 aggregate, written on an 
“occurrence” basis.  The policy shall be 
written or endorsed to include the following 
provisions:    
  
a.  Severability of Interests Coverage 
applying to Additional Insureds  
 
b.  Contractual Liability 
  
c.  Per Project Aggregate Liability Limit or, 
where not available, the aggregate limit shall 
be $2,000,000  
  
d.  No Contractual Liability Limitation 
Endorsement  
  
e.  Additional Insured Endorsement, ISO form 
CG20 10, current edition or its equivalent  
  
2.  Worker’s Compensation Insurance:  as 
required by statute, including Employers 
Liability with limits of:  
  
Workers Compensation Statutory  
Employers Liability  
  
$1,000,000 accident with limits of:  
$1,000,000 disease-policy limit  
$1,000,000 disease-each employee  
  
3.  Commercial Automobile Liability 
Insurance:  with a limit of $1,000,000 written 
on an “occurrence” basis, covering owned, 
hired, and non-owned automobiles.  If the 
Design Professional owns vehicles, coverage 
shall be provided on an “any auto” basis.  If 
the Design Professional does not own any 
vehicles, coverage shall be provided on a 
“hired autos” and “nonowned autos” basis.  
The insurance will be written on a 
Commercial Business Auto form, or an 
acceptable equivalent, and will protect 
against claims arising out of the operation of 
motor vehicles, as to acts done in connection 
with the Agreement, by Design Professional.   
  
4.  Professional Liability Insurance with limits 
Per Claim/Annual Aggregate of $1,000,000.  

 
5.  If applicable, Cyber Liability Insurance, 
with limits not less than $2,000,000 per 
occurrence or claim, $2,000,000 aggregate. 
Coverage shall be sufficiently broad to 
respond to the duties and obligations as is 
undertaken by Design Professional in this 
agreement and shall include, but not be 
limited to, claims involving security breach, 
system failure, data recovery, business 
interruption, cyber extortion, social 
engineering, infringement of intellectual 
property, including but not limited to 
infringement of copyright, trademark, trade 
dress, invasion of privacy violations, 
information theft, damage to or destruction of 
electronic information, release of private 
information, and alteration of electronic 
information. The policy shall provide 
coverage for breach response costs, 
regulatory fines and penalties as well as 
credit monitoring expenses. 
 
6.  If applicable, Technology Professional 
Liability Errors and Omissions Insurance 
appropriate to the Consultant’s profession 
and work hereunder, with limits not less than 
$2,000,000 per occurrence. Coverage shall 
be sufficiently broad to respond to the duties 
and obligations as is undertaken by the 
Design Professional in this agreement and 
shall include, but not be limited to, claims 
involving security breach, system failure, data 
recovery, business interruption, cyber 
extortion, social engineering, infringement of 
intellectual property, including but not limited 
to infringement of copyright, trademark, trade 
dress, invasion of privacy violations, 
information theft, damage to or destruction of 
electronic information, release of private 
information, and alteration of electronic 
information. The policy shall provide 
coverage for breach response costs, 
regulatory fines and penalties as well as 
credit monitoring expenses.     
 
The Policy shall include, or be endorsed to 
include, property damage liability coverage 
for damage to, alteration of, loss of, or 
destruction of electronic data and/or 
information “property” of the Agency in the 
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care, custody, or control of the Design 
Professional.  If not covered under the 
Design Professional’s liability policy, such 
“property” coverage of the Agency may be 
endorsed onto the Design Professional’s 
Cyber Liability Policy as covered property. 
 
If the Design Professional maintains broader 
coverage and/or higher limits than the 
minimums shown above, the Entity requires 
and shall be entitled to the broader coverage 
and/or the higher limits maintained by the 
Design Professional. Any available insurance 
proceeds in excess of the specified minimum 
limits of insurance and coverage shall be 
available to the Entity. 
 
B.  The Commercial General Liability 
Insurance specified above shall provide that 
City and its agencies, officials, officers, and 
employees, while acting within the scope of 
their authority, will be named as additional 
insureds for the services performed under 
this Agreement.  Design Professional shall 
provide to City at execution of this Agreement 
a certificate of insurance showing all required 
endorsements and additional insureds. The 
certificates of insurance will contain a 
provision stating that should any of the 
policies described in the certificate be 
cancelled before the expiration date thereof, 
notice will be delivered in accordance with 
the policy provisions.  
  
C.  The Commercial General Liability and 
Commercial Automobile Liability insurance 
specified above shall contain a cross-liability 
or severability of interest clause or 
endorsement and shall contain a provision or 
endorsement that the costs of providing the 
insureds a defense and appeal, including 
attorneys’ fees, as insureds, shall be 
supplementary and shall not be included as 
part of the policy limits but shall remain the 
insurer’s responsibility.  Insurance covering 
the specified additional insureds shall be 
primary insurance, and all other insurance 
carried by the additional insureds shall be 
excess insurance.  With respect to 
Commercial Automobile Liability, Commercial 
General Liability, and any Umbrella Liability 

Insurance, Design Professional shall require 
its insurance carrier(s) to waive all rights of 
subrogation against City and its agencies, 
officials, officers, and employees.    
  
D.  All insurance coverage must be written by 
companies that have an A.M. Best’s rating of 
“A-V” or better, and are licensed or approved 
by the State of Missouri to do business in 
Missouri.  
  
E.  Design Professional’s failure to maintain 
the required insurance coverage will not 
relieve Design Professional of its contractual 
obligation to indemnify the City pursuant to 
Sections 1 and 2. If the coverage afforded is 
cancelled or changed or its renewal is 
refused, Design Professional shall give at 
least 30 days prior written notice to City. In 
the event of Design Professional’s failure to 
maintain the required insurance in effect, City 
may order Design Professional to 
immediately stop work, and upon ten (10) 
days notice and an opportunity to cure, may 
pursue its remedies for breach of this 
Agreement as provided for herein and by law.   
  
F. In no event shall the language in this 
Section constitute or be construed as a 
waiver or limitation of the City’s rights or 
defenses with regard to sovereign immunity, 
governmental immunity, or other official 
immunities and protections as provided by 
the federal and state constitutions or by law.  
  
Sec. 4.  Design Standards and 
Endorsement.  
  
A.  Except as otherwise directed in writing by 
City, in the performance of services under 
this Agreement, Design Professional shall 
comply with  all design standards required by 
federal, state, local laws or codes including 
but not limited to all applicable provisions of:     
  

1. Title II of the 2010 ADA Standards for 
Accessible Design as amended from 
time to time;   

2. the Clean Air Act(42 U.S.C. 7401 et 
seq.  and the Clean Water Act (33 
U.S.C. 1251 et seq.  
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3. the Missouri Clean Water Law 
(Chapter 644 RSMo) together with 
any accompanying regulation(s) 
contained in the Missouri Code of 
State Regulations (CSR Title 10), as 
well as any implementing permits; 
and  

4. Kansas City Code Sec. 3-71. LEED 
gold standard.  

  
Design Professional shall notify and explain 
to City any applicable exceptions under these 
acts.  
  
B.  Design Professional shall use  
all design standards recognized and used in 
the industry in the performance of services 
under this agreement. Design Professional 
shall endorse all plans and specifications, or 
estimates, and engineering data furnished 
under this Agreement if prepared by Design 
Professional.   All subcontractors as 
appropriate shall endorse their respective 
plans and specifications, or estimates, and 
engineering data furnished for the Plan or 
Project.   
  
C.  Design Professional shall monitor quality 
assurance for their design services and shall 
revise the design and plans at their own 
expense in case of error or oversight in 
design by Design Professional or any 
subcontractor to Design Professional.   
  
Sec. 5.  Copyright and Ownership of 
Documents.  
  
A.  Design Professional shall on its behalf 
and on behalf of its employees and agents, 
promptly communicate and disclose to City 
all computer programs, documentation, 
software and other copyrightable works and 
all discoveries, improvements and inventions 
conceived, reduced to practice or made by 
Design Professionals or its agents, whether 
solely or jointly with others, during the term of 
this Agreement resulting from or related to 
any work Design Professional or its agents 
may do on behalf of City or at its request.  All 
inventions and copyrightable works that 
Design Professional is obligated to disclose 

shall be and remain entirely the property of 
City.  It is agreed that all inventions and 
copyrightable works are works made for hire 
and shall be the exclusive property of City.  
Design Professional hereby assigns to City 
any rights it may have in such copyrightable 
works.  Design Professional shall cooperate 
with City in obtaining any copyrights or 
patents.  
  
B.  Original documents, including plans, 
specifications, reports, maps, models and 
renderings, including electronic media, 
prepared or obtained under the terms of this 
Agreement shall be delivered to and become 
the property of City and basic survey notes, 
diaries, sketches, charts, computations and 
other data shall be made available upon 
request by City without restriction or limitation 
of their use.  There shall be no legal 
limitations upon City in the subsequent use of 
the documents or ideas developed in the 
documents.  In the event that any of the 
documents are reused by City, the 
nameplates or other identification to the 
Design Professional will be removed and the 
Design Professional will be released of 
subsequent liabilities.  In the event that any 
of the design drawings are reused or 
modified by City, the name plates or other 
identification to the Design Professional will 
be removed.   
  
Sec. 6.  Governing Law.  
  
This Contract shall be construed and 
governed in accordance with the laws of the 
State of Missouri without giving effect to 
Missouri’s choice of law provisions.  The City 
and Design Professional:  (1) submit to the 
jurisdiction of the state and federal courts 
located in Jackson County, Missouri; (2) 
waive any and all objections to jurisdiction 
and venue; and (3) will not raise forum non 
conveniens as an objection to the location of 
any litigation.   
  
Sec. 7.  Compliance with Laws.   
  
Design Professional shall comply with all 
federal, state and local laws, ordinances and 
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regulations applicable to the work and this 
Agreement.  Design Professioanl shall 
maintain in effect all the licenses, 
permissions, authorizations, consents and 
permits that it needs to carry out its 
obligations under this Agreement. 
  
Sec. 8.  Termination for Convenience.   
  
A.  City may, at any time upon ten (10) days 
notice to Design Professional specifying the 
effective date of termination, terminate this 
Agreement, in whole or in part.  If this 
Agreement is terminated by City, City shall 
be liable only for payment for services 
rendered before the effective date of 
termination.  Design Professional shall 
prepare an accounting of the services 
performed and money spent by Design 
Professional up to the effective date of 
termination and shall return to City any 
remaining sums within thirty (30) days of 
such date.  
  
B.  If this Agreement is terminated prior to 
Design Professional’s completion of services, 
all work or materials prepared or obtained by 
Design Professional pursuant to this 
Agreement shall become City’s property.   
  
C.  If this Agreement is terminated prior to 
Design Professional’s completion of the 
services to be performed hereunder, Design 
Professional shall return to City and sums 
paid in advance by City for services that 
would otherwise have had to be rendered 
between the effective date of termination and 
the original ending date of the Agreement.  
Design Professional shall prepare an 
accounting of the services performed and 
money spent by Design Professional up to 
the effective date of termination and shall 
return to City any remaining sums within 
thirty (30) days of such date.   
  
Sec. 9.  Default and Remedies.  
  
If Design Professional shall be in default or 
breach of any provision of this Agreement, 
City may terminate this Agreement, suspend 
City’s performance, withhold payment or 

invoke any other legal or equitable remedy 
after giving Design Professional notice and 
opportunity to correct such default or breach.   
  
Sec. 10.  Waiver.  
  
Waiver by City of any term, covenant, or 
condition hereof shall not operate as a waiver 
of any subsequent breach of the same or of 
any term, covenant or condition.  No term, 
covenant, or condition of this Agreement can 
be waived except by written consent of City, 
and forbearance or indulgence by City in any 
regard whatsoever shall not constitute a 
waiver of same to be performed by Design 
Professional to which the same may apply 
and, until complete performance by Design 
Professional of the term, covenant or 
condition, City shall be entitled to invoke any 
remedy available to it under this Agreement 
or by law despite any such forbearance or 
indulgence.  
  
Sec. 11.  Acceptance.   
  
No payment made under this Agreement 
shall be proof of satisfactory performance of 
the Agreement, either wholly or in part, and 
no payment shall be construed as 
acceptance of deficient or unsatisfactory 
work.   
  
Sec. 12.  Modification.   
  
Unless stated otherwise in this Agreement, 
no provision of this Agreement may be 
waived, modified or amended except in 
writing signed by City.   
  
Sec. 13.  Headings; Construction of 
Agreement.  
  
The headings of each section of this 
Agreement are for reference only.  Unless 
the context of this Agreement clearly requires 
otherwise, all terms and words used herein, 
regardless of the number and gender in 
which used, shall be construed to include any 
other number, singular or plural, or any other 
gender, masculine, feminine or neuter, the 
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same as if such words had been fully and 
properly written in that number or gender.   
  
Sec. 14.  Severability of Provisions.  
  
Except as specifically provided in this 
Agreement, all of the provisions of this 
Agreement shall be severable.  In the event 
that any provision of this Agreement is found 
by a court of competent jurisdiction to be 
unconstitutional or unlawful, the remaining 
provisions of this Agreement shall be valid 
unless the court finds that the valid provisions 
of this Agreement are so essentially and 
inseparably connected with and so 
dependent upon the invalid provisions(s) that 
it cannot be presumed that the parties to this 
Agreement could have included the valid 
provisions without the invalid provision(s); or 
unless the court finds that the valid 
provisions, standing alone, are incapable of 
being performed in accordance with the 
intentions of the parties.   
  
Sec. 15.  Records.   
  
A.  For purposes of this section:  
  
1.  “City” shall mean the City Auditor, the 
City’s Internal Auditor, the City’s Director of 
Civil Rights and Equal Opportunity 
Department, the City Manager, the City 
department administering this Contract and 
their delegates and agents.   
  
2.  “Record” shall mean any document, book, 
paper, photograph, map, sound recordings or 
other material, regardless of physical form or 
characteristics, made or received in 
connection with this Contract and all Contract 
amendments and renewals.   
  
B.  Design Professional shall maintain and 
retain all Record for a term of five (5) years 
that shall begin after the expiration or 
termination of this Contract and all Contract 
amendments.  City shall have a right to 
examine or audit all Records and Design 
Professional shall provide access to City of 
all Records upon ten (10) days written notice 
from the City.   

  
C.  The books, documents and records of 
Design Professional in connection with this 
Agreement shall be made available to the 
City Auditor, the City’s Internal Auditor, the 
City’s Director of Civil Rights and Equal 
Opportunity Department and the City 
department administering this Agreement 
within ten (10) days after the written request 
is made.   
  
Sec. 16.  Tax Compliance.   
  
Design Professional shall provide proof of 
compliance with the City’s tax ordinances 
administered by the City’s commissioner of 
revenue as a precondition to the City making 
the first payment under this Agreement or 
any Agreement renewal when the total 
Agreement amount exceeds $160,000.00.  If 
Design Professional performs work on an 
Agreement that is for a term longer than one 
year, the Design Professional also shall 
submit to the city proof of compliance with 
the City’s tax ordinances administered by the 
City’s commissioner of revenue as a 
condition precedent to the city making final 
payment under the Agreement.   
  
Sec. 17.  Assignability and 
Subcontracting.    
  
(a) Assignability.  Design Professional shall 
not assign or transfer any part or all of 
Design Professional’s obligation or interest in 
this Contract without prior written approval of 
City.  If Design Professional shall assign or 
transfer any of its obligations or interests 
under this Contract without the City’s prior 
written approval, it shall constitute a material 
breach of this Contract.  This provision shall 
not prohibit Design Professional from 
subcontracting as otherwise provided for 
herein.  
   
(b) Subcontracting.  Design Professional 
shall not subcontract any part or all of Design 
Professional’s obligations or interests in this 
Contract unless the subcontractor has been 
identified in a format required by City.   If 
Design Professional shall subcontract any 
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part of Design Professional’s obligations or 
interests under this Contract without having 
identified the subcontractor, it shall constitute 
a material breach of this Contract.  The 
utilization of subcontractors shall not relieve 
Design Professional of any of its 
responsibilities under the Contract, and 
Design Professional shall remain responsible 
to City for the negligent acts, errors, 
omissions or neglect of any subcontractor 
and of such subcontractor’s officers, agents 
and employees.  City shall have the right to 
reject, at any point during the term of this 
Contract, any subcontractor identified by 
Design Professional, and to require that any 
subcontractor cease working under this 
Contract.  City’s right shall be exercisable in 
its sole and subjective discretion.  City shall 
not be obligated to pay or be liable for 
payment of any monies which may be due to 
any subcontractor.  Design Professional shall 
include in any subcontract a requirement that 
the subcontractor comply with all 
requirements of this Contract in performing 
Design Professional’s services hereunder.  
   
Sec. 18.  Conflicts of Interest.  
  
Design Professional certifies that no officer or 
employee of City has, or will have, a direct or 
indirect financial or personal interest in this 
Agreement, and that no officer or employee 
of City, or member of such officer’s or 
employee’s immediate family, either has 
negotiated, or has or will have an 
arrangement, concerning employment to 
perform services on behalf of Design 
Professional in this Agreement.   
  
Sec. 19.  Conflict of Interest - Certification.   
  
Design Professional certifies that Design 
Professional is not an expert witness for any 
party in litigation against the City at the time 
of the issuance of this Contract.  
  
Sec. 20.  Buy American Preference.   
  
It is the policy of the city that any 
manufactured goods or commodities used or 
supplied in the performance of any city 

Agreement or any subcontract hereto shall 
be manufactured or produced in the United 
States whenever possible.   
  
Sec. 21.  Independent Contractor.  
  
Design Professional is an independent 
contractor and is not City’s agent.  Design 
Professional has no authority to take any 
action or execute any documents on behalf of 
City.  
  
Section 22. Employee Eligibility 
Verification.  
  
If this Contract exceeds five thousand 
dollars($5,000.00), Design Professional shall 
execute and submit an affidavit, in a form 
prescribed by City, affirming that Design 
Professional does not knowingly employ any 
person in connection with the contracted 
services who does not have the legal right or 
authorization under federal law to work in the 
United States as defined in 8 U.S. C. § 
1324a(h)(3). Design Professional shall attach 
to the affidavit documentation sufficient to 
establish Design Professional’s enrollment 
and participation in an electronic verification 
of work program operated by the United 
States Department of Homeland Security (E-
Verify) or an equivalent federal work 
authorization program operated by the United 
States Department of Homeland Security to 
verify information of newly hired employees, 
under the Immigration Reform and Control 
Act of 1986. Design Professional may obtain 
additional information about E-Verify and 
enroll at 
www.dhs.gov/xprevprot/program/gc_1185221
678150.shtm . For those Design 
Professionals enrolled in E-Verify, the first 
and last pages of the E-Verify Memorandum 
of Understanding that Design Professional 
will obtain upon successfully enrolling in the 
program shall constitute sufficient 
documentation for purposes of complying 
with this Section. Design Professional shall 
submit affidavit and attachments to City prior 
to execution of the contract, or at any point 
during the term of the Contract if requested 
by City.  

http://www.dhs.gov/xprevprot/program/gc_1185221678150.shtm
http://www.dhs.gov/xprevprot/program/gc_1185221678150.shtm
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Sec. 23.  Quality Services Assurance Act. 

If this Contract exceeds $160,000.00, Design 
Professional  certifies Design Professional  
will pay all employees who will work on this 
Contract in the city limits of Kansas City, 
Missouri at least $15.00 per hour in 
compliance with the City’s Quality Services 
Assurance Act, Section 3-66, Code of 
Ordinances or City has granted Design 
Professional an exemption. 
  
Sec. 24. Anti-Discrimination Against 
Israel.  

If this Contract exceeds $100,000.00 and 
Design Professional employs at least ten 
employees, pursuant to Section 34.600, 
RSMo., by executing this Contract, Design 
Professional certifies it is not currently 
engaged in and shall not, for the duration of 
this contract, engage in a boycott of goods or 
services from the State of Israel; companies 
doing business in or with Israel or authorized 
by, licensed by, or organized under the laws 
of the State of Israel; or persons or entities 
doing business in the State of Israel. 
 
Sec. 25. Title VI of the Civil Rights Act of 
1964.  

Title VI of the Civil Rights Act of 1964 
requires that no person in the United States 
shall, on the grounds of race, color, or 
national or origin (including limited English 
proficient individuals), be excluded from 
participation in, be denied the benefits of, or 
be subjected to discrimination under any 
program or activity receiving federal 
financial assistance. The City of Kansas 
City, Missouri requires compliance with the 
requirements of Title VI in all of its programs 
and activities regardless of the funding 
source.  Design Professional shall not 
discriminate on the grounds of race, color, 
or national or origin (including limited 
English proficient individuals). 

Sec. 26.  Non-Discrimination in 

Employment.   

Design Professional shall not 
discriminate against any employee or 
candidate for employment on the basis of 
an individual’s race, hair texture or hair 
style associated with an individual’s race, 
color, sex, religion, national origin, or 
ancestry, disability, sexual orientation, 
gender identity, age, or in any other 
manner prohibited by Chapter 38 of the 
City Code. Design Professional shall not 
engage in any discrimination as 
prohibited by Chapter 3 of the City Code. 
 
Sec. 27.  Ban the Box in Hiring and 
Promotion.    
Pursuant to Section 38-104, City Code 
Ordinances, Design Professional  shall not 
base a hiring or promotional decision on 
an applicant's criminal history or sentence 
related thereto, unless the employer can 
demonstrate that the employment-related 
decision was based on all information 
available i n c l u d i n g   consideration  
of  the  frequency,  recentness  and  
severity  of a criminal record and that the 
record was reasonably related to the 
duties and responsibilities of the position. 
 
Notwithstanding, Design Professional 
m a y  i n q u i r e  a b o u t  a n  
applicant's criminal history after it has 
been determined that the individual is 
otherwise qualified for the position, and 
only after the applicant has been 
interviewed for the position. Any such 
inquiry may be made of all applicants who 
are within the final selection pool of 
candidates from which a job will be filled. 
 
This provision shall not apply to positions 
where employers are required to exclude 
applicants with certain criminal convictions 
from employment due to local, state or 
federal law or regulation. 
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Sec. 28.  Affirmative Action.   
  
If this Contract exceeds $300,000.00 and 
Design Professional employs fifty (50) or 
more people, Design Professional shall 
comply with City’s Affirmative Action 
requirements in accordance with the 
provisions of Chapter 38 of City’s Code, the 
rules and regulations relating to those 
sections, and any additions or amendments 
thereto; in executing any Contract subject to 
said provisions, Design Professional warrants 
that it has an affirmative action program in 
place and will maintain the affirmative action 
program in place for the duration of the 
Contract. Design Professional shall not 
discriminate against any employee or 
applicant for employment because of race, 
color, sex, religion, national origin or 
ancestry, disability, sexual orientation, 
gender identity or age in a manner prohibited 
by Chapter 38 of City’s Code.  
CONTRACTOR shall: 
 

a. Execute and submit the City of 
Kansas City, Missouri CREO 
Affirmative Action Program Affidavit 
warranting that the Design 
Professional has an affirmative action 
program in place and will maintain the 
affirmative action program in place for 
the duration of the Contract. 
b. Submit, in print or electronic 
format, a copy of Design 
Professional’s current certificate of 
compliance to the City’s Civil Rights 
and Equal Opportunity Department 
(CREO) prior to receiving the first 
payment under the Contract, unless a 
copy has already been submitted to 
CREO at any point within the previous 
two (2) calendar years. If, and only if, 
Design Professional does not 
possess a current certification of 
compliance, Design Professional shall 
submit, in print or electronic format, a 
copy of its affirmative action program 
to CREO prior to receiving the first 
payment under the Contract, unless a 
copy has already been submitted to 

CREO at any point within the previous 
two (2) calendar years. 
c. Require any Subcontractor 
awarded a subcontract exceeding 
$300,000.00 to affirm that 
Subcontractor has an affirmative 
action program in place and will 
maintain the affirmative action 
program in place for the duration of 
the subcontract. 
d. Obtain from any Subcontractor 
awarded a subcontract exceeding 
$300,000.00 a copy of the 
Subcontractor’s current certificate of 
compliance and tender a copy of the 
same, in print or electronic format, to 
CREO within thirty (30) days from the 
date the subcontract is executed.  If, 
and only if, Subcontractor does not 
possess a current certificate of 
compliance, Design Professional shall 
obtain a copy of the Subcontractor’s 
affirmative action program and tender 
a copy of the same, in print or 
electronic format, to CREO within 
thirty (30) days from the date the 
subcontract is executed. This is a 
material term of this Contract.  
 

The City has the right to take action as 
directed by City’s Civil Rights and Equal 
Opportunity Department to enforce this 
provision.  If Design Professional fals, refles 
or neglects to comply with the provisions of 
Chapter 38 of City’s Code, then such failure 
shall be deemed a total breach of this 
Contract and this Contract may be 
terminated, cancelled or suspended, in whole 
or in part, and Design Professional may be 
declared ineligible for an further contracts 
funded by City for a period of one (1) year.  
This is a material term of the Contract.   

 
Sec. 29.  Prevailing Wage.  If the 
Agreement exceeds $75,000.00 and any of 
the Services performed by Design 
Professional includes construction, 
reconstruction, improvement, enlargement, 
alteration, painting and decorating, or major 
repair, that is subject to the Missouri 
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Prevailing Wage Law (Section 290.210, 
RSMo – 290.340, RSMo), Design 
Professional shall immediately notify the 
City prior to performing Services so the 
parties can execute an agreement that 
incorporates, the appropriate Wage Order. 
Design Professional shall comply with all 
requirements of Section 290.210, RSMo – 
290.340, RSMo even if Design Professional 
fails to notify the City. 
 
Section  30.Truth-In-Negotiation 
Certificate. 

The Design Professional shall complete and 
execute the Truth-In-Negotiation Certificate 
attached hereto as Attachment G   and 
incorporated herein simultaneous with the 
Design Professional’s execution of this 
Agreement. 
 
Section 31. Consent Decree Project 

The Project being performed by the Design 
Professional pursuant to this  Agreement is 
subject the Consent Decree entered on 
September 27, 2010  in the U.S. District 
Court for the District of Western Missouri, by 
an between the United States of America, the 
State of Missouri, and the City of Kansas 
City, Missouri. The City shall incur significant 
stipulated penalties in the event that the 
Project is not completed within the time 
period required by the Consent Decree. In 
such case, the Contractor understands that 
TIME IS OF THE ESSENCE hereunder. The 
Design Professional  shall be liable for the 
actual damages  in the amounts set forth 
below, if the Design Professional fails to fully 
perform the Project, Scope of Work, Work 
Product, and Other Services as required 
hereunder in accordance with the completion 
schedule and milestones accepted by the 
City and specified herein. This includes the 
Design Professional’s performance of the 
Scope of Work, Work 
Products, provision of all services, and 
submission in a form acceptable to the City. 
 

The Design Professional understands and 
agrees that TIME IS OF THE ESSENCE and 
in the event the Project is not completed 
within the time period required by the 
Consent Decree, City shall incur significant 
stipulated penalties. In the event the Design 
Professional fails to meet and 
 
achieve the completion schedule and 
milestones approved by the City, Design 
Professional shall be liable for actual 
damages to be incurred per day as follows: 
 
Day 1 through Day 30 - $1000 per day; 
Day 31 through Day 60- $2000 per day; 
Day 61 and thereafter  -  $4000 per day. 
 
These actual damages, along with any and 
all other damages, costs, and expenses 
incurred by the City in connection with this 
Agreement shall be the liability and obligation 
of the Design Professional. This shall not be 
the sole remedy of the City and City 
expressly reserves all rights and remedies 
available at law or in equity. 
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ATTACHMENT A

SCOPE OF SERVICES 

Design Professional:  Jacobs Engineering Group, Inc.  
Owner:  City of Kansas City, Missouri 
Project: Smart Sewer Flow Data Analytics 
CITY Contract No: 1627 
CITY Project No: 81000977 

I. GENERAL

The following paragraphs provide a general description of the professional services to be provided by 
DESIGN PROFESSIONAL (DP).  

A. The Project. The Water Services Department (KC Water) of the City of Kansas City (CITY),
Missouri, is undertaking this Project under its Smart Sewer Program. The Project is part of a multi-
year digital transformation journey and will include developing near-term strategies and a long-term
roadmap to advance the data-driven sewer system operations and maintenance using flow monitoring
data. Decision support dashboard(s) will be outlined in the roadmap to serve multiple operational and
maintenance use cases with the appropriate level of machine learning and artificial intelligence. These
dashboards will be interfaced with KC Water’s existing software platforms/programs and/or the new
wastewater SCADA system being implemented. The use cases will include known opportunities for
operations and maintenance, discussed in the next paragraph. The Project may involve multiple
phases over time, and not all work will be performed under this contract. As such, the CITY is
contracting with DP to provide the services described herein.

B. Known Use Cases. The CITY has identified the following operation and maintenance opportunities to
use flow data for decision support. These use cases should be included as initial use cases and may be
expanded on as part of the scope of work based on KC Water needs.
• Engineering - Wastewater Collection System Preventative Maintenance:

1. Reduced capacity hot-spot monitoring and proactive maintenance,
2. Proactive diversion structure maintenance, and
3. Combined sewer overflow monitoring for reporting purposes.

• Operations - Wastewater Treatment and Operations
1. Treatment plant flow monitoring and forecasting and
2. Lift station flow monitoring and forecasting.

C. On-going City Initiatives. KC Water has several IT initiatives this Project will be coordinated with
and could enable potential synergies. The following list is a partial list of initiatives currently in
progress.
• Initiatives that may be integrated with this project:

a. Wastewater TDPaSS. (Treatment Division Process and System Status dashboard to view
various systems to support treatment plant operations, including CMMS, SCADA, and
LIMS.) Development in process.

b. SCADA – Wastewater. Development in process.
c. Green Infrastructure Reporting. PowerBI is built and connected to live data. Only contains

internal data now, but collectively would contain Green Stewards’ data.
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d. FOG Program Data. Build to organize FOG program data. 
• Initiatives that may impact the information managed with a future platform planned by this 

Project: 
a. Smart Sewer Program Keep Out the Rain. Migration of Keep Out the Rain survey tools to 

KC Water Survey123 platform. The system is live, and the CITY is refining workflows and 
tools to meet user needs.  

b. Smart Sewer Program Dashboard. A dashboard that presents program status data, including 
Program Management Team Risk Assessment; individual Project Change Management Trend 
Logs; KC Water PeopleSoft financials; e-Builder project data via e-builder data warehouse; 
SSP Team P6 Schedule Information; and CREO KC/HRD information to monitor M/WBE 
participation on SSP projects. Built on PowerBI with the development and implementation in 
process. 

c. Computerized Maintenance-Management System (CMMS). Pending development of RFP 
for the replacement of legacy CMMS (implemented in 1993 and updated in 2001, 2010, and 
2018). 

D. Background Information. The CITY, acting through KC Water, is undertaking the Project to support 
KC Water operations, maintenance, and sewer system performance forecasting needs. KC Water has 
an established Smart Sewer Sensor Network in support of its Smart Sewer Program implementation. 
Over the next decade and through 2035, the vision is to expand the current sensor network, increase 
the level of spatial coverage with multi-year data, and support data-driven sewer system management 
and operation, which combines both artificial and human intelligence for continuous improvement of 
system performance. The sensor network and data analytics will support KC Water’s journey of 
digital transformation to optimize necessary system operational and maintenance expenditures.   

E. Follow-On Phases. At the discretion of the CITY, the DP may be requested to provide services 
related to the implementation of an intelligent wastewater platform in a future follow-up phase. 

F. General Description of Activities. The Basic Scope of Services is defined below in Section III.   
G. Explicit Responsibilities. The final Scope of Services explicitly sets forth what DP will perform and 

does not implicitly put any additional responsibilities or duties upon the DP. The DP agrees to 
provide the specific Basic Services as identified herein. Work not specifically discussed herein shall 
not be performed without an amendment or shall be provided as Optional Services upon written 
authorization from the CITY. 

H. Out of Scope Services. DP agrees to provide the specific Scope of Services as identified herein. Work, 
not specifically discussed herein, shall not be performed without an amendment or shall be provided as 
Optional Services upon written authorization from the CITY. 

I. Responsibilities of CITY and SSP Team.  
1. The CITY’s assigned project manager will coordinate communication and all activities with 

all CITY staff including other City Departments. 
2. The CITY’s assigned project manager will serve as the primary point of contact with the DP. 
3. The SMART SEWER PROGRAM MANAGEMENT TEAM (SSP Team) is defined as the 

specific employees of the CITY and the CITY’s Smart Sewer program management consultant 
and their sub-consultants responsible for oversight of the Smart Sewer Program on behalf of 
the CITY. SSP Team does not include all employees of the various CITY departments that will 
be involved in the project development. The DP will work directly with the SSP Team 
throughout the project. 
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II. PROJECT MILESTONES AND CITY REVIEW REQUIREMENTS 

DP shall complete Work described in the final Scope of Services within the following calendar days: 

A. Work related to Task Series 200 and 300 shall be completed within 180 calendar days and all services 
shall be completed within 240 calendar days following the City’s issuance of a Notice to Proceed. 
The completion schedule will be extended by the CITY for delays beyond the control of the DP as 
approved by the CITY.  
1. The CITY hereby commits to review deliverables and provide written comments within twenty-

one (21) calendar days after receipt of deliverables from DP. CITY will endeavor to provide 
consolidated written review comments within a twenty-one (21) calendar day period. A review 
meeting will be scheduled and conducted by DP no more than fourteen (14) calendar days after 
receipt of written consolidated CITY review comments unless a mutually agreed upon date 
outside this schedule window is selected. 
 

III. BASIC SCOPE OF SERVICES 

The following Task Series are intended to describe the Basic Scope of Services framework. Completion of 
Task Series may overlap or run concurrently. 

TASK SERIES 100 - PROJECT MANAGEMENT AND ADMINISTRATION 

The purpose of Project Management and Administration will be to manage, direct and oversee each element 
of the Basic Services identified herein and subcontractors employed by the DP in the completion of the 
Work. The following management activities will be provided by DP. 

Task 101 Project Management Services 
Provide project management services necessary throughout the project to successfully manage and 
complete the work, including project correspondence and consultation with CITY Staff; supervision and 
coordination of services, including those performed by DP’s subconsultants and subcontractors; 
implementation and updating of a project specific Work Plan; scheduling and assignment of personnel 
resources; continuous monitoring of work progress; and maintenance of project controls. E-builder will be 
used for document management on this project. DP shall implement a defined quality control program on 
all project phases and project deliverables. The CITY and its representatives can provide an independent 
review of the project at any time. 

Task 102 Monthly Invoicing and Project Status Reports 
Prepare and submit monthly invoices and a project status report. CITY will provide a format and a guideline 
for the information to be included in the project status report. Invoices will be submitted through E-builder. 
At the minimum, the following information shall be included:  

1. DP and subcontractor work by a task within each Task Series, with an estimate of earned value 
compared to the actual invoiced amount for each Task Series.  

2. Activities anticipated being performed the next month.  
3. Action items required by CITY.  
4. Potential project scope variances with planned corrective action.  
5. A general assessment of DP’s M/WBE participation to date and ability to meet project M/WBE 

goals. 
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6. Assessment of DP’s ability to meet project schedule milestones, including identification of any 
delays beyond its control.  

7. Earned value of completed work and comparison to DP’s initial planned contract spend curve for 
the project. 

Task 103 Subconsultant Agreements and Administration 
Prepare a scope, budget, schedule, and agreement for all subconsultants. Conduct coordination meetings as 
required to prepare subconsultant agreements, to review deliverables, and to execute the defined scope of 
work. Provide administration of subconsultant agreements and subconsultant work, including deliverables, 
subcontractor invoicing, and schedule maintenance. Prepare monthly M/WBE subcontractor utilization 
reports and submit them in the required format to the CITY’s Human Relations Department. 

Task 104 Quality Control 
DP’s Quality Control Program will be implemented in all phases of the project to provide an independent 
review of the work. Quality control reviews will include checks for conformance with regulatory agency 
requirements, completeness and correctness of evaluations, design accuracy, the feasibility of implementing 
recommendations, and adherence to contract requirements.   

Task 105 Project Kickoff Meeting and Establish Plan Development Guidelines 
After Notice to Proceed is given by CITY, DP shall organize and conduct a kickoff meeting with the CITY 
to review and establish project goals, review lines of communication and understand organizational 
structure, project procedures, and other logistics of project execution, including reviews of deliverables, 
including initial planned project schedule and DP project spend curve, and content of subsequent periodic 
progress meetings. DP shall prepare and submit an agenda to CITY staff prior to the meeting and prepare 
and distribute meeting minutes.   

Attendees at the kickoff meeting will represent a broad spectrum of relevant DP and CITY staff and key 
CITY stakeholders who will review, discuss, and confirm the project’s critical success factors through 
facilitated engagement, based on agile delivery principles, that establishes guidelines and procedures for 
future workshops, interactions, and decision-making throughout the project and Digital Strategies and 
Execution Plan development. 

Task 106 Project Work Plan 
1. Project Work Plan Format. DP shall prepare a written draft Project Work Plan. CITY will 

provide the format and a guideline for the information to be included in the Project Work Plan. 
The Project Work Plan for the project includes, at minimum, the following: 

a. Project tasks and execution approach  

b. A summary of dedicated key team members’ roles and responsibilities, including all leaders 
and contact information 

c. Project Communications 

d. The DESIGN PROFESSIONAL’s approved baseline project schedule. 

e. Provide a detailed invoice forecast schedule for performance of all work through the end 
of the contract period. The invoice forecast schedule, including a breakdown of monthly 
DESIGN PROFESSIONAL, MBE, and WBE invoice amounts versus forecasted monthly 
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amounts, shall indicate the planned value of work to be invoiced monthly through project 
completion. The DESIGN PROFESSIONAL shall provide a tracking graph of the forecast 
that clearly shows each of the monthly amounts forecasted. 

f. Preliminary list of KC Water stakeholders for interviews and/or workshops under Task 200 
and 300 

g. Goals/objectives for each interview and/or workshop 

h. Project financial performance tracking and DP’s planned contract spend curve for the 
project 

i. Identification of milestones and deliverables, with a date of delivery 

2. Submitting Project Work Plan. Submit the draft Project Work Plan (a single electronic file in 
portable document format - PDF) within 21 calendar days of the notice to proceed. CITY will 
review the draft Work Plan and provide comments. Revise the draft Work Plan, as necessary, to 
respond to CITY’s comments and submit an electronic copy of the final Project Work Plan. 

Task 107 Periodic Progress Meetings 
Project progress will be discussed during meetings conducted as part of Task Series 200 and 300. Participate 
in up to two additional progress meetings with CITY to provide updates on work progress, budget and 
schedule status, current issues, and variances in the potential scope of work. Anticipated future activities 
and CITY action items will be discussed. DP will prepare and submit an agenda to CITY three days prior 
to each meeting, prepare/distribute the meeting summary (including action items and assignments) within 
three (3) days after each meeting, and efficiently manage meeting preparation.  

Task Series 100 Deliverables (electronic format):  
1. Meeting agenda  
2. Meeting summary  
3. Draft Work Plan  
4. Final Work Plan  

TASK SERIES 200 - CURRENT STATE AND FUTURE NEEDS ASSESSMENT 
The purpose of Task 200 is for the DP to gain an understanding of KC Water’s organization, current 
usage of wastewater digital solutions and organizational digital maturity and capabilities; review known 
sewer system flow data use cases, and assess needs to reach a defined future state with input from KC 
Water stakeholders. The steps that the DP will work through are described below. 

The DP will conduct multiple workshops and focused interviews with target KC Water stakeholder 
groups. From these efforts, the DP will collect and synthesize the current state and gain insights to their 
views on a workable framework for continued digital transformation with consideration to people 
(workforce), processes (workflows and multi divisional functional connectivity) and digital solutions 
(current and future). For each workshop, the DP will prepare pre-workshop material and agenda for 
workshop participants; and develop a post-workshop summary including key learnings and action items 
to support the subsequent workshop and interviews. The order of interviews and workshops will be 
established in the Project Work Plan.  

Through workshops and focused interviews, DP will evaluate/review current data management systems 
related to operation and maintenance. DP will assess the current state and assess the future state 
envisioned by KC Water stakeholders in the near- and longer-term.  
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DP will conduct up to  two (2) successive workshops for Task 200 to create the Current State and Future 
Needs Assessment through collaboration with KC Water and its representatives. These workshops will be 
conducted in a successive manner strategically laid out in a multi-step progression. Overall, the 
workshops and focused interview objectives for the current state and future needs assessment (Task 200) 
include the following: 

• How does KC Water integrate their system changes to improve the environmental, societal, and 
economics for the community they serve. 

• Understanding the critical operational or capital challenges hindering KC Water in the operations 
and management of their system. 

• A baseline understanding of KC Water’s digital wastewater management and current stage of 
maturity using workshops, focused group interviews and approved industry level guidance.  

• Stages of maturity fitting KC Water business frameworks as a guiding path for continued digital 
wastewater management in the foreseeable future. 

• Identify opportunities and challenges to identify and fill any gaps in digital tools, software 
capabilities and data management. 

• Plans for workforce training in new technology tools and how to obtain end-user input to refine the 
user experiences. 

• How technology will be used to achieve near- and long-term strategies. 

• Synthesis of current state and future needs to support developing digital strategies and the execution 
plan under Task 300.  

 
Workshop 1:  Focused Group Interviews: 
The purpose of Workshop 1 is to conduct focused group interviews with KC Water Staff, identified 
below, and begin gathering and understanding all aspects of the current and KC Water envisioned future 
digital state. The DP will conduct up to six 4 hour workshops on-site, working with leadership and the 
three interview groups of the KC Water organization to gain a thorough understanding of the current state 
of the workforce, governance, and technology of the organization.  

The purpose of the focused group interviews is to collect the current state by understanding work through 
people, processes, tools, and interconnectivity between KC Water divisions/work groups. The DP will 
listen to the different perspectives to develop a detailed understanding of the organization from multiple 
stakeholder groups. Each of the interviews will be customized for each of the group’s specialty areas, and 
the agenda will be provided in advance to allow for internal preparation. 

• Interview Group A – Business Infrastructure & Operations Support BI&OS Group Staff  

• Interview Group B – Wastewater Utility Operations & Maintenance (O&M) Group Staff  

• Interview Group C – Engineering Group Staff  

The DP will conduct the interviews using the information collection tools developed by the Water 
Research Foundation (WRF) 4797 Project (Designing Sensor Networks and Locations on an Urban 
Sewershed Scale with Big Data Management and Analytics). The following are detailed descriptions of 
the interview groups and their objectives. 

Group A: BI&OS Staff 

Group A interviews will be conducted with KC Water BI&OS Group staff. The objectives are: 
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• To understand the current data management systems and associated challenges, constraints and 
opportunities in serving multiple use cases within KC Water.   

• Help establish an understanding of the current integration architecture and currently planned efforts as 
part of continued improvements with future state objectives.  

• Help establish an understanding of current and future projected measures for data security and cyber 
security protections.  

The outcomes of the Group A Interviews will be carried forward to Workshop No. 2 with all groups, 
including KC Water leadership, to get their buy-in.  

Group B: O&M Staff  

Group B interviews will be conducted with KC Water O&M Group staff. The objectives for interviews 
with Group B will be for the DP to learn: 

• The current level of digital solutions usage and processes in these two use cases for digital solutions.   

• The need for continuous improvement and what higher level of digital solutions/technology can be 
adapted with full consideration to the BI&OS framework (Interview Group A).   

• Identify immediate O&M needs for known implementation use cases.  

The outcomes from the Group B interviews will be carried forward to Workshop No. 2 with all groups, 
including KC Water leadership, to get their buy-in. 

Group C: Engineering Staff 

Group C interviews will be conducted with the KC Water Engineering Group staff and their designated 
representatives from the Smart Sewer Program. The objectives for interviews with Group C will: 

• Establish an understanding of the current state of practice for engineering digital solutions, including 
but not limited to smart sewer sensor network. 

• Identify immediate engineering needs for known implementation use cases. 

Identify strategies/tactics to support capital improvement optimization for Smart Sewer Vision 2035.  

The outcomes of the interviews with Group C will be carried forward to Workshop No. 3with all groups, 
including KC Water leadership, to get their buy-in. 

Workshop 2 – Current State and Future Needs Review: 

The purpose of Workshop 2 is to review and summarize documentation and understanding of all aspects 
of KC Water’s institutional framework, current practices, and organization as a whole. This will be up to 
four (4) hours workshop that will include the DP, members from the three focused interview groups and 
KC Water management.  

Objectives for Workshop 2 include:   

• Sharing and discussing what was learned from each focused group interview  

• Understand the ties between work groups/divisions 

• Understanding of the gaps identified 

• The current state of the wastewater utility organization   

• Review the known implementation use cases and any additional use case needs identified from 
Work group interview. 

• Beginning a framework that describes the future needs and an outline for a path forward  
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Task 200 provides the first step towards developing a clear understanding of the KC Water wastewater 
utility organization through listening and data collection. Additionally, this provides an opportunity to start 
to build trust and understanding of the digital transformation process and to begin the cultural change for 
the workforce. Additional information and case studies associated with the WRF 4797 project will be shared 
as part of Task 300 when the DP begins the discussion of Digital Strategies and Execution Plan 
development. 

Following Workshop 2, the DP will prepare a draft Smart Sewer Digital Management Current State and 
Future Needs Assessment TM. The DP will submit the draft TM to KC Water for review and comment. 
Upon receipt of comments, the DP will submit a final TM to KC Water. 

Task Series 200 Deliverables (electronic format): 

1. Smart Sewer Digital Management Current State and Future Needs Assessment TM 

TASK SERIES 300 – DIGITAL STRATEGIES AND EXECUTION PLAN 
DEVELOPMENT 
The purpose of Task 300 is to develop a comprehensive Digital Strategies and Execution Plan for KC 
Water based on the outcomes of the workshops and focused interviews conducted in Task 200. The DP 
will support KC Water in the development of a short and long-term strategic framework and tactics for 
the continued evolution of sewer system digital transformation supporting data-driven sewer system 
operation and maintenance through flow data integration.   

This effort includes up to three 4-hour focused successive workshops to outline, develop and 
refine/finalize these strategies with specific implementation tactics as well as smaller listening sessions 
with end users before and between major workshops. The purpose of the end-user listening sessions is to 
understand the needs and wants of the stakeholders within the utility and how that can be incorporated 
into the near- and long-term strategy.  

The DP will develop a Digital Strategies and Execution Plan for KC Water to drive strategy 
implementation with interim milestones through 2035. The DP will assist KC Water in facilitating 
stakeholder participation in the development of the long-term implementation plan with goals, the 
rationale for goals, prioritization, timelines, and costs for system improvements (i.e., IT/SCADA) 
required to achieve the objectives of the short and long-term strategic framework. The DP will assist KC 
Water in identifying anticipated challenges in strategy execution and develop tactics to address them.   

The Digital Strategies and Execution Plan will also include organizational and resource recommendations 
(people/processes/technology), a migration/change management plan, and key performance indicators to 
measure and report implementation/successful outcomes. In addition, the plan will establish a prioritized 
multi-year strategy with annual tactics/work efforts, budgetary needs/estimates, yearly progress 
monitoring and a process for using adaptive management to progressively adjust/modify strategic 
elements and tactical actions.  

As part of the implementation of tactics, the DP will identify workable methods for: streamlining data 
systems; data integration strategy; and developing system architecture. Creating a comprehensive multi-
step approach to data management will provide a roadmap for the tools required to leverage the sensor-
based network and implement advanced data analytics. This will provide actionable information to the 
end-users in making operational and capital decisions. Additionally, the early phase of implementation 
will identify the need and value of expansion and optimization of the sensor-based network to capture 
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appropriate data for decision support related to the management of the sewer system. Throughout the 
development of the Digital Strategies and Execution Plan, the DP will be collaborating with KC Water’s 
BI&OS Group staff to ensure there is a comprehensive cyber security architecture to safeguard the system 
that is consistent with their current approach, as well as data security protection. 

In preparation for each workshop, the DP will have 1-hour meetings with BI&OS, O&M, and 
Engineering Group staff to vet the feasibility of proposed ideas to identify potential fatal flaws and 
barriers to customize and streamline the workshops. The scope of the three 4-hour Task 300 successive 
workshops are described below. 

Workshop 1 – Digital Strategy and Execution Plan Framework: 
DP will facilitate a 4-hour in-person workshop with BI&OS, O&M, and Engineering Group staff to create 
the high-level framework for the plan after conducting the first round of end-user sessions.  

The overall outcome of Workshop 1 will be to validate and identify key adjustments needed to the 
preliminary plan framework and development of plan components. Additional desired objectives to assist 
in continuing to develop trust and cultural acceptance include:  

• Finalize cross organization input and engagement in the plan development  

• Finalize end-user input, preferences, and desired outcomes 

• Build agreement and confirmation of how various digital solutions dovetail into key performance 
indicators of various wastewater use cases within KC Water. 

• Build consensus on selecting the highest priority system challenges that the plan should address 
(O&M including selected software and avoiding software creep). 

• Refine goals that address the system challenges. 

• Finalize the list of early-wins implementation use cases  

• Identify workforce challenges, barriers to cultural change, silos, and training needs. 

• Identify what changes in the governance (policies and procedures) will be needed for success (how 
to build trust with the end users, so they believe that this is not just the ‘flavor of the month’ and is 
real and long term and how to make this a system that meets their ends and addresses their 
concerns). 

After Workshop 1, the DP will develop components of the digital strategy execution plan. The DP will 
prepare a proposed preliminary execution plan framework based on Task 200 outcomes; and obtain inputs 
from KC Water stakeholders. This will be submitted to KC Water in a workshop summary.    

Workshop 2 – Digital Strategy Execution Plan Development Progress Review:  

The DP will facilitate a 4-hour workshop on site with KC Water stakeholders to discuss the components 
of a Digital Strategies and Execution Plan. The plan will have three pillars – People, Processes, and 
Technology – that will be aligned throughout the plan. In advance of Workshop 2, the DP will prepare a 
strawman of digital tools, cyber security, and communication architecture within the context of current 
and planned integration architecture to present to KC Water during Workshop 2. The strawman will serve 
as a starting point to accelerate discussion among the KC Water Stakeholders.   

The primary outcome of Workshop 2 will be to advance input/confirmation on the plan components. 
Secondary objectives and outcomes will include: 

• Review and confirm the output from Workshop No. 1 and end-user discussions.  

• Identify short- and long-term strategies, such as: 
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o Technology (i.e., data management strategy, cyber security standards, sensor 
communication architecture, cloud vs. on-premises vs. hybrid approach, digital tools, risk 
based on discussion with operations such as manual to autonomous operations or a 
hybrid). 

o People (i.e., digital training, communication outreach, engagement). 

o Governance (i.e., Organizational structure, new or revised policies and procedures). 

• Ideation of solutions to achieve goals (i.e., reactive to proactive maintenance strategies - 
including coordination with asset management activities in the water utility to avoid duplication 
of efforts, energy reduction strategies; system optimization during wet weather events, and 
refining capital improvement needs). 

• Discuss each proposed strategy and solution to identify the types of data required, how enterprise 
software can be connected, and where data gaps exist. 

The DP will submit a summary of the workshop to KC Water. The DP will then further advance details of 
plan components and begin preparing a draft Digital Strategies and Execution Plan.  

Workshop 3 – Digital Strategy Execution Plan Confirmation:  

The final 4-hour in-person workshop with BI&OS, O&M, and Engineering Group staff will focus on 
refining the Digital Strategies and Execution Plan. The DP will prepare a strawman for the phasing of 
strategies and solutions, plus their descriptions and planning cost estimates for Workshop 3. The DP will 
present the draft plan, address questions and resolve gaps in stakeholder understanding.  

Workshop No. 3 goals will be to: 

• Review and confirm outputs from Workshop No. 2 and adjust as needed. 

• Discuss and modify strategies and solutions phasing approach. 

• Confirm proposed software additions and/or additional software integration. 

• Discuss and modify strategies, solutions definitions and planning costs. 

• Identify suggested performance indicators for each strategy and solution to provide a method to 
measure value creation. 

• Provide a comparison of performance indicators proposed for this project with like indicators 
used by other major utilities of a similar size and nature. 

The primary outcome from Workshop 3 is to continue to build KC Water stakeholder collaborative buy-in 
on the draft plan. The DP will submit a summary of the workshop to KC Water. The DP will then prepare 
and submit a draft plan to KC Water for review and comment. Upon receipt of comments, the DP will 
submit a final plan to KC Water. 

Task Series 300 Deliverables (electronic format): 

1. Workshop summaries (Task Series 300 Workshops 1, 2, and 3) 
2. Progress drafts of the Digital Strategies and Execution Plan  
3. Digital Strategies and Execution Plan   

IV. OPTIONAL SERVICES  

Any work requested by the CITY that is not specifically stated in the final Scope of Services will be 
classified as Optional Services. DP’s contract maximum upper limit for compensation includes a total 
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allowance amount of XXXXX for Optional Services not yet authorized by CITY that may be required 
throughout the course of the work. This allowance amount shall not be utilized by DP unless specifically 
authorized in writing by the CITY to perform Optional Services. Optional Services will not be performed, 
nor is the DESIGN PROFESSIONAL approved to utilize any of the allowance amount, unless the CITY 
provides written authorization to DP that includes the scope of work for each Optional Service to be 
performed and a maximum billing limit for compensation that has been mutually agreed upon.   

1. Prepare for and conduct a Digital Utility Maturity Assessment Workshop. Prepare 
technical memorandum. 

2. Formation of a Utility Blue Ribbon Advisory Committee to share their 
experiences on the road taken for their digital transformation journeys.  

3. Prepare for and conduct Cyber and Data Security Evaluations Workshops. 
Prepare technical report regarding cyber and security evaluations and 
implementation recommendations.  

4. Development of a framework for change management as KC Water evolves 
through digital utility management practices in line with the near- and long-term 
strategies 

V. CITY’S RESPONSIBILITIES 

CITY will furnish, as required by Basic Services and not at the expense of the DP, the following items: 

A. Provide assistance by placing at DP’s disposal available information pertinent to the assignment, 
including access to flow monitoring data, specifications, and any other data relevant thereto.  

B. CITY’s Project Manager will coordinate meetings between CITY staff and the DP. 
 

(End of Basic Scope of Services) 

Huck, Deron
TBD
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ATTACHMENT B 
ELECTRONIC DATA REQUIREMENTS  

 
A. Kansas City Plan Room - Electronic Format Requirements and Naming Conventions 

1. In addition to other deliverables included in this Contract, items listed below are 
requirements to accommodate posting bids documents, plans and specifications on the 
Kansas City Plan Room. 

2. Prime Design Professional/Consultant and Sub-Consultants shall adhere to the following 
electronic format requirements and use the naming conventions as set out below: 
a. Drawings/plans 

(1) Drawings/plans should be rendered as 200-300 dpi PDF Format images.  No 
files may be larger than 5 megabytes in size.  Plans/Drawings numbering should 
follow Form 00015 List of Drawings. 

(2) File names may not include any symbols such as < > : . “ / \ | ? ‘ & # % ^ * ( ) [ ] 
{ } +  

(3) FILE NAMES:  Plans/Drawings numbering should follow Form 00015 List of 
Drawings.  All plans should be named in the following manner:  three digit 
sequential number-brief descriptor.  For example:  001-Cover.pdf or 002-arc1.pdf 

b. CSI specification sections (project manuals) 
(1) CSI specification sections should be named by division, using DIV as a prefix.  

For example:  
(a) DIV01.PDF (Technical, Project Specific) 
(b) DIV02.PDF 
(c) DIV03.PDF 

c. Summary: 
(1) Division 00 and 01 in Microsoft Word or Excel  
(2) Division 2-16 in PDF Format 
(3) Completed document originals of Plans and Diagrams of project must be submitted 

as 200-300 dpi PDF Format images. 
B. Contract Information Management System - Project Web Requirements 

1. The City will utilize a web based contract information management system/project 
management tool in the administration of this Contract.  This web based application 
database is a collaboration tool selected and provided by City, which will allow all 
project team members continuous access through the Internet to important 
contract/project data as well as up to the minute decision and approval status 
information. 

2. Design Professional shall provide and shall require its sub-consultants to provide its 
management personnel assigned to this Contract with access to personal computers and 
the Internet on a daily basis. 

3. Design Professional shall conduct Project controls, outlined by the City utilizing the web 
based application database selected and provided by City.  This designated web based 
application database will be provided by the Design Professional to its sub-
consultants.  No additional software will be required.  City will assist Design 
Professional in providing training of sub-Consultant’s personnel. 
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4. Design Professional shall have and shall require its sub-consultants the responsibility for 
visiting the Project web site on a daily basis, and as necessary to be kept fully appraised 
of Contract/Project developments, for correspondence, assigned tasks and other matters 
that transpire on the site.   

a. These may include but are not limited to:  Contracts, Contract Exhibits, Contract 
Amendments, Drawing Issuances, Addenda, Bulletins, Permits, Insurance & Bonds, 
Safety Program Procedures, Safety Notices, Accident Reports, Personnel Injury 
Reports, Schedules, Site Logistics, Progress Reports, Daily Logs, Non-
Conformance Notices, Quality Control Notices, Punch Lists, Meeting Minutes, 
Requests for Information, Submittal Packages, Substitution Requests, Monthly 
Payment Request Applications, Supplemental Instructions, Owner Variation 
Directives, Potential Variation Orders, Variation Order Requests, Variation Orders, 
and the like.   

b. All supporting data including but not limited to shop drawings, product data sheets, 
manufacturer data sheets and instructions, method statements, safety MSDS sheets, 
Substitution Requests and required documentation will be submitted in digital 
format via the web based application database selected and provided by City. 

C. Electronic File Requirements – Closeout 
1. All documents (including as-built drawings) shall be converted or scanned into the 

Adobe Acrobat (.PDF) file format and uploaded to the web based application database 
selected and provided by City. 

2. In addition to the standard closeout submittal requirements detailed elsewhere in the 
Contract Documents, the Prime Design Professional/Consultant and Sub-Consultants 
shall also submit all closeout documents including but not limited to all “As-Built 
Drawings”, catalog cuts and Owner’s Operation and Maintenance manuals in digital 
format. 

D. Project Management Communications - Construction 
1. The Contractor shall use the Internet web based contract information management 

system/project management communications tool selected and provided by City, and 
protocols included in that software during the term of this Contract. The use of project 
management communications as herein described does not replace or change any 
contractual responsibilities of the participants. 

2. The project communications database is on-line and fully functional. User registration, 
electronic and computer equipment, and Internet connections are the responsibility of each 
project participant. The sharing of user accounts is prohibited. 

3. Training: City’s software service provider will provide a group training sessions scheduled 
by City, the cost of which is included in the initial user’s fee. Users are required to attend 
the scheduled training sessions they are assigned. Requests for specific scheduled classes 
will be on a first come first served basis for available spaces. Companies may also obtain 
group training from City’s software service provider at their own expense. 

4. Support: City’s software service provider will provide on-going support through on-line 
help files. 

5. Project Archive: The archive shall be available to each team member at a nominal cost.                    
The archive set will contain only documents that the firm has security access to during 
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construction. All legal rights in any discovery process are retained. Archive material shall 
be ordered from City’s software service provider. 

6. Copyrights and Ownership: Nothing in this specification or the subsequent                          
communications supersedes the parties’ obligations and rights for copyright or document 
ownership as established by the Contract Documents. The use of CAD files, processes or 
design information distributed in this system is intended only for the project specified   
herein. 

7. Purpose: The intent of using a project management communication tool is to improve 
project work efforts by promoting timely initial communications and responses.  
Secondly, to reduce the number of paper documents while providing improved record 
keeping by creation of electronic document files. 

8. Authorized Users: Access to the web site will be by individuals who are licensed users. 
a. Individuals may use the User Application included in these specifications or may 

request the User Application. 
b. Authorized users will be contacted directly by the web site provider, who will assign 

the temporary user password. 
c. Individuals shall be responsible for the proper use of their passwords and access to 

data as agents of the company in which they are employed. 
9. Administrative Users: Administrative users have access and control of user licenses and 

all posted items. DO NOT POST PRIVATE OR YOUR COMPANY 
CONFIDENTIAL ITEMS IN THE DATABASE! Improper or abusive language 
toward any party or repeated posting of items intended to deceive or disrupt the work of 
the project will not be tolerated and will result in deletion of the offensive items and 
revocation of user license at the sole discretion of the Administrative User(s). 

E. KC Water Digital Data Submittal Standard 
 
Purpose 
In an effort to streamline the process of updating KC Water’s Geographic Information System 
(GIS), KC Water is requiring digital copies of the “Approved for Construction” drawings and 
“Construction Record Drawings”.  
Information is to be provided in a format that adheres to the requirements outlined below. 
 

1. Required Submittals Types 
a. Approved for Construction Drawings 

Prior to the release of the project for construction (Notice to Proceed), digital copies 
of the Approved for Construction Drawings must be provided to the KC Water 
project manager. CAD and PDF files shall be provided along with a hard copy of the 
record drawings.  
If a change in the hard copy prints is requested then the digital files shall be revised 
and resubmitted to ensure that all changes are reflected in both the hard copy and 
digital versions of the files. 

(1) KC Water projects require a digital copy of the CAD file used to generate the 
Approved for Construction Drawings. 

(2) The delivered CAD files must follow the KC Water CAD file standards. A CAD 
template file will be provided by KC Water’s project manager at the start of the 
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project along with a description of the CAD layers and object data elements that 
are required to be in the CAD file.   

   
 

2. Submittal Specifications 
a. All submitted CAD files must be spatially referenced to the North American Datum 

(NAD) 1983 State Plane Missouri West FIPS 2403 US Feet coordinate system. All 
CAD files shall be submitted in AutoCAD .dwg format with information drawn on 
the approved CAD layers. 

b. All CAD files shall be submitted with the object data tables included in the CAD 
template populated. 

c. In the case of an incomplete submission the digital copies may be returned for 
correction with comments. 

3. Questions/Technical Support 
In the instance of a technical error, question, or discrepancy in the process please 
contact: 

 
GIS Manager 
Water.GIS@kcmo.org 
 

4. CAD Layers and Object Data Tables:  
The general layout CAD file must have the required object data elements populated. All 
object data elements per asset type shall be populated. 

 
For a list of the required CAD layers, object data tables, and attribute codes, please 
reference the current version at the time of contract award of the Kansas City Water 
Services Department (KCWSD) CAD Design Standards and Specifications. 

 
 



 

 

ATTACHMENT C 

 

ENGINEER FEE SUMMARY AND  

SCHEDULE OF POSITION CLASSIFICATIONS 



Name Julie McNiff Karla Albert
Ken 

Thompson
Susan 
Moisio

Melissa 
Carver

Bill McMillin
Rajeev 

Srivastava
Ron Root Zach Walker Edgar Campos

Muhundahan 
Mohan

Role Project Manager Project Assistant Ops/Dev Lead Advisor
Project 

Executive

Engineering, 
Planning, & Analysis 

Lead
SCADA I&C Lead

Data Analysis & 
Collection

Data Analytics 
Methodology

Cyber Security
Data 

Collection/Analytics 
Support

date: Bill Rate 239.03$        136.30$         380.27$        459.04$     295.08$       355.31$             286.85$          157.44$          253.43$          273.63$          213.77$                

Task 
Series

100

101 24 12 12 2 2 8 2 2 2 2 18,228.88$             -$                       
102 12 4 8 0 6,455.67$                -$                       
103 8 16 8 7,135.17$                -$                       
104 4 4 2,477.18$                -$                       
105 8 2 16 16 16 1 1 1 1 19,646.70$             2,550.00$             
106 8 0 4 4 4,854.52$                -$                       
107 4 2 4 2 2 2 2 2 2 5,993.26$                -$                       

68 36 56 2 20 30 5 5 5 5 0 232
16,253.86$  4,906.84$     21,294.94$  918.08$     5,901.67$    10,659.23$       1,434.24$      787.21$          1,267.15$      1,368.15$      -$                      64,791.37$             2,550.00$             

200

24 48 12 22 24 38,959.08$             1,500.00$             
4 12 2 2 8 8,513.77$                -$                       

-$                         -$                       
6 2 12 4 12 8 12,442.52$             750.00$                 
4 4 2 2 2 10 2 0 7,157.94$                -$                       
2 4 1 1 1 5 1 0 4,339.50$                -$                       

40 2 80 0 0 21 5 3 49 3 40 243
9,561.09$     272.60$         30,421.34$  -$            -$             7,461.46$         1,434.24$      472.32$          12,418.10$    820.89$          8,550.74$            71,412.81$             2,250.00$             

300

4 2 12 12 4 4 14 4 14 19,468.08$             2,000.00$             
2 2 2 2 2 12 2 20 10,701.58$             -$                       
2 2 2 2 2 8 2 8 7,122.64$                -$                       
4 2 12 12 4 4 14 4 14 19,468.08$             2,000.00$             
2 2 2 2 2 12 2 20 10,701.58$             -$                       
2 2 2 2 2 8 2 8 7,122.64$                -$                       
4 2 12 12 4 4 14 4 14 19,468.08$             2,000.00$             
2 2 2 2 2 12 2 20 10,701.58$             -$                       
2 2 2 2 2 4 2 8 6,108.92$                -$                       
2 4 2 2 2 20 2 16 12,634.49$             -$                       
2 2 2 8 10 6,114.33$                -$                       

28 6 54 0 0 52 26 26 126 26 152 496
6,692.77$     817.81$         20,534.41$  -$            -$             18,476.00$       7,458.07$      4,093.47$      31,932.27$    7,114.39$      32,492.82$          129,612.00$           6,000.00$             

136 44 190 2 20 103 36 34 180 34 192 971

Total Hour * Rate 32,507.72$  5,997.24$     72,250.69$  918.08$     5,901.67$    36,596.69$       10,326.55$    5,353.00$      45,617.53$    9,303.43$      41,043.56$          265,816.18$           10,800.00$           

Jacobs Hours -$                            33,682.82$              

65

140 Budget 400,000.00$         
114 Optional Services 33,682.82$           

Task 400 - Intelligent Wastewater Platform Development and Maintenance 557 Rev 8 Total Jacobs LB + Exp Fee 276,616.18$         

Rev 8 Total Subconsultant Fees 88,000.00$           

Escalation Fees (2 months 2024 Rates) 1,701.00$             

Rev  Total 400,000.00$    

Task 500 Cyber and Data Security Evaluations and Implementation Support 41,980.29$                             
Task 600 Change Management Support 33,390.30$                             

149,384.17$                           

OPTIONAL SERVICES
Estimated 2023 Fee Jacobs 

LBR/Exp
Task 200 Current State and Future Needs Assessment, DUMA Workshop/TM 19,583.42$                             

Total Hours

Final TM - Digital Strategies and Execution Plan
Task 300 Subtotal Hours

 Task 300 Subtotal Fee 

Results Review
Workshop Summary

Draft TM - Digital Strategies and Execution Plan

Results Review
Workshop Summary

Workshop 3 - Digital Strategy Execution Plan Confirmation (1/2 day)

Results Review
Workshop Summary

Workshop 2 - Digital Strategy Execution Plan Dev. Progress Review (1/2 day)

 Task 200 Subtotal Fee 

Digital Strategies and Execution Plan Development

Workshop 1 - Digital Strategy Execution Plan Framework (1/2 day)

Draft TMs - Current/Future Needs Assessment
Final TMs - Current/Future Needs Assessment

Task 200 Subtotal Hours

Workshop 2 Current State and Future Needs Review (1/2 day)

Results Review

 Task 100 Subtotal Fee 

Current State and Future Needs Assessment

Workshop  1 - Focused Interviews (six 4-hr)

Work Plan/Communication Plan
Progress Meetings & Minutes (two virtual meetings)

Task 100 Subtotal Hours

Project Management (Admin, Internal Team Prog/Coord Meetings)
Invoicing, PSR's 

Subconsultant Administration
Quality Control Plan

Project Kick-Off

4/17/2023

Task Description

Project  Management And Administration 

Revision 8
LBR Total

Non LBR 
Expenses

CN 1627|PN 81000977: Smart Sewer Digital Strategy and Data 
Analytics 

JACOBS 

Discipline Leads Resources



Name Shirley Ben-Dak Shayna Romoz Nicole/Rob Julie Finn
Deborah 
English

TBD Jeffery Wassilak Regan Brotherton

Role
Senior Strategic 

Planning and 
Facilitation

Planning and 
Facilitation Support

Project Admin
Wet Weather 

Control
Envision Project Admin

Wet Weather 
Control

Envision

Bill Rate 225.00$                125.00$                130.72$          153.73$          172.61$        85.12$               164.16$             103.36$                

Task 
Series

100

6 -$                   20 8 8 -$                   20 8 8
-$                   -$                   -$                   
-$                   -$                   -$                   
-$                   2 -$                   2 -$                   

16 -$                   8 8 100.00$             8 8 100.00$             
-$                   4 -$                   4 -$                   
-$                   10 0 -$                   10 0 -$                   

22 0 22 30 16 68 22 30 16 68
4,950.00$             -$                      -$                   4,950.00$          2,875.84$       4,611.98$       2,761.78$    100.00$             10,349.60$       1,872.64$          4,924.80$          1,653.76$            100.00$             8,551.20$          

200

-$                   30 12 -$                   30 12 -$                   
-$                   10 4 -$                   10 4 -$                   
-$                   -$                   -$                   

16 8 -$                   4 -$                   4 -$                   
-$                   2 -$                   2 -$                   
-$                   2 -$                   2 -$                   

16 8 0 0 60 16 76 8 60 16 84
3,600.00$             1,000.00$             -$                   4,600.00$          -$                9,223.97$       2,761.78$    300.00$             12,285.75$       680.96$             9,849.60$          1,653.76$            300.00$             12,484.32$       

300

16 8 -$                   8 2 -$                   8 2 -$                   
-$                   4 -$                   4 -$                   
-$                   4 -$                   4 -$                   

16 8 -$                   8 2 -$                   8 2 -$                   
-$                   4 -$                   4 -$                   
-$                   4 -$                   4 -$                   

21 4 -$                   8 2 -$                   8 2 -$                   
-$                   4 -$                   4 -$                   
-$                   4 -$                   4 -$                   
-$                   2 -$                   2 -$                   
-$                   2 -$                   2 -$                   

53 20 0 52 6 58 0 60 6 66
11,925.00$           2,500.00$             -$                   14,425.00$       -$                7,994.11$       1,035.67$    300.00$             9,329.77$          -$                   9,849.60$          620.16$               300.00$             10,769.76$       

91 28 0 0 22 142 38 202 -$                   30 150 38 218 0

Total Sub Fee 20,475.00$           3,500.00$             -$                   23,975.00$        2,875.84$       21,830.06$     6,559.23$    700.00$             31,965.12$        2,553.60$          24,624.00$        3,927.68$            700.00$             31,805.28$        

24,000.00$       32,000.00$       32,000.00$       Total Sub-Consultant Contract

Total Hours (Task 100 to 600)

Final TM - Digital Strategies and Execution Plan
Task 300 Subtotal Hours

 Task 300 Subtotal Fee 

Results Review
Workshop Summary

Draft TM - Digital Strategies and Execution Plan

Results Review
Workshop Summary

Workshop 3 - Digital Strategy Execution Plan Confirmation (1/2 

Results Review
Workshop Summary

Workshop 2 - Digital Strategy Execution Plan Dev. Progress Review 

 Task 200 Subtotal Fee 

Digital Strategies and Execution Plan Development

Workshop 1 - Digital Strategy Execution Plan Framework (1/2 day)

Draft TMs - Current/Future Needs Assessment/DUMA
Final TMs - Current/Future Needs Assessment/DUMA

Task 200 Subtotal Hours

Workshop 3 Current State and Future Needs Review (1/2 day)

Results Review

 Task 100 Subtotal Fee 

Current State and Future Needs Assessment

Workshop  1 - Focused Interviews (3-days)

Project Kick-Off
Work Plan/Quality Management Plan/ Communication Plan

Monthly Progress Meetings & Minutes
Task 100 Subtotal Hours

Project Management (Admin, Internal Team Prog/Coord Meetings)
Invoicing, PSR's 

Subconsultant Administration
Quality Control

Task Description

Project  Management And Administration 

Expenses SubtotalExpenses Subtotal Expenses Subtotal

Subconsultants

Bird-Eye Consulting EAE T&B



Minimum Maximum

Principal $64.14 $102.44

Project Manager $59.21 $86.27

Design Manager $59.21 $91.66

Quality Manager $59.21 $86.27

Senior Engineer $49.34 $89.87

Project Engineer $41.12 $65.35

Engineer III $41.12 $62.91

Engineer II $32.89 $53.92

Engineer I $26.32 $44.93

Sr. Technologist $100.00 $155.00

Technologist $75.00 $100.00

SCADA Instrumentation & Controls $64.14 $107.00

Wet Weather Control $55.00 $90.00

Modeling & Engineering, Digital Twin $65.00 $85.00

Data Analysis & Collection $42.00 $74.00

Software Development & Coding $75.00 $100.00

Cyber Security $75.00 $105.00

Contracts Administrator $35.00 $55.00

Project Assistant $35.00 $50.00

Clerical/Admin $30.00 $45.00

Notes:

1)     Hourly billing rates will be at the 3.04 multiplier x actual raw labor hourly rate

2)     Rates were established for the period of calendar years 2023 through 2024

3)     Labor rate increases may occur throughout the calendar year

4)     Project rate ranges include variations from the average for differences in individual staff

compensation

ATTACHMENT C

Sewer Digital Strategy and Data Analytics

Project No. 81000977     Contract No. 1627

Schedule of Position Classifications

Employee Classification

Hourly Raw Labor Rate Range
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ATTACHMENT D 
CITY – LICENSED GEOGRAPHICAL INFORMATION SYSTEM DATA 

CITY will provide licensed materials for Geographical Information Systems to be used for the 
project as follows: 
Grant of License.  CITY grants to DESIGN PROFESSIONAL and DESIGN PROFESSIONAL 
hereby accepts, upon the express terms and conditions contained in this Agreement, a non-
exclusive License to use the information described herein in the form produced and maintained 
by the Geographical Information System produced and maintained by City. 
 
License Materials.  The materials licensed for use by DESIGN PROFESSIONAL under this 
Agreement are the forms which can be read or manipulated by computer of the geographical and 
physical characteristic information collected and assimilated in the records of City (“Licensed 
Materials”). 
 
Use of Licensed Materials.  Subject to the terms, conditions and prohibitions of this Agreement, 
DESIGN PROFESSIONAL shall be entitled to use the information contained in the Licensed 
Materials to accomplish the scope of services provided by DESIGN PROFESSIONAL.  At the 
completion of the Agreement, DESIGN PROFESSIONAL shall return all materials to the CITY, 
and shall permanently remove the Licensed Materials from any media used by DESIGN 
PROFESSIONAL.  At the end of the Agreement, DESIGN PROFESSIONAL shall provide a 
written certification that all materials are returned and that all Licensed Materials, including 
copies, have been removed from the equipment or media of DESIGN PROFESSIONAL. 
 
Transfer of Licensed Materials. This license is expressly nontransferable and DESIGN 
PROFESSIONAL shall not transfer any interest, entitlement or obligation under this Agreement 
to any other person or entity. 
 
Data.  The data and information contained in the Licensed Materials shall be those files and 
systems as recorded and existing as of the time DESIGN PROFESSIONAL requests the 
information. 
 
Title.  The custody and title and all other rights and interests in the Licensed Materials are and 
shall at all times remain with the CITY and with the Offices or officials of the CITY having 
official custody of the Licensed Materials. 
 
Not Public Records.  The database in the form of the Licensed Materials is proprietary, 
intellectual property of the CITY and shall not be considered or deemed as open, public records, 
except as provided in §256.670, RSMo.  DESIGN PROFESSIONAL shall and hereby expressly 
agrees that it will, recognize the property interests of CITY and CITY agrees that it is not, 
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pursuant to this License, a custodian of any open, public records, except as may exist pursuant to 
§256.670 RSMo. 
 
Access to Materials.  Pursuant to the terms and conditions of this agreement, DESIGN 
PROFESSIONAL shall be provided access to obtain the Licensed Materials in a periodic basis 
for the term of this Agreement.  As provided in this Agreement, DESIGN PROFESSIONAL, 
shall be entitled to any Modifications, updates, renewals or additional data or information under 
the License granted by this Agreement. 
 
Updated Material and Modifications.  CITY shall in accordance with this Agreement and upon 
request of the DESIGN PROFESSIONAL provide to DESIGN PROFESSIONAL updates to or 
modifications of all or any specific parts of the data or information in the Licensed Materials.  
Any such updates or modifications provided by CITY shall be covered by and subject to each 
and all of the terms and conditions of this Agreement.  Furthermore, upon completion or 
termination of this Agreement, DESIGN PROFESSIONAL, will provide to CITY in a 
compatible form, updated information developed during the execution of the Scope of Services 
provided by DESIGN PROFESSIONAL. 
 
Data Contents. The data contained in the materials licensed by CITY to DESIGN 
PROFESSIONAL under this Agreement shall include that information necessary to allow 
DESIGN PROFESSIONAL to perform scope of services outlined in the Agreement. 
 
Waiver.  The waiver of any breach of any provision of this license shall not constitute a waiver 
of any subsequent breach of the same or other provisions of the Agreement. 
 
Modifications.  Any modification to the rights provided herein for licensed materials shall be in 
writing executed by each party. 
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CONTRACTOR UTILIZATION PLAN/REQUEST FOR WAIVER 

Project Number 

Project Title   

(Department Project) Department 

(Bidder/Proposer) 

STATE OF  ) 

) ss 

COUNTY OF ) 

I, , of lawful age and upon my oath state as 

follows: 

1. This Affidavit is made for the purpose of complying with the provisions of the

MBE/WBE submittal requirements on the above project and the MBE/WBE Program and

is given on behalf of the Bidder/Proposer listed below. It sets out the Bidder/Proposer’s

plan to utilize MBE and/or WBE contractors on the project.

2. The project target goals are % MBE and % WBE. 

3. Bidder/Proposer assures that it will utilize a minimum of the following percentages of

MBE/WBE participation in the above project:

a. BIDDER/PROPOSER PARTICIPATION: %   MBE % 

WBE

b. POST-BID/POST-RFP ESTIMATED BUDGET: $

4. The following are the M/WBE subcontractors whose utilization Bidder/Proposer warrants

will meet or exceed the above-listed Bidder/Proposer Participation. Bidder/Proposer

warrants that it will utilize the M/WBE subcontractors to provide the goods/services

described in the applicable Letter(s) of Intent to Subcontract, copies of which shall

collectively be deemed incorporated herein). (All firms must currently be certified by

Kansas City, Missouri)

a. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.
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b. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

c. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

d. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

e. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

f. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

(List additional M/WBEs, if any, on additional page and attach to this form) 

4. The following is a breakdown of the percentage of the total contract amount that

Bidder/Proposer agrees to pay to each listed M/WBE:

MBE/WBE BREAKDOWN SHEET 

MBE FIRMS: 
Subcontract Weighted % of Total 

Name of MBE Firm Supplier/Broker/Contractor Amount* Value** Contract 
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TOTAL MBE $ / TOTAL MBE %: $ % 

WBE FIRMS: 
Subcontract Weighted % of Total 

Name of WBE Firm Supplier/Broker/Contractor Amount* Value** Contract 

TOTAL WBE $ / TOTAL WBE %: $ % 

*“Subcontract Amount” refers to the dollar amount that Bidder/Proposer has agreed to pay each 

M/WBE subcontractor as of the date of contracting and is indicated here solely for the purpose of 

calculating the percentage that this sum represents in proportion to the total contract amount. 

Any contract amendments and/or change orders changing the total contract amount may alter the 

amount due an M/WBE under their subcontract for purposes of meeting or exceeding the 

Bidder/Proposer participation. 

**“Weighted Value” means the portion of the subcontract amount that will be credited towards 

meeting the Bidder/Proposer participation. See CREO KC Forms and Instructions for allowable 

credit and special instructions for suppliers. 

5. Bidder/Proposer acknowledges that the monetary amount to be paid each listed M/WBE for

their work, and which is approved herein, is an amount corresponding to the percentage of the

total contract amount allocable to each listed M/WBE as calculated in the MBE/WBE

Breakdown Sheet. Bidder/Proposer further acknowledges that this amount may be higher than

the subcontract amount listed therein as change orders and/or amendments changing the total

contract amount may correspondingly increase the amount of compensation due an M/WBE

for purposes of meeting or exceeding the Bidder/Proposer participation
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6. Bidder/Proposer acknowledges that it is responsible for considering the effect that any change

orders and/or amendments changing the total contract amount may have on its ability to meet

or exceed the Bidder/Proposer participation. Bidder/Proposer further acknowledges that it is

responsible for submitting a Request for Modification or Substitution if it will be unable to

meet or exceed the Bidder/Proposer participation set forth herein.

7. If Bidder/Proposer has not achieved both the M/WBE goal(s) set for this Project,

Bidder/Proposer hereby requests a waiver of the MBE and/or WBE goal(s) that

Bidder/Proposer has failed to achieve

8. Bidder/Proposer will present documentation of its good faith efforts, a narrative summary

detailing its efforts and the reasons its efforts were unsuccessful when requested by the City.

9. I hereby certify that I am authorized to make this Affidavit on behalf of the Bidder/Proposer

named below and who shall abide by the terms set forth herein:

Bidder/Proposer primary contact:  

Address:   

Phone Number:   
Facsimile number: 

E-mail Address:

By: 

Title: 

Date: 

(Attach corporate seal if applicable) 

Subscribed and sworn to before me this day of , 20____. 

My Commission Expires:   

Notary Public 
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LETTER OF INTENT TO SUBCONTRACT 

PART I: Prime Contractor  agrees to enter into a contractual 

agreement with M/W/DBE Subcontractor   who will provide the following 

goods/services in connection with the above-reference contract: [Insert a brief narrative describing goods/services to be 

provided. Broad Categorizations (e.g., "electrical," "plumbing," etc.) or the listing of NAICS Codes in which M/W/DBE 

Subcontractor is certified are insufficient and may result in denial of this Letter of Intent to Subcontract.] 

for an estimated amount of $ (or % of the total estimated contract value.) 

M/WBE Vendor type: Subcontractor/manufacturer (counts as 100% of contract value towards goals) 

Supplier (counts as 60% of the total dollar amount paid or to be paid by a prime 

contractor for supplies or goods towards goals) 

Broker (counts as 10% of the total dollar amount paid or to be paid by a prime 

contractor for supplies or goods towards goals) 

M/W/DBE Subcontractor is, to the best of Prime Contractor's knowledge, currently certified with the City of Kansas 

City's Civil Rights & Equal Opportunity Department to perform in the capacities indicated herein. Prime Contractor 

agrees to utilize M/W/DBE Subcontractor in the capacities indicated herein, and M/W/DBE Subcontractor agrees to 

work on the above-referenced contract in the capacities indicated herein, contingent upon award of the contract to 

Prime Contractor. 

PART 2: This section is to be completed by the M/W/DBE subcontractor listed above. Please attach additional sheets 

as needed for more than one intended sub-tier contract. IMPORTANT: Falsification of this document will result in 

denial and other remedies available under City Code. 

Select one: The M/W/DBE Subcontractor listed above IS NOT subcontracting any portions of the above-stated 

scope of work(s). (Continue to Part 3.) 

The M/W/DBE Subcontractor listed above IS subcontracting certain portions of the above stated scope 

of work(s) to: 

(1) Company name:

Full address:

Street number and name City, State and Zip Code 

Primary contact:

Name Phone 

a) This subcontractor is (select one): MBE     WBE     DBE N/A 

i: If this subcontractor is an M/W/DBE certified with the City of Kansas City, Missouri, a separate Letter 

of Intent must be attached to this document. 

ii. If this subcontractor is NOT a certified M/W/DBE certified with the City of Kansas City, Missouri, the

firm must still be listed for reporting purposes but a Letter of Intent is not required.

b) Scope of work to be performed:

c) The dollar value of this agreement is:

Project Name/Title 

Project Location/Number 

Check one: 

Original LOI: 

Updated LOI: 
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PART 3: 

NOTE: SIGNATURES AND NOTARIZATIONS REQUIRED FOR NEW LETTERS OF INTENT (LOI); 

SIGNATURES ONLY FOR UPDATED LOI (ADDING VALUE TO EXISTING CONTRACT). 

PRIME CONTRACTOR BUSINESS NAME: 

_ 
Signature: Prime Contractor Print Name 

Title Date 

State of ) 

County of ) 

I, , state that the above and foregoing is based on my best knowledge 

and belief. 

Subscribed and sworn to before me, a notary public, on this 

day of  , 20  

STAMP: 

My Commission Expires: 
Notary Public 

MWDBE SUBCONTRACTOR BUSINESS NAME: 

_ 
Signature: Subcontractor Print Name 

Title Date 

State of ) 

County of ) 

I, , state that the above and foregoing is based on my best knowledge 

and belief. 

Subscribed and sworn to before me, a notary public, on this 

day of  , 20  

STAMP: 

My Commission Expires: 
Notary Public 
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TIMETABLE FOR MBE/WBE UTILIZATION 

(This form should be submitted to the City after contract award.) 

I, __________________________________, acting in my capacity as _____________________ 

(Name)                                                                             (Position with Firm) 

of __________________________________, with the submittal of this Timetable, certify that    

(Name of Firm) 

the following timetable for MBE/WBE utilization in the fulfillment of this contract is correct and 

true to the best of my knowledge. 

ALLOTTED TIME FOR THE COMPLETION OF THIS CONTRACT 
(Check one only) 

15 days ___   75 days ___ 135 days ___ 

30 days ___   90 days ___ 150 days ___ 

45 days ___ 105 days ___ 165 days ___ 

60 days ___ 120 days ___ 180 days ___ 

Other    _____________________ (Specify) 

Throughout ____________________________ Beginning 1/3 ___________________________ 

Middle 1/3 _____________________________ Final 1/3 _______________________________ 

Beginning 1/3 _________%               Middle 1/3 _________% Final 1/3 __________% 

PLEASE NOTE:  Any changes in this timetable require approval of the Civil Rights & Equal 

Opportunity Department in advance of the change. 

If you have any questions regarding the completion of this form, please contact the Civil Rights 

& Equal Opportunity Department at: (816) 513-1836. 

__________________________________________ 

        (Signature) 

__________________________________________ 

(Position with Firm) 

__________________________________________ 

(Date) 
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REQUEST FOR MODIFICATION OR SUBSTITUTION 

(This Form must be submitted to CREO KC to request substitutions for an MBE/WBE listed in the Contractor 

Utilization Plan or for modification of the amount of MBE/WBE participation listed in the Contractor Utilization 

Plan.  This Form shall be an amendment to the Contractor Utilization Plan.) 

BIDDER/PROPOSER/CONTRACTOR: _________________________________________________ 

ADDRESS:   _________________________________________________________________________ 

PROJECT NUMBER OR TITLE:  ______________________________________________________ 

AMENDMENT/CHANGE ORDER NO: (if applicable)  ____________________________________ 

Project Goals:  ________%   MBE _______%   WBE 

Contractor Utilization Plan: ________%   MBE _______%   WBE 

1.  I am the duly authorized representative of the above Bidder/Contractor/Proposer and am authorized to

request this substitution or modification on behalf of the Bidder/Contractor/Proposer.

2. I hereby request that the Director of CREO KC recommend or approve: (check appropriate space(s))

a. ____ A substitution of the certified MBE/WBE firm _____________________________,

(Name of new firm) 

to perform ______________________________________________________, 

 (Scope of work to be performed by new firm) 

for the MBE/WBE firm ________________________________ which is currently 

(Name of old firm) 

listed on the Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan to 

perform the following scope of work: _____________________________. 

(Scope of work of old firm) 

b. ____A modification of the amount of MBE/WBE participation currently listed on the

Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan from

______ % MBE ______% WBE (Fill in % of MBE/WBE Participation currently listed 

on Contractor Utilization Plan) 

TO 

______% MBE ______% WBE (Fill in New % of MBE/WBE Participation requested for 

Contractor Utilization Plan) 

c. Attach 00450.01 Letter of Intent to Subcontract letter for each new MBE/WBE to be added.

d. Attach a copy of the most recent 00485.01 or on-line M/WBE Monthly Utilization Report

3. Bidder/Contractor/Proposer states that a substitution or modification is necessary because: (check

applicable reason(s) )
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___The MBE/WBE listed on the Contractor Utilization Plan is non-responsive or cannot perform. 

___The MBE/WBE listed on the Contractor Utilization Plan has increased its previously quoted 

price without a corresponding change in the scope of work. 

___The MBE/WBE listed on the Contractor Utilization Plan has committed a material default or 

breach of its contract. 

___Requirements of the scope of work of the contract have changed and make subcontracting not 

feasible or not feasible at the levels required by the goals established for the contract. 

___The MBE/WBE listed on the Contractor Utilization Plan is unacceptable to the City 

contracting department. 

___Bidder/Contractor/Proposer has not attempted intentionally to evade the requirements of the 

Act and it is in the best interests of the City to allow a modification or substitution. 

4. The following is a narrative summary of the Bidder’s/Contractor’s/Proposer’s good faith efforts

exhausted in attempts to substitute the MBE/WBE firm named above which is currently listed on the

Contractor Utilization Plan with other qualified, certified MBE/WBE firms for the listed scope of

work or any other scope of work in the project:

 

5. Bidder/Proposer/Contractor will present documentation when requested by the City to evidence its

good faith efforts.

Dated:_____________________________ _______________________________________ 

(Bidder/Proposer/Contractor) 

_______________________________________ 

  By:     (Authorized Representative) 
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CONTRACTOR AFFIDAVIT FOR FINAL PAYMENT 

Project Number 

Project Title  

STATE OF ) 

)SS 

COUNTY OF ) 

The Undersigned,   of lawful 
 (Name) 

age, being first duly sworn, states under oath as follows: 

1. I am the  of  who is the general 
(Title)  (CONTRACTOR) 

CONTRACTOR for the CITY on Project No.  and Project Title . 

2. All payrolls, material bills, use of equipment and other indebtedness connected with the Work for this Project

have been paid and all Claims of whatever nature have been satisfied, as required by the Contract.

3 ()  Prevailing wage does not apply; or 

()   All provisions and requirements set forth in Chapter 290, Section 290.210 through and including 

290.340, Missouri Revised Statutes, pertaining to the payment of wages to workmen employed on public works 

projects have been fully satisfied and there has been no exception to the full and complete compliance with these 

provisions and requirements and the Annual Wage Order contained in the Contract in carrying out the Contract 

and Work.  CONTRACTOR has fully complied with the requirements of the prevailing wage law as required in 

the Contract and has attached affidavits from all Subcontractors on this Project, regardless of tier, affirming 

compliance with the prevailing wage law as stipulated in the Contract. 

4. I hereby certify that (a) at project completion and pursuant to contractor’s final request for payment, contractor

achieved (______%) Minority Business Enterprise (MBE) participation and (_____%) Women Business

Enterprise (WBE) participation on this contract, and (b) listed herein are the names of all certified M/WBE

subcontractors, regardless of tier, with whom I, or my subcontractors contracted.

1. Name of MBE/WBE Firm  ______________________________________________

Address _____________________________________________________________

_____________________________________________________________

Telephone Number   (_______) __________________________________________

IRS Number _________________________________________________________

Area/Scope*of Work __________________________________________________

Subcontract Final Amount ______________________________________________

2. Name of MBE/WBE Firm   _____________________________________________

Address _____________________________________________________________

_____________________________________________________________

Telephone Number (_______) ___________________________________________

IRS Number _________________________________________________________

Area/Scope*of Work___________________________________________________

Subcontract Final Amount ______________________________________________
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List additional subcontractors, if any, on a similar form and attach to the bid. 

Supplier** Final Amount:   ___________________________________ 

*Reference to specification sections or bid item number.

()  Met or exceeded the Contract utilization goals; or 

()  Failed to meet the Contract utilization goals (attach waiver, substitution or modification); or 

()  No goals applied to this Project. 

5. CONTRACTOR certifies that each Subcontractor has received full payment for its respective work in                        
connection with the Contract.

6. If applicable, I hereby certify that (1) at project completion and pursuant to contractor’s final request for 
payment, contractor achieved, company-wide, at least ten percent (10%) minority workforce participation and two 

percent (2%) women workforce participation and (2) a true and accurate copy of my final project workforce monthly 

report is attached.  NOTE:  This paragraph is only applicable if you completed a construction contract 

that was estimated by the City, prior to solicitation, as requiring more than 800 construction 

labor hours and costing in excess of $300,000.00.  If applicable you MUST attach copies of your 

final monthly workforce reports.

7. This affidavit is made in behalf of the CONTRACTOR for the purpose of securing from Kansas City, 

Missouri, the certification of completion of the Project and receiving payment therefore.

8. If the Contract amount exceeded $150,000, CONTRACTOR has submitted proof of compliance with the City 

tax ordinances administered by the City’s Commissioner of Revenue and has on file proof of tax compliance from 

all Subcontractors.  If the Contract term exceeded one (1) year, CONTRACTOR has provided proof of compliance 

with the City tax ordinances administered by the City’s Commissioner of Revenue prior to receiving final payment 

and has on file proof of tax compliance from all Subcontractors prior to the Subcontractor receiving final payment 

from CONTRACTOR.

 CONTRACTOR 

 By  
 (Authorized Signature) 

 Title 

On this  day of ,  , before me 

appeared , to me personally known to be the 

 of the , 

and who executed the foregoing instrument and acknowledged that (s)he executed the same on behalf of  

 as its free act and deed. 

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my official seal on the day and year first above 

written. 

My commission expires: 

Notary Public 

DocuSign Envelope ID: CF07562F-6A3B-4EF2-A92A-60C48F7AB190
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SUBCONTRACTOR AFFIDAVIT FOR FINAL PAYMENT 

 
 Project Number   
 
 Project Title   
 
  

STATE OF MISSOURI   )  

     ) ss:  

COUNTY OF ______________ )  

After being duly sworn the person whose name and signature appears below hereby states under penalty of perjury that: 

1. I am the duly authorized officer of the business indicated below  (hereinafter Subcontractor) and I make this 
affidavit on behalf of Subcontractor in accordance with the requirements set forth in Section 290.290, RSMo.  
Subcontractor has completed all of the Work required under the terms and conditions of a subcontract as follows: 
 

Subcontract with:  __________________________________________________________________, Contractor 
 
Work Performed:  ____________________________________________________________________________ 
 
Total Dollar Amount of Subcontract and all Change Orders: $_________________________________________ 
 
City Certified     MBE      WBE      DBE      NA 
List certifications:  ____________________________________________________________________________ 

 
2. Subcontractor fully complied with the provisions and requirements of the Missouri Prevailing Wage Law set forth 
in Sections 290.210, RSMo through 290.340, RSMo. 
 
Business Entity Type:       Subcontractor’s Legal Name and Address 
(___) Missouri Corporation 
(___) Foreign Corporation     ___________________________________________ 
(___) Fictitious Name Corporation 
(___) Sole Proprietor      ___________________________________________ 
(___) Limited Liability Company    Phone No. __________________________________ 
(___) Partnership      Fax: ______________________________________ 
(___) Joint Venture      E:mail:_____________________________________ 
(___) Other (Specify)      Federal ID No._______________________________ 
 
 I hereby certify that I have the authority to execute this affidavit on behalf of Subcontractor. 
 
 By: ______________________________________ __________________________________________ 
  (Signature)      (Print Name) 
       _______________________________________ __________________________________________ 
  (Title)       (Date) 
NOTARY 
 
Subscribed and sworn to before me this _____ day of ________________________, 20______. 
 
My Commission Expires:______________________ By_____________________________ 
 
__________________________________________ _______________________________ 
 Print Name      Title 
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ATTACHMENT F 
 
 

 
EMPLOYEE ELIGIBILITY VERIFICATION AFFIDAVIT 

(Required for any contract with the City of Kansas City, Missouri in excess of $5,000.00) 
 
STATE OF ___________________ ) 
     ) ss 
COUNTY OF _________________ ) 
 
 On this ________ day of _______________________, 20___, before me appeared 

____________________________________________, personally known by me or otherwise 

proven to be the person whose name is subscribed on this affidavit and who, being duly sworn, 

stated as follows: 

 I am of sound mind, capable of making this affidavit, and personally swear or affirm that 

the statements made herein are truthful to the best of my knowledge.   I am the 

______________________________ (title) of _________________________________ 

(business entity) and I am duly authorized, directed or empowered to act with full authority on 

behalf of the business entity in making this affidavit.   

 I hereby swear or affirm that the business entity does not knowingly employ any person 

in connection with the contracted services who does not have the legal right or authorization 

under federal law to work in the United States as defined in 8 U.S.C. § 1324a(h)(3).   

 I hereby additionally swear or affirm that the business entity is enrolled in an electronic 

verification of work program operated by the United States Department of Homeland Security (E-

Verify) or an equivalent federal work authorization program operated by the United States 

Department of Homeland Security to verify information of newly hired employees, under the 

Immigration Reform and Control Act of 1986, and that the business entity will participate in said 

program with respect to any person hired  by the business entity to perform any work in 

connection with the contracted services.  I have attached hereto documentation sufficient to 

establish the business entity’s enrollment and participation in the required electronic verification 

of work program. 

 I am aware and recognize that unless certain contractual requirements are satisfied and 

affidavits obtained as provided in Section 285.530, RSMo, the business entity may face liability 

for violations committed by its subcontractors, notwithstanding the fact that the business entity 

may itself be compliant.   
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 I acknowledge that I am signing this affidavit as the free act and deed of the business 

entity and that I am not doing so under duress.   

 
 
 
     ____________________________________ 
     Affiant’s signature 
 
 
 Subscribed and sworn to before me this ______ day of ___________________, 20____. 
 
 
 
     ______________________________________ 
     Notary Public 
 
My Commission expires: 
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ATTACHMENT G 
Truth-In-Negotiation Certificate 

 City of Kansas City, Missouri Overflow Control Plan (“OCP”)  

Civil Action No. 4:10-cv-0497-GAF 

STATE OF                      ) 
    )    ss. 
COUNTY OF                      ) 
 
 

I, __________________________________, having full authority to act on behalf of 
_____________________________, do solemnly swear under oath to the following:   

1. This Certificate is executed and given by the undersigned as a condition precedent to 
entering into a Design Professional Agreement with the City of Kansas City, Missouri for 
the project known as___________________________. 
 

2. This Certificate shall be attached to and constitute an integral part of the above said 
Design Professional Agreement as provided in Part II, Sec. 24. 
 

3. I certify under penalty of law that the wage rates, other factual unit costs, and expenses 
supporting the compensation for this Design Professional Agreement was prepared under 
my direction or supervision in accordance with a system designed to assure that qualified 
personnel properly gathered and evaluated the information submitted, and that the 
information submitted is, to the best of my knowledge and belief, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 
 

4. The truth of the statements made herein may be relied upon by the City and the 
undersigned is fully advised of the legal effect and obligations imposed upon him by the 
execution of this instrument. 

 
______________________________ 

       Signature of affiant 

 

On this ____ day of __________, 20     before me,     __________________, a Notary Public in 
and for said state, personally appeared (                                            ), known to me to be the 
person who executed the within affidavit, and acknowledge to me that he/she executed the 
same for the purposes therein stated.    

           
                     _______________________________ 

              Notary Public      My commission expires:  ________ 



 
 

ATTACHMENT H 
 

AFFIDAVIT OF COMPLIANCE WITH THE FEDERAL CONSENT 
DECREE 



Affidavit of Compliance With the Federal Consent Decree Regarding the 
City of Kansas City, Missouri Overflow Control Plan (“OCP”)  

Civil Action No. 4:10-cv-0497-GAF 

STATE OF MISSOURI ) 

    )    ss. 

COUNTY OF              ) 

 I, __________________________________, having full authority to act on 
behalf of _____________________________, do solemnly swear under oath to the 
following:   

I certify, under penalty of law, that the City has made an electronic copy of this Consent 
Decree available to this organization at the following web location:   
https://www.kcsmartsewer.us/home/showpublisheddocument/6428/6375347181219300
00. I further certify that the Consent Decree, along with appendices, have been 
reviewed in their entirety and that said review has been performed under my direction or 
supervision in accordance with a system designed to assure that qualified personnel 
properly evaluated and fully understand the information contained in this Consent 
Decree upon execution of any contract relating to such work, including, but not limited 
to, subcontractors, equipment providers, material suppliers, or sub-consultants. 

 
 

______________________________ 

       Signature of affiant 

 

 On this ____ day of __________, _____ before me, __________________, a Notary 
Public in and for said state, personally appeared (                                            ), known to me to 
be the person who executed the within affidavit, and acknowledge to me that he/she executed 
the same for the purposes therein stated.   

             
     _______________________________ 
      Notary Public 

My commission expires:  _________ 

https://www.kcsmartsewer.us/home/showpublisheddocument/6428/637534718121930000
https://www.kcsmartsewer.us/home/showpublisheddocument/6428/637534718121930000
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ATTACHMENT I

Non-Construction Subcontractors Listing 

Contractor shall submit Subcontractor information on this form prior to Subcontractor beginning 
Work.  Contractor shall update this listing and keep it current for the life of the Contract. 

Company Name 
Contact Name and Email 

Address 
Phone No. and Fax No. 

1. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

2. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

3. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

4. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

5. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

6. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

7. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

8. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

9. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

10. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

Contractor – Company Name: ___________________________________ 
Submitted By: ___________________________________ 

Title: ___________________________________ 
Telephone No.: ___________________________________ 

Fax No.: ___________________________________ 
E-mail: ___________________________________

Date: ___________________________________ 
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NON-CONSTRUCTION APPLICATION FOR PAYMENT



NON-CONSTRUCTION
APPLICATION FOR PAYMENT
Project Number
Contract Number
Project Title

Final Payment 
Application Number: _______ Date:________________
Ordinance Number: ________ Ordinance Date:________

Design Professional/Contractor: City PO Number:  _________
Legal Name
Mail Address:
City, ST Zip
Vendor Number
Application for Work Accomplished:  From To:

Original Contract Amount [1] $0.00
Net by Amendments ___ through ___ [2] $0.00
Optional Services Amount in Contract [3] $0.00

[4] $0.00

[5] $0.00
Maximum Obligation Authorized ([1+2+4] - [3]) [6] $0.00

[7] $0.00
[8] $0.00

PAYMENT DUE CONTRACTOR (7-8) [9] $0.00

Instructions to Design Professional/Contractor:

Contractor:

Submitted By:
Signature: __________________ Date:________________

Phone: Fax: __________________ E-mail:_______________

Kansas City:

Approved By: Project Manager Date:________________

Approved By: Director or Designee Date:________________

   ___ through ___

Kansas City, MO 64130

3. If this is the Final application for payment, then also attach: 01290.14 Contractor Affidavit for Final Payment;
01290.15 Subcontractor Affidavit for Final Payment, if required by contract; and proof of tax compliance (Revenue
Clearance Letter).

Total Work Completed to Date
Total Previous Payments

1. Complete and sign this Application and attach the following items:  A) documentation of expenses (direct payroll,
direct expenses, and sub-consultants) per contract (ie.services performed; actual salary of personnel for time
charges directly to the project; and/or actual reasonable expenses incurred, AND, B) a photocopy of your most recent
00485.01 HRD MWBE Monthly Utilization Report submitted to Human Relations Dept., if required by contract, AND
C) Monthly Progress Report, if required by contract.
2. If this is the First application for payment and if Contract amount exceeds $150,000.00, then also attach proof of
tax compliance (Revenue Clearance Letter).

5. Submit Application to:

Name of Kansas City, MO Project Mgr:

Water Services Department
Name, Project Manager
4800 E 63rd St

Kansas City, MO Contract Administrator:

4. Submit current insurance certificate for the following policies General Liability, Automobile, Workers Compensation
and Professional Liability upon renewal.

 Net by Optional Services Authorizations            

Unathorized Optional Services Amount  
Remaining (3-4)

ATTACHMENT J - Non-Construction Application Payment
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